## **Digital Services Project Timeline**

## Annex A

		Q1			Q2			Q3			Q4		
	Phase/Timeline	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16
Align & Configure	Mobilisation	Mobolise Kick Off	Sign o decisio	ff key architecture ons									
	Planning and Architecture	Archtiecture deci Resource plan Timeline	sions		Busin Sign o	ess ff 7							
	Platform Construction	Technical assumption signed-off	Establish platfor	m on which to layer∣	processes	Business Sign off							
	Align and Configure		Back Office Systems and policies	Busine Engage	ment System Co Alignment	onfiguration Workshops cess configuration							
	Additional CYC Processes						ses configured by C Scope and quality of	сус	×				
Go Live Phase 1	Data Migration					Plan	records to convert	Trial Trial Trial	production m	gration			
	Business Transition						Scope and quality of		Training Us Te	er Acceptance sting	Cutover		
Phase 2	lterative Improvement						records to Backlog prioritization	Business Sign off	Rapid delivery of increr	nental imporvement	s	* * 1	