

Residents Parking Scheme Waiting List

Residents parking schemes are dealt with in order of when they are received.

Typically 2 schemes might be introduced per year but this depends on funding and other workload priorities.

Process	Approximate timescale
<p>Stage 1 – initiation</p> <p>The request (normally by petition) indicating significant support in an area or street is reported for either approval to take forward or refuse.</p>	8 weeks

When the potential scheme reaches the top of the list work begins.

The time between stage 1 and 2 varies significantly depending on the length of the waiting list.

<p>Stage 2 – start of project</p> <p>A draft scheme and questionnaire will be sent out to all properties within the proposed area. A proposal will normally be taken forward if there is at least a 50% response rate and the majority of returns are in favour. Depending on circumstances, there is potential for individual streets to go forward from an area if the streets return is very positive whilst the areas is either low or opposed.</p> <p>The consultation is then reported along with a proposed scheme for approval to advertise a Traffic Regulation Order.</p> <p>TRO preparation and advertising</p> <p>Any objections to the proposed TRO are then reported for consideration.</p> <p>If the objections are overturned the scheme will then be implemented.</p>	<p style="text-align: center;">6 – 8 weeks</p> <p style="text-align: center;">8 weeks</p> <p style="text-align: center;">4 - 6 weeks</p> <p style="text-align: center;">8 weeks</p> <p style="text-align: center;">12 - 15 weeks</p>
---	--

Once work on a scheme begins it will normally take 9 months to complete.

Waiting List

Area	Date received	Progress (NOTE: not all will get through to implementation)	
South Bank Avenue Petition	Summer 2016	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes Yes Yes Yes Yes
Butcher Terrace area Petition Additional consultation for Bishopthorpe Road (part) required	Summer 2016	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes Yes Yes Yes Yes
Phoenix Boulevard Petition Implementation date 19 February 2018	Summer 2016	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes Yes Yes Yes N/A
Railway Terrace / St Paul's area Petition To be implemented March 2018	Summer 2016	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes Yes Yes Yes Yes
St. Aubyn's Place (completed) Implementation date 22 January 2018	February 2017	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes Yes Yes Yes Yes
Rosedale Street Petition	April 2017	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes

Danesmead estate Petition SEE LINK BELOW	April 2017	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes
Sussex Road petition	May 2017	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes
Clifton Dale	June 2017	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes
Broadway / Westmorland Drive LINK with Danesmead estate above	Sept. 2017	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes
Pasture Farm Close	Sept. 2017	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes
Albemarle Road (15-37)	Jan 2018	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	March 18