

# Front Street Phase 2 – Final Costings

<b>Front Street Approved Budget</b>	<b>£570k</b>	<b>Note - All spend by 31<sup>st</sup> March 2025</b>
Spent to date Phase 2	33,584	Feasibility
<b>Pedestrianisation Feasibility Study</b>	<b>15-20,000</b>	<b>TBC</b>
Phase 2 Bill of Quantities (BoQ's)	315,000	Inc bollard removal, raised tables, BB parking, resurfacing, electrical point and bins
Seating/ Planters	32,000	Accessible and new gateway entrance seating
Planting	15,000	TBC
Pedestrianisation Feasibility Study	15-20,000	TBC
Wayfinding & Signage	17,000	Inc Community Notice Board
Public Art/ Mural / Utility boxes	40,000	TBC
Acomb Toilet upgrade	42,500	Slight increase expected lighting
TRO Statutory Consultation and Road Closure 2025	10,000	
Community Event 2025?	5,000	TBC
Surveys/ Project Costs/ Evaluation	20,000	
Contingency	c20,000	