



## PLANNING ACTION & MONITORING TEMPLATE RAWCLIFFE ANTI-SOCIAL BEHAVIOUR

Updated Wednesday 23<sup>rd</sup> April 2008

ACTIONS:

VICTIM

	Action	How?	Who	Progress to date
V1	Feedback on actions taken to date by NPT to complainant	Meeting with complainant	RA JMow	Meeting took place 23/11/07
V2	Feedback on actions taken to date by NPT to community	<ul style="list-style-type: none"> <li>• Article in Ward Newsletter</li> <li>• Leaflet to be produced for dissemination to residents</li> <li>• Delivery of leaflet by PCSOs</li> </ul>	JMow JMow RA	Information sent to Michael Hawtin NMU 20/11/07 30/11/07  w/c10/12/07
V3	High visibility reassurance patrols	Continue to provide reassurance patrols	DM	Ongoing
V4	Follow up visits from reports of ASB	NPT to carry out follow up visits to reporters of ASB in the area	DM	Ongoing

## OFFENDER

	Action	How?	Owner	Progress to date
O1	Provide some detached youth work to consult with young people and develop a solution	<ul style="list-style-type: none"> <li>• Provide costings for youth work to SYP</li> <li>• Arrange consultation sessions 1<sup>st</sup> &amp; 4<sup>th</sup> Monday of Month</li> <li>• Notify SYP of suggestions for solutions</li> <li>• Recreation Association to consider funding contribution</li> </ul>	SH SH & GJ SH GJ	Complete  Complete  The reports from the detached youth work have yielded little in terms of information that could be used to identify solutions. The idea of a youth shelter was positively received and may be an option to pursue
O2	Identify top 10 offenders	<ul style="list-style-type: none"> <li>• Data &amp; Intelligence analysis</li> </ul>	IR	Ongoing
O3	Use of ABCs & other ASB legislative tools	<ul style="list-style-type: none"> <li>• Liaise with ASB Co-ordinator SYP</li> </ul>	IR	Ongoing as appropriate

## LOCATION

	Action	How?	Owner	Progress to date
L1	Undertake further assessment of interventions identified in ALO report	<ul style="list-style-type: none"> <li>• Identify priorities</li> <li>• Provide costings for restrictive gating to reduce motorcycle access</li> </ul>	JM JM	Priorities identified and recommendations made to group 23/4 Costings being obtained
L2	Analyse data & information relating specifically to the	<ul style="list-style-type: none"> <li>• Analyse incidents</li> </ul>	IR	Discussed in meeting 23/4. Costings being sought for Mayfair to be contracted

	skateboard park			to lock the skateboard park
L3	Work with Recreation committee to undertake crime prevention surveys relating to planned developments	<ul style="list-style-type: none"> <li>•Survey to be carried out</li> </ul>	JM/GJ	Survey undertaken
L4	Monitor handover of land from Barratts to CYC	<ul style="list-style-type: none"> <li>•Liaise with Barratts</li> </ul>	JM	Ongoing