

Annex C

Residents Parking Waiting List

Residents parking schemes are dealt with in order of when they are received. Typically 2 schemes might be introduced per year but this depends on funding and other workload priorities.

Process	Approximate timescale
<p>Stage 1 – initiation The request (normally by petition) indicating significant support in an area or street is reported for either approval to take forward or refuse.</p>	8 weeks

When the potential scheme reaches the top of the list work begins. The time between stage 1 and 2 varies significantly depending on the length of the waiting list.

<p>Stage 2 – start of project A draft scheme and questionnaire will be sent out to all properties within the proposed area. A proposal will normally be taken forward if there is at least a 50% response rate and the majority of returns are in favour. Depending on circumstances, there is potential for individual streets to go forward from an area if the streets return is very positive whilst the areas is either low or opposed. The consultation is then reported along with a proposed scheme for approval to advertise a Traffic Regulation Order. TRO preparation and advertising Any objections to the proposed TRO are then reported for consideration. If the objections are overturned the scheme will then be implemented.</p>	<p>6 – 8 weeks</p> <p>8 weeks</p> <p>4 - 6 weeks</p> <p>8 weeks</p> <p>12 - 15 weeks</p>
--	--

Once work on a scheme begins it will normally take 9 months to complete.

Waiting List

Area	Date received	Progress (NOTE: not all will get through to implementation)	
Fulford Cross Deferred until land issues resolved Intention will be to re-join it to the Danesmead scheme.	April 2017	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	Yes Yes Yes 8 Nov '19 March '20
Clifton Dale New zone	June 2017	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	Yes Yes Oct' 19 29 Nov 19 To put on FP
Pasture Farm Close New zone	Sept. 2017	Reported Consultation Consultation report TRO advertised Objections report Implementation	Yes Yes Oct' 19 29 Nov 19 N/A To Arrange
Albemarle Road (15-37) Also consolidated with: Balmoral Terrace – Bishopthorpe Road – Rectory Gardens – And expand R58	Jan 2018 June '18 Feb '19 May '19	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	Yes Jan 2020
Main Avenue, First Avenue and Second Avenue Expand R30	May. 2018	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	Yes Jan 2020
Farrar Street Expand R46	Nov. 2018	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	Yes

Main Street, Fulford (No's 5 to 11)	Late 2018	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	N/A
Windmill Gates New zone	Dec. 2018	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	Yes
Alma Terr. (pt) / Alma Grove Also several requests from other end of the street. Consolidate with: Kilburn Road And expand R20	Nov. 2018 May '19	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	Yes
Slingsby Grove New zone	Dec. 2018	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	Yes
Wellington, Gordon, Willis and Wolsley Streets Expand R27 or R20 or R21	May 2019	Reported Consultation Consultation report TRO advertised Objections report Implemented/dropped	Yes
Longfield Terrace Completely within existing zone, hence reduced consultation	May 2019	Reported Consultation Consultation report TRO Advertised Objections report Implemented/dropped	Yes N/A N/A 29 Oct 2019 To put on FP
Lower Ebor Street Completely within existing zone, hence reduced consultation	June 2019	Reported Consultation Consultation report TRO advertised Objections report Implementation	Yes N/A N/A 29 Nov 2019 N/A To arrange
Revival estate New zone	June 2019	Reported Consultation carried out Consultation report TRO advertised Objections report Implemented/dropped	Yes