

<b>Annex 4b</b>	<b>Indicative Allocations</b>	<b>Status</b>
<b>Emergency Active Travel Fund - Tranche 1</b>		
<b>Space For Pedestrians</b>	<b>£13,000</b>	
Bishopthorpe Rd		In place
Pedestrian Pinch Points		In place
City Centre Traffic signals		Monitoring Ongoing
<b>Footstreet Enhancements</b>	<b>£38,000</b>	
Pedestrian High Flow Areas		Signage in place
Extension (Blake Street/Lendal)		In operation
Extension (Goodramgate/Colliergate/Church St)		In operation
Extention to Castlegate		In Design
Extention to Fossgate		In Operation
Staffing of entry points		In Operation
<b>Park &amp; Cycle Corridor Improvements</b>	<b>£73,000</b>	
Shipton Road		In Design
Tadcaster Road		Cycle Lanes amended
Malton Road		Cycle Lanes to be refreshed
<b>General Cycle Network Improvements</b>	<b>£19,000</b>	
Castle Mills Bridge (Westbound)		In Operation
North South City Centre Cycle Route inc. Navigation Road measures		In Design
Coppergate One Way with Contraflow Cycle Route		In Operation
Improved signage on City Centre Bridges (Lendal, Ouse, Skeldergate)		In Design
<b>The Groves Experimental TRO</b>	<b>£10,000</b>	In Design
<b>Cycle Parking (City Centre)</b>	<b>£14,000</b>	
Sheffield Stands		Additional Stands Ordered
<b>Park &amp; Ride Cycle Parking</b>	<b>£20,000</b>	
Rawcliffe Bar		Additional Lockers Ordered
<b>Cycle Counters</b>	<b>£6,000</b>	Additional Counters Ordered
<b>Total</b>	<b>£193,000</b>	