

Development Control Review of Enforcement and Support Services

Proposed Timetable

Tasks	Start Date	Done By
Initial Meeting		19.12.08
Identify Current Processes	22.12.08	16.1.09
Process Review Workshops	19.1.09	23.1.09
The Way Forward	2.1.09	13.2.09
Round up meeting		16.2.09
Report published		28.2.09
Start changes	9.03.09	
Track/measure benefits	1.06.09	