Time-Line for Sub-Contracting Tender

Key

Italics and bold = Mandatory fields

Non-italics = Best practice

TIME-LINE - IMPORTANT DATES	TIME LINE - NUMBER OF DAY(S) THROUGH PROCESS		
16/05/06	1	PRIOR INFORMATION NOTICE **(Must be issued for a min 52 days for reduced tender period to apply):** 26/04/06	PREPARE 'INVITATION TO TENDER (ITT)' Evaluation Model (included in ITT) to be discussed and agreed with Commercial Services Evaluation Report
Contract Notice Issue 07/06/06	41	CONTRACT NOTICE PERIOD ***(PQQ OJEU min = 37 days).*** Posted: 07/06/2006	
PQQ Return closing date 19/07/06	78	PRE-QUALIFYING QUESTIONNAIRE (PQQ) CLOSING DATE: 19/07/2006	
Completed by 15/08/06	94	EVALUATION OF PQQ'S & SELECTION OF TENDERERS	
Tender Issue 16/08/06	97	***TENDER PERIOD (OJEU min = 40 days. With PIN = not less than 26 days)*** TENDER ISSUE: 16/08/2006 TENDER CLOSE: 25/09/2006	
Tender Return 26/09/06	137		
Completed by 29/09/2006	151	TENDER EVALUATION AND SUBSEQUENT LIST OF SHORTLISTED SUPPLIERS PRODUCED	
Completed by 06/10/2006	165		SUPPLIER PRESENTATIONS (IF REQUIRED).
Completed by 13/10/2006	172	TENDER EVALUATION MEETING - SELECT PREFERRED SUPPLIER	
Commences on 16/10/2006	175	***ALCATEL STANDTILL PERIOD (10 DAYS) - INFORM SUCCESSFUL TENDERER AND UNSUCCESFUL TENDERER OF THE DECISION.*** Starts: 16/10/2006 Ends: 26/10/2006	
Contract Award 27/10/06	186	OFFICIALLY AWARD CONTRACT	
Commences on 27/10/06	189	CONTRACT IMPLEMENTATION	
Commences on 01/11/06	203	CONTRACT OFFICIALLY COMMENCES: 01/11/06	