Annex A


Revised approach to preparing/consulting on LTP3
Issue
Approach
Timescale
Stage 1 Consultation – 'issues and priorities'
Identify and prioritise the challenges and the potential actions to tackle them
City-wide consultation - '2010 Budget Consultation' and 'Towards a new Local Transport Plan for York'
. Stakeholder workshops (inc. Members)
Other 'informative' meetings / focus groups (e.g. WoW Board, QBP etc.)
Nov 2009 - Jan. 2010
Analyse and evaluate Responses
Feb 2010
Identify broad strategy and options for further assessment
Devise Options
Report responses & present broad options to Executive Member City Strategy
Traffic and Congestion Ad-hoc Scrutiny Committee 'Tackling Traffic Congestion in York' consultation
Feb 2010
Mar 2010
Feb - Mar 2010
Stage 2 Options and Implications Assessment
WE ARE HERE
Policy Development
+
Sifting / refinement of options
Further Policy Development
Policy Development
'THE DIALOGUE'
Stakeholder workshops (inc. Members)
Other 'informative' meetings / focus groups
Interactive web forum
Gather evidence
Analysis and evaluation
Mar 2010
Approve approach EMDS 11 May 2010 (prep report 12 Apr)
May - Jun 2010
Jun - Jul 2010
Stage 3 – Consultation on draft 'Framework' LTP3
Present outline proposals and evidence
Prepare draft 'Framework' LTP3
Hard copy and exhibition (Council Offices & Libraries)
Web Site
Mobile Exhibition unit
Citywide Residents' Feedback
Analysis and evaluation
Present Responses to Executive Member City Strategy
Approve draft Framework LTP3 EMDS 07 Sep 2010 (prep report 09 Aug)
Sep - Oct 2010
Oct 2010
EMDS 07 Dec 2010 (prep report 08 Nov)
Nov – Dec 2010
Prepare 'Full' LTP3
Issue full LTP3
Prepare draft 'Full' LTP3
Stage 4 – Prepare 'Full' LTP3
Present LTP3 to Executive
Amend as required
Present LTP3 to Full Council
Print
Issue LTP3
Jan 2011
Feb 2011
Feb – Mar 2011
Mar 2011