Annex A Revised approach to preparing and consulting on LTP3

Approach to preparing LTP3

Issue	Approach	Timescale
Identify and prioritise the challenges and the potential actions to tackle them	**Stage 1 Consultation– 'issues and priorities'** City-wide consultation- '2010 Budget Consultation' and 'Towards a new Local Transport Plan for York' . Stakeholder workshops (inc. Members) Other 'informative' meetings / focus groups (e.g.WoW Board, QBP etc.)	Nov 2009- Jan. 2010
	Analyse and evaluate Responses	Feb 2010
Identify broad strategy and options for further assessment	Devise Options Report responses & present broad options to Executive Member City Strategy Traffic and Congestion Adhoc Scrutiny Committee 'Tackling Traffic Congestion in York' consultation	Feb 2010 Mar 2010 Feb - Mar 2010
Policy Development + Sifting / refinement of options	**Stage 2 Options and Implications Assessment** Policy Development **'THE DIALOGUE'** Stakeholder workshops (inc. Members) Other 'informative' meetings / focus groups Interactive web forum Gather evidence	Mar 2010 Approve approach EMDS 11 May 2010 (prep report 12 Apr) May - Jun 2010
Further Policy Development	Analysis and evaluation	Jun - Jul 2010
Present outline proposals and evidence	**Stage 3 – Consultation on draft 'Framework' LTP3** Prepare draft 'Framework' LTP3 Hard copy and exhibition (Council Offices & Libraries) Web Site Mobile Exhibition unit Citywide Residents' Feedback	Approve draft Framework LTP3 EMDS 07 Sep 2010 (prep report 09 Aug) Sep - Oct 2010
	Analysis and evaluation	Oct 2010
	Present Responses to Executive Member City Strategy	EMDS 07 Dec 2010 (prep report 08 Nov) Nov – Dec 2010
Prepare 'Full' LTP3	Prepare draft 'Full' LTP3 **Stage 4 – Prepare 'Full' LTP3** Present LTP3 to Executive	Jan 2011
Issue full LTP3	Amend as required Present LTP3 to Full Council Print Issue LTP3	Feb 2011 Feb – Mar 2011 Mar 2011