
 

  
 

   

Decision Session – Executive Member 
Transport and Planning 
 

12 May 2016 

Report of the Director of City and Environmental Services 
 

Speed Management Engineering Programme 2015/16 – Progress 
Update 

Summary 

1. This report follows on from the Review of Speed Management 
Engineering Programme at the Decision Session on 12 November 
2015. It gives an update on progress with the 2015/16 Speed 
Management Programme and seeks decisions on schemes which have 
received objections at the public consultation stage. 

Recommendation  

2. It is recommended that the Executive Member approves Option (i): 
 

 Approve the omission of the Chaloners Road scheme from the 
speed management programme. 

 Approve the deferral of Danebury Drive, Acomb to the 16/17 
speed management programme. 

 Approve the introduction of a new VAS on York Road, Strensall 
and the inclusion of investigatory work into crossing points on 
York Rd including consideration of a zebra crossing close to 
Barley Rise.  

 Note the five schemes which are being progressed under officer 
delegations as no objections were received. 

 Approve the implementation of schemes shown in Annexes B, 
C, F and G.  

 Approve the advertising of speed limit orders to progress the 
proposals shown in Annexes A, D and E, with implementation to 
follow if no substantive objections are received. Any measures 



which receive objections would be reported back to the 
Executive Member for a final decision. 

Reason: To deliver changes to the highway network with an aim of 
reducing vehicle speeds and reducing the likelihood and consequences 
of collisions for all road users.  

Background 

3. As part of the Speed Management process any requests to City of York 
Council (CYC) for speeding issues to be addressed are considered by 
the Road Safety Partnership team (a multi agency partnership 
comprising officers from City of York Council, North Yorkshire Police 
and North Yorkshire Fire and Rescue). 

4. Taking into account casualty history and measured speeds, every 
request is prioritised and assigned a possible action. This could be 
enforcement, road safety or engineering interventions.  

 
2015/16 Speed Management Schemes 

 

5. There were 40 locations referred to CYC Transport Projects for the 
development of engineering solutions in the 2015/16 Speed 
Management programme. 

 
6. At 19 of the sites the existing speed data was borderline, or it was soon 

identified that extensive engineering work would be required to bring 
speeds into line. Hence, additional data has been obtained to provide a 
basis for further investigation. Other feasibility work is ongoing and will 
inform the development of the 2016/17 programme.   

7. At the other 21 sites, low cost measures were considered feasible to 
address any speeding problem. Consultation was carried out with 
Officers, Ward Councillors, Group Spokespersons, Town / Parish 
Councils and North Yorkshire Police on the initial proposals. Based on 
feedback received, six sites were omitted from the 15/16 programme for 
further investigation in a future year. These are: 

 Haxby Road near Nestle entrance. 

 Tadcaster Road, Copmanthorpe 

 Murton Way, Murton 

 Murton Lane, Murton 



 Common Road, Dunnington (nr medical practice), 

 Common Road, Dunnington (Sports club to A1079), 
Further details can be found in the Decision Session report of 12 
November 2015.  
 

8. The remaining 15 sites were recommended for further consultation with 
residents, and approved for subsequent implementation if no adverse 
feedback was received. Any substantive objections to these schemes 
were to be reported back for a further decision to be made.   
 

9. Before consultation with local residents could begin new speed data 
was received for Chaloners Road, Dringhouses, and showed a highest 
85th percentile speed of 33mph, concurrent with guidance for 30mph 
limits and so the site is no longer a priority for speed management 
funding. It is therefore proposed that this scheme be omitted from the 
speed management programme. The original cycle lane proposals may 
still continue as a cycling scheme if budgets allow from other funding 
streams and the scheme has been passed to the cycling officer for 
consideration.  
 

10. Consultation for the remaining 14 sites has now taken place. Two of the 
sites Danebury Drive, Acomb and York Road, Strensall, drew a 
significant negative response.  
 

11. Residents in Danebury Drive are keen to address the speeding problem 
but had concerns regarding the form of the proposals. It is therefore 
proposed that different options are considered for this site for inclusion 
in a future year’s programme. Low cost measures may be affordable in 
the 2016/17 programme, but an extensive scheme is likely to require 
postponing to a later date.    
 

12. York Road, Strensall residents and the local Parish Council were happy 
to take forward the proposed extra Vehicle Activated sign but not the 
cycle lanes. As an alternative measure, crossing facilities will be 
investigated in 2016/17, with consideration of a zebra crossing close to 
the junction of York Road with Barley Rise.     

 
13. The remaining 12 schemes are listed under paragraph 17 with 

estimated costs.  
 



14. Five of these sites have received no objections, and therefore 
implementation is moving forward as previously agreed on 12 
November 2015. 

 
15. The other seven sites have received objections, and a detailed 

breakdown of the consultation feedback, analysis of comments and 
recommendations is provided, along with a plan showing the outline 
design of the schemes in Annexes A - G. All seven schemes are now 
recommended to proceed to implementation. 
 

16. Three of the seven sites will require a speed limit order to complete the 
consultation process (Annexes A, D and E).   



17. The schemes have been prioritised using three variables: Accident data / Percentage over the 
posted speed limit / Proximity to schools and shops 
 

Sites (in priority order) Recommended Action Estimate Annex 

No 
objections, 
scheme 
proceeding 

TRO 
required 

Main St, Wheldrake 
Improved gateway signing / 
carriageway narrowing 

£8k A   

Eason View, Dringhouses Alterations to traffic calming £16k B   

Bishopthorpe Rd, 
Crematorium to Palace 

Improved gateway signing £1.5k    

Usher Lane, Haxby Improved gateway signing £2k C   

Stockton Lane / Sandy Lane, 
Stockton on the Forest 

Improved gateway signing & 
40mph buffer limit 

£3k D   

Naburn Lane, Fulford, rear of 
designer outlet 

Improved gateway signing £1.5k    

Sim Balk Lane, Bishopthorpe Improved gateway signing £1.5k    

Moorlands Rd, Skelton, 
Village Entry 

Improved gateway signing & 
lining 

£2.5k    

Main St, Askham Richard 
Relocation of speed limit gateway 
& improved signing 

£5k          

B1224 Wetherby Road, West 
of Beckfield Lane junction 

40mph speed limit buffer & 
gateway treatment 

£4k E   

Green Lane, Clifton 
Improve deflection at mini-
roundabouts  

£10k F   

Church Lane, Wheldrake Improved gateway signing £2k G   

TOTAL  £57k    



Options 

18. Option (i) –  
 

 Approve the omission of the Chaloners Road scheme from the 
speed management programme. 

 Approve the deferral of Danebury Drive, Acomb to the 16/17 
speed management programme. 

 Approve the introduction of a new VAS on York Road, Strensall 
and the inclusion of investigatory work into crossing points on 
York Rd including consideration of a zebra crossing close to 
Barley Rise.  

 Note the five schemes which are being progressed without 
further consideration by the Executive Member as no objections 
were received. 

 Approve the implementation of schemes shown in Annexes B, 
C, F and G.  

 Approve the advertising of speed limit orders to progress the 
proposals shown in Annexes A, D and E, with implementation to 
follow if no substantive objections are received. Any measures 
which receive objections would be reported back to the 
Executive Member for a final decision. 

Option (ii) –  

 As Option (i) but with revisions as the Executive Member deems 
appropriate. 

Option (iii) -  

 Do nothing, and reallocate the funding to other programmes of 
work. 

Analysis   

19. Option (i)  
Public consultation has been undertaken to gauge views on the 
remaining schemes in the 2015/16 programme and responses 
have been considered. Where appropriate, proposals have been 
revised to reflect comments received or have been postponed for 
review in a future year’s programme.  



This option also aims to spend the full budget allocation and 
develop schemes for a future year’s programme.   

  
20. Option (ii)  

This option offers the Executive Member the opportunity to amend, 
omit or bring forward any of the proposals, as deemed appropriate.  
 

21. Option (iii)  
Requests to review speeds at the sites under consideration were 
received from local residents and have been through the appropriate 
procedure as laid out in the Council’s speed management policy. 
Monitoring of vehicle speed has shown that intervention is required to 
modify driver behaviour and reduce risk, so taking no action would be 
inappropriate. 
 

Council Plan 

22. The potential implications for the priorities in the Council Plan are: 
 

 A Council That Listens To Residents  
The schemes are all based on reports of speeding traffic from local 
residents, by responding to these requests for action the council is 
demonstrating that it is listening to residents. Consultations have 
included residents, local businesses, and Parish and Town Councils, 
and amendments have been made as a result of concerns raised.   

Implications 

23. Financial – The Current Speed Management Allocation for 15/16 is 
£100k, with £30k already spent to date. The estimated total cost to 
deliver the schemes in the programme is £57k, with investigatory work 
for other sites approved in November estimated at £11k. The total 
2015/16 speed management programme is currently estimated at £98k 
so is within budget.  
 

24. Funding for any scheme which is not completed within 2015/16 would 
be carried forward to the 2016/17 programme, with measures to be 
implemented early in that year, taking into account other priorities at 
that time.  
 



25. Human Resources - None. 
 

26. Equalities - None. 
 
27. Legal - None 
 
28. Crime and Disorder –  

Speeding is a criminal offence and the council has a responsibility to 
deliver an effective Speed Management Strategy.  It is the responsibility 
of North Yorkshire Police to enforce the appropriate speed limit. 

 
29. Information Technology (IT) - None 
 
30. Property - None. 

Risk Management 

31. In compliance with the Council’s risk management strategy, the 
following risks associated with the recommendations in this report have 
been identified and described in the following points, and set out in the 
table below:  

32. Authority reputation – this risk is in connection with public perception of 
the Council if work is not undertaken following the review of a site 
passed through the Road Safety Partnership and vehicle speeds 
remain at current levels. This risk has been given a score of 10. 

33. This risk score, falls into the 6-10 category and means the risk has been 
assessed as being “Low”. This level of risk requires regular  monitoring. 
This is already undertaken by the Partnership and reported to the 
Executive Member as part of the regular review report.  

 
 
 
 

Risk Category Impact Likelihood Score 

Organisation/ 
Reputation 

Minor Probable 10 
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Louise Robinson 
Engineer 
Transport Projects 
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Specialist Implication Officer(s) 

 

Wards Affected:        

Wheldrake / Fulford and Heslington / Rural West York / Acomb / 
Bishopthorpe / Haxby and Wigginton / Strensall / Dringhouses and 
Woodthorpe    

For further information please contact the author of the report. 

Annexes 

Annexes A - G, 2015/16 Speed Management Programme - Schemes with 
objections   
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