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7 December 2016. 

Report of the Deputy Chief Executive/Director of Customer and Corporate 
Services 
 
Portfolio of the Executive Member for Culture, Leisure and Tourism 
 

Community Stadium & Leisure Facilities Report 

Report Summary 

1. The purpose of this report is to update the Executive on the progress of the 
Community Stadium and Leisure Facilities Project (“Project”) since the last 
report brought to Executive in March 2016. 

2. In doing so this progress report sets out an up to date position on the following: 

 The latest position with regards the Judicial Review Claim (“JR Claim”) into 
the Project‟s planning permission.  

 Updates on the latest position with all Community Partners and Sport Clubs. 
Including a recommendation to provide further financial support to York City 
Knights RLFC (“YCK”) first team arrangements for the coming Rugby 
League seasons. 

 A progress update on the position with our preferred bidder from the 
Procurement exercise, Greenwich Leisure Ltd (“GLL”). This prior to entering 
into the Design, Build, Operate and Maintain Contract (“DBOM Contract”).  

 An update on the key Project risks where changes have occurred to those 
highlighted in the March 2016 Executive Report. 

 The latest anticipated Project timetable. 

 

Project Background 

3. The March 2016 Executive and subsequent Council approval represented a 
significant milestone for the Project with approval given to proceed in entering 
into the DBOM Contract with GLL for the delivery of the New Stadium Leisure 
Complex (“NSLC”) scheme and long term operation of both the NSLC and the 
City‟s existing leisure facilities. 



 

 
 

4. As the last key Council decision point on the Project, the March 2016 Executive 
Report should be referred to where applicable alongside this update progress 
report presented at December 2016.  

Report Recommendations 

Executive is asked to:  

I. Approve the proposed YCK financial support towards first team 
playing arrangements at Bootham Crescent, as set out at table one 
of this report. This being Council financial support payable per YCK 
game played at Bootham Crescent up to a net cost of £45,000 per 
Rugby League season, paid from the existing Project budget. 

II. Note the financial position of the Project and the associated financial 
risks present until Financial Close can be met, as set out at 
paragraphs 57 to 60 of this report. 

III. Note the latest position of the Project‟s Community Partners and 
Sport Clubs, as set out in this report. 

IV. Note the current anticipated Project timetable for delivery of the 
NSLC, as set out at table two of this report. 

V. Note the position of the ongoing Yearsley Swimming Pool Review 
and that a further recommendation report on this matter will be 
brought to Executive early in 2017. 

VI. Note the highlighted Project risks that have changed since the March 
2016 Executive Report, as summarised at table three of this report. 

Reason for recommendations:  

To ensure continued progress of the Project. 

Planning - Judicial Review Claim 

Background 

5. Detailed planning permission for the NSLC was granted in March 2015 and the 
Judicial Review (“JR”) period for this permission expired without challenge in 
July 2015.  

6. Through finalising the NSLC scheme to reach Financial Close it became 
necessary to seek changes to the original March 2015 planning permission. 
The Council as the Local Planning Authority (“LPA”) dealt with this through s73 
planning amendment. This was approved on 8th June 2016. 

7. The Secretary of State (“SoS”) confirmed on the 21st June 2016 that the 
decision would not be called in and the permission was therefore issued.  



 

 
 

8. The s73 planning amendment approval then entered a statutory JR period of 
six weeks, which was due to expire on the 2nd August. This six week JR period 
allows for parties to challenge the lawfulness of the Council‟s decision in the 
High Court. 

9. On the 1st August 2016 the LPA received notification that a claimant was 
planning to lodge a JR Claim to the High Court.  

10. This claimant is Vue Cinemas and their claim is that the LPA did not have the 
power to grant the s73 permission for the NSLC scheme because the amended 
scheme is fundamentally different to the scheme authorised by the March 2015 
planning permission, meaning that it is out with the scope of a s73 planning 
amendment. 

11. A first „permission review stage‟ by the High Court has now taken place with 
the Judge confirming that the claimants (VUE Cinemas) JR Claim can go 
forward to a Court Hearing.  

JR Claim timescales and remaining process 

12. A Court Hearing date is now set for 18th January 2016 in London. 

13. A decision may be given on the day or may be handed down later. 

14. The LPA has submitted all required defendant information to the High Court 
ahead of the Court Hearing. The claimant now has a short period of time to 
submit their final information to the High Court. 

Implications if the JR Claim goes against the Council 

15. Should the decision be in favour of the claimant, VUE Cinemas, this would 
leave the Project unable to implement the 2016 planning permission which 
includes the s73 planning amendments.  

16. The options for the Project at that point, in terms of planning, would be to; 

 Revert back to the original March 2015 planning permission. i.e without the 
2016 s73 planning amendments.  

 Look at resubmitting a new full planning application, this in effect would be 
exactly the same 2015 planning application along with the 2016 s73 
planning amendment combined, both of which separately have already been 
approved by the LPA. 

17. Project timetable implications should the decision be against the Council are 
summarised under the Project timetable section of this report, paragraphs 61 to 
67.  

 



 

 
 

Dbom Contract With Gll 

18. Before the JR Claim arose Project work was progressing towards concluding 
all legal agreements in connection with the DBOM Contract. 

19. However, in the current circumstances no parties are able to conclude and 
enter into any of the legal agreements until the JR Claim is resolved.  

20. The JR Claim has also resulted in not being able to provide a definite 
construction start date to the Building Contractor and its design team. 

21. Assuming the JR Claim outcome falls in favour of the Council, it is still 
anticipated that the DBOM Contract and all associated legal agreements will be 
entered in to Spring 2017, for NSLC construction to commence thereafter. 

22. A further Project report will be brought back to Executive in the New Year once 
an outcome to the JR Claim has been received and a definitive position for the 
Project moving forward can be set out for entering into the DBOM Contract and 
all associated legal agreements. 

Nslc Commercial Development 

23. The commitment of the Investment Fund purchasing the NSLC Commercial 
Development remains strong. The freehold land transfer from the Council to the 
Investment Fund of the Southern Block is now all agreed in principle, along 
with the terms of Agreement for Lease of the East Stand Retail Units. These 
final legal agreements are due to be executed at the same time as the Council 
enters into the DBOM Contract with GLL. 

24. The Commercial Development proposed at the NSLC site remains in principle 
the same as the detailed descriptions set out in the March 2016 Executive 
Report, with good progress having been made by the Developer to secure legal 
agreements with end tenant users. 

25. Until legal agreements can be concluded, a risk remains that the Investment 
Fund could look to alter the terms of the proposed deal. This could include a re-
appraisal and increase or reduction in the Capital Land Receipt to the Council. 
Should the Capital Land Receipt reduce from that set out in the March 2016 
this would have significant effects to the overall financial position of the Project. 

Yearsley Swimming Pool Review 

26. In February 2015 Members approved the use of up to £0.3m New Homes 
Bonus per annum funding to maintain the operation of Yearsley Swimming 
Pool for up to five years at its 2015/16 budget. This will allow Yearsley 
Swimming Pool to remain funded through to 2022/23, subject to the outcome of 
the Yearsley Swimming Pool Review explained below.  



 

 
 

27. The Yearlsey Swimming Pool Review has been ongoing by Officers over the 
last year and is now reaching its conclusion. The Review has looked at 
examining different potential operating models for the future management of 
the pool. This comprehensive assessment has sought to ensure a cost 
effective solution is identified with minimal disruption to service delivery. 

28. The ongoing Review has included a number of key stakeholders:   

 GLL (the preferred bidder from the Project Procurement exercise) 

 Nestle – who own all the surrounding property interests including the 
car parks.   

 Yearsley Action Group – who represent the interests of many of the 
user groups at Yearsley Swimming Pool and are committed to 
campaigning for the pool to remain open. 

 Other user groups and interested parties. 

29. Concluding meetings between Officers, Nestle and separately with Yearsley 
Action Group are scheduled for early December 2016.  

30. Following these meetings it is anticipated that the Review will be complete and 
a recommendation for the future operation of Yearsley Swimming Pool will be 
brought to Executive early in 2017. 

Sport Clubs  

York City Knights RLFC (“YCK”) 

31. Officers have recently met with the proposed new owner of YCK to provide 
support and to answer a number of questions regarding the Project and interim 
first team playing arrangements for YCK.  

32. Officers have been informed that this proposed owner will complete the 
purchase of YCK and take ownership of the club on the 1st December 2016. At 
this point the current owner of YCK would have no involvement with YCK going 
forward.  

33. A 1st December 2016 sale transfer deadline has been set to ensure the Rugby 
Football League (“RFL”) can confirm their 2017 season fixtures with YCK 
included.  

34. As this report has been published prior to the Council receiving legal 
confirmation of this sale transfer , this report assumes the sale transfer has 
been completed to the proposed new YCK owner as proposed. It should be 
noted, the YCK recommendation in this report is only applicable should the 
sale transfer takes place and first team games are played at Bootham Crescent 
for the coming Rugby League seasons.   



 

 
 

YCK First-Team Interim Playing and Training Arrangements 

35. A varied license has been signed between the Council and YCFC to enable the 
continued use of Bootham Crescent for hosting YCK first team games. This is 
subject to approval by the Council and YCFC to the YCK ownership position 
before the start of the 2017 season. 

36. The user agreement with York St John‟s University remains in place to be used 
by YCK for training and reserve team games moving forward, as does the 
Match Day Agreement for the Stadium. 

Financial Support 

37. The original Project business case, approved in March 2012, set out a budget 
allocation to ensure adequate interim playing arrangements were in place for 
YCK whilst Huntington Stadium was redeveloped as part of the NSLC scheme. 
This budget allocation was to include training, reserve and first team playing 
arrangements as well as providing financial support to YCK to mitigate losses 
that would be incurred from not having a permanent playing venue in this 
interim period. 

38. Based on the original 2012 Project business case principles, a two year 
financial support package was agreed at the point YCK vacated Huntington 
Stadium in October 2014 for the 2015 and 2016 Rugby League seasons. This 
financial support was capped at £100,000 per season based on demonstrated 
losses from YCK that would be incurred from not having a permanent playing 
venue. Through this period YCK continued to pay the Council £15,000 annual 
rent.  

39. This previous financial support agreement has now ended following the 
conclusion of the 2016 Rugby League season. In recent discussions the issue 
of further financial support through until the opening of the new Stadium has 
been a significant matter for the proposed new YCK owner to understand.  

40. In considering any potential further financial support agreement with YCK a 
number of options have been considered. The outcome of this review being a 
Officer recommendation that any future financial support be based solely on 
the Council meeting a percentage of the direct costs associated with YCK first 
team games that are played at Bootham Crescent, the home of YCFC. These 
costs being ones that YCK would not incur, or would be able to offset with 
advertising and match day hospitality income, if they were still playing first team 
games at Huntington Stadium.   

41. This proposal would therefore mean no financial support is paid directly  to 
YCK, but simply that YCK will not incur or be liable for operating costs 
associated with the use of Bootham Crescent. This will provide YCK with 
financial stability until the new Stadium is operational, whilst being a significant 
reduction in cost to the Council on the previous financial support package.  



 

 
 

42. Table one below outlines the principles of this recommended proposal. 

Table 1 – YCK further financial support recommendation 

YCK financial support proposal 

Costs met by the Council, directly with YCFC, for the hosting 
of YCK first team games at Bootham Crescent.  
Items covered by the Council to include: 
- Match fee (direct costs incurred for setting up the venue 

as a Rugby facility). 
- Match day stewarding and ground safety costs. 
- Electronic scoreboard maintenance. 
- Any floodlights or additional ground charges, such as 

music licenses.  

+ 

Council cost = 
 

C.£3,000 per first team 
game played at 
Bootham Crescent. 
 

(Capped at £60,000  
per Rugby League 
season) 

YCK pays 25% of this cost through their continued annual 
rent payments to the Council 

- 

Council income = 
 

£15,000 per Rugby 
League season 

Net Council Budget allocated = £45,000 per annum 

Notes and assumptions 

 Before any financial support is valid, the Council would need to receive clear sight and 
confirmation of YCK ownership following the sale transfer to the new YCK owner. Any 
proposed financial support would be dependent on completing satisfactory due 
diligence in this area. 

 This financial support arrangement is only valid for YCK first team games played at 
Bootham Crescent. 

 Financial support arrangement to last for two Rugby League seasons. 
 YCK will continue to pay their annual rent of up to £15,000, in monthly instalments, to 

ensure they meet 25% of the associated playing costs at Bootham Crescent. Should 
YCK not pay their monthly rent instalments the Council reserves its right to cease all 
ongoing financial support. At this point all Bootham Crescent match-day costs would 
become the direct responsibility of YCK. 

 YCK must uphold a positive behaviour in relation to all matters of the use of Bootham 
Crescent and the Project in general. Council financial support would cease should this 
be breached. 

 YCK must offer incentives / free entrance for children at promotional periods within 
each Rugby League season that Council financial support is provided. 

 The Council financial support would only be valid whilst the YCK foundation is in 
operation and continues to work in partnership with the Council to improve local health 
and wellbeing in the City. 

 The Council capped cost (£60,000) is based on the assumption of 20 YCK home 
games played at Bootham Crescent in each Rugby League season. Allowing for 
league games, cup run, friendlies and super eights play-offs.  

 The Council financial support does not include YCK match day catering which would 
be for YCK to arrange and pay for directly with third parties. 

 Should the Project not proceed to Financial Close then the Council reserves its right to 
cancel any ongoing YCK financial support.  

43. It has become clear in discussions with the proposed new YCK owner that if 
there was no Council financial support moving forward until the new Stadium is 
operational, then this would make the financial sustainability of YCK very 



 

 
 

difficult through this interim period. Whilst in a normal situation this is not 
something for the Council to consider, given the previous commitments made 
to support YCK over the period from the demolition of Huntington Stadium until 
the new Stadium is built, there is clearly a need for the Council to consider this 
position. 

44. In considering making this financial support available, as with the original 
support, the Council has had to satisfy itself that it does not amount to unlawful 
State aid. Appropriate internal and external legal advice has therefore been 
sought on this matter that provides Officers with assurance that the financial 
support proposed at table one above would be lawful. The full details and 
considerations of this legal advice are set out at confidential Annex A to this 
report. 

York City Football Club (“YCFC”) 

45. There are no further updates on YCFC at this time. 

Community Partner 

York Teaching Hospital NHS Foundation Trust (“NHS”) 

46. As outlined in detail within the March 2016 Executive Report, York Teaching 
Hospital NHS Foundation Trust (“NHS”) will have a presence within the 
Community Hub where it will deliver a range of specialist outpatient services in 
high quality modern accessible premises. The NHS will also have use of the 
Stadium hospitality areas for staff training and development activities. 

47. Since March 2016 the finalisation of lease and hire agreements for these areas 
have progressed well. On the design, floor layouts for these areas are now 
complete, with the detailed room layouts currently being finalised to enable the 
Building Contractor to produce a final Construction Cost for these NHS 
outpatient service areas. 

48. The NHS will through the lease agreement for their outpatient services areas 
make a capital contribution to the construction fit out of this space. However, as 
the overall NSLC Construction Cost has yet to be finalised this capital 
contribution figure from the NHS is still awaiting confirmation.  

49. It is anticipated all lease and hire agreements with the NHS will be formally 
executed following the outcome of the JR Claim and ahead of the Council‟s 
Financial Close for the DBOM Contract. 

York Against Cancer 

50. The lease agreement for York Against Cancer‟s presence within the 
Community Hub through a retail unit, office and meeting space has now been 
agreed in principle. 



 

 
 

51. It is anticipated these lease agreements will be formally executed following the 
outcome of the JR Claim and ahead of the Council‟s Financial Close for the 
DBOM Contract. 

York Gateway Explore Libraries 

52. A formal lease agreement for York Gateway Explore Libraries (“Explore 
Libraries”) to take up their presence within the Community Hub, as outlined in 
the March 2016 Executive Report, is progressing well.  

53. Final detailed design requirements of the Explore Libraries are currently with 
GLL for confirmation these can all be met. Once this matter is confirmed the 
lease agreement will be progressed to a conclusion, noting Explore Libraries 
will require their board‟s trustee approval before the lease agreement is signed.   

Stadium Naming Rights Sponsorship 

54. The March 2016 Executive Report outlined draft terms had been agreed with a 
potential Stadium Naming Rights Sponsor, with approval received at this point 
to proceed with these negotiations through to a final agreement.  

55. This work is largely complete with the finalisation of the agreement pending the 
outcome of the JR Claim and confirmation of a Project timetable for the delivery 
of the Stadium. 

56. An agreement will only be entered once the Council‟s Financial Close has been 
reached on the Project. 

Project Financials Update 

57. The detailed financial position of the Project currently remains as outlined in the 
March 2016 Executive Report.  

58. However, a consequence of the ongoing JR Claim is that it is not currently 
possible to provide a definite construction start date to GLL and their Building 
Contractor. 

59. Without this definitive position of a construction start date there is a risk that it 
could become increasingly difficult for the Building Contractor to maintain costs 
and arrangements with their sub-contractors, from those agreed in the summer.  

60. A further report will be brought to Executive detailing the final financial position 
of the Project prior to Financial Close in the New Year. 

Project Timetable For Nslc Delivery  

61. Until the JR Claim on the Project s73 planning permission is resolved the next 
phase of the Project is unable to commence or be confirmed. This next Project 
phase being the execution of the DBOM Contract and construction of the NSLC 
starting. 



 

 
 

62. At this time, the Project is still working towards having the Stadium and new 
leisure facilities complete and operational in 2018. 

63. However, until the DBOM Contract and associated legal agreements relating to 
the Commercial Development are completed, an exact start on site date for 
construction works to commence cannot be finalised. Until this point there is 
therefore a risk further delays could be incurred on the dates outlined in table 
two below. 

64. Table two below sets out an indicative Project timetable that is based on the 
following key assumptions, each of which currently remain risks to the Project:  

 The JR Claim outcome is in favour of the Council. This decision also being 
received by the end of January 2017. 

 The BDOM Contract and associated legal agreements are all agreed and 
the Construction Cost remains within the March 2016 approved Council 
budget. 

 The Investment Fund Commercial Development deal is concluded on the 
same financial terms as set out in the March 2016 Executive Report.  

Table 2 - Current anticipated Project timetable 

Date Milestone 

18th  
Jan 2017 

Planning ~ JR Claim Court Hearing   

By the end of  
Jan 2017 

Planning ~ JR Claim decision received 

By the end of 
Feb 2017 

Final Construction Cost agreed  
- Building Contractor final fixed price set and agreed by all parties 

reflective of a Spring 2017 construction start 

16th  
March 2017 

March Executive  
- Project report presented ahead of Financial Close 

By the end of  
March 2017 

Financial Close  
- DBOM Contract + Commercial Development Agreements signed   

April 2017 
DBOM Contract live  
- GLL operation of Energise and Yearsley 

April 2017 
Construction site mobilisation  
- 4 weeks required, falls over Easter period 

From  
May 2017 

NSLC construction starts 

Summer 2018 

NSLC construction complete 
- practical completion of NSLC facilities. At this point they will not 

be operational and will require further GLL and Stadium Operator 
fit out before use by public and the Sport Clubs 

Late  
Summer 2018 

NSLC facilities operational  
- Stadium, Community Hub & new leisure faculties open to public 



 

 
 

Should the JR Claim go against the Council 

65. If the ongoing JR Claim decision is not in favour of the Council this will have 
significant consequences on the Project timetable above.  

66. Should the JR Claim decision go against the Council, the planning applicant 
(GLL/Developer) would be faced with having to re-submit a new full planning 
application that contained all the information of the March 2015 planning 
application and the 2016 s73 planning amendments application together. This 
being in order to seek a combined approved permission that can be 
implemented and that meets all the requirements of the proposed end tenants 
and users.  

67. Any new planning application would require certain aspects updating, including 
an updated Environmental Impact Assessment (“EIA”). Therefore such a 
process to prepare the application, allowing for statutory consultation and 
determination periods followed by Judicial Review Periods would add a 
minimum of six further months to the Project timetable set out at table two.  

Human Resources (Hr)  

68. There is no new information or changes to the Human Resources relating to 
the Project from that set out in the March 2016 Executive Report. 

69. Council staff employed at Energise and Yearsley will transfer to GLL who will 
manage the Existing Leisure Facilities once the DBOM Contract is signed and 
operational. The TUPE transfer will be implemented in accordance with current 
legislation and in line with the Council‟s Supporting Transformation (Managing 
Change) policies and guidelines.   

70. Individual and collective consultation with staff and trade union representatives 
will remain on going throughout the process up to the actual transfer date. 

Equalities 

71. There are no equalities issues relating directly to this report.  

72. A full Equality Impact Assessment has been completed for the Project and 
reported previously in the March 2016 Executive Report. 

Council Plan Priorities 

73. This report is linked to the Focus on Frontline Services, A Council That Listens 
to Residents and a Prosperous City For All elements of the Council Plan 2015-
19.  

74. In particular the proposed NSLC scheme delivers significantly enhanced leisure 
facilities for residents, including securing the continued operation of Yearsley 
Swimming Pool (subject to the ongoing Review). The major investment in 



 

 
 

facilities also creates jobs, significant community use, creates wider economic 
benefits for the city, and sees a significant uplift in business rates income.  

Risk Assessment    

75. A detailed risk assessment for the Project was set out in the March 2016 
Executive Report. This update report at December 2016 has provided updates 
on these risks throughout the report as appropriate and outlined a new key 
Project risk in the ongoing JR Claim.  

76. For completeness the risks identified throughout this report are summarised 
collectively in table three below.   

Table 3 – Project risks contained in this report summary 

Summary of risks highlighted in this report 
Details shown 
at paragraphs 

JR Claim decision - delayed or not in favour of the Council 
paragraphs 

15 – 17  
& 65 - 67 

Commercial Development – risk of change whilst legal agreements 
can not be signed.  

Paragraph 
25 

YCK financial support proposal – risks if approved and if not 
approved.  

paragraphs 
43 - 44 

Construction Cost – risk of increase before Financial Close 
paragraphs 

58 - 59 

Project timetable risks 
paragraphs 

63 - 67 

Financial Implications Of This Report 

77. The financial implications of this report relate to recommendation I, the YCK 
further financial support for first team games played at Bootham Crescent. If 
approved this recommendation will bring a net cost of up to £45,000 per Rugby 
League season to the Council. This cost will be met from the existing Project 
budget.  

Legal Implications Of This Report 

78. The legal implications of this report relate to the State aid considerations 
contained within recommendation I, the YCK further financial support for first 
team games played at Bootham Crescent. The internal and external legal 
advice relating to this matter is set out in detail at confidential Annex A to this 
report. 

 

 



 

 
 

Report Annexes & Information 

Annexes -Annex A – CONFIDENTIAL - YCK state aid legal advice  

 

Defined Glossary of Terms 
 

Definition Meaning    

Building Contractor ISG, the building contractor for GLL 

Capital Land Receipt 
£11.25m in respect of the land transactions for the 
Commercial Development. As set out in paragraph 37 (I) 
and (II) of the March 2016 Executive Report 

Commercial Development 

the commercial development comprising a state of the art 
Multiplex Cinema and a number of restaurants and retail 
units. Set out in full detail within the March 2016 Executive 
Report at paragraph 11 of the report summary and 
paragraph 14 of the main report 

Community Hub 

the community hub to be present within the NSLC, as set 
out in the March 2016 Executive Report at detail at 
paragraphs 8-10 of the summary and paragraph 13(III) of 
the main report 

Community Partners 
NHS, York Against Cancer and York Gateway Explore 
Library 

Construction Cost 
the construction costs for the NSLC under the DBOM 
Contract 

Court Hearing  
Court hearing for the JR Claim to be held in London on 
18th January 2017 

DBOM Design, Build, Operate and Maintain 

DBOM Contract the Design, Build, Operate and Maintain contract 

Developer Wrenbridge Sport 

East Stand Restaurant 
Units  

3 Restaurant Units in the Stadium East Stand, of which will 
form part of the Commercial Development 

EIA Environmental Impact Assessment 

Existing Leisure Facilities Both Energise and Yearsley Swimming Pool 

Financial Close the date of signature of the DBOM Contract 

GLL Greenwich Leisure Limited 

High Court The court in London that is reviewing the JR Claim 

HR Human Resources 

Investment Fund 
Entity purchasing the rights of the Commercial 
Development 

ISG GLL‟s building contractor 

JR Claim 
The JR claim made by VUE Cinemas on the Project s73 
planning amendment permission 

Judge The judge reviewing the JR Claim   

LPA Local Planning Authority 

March 2016 Executive 
Report 

The Project report presented at the Executive meeting on 
the 17th March 2016 



 

 
 

Members City of York Council elected members 

New Year  The year of 2017 

NHS York Teaching hospital NHS Foundation Trust 

NSLC New Stadium Leisure Complex 

Officers City of York Council employed staff  

Procurement 
OJEU Competitive Dialogue Procurement undertaken from 
September 2012 

Project The Community Stadium & Leisure Facilities Project 

Review 
the review of different potential operating models for the 
future management of Yearsley Swimming Pool 

SoS Secretary of State 

Southern Block 
the land adjacent to the proposed South Stand of the 
NSLC forming part of the Commercial Development and 
identified on Plan B of Annex A 

Sport Clubs York City Football Club and York City Knights RLFC 

Stadium 
an 8,000 all seat community sports stadium to host 
professional football and rugby league games 

Stadium Naming Rights 
Sponsorship  

the sale of the naming rights for the Stadium, as set out n 
paragraphs 78 to 90 of the March 2016 Executive Report 

TUPE Transfer of Undertakings (Protection of Employment) 

YCFC York City Football Club 

YCK York City Knights RLFC 

York Gateway Explore 
Libraries 

Explore Libraries 
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