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2012/13 Outturn Report – Scheme Progress Report  

1. This annex provides details of the outturn position for schemes in 
the 2012/13 CES Planning & Transport Capital Programme, 
including the budget spend to 31 March 2013, and the progress of 
schemes in the year.  

Transport Schemes 

ACCESS YORK PHASE 1 
Programme (including overprogramming): £3,083k (£650k LTP, 
£50k CYC, £300k EIF, £2,083k DfT) 
Spend to 31 March 2013: £1,875k 

2. Access York Phase 1 Bus Priorities (AY01/12). Work to implement 
bus priority measures on the A59 Boroughbridge Road started on 
site in October 2012, and includes changes to the road layout, 
kerblines, and new traffic signals to provide priority for buses 
travelling into the city centre. Phase 1 of the scheme near Plantation 
Drive was delayed by the need for additional unexpected electricity 
cable diversions in the area. Works on Phase 2 (Water End to Carr 
Lane) and Phase 3 Holgate Park to The Fox are ongoing. The civil 
engineering works have now been completed, and the resurfacing 
work, traffic signal installation, and CCTV installation will be 
completed by the end of June 2013.  

3. Access York Phase 1 (AY01/09). The designs of the new Park & 
Ride sites at Poppleton Bar and Askham Bar and the A59/ A1237 
roundabout upgrade were completed in September 2013. A revision 
to the planning consent for the Poppleton Bar site was obtained in 
June 2012. Following procurement in the Autumn and approval at 
Cabinet in January 2013 a Full Approval application was submitted 
to the DfT. Vegetation clearance and utility diversion work were 
progressed in spring 2013. Approval was granted by the DfT on 28 
March 2013. Balfour Beatty were awarded the contract on 22 April 
and works started in May with an anticipated completion in May 
2014. 
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PUBLIC TRANSPORT SCHEMES 
Programme (including overprogramming): £1,400k (£110k LTP, 
£20k s106, £200k LSTF, £1,070k BBAF) 
Spend to 31 March 2013: £462k 

4. Bus Stop Upgrades (PT01/12). New bus shelters were installed at 
bus stops on Lawrence Street and Layerthorpe, and other minor 
improvements to bus stops were carried out across the city.  

5. Park & Ride Bus Stop Upgrades (PT02/12). Work to improve the 
bus stops and widen the footways on Clifford Street started in late 
2011/12, and was completed in April 2012.  

6. Park & Ride Upgrades (PR01/12). Improvements were made to the 
car park and internal roads at Grimston Bar Park & Ride site, and 
new cycle lockers were installed at Monks Cross, Rawcliffe Bar, 
Designer Outlet, and Grimston Bar Park & Ride sites. The cycle 
lockers can be hired by Park & Ride users who want to park at the 
site and cycle into the city.  

7. LSTF – Further BLISS Roll-out (Bus Fits) (PT07/11). Real-time 
equipment was purchased for part of the Transdev bus fleet (the 
former York Pullman buses) and the Reliance bus fleet, to continue 
the roll-out of real-time equipment on buses operating in York.  

8. LSTF – Real-Time Passenger Information Roll-out (PT08/11). 
Funding was allocated in the LSTF programme for the purchase and 
installation of real-time display screens at bus stops in the city (in 
addition to the Better Bus Area Fund budget allocation mentioned 
below). However, this scheme was delayed in 2012/13 due to 
procurement issues, and the new screens will be purchased and 
installed in 2013/14 as part of the Better Bus Area Fund real-time 
display screens installation programme.  

9. LSTF – Off-Bus Ticket Machines (PT02/12). Due to delays in the 
procurement by Metro of the off-bus ticket machines, it was agreed 
with the DfT that £50k LSTF grant funding for this scheme could be 
slipped to 2013/14. It is planned to install the ticket machines at 
Grimston Bar Park & Ride and the two new Park & Ride sites in 
2013/14.  

10. Work has continued to develop the traffic light priority system for 
buses, and equipment has been purchased in 2012/13 for work to 
improve bus stops on Route 6 in 2013/14.  



2012/13 CES Capital Programme: Outturn Report 
Annex 1 

11. The Better Bus Area Fund (BBAF) programme included funding for 
a number of public transport schemes in 2012/13, including bus 
priority work, improvements to city centre bus interchanges, and 
work to improve bus stops across the city. Some of these schemes 
were not completed in 2012/13, so funding will be slipped to 
2013/14 to allow the schemes to be completed in the year.  

12. Personalised Public Transport Web Portal (PT03/12). Feasibility 
work has been carried out on the proposed public transport 
information system, but procurement of the system was delayed so 
it could be combined with the procurement of the i-Travel York 
journey planner in early 2013/14, in order to reduce overall costs 
and avoid the potential complexity of procuring two parallel systems 
from different suppliers.  

13. Real-Time Passenger Information Displays at City Centre Bus Stops 
(PT04/12). The purchase and installation of new real-time 
information displays across the city centre was delayed due to 
procurement issues. The orders were issued at the end of 2012/13 
and the funding will be carried forward to allow the screens to be 
installed early in 2013/14.  

14. Feasibility work was carried out on the proposed bus priority 
measures on Clarence Street and Leeman Road. The cost of the 
feasibility work on the proposed inbound bus lane on Clarence 
Street was higher than originally expected due to additional utility 
investigations. A scheme has been developed for consultation and 
implementation in 2013/14.  

15. Implementation of the proposed bus lane on Leeman Road has 
been deferred pending the outcome of the proposed trial of traffic 
restrictions on Lendal Bridge in 2013/14.  

16. Improvements to Existing City Centre Bus Priority Area (including 
CCTV enforcement) (Coppergate) (PT07/12). The proposed use of 
ANPR cameras to enforce the traffic restrictions on Coppergate was 
delayed due to the length of time needed to develop the scheme, 
including resolving enforcement issues. The scheme will now be 
implemented in early 2013/14.  

17. Feasibility work has been carried out on the proposed 
improvements to bus interchanges at York Station, Theatre Royal, 
and Rougier Street. Outline plans have been produced for the York 
Station and Theatre Royal improvements, and it is proposed to 
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implement a smaller-scale scheme at York Station in 2013/14 
pending a decision about wider improvements at the station in future 
years. Outline plans have also been produced for improvements in 
the Theatre Royal area (including the Park & Ride bus stop on 
Museum Street), and for measures to improve bus stops at Rougier 
Street (including the replacement of the large bus shelter). These 
schemes will be implemented in 2013/14. 

18. Improvements to the Stonebow Interchange have been deferred 
until the Coppergate bus priority scheme has been implemented 
and post-scheme monitoring has been carried out. If the ANPR 
enforcement scheme is effective, the proposals to remove the rising 
bollard and make changes to the layout of the bus stops on 
Stonebow will be progressed in 2013/14. Minor improvements are 
also planned for the bus stops on Piccadilly, which were delayed 
due to the need to resolve ponding issues and will be implemented 
in early 2013/14.  

19. District Centre & Key Employment Sites - Improvements to 
Passenger Facilities (PT13/12). Work on the rolling programme of 
bus stop upgrades began in early 2013, but the work has taken 
longer than expected to mobilise and only the improvements to bus 
stops on Route 1 were completed in 2012/13. The remaining 
funding will be slipped to 2013/14 to allow improvements to bus 
stops on Route 4 and Route 6 to be carried out, followed by 
improvements to other routes across the city.  

TRAFFIC MANAGEMENT 
Programme (including overprogramming): £360k (£160k LTP, 
£15k s106, £185k CYC) 
Spend to 31 March 2013: £314k 

20. The combined UTMC and BLISS allocations for 2012/13 have 
funded the new York Travel and Control Centre (YTCC) at the 
Council’s recently opened West Offices. While the construction of 
the YTCC offices has been funded from the Accommodation Project 
budget, the technology requirements, (control room furniture, IT 
equipment and display equipment, the CCTV control equipment 
,and digital recording hardware), have been funded from the UTMC 
and BLISS allocations. This project has delivered a digital network 
management and CCTV control facility designed to co-ordinate pro-
active management of the transport network, CCTV systems and 
public facing council services.  
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21. The cost of the work was higher than originally expected due to the 
need to integrate the new digital fibre network for the CCTV system 
into the design of the YTCC, which has led to additional technology 
costs over the original budget estimate. However, this approach 
removed the need to provide temporary analogue communications 
into West Offices and allowed the full value of the revenue cost 
savings to be realised in 2013/14.  

22. Pay on Exit Car Parking Trial (TM03/12). Implementation of the ‘pay 
on exit’ car parking scheme at Marygate car park was delayed as 
the scheme that was initially proposed (using ANPR cameras) could 
not be progressed due to recent changes in legislation. It is now 
proposed to install barriers and new ticket machines at Marygate car 
park to replace the existing ‘pay and display’ system in 2013/14, 
which should be operational in late 2013.  

23. CCTV Digital Migration (TM04/12). As part of the move of the CCTV 
Control Room to West Offices, the CCTV camera network was 
moved from the existing analogue network to the dark fibre digital 
network. It had originally been planned to fund and deliver the 
migration to digital communications over a number of years, but 
investigation showed that when linked to the move to West Offices 
and the construction of the YTCC, its delivery over a single year 
was a more efficient way forward.  

24. Work on James Street Link Road Phase 2 has not been progressed 
in 2012/13, as the construction of the remaining section of the link 
road is dependent on the progress of the development, which is on 
hold until planning issues can be resolved.  

CITY CENTRE IMPROVEMENTS 
Programme (including overprogramming): £455k 
Spend to 31 March 2013: £388k 

25. Footstreets Enhancements (PE02/11). The hours of operations of 
the streets in the Footstreets area were amended in March 2013 to 
extend and standardise the hours of operation. All streets in the 
Footstreets area now operate between 10.30am and 5pm, seven 
days a week (apart from Stonegate, which already had extended 
operating hours). The scheme also included the closure of Davygate 
during Footstreets hours to remove the through route between 
Davygate and Church Street. These changes have been made 
using an Experimental Traffic Regulation Order, and will be 
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reviewed in autumn 2013 to assess whether they should be made 
permanent.  

26. Funding was allocated from the LTP for the purchase of air quality 
monitoring equipment for use across the city, and for the installation 
of Electric Vehicle Charging Points in city centre car parks and at 
Park & Ride sites. The new charging points will now be installed in 
early 2013/14, as the process of developing the scheme took longer 
than originally expected.  

27. Minster Piazza (PE03/12). The council agreed to make a 
contribution to the Minster Piazza public realm improvement 
scheme being progressed by York Minster, to fund the section of the 
scheme on Deangate in front of the Minster. Work on this scheme 
started in October 2012, and the scheme will be complete in 
summer 2013.  

28. Funding was also allocated in the 2012/13 Capital Programme for 
the completion of the Blossom Street/ Holgate Road junction 
improvements, which had carried over from 2011/12 and was 
completed in April 2012.  

CYCLING & WALKING NETWORK 
Programme (including overprogramming): £1,259k (£405k LTP, 
£125k s106, £704k LSTF, £25k BBAF) 
Spend to 31 March 2013: £818k 

29. Fishergate (Pedestrian Route to Barbican) (MM02/11). Work to 
improve the crossing points at the Fishergate/ Paragon Street and 
the Fishergate/ Fawcett Street junctions, and to provide a shared-
use area at Fishergate Bar, started on site in February 2013 and will 
be completed in May 2013. Implementation of the scheme has 
taken longer than originally expected due the poor weather in 
February and March, and the length of time required to resolve 
issues regarding possible utility diversions in the Fishergate Bar 
area with the utility companies.  

30. Station to Rougier Street (Pedestrian Scheme) (PE04/11). As part of 
the West Offices development, the section of footway between 
Rougier Street and Station Rise has been widened and new bus 
shelters have been installed. Improvements have been made to the 
carriageway and footway layout at the Station Road/ Station Rise 
junction to improve the area around the War Memorial.  
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31. LSTF – Haxby to Clifton Moor Cycle Route (CY10/11). Feasibility 
work has continued to develop the proposed off-road cycle route 
linking Haxby and New Earswick to the Clifton Moor retail and 
employment area. Funding has been allocated in the 2013/14 
programme for the implementation of the proposed scheme.  

32. LSTF – Foss Islands Route Upgrade (CY01/12). Sustrans carried 
out a study of the Foss Islands cycle route to identify areas in need 
of improvement. Funding from the LSTF grant has now been 
transferred to Sustrans to allow them to carry out the required work, 
which includes improvements to the access points (including re-
grading of some ramps that are too steep), and structural 
maintenance work on the sections of the path near Constantine 
Avenue.  

33. LSTF – Clifton Moor Pedestrian & Cycling Link Improvements 
(PE06/11). Work to improve facilities for pedestrians and cyclists on 
Stirling Road started on site in February, and should be completed 
in early 2013/14. The scheme includes new on-road cycle lanes and 
a new zebra crossing on Stirling Road, a new section of footway by 
the ten-pin bowling site, and improvements to the roundabout to 
reduce entry speeds and improve pedestrian crossing facilities.  

34. Feasibility work has been carried out on the proposed off-road link 
between the two areas of the retail park, which will be implemented 
in 2013/14 if the scheme can be agreed with the landowners.  

35. LSTF – Link from Sustrans Route 65 to Clifton Business Park 
(CY11/11). As reported earlier in the year, implementation of part of 
the scheme was deferred until the land transfer issues had been 
resolved. Feasibility work has continued on the scheme, but 
construction of the section over the floodbank was deferred so the 
whole scheme can be constructed at the same time if the land 
transfer issues are agreed.  

36. Funding from the Local Sustainable Transport Fund grant has been 
used to improve two sections of Public Rights of Way in the north of 
the city. The bridleway between Haxby Road and Huntington 
Church has been resurfaced, and the off-road route along the River 
Foss (from Huntington Church to Earswick Bridge) has been 
resurfaced. Feasibility work has been carried out on the proposed 
replacement of the footbridge at Earswick, and the scheme has 
been included in the 2013/14 capital programme for implementation 
if the proposed scheme is affordable.  
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37. A number of smaller schemes were also funded by the LSTF grant, 
including the installation of scooter parking at schools across the 
city; match-funding for cycle parking at small businesses; 
improvements to cycle infrastructure across the city; and signing of 
the cycle route between Huntington Road and New Lane. Feasibility 
work on improvements to pedestrian and cycle facilities in the 
Monks Cross area was deferred until the details of the planning 
agreement and developer contributions have been confirmed.  

38. Cycling Network Priority Schemes (CY04/12). Feasibility work has 
been carried out on the priority schemes identified in the review of 
the cycle network to develop schemes for implementation in future 
years, including the missing section of the off-road route along 
Jockey Lane and the proposed counterflow cycle lane on Tanner 
Row. The council has constructed a section of the new off-road 
cycle route between Rufforth and Knapton, which links the two 
sections of the route being funded by Yorwaste and Yorventure, and 
was completed in May 2013.  

39. A number of minor schemes have been implemented to improve 
facilities for cyclists and pedestrians across the city, including the 
installation of dropped crossings across the city following requests 
from residents; repairs to an existing Public Right of Way in 
Poppleton; improvements to cycle route signing; and the installation 
of cycle parking across the city.  

40. Clifton Green - Reinstatement of Left Turn Lane (CY04/11). The 
work to remove the cycle lane and reinstate the left turn lane at the 
Clifton Green junction was completed in summer 2012.   

SAFETY & ACCESSIBILITY SCHEMES 
Programme (including overprogramming): £395k 
Spend to 31 March 2013: £202k 

41. The implementation of the 20mph limit scheme in the South Bank 
area was completed in 2012/13. This is the first large-scale 20mph 
limit scheme to be implemented as part of the city-wide 20mph 
programme, and post-scheme monitoring is being carried out to 
evaluate the effectiveness of the scheme. The post-scheme 
monitoring and proposed highway improvements linked to the 
scheme were delayed by utility work on Bishopthorpe Road, which 
was not completed until early 2013.  
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42. The South Bank scheme also included the implementation of 
signed-only 20mph limits on Bishopthorpe Road, Nunnery Lane, 
and Prices Lane, as a trial of signed-only 20mph limits on local 
distributor roads.  

43. Joseph Rowntree Secondary SRS (SR06/10). Implementation of 
this scheme was delayed in 2012/13 due to the need to agree the 
transfer of land from the Joseph Rowntree Foundation for part of the 
scheme. This has now been agreed, and the proposed zebra 
crossing with new off-road cycle links will be implemented in 
2013/14.  

44. Amendments to parking restrictions were made near Elvington 
Primary, Fulford Secondary, and Poppleton Road Primary schools, 
to address issues raised by the schools, and work was carried out to 
improve parking arrangements for school minibuses at the 
Danesgate site.  

45. Work to enhance the existing 20mph zone at Bishopthorpe Infant 
and Archbishop of York Primary schools, and improve footways 
around the schools will be carried out in 2013/14 following feasibility 
work in 2012/13.  

46. Feasibility work has been carried out on schemes to improve safety 
for pedestrians and cyclists on routes to school, to develop schemes 
for implementation in future years.  

47. As in previous years, funding was allocated in the 2012/13 capital 
programme to address safety issues at sites identified following the 
review of accident locations in the city. A new Vehicle Activated 
Sign has been installed on Huntington Road near Gladstone Street 
to highlight the road layout and reduce existing speeds near the 
bend, and amendments to road markings on Micklegate/ 
Skeldergate were made as part of the structural maintenance 
scheme in March 2013.  

48. A review of the roundabout at the York Road/ Oak Rise junction was 
carried out due to the high number of accidents at the junction, and 
signing at the roundabout has been improved to highlight the 
presence of the roundabout. Improvements to the road markings at 
the junction will be carried out in 2013/14.  

49. Following a number of accidents at the zebra crossing on Hull Road 
near Lamel Street, improvements have been made to the visibility of 
the zebra crossing by installing new belisha beacons and moving an 
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existing lamp column. The work started in February 2013 and was 
completed in May.  

50. Feasibility work has been carried out to develop schemes to 
improve safety at the following locations, which will be implemented 
in 2013/14:  

• Heworth Green / Dodsworth Avenue / Mill Lane junction. 
• St Leonard’s Place/ Bootham/ Gillygate junction.  
• Huntington Road/ Fossway & Fossway/ Dodsworth Avenue 

junctions. 
• Clifton/ Burton Stone Lane junction. 
• Haxby Road/ Link Road junction. 

51. Feasibility work has also been carried out to identify schemes for 
implementation in future years, and the allocation for Reactive 
Danger Reduction work has been used to address minor issues 
raised through the year.  

52. Funding was included in the 2012/13 capital programme for 
measures to address speed management issues raised through the 
Speed Management Review process, and for speed management 
measures to support the 20mph limit schemes. As reported earlier 
in the year, no speed management work has been identified for the 
South Bank 20mph limit scheme due to the delays in 
implementation and carrying out post-scheme monitoring. This issue 
will be reviewed in 2013/14 as part of the city-wide 20mph 
programme.  

53. Following the Speed Management Review report to the November 
Decision Session meeting, work will continue to review possible 
measures to address speed management issues in 2013/14.   

54. Work has been carried out to remove unnecessary street furniture in 
order to reduce street clutter, and the review of lining and signing 
across the city has continued to carry out amendments to lining and 
remove unnecessary signs.  

PREVIOUS YEARS COSTS 
Budget: £335k 
Spend to 31 March 2013: £376k 

55. As in previous years, an allocation was included in the programme 
for costs incurred against schemes delivered in previous years. 
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These costs include safety audit requirements, minor amendments 
to schemes following completion, and the payment of retentions.  

56. As reported earlier in the year, funding was allocated for the 
payment of claims from the contractor for the A19 Roundabout 
Improvements scheme, which have now been settled. The overall 
cost of this scheme was higher than expected due to the additional 
staff time needed to resolve the contractor claims.  

City Walls 

57. City Walls Restoration (CW01/12). Work to carry out repairs and 
install railings along the section of the city walls between Barker 
Tower and Station Rise will be completed in early 2013/14. As 
reported earlier in the year, the Walmgate Bar restoration scheme 
will be implemented in 2013/14.  

 


