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Indicative SPD/Development Framework Process  
 

 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Report to LDF WG and Executive 
Agree Strategic Site/SPD approach 

(March 2010) 

Masterplanning  
(April/Sept 2010) 

 
 
 
 
 
 
 
 

Initial Consultation/Community 
Engagement on Masterplan 

June/July 2010 
 

Site Investigations 
(Complete April 2010) 

Design and Prepare Planning Application 
(Sept 2010/April 2011) 

 
§ Detailed Design Phase 1 Project 
§ Prepare Environmental Impact Assessment 
§ Prepare Planning Applications including pre 

app consultation 
 

 

Submit Planning Application 
 

 
Construction Phase 1 Development 

 

Consultation on Draft SPD 
(Autumn 2010) 

 
 

Prepare British Sugar draft SPD 
 (Summer/Autumn 2010) 

 
Report to LDF WG/Executive  

(Autumn 2010) 
 

 

Adopt British Sugar SPD 
(Autumn 2011) 

Eco Feasibility Studies 
(Summer/Autumt 2010) 

Adopt Core Strategy  
(Summer 2011) 

YNW Evidence Base  
 Publication of Core Strategy 

(Spring/Summer 2010) 
 

Prepare YC Development Framework 
 

 
Renaissance Team prepare  

Development Framework and Design 
Principles 

(Summer 2010- Summer 2011) 
(Appointment of team expected 

May-August 2010) 
 

 
Initial Consultation/Community 

Engagement 
(to be confirmed) 

 

Prepare draft YC SPD 
(Spring/Summer 2011) 

 
Report to LDF WG/Executive 

(Summer 2011) 

Consultation on draft YC SPD 
(Autumn 2011) 

Adopt YC SPD  
(Spring 2012) 

Design and Planning Application 
 
 
§ Prepare Environmental Impact 

Assessment 
§ Prepare Planning Applications including 

pre app consultation 
 
 

 
 

Submit Planning Application 
 

 
CYC/YC Consortium  

 
 

Review development approach and identify 
delivery and  procurement strategy 

 
(Summer 2010 - Ongoing) 

 
 
 
 

 
 
 
 

Core Strategy 
Examination 
(Spring 2011) 

YORK CENTRAL DEVELOPMENT 

PLANNING FRAMEWORK (CYC) 

BRITISH SUGAR DEVELOPMENT    
(Associated British Foods) 
 

ANNEX 2 

Note: Progress on the 
development process is 
subject to developer 
timescales 


