
ANNEX C 
Progress Flow Chart R39 A&B 

 
 

          
 
 
 

 
 
                                                                                                                           
 
 
 

 
                                                                                        
 
 
 

 
 
 
 
 

        
 

 
 
 
 

 
 
 

 
 
 
 

 
 
 

Stage 

reached 

Surveys and Monitoring 
2010 to 2020 

Section 106 Agreed 
Funding 
Jan 2021 

Report Findings to 
Exec Member 

July 2020 

Draft Order Published 
 and area wide consultation 

Feb 2021 

Report Results to 
Exec Member 

Jun 2021 

Implement Order, 
as advertised, 
by Oct 2021 

Implement lesser 
restrictions, as agreed, 

by Sept 2021 

Take no 

further 

action 

 

END 

 


