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2011/12 Monitor 2 Report – Scheme Progress Report 

1. This annex provides an update on the progress of schemes within 
the City Strategy Capital Programme, and details a number of 
proposed changes to the programme. This annex only reports by 
exception i.e. when alterations to scheme allocations or delivery 
programmes are proposed. It is currently anticipated that all other 
schemes will progress as indicated in previous reports to Decision 
Session throughout the year.  

2. A summary of the changes to the programme is shown in Annex 2, 
and details of the current and proposed allocations for all schemes 
in the programme are set out in Annex 3.  

Transport Schemes 

ACCESS YORK PHASE 1 
Programme (including overprogramming): £80k 
Spend to 30 November 2011: £27k 

3. Access York Phase 1 (AY01/09) - £80k. The Government 
announced on 29 November that the Best and Final Bid for Access 
York Phase 1 had been successful. Subject to Final Approval, 
following receipt of the tenders for the main works, it is anticipated 
that the Department for Transport will provide £15.3m for the 
scheme representing approximately 70% of the overall cost of 
£22.9m. The scope of the project was reduced as part of the bidding 
process to a new site at Poppleton Bar (600 spaces), upgrade of the 
A1237/A59 roundabout, bus priorities on the A59, and a 
replacement site at Askham Bar (1,100 spaces).  

4. Planning consent has been obtained for the main sites but the 
design of the highway works was halted following the suspension of 
the project in June 2010. The design work has now re-commenced 
and consultation for the highway elements of the project will be 
undertaken early in 2012, with the resulting designs presented to a 
City Strategy Decision Session in the spring of 2012. It is proposed 
to increase the allocation by £100k in 2011/12 to enable the project 
to progress as rapidly as possible.  
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ACCESS YORK PHASE 2 
Programme (including overprogramming): £679k 
Spend to 30 November 2011: £693k 

5. No changes are proposed to the Access York Phase 2 block at this 
stage of the year. The upgrade of the transport model has been 
completed, and the new model has been handed to CYC. A safety 
audit of the roundabout in operation has recently been completed 
and minor completion works will be undertaken shortly. Discussions 
are still ongoing with the contractor regarding a number of 
outstanding claims for the A19 Roundabout Improvements scheme. 
Depending on the outcome of the negotiations, additional funding 
may need to be allocated.   

MULTI-MODAL SCHEMES 
Programme (including overprogramming): £485k 
Spend to 30 November 2011: £46k 

6. Fishergate (Pedestrian Route to Barbican) (MM02/11) - £200k. An 
outline design for the scheme has been prepared for consultation, 
and a report will be taken to the Cabinet Member later in the year to 
report the outcome of the consultation and request approval of the 
proposed scheme. It is proposed to reduce the allocation for this 
scheme to £125k and programme construction of the scheme over 
the year end. 

7. Fishergate Gyratory Multi-Modal Scheme (MM01/08) - £20k. It is 
proposed to reduce the allocation for this scheme to £10k, due to 
the lower cost of feasibility work carried out in the year.  

AIR QUALITY & TRAFFIC MANAGEMENT 
Programme (including overprogramming): £205k 
Spend to 30 November 2011: £48k 

8. James Street Link Road Phase 2 (JS01/09) - £50k. It is proposed to 
reduce the allocation for this scheme to £5k, as planning consent for 
the proposed development off Layerthorpe was has not yet been 
granted, so the contribution from the council is not expected to be 
needed until 2012/13.  
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PARK & RIDE 
Programme (including overprogramming): £50k 
Spend to 30 November 2011: £4k 

9. No changes are proposed to the schemes in the Park & Ride block 
at this stage of the year.  

PUBLIC TRANSPORT IMPROVEMENTS 
Programme (including overprogramming): £366k 
Spend to 30 November 2011: £71k 

10. Bus Location and Information Sub-System (BLISS) (PT02/11) - 
£75k. Due to the changes in the allocation of funding from the Local 
Sustainable Transport Fund in other areas of the programme, it is 
proposed to reduce the LTP funding for this scheme by £20k and 
replace it with £20k of Local Sustainable Transport Fund grant 
funding transferred from other schemes in the programme.  

11. City Centre Accessibility (Public Transport) (PT03/11) - £20k. It is 
proposed to reduce the allocation for this scheme to £10k, to allow 
traffic modelling work to be carried out before further feasibility work 
on the proposals.  

12. Rail/Bus Interchange Signage Improvements (PT04/11) - £20k. It 
has not been possible to progress this scheme as planned due to a 
lack of staff resources. It is proposed to reduce the allocation for this 
scheme to £10k, due to the lower cost of feasibility work in 2011/12.  

13. Route Reliability Review (PT05/11) - £20k. It is proposed to reduce 
the allocation for this scheme to £5k, as additional staff resources 
have not been available to process this scheme in 2011/12.  

WALKING 
Programme (including overprogramming): £351k 
Spend to 30 November 2011: £141k 

14. City Centre Accessibility (Footstreets) (PE02/11) - £30k. A report 
was presented to the Cabinet Member at the December City 
Strategy Decision Session, which set out the progress of the review 
and the proposed changes to the operation of the Footstreets area. 
It is proposed to reduce the allocation for this scheme to £10k, as 
only consultation and minor works will be carried out in 2011/12.  
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15. City Centre Accessibility – Rougier Street/ Station Road Junction 
Study (PE04/11) - £20k. It is proposed to reduce the allocation for 
this scheme to £10k, due to the lower cost of feasibility work for this 
scheme in 2011/12.  

16. LSTF - Monks Cross Pedestrian & Cycling Link Improvements 
(PE07/11) - £10k. It is proposed to reduce the allocation for this 
scheme to £5k to allow some preparatory work to be carried out in 
2011/12. The impact of the proposed developments in the Monks 
Cross area will need to be considered as part of this scheme.  

CYCLING 
Programme (including overprogramming): £973k 
Spend to 30 November 2011: £353k 

17. Cycle Scheme Development (CY04/11) - £15k. Due to the lower 
cost of scheme development work in 2011/12, it is proposed to 
reduce the allocation for this scheme to £5k.  

18. Links to University Cycle Routes (CY02/11) - £20k. It is proposed to 
reduce the allocation for this scheme to £10k, due to the lower cost 
of feasibility work in 2011/12.  

19. LSTF - Haxby to Clifton Moor Cycle Route (CY10/11) - £30k. It is 
proposed to reduce the allocation for this scheme to £15k, due to 
the lower cost of feasibility work in 2011/12.  

SAFETY & ACCESSIBILITY SCHEMES 
Programme (including overprogramming): £260k 
Spend to 30 November 2011: £18k 

20. Village Access Schemes (VA01/11) - £10k. It is proposed to reduce 
the allocation for this scheme to £5k, due to the lower cost of 
completion works for schemes completed in previous years.  

21. Review of Speed Limits on A & B Roads (SM01/10) - £10k. The 
review of speed limits has been completed, and changes to the 
speed limits at the B1228 Elvington Lane, B1363 Wigginton Road, 
and the A1079 at Kexby have been approved. It is proposed to 
reduce the allocation for this scheme to £5k, due to the lower cost of 
implementing the proposed changes.  
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22. 20mph Limit Scheme – Development & Implementation (SM02/11) - 
£100k. It is proposed to reduce the allocation for this scheme to 
£20k, as the development of the city-wide policy and delivery of the 
pilot schemes, which needs to be carried out before the proposed 
city-wide scheme can be implemented, has taken longer than 
originally anticipated.  

SCHOOLS SCHEMES 
Programme (including overprogramming): £171k 
Spend to 30 November 2011: £56k 

23. Fulford Secondary SRS (SR05/10) - £28k. Due to the longer length 
of time needed to develop the proposed scheme, it is proposed to 
reduce the allocation for this scheme to £10k, as implementation is 
now planned for 2012/13.  

24. Joseph Rowntree Secondary SRS (SR06/10) - £23k. The 
implementation of this scheme has been delayed, as the proposed 
improvements to the zebra crossing and the existing cycle facilities 
requires the purchase of land from the Joseph Rowntree 
Foundation. It is proposed to reduce the allocation for this scheme 
to £10k, which will allow the scheme to be developed for 
implementation in future years.  

25. All of the school schemes carried over from 2010/11 have now been 
completed, but the final cost of some of the schemes has increased 
from the original estimates. It is proposed to increase the allocations 
for the Hempland Primary SRS, Naburn Primary SRS, and Burton 
Green Primary SRS schemes to accommodate these additional 
costs.  

PREVIOUS YEARS COSTS 
Budget: £50k 
Spend to 30 November 2011: £25k 

26. This budget covers minor completion costs and retention monies 
associated with LTP schemes undertaken in previous years. No 
changes are proposed to the Previous Years Costs block at this 
stage in the year.  
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City Walls 

27. City Walls Restoration (CW01/11) - £134k. It is proposed to slip 
£125k of CYC funding for the City Walls scheme to 2012/13, as the 
restoration work at Walmgate Bar will not be carried out in 2011/12 
as staff resources have not been available to progress this scheme.  


