
    

 

 
AGENDA SUPPLEMENT 
 
Corporate Services, Climate Change and Scrutiny Management 
Committee 
 
To: Councillors Fenton (Chair), Merrett (Vice-Chair), Ayre, 

B Burton, Coles, Crawshaw, Healey, Melly, Rose, 
Rowley, Waller, Widdowson and Whitcroft 
 

Date: Monday, 9 September 2024 
 

Time: 5.30 pm 
 

Venue: West Offices - Station Rise, York YO1 6GA 
 

 
The Agenda for the above meeting was published on 30 August 2024. 
The attached additional documents are now available for the following 
agenda item: 

 
 
4. Acomb Front Street Phase 2 Update   (Pages 1 - 8) 
 Members will consider a report which provides an update on the 

Front Street phase 2 project, ahead of a final decision on design by 
the Executive Member for Economy and Culture on 24 September 
2024.  A PowerPoint presentation/verbal update will be provided at 
the meeting, to capture any final design updates that were not 
available at the time of writing the report. 
 

 
 
 
 
 
 
 

This agenda supplement was published on 12 September 2024. 
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Scrutiny Committee
(Pre-Decision)

Acomb Front Street Phase 2 Update 

Meeting 9th September 2024

Funded by the UK Government through the UK Shared Prosperity Fund.
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Update – Work commenced
• Upgrading Acomb toilet block to 2 accessible toilets

• New TRO’s - 20 mph and formalise Blue Badge parking bay on York Road. 
Statutory consultation undertaken - no representations made

• Detailed Design for scheme “highway”

element completed with gateway entrances 

and accessible BB parking

• Design developed by Greater 

Acomb Community Forum

 & shared for feedback
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Update – Work in Progress

• Road Safety Audit on scheme

• Wheelchair tactile paving trial 

• Finalising electrical infrastructure for events

• Finalising design/ selection of planters, seating, totem and 
notice board 

• Finalise wayfinding signage – locations/destinations 

• Road Closures - Traffic Management Plan 

• Traffic count & GRP Survey 
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Update – Post EMDS (24th Sept 2024)

• Agreement sought with Make It York for market activity 2025 

• Framework for hosting events with annual TTRO

• Work with community on planting and event for 2025

• Finalise scope for feasibility study to look at pedestrianising the 
area in the future

• Formalise agreement for wall mural at 2 Acomb Court 

• Create scope to commission community mural/ 

   public art from a professional artist

• Project Evaluation – SPF outcomes / outputs (March 25)
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General 

Arrangement  

SCHOOL STREET

P
age 5



Update – Programme (subject to EMDS)
P
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Update - Budget (WIP)
Front Street Approved Budget £570k Note  -  All spend by 31st March 2025

Spent to date Phase 2 33,584 Feasibility 

Committed 2,580

Phase 2 Bill of Quantities (BoQ’s) 315,000 Inc bollard removal, raised tables, BB parking, 
resurfacing, electrical point and bins 

Seating/ Planters 32,000 Accessible and new gateway entrance seating 

Planting 15,000 TBC

Pedestrianisation Feasibility Study 15-20,000 TBC

Wayfinding & Signage 17,000 Inc Community Notice Board

Public Art/ Mural / Utility boxes 40,000 TBC

Acomb Toilet upgrade 42,500 Slight increase expected lighting

TRO Statutory Consultation and Road 
Closure 2025 

10,000

Community Event 2025? 5,000 TBC 

Surveys/ Project Costs/ Evaluation 20,000

Contingency c20,000
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