
Scrutiny Committee
(Pre-Decision)

Acomb Front Street Phase 2 Update 

Meeting 9th September 2024

Funded by the UK Government through the UK Shared Prosperity Fund.



Update – Work commenced
• Upgrading Acomb toilet block to 2 accessible toilets

• New TRO’s - 20 mph and formalise Blue Badge parking bay on York Road. 
Statutory consultation undertaken - no representations made

• Detailed Design for scheme “highway”

element completed with gateway entrances 

and accessible BB parking

• Design developed by Greater 

Acomb Community Forum

 & shared for feedback



Update – Work in Progress

• Road Safety Audit on scheme

• Wheelchair tactile paving trial 

• Finalising electrical infrastructure for events

• Finalising design/ selection of planters, seating, totem and 
notice board 

• Finalise wayfinding signage – locations/destinations 

• Road Closures - Traffic Management Plan 

• Traffic count & GRP Survey 



Update – Post EMDS (24th Sept 2024)

• Agreement sought with Make It York for market activity 2025 

• Framework for hosting events with annual TTRO

• Work with community on planting and event for 2025

• Finalise scope for feasibility study to look at pedestrianising the 
area in the future

• Formalise agreement for wall mural at 2 Acomb Court 

• Create scope to commission community mural/ 

   public art from a professional artist

• Project Evaluation – SPF outcomes / outputs (March 25)



General 

Arrangement  

SCHOOL STREET



Update – Programme (subject to EMDS)



Update - Budget (WIP)
Front Street Approved Budget £570k Note  -  All spend by 31st March 2025

Spent to date Phase 2 33,584 Feasibility 

Committed 2,580

Phase 2 Bill of Quantities (BoQ’s) 315,000 Inc bollard removal, raised tables, BB parking, 
resurfacing, electrical point and bins 

Seating/ Planters 32,000 Accessible and new gateway entrance seating 

Planting 15,000 TBC

Pedestrianisation Feasibility Study 15-20,000 TBC

Wayfinding & Signage 17,000 Inc Community Notice Board

Public Art/ Mural / Utility boxes 40,000 TBC

Acomb Toilet upgrade 42,500 Slight increase expected lighting

TRO Statutory Consultation and Road 
Closure 2025 

10,000

Community Event 2025? 5,000 TBC 

Surveys/ Project Costs/ Evaluation 20,000

Contingency c20,000
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