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Potter, Ben
From: Tanburn, Sarah
Sent: 08 June 2015 16:39
To: Ridge, Julian
Ce: Potter, Ben; Mercer, David; Ferrig, Neit; Clarke, Tony(Transport Planning); Bradiey,
Andrew; Carter, David; Page, Maithew; Simpson, Shirley
Subject: RE: Emailing: Director Decision Sheet - DCS58 - Burdyke Avenue - Improvement Scheme
020215.docx.pdf
Julian,

| do not appear to have replied to this, for which | apologise.
| am content for this to proceed if it hasn't already.

Please could you ensure Shirley gets copied into such requests as she is essential
in the process of keeping track and recording properly.

Sarah

From: Ridge, Julian

Sent: 12 May 2015 11:54

To: Tanburn, Sarah

Cc: Potter, Ben; Mercer, David; Ferris, Neil; Clarke, Tony(Transport Planning);
Bradley, Andrew; Carter, David; Page, Maithew

Subject: FW: Emailing: Director Decision Sheet - DCS58 - Burdyke Avenue -
Improvement Scheme 020215.docx.pdf

Dear Sarah,

You may remember the Burdyke Avenue scheme which we discussed at a Decision
Session in early February (the paper and decision sheet are attached so you can
refresh your memory if need be).

The decision was to press ahead with the scheme - but to delay implementation,
and particularly advertising the proposed TRO, until June. You also asked whether
it was possible to make the layby longer (though this isn't recorded on the decision
sheet). Subsequent to our meeting, we made further utilities investigations and
discovered that there is a large electric cable which crosses the verge/footway
immediately to the east of where the proposed layby finishes. 1t isn't possible to
extend the layby west, as doing this would conilict with traffic turning in and out of St
Philip's Grove. As a result of these factors, the engineers have concluded that it is
not possible to provide a longer layby without incurring an unacceptable cost
increase.
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Consequently, I would like your agreement (or otherwise) on two aspects of the
scheme:
1. Are you content to go ahead with the scheme as it is shown in Annex C of the
attached paper, given that it isn't possible to have a longer layby {my view as project
sponsor is that this is acceptable)?

2. Are you content for us to commence implementation now, spemflcauy advertising
the TRO and contacting the utilities companies to arrange stats redirections?

Please could you let me know? I'm happy to discuss any of the above.
Best wishes,
Julian

Julian Ridge | Programme Manager, Better Bus Area Project
t: 01904 552435 | m: 07825 843609 | e: julian.ridge@vork.gov.uk

City of York Council | Sustainable Transport Service West Offices, Station Rise |
York | YO1 6GA www.york.qov.uk | facebook.com/cityofyork |@CityofYork

From: Potter, Ben

Sent: 11 May 2015 15:03

To: Ridge, Julian

Subject: Emailing: Director Decision Sheet - DCS58 - Burdyke Avenue -
Improvement Scheme 020215.docx.pdf

Hi Julian,

Director decision sheet for Burdyke Ave attached.

| think just an email to Sarah noting we have look into the extension of the layby and
due to the location of the 33kv cable it is not possible once we've covered that | can
start ordering the stats diversions.

Cheers,

Ben Potter | Engineer
t: 01904 553496 | e: ben.potter@york.gov.uk

City of York Council | Transport Projects
Hazel Court Eco Depot | James Street | York YO10 3DS
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