
City Of York Council Committee Minutes 

Meeting Customer and Corporate Services Scrutiny 
Management Committee 

Date 7 September 2020  

Present Councillors Crawshaw (Chair), Fenton (Vice-
Chair), S Barnes, Hunter, Hollyer, Rowley, 
Musson, Pearson and Mason 

  

 
26. DECLARATIONS OF INTEREST  

 
Members were asked to declare, at this point in the meeting, 
any personal interests, not included on the Register of Interests, 
or any prejudicial or disclosable pecuniary interests they may 
have in respect of business on the agenda. None were 
declared. 
 
 

27. MINUTES  
 
Resolved: That the minutes of the meeting held at 2:00pm on 10 

August 2020 be approved as a correct record and 
be signed by the Chair at a later date. 

 
Further to the minutes, however, where there was an apparent 
lack of reference to written reports being considered at 
meetings, he reminded Members of the importance of the 
statutory function of scrutiny committees and the need for such 
reports to enable Members to adequately fulfil their role. As a 
result, he proposed that he and Cllr Fenton (Vice Chair) seek a 
meeting with the Leader to discuss commitment to scrutiny. This 
was seconded by Cllr Rowley and following a unanimous vote in 
favour it was: 
 
Resolved:  That the Committee explicitly support  Councillors 

Crawshaw and Fenton as Chair & Vice Chair in 
seeking a meeting with the Executive Leader, Cllr 
Aspden, such that they may convey Committee’s 
frustration at the lack of reports in advance of 
meetings and request that sufficient resources be 
made available to ensure that the Scrutiny function 



is appropriately supported to carry out its statutory 
role. 

 
 

28. PUBLIC PARTICIPATION  
 
It was reported that there had been no registrations to speak 
under the Council’s Public Participation Scheme. 
 
 

29. KEY MAJOR PROJECTS UPDATE  
 
The Head of Corporate Finance & Commercial 
Procurement gave an update on the review methodology for the 
5 year approved capital programme from 2020/21 – 2024/25 
totalling £600.615m, which had been has been reviewed and 
split into four categories: major projects, medium/smaller 
projects, routine maintenance/rolling programmes and projects 
nearing completion or substantially complete except for 
retention payments. It was noted that schemes in categories 1 
and 2 with a value of over £1m were reviewed.  
 
The evaluation methodology for major projects had been agreed 
in consultation with Executive Members in line with COVID 
Emergency decision making powers and each review 
considered the Strategic Business case, the financial Business 
Case, delivery and an assessment of future options when 
deciding whether to continue, pause, review or stop the projects. 
 
Members were asked to consider the review process for 
Guildhall and York Central and their input was sought on the 
review of Castle Gateway to feed into Executive decision 
making at the Executive meeting on 1 October 2020.  
 
Guildhall 
The Assistant Director Regeneration & Asset Management 
outlined the strategic review, financial business case, status 
review, and progress review of the Guildhall project. 
 
Following her update she was asked and confirmed that: 
Soft research on the office market had been undertaken with 
agents for restaurants and commercial contracts for office 
space. This indicated that a more agile and flexible approach to 
office space may need to be taken. 



The information on the contracts for a third party managing the 
space were commercially sensitive and would be included in the 
report to Executive. 
Officers were in the process of substantiating the risk 
associated with the restaurant space. There would be a revised 
financial protection if there was no interest in the restaurant. 
 
York Central 
The Assistant Director Regeneration & Asset Management 
outlined the strategic review, financial business case, status 
review, and progress review of the York Central project. During 
the update on the progress review, discussions took place 
regarding the for the council review project governance 
arrangements with the partnership and Members were advised 
by the Corporate Director Economy and Place that the Terms of 
Reference would be part of the oversight for the York Central 
Partnership. 
 
Members discussed the funding arrangements for York Central 
and the Corporate Director Economy and Place confirmed that 
£77m had been awarded by government for York Central. 
Clarification was given on the repayment of costs incurred by 
the council for the project and it was suggested that oversight of 
this could be referred to the Audit and Governance Committee. 
 
Members sought and were provided with an update on the 
housing mix and the Assistant Director Regeneration & Asset 
Management noted that there was a need for smaller units and 
that the housing mix had been set within the parameters of the 
outline planning application. 
 
Castle Gateway 
The Head of Regeneration Programmes gave an update on the 
Castle Gateway project. He provided an overview of the aims of 
the Masterplan and the aims aligned with COVID-19 priorities. 
He then outlined the business case review, current status 
(including project spend to date) and reviews of the individual 
components for Castle Mills, 17-21 Piccadilly and the Public 
Realm. In response to questions raised concerning Spark:York, 
it was confirmed that the basic rent covered the cost of utilities 
and although there was no profit share from the first year, it was 
predicted that there would be an increased profit share in the 
future. Discussion took place regarding car parking occupancy 
and an update on this was given.  
 



Members were presented with six options on the review of 
Castle Gateway to feed into Executive decision making at the 
Executive meeting on 1 October 2020 and an analysis of each 
of the five options was provided. The five options were: 
 
Option 1: Abandon Project 
Option 2: Pause Whole Project 
Option 3: Continue As Planned 
Option 4: Joint Venture – No Replacement Car Park 
Option 5: Build Castle Mills – Pause St George’s Field 
Option 6: Pause Castle Mills & St George’s Field; Proceed With 
Public Realm Design 
 
Members considered the options in detail and Cllr Pearson 
proposed Option 5. This was seconded by the Chair and 
following a unanimous vote was carried.  
 
Overall, the Committee welcomed the opportunity to contribute 
to the pre-decision making processes for Executive decision. 
The Chair thanked officers for their input.  
 
 
Resolved:  That  

(i) In relation to the Castle Gateway project, the 
Committee recommend Option 5: Build Castle 
Mills and pause St George’s Field for the 
Castle Gateway to Executive for consideration; 

(ii) In relation to the York Central project, the 
Committee review the Terms of Reference for 
the partners and terms of the MCLG grant 
clarity on the repayment of the £5.4m costs 
and impact on this, as part of the next 
quarterly update; 

(iii) it be noted that Economy & Place Policy & 
Scrutiny Committee would be keeping a 
watching brief on the Guildhall. 

 
Reason: In order to inform the Executive decision regarding the 
Castle Gateway project. 
 
 
 
 
Councillor J Crawshaw, Chair 
[The meeting started at 5.30 pm and finished at 7.38 pm]. 


	Minutes

