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BSIP allocations announced by DfT

Preparation of revised draft EP plan & scheme

Window for discussions with operators and stakeholders

Executive decision (21/4)

Draft summary table to DfT (deadline 2/5)

Statutory Bus Operator Objection period

Allowance for making any minor changes as a result of OOP feedback

Final summary table, draft EP plan & scheme shared with DfT (deadline 30/6)

Statutory Stakeholder Consultation period

Allowance for considering any minor changes as a result of consultation

Final scheme to Executive decision session for sign off (provisionally 18/8)

Scheme ready to commence

York Enhanced Partnership - provisional timescale for implementation


