
Annex A 

York Visioning and Economic Masterplanning 
 
The following responds to an invitation made by Yorkshire Forward (YF) to Professor Alan J Simpson 
to (i) engage with the City of York Council (CYC) and YF in leading the York Visioning and Economic 
Masterplanning project 2009-2010; (ii) the meeting held with YF and CYC on 27AUG09; and (iii) the 
brief for the York Visioning and Economic Masterplanning project issued 27AUG09. 
 
The visioning and economic master planning work will cover three key elements: 

• The ‘core’ visioning which will inform the economic master plan. 
• The role of advocate and ‘stimulator’ in relation to the emerging City Centre Area Action Plan 

(CCAAP). 
• The role of ‘facilitator’ with regard to how the major projects and initiatives and new thinking 

can tie into a wider economic master plan through the role of the new Renaissance Team in York, 
who will ultimately lead the progress of the major projects and initiatives. 

 
In pursuit of the project objectives Professor Alan J Simpson will lead a panel of some six experts in 
urbanism and masterplanning, urban planning and design, landscape design, urban conservation and 
sustainable development, economic planning, cultural planning, and highway, transportation and 
movement planning and design. 
 
It is recommended that two members of the Panel be drawn in part from the Urban Design Associates + 
Urban Design Skills (uda + uds) Team which have supported Prof Alan Simpson for several years in 
similar areas of work including the Yorkshire Renaissance Towns Program. Skilled in urbanism and 
masterplanning, urban planning and design, landscape design, urban conservation, and sustainable 
development. The (iv) economic, (v) cultural and (vi) highway, transportation and movement planning 
inputs are to yet be identified. List of suggested individuals and their core expertise to be agreed.  
 
We understand the importance of developing an overarching vision and master plan for York that pulls 
together the various ongoing initiatives, and paints a compelling picture of the future economic potential 
of the city. To do this our response, building on the briefing note (27aug09), sets out our approach to the 
development of the York Visioning and Economic Master Plan, the expert panel and the Renaissance 
Team. 
 
Context – Strategic thinking 
There has been much activity in recent years in analysing the key issues facing York, developing a 
vision for the city and planning its future growth: 
 

• The Future York Group report (2007) – a report by the council and key stakeholders which 
looked at the economic issues, and the city’s potential and the barriers to achieving this. 

• The Sustainable Community Strategy was adopted in 2008. 
• The LDF Core Strategy is out to consultation on its preferred options for meeting the city’s future 

development needs. 
• The York Northwest Area Action Plan, covering the York Central and British Sugar sites, was 

subject to Issues and Options consultation in late 2007, and is now moving towards preferred 
options. 

• The City Centre Area Action Plan, subject to Issues and Options consultation in summer 2008, is 
now moving towards preferred options including production of a Vision Prospectus. 

• The Centre for Cities report York: prioritising prosperity was published in 2009. 
 



We are not starting with a clean slate: the team will draw on the various strands of work carried out to 
date. However, there is no overarching economic master plan that seeks to pull the various initiatives 
together, or that paints a compelling and picture of the future economic potential of the city. That will be 
the key outcome from this commission. 

 
Context – York Renaissance 
YF is working with CYC to help deliver a programme of renaissance, targeting major transformational 
projects across the city and enhancing delivery skills focused on placemaking. This is currently going 
through the business case process and should be finalised soon. 
 
The York Renaissance project will have three strands: 

• Visioning and Economic Masterplanning. Through a visioning and economic masterplanning 
exercise, involving work streams to inform the emerging City Centre Area Action plan and Core 
Strategy, a more cohesive approach to the city’s development will be delivered. The role of the 
major sites in delivering this economic master plan will also be considered. 

• Creation of a dedicated renaissance team. This project will fund a new dedicated team that will 
sit within CYC for a three-year period, supplementing the existing CYC planning team and 
concentrating on the delivery of the major projects and employment sites emerging across the 
city, which are seen as economic drivers for the city and sub-region. 

• Working with Integreat Yorkshire to enhance the existing development capacity and skill 
delivery by partnering CYC in a Regen Academy York. 

 
The (core) team has undertaken project meetings and site visits. These initial information-gathering 
exercises have highlighted the level of activity in recent years in analysing the key issues facing the city, 
developing a vision for the city and planning its future growth.  

 
The Commission 
The Visioning and Economic Master Planning commission will comprise three parts: 

• Principal role: Visioning and economic master planning: considering the city as a whole and its 
future role and potential, and considering how the various major projects planned or in the 
pipeline can be pulled together to tell a coherent story about the city and its economic potential, 
and how this can be delivered in a way that strengthens the city’s attractiveness and sense of 
place. This includes the role that its partners (such as the universities and colleges) would play in 
maximising its economic, cultural, social and environmental potential. 

• Secondary role: Acting as an advocate and a ‘stimulator’ in terms of the work carried out to date 
on the City Centre Area Action Plan (CCAAP) flowing out of the workshops, including advice 
on how to embed its aspirations with key stakeholders in the city, raise its profile and ensure that 
it is led by a clear vision. 

• Secondary role: Providing a connecting role as ‘facilitator’ in consideration of the major projects 
planned or in the pipeline, working closely with the new Renaissance Team and reporting to the 
steering group, on how the long-term delivery proposals for the economic master plan can be 
implemented in terms of the major sites and key projects within the CCAAP; and setting the 
context within which the Renaissance Team can work. 

 
The Economic Master Plan 
We can understand that CYC and YF are looking for a Vision and Economic Master Planning Document 
for York, which will set out where the city wants to be in 20 years time. 

 
 
 



 
The output will be a statement of intent on the part of the council. This should be ambitious and raise the 
profile of the city, attracting international interest and investment. It will give clear direction about where 
and how growth in jobs will be stimulated (with the aim of 26,000 extra jobs by 2030), and also how the 
social and cultural life of York residents and visitors will be improved (with 40,000 additional residents 
by 2030) through projects that will transform specific places.  
 
We see this work as informing the vision for the city centre and the ongoing work on the CCAAP. The 
‘stimulator’ role in terms of the CCAAP work will therefore be the key.  
 
CYC aspects to be informed by the visioning. 
The objective of the economic visioning and master planning is to ensure that the future physical form of 
York provides full opportunity to support the city’s economic potential. CYC led aspects to be informed 
by the visioning.  

 
The City Centre Area Action Plan 
We understand that the City Centre Area Action Plan needs to be a vision-led document for York city 
centre. For the first time since the Esher Report of 1968, it will set out a comprehensive strategy for 
defining the city centre over the next 20 years.  
The city centre vision will ensure that the historic core – ‘the jewel of York’- will continue to play a 
significant local, national and international role in the 21st century. 

• The CCAAP will need to excite and draw in contributions from urban designers, architects, 
artists, planners and community leaders, as well as developers, retailers, and other investors 

• It will look to showcase the city and identify where there may be further opportunities for small 
and large area improvement, redesign and new development 

• The vision will provide the platform for (and prompt) detailed design proposals. These will 
inform the development of a Preferred Options and then Submission document as part of the 
CCAAP. 

• Following on from formal adoption of the CCAAP Plan, it will provide the framework for 
guiding public and private sector investment and funding bids, and provide continuity and a 
constant reference point for planning the city.  
 

We will provide creative input on the city centre visioning. It will begin with a review of recent progress 
on the City Centre Vision Prospectus and the other CCAAP work to date, ensuring that principles of 
place are embedded in our approach. 
 
A strong focus of the CCAAP will be on enhancing the public realm framework or ‘spatial master plan’. 
This spatial master plan will tie in with the spatial strategy (including the public realm and access 
strategy), bringing together pedestrian and vehicular movement strategies. 
 
The City Centre Vision Prospectus (currently in draft) follows on from the CCAAP (Issues and 
Options report, 2008) and which started the discussion about what we want for the city centre over the 
next 20 years. We intend to take it to members for comment in the autumn. 
 
The Vision Prospectus has been drafted following local community and stakeholder consultation on the 
CCAAP last year. It aims to address the big issues facing the city through creative and ambitious ideas to 
provide new development, activity and revitalised streets and spaces in the city centre. 

 
 
 



The CCAAP forms part of the Local Development Framework (LDF), a statutory planning document 
that will be submitted to the Secretary of State for approval. Its comprehensive evidence base includes 
the Sustainable Community Strategy, Regional Spatial Strategy, Local Transport Plan, and Economic 
Strategy. 
 
The objective of the economic visioning and master planning of York will be to ensure that the future 
physical form of the city provides full opportunity to develop, flex and support its future economic 
potential. The work will inform the vision for the city centre and the ongoing work on the CCAAP. CYC 
Renaissance Team led aspects to be informed by the visioning.  
 
CYC Renaissance Team led aspects to be informed by the visioning.  
Major projects in the pipeline and the role of the new Renaissance Team 
This element of the commission would be to consider the key outcomes of the visioning and economic 
masterplanning work and the major transformational projects, and consider how these could be delivered 
in a way that supports the wider master plan. 
 
A summary of the major transformational projects is set out in Annex 2 to this note. There will clearly be 
other projects that will come out of the CCAAP work. There are many separate initiatives underway, 
planned or proposed in an on the edge of the city centre. Key issues to address in the city centre have 
been identified from the CCAAP work to date. These are set out as Annex 1 to this note.  

 
Project Advocate 
Professor Alan Simpson will act as project advocate for the York Visioning and Economic Masterplan. 
In carrying out this role, Alan and his team (the core team) will ensure that the project will: 

• Draw in contributions from urban designers, architects, artists, planners and community leaders, 
as well as developers, retailers and other investors. 

• Showcase the city and identify where there may be further opportunities for small and large area 
improvement, redesign and new development. 

• Provide a connecting role as ‘facilitator’ in consideration of the major projects planned or in the 
pipeline, working closely with the new Renaissance team and reporting to the steering group, on 
how the long-term delivery proposals for the economic masterplan can be implemented in terms 
of the major sites and key projects. 

 
This work by Alan Simpson and the expert panel will inform the City Centre Area Action Plan 
(CCAAP), setting the context for the work of the Renaissance team. 
 
Expert panel 
The expert panel will act as a key resource and hands-on development team that works with Alan 
Simpson on the development of the York Visioning and Economic Master Plan.  
It is proposed that the panel will include two members of UDA+UDS teamwho will work through  
Integreat to develop a skills and learning programme suitable to move forward the visioning process and 
help inform the delivery programme to implement the final agreed Vision.This will help inform the long 
term approach adopted within the regen academy is consistent with this investment in York. These 
members who have worked together on a number of previous renaissance projects across the UK, have 
the skills and experience to deliver the outputs required by the York Visioning and Economic Masterplan 
and will provide Alan Simpson with support in analysis and scoping, project development, workshop 
facilitation, skills training, drawing production and supporting written documentation. 
 
 
 



 
 
 
The core team will draw in additional support on movement, economics, transport, and culture (by 
others, and to be determined with YF & CYC – still to be agreed) 
 
Alan Simpson 
Professor Alan Simpson MSc RIBA MRTPI is an architect urbanist, teacher and writer. He has worked 
in the UK and Europe, the USA, Russia, Australia and New Zealand with multi-disciplinary teams and 
community and business interest groups engaged on urbanism, strategic urban design and urban 
regeneration, housing, community planning, and urban and architectural conservation projects, in 
collaboration with government agencies, local authorities and consultants across the UK. He has also led 
major research programmes, published and taught on urban planning and design, urban renaissance and 
community planning issues at the universities of Newcastle upon Tyne, Liverpool, University College 
London, Carnegie Melon University Pittsburgh PA, and The Mackintosh School of Architecture GSA 
University of Glasgow.  
 
The two members from UDA / UDS will be drawn from below. 
 
David Chapman 
Is internationally recognised for creating distinctive and successful places, which are born out of 
interdisciplinary working and community involvement. With over two decades of design experience, 
David’s approach is grounded in advancing placeplanning through practice, research and academia. He 
has played a leading role in a range of urban design, masterplanning and design guidance projects 
throughout Britain and Europe. David’s approach is grounded in his architectural and planning 
background, which allows him to work seamlessly between strategic development principles and 
detailed implementation matters. 
 
Scott Adams 
Has 10 years’ experience within the design and development fields, ranging from architecture and urban 
design to planning and development. While his most recent experience focuses within the UK, he has 
worked on projects that have been built in the USA, China and Costa Rica. His work includes urban 
regeneration and masterplanning, light rail corridor and station design, citywide comprehensive 
planning, community art facilitation, public engagement and participation, and sustainable design.  
 
Rob Cowan 
Is the author of The Dictionary of Urbanism and editor of Context, the journal of the Institute of Historic 
Building Conservation. His other publications include The Connected City, The Cities Design Forgot 
and Urban Design Guidance. He was a joint author of Re:urbanism and the CLG/CABE design guide By 
Design, and the author of three design guides for the Scottish Government: Designing Places, Housing 
Quality and Masterplanning. He devised the community audit method Placecheck and the urban design 
skills appraisal method Capacitycheck.  
 
The Steering Group 
The expert panel will report back to a Steering Group. This will include Jan Anderson of YF and senior 
politicians. The panel will work with stakeholders York including the city council, businesses, retail, 
tourism, the cultural sector, politicians, the university and colleges, and other important stakeholders 
identified during the analysis and scoping stages.  
 
Stages of work 



In alignment with the briefing note, we recommend that tasks be broadly split into two stages (i) Sept-
Dec 2009; and (ii) Jan-March 2010 with a final reporting back late March and the delivery of final 
documentation early May 2010.  
 

(i) This stage will project initiation, analysis and scoping, preliminary workshops and stakeholder 
meetings, and expert panel appointment. 

       
(ii) This stage will include information production, masterplanning, workshops, training and skills 

development ( through detailed consultation with Integreat) dissemination and reporting back.  
 

Detailed work stages 
Submit revised brief to Yorkshire Forward 

• Revised brief to Yorkshire Forward on 09 September 2009. We recommend a follow up 
meeting between CYC, YF, and uda+uds, which should take place in Sep09 in Leeds (tbc) 

• Appointment of economist 
 
Agree delivery plan and outputs 

• Outputs will be central to the final York Visioning Strategy. Direct outputs of the findings will 
include a coherent, strategic open space framework or Public Realm Strategy; key development 
areas and sites, enabling works and infrastructure, planning guidance and the role of the CYC 
Renaissance Team. 

• Outputs will be agreed with CYCYF  and Integreat as part of the inception of the project.  
• The final report will identify a series of detailed next steps and outputs that will lead to the 

delivery of the vision over the next 20 years. This will form the basis of the delivery plan.  
 

Information gathering and data analysis 
• A clear understanding of the city, its districts and neighbourhoods will be essential from the start 

of the project. The core team will gather mapping and past and present studies. Mapping will 
highlight recent developments and current initiatives in spatial form. Other initiatives will be 
identified in corresponding text.  

• The identification of stakeholders within the local authority, the business community and those 
who help shape and maintain the city. This will assist in understanding the existing organisational 
structures and knowing who does what.  

• Analysis of strengths and areas of opportunity will set the scene for the York Visioning and 
Economic Master Plan. This information gathering and data analysis will be undertaken during 
October 2009. Background information to be provided by CYC.  

• A list of stakeholders to be identified by CYC. 
 
Site visits and preliminary stakeholder meetings 

• The core team will identify key sites throughout the city and will visit each to document urban 
design attributes, such as movement, hard and soft sites, landmarks and gateways, uses and 
building heights. The site visits along with the desktop study will provide the base information. 
This work will begin from the starting point using what analysis has already been prepared.  

• Stakeholders will be contacted and dates will be arranged to meet and discuss the developing 
project. Stakeholders will also be encouraged to participate in the project workshops. 

 
Scoping report (including panel recommendations) 

• The scoping report will include the key findings and overview – mapping, identification of key 
stakeholders, analysis of place and site investigations, stakeholder meetings, key sites and urban 
design analysis, and key stakeholder interviews.  



• The scoping report will confirm all panel members, roles and responsibilities, time requirements 
and a schedule of meetings. 

• The scoping report will be submitted to CYC and YF on 26 October 2009 (is this date still 
achievable?) for review. Sign-off on the scoping report will allow the core team to progress to 
the next stage of work. 

Panel appointments 
• The sign-off of the scoping report will allow the core team to begin work on the facilitation and 

design stage. 
• A formal appointment of the panel members will begin this second stage of development. This 

next stage of work will commence in November 2009. 
 
Master Plan 

• The Visioning and Economic Master Plan will build on the existing assets and opportunities over 
the next 20 years; and create a unique sense of place through commercial, business, tourism, 
cultural and housing opportunities, and associated facilities and spaces. 

• The Master Plan will identify spatial strategies to better connect places and enhance 
neighbourhoods and key locations and districts. A strategy will be developed from the scoping 
report, interviews with stakeholders, input from the core team and panel members, and through 
workshops with stakeholders and local authority officers. 

• Opportunities will be tested and refined during this stage of development to identify the ‘forward 
plan’ from October through January. They will be presented to CYC and YF prior to be taken 
forward to the stakeholder and local authority team. 

 
Plan refinement 

• Following selection of ‘ways forward’ with the local authority group, additional meetings will 
further refine and develop the plan during February and early March 2010. 

 
Preparation of final master plan information and report 

• The final Master Plan report will summarise the process and the ‘plan’, consider its further 
development and profile strategic phasing. The Visioning Strategy report will be created during 
March 2010. 

 
Renaissance team training 
The Academy supports all skills development to enhance delivery of the CYC shared and agreed vision 
including the existing and new Renaissance team. 
The Renaissance team will be the main facilitators within the local authority, charged with realising the 
master plan. Their training and education during the project development will be augmented with project 
workshops (hands-on training) during afternoon sessions following the mornings’ wider local authority 
training sessions. The content for these sessions will be agreed between CYC,  YF and Integreat 
Yorkshire  . They will engage team members in facilitated  workshop sessions that will not only promote 
an understanding of key themes, but also promote competences in place making that will deliver a 
greater appreciation and understanding  of the master plan and the overall Renaissance of York. 
Report back 

- The final draft master plan will be submitted to YF for review in March 2010. A legacy plan for 
mentoring the Renaissance team should be discussed with CYC and YF.  The Academy will 
work alongside CYC + YF core team to grow and support the skills and learning opportunities 
and capabilities to activate the agreed liaison and deliver the key outcomes.  

 
 
Report back to Renaissance team 



• The final draft master plan will be submitted to the Renaissance team with a presentation by the 
core team at the end of March 2010. 

 
Following adoption of the CCAAP Plan, the master plan will provide the framework for guiding public 
and private sector investment and funding.  
 
Timescales and alignment 
Timescales will ensure that the Vision Plan be delivered at stages appropriate to inform ongoing work on 
York’s LDF, as advised. 
 
A March 2010 delivery will ensure its availability before: 

• The Core Strategy pre-submission consultation in March 2010. 
• The City Centre AAP Preferred Options consultation in April 2010 and pre-submission 

consultation in November 2010. 
• The York Northwest AAP Preferred Options consultation in Spring 2010, and then pre-

submission consultation in late 2010. 
 
To ensure that these timescales are achieved, we envisage the following broad timescales for the 
commission: 

• Scoping and analysis: September 2009. 
• Key meetings and workshops: October/November/December 2009 and January 2010. 
• Key outputs (reporting and master plan): March 2010. 
• Submission: March 2010 

 
Project outputs – subject to scoping exercise (i) above 
Outputs to be agreed and endorsed on the appointment of the economists whose views will also be 
sought on this brief. 
We understand the importance of developing a clear vision and economic master plan for York that can 
be taken forward and delivered by CYC and the Renaissance Team. 
 
To achieve this, our team will develop a high-level public realm framework or ‘spatial master plan’ that 
sets out: 
 

• The future role and potential of York 
• How the various major projects planned or in the pipeline can be pulled together to tell a coherent 

story about the city and its economic potential 
• How this vision can be delivered in a way that strengthens the city’s attractiveness and sense of 

place. 
 
The vision and economic master plan will be ambitious in scope and will give clear spatial direction: 

• About where and how growth in jobs will be stimulated (with the aim of 26,000 extra jobs by 
2030) 

• On how the social and cultural life of York residents and visitors will be improved (with 40,000 
additional residents by 2030) through projects that will transform specific places. 

 
Final documentation is expected to include a series of spatial master plan drawings and illustrations with 
supporting written statements. 
 
 
FEE PROPOSAL AND PROGRAMME ATTACHED 



 
CONTACT 
Prof. Alan J Simpson – simpson9@btinernet.com 
Ph. (UK) 0777 948 3720 – (USA) 07966 215 793 
David Chapman – david@urbandesignskills.com 
Ph. (UK) 0782 436 3710 
 
09.09.09 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Annex 1  York City Centre – Initiatives, Projects and Key issues 
We need to say which of these are the focuses for YF 
 
There are many separate initiatives underway, planned or proposed both in and adjoining the city centre. 
They include: 
 

• Castle-Piccadilly – a retail-led mixed use development adjacent to existing shopping scheme 
(Coppergate), open car park next to scheduled monument Clifford’s Tower, Eye of York, river 
Foss, and premises along Piccadilly) 
 

• Hungate – a housing-led mixed use urban quarter, under construction, adjacent to the River Foss, 
Stonebow and Layerthorpe, and close to the heart of the city centre.  

 
• York Northwest – a huge swathe of brown-field land behind York railway station (York 

Central) and extending north-westwards to now redundant British Sugar site along A59- 
proposals are for a new officer quarter, enhanced National Railway Museum and new residential. 
Major retail also being considered on York Central. 

 
• New Council offices – two alternative sites in the Toft Green area between the historic core and 

the railway station 
 

• Cultural Quarter – the area between the National Railway Museum and York Minster, 
including Museum Gardens, Kings Manor and St. Leonard’s Place 

 
• Peripheral Streets – gateway streets into city centre – including Bootham, Gillygate, 

Goodramgate, Walmgate, Micklegate and others – where economic vitality and environmental 
quality is now struggling 

 
• ‘Songlines’ public realm – important public / private spaces and linkages within city centre, 

including public spaces, streets, snickleways, riversides and parks 
 

• Minster Piazza – public realm enhancements; also need to consider enhancements of Duncombe 
Place 

 
• Accessibility study – a review of transport, traffic and movement in the city centre to support the 

CCAAP 
 

• Legibility Study including Gateways is such a study proposed or included within any of the 
above? 

 
• The Footstreets review – current review of the city centre “Footstreets” zone including potential 

to expand. 
 

• York Forward funded initiatives – Science City, Tourism Partnership, Lighting, City Centre 
Partnership/BID, Minster Piazza etc 

 
The key challenge is to pull them all together into a coherent strategy and Masterplan for the city centre. 
The draft City Centre Vision Prospectus referred to above is a step towards providing that co-ordinated 
strategy.  
York City Centre – Key Issues to Address 



 
The CCAAP Issues and Options report identifies a comprehensive range of issues to be addressed. 
 
Some of the headline issues to be considered include: 
 

• How we link new retail at Castle Piccadilly with the wider city centre 
 

• How we link potential new retail at York Northwest with the wider city centre 
 

• How we integrate the new Hungate developments into the wider city centre 
 

• How we can develop the ‘cultural quarter’ 
 

• As new Transport interchange at York Railway Station – linked to YNW? 
 

• New CBD at York Central and how to integrate with existing office areas in the City Centre (e.g. 
around Toft Green) 

 
• Public transport access (including review of existing Ouse Bridge – Pavement – Stonebow link) 

 
• Potential for new pedestrian/cycling bridges (including from York Northwest) 

 
• Better access/opening up of the potential of the riversides 

 
• Access by cycle and for pedestrians into and through the city centre 

 
• The role of the gateway streets (many of which fulfil a secondary role) 

 
• Scope to extend the footstreets 

 
• ‘Songlines’ public realm issues – linking key public spaces 

 
• Creating distinctive and lively public realm to support a vibrant City Centre 

 
• Enhancing lighting in the city centre 

 
• Developing the early evening and night time economy 

 
• Combining the Retail and Tourism economy 

 
• Station / Gateway Legibility 

 
• How we can animate and increase activity in the city centre  

 
 
 
 
 
Annex 2 



 
The Major Transformational Projects in York 
 
York Northwest 
 
York’s biggest brownfield regeneration opportunity covering the York Central and  
 
British Sugar sites. New retail, offices, leisure and residential proposed including a 
 
new city centre quarter next to the railway station. 
 
Castle Piccadilly 
A major extension to York’s retail core and creation of new world class civic space around the Eye of 
York.  
 
Hungate 
A major new city centre residential, business and leisure quarter including new community focal 
building. 
 
University Expansion 
A major expansion of York University onto a sensitive site on the edge of York. 
 
Nestle South 
Delivery of a major new residential and business quarter to regenerate former factory buildings and 
support Nestle’s ongoing role in the city. 
 
Terry’s  
Delivery of an employment-led mixed use development that protects the character of the former listed 
factory buildings and is of exemplary design. 
 
New community stadium 
A new community stadium for York as the home for York’s rugby league and football clubs. 
 
New Council offices 
On a site close to York railway station. 
 
Derwenthorpe 
A model new residential community developed in partnership with the Joseph Rowntree Housing Trust. 
 
Germany Beck 
A major residential urban extension on the edge of York. 
 
 
  
 
 
 
 
 
 


