
 2013-14 CES Capital Programme Monitor 2 Report Annex 2

13/14 M1 
Budget 
(Total)

Proposed 
13/14 M2 
Budget 
(Total)

Total 
Spend to 
31/10/13

£1,000s £1,000s £1,000s
0 0 0

Access York Phase 1

AY01/09
Access York Phase 1 - Park & 
Ride Sites 17,816.00 17,345.00 116.51 Works

0
Askham Bar Expansion/ 
Relocation 9,667.32 Works

0 A59 (Poppleton Bar) 7,647.50 Works

0 A59 Roundabout Improvements Works

AY01/12
Access York Phase 1 Bus 
Priorities 650.00 650.00 540.14 Works

0 0 0

0
Access York Phase 1 
Programme Total

18,466.00 17,995.00 17,971.47 Programme Decreased

0 0 0
0 0 0

Public Transport Improvements

PT01/13 Public Transport Priority 
Improvements

100.00 60.00 28.32 Works
Allocation Reduced - Hurricane Way 
Bus Link on hold until Bus Network 
Review is completed

PT02/13 Park & Ride Site Upgrades 25.00 25.00 3.55 Works
PT03/13 Rail/Bus Interchange Study 50.00 50.00 0.00 Study

0 LSTF Public Transport Schemes 0

PT08/11
LSTF - Real-Time Passenger 
Information Roll-out 30.00 30.00 0.00 Works

PT02/12 LSTF - Off-Bus Ticket Machines 110.00 110.00 0.00 Works

PT09/11a
LSTF - Introduction of Bus-
SCOOT 5.00 5.00 2.47 Study

0 BBAF Schemes 0

PT03/12
Personalised Public Transport 
Web Portal 52.00 52.00 10.15 Works

PT04/12 Real-Time Passenger Information 
Displays at City Centre Bus Stops

456.00 456.00 298.31 Works

PT04/13 CCTV in Bus Shelters at Hubs 50.00 50.00 0.00 Works

PT05/12

York Hospital to City Link 
(Clarence St) - Bus Lane & 
Associated Traffic Light Priority 
Measures

250.00 150.00 25.70 Works
Allocation Reduced - Design and utility 
diversion work in 2013/14 for 
implementation in early 2014/15

PT05/13 Extension to City Centre Bus 
Priority Measures

47.00 37.00 0.00 Works
Allocation Reduced - Transfer of 
funding to Bus Gate Enforcement 
scheme

PT07/12

Improvements to Existing City 
Centre Bus Priority Area (including 
CCTV enforcement) (Coppergate, 
Stonebow, and Piccadilly)

135.00 135.00 52.72 Works

PT06/13 Bus Gate Enforcement 50.00 60.00 56.13 Works Allocation Increased - Higher cost of 
equipment for Lendal Bridge Trial

PT08/12 York Station Interchange 150.00 120.00 17.30 Works
Allocation Reduced - Contribution to 
city centre 'wayfinding' scheme slipped 
to 2014/15

PT09/12 Theatre Royal Interchange 200.00 200.00 19.54 Works

PT10/12 City Centre Interchange (Rougier 
St)

465.00 265.00 14.26 Works
Allocation Reduced - Funding slipped 
to 2014/15 due to delays to shelter 
replacement scheme

PT13/12
District Centre & Key Employment 
Sites - Improvements to 
Passenger Facilities

541.00 541.00 241.23 Works

0 Carryover Schemes 0

Scheme 
Ref 2013/14 CES Capital Programme

Scheme 
Type Comments

Allocation Reduced - progress delayed 
due to ground conditions and utility 
diversions
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Total 
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£1,000s £1,000s £1,000s
0 0 0
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PT11/12 Stonebow Interchange 100.00 60.00 30.82 Works
Allocation Reduced - Speed table 
amendments to be done in early 
2014/15

PT12/12 Piccadilly Interchange 41.00 41.00 4.28 Works

PT07/11
LSTF - Further BLISS Roll-out 
(Bus Fits) 20.00 20.00 18.94 Works

0 0 0

0
Public Transport Improvements 
Programme Total

2,877.00 2,467.00 823.71 Programme Decreased

0 0 0
0 0 0

Traffic Management 

TM01/13
Urban Traffic Management & 
Control/ Bus Location & 
Information Sub-System

100.00 150.00 129.22 Works Allocation Increased - Additional costs 
for new traffic signal equipment

TM02/13 VMS Upgrade 100.00 100.00 8.51 Works

TM03/12 Pay on Exit Car Parking Trial 100.00 125.00 0.69 Works
Allocation Increased - Higher cost of 
proposed scheme

New A19 Pinchpoint Scheme 0.00 150.00 0.00 Study New Scheme - Development of A19 
(S) Pinchpoint Improvement scheme

0 0 0

0
Traffic Management Programme 
Total

300.00 525.00 138.42 Programme Increased

0 0 0
0 0 0

City Centre Improvements
AQ01/13 Air Quality Diffusion Tubes 20.00 20.00 13.06 Works

AQ02/13 Electric Vehicle Rapid Charging 
Points

40.00 260.00 0.00 Works
Allocation Increased - Inclusion of 
grant funding and match funding for 
new rapid charging points

TM03/13 Street Furniture 10.00 10.00 4.92 Works
TM04/13 Review of Lining 10.00 10.00 8.37 Works
TM05/13 Review of Signing 10.00 10.00 10.53 Works

0 Carryover Schemes 0

AQ03/11 Electric Vehicle Charging Points 60.00 60.00 47.88 Works

PE03/12 Minster Piazza 250.00 250.00 250.00 Works
0 0 0

0
City Centre Improvements 
Programme Total

400.00 620.00 334.76 Programme Increased

0 0 0
0 0 0

Cycling & Walking Network

CY10/11 LSTF - Haxby to Clifton Moor 
Cycle Route

825.00 510.00 140.30 Works
Allocation Reduced - New bridge will 
be purchased and installed in early 
2014/15

CY01/13 LSTF - Jockey Lane Cycle Route 150.00 150.00 9.78 Works

PE04/11 LSTF - Station to Lendal Route 130.00 10.00 1.78 Works

Allocation Reduced - Implementation 
of scheme deferred to link to results of 
Lendal Bridge Trial & Reinvigorate 
York proposals

PE06/11 LSTF - Clifton Moor Pedestrian & 
Cycling Link Improvements

140.00 110.00 53.66 Works
Allocation Reduced - Proposed link 
between areas of retail parks cannot 
be progressed

CY11/11 LSTF - Link from Sustrans Route 
65 to Clifton Business Park

30.00 10.00 1.69 Works Allocation Reduced - Progress delayed 
due to issues with work in a SSSI area

CY06/11 LSTF - School Cycle Facilities 50.00 50.00 16.59 Works

CY07/11a
LSTF - Business Cycle Facilities 
Match Funding 40.00 40.00 25.20 Works
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Proposed 
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CY07/11b LSTF - Business Cycle Facilities - 
'Park That Bike' Match Funding

12.00 12.00 8.00 Works

CY08/11
LSTF - Cycle Infrastructure Audit 
Works 40.00 40.00 16.79 Works

CY02/12
LSTF - River Foss Off-Road Cycle 
& Pedestrian Route 55.00 55.00 6.25 Works

CY02/13
LSTF - New Lane (Huntington 
Road to Anthea Drive) Route 25.00 25.00 0.00 Works

CY03/13

LSTF - Metcalfe Lane to 
Woodlands Grove (Stray Road, 
Hempland Lane, Woodlands 
Grove)

10.00 5.00 1.26 Works Allocation Reduced - Scheme cost 
lower than originally estimated

CY04/13
LSTF - Woodlands Grove to 
Malton Road Link 15.00 15.00 0.56 Works

CY05/13 University Road Cycle Route 175.00 25.00 0.10 Works
Allocation Reduced - Cycle scheme 
delayed until design for improved 
crossing point at Library is confirmed

CY06/13 Cycling Network Priority Schemes 100.00 100.00 22.68
Study/ 
Works

PE01/13 Minor Pedestrian Schemes 25.00 25.00 0.00 Works
PE02/13 Dropped Crossings 25.00 25.00 12.43 Works
CY07/13 Minor Cycle Schemes 25.00 25.00 4.29 Works
CY08/13 Cycle Parking 25.00 25.00 11.65 Works

0 Carryover Schemes 0

MM02/11
Fishergate (Pedestrian Route to 
Barbican) 230.00 230.00 141.63 Works

0 0 0

0
Cycling & Walking Network 
Programme Total

2,127.00 1,487.00 474.66 Programme Decreased

0 0 0
0 0 0

Safety Schemes

SM03/10/ 
SM02/12

20mph Programme 300.00 300.00 57.17 Study/ 
Works

0 School Schemes 0

SR06/10 Joseph Rowntree Secondary SRS 60.00 60.00 18.35 Works

SR01/12
Bishopthorpe Infant & Junior 
Schools 10.00 10.00 7.03 Works

SR01/13 Copmanthorpe Primary 12.00 12.00 3.67 Works
SR02/13 Stockton on the Forest Primary 6.00 6.00 0.28 Works

SR03/13 Wigginton Primary 5.00 2.00 0.82 Works
Allocation Reduced - Scheme cost 
lower than originally estimated

SR04/13 Safety Audit Works 10.00 10.00 3.43 Works
0 Safety Schemes 0

LS04/11
Heworth Green / Dodsworth 
Avenue / Mill Lane LSS 10.00 5.00 0.00

Study / 
Works

Allocation Reduced - feasibility and 
design work only in 2013/14

LS01/12
St Leonards Place / Bootham / 
Gillygate junction 2.00 2.00 0.79

Study / 
Works

LS02/12 Huntington Rd / Fossway junction 
& Fossway / Dodsworth Avenue

2.00 2.00 0.22 Works

LS03/12
Clifton / Burton Stone Lane 
junction 10.00 10.00 5.11 Works

LS04/12 Haxby Rd / Link Rd junction 2.00 2.00 0.77 Works
LS05/12 Hull Rd nr Lamel St 2.00 2.00 1.04 Works

LS01/13
Wigginton Road / Clifton Moorgate 
LSS 7.00 7.00 0.66 Works

LS02/13
A19 Fulford Road / Cemetery Rd 
Jct LSS 7.00 5.00 1.03 Works

Allocation Reduced - Scheme cost 
lower than originally estimated
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Budget 
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Proposed 
13/14 M2 
Budget 
(Total)

Total 
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31/10/13

£1,000s £1,000s £1,000s
0 0 0
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Ref 2013/14 CES Capital Programme
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LS03/13 Huntington Road / Link Road LSS 7.00 5.00 1.42 Works
Allocation Reduced - Scheme cost 
lower than originally estimated

LS04/13
A166 Holtby / Eastfield Lane Jct 
LSS 7.00 7.00 0.17 Works

LS05/13
Various Sites - Minor Signs & 
Lining Work 5.00 5.00 1.27 Works

LS06/13 2014/15 Programme Development 5.00 5.00 2.34 Study

DR01/13 Reactive Danger Reduction 10.00 10.00 3.51 Works

SM01/13 Speed Management Schemes 74.00 74.00 8.02
Study/ 
Works

0 0 0

0
Safety Schemes Programme 
Total

553.00 541.00 117.10 Programme Decreased

0 0 0
0 0 0

Previous Years Schemes
- Previous Years Schemes 75.00 75.00 33.89 -
0 0 0

0 Previous Years Schemes Total 75.00 75.00 33.89 0.00  

0 0 0
0 0 0

0
Total Integrated Transport 
Programme

24,798.00 23,710.00 19,894.02 Programme Decreased

0 0 0
0 0 0

CES Maintenance Budgets
0 0 0
0 0 0

City Walls

CW01/12 City Walls Restoration 324.00 124.00 20.37 Works Allocation Reduced - Walmgate Bar 
improvements to start in March 2014

0 0 0
0 Total City Walls 324.00 124.00 20.37 Programme Decreased
0 0 0
0 0 0

Alleygating
AG01/13 Alleygating Programme 35.00 35.00 1.11 Works

0 0
0 Total Alleygating 35.00 35.00 1.11  
0 0
0 0

0
Total CES Maintenance 
Programme

359.00 159.00 21.49 Programme Decreased

0 0
0 0

0 Total CES Capital Programme 25,157.00 23,869.00 19,915.51 Programme Decreased

0 0
0 Total Overprogramming 902.00 220.00 Overprogramming Decreased
0 0
0 Total CES Capital Budget 24,255.00 23,649.00 Budget Decreased
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