
Front Street Phase 2 – Final Costings 
Note  - All spend by 31st March 2025£570kFront Street Approved Budget

Feasibility 33,584Spent to date Phase 2 

2,580Committed

Inc bollard removal, raised tables, BB parking, 
resurfacing, electrical point and bins 

315,000Phase 2 Bill of Quantities (BoQ’s)

Accessible and new gateway entrance seating 32,000Seating/ Planters

TBC15,000 Planting

TBC15-20,000Pedestrianisation Feasibility Study

Inc Community Notice Board17,000Wayfinding & Signage

TBC40,000Public Art/ Mural / Utility boxes

Slight increase expected lighting42,500Acomb Toilet upgrade 

10,000TRO Statutory Consultation and Road 
Closure 2025 

TBC 5,000Community Event 2025?

20,000Surveys/ Project Costs/ Evaluation

c20,000Contingency

TBC15-20,000Pedestrianisation Feasibility Study

Annex A:


