
     

Notice of a public meeting of 
Economy & Place Policy & Scrutiny Committee 

 
To: Councillors S Barnes (Chair), Daubeney (Vice-Chair), 

Baker, Douglas, Hook, Pearson and K Taylor 
 

Date: Wednesday, 11 March 2020 
 

Time: 5.30 pm 
 

Venue: The Thornton Room - Ground Floor, West Offices (G039) 
 

A G E N D A 
 
1. Declarations of Interest    
 At this point, Members are asked to declare: 

 

 any personal interests not included on the Register of 
Interests 

 any prejudicial interests or 

 any disclosable pecuniary interests 
 
which they may have in respect of business on this agenda. 
 

2. Minutes   (Pages 1 - 16) 
 To approve and sign the minutes of the Economy and Place Policy 

and Scrutiny Committee meetings held on 10 December 2019, 15 
January 2020 and 12 February 2020. 
 

3. Public Participation    
 It is at this point in the meeting that members of the public who 

have registered to speak can do so. The deadline for registering 
is 5.00pm on Tuesday 10 March 2020. Members of the public 
can speak on agenda items or matters within the remit of the 
Committee. To register to speak please contact the Democracy 
Officer for the meeting, on the details at the foot of the agenda. 
 
Filming, Recording or Webcasting Meetings 
Please note this meeting may be filmed and webcast, or 
recorded,  and that includes any registered public speakers, who 



 

have given their permission. The broadcast can be viewed at 
http://www.york.gov.uk/webcasts or, if recorded, this will be 
uploaded onto the Council’s website following the meeting. 
Residents are welcome to photograph, film or record Councillors 
and Officers at all meetings open to the press and public. This 
includes the use of social media reporting, i.e. tweeting. Anyone 
wishing to film, record or take photos at any public meeting 
should contact the Democracy Officer (contact details are at the 
foot of this agenda) in advance of the meeting. The Council’s 
protocol on Webcasting, Filming & Recording of Meetings 
ensures that these practices are carried out in a manner both 
respectful to the conduct of the meeting and all those present. It 
can be viewed at 
http://www.york.gov.uk/download/downloads/id/11406/protocol_f 
or_webcasting_filming_and_recording_of_council_meetings_201 
60809.pdf 
 

4. Update report on Planning Enforcement   (Pages 17 - 46) 
 This report provides Members with an update on the planning 

enforcement section in terms of cases being dealt with and a vision 
for the planning enforcement section into the future. Members of the 
Area Planning Sub-committee requested that Planning Enforcement 
be reviewed by Customer and Corporate Services Scrutiny 
Committee, which referred the matter to the Economy and Place 
Policy and Scrutiny Committee. 

 
5. Make It York's Economic Development 

Priorities for 2020/21   
(Pages 47 - 50) 

 This paper invites Members to comment on the broad priority areas 
to be included in the Council’s service level agreement (SLA) with 
Make it York (MIY) for 2020-21. Following consideration by the 
committee, a report will be taken to a decision session of the 
Executive Member for Economy and Strategic Planning in April. 

6. Update report on Guildhall Project   (Pages 51 - 76) 
 This report has come to the Committee following a request from the 

Customer and Corporate Services Scrutiny Management 
Committee (CSMC) to review the project status reporting for the 
Guildhall project, expressing CSMC’s concern that the October 
2019 Green rating did not accurately reflect the project status at that 
time. The purpose the report is to review the project governance 
and risk management arrangements for the delivery of the project 
which inform the project reporting.  

http://www.york.gov.uk/webcasts


 

 
7. Update report on Apprenticeships and Skills 

Scrutiny review   
(Pages 77 - 80) 

 This report updates Members on the progress of the scrutiny review 
into Apprenticeships and Skills and asks the Committee to consider 
the remit proposed by the Task Group appointed to carry out this 
review on the Committee’s behalf. 

8. Work Plan 2019-20   (Pages 81 - 84) 
 To consider the work plan for the remainder of the municipal year. 

 
9. Urgent Business    
 Any other business which the Chair considers urgent under the 

Local Government Act 1972. 
 

Democracy Officer 
Angela Bielby 
Contact details: 
Telephone: 01904 552599 Email: a.bielby@york.gov.uk 
 

For more information about any of the following please contact the 
Democracy Officer responsible for servicing this meeting: 

 Registering to speak 

 Business of the meeting 

 Any special arrangements 

 Copies of reports and 

 For receiving reports in other formats 
Contact details are set out above. 
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City of York Council Committee Minutes 

Meeting Economy & Place Policy & Scrutiny Committee 

Date 15 January 2020 

Present Councillors S Barnes (Chair), Daubeney (Vice-
Chair), Baker, Douglas, Hook, K Taylor and Mason 
(Substitute for Cllr Pearson) 

Apologies Councillor Pearson 

 
41. Declarations of Interest  
 
Members were invited to declare at this point in the meeting any personal 
interests not included on the Register of Interests, or any prejudicial or 
disclosable pecuniary interests, that they might have in the business on the 
agenda.  None were declared. 
 
42. Minutes  
 
Resolved: That the minutes of the meeting held on 10 December 2019 be 

updated to include an amendment to minute 38 and be brought 
back for approval at the next meeting on 12 February 2020.  

 
43. Public Participation  
 
It was reported that there had been no registrations to speak at the meeting 
under the Council’s Public Participation Scheme. 
 
44. Overview Report on Economy and Place Sickness and 
Workloads  
 
Members considered a report that updated them on the wellbeing of staff 
within the Economy and Place (E&P) Directorate. The report included 
updated management information, staff survey results and information on 
ongoing activities to support the wellbeing of staff and reduction of staff 
absence levels. The report also considered any correlation between the 
staff survey results and absence figures and suggests areas where the 
committee may wish to scrutinise further.  
 
The Corporate Director Economy and Place and Head of HR were in 
attendance to present the report. The Corporate Director highlighted a 
number of points: 
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 Regarding the average sickness absence per full time equivalent post 
(fte), fleet made up over 50% of the workforce and there was a constant 
downward trend for sickness absence levels over the year. 
 

 Within the E&P Directorate the short term absence levels were different 
for manual workers than for office based members of staff. 

 

 The response rate in pulse survey 3 was under the average response 
rate. The survey undertaken was not adequate in that format and there 
is to be a different survey method for future surveys. Subsequent work 
would be undertaken with regard to workload and stress and the 
majority of those responses were in Planning, Public Protection and 
Transport. The work demand in these areas were uncontrollable, 
customer expectations were rising and often the professional decisions 
were subject to further challenge through appeals which often added 
further pressure and work demand.   

 

 The correlation between absence data and staff survey responses was 
explained. 

 

 There needed to a positive and proactive approach to the workforce. 
 
A request was made for the addition of a column in the table showing the 
average sickness days per fte for non-directly employed CYC staff and the 
Head of HR undertook to see if this was possible. 
 
In response to Member questions, the Corporate Director Economy and 
Place and Head of HR explained that: 
 

 With regard to manager training on staff absence, 80% of managers had 
received face-to-face training on the day one absence management. 
 

 Concerning the sickness absence rates for office based and manual 
staff, health and safety in terms of public realm operations was a highest 
priority. 

 

 The pulse surveys were last undertaken on April/May 2019 and there 
were plans to rerun them in 2020.  

 

 Staff had not been engaged about responding to the surveys. However, 
other engagement activities had been undertaken, for example through 
the use of ipads. It could not be determined if there had been better 
engagement as different questions had been used in the different 
activities. The Chair suggested that the same questions needed to be 
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used in the surveys in order to understand the perspective of the current 
workforce. 

 
 

 Following staff feedback investment was made in equipment, for 
example through the investment of in cab technology in the refuse 
collection vehicles. 

 

 It was acknowledged that there was sometimes a sense of haste in 
council communications to residents and the council strived to achieve 
better communications with residents. The quality of correspondence to 
residents would be considered and Members were asked to inform 
officers if they were not receiving copies of letters sent to residents 
regarding items such as road resurfacing. 

 

 Feedback on the day one absence providers would be given to the 
Customer and Corporate Services Management Scrutiny Committee. 

 

 The services on offer to employees such as the osteopath service and 
employee assistance scheme was noted. Staff had been consulted on 
what areas of support they would like through workforce sessions by the 
public health teams. 

 

 80% of the CYC workforce were directly employed by CYC and this was 
increasing. The figures in the report related to permanent CYC 
employees and it was confirmed that non-directly employed staff did not 
have access to the facilities available to directly employed staff. 

 

 Staff usually returned to work on the day they were fit to return unless 
there was a specific reason, for example a referral to occupational 
health or making reasonable adjustments for their return. 

 

 With regard to workload being manageable and the effect of this on 
staff, work was being undertaken to address this for example the 
introduction of workflow planning by the Head of Planning. This was next 
being introduced to the highways regulatory service. Where feedback 
had been given on workload and workflow, officers had examined where 
improvements could be made. 

 
Members suggested that HR may not be best placed to undertake HR 
interviews.  
 
The Corporate Director Economy and Place and Head of HR were thanked 
for their report. 
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Resolved:  That the Economy and Place Scrutiny Committee receive a 
further report on staff sickness absence and staff response in 
the staff survey at the earliest opportunity when the next round 
of feedback had been received. 

 
Reason:  To inform the Committee of absence figures in the E&P 

directorate and the staff’s response in the staff survey. 
 
 
45. Scoping report on in-work poverty including Employers' Charter 
and Living Hours  
 
Members considered a report that presented a request by the Customer 
and Corporate Services Scrutiny Management Committee (CSMC) to 
undertake a review into elements of poverty in the city which fall within the 
Economy and Place Policy and Scrutiny Committee’s remit, as part of a 
corporate review of poverty in York. The Scrutiny Officer outlined the report 
noting the proposed remit and timescales. The Corporate Director 
Economy and Place suggested that an Employers’ Charter could be 
examined as part of the Economic Strategy as a recommendation to the 
Executive. He was asked and explained the timeline for the Economic 
Strategy.  
 
Members discussed the review on in work poverty and it was: 
 
Resolved:  That; 

i. The Committee undertake a review on in-work poverty including 
Employers' Charter and Living Hours 

ii. A task group (made up of Cllrs Douglas, Daubeney and Hook) 
be formed to further examine the remit of the review with the 
attendance of the Chair at the first task group meeting.  

 
Reason:  To provide a corporate, cross-party response to poverty in the 

city. 
 
46. Work Plan 2019-20  
 
Members considered the committee’s work plan for the remainder of the 
2019-20 municipal year. 
 
Following discussion, Members agreed a number of changes to the work 
plan and it was: 
 
Resolved: That the work plan be updated to include the following items:  
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Wednesday 12 February 2020 
1. Overview Report on Economic Strategy including attendance of 

Executive Member for Economy and Strategic Planning. 
2. Bi-Annual Update report from the Managing Director of Make It York. 
3. 2nd Quarter Finance and Performance Monitoring Report (slipped from 

December) 
4. Pre-Decision Report on EV Charging Strategy  
5. Pre-Decision Report on Fleet Strategy. 
6. Work Plan 2019-20 
 
Wednesday 11 March 2020 
1. CYC Flood Defences Action Plan – Biannual Report 
2. Update report on Guildhall Project 
3. Update report on Planning Enforcement. 
4. Update report on In-Work Poverty Scrutiny review. 
5. Update report on Apprenticeships Scrutiny review 
6. Work Plan 2019-20 
 
Wednesday 15 April 2020 
1. Update Report on Highways (content to be informed by Cllr Taylor). 
2. Work Plan 2019-20 
   
Reason: To follow up on the decisions made at this meeting and to keep 

the work plan updated. 
 
 
 
 
 
Cllr S Barnes, Chair 
[The meeting started at 5.30 pm and finished at 7.07 pm].
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City of York Council Committee Minutes 

Meeting Economy & Place Policy & Scrutiny Committee 

Date 12 February 2020 

Present Councillors S Barnes (Chair), Daubeney (Vice-
Chair), Baker [until minute 53], Douglas, Hook, 
Pearson and K Taylor 

  

 
47. Declarations of Interest  
 
Members were invited to declare at this point in the meeting any personal 
interests not included on the Register of Interests, or any prejudicial or 
disclosable pecuniary interests, that they might have in the business on the 
agenda.  None were declared. 
 
48. Minutes  
 
Resolved:  

i. That the minutes of the meeting held on 10 December 2019 be 
updated to include an amendment to minute 38 and be brought 
back for approval at the next meeting. 

 
ii. That the minutes of the meeting held on 15 January 2020 be 

updated to include the addition to minute 44 of it being suggested 
that HR may not be best placed to undertake HR interviews and 
be brought back for approval at the next meeting. 

 
49. Public Participation  
 
It was reported that there had been five registrations to speak on Agenda 
Item 6 Bi Annual Update from the Managing Director of Make It York (MiY). 
Kevin Tuohy, Nicholas Roberts, Alessandro Venturi, Robin George and 
Martin Spencer all spoke on that item.  
 
Kevin Tuohy explained that in July 2019 assurances were sought regarding 
Jubbergate Market. Following this a working group had been set up and 
had met for the first time a few weeks previous. Mr Tuohy expressed 
concern regarding the conduct of MiY representatives at that meeting and 
he invited MiY to work with the market in a transparent and dignified way.  
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Nicholas Roberts explained that at Christmas, market traders had been 
forced into working prolonged hours due to being unable to exit the market. 
He noted that there had been a petition of 1500 signatures on this and that 
MiY had being going against market traders’ human rights. He cited a 
number of examples of market traders with many years of trading that had 
left the market because of their treatment by MiY and he asked how many 
more traders the market would lose. 
 
Alessandro Venturi, a former food market trader on Silver Street in the city 
centre explained his background as a chef and thanked Cllr Fitzpatrick and 
former Cllr Hayes for their support. He explained that he had a pitch on 
Silver Street where trading was no longer allowed and there was no longer 
the opportunity to trade in Silver Street. He suggested that MiY did not 
operate within market rules. 
 
Robin George, Owner and Director of Roma Pasta Bar stated that he was 
perplexed by the treatment of MiY, which included a lack of communication. 
He expressed concern at being offered the pitch in Silver Street near some 
bins and he added that there was a lack of storage. He explained that there 
had been a breach in confidentiality by MiY disclosing market traders email 
addresses. He added that it was hoped that there would be resolution to 
market traders working with MiY. 
 
Martin Spencer explained that MiY had consistently failed to communicate 
and the lack of attendance by MiY at the meeting demonstrated lack of 
communication from MiY with Councillors. He expressed concern about the 
promotional output for the Shambles Market and he added that MiY would 
not share their future plans for the market. He suggested that the edited 
2015 draft market rates and regulations were only sent out to traders in 
2019.  
 
The Chair thanked speakers and stated that their comments had been 
noted.  
 
50. Development of a new Economic Strategy  
 
Following the consideration of a report on developing York’s economic 
strategy and partnership by the Executive Member for Economy and 
Strategic Planning at his decision session on 17 October 2019, Members 
considered a report that provided an update in the development of a new 
Economic Strategy.  
 
The Executive Member for Economy and Strategic Planning, Assistant 
Director for Regeneration and Asset Management and the Head of Economic 
Growth were in attendance to present the report.  The Executive Member 
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advised that the new Economic Strategy was in development and there 
would be a transition in the jobs market. He added that the government was 
currently developing a new industrial strategy. The Head of Economic Growth 
gave a presentation on the York Economic Strategy 2020-2025.  
 
Following the presentation, Members raised a number questions to which the 
Executive Member and officers responded that: 
 

 With regard to a lack of resident representation on the My City Centre 
consultation and a lack of employee representation on the Economic 
Strategy consultation board, it would be good to have representation from 
different groups and this would be welcomed as part of the consultation. 

 

 The view of market traders in relation to MiY was welcomed and the need 
to review the Service Level Agreement (SLA) was acknowledged, 
particularly in view of the support needed by businesses in leaving the 
European Union (EU). 

 

 There would be a virtual network that would ensure that people could be 
involved in the consultation if they could not commit to attending meetings. 
The council wanted to make sure that a two way dialogue was established 
especially in regard to inclusive growth. 

 

 There was a commitment in the Council Plan in relation to the role each 
group and governing body would play in the development of the economic 
partnership. 

 

 In regards to the statistics used, the earnings of residents is higher 
compared to earnings by employment. 

 

 It was hoped that the economic partnership would arise from the twelve 
groups included in the consultation. There was a desire to include all 
groups and a request for extra funding to facilitate this had been put 
forward. 

 

 The Economic Strategy would be an ongoing process. 
 

 In respect of including the outlying areas of the city, for example villages, 
farms and rural shopping areas, all geographical areas would be covered. 

 

 With regard to York Central, the building use types in the planning 
application were specifically grade A offices and ancillary businesses and 
the council was looking to support small businesses in that mix. It was 
clarified that the council was contributing to the occupier strategy along 
with other York Central landowners. 
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 With regard to sustainable growth and reducing carbon emissions, there 
was a need to make better use of resources as a city and carbon counting 
would become a part of the process. 

 

 Concerning the threshold for proposed use types in York Central, 
Permitted Development (PD) rights would last approximately 15 years. 

 
The Executive Member for Economy and Strategic Planning,  Assistant 
Director for Regeneration and Asset Management and the Head of Economic 
Growth were thanked for their update.   
  
Resolved:  That the update on the development of the new Economic 

Strategy be noted. 
 
Reason:  In order to be updated on the development of the new 

Economic Strategy be noted. 
 
51. Inclusive Growth - Referral from Customer and Corporate 
Services Scrutiny Management Committee  
 
Members considered a report that advised them of a request by the 
Customer and Corporate Services Scrutiny Management Committee 
(CSMC) to consider a definition for “inclusive growth” along with the 
Executive Member for Economy and Strategic Planning. 
 
The Corporate Director Economy and Place, Executive Member for 
Economy and Strategic Planning and Head of Economic Growth were in 
attendance. The Head of Economic Growth gave a presentation on what 
was meant by inclusive growth. 
 
Following the presentation a Member raised concern about the referral 
from CSMC Call-In meeting and she was advised to raise her concern with 
the Monitoring Officer. The rationale for the referral from CSMC Call-In was 
explained and it was explained that the discussion at this meeting would 
allow Members the opportunity to feedback their suggestions regarding 
inclusive growth and the economic strategy to the Executive. Suggestions 
were put forward regarding how inclusive growth would work as part of the 
economic growth strategy. The Member having raised concern previously 
then expressed further concern regarding the process for the CSMC Call-In 
resolution being brought to the committee meeting. 
 
It was then: 
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Resolved:  That the Chair seek assurance from the Chair of CSMC that the 
resolution from the CSMC Call-In meeting was being taken 
forward.  
 

Reason:  In order to clarify the resolution from the CSMC Call-In meeting. 
 
52. Bi-Annual Update from the Managing Director of Make It York  
 
The Assistant Director Communities and Culture was in attendance as the 
client manager for MiY. He explained the formal reporting mechanism 
arrangements for MiY, which included but were not limited to a tri-annual 
contract review, SLA process and twice yearly report to the Shareholder 
Committee. He clarified that the council was the policy body for MiY.  
 
The Chair expressed dissatisfaction that the MiY Managing Director had 
not attended the meeting and a Member expressed concern that the lack of 
a paper for the item negated the need to have a representative from MiY.  
 
Members raised a number of points to which the Assistant Director 
Communities and Culture responded that: 
 

 MiY was a wholly owned council company and was therefore not 
required to tender to the council. 

 

 He would find out when the when the bicycle parking would be 
reinstated in Parliament Street. 

 

 The market regulations were clear and set out the process by which MiY 
work with market traders and the council required MiY to work with 
market traders. 

 

 There would be a review of the legal and health and safety 
documentation used by MiY in a constructive and consultative way. This 
included a full Terms of Reference which would be taken to the 
Executive Member for Economy and Strategic Planning Decision 
Session in March, to be following by a six monthly review. 

 

 MiY should respond to emails. 
 

 The MiY annual turnover was £4.8million with a net contribution of 
£290k from the council. 

 

 In response to concern about the governance of MiY, MiY as a limited 
company had strict governance procedures. 
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 The Corporate Director Economy and Place clarified the role of the 
Shareholder Committee as a sub-committee of the Executive. Following 
a query about the mechanisms in place to ensure that the Board was 
meeting its obligations, he clarified the governance arrangements for a 
Teckal company.  

 

 In response to a Member expressing disappointment that MiY were not 
in attendance at the meeting, the Chair clarified that the committee could 
make recommendations about the MiY SLA to the Executive. 

 
Concerning the points raised by public speakers at the meeting, the 
Assistant Director Communities and Culture explained that he couldn’t 
comment on individual disputes. The Corporate Director Economy and 
Place added that in regard to food traders in Market Street, this would be 
followed up with environmental health and clarified with MiY and stall 
holders. He acknowledged discussions regarding the Jubbergate market 
had taken place at the July committee meeting and there were ongoing 
matters relating to the Christmas market and noted the circumstances at 
MiY relating to their actions to both matters.  
 
Resolved:  That the MiY Managing Director be invited to a future meeting 

to present the bi-annual update to the Committee.  
 
Reason:  In order to receive the MiY bi-annual update. 
 
53. 2nd Quarter Finance and Performance Monitoring Report  
 
This report provided details of the 2019/20 forecast outturn position for both 
finance and performance across services within the Economy and Place 
Directorate.  
 
Resolved:  That the report be deferred to a future meeting. 
 
Reason: To update the Committee of the latest finance and performance 

position. 
 
 
54. Pre-Decision Report on Public Electric Vehicle (EV) Charging 
Strategy  
 
As requested by the committee, Members considered a pre-decision report 
prior to the Executive’s consideration of a report on Public Electric Vehicle 
Charging at their meeting in March.  
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The Assistant Director Transport, Highways and Environment and Head of 
Programmes and Smart Place were in attendance to present the report. An 
overview of the report was given and in answer to Member questions they 
responded that: 

 Discussions were taking place regarding the pricing structure and the 
tariff would be used to pay for the power charge and running costs. 

 

 At present there was a low take up of EV parking in York. 
 

 The council was aiming for a minimum of 5% provision. 
 

 The current EV parking arrangement was to pay for charging, not 
parking, which led to bay blocking. To incentivize against this there was 
to be investment in rapid and ultra charging. There would be a blend of 
these in the future. 

 

 The council wanted to provide equality inclusiveness for EV charging. 
 

 The statistics for the number of people working, parking and EV 
charging in York was not known and it was noted that there were issues 
with plug in hybrid vehicles. 

 
Following discussion the following suggestions were put forward for 
consideration by Executive: 

 Parking charges should be made on Fast charging (parking bay type) 
EV charging points; 

 Free parking for residents at Fast chargers overnight; 

 A penalty regime should be in place for rapid/ultra-rapid charging bays 
(service station type); 

 Availability of EVs through car clubs; 

 To continue to explore options for on street charging; 

 Energy feeding the chargers should be from a renewable source; 

 PPA should be from 100% carbon neutral resources 
 
Resolved:  That the following suggestions for the EV Charging Strategy be 

put forward for consideration by the Executive. 
 
Reason:  To ensure that there is a robust, resilient and inclusive 

approach to the development of public EV charging 
infrastructure. 

 
55. Pre-Decision Report on Fleet Strategy  
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As requested by the committee, Members considered a pre-decision report 
prior to the Executive’s consideration of a report on Fleet Strategy at their 
meeting in March.  
 
The Assistant Director Transport, Highways and Environment and Head of 
Highways and Fleet were in attendance to present the report. An overview 
of the report was given and in answer to Member questions they responded 
that: 
 

 There was 256 under 3.5 tonne vehicles in the fleet of 565. 
 

 Vehicles over 3.5 tonne were more bespoke items. 
 

 The decisions regarding the fleet purchase were based in whole life cost 
– the bigger the vehicle the bigger the cost. 

 

 With regard to the consideration on the carbon impact or alternative 
fuels there were concerns regarding biofuels and batteries and there 
were no perfect solutions as there was a carbon impact on the 
manufacturing process for these.  

 

 Most vehicles in the fleet were run for 7 years.  
 

 The move to the green energy tariff was noted. 
 
Members considered the options as detailed in the report and two 
proposals were put forward as to whether the council should have a clear 
policy position that all new vehicles must be zero emission or whether this 
should apply to vehicles under 3.5 tonnes. Both proposals were seconded 
and it was:  
 
Resolved:  That it be suggested to Executive that the council have a clear 

policy position that all new vehicles must be zero emission.  
 
Reason:  To ensure that Fleet Strategy addresses the Council ambition of 

being zero carbon by 2030. 
 
56. Work Plan 2019-20  
 
Members considered the work plan for the remainder of the municipal year.  
 
Resolved:  

i. That it be delegated to the Chair and CSMC Chair to decide 
whether the committee receive an update paper on the CSMC 
Call-In on Inclusive Growth. 
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ii. That the work plan be updated to include the following items:  

 
Wednesday 11 March 2020 
1. Update report on Planning Enforcement. 
2. Make It York’s Economic Development Priorities for 20/21 
3. Update report on Guildhall Project 
4. Update report on Apprenticeships and Skills Scrutiny review 
5. 2nd Quarter Finance and Performance Monitoring 
6. Work Plan 2019-20 
 
Wednesday 15 April  2020 
1. Make It York update on Shambles market. 
2. CYC Flood Defences Action Plan Biannual Report 
3. Update Report on Highways (content to be informed by Cllr Taylor). 
4. Update report on In-Work Poverty Scrutiny review. 
5. Work Plan 2019-20 
 
Wednesday 20 May 2020 
1. Further Update Report on Implementation of Recommendations of 

Economic Health of York City Centre Scrutiny Review. 
2. Work Plan 2019-20 
 
Reason: To follow up on the decisions made at this meeting and to keep 

the work plan updated. 
 
 
 
 
Cllr S Barnes, Chair 
[The meeting started at 5.30 pm and finished at 8.45 pm]. 
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Economy and Place Policy and Scrutiny 
Committee 
 

11th March 2020 

Report of the Assistant Director for Planning and Public Protection 
 

Planning Enforcement  
 

Summary 

1. This report provides Members with an update on the planning 
enforcement section in terms of cases being dealt with and a vision for 
the planning enforcement section into the future. 

2. Members of the Area Planning Sub-committee requested that Planning 
Enforcement be reviewed by Customer and Corporate Services Scrutiny 
Committee, which referred the matter to the Economy and Place Policy 
and Scrutiny Committee.  
 
Background 

3. A breach of planning control is defined in section 171A of the Town and 
Country Planning Act 1990 as: 
 

 The carrying out of development without the required planning 
permission; or 

 Failing to comply with any condition or limitation subject to which 
planning permission has been granted. 

 Any contravention of the limitations on, or conditions belonging to, 
permitted development rights, under the Town and Country 
Planning (General Permitted Development) (England) Order 2015, 
constitutes a breach of planning control against which 
enforcement action may be taken. 

 
4. The National Planning Policy Framework para 58 deals with planning 

enforcement and states that “Effective enforcement is important to 
maintain public confidence in the planning system.” 
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5. The City of York Council Planning Enforcement team responds to and 
investigates complaints about breaches of planning control. Planning 
enforcement complaints can be extremely complex and time consuming. 
The investigation process can involve Enforcement Officers working 
alongside both colleagues across the Planning Service and other 
departments within the Council and externally. This complexity serves to 
add to the time taken to resolve an issue. Some cases are best resolved 
quickly through working in partnership with other agencies and 
departments.  

6. There are various option available to Local Planning Authorities to tackle 
possible breaches of planning control in a proportionate way these 
include: 

 No formal action 

 Retrospective planning application 

 Planning contravention notice 

 Enforcement Notice 

 Planning Enforcement Order 

 Stop Notice 

 Temporary Stop Notice 

 Breach of Condition Notice 

7. The Enforcement team will assess each case to consider the level of 
action required and this will depend on the harm the breach causes. It 
should be noted that there are often cases reported that aren’t a breach 
of planning control which will result in the case being closed and this may 
be contrary to the opinion of the person who has reported the case.  

8. Government Guidance is clear that addressing breaches of planning 
control without formal enforcement action can often be the quickest and 
most cost effective way of achieving a satisfactory and lasting remedy. 
For example, a breach of control may be the result of a genuine mistake 
where, once the breach is identified, the owner or occupier takes 
immediate action to remedy it. Furthermore in some instances formal 
enforcement action may not be appropriate. 
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9. Enforcement action should always be proportionate to the breach in 
which it relates to and action taken when it is expedient to do so. 

10. Local Planning Authorities should usually avoid taking formal 
enforcement action where: 

 there is a trivial or technical breach of control which causes no 
material harm or adverse impact on the amenity of the site or the 
surrounding area; 

 development is acceptable on its planning merits and formal 
enforcement action would solely be to regularise the 
development; 

 in their assessment, the local planning authority consider that an 
application is the appropriate way forward to regularise the 
situation, for example, where planning conditions may need to be 
imposed. 

11.  In order to make most effective use of the Councils resources, the 
cases are dealt with in order of priority with the greatest urgency given 
to cases causing the greatest levels of harm or where such harm would 
be irreversible. 

12.  Once the Council’s Enforcement Team have concluded that formal 
action is required the following are ways of enforcing planning breaches 
and these include:  

 Enforcement Notice 

 Planning Enforcement Order 

 Stop Notice 

 Temporary Stop Notice 

 Breach of Condition Notice 

 Section 215 Notice (untidy land)  

13. The actions outlined above can be used by the Local Planning Authority 
(LPA) in order to rectify planning breaches. The report below outlined the 
number of Enforcement notices and section 215 notices that have been 
served.  
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14.  Enforcement notices clearly outline what in the LPA’s view constitutes 
the breach of planning control and what steps the local planning authority 
require to be taken or what activities are required to cease to remedy the 
breach.   

15.  Section 215 notices provides a LPA with the power, in certain 
circumstances, to take steps requiring land to be cleaned up when its 
condition adversely affects the amenity of the area. If it appears that the 
amenity of part of their area is being adversely affected by the condition 
of neighbouring land and buildings, they may serve a notice on the 
owner requiring that the situation be remedied. These notices set out the 
steps that need to be taken, and the time within which they must be 
carried out 

16.  In terms of enforcement cases received by the service Members receive 
updates on the number of outstanding enforcement cases on a quarterly 
basis through a report which is referred to the Planning Sub Committee. 
This has occurred since July 1998.  

17.  A list of enforcement cases for their Ward are also sent to each 
Councillor by email as agreed by the Chair of the Planning Committee. 
This list also contains a synopsis of progress made on each case. 
 
Current Position 
 

18.  During 2019, 592 new planning enforcement investigation cases were 
received and 712 cases were closed. A total of 467 investigations remain 
open. 13 Enforcement Notices were served. 
 

19.  By comparison: 

In 2015 -  483 cases opened  

          352 closed 

2 Enforcement Notices were served   
 

In 2016 -  501 cases opened  

          367 closed 

3 Enforcement Notices were served   
 

In 2017-  699 cases opened 

        880 closed 

7 Enforcement Notices were served   

Page 20



 

In 2018 -  689 cases opened  

          759 closed 

4 Enforcement Notices were served   
 

20.  Since April 2019, of the cases closed, 121 cases were not expedient to 
pursue, 37 were found to be permitted development, 184 were found to 
be not in breach of planning control and 70 breaches were rectified 
following work undertaken by the team. 41 were granted planning 
permission.  

21.  Currently the Council has 37 cases awaiting the outcome of a planning 
application. 

22.   In 2019, 13 Enforcement Notices were served. These included: 

 The failure of a development to be completed in matching 
materials 

 Failure to provide obscure glazing as shown on approved plans 

 The replacement of timber windows with uPVC windows within a 
Conservation Area, 

 Unauthorised siting of caravans 

 Display of unauthorised signs 

 Erection of an extension and the unauthorised use of a building 
for car repairs 

23.  A more detailed synopsis of these and other recent Notices served, 
taken from the Planning Enforcement Register, is contained within the 
Annex section of this report.  Please note that the Council is required to 
remove Notices from the register under certain circumstances such as 
where an appeal is dismissed or where the Notice is later withdrawn. 
These Notices are not included in the Register.  

24.  As outlined above the Council also utilises Section (S) 215 Notices to 
ensure untidy land which is harmful to amenity is rectified.  

o 1 S215 Notice was served in 2015 

o 3 in 2016 

o 4 in 2017 

o 1 in 2018 

o 0 in 2019.  
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25. The recently updated Planning Enforcement Register is now published 
on the Councils website. The register has details of Notices and orders 
for the last ten years (2009 onwards) in an excel spread sheet set out in 
a yearly basis. Records prior to 2009 remain in the paper file format and 
are available to view by appointment for members of the public. The 
online register will be updated every 6 months. 

Resourcing  

26.  It should be noted that since the appointment of a Principal Planning 
Officer for the Enforcement team in November 2017 a significant period 
of change has commenced in terms of managing workloads and working 
on backlogs that exist within the team.   

27.  The team currently has one Principal Planning Officer along with 3.8fte 
enforcement officers. As can be seen above progress is being made and 
more cases are being closed that are being opened. There is a 
significant amount of work in the team which results in the need to 
prioritise work as outlined above in para 7. 

Going forward 

28. The National Planning Policy Framework para 58 deals with planning 
enforcement and states that Local Planning Authorities “should consider 
publishing a Local Enforcement Plan to manage enforcement 
proactively, in a way that is appropriate to their area. This should set out 
how they will monitor the implementation of planning permissions, 
investigate alleged cases of unauthorised development and take action 
where appropriate.” 

29. The Planning Enforcement team are currently scoping the work to 
progress a Planning Enforcement Plan to replace the current 
Enforcement Policy which is set out on the Councils website as a web 
page. It will be entitled the City of York Council Planning Enforcement 
Plan. 

30. An Enforcement Plan gives the Council an opportunity to set out: 

 How both the wider planning system and the Councils own 
Planning  Enforcement Service operates 

 The purpose of planning enforcement 

 What the team can investigate 

 How decisions will be made, 

  Expediency 

  Permitted development 

Page 22



 

 The enforcement register, 

  How to report a breach of planning control 

  Options available for formal action.  
 

31.  By dealing with these issues the Plan will allow engagement in the 
process of defining objectives and priorities which are tailored to York’s 
special character and heritage. It will define the priorities for enforcement 
action, which will inform decisions about when to take enforcement 
action. This is particularly important as it will provide greater 
transparency and accountability about how the Local Planning Authority 
will decide if it is expedient to exercise its discretionary powers. Finally 
this clearly defined policy will provide greater certainty for all parties 
engaged in the development process. 

 

32. Of the breaches of planning control reported to the Council, a significant 
number of developments are found to be permitted development. Central 
Government gives householders and businesses permitted development 
rights to undertaken certain building operations and changes of use 
without the need to first seek the consent of the Council. Where this 
occurs, in the absence of the consultation process associated with a 
planning application, the first a neighbour may be aware of a proposed 
development is when building operations commence. An enforcement 
complaint to the Council often swiftly follows. Investigating these 
complaints forms a significant element of the Councils enforcement work 
load. The Enforcement Plan will highlight issues of permitted 
development to users of the Enforcement Service at the earliest 
opportunity. 

33. Where a breach of planning control has been identified it does not 
automatically follow that formal enforcement action should be pursued. 
Where a breach of planning control is found, the Council must first use 
its discretionary powers to consider whether it is expedient to pursue 
formal action. The expediency test can be a complex one and relies 
heavily on Officers planning judgement. The plan will provide greater 
detail and transparency in this area.  

34. Planning Enforcement Investigations can be lengthy and complicated. In 
order to make most effective use of staff resources, it is usually 
necessary to give priority to those cases where the greatest or 
irreversible harm is being caused. Typically the highest priority is given to 
unauthorised demolition, substantial or irreversible alterations to a Listed 
Building, unauthorised works to protected trees or trees within a 
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Conservation Area and unauthorised demolition within a Conservation 
Area causing irreparable harm. The plan will set out the priorities for 
investigation and action. 

35. The complexity and inevitable time taken to resolve planning issues can 
result in significant frustration for members of the public. This generally 
occurs as a result of a number of factors including planning applications 
and subsequent appeals. An Enforcement Notice can also be appealed 
to the Planning Inspectorate. This process can also add significant 
delays. Consequently enforcement action must be put on hold. 
Highlighting these constraints to members of the public involved in the 
process will be a key element of the Plan. 

36. One of the areas of concern raised by members of the public during the 
enforcement process is communication and updates from Enforcement 
Officers. The aforementioned complexity can result in an investigation 
taking a significant amount of time. Not hearing from the Council during 
this period can give rise to considerable frustration, a poor perception of 
the service and associated complaints. The Enforcement Plan will set out 
how the Council will manage both public expectations and provide an 
insight into the process so as to improve the service perception in this 
area. Officers will improve communication thorough providing more 
regular updates, even if this is to simply informal a complainant that the 
case is still open and being investigated. Regular updates will help to 
reassure members of the public that their concerns are being addressed 
despite the apparent delay.  

37.  Development Services has recently introduced a new IT system (the 
Enterprise element of the uniform system). Enterprise allows for more in 
depth case monitoring of the progress of both planning applications and 
enforcement cases. The system will ensure the effective management of 
cases. Through the use of this system it is also intended that 
communication with complainants is improved with timescales introduced 
for the Councils Planning Enforcement Officers to regularly communicate 
with complainants. The operation and targets set by the system will be 
informed by the plan. The new software will provide reminders to Officers 
to update complainants at regular intervals or when the status of a case 
changes (such as when a case is closed or a Notice served). Given the 
unpredictable nature and complexity of the Enforcement process it would 
however be impossible to set targets for the serving of Notices or the 
overall resolution of the breach. 

38. The new Plan will also be related to and link in to the creation of an 
online form for the reporting of breaches of planning control. Most 
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breaches of planning control area now brought to the attention of the 
Council electronically. The use of the form will allow the Council to 
source as much information relevant to the breach as possible to assist 
with any investigation. The collection of this information in an electronic 
format will result in it being able to be transferred to the Councils records 
in a much simpler and faster manner to speed up the registering 
process.  

39. It is envisaged that the first draft of the Plan will be completed by the 
summer of 2020.  

 

Council Plan 

40. The following Council priorities are relevant: 

·        Good health and wellbeing 

·        A greener and cleaner city 

·        An open and effective council  

 
 
Options  

41. Members can choose to: 

i. Note the information received in this report 

ii. Note the information received in this report and request further 
updates 

iii. Take another course of action 

Implications 

42. There are no direct implications associated with the recommendations of 
this report in relation to any of the following implications: 

 Financial  

 Human Resources  

 Equalities  

 Legal  

 Crime and Disorder  

 Information Technology (IT)  
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 Property 

 Other 

Risk Management 
 
43. There are no known direct risk management implications associated with 

the recommendations in this report. 
 
Recommendation 
 

44. Members are asked to: 
 
i. Note the information contained in this report  

 
Reason: To ensure members are aware of the work currently being 
undertaken in Planning Enforcement. 
 
 

Contact Details 

Author 
Becky Eades, 
Head of Development 
Services  
Tel: 01904 551627 
 
 

Chief Officer Responsible for the report: 
Mike Slater, 
Assistant Director for Planning and Public 
Protection 
Tel: 01904 551300 
 

 Report Approved  Date  

     
 

Wards Affected:   All  

 
For further information please contact the author of the report 

 
Background Papers: None 
 
Annexes:  
 
Annex A - Enforcement Register  
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Enforcement Register 2019 City of York Council 
Development Managment Enforcement Register

Enf Case No ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop 
Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

16/00041/COND J G Windows
Unit 2

219A Malton Road
Huntington

York
YO32 9TD

CYC 31/01/2019 31/03/2019 Outside storage of 
skip, container & 

materials. Breach of 
Condition 4 of 
3/66/330E/FA

Remove the skip and container 
from the Land; and cease the 
following activities: Cease the 

outside storage of raw 
materials, finished and 

unfinished products and parts, 
crates, materials, waste, refuse 
and any other item stacked or 
stored outside any building on 

the Land.

90 days 31/01/2019

13/00094/ADV The Tandoori Night
21 - 23 Bootham

York
YO30 7BW

CYC 01/03/2019 01/03/2019 Display of 
unauthorised 

externally illuminated 
signs (The Raj)

Remove the lights and signage 
and make good the fabric of the 

building. 

3 Months 03/04/2019

16/00261/EXTH 153 Haxby Road, 
York.

CYC 04/03/2019 04/03/2019 Unauthorised 
construction of first 

floor rear terrace and 
staircase

1. Remove the unauthorised 
first floor wooden walkway and 
balcony located to the rear of 
the property. 2 Removal of the 
stairs associated with the first 

floor wooden walkway and 
balcony located to the rear of 

the property.

4 Months 03/04/2019

17/00229/EXTH 59 Westfield Place
Acomb
York

CYC 04/03/2019 04/03/2019 Unauthorised single 
storey extension

1. Remove the unauthorised 
single storey extension located 
to the rear of the property. 2. 
Remove the stairs associated 

with the single storey extension. 

4 Months 03/04/2019

18/00042/EXT Land To The West 
Of The Derwent 

Arms
Osbaldwick Village

Osbaldwick
York

CYC 20/03/2019 22/03/2019 Unauthorised erection 
in the north east 

corner of the field

Remove the unauthorised 
structure and associated tower.

2 Months 24/04/2019 28/08/2019

17/00256/CARREH Alx1 Ltd
1 Avenue Road

York
YO30 6AY

CYC 25/03/2019 26/03/2019 Unauthorised use for 
car repairs

Cessation of the use of the 
property for the servicing and 

repair of motor vehicles. 

6 Months 29/04/2019
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Enforcement Register 2019 City of York Council 
Development Managment Enforcement Register

Enf Case No ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop 
Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

16/00446/PLANSH 8 Badger Wood 
Walk
York

YO10 5HN

CYC 09/08/2019 09/08/2019 Side windows not 
obscure glazed as 

shown on approved 
plans 

EITHER: Replace all 4 dormers 
to accord with those approved, 
replace the side opening front 

dormer window in the north 
elevation with an obscure 

glazed top hinged window to 
accord with approved drawing, 
replace the mid grey cladding 

with hanging tiles to accord with 
the approved drawing, replace 
the cladding on all facades of 

the building with cedar boarding 
that accords with the approved 
drawing/ OR Replace the side 

opening front dormer window in 
the north elevation with an 
obscure glazed top hinged 

window, replace the mid grey 
upvc cladding on all four dormer 

window cheeks with hanging 
tiles to accord with the approved 

drawing, replace the cladding 
on all facades of the building 

with cedar boarding that 
accords with the approved 

drawing

6 Months 07/10/2019 05.10.2019 Appeal against 
Enforcement Notice.

17/00042/CONSRV 7 Wenlock Terrace
York

YO10 4DU

CYC 14/08/2019 14/08/2019 Replacement of timber 
windows with upvc in 

conservation area

Remove the unauthorised upvc 
windows and relace wittimber 
framed windows to match the 

originals. 

6 Months 13/10/2019 09.10.2019 Appeal against 
Enforcement Notice.

16/00530/EXT Whinney Hills 
Appleton Road 
Acaster Malbis

CYC 17.10.2019 17.10.2019 Unauthorised siting of 
two static caravans in 

field

Cease use of the land for 
residential purposes, remove all 
caravans, remove septic tanks, 

remove hardcore road. 

6 Months 13.12.2019 18.11.2019

16/00185/PLANSH Greensleeves, Lords 
Moor Lane, Strensall.

CYC 10.10.2019 10.10.2019 Construction of balcony 
not in approved plans

Remove the unauthorised balcony 
and associated debris or replace 

the balcony with a Juliet balcony to 
accord with that shown on the 

approved plans.

6 Months 03.12.2019
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Enforcement Register 2018 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

17/00557/E
XTH

Kirk View
4 Church Lane

Huntington
York

YO32 9RE

CYC 29/03/2018 04/04/2018 Unauthorised rear 
dormer window

1. Remove the unauthorised 
dormer. 2. Make good the roof 

following removal of the dormer. 
3. Remove all resultant building 
materials and debris from the 

Land.

2 Months 23/05/2018 24/05/2018 Appeal against 
Enforcement Notice dated 29 

March 2018. Determined 
04/02/2019.

23/07/2019

16/00467/C
ONSRV

Three Little Birds 
(York) Llp

8 The Crescent
York

YO24 1AW

CYC 11/12/2018 11/12/2018 Removal of a chimney 
in a Conservation Area 

without consent

Reinstate the chimney stack to 
the gable of 8 The Crescent to 
match its former state using the 
original bricks removed as part 
of the unauthorised works or if 
they are no longer available 

bricks of matching size colour 
and appearance to the former 

bricks.

3 Months 25/01/2019 20/01/2019 Appeal against 
Enforcement Notice. Appeal 
dismissed on 10 July 2019.

18/00704/LB
UILH

The Judges 
Lodging
9 Lendal

York
YO1 8AQ

CYC 21/12/2018 21/12/2018 Unauthorised erection 
of sheds and bar 
around the tree

1. To permanently remove the 
wooden structure and seating 

area, bar and wooden structure 
and seating area, bar and 

wooden sheds from the land 
edged red on the attached Plan. 
2. To make good any damage 

caused to any part of the Listed 
Building on removal of the items 

listed in.

2 Months 28/01/2019 10/01/2019
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Enforcement Register 2017 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

15/00481/PL
ANS

11 Top Lane
Copmanthorpe

York
YO23 3UH

CYC 24/03/2017 24/03/2017 Rear dormer extension 
not in accordance with 

plans

I) Remove the unauthorised 
dormer from the Land and ii) 

Make good the roof to the 
dwelling on the Land

4 Months 17/05/2017 09/04/2019

15/00426/A
DV

Stylo Barratt Shoes 
Ltd

1 - 2 St Sampsons 
Square

York
YO1 8RL

CYC 18/05/2017 19/05/2017 Unauthorised lighting A. Removal of the unauthorised 
I) fascia signs ii) hanging signs 

iii) fixings including lighting 
apparatus illuminating the fascia 
signs iv) vinyl from the first floor 

windows.                                              
B. Make good any damage 
caused to the fabric of the 
building as a result of the 

removal of the unauthorised 
signs, vinyl’s and fixings 
referred to in A) above.

2 Months 13/07/2017 29/12/2017

15/00115/N
OCON

Broadway Post 
Office And 

Newsagents
44 Broadway

York
YO10 4JX

CYC 18/07/2017 18/07/2017 Unauthorised ramp 
and shutter

1 Remove the external shutters 
and associated housing and 
fixings from the land. 2 Make 
good any resultant damage to 

the fabric of the building 
following their removal.  

2 Months 05/10/2017 17/01/2018

16/00296/LB
UILD

Sutlers Bar And 
Restaurant

54 - 56 Fossgate
York

YO1 9TF

CYC 09/08/2017 10/08/2017 Unauthorised menu 
boards, cigarette ash 

boxes and a light 
fitting over the 

Fossgate entrance of 
Listed Building

(1) remove the light and fitting 
situated above the

door at 30 Pavement; (2) 
remove the camera and fittings 

situated on the fascia at 54-
56 Fossgate; (3) remove the 

light and fittings situated above 
the door at 54-56

Fossgate; (4) remove the two 
cigarette ash boxes situated on 

the Fossgate elevation of
the building and (5) make good 

any resultant damage to the 
fabric of the building

caused by the removal of the 
unauthorised fittings.

3 Months 04/10/2017 02/10/2017 Appeal against 
Enforcement Notice. 

Determined 06/07/2018/

30.04.2019
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Enforcement Register 2017 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

14/00527/C
OU

Bumper Castle Inn
Wigginton Road

York
YO32 2RJ

CYC 15/08/2017 15/08/2017 Unauthorised hand car 
wash in car park of 

premises now trading 
as The Brew and Brisk

1. Cease the use of the Car 
Park for the washing and 

valeting of vehicles.
2. Cease use of the Car Park 

for the siting of a shipping 
container, a portable building
and a portable toilet used in 
association with the washing 

and valeting of vehicles.
3. Remove from the Land the 

shipping container, the portable 
building and the portable

toilet used in association with 
the washing and valeting of 

vehicles in compliance
with (2) above.

4. Remove from the Land all 
materials, machinery, 

equipment and installations 
which

are related to the use for 
washing and valeting of 

vehicles in compliance with (1)
above.

3 Months 20/06/2018 08/03/2018 Appeal against 
Enforcement Notice. 

Determined 20/06/2018.

27/09/2018

16/00423/N
OCONS

Crabtree Farm
York Road
Deighton

York
YO19 6ES

CYC 06/10/2017 06/10/2017 Unauthorised heliport 
facility, including 

maintenance, sales 
and tuition/

(1) Permanently cease the use 
of any part of the Land for the 

mixed use (and any
component of the mixed use 

identified at 3(a));
(2) Permanently remove the 
hardstanding (within the area 

shaded grey on the
plan) from the Land;

(3) Permanently remove the 
building (marked 1 on the plan) 

from the Land;
(4) Remove all machinery, 

paraphernalia, equipment and 
vehicles associated with

the mixed use identified at 3(a) 
from the Land;

(5) Remove the two portable 
buildings marked A and B from 

the Land; and
(6) Return the Land to its 

condition before the breach took 
place.

6 Months 30/10/2018 06/11/2017 Appeal against 
Enforcement Notice/ 

Determined 30/10/2018
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Enforcement Register 2016 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

15/00226/E
XTH

7 Fletchers Croft
Copmanthorpe

York
YO23 3YE

CYC 18/03/2016 18/03/2016 Construction of 6' 
boundary fence in 
open plan gardens

1) Reduce the height of that 
part of the said timber fence 

and all its posts that are 
situated within a distance of 2 

metres of the highway known as 
7 Fletchers Croft (in the 

approximate position marked 
between points A and B on the 
attached plan 2) to a height of 
not greater than 1 metre above 
ground level. 2) Remove from 
the Land all waste materials 
arising from compliance with 

step 1) above. 

3 Months 03/05/2016 10/02/2017

12/00265/C
OND

45 Bransholme 
Drive
York

YO30 4XN

CYC 02/08/2016 02/08/2016 Breach of condition 5 
11/02415/FUL 

requiring side window 
to be obscure glazed.

Comply with the stated 
condition by: Removing the 
unauthorised clear glazed 

opening first floor side window 
and replacing said window with 
a window that is fixed shut and 
obscure glazed to a standard 
equivalent to level 3 on the 

Pilkington Scale. 

90 days 02/08/2016 16.10.2019

16/00010/E
XTH

37 Green Lane
Acomb
York

YO24 3DA

CYC 09/11/2016 11/11/2016Boundary fence higher than 1 metre in height/Reduce the height of the wall to 
one metre above ground level.

2 Months 05/01/2017 02/03/2017
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Enforcement Register 2015 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

14/00231/E
XT

Motor Vessel Till
Clementhorpe

York
YO23 1AN

CYC 19/02/2015 19/02/2015 Erection of metal posts 
and timber fencing 

infills over 1m in height 
adjacent to Terry 

Avenue, to enclose a 
hardstanding area 

where boat MV Till is 
moored

(I) Remove the unauthorised 
close boarded timber fence, 

garden pots and other garden 
accessories associated with the 
unauthorised change of use of 
the land: and (ii) cease use of 

the land as a garden.

2 Months 16/04/2015 07/05/2015

15/00079/LB
UILD

Gerrard
3 New Street

York
YO1 8RA

CYC 04/08/2015 05/08/2015 Unauthorised sign 
fitted to Grade 2* listed 

building

Effect the removal of the sign 
that has been affixed by screws 
into the brickwork of this Grade 

2* Listed Building in 
contravention of section 9 (1) of 
the Planning (Listed Buildings 
and Conservation Areas ) Act 

1990,

3 Months 29/09/2015 03/05/2016

Page 7 of 19 Date of Publication: 07/01/2020

P
age 33



Enforcement Register 2014 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

10/00545/LB
UILD

3 Low Ousegate
York

CYC 07/01/2014 07/01/2014 Listed Building internal 
works taking place and 

outside painting.

Remove the unauthorised 
fascia sign, vinyl letters 

attached to the window at low 
level and the hanging sign, and 
make good any damage caused 

to the Listed Building by the 
removal of the unauthorised 

signs.

2 Months 04/03/2014 07/08/2014

13/00230/N
OCONS

17A Hull Road
York

YO10 3JL

CYC 14/01/2014 14/01/2014 Alterations to shop 
front

1. Remove the unauthorised 
projecting box and timber 

cladding from the shop front. 2. 
Make good any damage caused 

by the removal of the 
unauthorised development. 

2 Months 11/03/2014 23/09/2014

12/00205/E
XT

97 Chapelfields 
Road
York

YO26 5AB

CYC 02/04/2014 02/04/2014 Wall more than 6 ft 
high, painted white 

and leaning.

1) Reduce the height of the 
unauthorised front boundary 
wall to a height of one metre 
above ground level; and 2) 
Reduce the height of the 

boundary wall between 97 and 
95 Chapelfields Road for a 

distance of two metres from the 
highway boundary to a height of 
one metre above ground level.

3 Months 26/05/2014 25/01/2016

13/00162/E
XT

Eden Mobility
13 Hull Road

York
YO10 3JL

CYC 11/04/2014 11/04/2014 Erection of a canopy 
for cover of outdoor 

retail display.

Demolish the said unauthorised 
timber framed canopy with 
corrugated plastic roof and 

timber supports. Remove all 
items and debris arising from 

that demolition from the 
premises.

2 Months 20/05/2014 06/11/2014

13/00182/LB
UILD

Salt And Peppers
19 Tanner Row

York
YO1 6JB

CYC 02/05/2014 02/05/2014 Unauthorised 
illuminated fascia sign 

to a listed building.

1) Remove from the Building 
the said internally illuminated 

fascia sign on the front 
elevation; 2) Remove from the 

Building the said seven 
internally illuminated 

advertisement panels below the 
illuminated fascia sign on the 

front elevation; 3) Remove from 
the Building the said two CCTV 
cameras on the front elevation 
and make good any damage 
caused to the Building by the 
installation and removal of the 

two CCTV cameras.

3 Months 11/06/2014
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Enforcement Register 2014 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

13/00320/E
XT

Land At OS Field 
No 9122

Holtby Lane
Holtby
York

CYC 31/07/2014 31/07/2014 Change of use of the 
Land from an 

agricultural and 
forestry use and use 

for the importation and 
processing of timber to 
a mixed use. Erection 
of a dwelling house 

and other structures. 

1. Cease the use of the Land for 
residential purposes;

2. Remove the
dwellinghouse consisting of two 

portable structures (known as the 
green container and the white 

container) and an attached elevated 
corrugated roof from the Land;

3. Option A: Remove
the said pitched roof building from 
the Land; or Option B: undertake 

the
necessary works to the pitched roof 

building in order that planning
permission reference 

08/02294/FUL dated 19 November 
2008 is

completed in accordance with the 
approved plans and conditions 

related
to that permission;

4. Remove the said dog runs from 
the Land;

5. Remove the said fence from the 
Land or reduce its height so that no 

part of the
fence exceeds 2 metres in height;                        

6. Remove from the Land all rubble, 
materials, waste and debris 

resulting from
compliance with steps 5.1 to 5.5 

above;
7. Return the Land to its condition 

12 Months 14/11/2016 26/09/2014 Appeal against 
Enforcement Notice. 

Determined 14/11/2016.

12/00513/A
DV

D And M Atherton 
Ltd

5 - 7 Nessgate
York

YO1 9NP

CYC 12/08/2014 13/08/2014 Unauthorised display 
of banner on listed 

building at corner of 
Coppergate.

The removal of the 
unauthorised fascia and vinyl 

signs. Any damage to the 
building caused by the removal 

of the signs and vinyl 
advertisements be made good.

3 Months 07/10/2014 23/09/2014

13/00228/C
OU

105 Newland Park 
Drive
York

YO10 3HR

CYC 21/11/2014 21/11/2014 Change of use from 
C3 dwellinghouse to 8 

bedroom HMO (sui 
generis).

1) Cease the use of the 
Property as a large (sui generis) 
house in multiple occupation. 2) 

Return the Property to its 
authorised use as a single 
dwelling house (C3 use). 3)

Remove all fixtures and fittings 
associated with the use as a 

large house in multiple 
occupation, including but not 
limited to all internal locks on 

bedroom
doors.

6 Months 16/01/2015 15/01/2015 Appeal against 
Enforcement Notice. 

Determined 19/9/2015

30/11/2016

Page 9 of 19 Date of Publication: 07/01/2020

P
age 35



Enforcement Register 2013 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

11/00524/E
XT

136 Boroughbridge 
Road
York

YO26 6AL

CYC 15/01/2013 15/01/2013 Erection of a childs 
play equipment in 

excess of 2m high to 
rear boundary fence - 
unauthorised use of 

amenity land

20/02/2013 20/02/2013 08/04/2013

12/00071/C
OU

87 Newland Park 
Drive
York

YO10 3HR

CYC 06/02/2013 06/02/2013 Unauthorised change 
of use to HMO 

exceeding Use Class 
C4

Cease the use of the Premises 
as a house in multiple 

occupation and revert its use to 
that of a single dwelling house

01/07/2013 14/03/2013 Appeal received 15/03/2013. 
Appeal decision 20/08/2013

17/10/2014

10/00177/LB
UILD

102 Micklegate
York

YO1 6JX

CYC 14/06/2013 14/06/2013 Erection of roller 
shutter

(1) Remove from the Land the 
said external solid roller shutter 
to the shop from together with it 
associated housing and fittings. 

(2) Make good any damage 
caused by the removal of said 
external solid roller shutter to 

the shop front  together with its 
associated housing and fittings 

23/09/2013 23/07/2013 07/03/2014

12/00258/C
OU

34 Claremont 
Terrace

York
YO31 7EJ

CYC 14/06/2013 14/06/2013 Proposed change of 
use to HMO

Cease the use of the Premises 
as a house in multiple 

occupation and revert its use to 
that of a single dwelling house

01/09/2013 22/07/2013 Appeal received 02/07/2013. 
appeal decision 31/12/2013

07/11/2014

12/00556/E
XT

Grasmere Villa
135 Osbaldwick 

Lane
York

YO10 3AY

CYC 19/06/2013 19/06/2013 Erection of fence and 
archway adjacent to 
the highway above 

permitted height

(1) Remove from the Land the 
timber fence and trellis and 
timber arch, together with all 
debris and waste materials 

arising from such action; OR (2) 
Reduce in height the timber 

fence and trellis and timber arch 
so that no part of their heights 
exceed 1 metre above ground 

level and remove from the Land 
all debris and water materials 

arising from such action 

25/09/2013 25/07/2013 23/06/2014

09/00294/PL
ANS

Os Field 2217
Usher Lane

Haxby
York

CYC 28/06/2013 28/06/2013 Mobile home not sited 
in accordance with 

plans (08/00355/FUL). 
Also engineering 
operations taking 

place without consent/

(1) Remove the single storey 
building from the Land. (2) 
Remove the concrete pallet 

from the Land. (3) Return the 
Land to its original condition 

and use, including and 
reseeding of the site

31/10/2013 31/07/2013 Appeal received 30/07/2013. 
Appeal decision 16/12/2013.

07/08/2017

12/00203/C
OND

36 Gay Meadows
Stockton On The 

Forest
York

YO32 9UJ

CYC 13/09/2013 16/09/2013 Non Compliance with 
10/02071/FUL, 
condition 3 re 

surfacing of the drive

Completing the surfacing in the 
front garden of the Land

16/11/2013 11/10/2013 11/10/2013

13/00211/C
OU

Infinity Ltd
88 - 96 Walmgate

York
YO1 9TL

CYC 04/10/2013 05/10/2013 Change of use to 
public car park

(1) Cease the use of the Land 
as a car park/ (2) Remove the 
Land all pay meters and signs 
associated with the use of the 

land as a car park/ (3) Remove 
from the Land the metal fencing 

that is in the approximate 
position shown by a red line on 

Plan 2

11/12/2013 11/11/2013 13/01/2014
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Enforcement Register 2012 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

10/00020/EXT 238 Strensall Road
York

YO32 9SW

CYC 15/02/2012 15/02/2012 Unauthorised erection 
of two storey 
outbuilding

(1) Demolish the unauthorised 
dwellings. (2) Remove from the 

Land the fuel tank and associated 
piping. (3) Remove from the Land 

all rubble and materials. (4) 
Reinstate the Land to its condition 

before the unauthorised 
development took place 

21/09/2012 21/03/2012 Appeal received 20/03/2012. 
Appeal decision 18/10/2012

01/05/2014

12/00154/NO
CONS

OS Field 1600
Hull Road

Kexby
York

CYC 30/03/2012 30/03/2012 Siting of a residential 
caravan in OS Field 1600

(1) Remove from the Land the 
static caravan and touring caravan 

referred to, together with any 
associated domestic items and any 

physical support for the said 
caravans. (2) Remove from the 
Land the hardcore. (3) Remove 

from the Land the fence. (4) Stop 
using any part of the Land for the 

stationing of any caravan for 
residential purposes 

04/08/2012 14/05/2012 20/12/2012

09/00591/CO
ND

House Of James
Stamford Bridge 

Road
Dunnington

York
YO19 5LN

CYC 10/04/2012 10/04/2012 Breach of condition 6 of 
01/03380/FUL - removal 

of temporary car park

(!) Remove all hard surfacing from 
that part of the Land Shown edged 
red on plan 2. (2) Remove from the 
Land all the rubble and materials 
resulting from step (1). (3) Stop 

using that part of the Land shown 
edged red on plan 2 for the 

parking of vehicles

16/11/2012 16/05/2012 Appeal received 11/05/2013. 
Appeal decision 28/03/2013

28/03/2013

08/00460/NO
CONS

Ivy Cottage
24 Main Street

Wheldrake
York

YO19 6AF

CYC 17/05/2012 17/05/2012 Fairground ride being 
stored in back garden.

(1) Remove from the land the 
fairground equipment and 

apparatus

22/08/2012 22/06/2012 20/09/2012

10/00103/EXT The Market Garden
Eastfield Lane
Dunnington

York
YO19 5ND

CYC 18/05/2012 18/05/2012 Unauthorised erection 
of pig houses

(1) Demolish the two pig housing 
units. (2) Remove from the Land all 
the rubble and materials resulting 

from step (1). (3) Reinstate the 
Land to the condition which 

prevailed immediately before the 
carrying out of the unauthorised 

development 

25/01/2013 25/09/2012 Appeal received 19/06/2012. 
Appeal decision 25/09/2012

11/00148/LB
UILD

Frances Hilary Ltd
35 Stonegate

York
YO1 8AW

CYC 21/06/2012 21/06/2012 Unauthorised erection 
of illuminated signage 

on Listed Building

(1) Remove the said two timber 
panels with attached vertical 
lettering stating "HAUNTED" 

together with associated chain 
fixings. (2) Restore the Building to 

the condition that prevailed 
immediately before the carrying 

out of unauthorised works 
referred to in the second schedule

27/09/2012 27/07/2012 05/10/2012
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Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

11/00317/EXT Mount Pleasant Site 
Office

Oak Avenue
Acaster Malbis

York
YO23 2UN

CYC 07/08/2012 07/08/2012 Unauthorised erection 
of wall adjacent to 

highway exceeding 1 
Metre high.

(1) Reduce to a maximum of 1 
metre in height the walls together 

with their piers and copings 
referred to in paragraph 3 above 
so that no part of them exceed 1 

metre in height above ground 
level. (2) Remove from the Land all 

rubble and materials resulting 
from compliance with the 

requirement (1) above 

11/09/2012 11/09/2012 Appeal received 04/09/2012. 
Appeal decision 14/03/2013

09/00549/LB
UILD

Mala Carpets
35 Micklegate

York
YO1 6JH

CYC 05/09/2012 05/09/2012 Installation of 
suspended ceiling 

without LBC on ground 
floor/ Currently trading 

as Amplifon Ltd/

(1) Remove the suspended ceiling 
referred to in the second schedule. 
(2) Make good any damage caused 
by the installed and / or removal of 
the suspended ceiling referred to 

in the second schedule 

15/04/2013 15/10/2012 07/05/2015

12/00001/CO
ND

134 Boroughbridge 
Road
York

YO26 6AL

CYC 26/10/2012 26/10/2012 Failure to comply to 
approved planning 
conditions ref no: 

11/02339/FUL/ 
Conditions 8 and 13

(1) Submit to the Local Planning 
Authority for written approval full 
details of the layout of the parking 

spaces and circulation 
arrangements within the front 

forecourt of the application site, 
including measures to prevent 
pedestrian/vehicular conflict 

(condition 8). (2) Submit to the 
Local Planning Authority for 

written approval full details of the 
cycle parking areas, including 

means of enclosure (condition 13)

25/11/2012 26/10/2012 10/02/2017
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Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

09/00247/NO
CONS

Land To The West Of 
B1363 Proposed 

Erection Of Mobile 
Home

Sutton Road
Wigginton

York

CYC 14/01/2011 15/01/2011 Unauthorised siting of 
residential caravan

(1) Remove from the Land the said 
static caravan together with any 

associated domestic items plus any 
physical support for the said 

caravan. (2) Stop using any part of 
the Land for the stationing of any 
caravan for residential purposes

04/02/2011 04/08/2011 17/01/2014

08/00588/CO
U

The Lord Nelson
9 Main Street

Nether Poppleton
York

YO26 6HS

CYC 01/06/2011 01/06/2011 Siting of caravans for 
residential use  to rear

(1) Permanently cease using any 
part of the Land for storage of 

more than ten caravans at all and 
any time and only park those 

caravans on the area outlined in 
red on the attached Plan B in 
accordance with the planning 

consent granted by the Council of 
the Borough of Harrogate dated 3 

June 1988 under application 
reference No.6.116.18.D.PA. (2) 

Permanently cease residential use 
of those caravans that are stored 

lawful on the Land. (3) 
Permanently cease using any part 

of the Land for the parking and 
residential use of mobile homes. 

06/09/2011 06/07/2011 22/08/2011

10/00279/NO
CONS

The Chinese Medical 
Centre

85 Clarence Street
York

YO31 7EL

CYC 28/06/2011 28/06/2011 Installation of exterior 
metal roller shutter and 

housing

Remove from the land the said 
external solid poller shutter to the 

shop from together with its 
associated housing and fittings

03/10/2011 03/08/2011 12/03/3012

10/00525/LB
UILD

Berties
68 Gillygate

York
YO31 7EQ

CYC 05/08/2011 05/08/2011 Installation of silver 
finished swan-neck 

lights attached to the 
brickwork above the 

fascia

(1) Remove the said four swan 
necked lights on the front 

elevation of the building together 
with associated brackets, fixings 
and cabling. (2) Remove the said 
two spot lights to illuminate the 

hanging sign on the front elevation 
of the Building together with 

associated brackets, fixings and 
cabling. (3) Remove the said flag 
holder on the front elevation of 

the Building together with 
associated brackets and fixings. (4) 

Restore the Building to the 
condition that prevailed 

immediately before the carrying 
out of the unauthorised works 

referred to the second schedule

12/12/2011 12/09/2011 12/03/2012
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Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

09/00351/AD
V

91 Micklegate
York

YO1 6LE

CYC 05/08/2011 05/08/2011 Erection of an Internally 
Illuminated box sign on 

the main street 
elevation approx 2.1 

metres by 1.8 metres in 
area without 

Advertisement Consent.

(1) Remove the said six swan 
necked lights on the front 

elevation of the building together 
with associated brackets, fixings 
and cabling. (2) Remove the said 

plastic, projecting, internally lit box 
sign on the front elevation of the 
building together with associated 
brackets, fixings and cabling. (3) 

Restore the building to the 
condition that prevailed 

immediately before the carrying 
out of the unauthorised works 

referred to the second schedule. 

11/11/2011 12/09/2011 21/12/2012

10/00555/EXT 29 White House Dale
York

YO24 1EB

CYC 01/12/2011 01/12/2011 5ft high shed in front 
garden

(1) Remove the shed referred to in para 3 above from the front garden of the dwelling house on the land. (2) Reduce to a maximum of 1 metre in height that part of the fence referred to above for a distance of 1 metre when measured from point B on plan 2 along the side boundary with 31 White House Dale to point C on the attached plan. 12/04/2012 12/01/2012 29/01/2013

09/00433/CO
U

92 Tadcaster Road
Dringhouses

York
YO24 1LT

CYC 15/12/2011 15/12/2011 Change of Use from 
residential dwelling to 

Bed and Breakfast.

Cease the use of more than any 
two bedrooms of the building 

referred to in paragraph 3 of the 
notice for the guesthouse and/or 

bed and breakfast

02/05/2012 02/02/2012 30/05/2018
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Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

09/00102/LB
UILD

Railway Station
Station Road

York

CYC 04/02/2010 04/02/2010 Replacement of retail 
unit - not mobile/

(1) Remove from the said building 
the Starbucks retail kiosk and all 
associated fixtures, fittings and 

cabling referred to in the second 
schedule above. (2) Resort the said 

building to the condition that 
prevailed immediately before the 
carrying out of the unauthorised 

works

14/01/2011 18/03/2010 Appeal against Enforcement 
notice received 19/03/2010. 

Appeal determined  14/07/2010

21/06/2012

06/00122/EXT The Bungalow
York Road

Naburn
York

YO19 4RR

CYC 25/03/2010 25/03/2010 Unauthorised erection 
of a building to the rear 

of The Bungalow

(1) Dismantle the said pre-
fabricated double garage. Time for 
compliance: within 6 months after 
the date on which this notice takes 

effect. (2) Demolish the said 
concrete base. Time for 

compliance within 7 months after 
the date on which this notice takes 

effect. (3) Remove from the land 
the said pre-fabricated double 

garage and concrete base and all 
other building and construction 

materials, rubble, waste and 
debris arising from requirements 5 

(1) and (2) 

29/10/2010 30/04/2010 16/12/2011

09/00149/NO
CONS

Double Dutch
72 Clarence Street

York
YO31 7EW

CYC 26/03/2010 26/03/2010 Shop re-opened having 
put metal shutters up 

without consent.

Remove from the Land the said 
external solid roller shutter to the 
front together with it associated 

housing and fittings. 

08/08/2010 08/05/2010 11/05/2011

10/00006/CO
U

M V Gringley
Fulford Reach 

Mooring
St Oswalds Road

York

CYC 29/03/2010 29/03/2010 Change of use of land 
adjacent to residential 
riverboat for mixed use 

comprising purposes 
ancillary to the 

permanent residential 
occupation of an 

adjacent riverboat

Discontinue the use of the Land for 
the storage of vehicles, sheds, 

timber, rope, doors, items, 
equipment and materials. (2) 
Remove from the Land all the 
vehicles, sheds, timber, rope, 
doors, items, equipment and 
materials referred to in 5 (1) 

above. 

28/05/2010 10/05/2010
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Enforcement Register 2010 City of York Council 
Development Managment Enforcement Register

Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

09/00566/CO
U

157A Gale Lane
York

YO24 3AG

CYC 28/09/2010 28/09/2010 Change of use of front 
garden to car parking 

area for adjacent shop

Stop using that part of the Land 
shown hatched blue on the 

attached Plan B for use as a car 
park for commercial premises at 

155-157 Gale Lane, York and 
remove all car parking signs 

relating to that use from the Land. 
(2) Reduce to a maximum of 1 

metre in height that part of the 
fence that frontage the highway 

know as Gale Lane on the Land and 
which is in the approximate 

position shown by a green line on 
the attached plan B. (3)Remove 

from the Land the said hard 
surface save in accordance with 
permitted development rights in 
the Town and Country Planning 

(General Permitted Development) 
(Amended) (No.2) (England) Order 

2008. 

05/11/2010 05/11/2010 Appeal against Enforcement 
notice received 04/11/2010. 

Appeal determined 03/03/2011 

12/03/2012

08/00614/LB
UILD

Johnson Cleaners Uk 
Ltd

5 Low Ousegate
York

YO1 9QX

CYC 22/10/2010 22/10/2010 Stone cat been removed 
from wall of listed 

building

Reinstate the said black painted 
ornamental cat to the position 
from which it was removed by 
reattaching it to the existing 
brackets on the exterior wall 

between the second floor windows 
of the northern elevation of the 

said building 

30/02/2011 30/11/2010 20/06/2011
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Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

06/00286/CO
ND

Stack Yard
Black Dykes Lane
Upper Poppleton

York
YO26 6PT

CYC 06/02/2009 07/02/2009 Breach of condition 
regarding  use of 

unauthorised workshop. 
Breach of condition 3 of 

application 
00/01683/FUL

(1) Cease carrying out works or 
repairs to vehicles on the Land. (2) 

Remove from the Land all 
machinery, equpment and 

materails used in connection with 
carrying out works or repairs to 

vehicles

20/06/2009 20/03/2009 02/10/2009

08/00404/CO
ND

Moor Farm
Moor Lane

Bishopthorpe
York

YO23 2UF

CYC 28/04/2009 29/04/2009 Breach of Condition 7 of 
Planning Application 

05/02521/FUL

(1) Erecting the cycle enclosure in 
accordance with the approved 

plans 2005/05/08D and 
2005/05/09c for Planning Approval 

05/02521/FUL condition 7. 

21/08/2009 21/08/2009 20/07/2009

08/00415/NO
CONS

Minster Hotel
58 Bootham

York
YO30 7BZ

CYC 30/04/2009 01/05/2009 Unauthorised 
installation of air 
conditioning units

Remove from the Land the said 
external air conditioning unit and 
its assocaited housing and fixings 

09/09/2009 09/06/2009 29/06/2012

07/00476/LB
UILD

Ali G Pizza
11 Tower Street

York
YO1 9SA

CYC 30/04/2009 01/05/2009 Works to listed building (1) Remove from the Listed 
Building and the Land the 

following: (i) The said single storey 
wooden extension with corrugated 

iron room and any associated 
supports and fixings. (ii) The said 
side boundary fence attached to 

the Listed Building and any 
associated supports and fixings. (2) 
Remove from the Land any waste 
materails and rubble caused by 
complinace with steps 1(i) and 1 

(ii) above. (3) Restore the building 
to the condition that prevailed 

immediately before the carrying 
out of the unauthrorised works

09/09/2009 09/06/2009 11/01/2010

08/00605/EXT 47 Thirkleby Way
Osbaldwick

York
YO10 3QA

47 Thirkleby Way
Osbaldwick

York
YO10 3QA

CYC 29/05/2009 29/05/2009 Outside staircase to the 
rear of the property, to a 

flat above.

(1) Cease the use of the Land as a 
C4 House in Multiple Occuopation 

(2) Return the Land to its 
authorised use a a single dwelling 

house (C3 use) (3) Removal all 
fixtures and fittings associated 
with the use as a C4 House in 

Multiple Occupation, including but 
not limited to, all interal locks on 

bedroom doors

08/01/2010 08/07/2009 29/06/2012

07/00358/CO
ND

Site To Rear Of 22 To 
24

Mount Vale Drive
York

CYC 23/06/2009 25/06/2009 Failure to surface drain 
and seal access 

(condition 11 on 
decision ref no 
03/01091/FUL)

Surfacing, sealing and positively 
draining within the site the initial 

10 metres of vehicluar access 
measured for from the back of the 

public highway

25/10/2009 23/06/2009 20/07/2009
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Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

08/00439/EXT 11 Farmlands Road
York

YO24 2UA

CYC 07/08/2009 07/08/2009 1.8 - 2 metres high fence 
adjacent to public 

highway, no application 
for planning permission 

received.

(1) Reduce to a maximum of 1 
metre in height that part of the 
said fence which frontages the 

highway known as Farmlands Road 
and which is shown running 

between points marked B and C on 
the attached plan B. (2) Reduce to 
a maximum of 1 metre in height 
that part of the said fence for a 

distance of 1 metre when 
measured from point C on the 
attached plan B along the side 

boundary with 9 Farmlands Road, 
York to point D on the attached 

plan B. (3) Reduce to a maxumum 
of 1 metre in height that part of 
the said fence which runs for a 

distance of 1 metre when 
measured from point B on the 
attached plan B along the side 

boundary with 132 Wains Road, 
York to point A on the attached 

plan B

11/12/2009 11/09/2009 Appeal recieved 16/09/2009/ 
Appeal determined 14/12/2009

11/06/2010

08/00266/LB
UILD

28 Micklegate
York

CYC 29/10/2009 30/10/2009 Illuminated 
unauthorised signs and 

external lights

1. Remove the pelmet light and 
two cigarette bins together with 

associated cabling and fixings.
2. Restore the building to the 

condition that prevailed 
immediately before the carrying 
out of the unauthorised works.

04/03/2010 04/12/2009 25/11/2009

08/00519/LB
UILD

Crabtree And Evelyn 
Ltd

7 St Helens Square
York

CYC 29/10/2009 30/10/2009 Air Conditioning Unit on 
roof.  Clearly visible from 

St Helens Square 
harming the appearance 

of the Listed Building 
and Conservation Area.

(1) Remove from the building the 
external air conditioned unti and 
all associated housing and fixings 
referral to in the Second Schedule 
above. (2) Restore the building to 

the condition that prevailed 
immediately before carrying out  

of the unauthorised works.

04/03/2010 04/12/2008 17/03/2010

07/00435/LB
UILD

Ziggys Nightclub
53 - 55 Micklegate

York
YO1 6LJ

CYC 04/11/2009 04/11/2009 Advertising signs 
attached to building

Remove the projecting hanging 
sign and two spotlights together 
with associated brackets, fixings 

and cabling referred to in the 
second schedule above. (2) 

Remove the 12 downlighters on 
the dentil course of the front 

doorcase together with associated 
fixings and cabling referred to in 
the second schedule above. (3) 

Restore the building to the 
condition that prevailed 

immedialtey before the carrying 
out of the authorisedworks 

referred to in teh second schedule 
above 

11/06/2009 11/12/2009 10/01/2019
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Enf Case 
No

ADDRESS OF 
THE LAND TO 
WHICH THE 

NOTICE 
RELATES

AUTHORITY DATE OF 
ISSUE

DATE OF 
SERVICED 

COPIES OF THE 
NOTICE

SUMMARY OF 
BREACH

REQUIREMENTS OF THE 
NOTICE

PERIOD IN 
WHICH THE 
REQUIRED 

STEPS TO BE 
TAKEN

DATE NOTICE TAKES 
EFFECT

Postponements by reason of 
an Appeal and the Date of 

the Final Determination 

Date of Service of Stop Notice - 
Statement or summary of the 

activity prohibited by Stop Notice

Date of 
withdrawal of 
Stop Notice

Date which 
Authority satisfied 

required steps 
have been taken

06/00230/EXT 13 Barkston Close
York

YO26 5AX

CYC 08/12/2009 10/12/2009 Unauthorised erection 
of a extension to existing 

conservatory

(1) Take down the said 
unauthorised extension that is 

shown hatched blue on the 
attached Plan B.

(2) Reinstate that part of the 
building directly adjacent to the 
land edged blue on the attached 

Plan B in accordance with the 
drawings marked "ORIGINAL REAR 
ELEVATION", "ORIGINAL GROUND 

FLOOR PLAN" and "ORIGINAL 
ELEVATION TO NEIGHBOUR No14" 

on the attached Plan B.
(3) Remove from the Land all 
building materials, waste and 

rubble arising from the 
requirements in steps 5 (1) and 5 

(2) above.

02/12/2011 02/02/2010 21/12/2009
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Economy & Place Policy & Scrutiny 
Committee 

11 March 2020 

 
Make it York’s Economic Development Priorities for 20/21  

Introduction 

1. This paper invites the scrutiny committee to comment on the broad 
priority areas to be included in the Council’s service level agreement 
(SLA) with Make it York (MIY) for 2020-21. 

2. Following consideration by this committee, a report will be taken to a 
decision session of the Executive Member for Economy and 
Planning in April. 

Recommendations 

3. The committee is invited to provide feedback on the draft priority 
areas set out in paragraph 6. 

Background  

4. MIY was set up in 2015 with the aim of increasing the city’s profile 
as a destination for living, visiting, studying, and doing business.  
The company was tasked with increasing business investment and 
visitor spend in the city and enhancing the profile of York’s cultural 
offer.  MIY’s current business plan expresses this in four strategic 
priorities: 

 City positioning and profile-raising 

 Network-building and inward investment 

 Ensuring an exciting city-centre 

 Delivering the cultural strategy 

5. A contract between the Council and MIY sets out the specification, 
service standards and funding arrangements.  The current contract 
runs to 31 March 2021.  Schedule 1 of this contract (often referred to 
informally as the SLA) is reviewed each year and sets out agreed 
priorities for the following year.  These priorities are formally agreed 
by the relevant Executive Members and then form the basis of MIY’s 
business plan.  
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Priorities for 2020/21 

6. The following priorities are proposed in the area of economic 
development: 

a) Sector Development – develop, in close consultation with key 
businesses, sector development plans setting out current and 
planned provision on: 

 Key account management, networking and communications 

 Business support, including on low carbon/sustainability and 
finance 

 Skills, apprenticeships and training 

 International trade & investment, including key markets, 
work with other regions and the DTI offer 

 Premises & infrastructure needs for the agreed priority 
sectors – Financial & professional services (including 
Fintech), Rail engineering, Digital & ITC, Biotech and 
scientific 

b) Business Support – participate on behalf of the City in LEP 
business support programmes, and coordinate a broad business 
support network focussing on existing private sector providers 
with the aim of increasing uptake by York’s businesses of 
independent and impartial business support. 

c) Inward investment, trade and exports – with LEP, pan-
northern and national agencies, respond to inward investment 
enquiries, and promote trade and export, keeping CYC fully 
informed of developments. 

d) Business events – develop and deliver a programme of 
business events, including an annual York Business Week, that 
enable York businesses to come together and be kept abreast 
of latest developments. 

e) Support the Council’s Economic Growth Team to develop 
the York Economic Strategy - respond to the needs of 
businesses and residents in the City of York Council. 

f) City Narrative – in conjunction with CYC and the appointed 
agency, promote the City Narrative project with city leaders, 
working closely with the CYC Communications and Economic 
Growth Teams, building understanding across the city of the 
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toolkit and narrative filter, and growing its capacity to provide 
leadership to the project in the future. 

g) Markets – manage the markets for the Council in line with the 
Market Charter.  Run a stakeholder process, to be approved by 
the Executive Member for Economy and Strategic Planning, to 
produce an ambitious vision for the market to make it a high 
quality destination for local residents and visitors, to be taken 
back to the Executive Member for Economy and Strategic 
Planning - together with a business case for any associated 
investment, to be fed into the My City Centre initiative. 

7. In addition to these priorities, three priorities will be proposed in the 
area of culture.  These concern leadership of the cultural strategy, 
development of an events strategy, and developing an arrangement 
with city partners for hosting the Unesco designation focal point. 

Next Steps  

8. Once these broad areas are agreed they will be written up into 
reports for April decision sessions for the respective Executive 
Members and will be enshrined in MIY’s business plan going to the 
Shareholder Committee. 

Contact Details 
Author 
Charlie Croft 
Assistant Director 
(Communities and Equalities) 
Tel 01904 553371 
 
Simon Brereton 
Head of Economic Growth  
Tel 01904 552814 
 

Chief Officer Responsible for the report: 
Charlie Croft 
Assistant Director (Communities and Equalities) 
 

 Report Approved  Date 03/03/20 

     

Wards Affected:   All  

 
For further information please contact the author of the report 

 
Background Papers: None 
 
Annexes: None 
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Economy & Place Policy and Scrutiny Committee  
 

11 March 2020 

Report of the Assistant Director of Regeneration Economic Growth and Asset 
Management 
 

York Guildhall Project 

Summary 

1. The Economy and Place Scrutiny Committee have been asked by the 
Customer and Corporate Services Scrutiny Management Committee 
(CSMC) to review the project status reporting for the Guildhall project, 
expressing CSMC’s concern that the October 2019 Green rating did not 
accurately reflect the project status at that time. 

2. The purpose of this report is to review the project governance and risk 
management arrangements for the delivery of the project which inform 
the project reporting.  

Background 

3. Securing the future of the Guildhall is one of the Council’s Major Projects 
being delivered by the Regeneration team within the Economy and Place 
Directorate. 

4. The project was initiated in July 2013 when the council’s cabinet agreed 
funding to undertake project feasibility work. Since that time, project 
progress has been reported to Cabinet / Executive at key project stages 
with approval to progress to the subsequent stage being given in each 
case.  The Executive decisions relating to the project are set out at 
annex A. 

5. The most recent Executive decision in February 2019 confirmed the 
budget and granted approval to deliver the project. 

Governance  

6. Delivery of the project in accordance with the Executive approval is 
governed by the Project Board, chaired by the Corporate Director of 
Economy and Place.  Project Board membership is set out at annex B. 
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7. At monthly Board meetings project progress is reported by the project 

manager, with all current and future workstreams considered in the 
context of delivery against the agreed project parameters and 
programme.  The Board monitors the project budget and project risks, 
providing strategic direction to the project manager in accordance with 
Executive approvals. 
 
Project Risks 

 

8. A project risk register has been maintained throughout the project.  This 
reflects both risks specific to the construction works and the wider project 
risks relative to delivery of the key project outcomes, as identified in the 
highlight reports. 

 
9. The project team has undertaken risk workshops at key project stages 

facilitated by the project cost consultant Turner Townsend.  The project 
risk register is aligned to the council’s corporate format with the key risks 
identified in the corporate highlight report.  The risk register is reviewed 
at board meetings. 

 

10. The current recent risk register highlighting the key risks relating to the 
construction phase is attached at annex C. 

 

Project Reporting 

 

11. There is detailed reporting to the project board each month on all 
aspects of the project; the project manager’s report includes: 
 

 a summary progress report, 

 activity log – recording actions in the period and planned future 
actions 

 exceptions log - recording issues where they arise and planned 
mitigating action where necessary / appropriate 

 budget / cost update 

 programme update  
 

12. The monthly highlight reports are prepared by the project manager in 
accordance with the Council’s corporate project management approach. 
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The most recent report (Feb 2020) is attached at annex D. 
  

13. In accordance with the Council’s corporate project management 
approach all the individual project factors listed below are considered, 
and rated, but the overall status is a summary, on balance, rating. 
 

 
Previous reporting status 

 
14. A summary of the overall project status over time is set out in the table at 

annex E. The table confirms that the project RAG status has varied 
overtime in response to the many challenges experienced in delivering 
this complex project. 

 
15. The highlight reporting sequence over the period January 2018 to 

February 2019 clearly demonstrates that the corporate reporting of 
project status accurately reflected the actual project status / situation at 
that time.  It shows the different risk profiles as the project evolved: from 
approval to deliver in March 2017; through the failure of the previous 
procurement exercise to secure a price for delivering the project within 
budget; the contract was termination and the period where the works 
were revised and retendered leading to the February 2019 approval. 

Current Project Progress 

16. The project is currently in the construction phase with work in 
progress on site. The end of February marks week 24 of a 77 week 
programme. 

 
17. The Executive approval of February 2019 set the project scope and 

budget.  Accordingly the overall project status was reported as green as 
at March 2019. 
 

18. Over the period April to July activity was focussed on concluding due 
diligence with the construction contractor, prior to entering into contract 
to ensure all contract risks were minimised.  The project board were 
rigorously monitoring progress in relation to the signing of the contract.  
The contract was signed in August confirming the ability to deliver the 
project in accordance with the Executive approval, with the project 
highlight report recording green status. The 77 week works contract 
commenced on 16 September 2019. 
 

Scope 

 

Quality 

 

Costs 

 

Resources 

 

Financial 
Benefits 

Non Financial 
Benefits 

Tasks & 
Milestones 

Risks 

 

Issues 
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19. Issues were highlighted in the September report as ‘at risk’, relating to 
securing a construction access agreement with a neighbouring property.  
These were not affecting the critical path or overall project delivery at 
that time. 
 

20. The Project Board had confirmed the overall programme with respect to 
the construction contract start date with reporting against this for the 
October 2019 Highlight report.  At this time further issues were recorded, 
relating to discovery on site of a structural arch in the north annex tower 
wall below ground.  This impacted the assumptions for the underpinning 
design and required a revised approach.  The likelihood of unforeseen / 
structural risks was a key project risk and was accounted for in project 
contingency.  The issues were worked through in accordance with the 
agreed mitigation. Some delay / additional cost was anticipated and 
board were aware that the overall status remained green. 
 

21. Further issues were reported in November relating to new structural 
discoveries complicating the re-design.  However, these remained within 
the scope of the risks identified in the risk register and agreed mitigation 
actions were implemented. Delay was estimated but not confirmed at 3-5 
weeks.  Any extension of time under the contract requires a formal 
determination by the contract administrator, based on a formal 
submission from the contractor.  A delay of this order would not 
necessarily impact the completion and opening of the refurbished 
complex where there is some programme float to accommodate this and 
the contractor may also be able to mitigate the delay so as to avoid 
impacting on the proposed opening / first use of the completed project.  
Accordingly the overall status remained green. 
 

22. By December further issues with river levels affecting the timing of the 
crane erection and further risks were highlighted in reporting although at 
that stage still the overall impact was being actively managed. As we 
moved into January the erection of the site crane was achieved 
representing a key project milestone and the revised underpinning work 
progressed well. Issues were recorded but progress was improved. 
 

23. Unfortunately February has brought further issues and timescale 
problems with completion of the underpinning work – obstructions to pile 
driving and exceptional weather events with high river levels impacting 
the river logistics (muck removal from site by barge) 
 

24. The March reporting will reflect the impact of these issues and put in 
place mitigations to address the specific and overall contract risks.  The 
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overall status will still be an on balance view across all factors which will 
be agreed at the Project Board. 
 
Summary 

25. Highlight reports for the Guildhall project over the period January 2018 to 
March 2019 demonstrate the validity of the overall RAG rating where the 
failure of the previous procurement exercise and termination of the 
contract resulted in Red RAG rating.  Following the re-tender and 
Executive approval of the revised scope and budget in February 2019 
the overall status was ‘reset’ to Green in March 2019.  

 
26. Over the period Oct 2019 to Feb 2020 issues, risks and timescales have 

been recorded as being Amber ‘at risk’, although the overall, on balance, 
rating was still Green.  This is because the specific issues / areas of 
concern were being actively managed and were anticipated in the project 
risk register with planned mitigation.  

 
27. The combination of current and ongoing issues is being actively 

managed.  The majority of issues were anticipated in the project risk 
register; the structural unknowns, underpinning and high river levels, and 
mitigation measures and contract contingency were included.  However, 
in combination the overall magnitude and extent may now impact on the 
overall rating. 
 
Recommendation 
 

28. Members are asked to note the contents of this report and also note the 
role of the Audit and Governance Committee in monitoring the risks 
associated with major projects. 
 
Reason: To help Members understand how the Guildhall project is being 
delivered.   

 

Contact Details 

Author: 
David Warburton 
Head of Regeneration 
Programmes  
Tel: 01904 551312 
David.warburton@york.gov.uk 
  
 

Chief officer responsible for this report 
Neil Ferris 
Corporate Director of Economy and Place 
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 Report Approved √ Date 02/03/2020 

     
 

Wards Affected:  Guildhall All √ 

 
For further information please contact the author of the report 
 
 
Annexes and background papers: 
 
Annex A: - Executive reports / decision history 
Annex B: - Guildhall Project Board membership 
Annex C: - Project risk register 
Annex D: - Feb 2020 highlight report 
Annex E: - Highlight reporting overall project status summary 2017 - 2020 
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Annex A 

 

Cabinet / Executive reports : 

 

Cabinet July 2013 – scheme inception 

Cabinet Dec 2014 – approval to proceed to detail design 

Scrutiny call in January 2015 – comments to inform design development 

Executive July 2015 – scheme review 

 

Executive October 2015 – approval to proceed 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4 

Scrutiny – 13 June 2016 – comments to Executive 

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ver=4 

 

Executive – 14 July 2016 – approval to submit planning / LBC 

applications 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=9303&Ver=4 

 

Executive March 2017 – Approval to deliver scheme 

http://democracy.york.gov.uk/documents/s113442/Development%20of%20the%20Guildhall%20Co

mplex.pdf 

 

Executive May 2018 – The Development of the Guildhall Complex  - 

Agreed requirement to revise and re-tender scheme 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4 

 

Executive Feb 2019 - Redevelopment Tender Evaluation & Project 

Business Plan Appraisal - – Approval of budget and delivery of revised 

scheme 

https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4 
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4


Planning application links 

16/01971/FULM | Alterations and refurbishment of Guildhall complex to 

create conference rooms, meeting rooms and offices, refurbishment and 

part rebuild of existing south range to provide cafe and ancillary 

accommodation, and erection of extension on north side of complex to 

form restaurant and office accommodation | The Guildhall Coney Street 

York YO1 9QN 

https://planningaccess.york.gov.uk/online-

applications/applicationDetails.do?activeTab=summary&keyVal=OCD5KESJMZK00 

16/01972/LBC | Alterations and refurbishment of Guildhall complex to 

create conference rooms, meeting rooms and offices, refurbishment and 

part rebuild of existing south range to provide cafe and ancillary 

accommodation, and erection of extension on north side of complex to 

form restaurant and office accommodation | The Guildhall Coney Street 

York YO1 9QN 

https://planningaccess.york.gov.uk/online-

applications/applicationDetails.do?activeTab=summary&keyVal=OCD5LDSJMZL00 
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Annex B 

Guildhall Project Board Membership 

 
 

 

 
 
Guildhall Project Board 

 

Attendees: 
 

 Chair – Corporate Director of Economy and Place 
 

 Assist. Director of Regeneration Economic Development and Asset 
Management Head of Regeneration Programmes – (York Central and 
Guildhall)  

 Guildhall Project Manager 

 Head of Finance                     

 Senior Solicitor Legal Commercial Projects team 

 Senior Communications Manager 
 

Additional membership as required to advise 

 Head of Commercial Property 

 Project Team members by invitation 
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3

7

8

Quality check

Rev Status Prepared by Checked by Date Issued to Company Date

4 Update Alex Hargreaves Jon Marshall 26/Sep/17 Richard Stephenson CYC E-mail 02/Oct/19

5 Update Alex Hargreaves Jon Marshall 22/Jan/18 David Warburton CYC E-mail 02/Oct/19

6 Update Lee Lawson Alex Hargreaves 10/Jan/19

7 Update Alex Hargreaves Draft 25/Sep/19

8 Update Alex Hargreaves Draft 01/Oct/19

9 Update - R1 Alex Hargreaves Draft 02/Oct/19

Contents

Section 1 - Risk Register

Section 2 - Closed Risks

Appendix A - Risk Register Key

Transmission

© Turner & Townsend Cost Management Limited.  This document is expressly provided to and solely for the use of City of York Council on the Guildhall and takes into account their particular instructions and requirements.  It must not be made 
available or copied or otherwise quoted or referred to in whole or in part in any way, including orally, to any other party without our express written permission and we accept no liability of whatsoever nature for any use by any other party.
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City of York Council
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Ref Category Risk Description Impact Chance Cost Time
Risk 

Index
RAG Mitigation

3 Planning
Failure to discharge planning and listed 
building conditions

2 1 1 2 Green
Design team and contractor to collate 
initial pack of information for discharge 
of conditions

4 Planning Planning conditions impact on budget Increase project budget 4 3 4 14 Red
Extent of conditions known and to be 
reviewed and managed

10 Legislation Stats Electricity provider

Works to provide new supply are 
delayed / not in accordance with the 
programme to save having to provide a 
sub-station.

2 2 2 4 Green
Orders for the electrical services have 
been placed by CYC direct.

11 Legislation
Building Control Sign Off delay due to 
lack of resources

Revisit design to address concerns of 
building control

2 2 2 4 Green Continue liaison with the BC Officer

12 Adjoining Owners Impact of boat companies (City Cruises) Impact delivery/ site servicing strategy. 2 1 1 2 Green Legal agreements are in place

13 Adjoining Owners
Party wall negotiations & construction 
access

Objection from neighbours. Potential 
delay to programme

3 4 3 10.5 Amber
Appoint party wall surveyor and 
progress discussions with neighbouring 
parties

14 Procurement
Failure to secure market interest for 
restaurant

Restaurant not achieving appropriate 
tenant and long term revenue 
projections. Impact on project cost.

3 5 5 15 Red
Early engagement of agent for potential 
lettings. Sufficient expressions of 
interest

16 Procurement Increased construction costs 
Exchange rate on materials. Impact of 
international markets following political 
decisions.

3 3 3 9 Amber

Tender prices received and under 
review - Risk shall remain prominent 
where budget costs / provisional sums 
are included.

18 Procurement Sub-contractor insolvency Impacts Main Contractor 4 3 3 12 Amber
Contractor financial checks and 
subcontractor vetting to be carried out

20 Surveys
Surveys required to determine ground 
conditions/ contamination

Possible need to re-visit design / deal 
with contamination on site.

1 5 1 3 Green
GI survey undertaken, information 
obtained. Contamination results 
received. - Desk study provided by Arup

21 Surveys Identification of active movement 
Proven to be active, remediation 
impacts cost

1 5 5 5 Green

Ongoing monitoring by ARUP and 
Monitoring specification included within 
Contract documents for Contractor to 
follow.

22 Surveys Unidentified archaeology Further evaluation required. Cost impact 2 2 2 4 Green Evaluation of site undertaken. 

23 Surveys Additional surveys required Cost impact 1 1 1 1 Green Undertake outstanding surveys

26 Programme
Unrealistic programme submitted by 
contractor

1 3 2 2.5 Green Market tested

27 Programme
Programme delays; due to flood levels 
impacting construction

Works stop, cost and programme 
implications

6 5 3 24 Red
Review historic flood data, and issue to 
Contractor. Contingency plan to be 
developed. 

29 Design Delay to design programme
Client/ Contractor impact cost/ 
programme

3 3 3 9 Amber
Implementation of IRS schedules, 
design deliverables and clear 
responsibility for design

31 Design
Underpinning, piling and crack repairs 
to be considered

May resolve existing cracks and 
movement of the tower but other cracks 
may appear elsewhere that will require 
repairing.

3 5 5 15 Red
Detailed dilapidations surveys, crack 
monitors

Section 1 - Risk Register
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Ref Category Risk Description Impact Chance Cost Time
Risk 

Index
RAG Mitigation

Section 1 - Risk Register

32 Design Discovering structural unknowns
Costs of additional surveys and 
remediation works.

5 4 3 17.5 Red

Undertake surveys early to determine 
unknowns. Allow suitable contingency 
for remediation. 
Biggest concerns being the tower 
underpinning and South Range

35 Services
Undetected services not identified on 
surveys and drawings

Programme/ re-design/ cost impact to 
address unknown

2 3 3 6 Green
Utilities surveys maps obtained and 
plotted on SGA drawings. Careful 
excavation / groundworks when on site.

40 Services
River source heat pump license 
approval by the Environment Agency; 
Refused

Delay in no approval from EA 1 4 5 4.5 Green
Provisional consent obtained. Continued 
dialogue required.

41 Materials
Sourcing stone for the purpose of 
remediation/ repair works

Quarry that stone exists from is closed. 
Impacts programme, and different 
stone requires further approval from 
Historic England and the planning 
authority

4 3 3 12 Amber

Investigate other quarries which supply 
the stone. Liaise with Historic England 
and the planning authority to have an 
alternative approved. 

42 Construction
Structural damage and the repairs 
required to the tower

Finding the right solution to undertake 
the underpinning works

4 4 3 14 Red

Bullivants / Arup design and Vinci 
temporary works design to be reviewed 
in detail to mitigate any consequential 
delay.

Building monitoring systems and 
locations to be agreed.

48 Post contract
Outstanding defects remaining 
unresolved

CYC left with legacy issues and building 
defects which need resolving / impact 
on tenant occupation / satisfaction.

2 3 1 4 Green
Ability to resolve within the building 
contract. Use of retention. 

50 Financial
Costs exceeds allocated budget (Non 
Construction costs)

Particular risks surrounding consultant 
fees, furniture / fit out works etc.

5 3 3 15 Red
Review the non construction costs prior 
to contract award and during the 
construction period.

51 Financial
Incorrect estimation, design errors and 
ambiguities

Construction cost overrun 3 3 3 9 Amber
Risk sits with CYC with the exception of 
CDP items

56 Construction
Availability of specialist labour / 
equipment

Change in specification / need to 
appoint specialists / commission 
bespoke works

3 3 3 9 Amber
Dialogue with main contractor & supply 
chain

61 Design
Poor co-ordination with design team 
interfaces (contractor design portions)

2 3 3 6 Green

CDP requirements have reduced from 
initial intent - Regular meetings to be 
held with Vinci and Design Team to 
discuss CDP interfaces.

62 Adjoining Owners Rights of Light 1 4 1 2.5 Green Title Report does not identify any issues

64 Construction
Poor contractor performance during 
construction

2 5 4 9 Amber
Contract to be signed to protect client  - 
performance bonds to be obtained.

66 Design Unknown South Range structures
Risk of discovering old basement 
causing issues with piling proposals

4 3 3 12 Amber

67 Design
Insufficient design detail from specialist 
CDP packages / slow to provide 
required detail

Impacts the sign off planning conditions 
/ listed building consents etc. In 
particular pre-commencement 
conditions

3 1 3 6 Green
Regular deisgn and planning condition 
reviews

70 River Satisfying EA requirements
Incident occurring which stops the work 
and action required to resolve the issue. 
EA Prohibition.

1 5 4 4.5 Green
Waste management and compliance 
with the EA to ensure no environmental 
hazards

2Turner & Townsend
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Ref Category Risk Description Impact Chance Cost Time
Risk 

Index
RAG Mitigation

Section 1 - Risk Register

72 Design
Delay to design programme as a result 
of tenant/operator requirements 
(restaurant)

Operator changes impacting on cost / 
programme

3 3 3 9 Amber
Recovery of cost / time included within 
the Agreements for Lease should late or 
significant changes be made

73 Financial
Design changes (including client 
changes/ variations / EOT & loss & 
expense claims) and unforeseen items

Construction cost overrun 6 5 5 30 Red
Traditional contract - risk remains with 
CYC - Adequate contingency to be 
secured

75 Construction Weather delays
Delay to programme - Wind, Temp, 
Rain

5 3 2 12.5 Amber
Contractor to provide impact through 
contract mechanisms

76 Design
Underpinning, piling and crack repairs 
to be considered to 3rd parties

Cracks may appear elsewhere. 
Remediation costs

2 5 5 10 Amber
Detailed dilapidations surveys, crack 
monitors

77 Surveys
Ground conditions - Borehole survey 
depth insufficient

Proposed piling designs impacted by 
this and require altering - Time & Cost 
impact

3 3 3 9 Amber

Additional bore hole surveys indertaken, 
no foundatons / obstructions found 
albeit at relatively shallow depth. (near 
tower)

Bullivants / Arup to review surveys and 
confirm they are happy with findings.

Vinci to design piling to new structures 
and confirm site information held is 
adequate.

80 Design
Instability to boundary wall following 
demolition of garages

Structural works required (piers) 3 2 2 6 Green
Assessment of wall structure required - 
Scope of works to be determined

81 Surveys

Clashes between the existing building 
foundations and proposed drainage 
network. No information is available for 
the existing buildings therefore it has 
not been possible to co-ordinate the 
height of drainage to pass above/ under 
the existing foundation as required.

Co-ordination of drainage with 
foundations during construction. Cost 
impact.

3 2 3 7.5 Green

Trial holes could be undertaken to 
better understand the existing 
foundations. Drainage has been 
designed conservatively to allow for a 
level of contingency in the design if 
foundations impact drainage runs.

82 Surveys
Potential drainage clash with proposed 
lift shaft pits

Additional external drainage network 1 3 3 3 Green

Trial hole dug in the location and 
appears to be clear - risk to be reviewed 
again once demoliton of north annex is 
complete.

83 Financial Billing omissions or Inaccuracies
Missing information within the BoQ 
resulting in time and cost increases

4 5 4 18 Red T&T have carried out reviews of the BoQ 

84 Financial

Additional works not covered by 
contract documents. Arising from 
opening up works / scope and extent of 
works greater than assumed etc.

Cost & programme 6 5 4 27 Red
Detailed change management process 
to be followed.

85 Design
Ongoing movement in the south range, 
given the removal of underpinning from 
the scheme

Underpinning works reinstated resulting 
in cost and time impact

2 4 4 8 Amber
Arup to monitor during construction 
works

87 Design

Design change due to level of 
development and coordination at the 
point of tender, for items such as North 
Annex chimney, retaining walls and 
stairs, and movement joints to existing 
structures

Impact on cost and programme - 
changes may delay construction activity 
/ impact on sequencing resulting in EOT 
claims

2 2 3 5 Green

Coordination to be managed by design 
team as a priority - Design changes to 
retaining concrete wall has been 
instructed by CYC and should be 
underway by design team.

88 Design Council chamber cooling to be approved
Revisit of design proposals - time and 
cost

2 3 3 6 Green
Design team to disucss with planning / 
conservation

3Turner & Townsend
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City of York Council
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Ref Category Risk Description Impact Chance Cost Time Risk Index RAG
Time 

Impact
Probability Movement Since Mitigation Critical Date Ownership Action/ Status  Risk Occurred? Reason for closure

1 Planning Planning permission is not granted
Impacts project programme/ cost and 
potentially impacts the lease of the 
restaurant

1 5 5 5 Green Mths 5%
Respond to objections. Continued 
conversations with the local planning 
authority

10/Nov/16 Design Team

Objections raised. Amendments issued. 
Objection from Environment Agency, 
determination of minor/major to be 
agreed. Positive feedback from Historic 
England and recommended for 
approval. Expected to go to committee 
on 17th November.

Yes Close as planning has now been grated.

2 Planning
Planning and listed building consent not 
granted to meet timescales in 
Programme

Impacts project programme/ Cost 3 4 5 13.5 Amber Mths 35%
Respond to objections. Continued 
conversations with the local planning 
authority

30/Nov/16 Design Team Response to objections. Yes
Redesign works undertaken - Close as 
planning has now been grated.

5 Planning Planning approval limits working hours
Impacts programme/ productivity on 
site

1 1 1 1 Green Zero 5%
Inform Contractors of operational hours 
in prelims

8-6 Mon - Fri, 9-1 Saturday No bank 
holiday or Sunday working. 

6 Planning
Statutory approval impacts river 
deliveries - Permits with EA

2 5 4 9 Amber Mths 15% Early engagement with EA. 
CYC / 

Contractor

Meetings held with EA and documenst 
issued. No adverse commenres received 
to date. Awaiting EA Approvals.

No

Requested to close e-mail 01.10.19. 
T&T highlight that Floor risk activity 
permit received - licence for RWSHP still 
to be obtained.

7 Planning Planning approval limits delivery times May differ from hours of working. 1 1 1 1 Green Zero 5%
Inform Contractors of delivery hours. 
Operational management plan to be 
submitted by the Contractor. 

Obtain confirmed delivery working 
hours on pedestrian streets. Review site 
delivery strategy with planning and 
obtain confirmation

8 Planning BREEAM Rating. Achieve Very Good 1 3 1 2 Green Zero 5%

Monitor design throughout design 
stages. Scheme registered, and 
deliverables agreed to achieve very 
good. 

Obtain design and construction BREEAM 
sign off

No
CYC decision not to pursue BREEAM 
acreditation

15 Procurement
Failure to secure market interest from 
Stage 2 construction market

1 2 5 3.5 Green Mths 5%
Main contractor on board and 
requirement of procurement strategy to 
obtain minimum of 4nr quotes.

CYC / 
Contractor

Contractor to follow procurement 
process and comply with client 
requirements to secure interest

No
Referes to old ECI works - no longer 
applicable

17 Procurement Contractor insolvency
Re-tender works, novate contract. 
Impacts cost and programme

2 5 5 10 Amber Mths 15%

Bond to be provided by the main 
contract (confirmed no PCG required) - 
Amendments include strict timescales 
for execution and financial 
consequences should they not be 
provided.

CYC / T&T
CYC & T&T to monitor and make sure 
the contractor provides these in a 
timely manner.

TBC
Requested to close e-mail 01.10.19. 
CYC informed that bond ay not cover all 
costs should we need to call upon it.

19 Surveys
Surveys required to determine 
structural capacity

Increased Costs, re-address design may 
impact design programme

4 4 3 14 Red Wks. 50%
Structural surveys undertaken but 
residual risk remains due to nature / 
age / complexity of the buildings

Ongoing
ARUP / 

Contractor

Arup to monitor and attend site as and 
when areas are opened up. Contractor 
CDP items in relation to structural 
works to be developed and signed off.

Requested to close e-mail 01.10.19. 
T&T highlight that further surveys may 
be required as we start to open up 
works and structures may be 
questioned.

24 Surveys UXO Survey £1,500 (approximate cost) 1 1 2 1.5 Green Days 5% Undertake a UXO survey. Contractor ICL to satisfy themselves of the risk

25 Surveys Access for surveys Delayed access, potential re-visits 1 1 3 2 Green Wks. 5%
Co-ordination for survey access. 
Programme for survey access

28 Programme Tenant requires early access for fit out Accelerated construction required 1 3 2 2.5 Green Days 5%
Agreed fit out dates to be detailed in 
the Agreement for Lease/ Contract

30 Design
Weight limit to be determined; when 
lifting from a pontoon & crane system.

Delay to design / programme as 
solution cannot be achieved

3 4 4 12 Amber Mths 35%
Early contractor engagement for 
specialist knowledge. 

Contractor Contractor to assess this

33 Services
Connection to existing below ground 
drainage

Cost and installation of new drainage 4 3 2 10 Amber Days 50%
CCTV survey undertaken. Remediation 
to blockage in drains to be rectified. 

ARUP

Further investigations arranged Dec 17- 
Arup have provided a sketch (YGH-ARP-
ZZ-ZZ-SK-CD-0007) highlighting the 
areas in which additional survey 
information is required. This information 
will further develop our understanding 
of the existing drainage strategy on site 
and confirm our proposed outfall 
location is appropriate. 

No
Survey work undertaken at start of 
2018 which identifide outfall locations

34 Services
Increase ground source heat pump and 
services connection to combat thermal 
mass

1 3 5 4 Green Mths 5%
SGA 

Consulting
SGA to update application with 
Environment Agency

SGA confirm risk closed

36 Services Capacity of existing drainage network
May not have sufficient capacity, up-
size pipes may be required, impacts 
cost/ re-design. 

3 3 3 9 Amber Wks. 35% Design development
ARUP/ SGA 
Consulting

The additional survey information will 
help verify the capacity of the existing 
drainage. The proposed networks have 
currently been designed to 
accommodate the maximum capacity 
flows for the existing networks plus any 
additional proposed flows. The 
additional survey works will help verify 
these calculations.  

No

Capacity of network confirmed following 
further surveys on 1Q2018. Note 
surveys highlighted poor conditon of YW 
sewer. Provisonal sum allowance has 
been included within the BoQ for this 
therefore risk removed from 
contingency.

37 Services Flow rate restrictions 1 2 2 2 Green Days 5% ARUP
Accepted that site must connect to 
existing services - is it not possible to 
install attenuation tanks

38 Services
Under sizing new incoming services for 
the restaurant

Increase services, impacting cost and 
service design.

1 4 2 3 Green Days 5%
Cushman & Wakefield provide advice on 
services. Design development and 
tenant co-ordination

SGA 
Consulting

Position agreed with CYC before 
application was made to NPG but no 
tenant yet identified

39 Services Sub-station provision

Inadequate provision for the 
development would require an 
additional sub-station. Substantial costs 
would be incurred

4 5 5 20 Red Mths 50%
Review application & Consider all 
opportunities / negotiation tactics with 
NPG

SGA 
Consulting

Still waiting to hear back from NPG - 
Risk remains right up to main 
contractor placing order for the services

No
Order placed in advance by CYC to 
mitigate need for onsite substation

43 Construction Size of piling rig 

Design intent requires a  rig which is 
too big / cannot access the site - 
alternative solutions / further specialist 
access required to undertake the works

1 3 2 2.5 Green Days 5% Early engagement with Contractor. Contractor
Design changed to use smaller rig to 
south range risk reduced.

No
Design solution resolved with Vinci site 
access strategy.

45 Construction
Finding alternative site accommodation 
should the post office basement not be 
available

Cost impact 2 2 3 5 Green Wks. 15%
Details of post office basement provided 
at tender

Contractor
Contractor engaging with the post office 
to hire the space and use for site 
accommodation

No
Contractor risk - should not impact on 
client future contingency

46 Quality Refurbishment poorly finished
Cost impact, potential impact on 
tenants letting the spaces

2 4 1 5 Green Zero 15%

Produce a rigorous set of designs and 
specifications. Resource is procured. 
Include requirements of quality in 
tender documentation

Design Team 
/ CYC

A decision is to made by CYC in regards 
to Clerk of Works appointment. Design 
team to ensure specifications are robust

No
Competent contractor selected - design 
team will not accept poor quality 
finishes,

Section 2 - Closed Risks
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47 Quality
Competence of contractors and 
subcontractors

1 3 3 3 Green Wks. 5%
Second stage tender gives the ability to 
influence the Contractor and their Sub-
Contractors. 

Contractor No
Contractor risk - should not impact on 
client future contingency

49 Financial Tender costs come back over budget
Programme delays to account for VE 
process

5 3 4 17.5 Red Mths 75%
Amendments to design can mitigate 
risk. 

T&T / Main 
Contractor / 
Design Team

Tender prices to be reviewed by T&T 
and tender recommendation to be 
given. CYC to advise on budget 
pressures as necessary.

No
Budgets has been re-based on tender 
returns

52 Ops & Marketing
Negative PR as a result of the scheme 
being approved by planning

0 1 0 0 BLANK #N/A Current feedback positive. No
Planning granted with no impact from 
negative press

55 Construction
Management of public interface / access 
to mansion house etc. to maintain site 
security & safety.

Measures to be taken to further 
segregate site activities from a busy 
public area

1 1 1 1 Green Zero 5%
Agreement of access strategies and 
segregation methods agreed with CYC / 
Occupiers and Contractor prior to start

Contractor / 
CYC

Contractor & CYC to make 
arrangements not a major risk.

No
Access strategies agreed within Vinci. 
All restrictions have been noted and 
acknowledged.

57 Adjoining Owners Demolition problems Location of North Annex in relation to existing buildings / 3rd party occupiers and with limited access for equipment4 3 3 12 Amber Wks. 50%

Early engagement with demolition 
contractors to establish methodology 
for works & liaison with adjoining 
owners

Contractor

63 Procurement Poor contractor performance during ECI Phase 1 2 3 2.5 Green Wks. 5%
Unlikely given contractor proposals as 
tendered

Client

65 Procurement Failure of tender process Possible failure to agree a target cost 2 5 4 9 Amber Mths 15%
Review of packages on an ongoing 
basis - Funding limits shared with the 
contractor

Client

66 Design Access to South Range from Revolution YardAccess for piling rig required through Revolution courtyard, impact on design and construction costs if this access is not granted4 2 3 10 Amber Wks. 50%
risk to be mitigated by negotiation - but 
will come at a cost - see 60 above

Client
Local management in city screen happy 
with access arrangements but formal 
agreements to be set in place

68 River Use of the pontoon, barge/tug boat, barge master and other marine equipmentDay to day operation of the marine equipment impacting on construction progress 4 4 4 16 Red Mths 50%
ICL involvement now confirms a 
workable solution to deliver the 
scheme.

69 River Canal & River Trust requirements Cost of using the river - crane over sailing noted at £600/wk./crane3 4 1 7.5 Green Zero 35%

71 River H&S risk increased for site operatives and users of the river (rowing club etc.)Incident occurring which stops the work and action required to resolve the issue. 1 3 2 2.5 Green Days 5%
H&S risk assessment & liaison with 3rd 
parties

Start on Site Contractor ICL to prepare H&S info

72 Design Delay to design programme Operator changes impacting on cost / programme3 3 3 9 Amber Wks. 35%
Recovery of cost / time included within 
the Agreements for Lease should late or 
significant changes be made

CYC CYC to review T&C's

78 Surveys Clinker concrete in tower HAC concrete unitsFinding this may result in full replacement 2 4 4 8 Amber Mths 15%
79 Construction YW Drainage Works YW drainage works proposed by Graduate for the benefit of 14 Lendal impacting on the scheme4 3 4 14 Red Mths 50%

86 Design Differential settlement due to partial underpinning of the towerAdditional underpinning / structural works required to remaining Guildhall structures (Victorian Block)2 6 5 11 Amber Mths 15% TBC
Remved as instructed on e-mail 
01.10.19 - duplication of risks 83 and 
84 noted by CYC
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Score Risk Index  
Rank % Description 0 BLANK

1 5% Very unlikely 0.5 Green
2 15% Small chance 1 Green
3 35% Fair chance 2 Green
4 50% As likely as not 3 Green
5 75% Likely 4 Green
6 95% Almost certain 5 Green

6 Green
7 Green

Rank Optimistic Medium Pessimistic Unit 8 Amber
1 0 0 0 Zero 9 Amber
2 0 7 14 Days 10 Amber
3 2 3 4 Wks. 11 Amber
4 1 2 3 Mths 12 Amber
5 3 6 12 Mths 13 Amber

14 Red
15 Red
16 Red

Rank Optimistic Value Most Likely Value Pessimistic Value 17 Red
0 £0 £500 £1,000 18 Red
1 £1,000 £5,000 £10,000 19 Red
2 £10,000 £20,000 £30,000 20 Red
3 £30,000 £50,000 £70,000 21 Red
4 £70,000 £100,000 £130,000 22 Red
5 £130,000 £180,000 £230,000 23 Red
6 £230,000 £500,000 £750,000 24 Red

25 Red
Ref Risk Categories Risk Occurred? 26 Red
1 Brief Yes 27 Red
2 Funding No 28 Red
3 Political Avoided 29 Red
4 Stakeholders Transferred 30 Red
5 Financial Mitigated
6 Technical / Planning
7 Programme
8 Commercial
9 Design
10 Procurement
11 Construction
12 Site

CHANCE

COST

Appendix A - Risk Register Key
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Annex D 

Feb 2020 Highlight Report 

Project title The Guildhall 

Reporting period February 2020 

Description 
City of York Council vacated the Guildhall in April 2013, moving to West 
Offices as part of the Admin Accommodation programme, in order to make 
approx. £1m pa savings. An evaluation of potential future uses had already 
been undertaken, and following further feasibility work and review a 
decision on the Future of the complex was taken by Executive in October 
2015.  Approval was granted for detailed project development work to 
secure the future of the Guildhall as a serviced office venue; with virtual 
office and business club facilities, maximising the benefits of the different 
spaces within the complex, its heritage appeal, and also ensuring ongoing 
council use and public access in a mixed use development. 
 
Overall status this period (Feb)  Overall status previous period (Jan) 

 
 

 
 Scope 

 
Quality 

 
Costs 

 
Resources 

 

Financial 
Benefits 

 

Non 
Financial 
Benefits 

Tasks 
& 

Milestones 
Risks 

 

 
Issues 

Feb 
         

 

Jan 
         

 

Tasks & 

Milestones 

Status 

Explanation 

 Obstacles encountered during the jack piling section of the 
underpinning have delayed the operation requiring 
alternative approach to core through the obstructions, initial 
coring of the three pile locations on the critical path have 
been successful and jack piling will recommence on the 
18th of February. 

 

Risks Status 

Explanation 

 The construction budget is now set. 
 The contract has now moved into the construction phase a 

collaborative risk workshop has been undertaken, a revised 
risk register has been agreed. 

 The underpinning of the north range is well advanced and 
this risk should hopefully be removed by the next reporting 
date. 

 The river conditions posed a high level of risk for crane 
erection, the levels are less critical for daily use of the river 
hence the lowering of the risk to amber. 
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Current status 

Statutory Consents / Approvals 
 Executive approval February 2019 to advance to the construction 

stage. 
 Planning and LBC approvals granted 16 Feb 17. 
 Executive approval for scheme delivery 16 Mar 2017. 
 Full Council approval of budget requirement 30 Mar 2017. 
 Grant Agreement letter signed with WYCA 7 Apr 2017 securing 

£2.347m of LGF funding from LCR LEP to support project delivery. 

Project Progress 

Construction commenced on the 16th of September 2019. 

Future outlook. 

 The installation of the tower crane from the river has been 
successfully completed. 

 The underpinning of the north range gable and piling of the south 
range foundations are progressing well. 

 We hope to advance to demolishing the annexe within the month of 
March. 

Reports to The Guildhall board reports to Economy and Place DMT 

and PM updates Executive member and Executive 

when required for updates and approvals. 

Exec member Cllr Nigel Ayre 

Director 

responsible 

Neil Ferris – Corporate Director of Economy and Place 

Dependencies Local plan 

Link to paper if 

it has been to 

another 

member 

meeting (e.g. 

executive, 

council, a 

scrutiny 

committee) 

Executive October 2015 - The Future of York's Guildhall 

& Riverside 
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=884

2&Ver=4 

Scrutiny – 13 June 2016 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&

Ver=4 

Exec July 2016 - Detailed Designs & Business Case  
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http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=8842&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=144&MId=9420&Ver=4


 

 

 

 

http://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=930

3&Ver=4 

Executive March 2017 – The Development of the 

Guildhall Complex 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=93

11&Ver=4 

Executive May 2018: The Development of the Guildhall 

Complex 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10

198&Ver=4 

Executive February 2019: Redevelopment Tender 

Evaluation & Project Business Plan Appraisal 
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11

007&Ver=4 
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https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=10198&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=733&MId=11007&Ver=4
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Annex E 

 

Highlight reporting - overall project status summary 2017 – 2020. 

 

2017 Project Status Summary 
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2019 Project Status Summary 
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2020 Project Status Summary 
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Economy and Place Policy and Scrutiny 
Committee 

11 March 2020 

 
Report of the Director of Governance 

 

Apprenticeship and Skills – Update Report  

Summary 

1. This report updates Members on the progress of the scrutiny review into 
Apprenticeships and Skills and asks the Committee to consider the remit 
proposed by the Task Group appointed to carry out this review on the 
Committee’s behalf. 

 Background 

2. At a meeting of this Committee in October 2019 Members received an 
update report on High Value Employment, Apprenticeships and Skills as 
part of ongoing discussions to develop the Committee’s work 
programme. To help the Committee agree its priorities representatives 
from the City of York Council’s Skills Team, York University, York 
College and York St John University took part in round table discussions 
to advise and inform Members. 

3. As a result of these discussions the Committee agreed it wanted to take 
forward the apprenticeships and skills topic for possible review. The 
Committee considered a scoping report at its meeting in December 2019 
and agreed a review was appropriate. The Committee appointed a Task 
Group comprising Cllrs Barnes, Douglas and Pearson to carry out this 
work. 

4. In early January 2020 the Task Group met with representatives from 
York College, York St John University and Askham Bryan College, as 
well as City of York Council’s Skills manager, to help inform the review 
remit. 

5. At a meeting in February 2020 the Task Group agreed that the review 
should focus on measures to ensure York retains as much of the 
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Apprenticeship Levy Fund as possible for the benefit of people in the 
city. 

6. The Apprenticeship Levy is paid by employers with annual pay bills in 
excess of £3 million and there are around 50 such companies 
headquartered in York. 

7. The levy is used to fund apprenticeship training and assessment. Levy-
paying employers can transfer up to 25% of their contribution to support 
apprenticeships in smaller businesses. If levy payments are not used 
within two years they are returned to central government. 

8. The Committee’s October meeting noted that some employers found it 
difficult to utilise their apprentice levy while small and medium sized 
enterprises (SMEs) found it difficult to access higher and degree level 
apprenticeships. However, this will be changing over the next 12 months 
so any size employer will be able to access any training provider and any 
apprenticeship training provision they wish. 
 
Proposed Remit 

9. Aim: 
 
The Task Group will engage with apprenticeship providers and 
employers in the city with a view to bringing recommendations to the 
Committee. The aim of the Task Group will be to explore means by 
which CYC can work with partners in the city to maximise the proportion 
of the apprentice levy that is retained and spent on training to improve 
skills in York’s economy.  

This is likely to be achieved through partnership, including opportunities 
for levy payers to work with SMEs and identify opportunities for levy 
transfer where appropriate. 
 

10. Objectives 

i. To evaluate the current number of levy payers in York based on 
best available knowledge so as to assess the value of funds 
available; 

ii. To understand the current apprenticeship training provision, the 
potential in York and the current spend; 

iii. To identify the demand from companies who might want to offer 
apprenticeships; 
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iv. To examine best practices with regard to the transfer of the 
apprenticeship levy; 

v. To understand the use of the apprenticeship levy within City of 
York Council and how CYC can help facilitate best practice in the 
rest of the city with a view to meeting Council Plan priorities in 
terms of improving skills and sustainable development. 

Consultation 

11. The full Committee has already consulted with representatives from the 
City of York Council’s Skills Team, York University, York College and 
York St John University.  In addition the Task Group has had a further 
meeting with representatives from CYC’s Skills Team, York College, 
Askham Bryan College and York St John University. To progress the 
review the Task Group plan to hold further meetings with training 
providers and employers 

 

Options 

12. Members can decide to: 

i. Agree to endorse the remit proposed by the Task Group; 

ii. Amend the proposed remit and suggest any further objectives to 
complement the proposed remit. 

Analysis 

13. There is no analysis in this report as the Task Group is in the process of 
gathering information. 
 
Council Plan 2019-23 

14. This report is linked to several priorities in the Council Plan 2019-23, 
particularly Well-Paid Jobs and an Inclusive Economy; A Better Start for 
Children and Young People and An Open and Effective Council. 
 
Implications 

15. There are no known implications associated with the recommendation in 
this report. Any implications arising from the final review 

recommendations will be addressed accordingly. 
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Risk Management 

16. There are no known risks arising from the recommendation in this report. 
 
Recommendation 

17. Having considered the information provided within this report, Members 
are asked to endorse the remit proposed by the Task Group and agree a 
timeframe for the completion of the review. 
 
Reason:   To progress the review in compliance with scrutiny procedures 
and protocols. 

 
 
Contact Details 
 
Author: 
Steve Entwistle 
Scrutiny Officer 
Tel: 01904 554279 
steven.entwistle@york.gov.uk 

Chief Officer Responsible for the report: 
Janie Berry 
Director of Governance  
Tel: 01904 555385 
 
 
 
 

 Report Approved  Date 26/02/2020 

     
 

Wards Affected:   All  

 
 
For further information please contact the author of the report 
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Economy and Place Policy and Scrutiny Committee 

Work Plan 2019-20 

Wednesday 
12 June 
@ 5.30pm 

1. Arrangements for Scrutiny in York 

2. Draft Work Plan and work planning for the new municipal year. 

Wednesday 
10 July 
@ 5.30pm 

1. Attendance of the Executive Member for Economy and Strategic Planning – Priorities 

and Challenges for 2019-20 

2. Attendance of the Executive Member for Transport 

3. Bi-Annual Update Report from the Managing Director of Make It York 

4. Annual Report of the Executive Director of York BID 

5. Year End Finance and Performance Monitoring Report 

6. Work Plan 2019-20 and work planning for the year 

Wednesday 
11 September 
@ 5.30pm 

1. Attendance of the Executive Member for Economy and Strategic Planning – Priorities 

and Challenges for 2019-20 

2. Attendance of the Executive Member for Environment and Climate Change 

3. CYC Flood defences Action Plan – Biannual Report 

4. Work Plan 2019-20 and work planning for the year 

Wednesday 

16 October 

@ 5.30pm 

1. Attendance of representatives from Leeds City Region (LCR) and York, North 

Yorkshire and East Riding (YNYER) Local Enterprise Partnerships for discussions 

around Local Industrial Strategy. 

2. Round table discussions around High Value Employment and Skills, Graduate 

Retention and the loss of skilled people.   

3. Work Plan 2019-20 
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Wednesday 

13 November 

@ 5.30pm 

1. Round table discussions around in-work poverty, gender pay gap and low-pay 

industries. 

2. Update of implementation of recommendations from Economic Health of York City 

Centre Scrutiny Review 

3. Work Plan 2019-20 

 

Tuesday  

10 December 

@ 5.30pm 

1. Overview report from Highways Team 

2. Update of implementation of recommendations from York Residents’ Priority parking 

Scheme Scrutiny Review (slipped from November). 

3. Apprenticeship and Skills Scoping Report 

4. Work Plan 2019-20 

 

Wednesday 

15 January 

@ 5.30pm 

1. Overview Report on Economy and Place Sickness and Workloads 

2. Scoping report on in-work poverty including Employers’ Charters and Living Hours. 

3. Work Plan 2019-20 

Wednesday 

12 February 

@ 5.30pm 

1. Overview Report on Economic Strategy including attendance of Executive Member 

for Economy and Strategic Planning. 

2. Bi-Annual Update report from the Managing Director of Make It York. 

3. 2nd Quarter Finance and Performance Monitoring Report (slipped from December) 

4. Pre-Decision Report on EV Charging Strategy  

5. Pre-Decision Report on Fleet Strategy. 

6. Work Plan 2019-20 
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Wednesday  

11 March 

@ 5.30pm 

1. Update report on Planning Enforcement. 

2. Make It York’s Economic Development Priorities for 20/21 

3. Update report on Guildhall Project 

4. Update report on Apprenticeships and Skills Scrutiny review 

5. Work Plan 2019-20 

 

Wednesday 

15 April 

@ 5.30pm 

1. Make It York update on Shambles market. 

2. CYC Flood Defences Action Plan Biannual Report 

3. Update Report on Highways (content to be informed by Cllr Taylor). 

4. Update report on In-Work Poverty Scrutiny review. 

5. Work Plan 2019-20 

 

Wednesday 

20 May 

@ 5.30pm 

1. Further Update Report on Implementation of Recommendations of Economic Health 

of York City Centre Scrutiny Review. 

2. Work Plan 2019-20 

 

June – Further update on implementation of recommendations from Residents’ Priority Parking Scheme 
 
Future Areas of Policy Development 
 
• Community Infrastructure Levy 
• Supplementary Planning Guidance – Priorities for York 
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Council Plan Priorities relating to Economy and Place 

Well-paid jobs in an inclusive economy 

 Develop a new Economic Strategy 

 Align Make it York and Adult Skills Agenda to Economic Strategy 

 Promote vocational education and training in sustainable building 

 Create new commercial space for start-up businesses and small enterprises 

Creating Homes and World Class Infrastructure 

 Progress key developments such as the Community Stadium, York Central, Castle Gateway and Guildhall 

Getting Around Sustainably 

 Review city-wide public transport options and lobby for improvements in rail connectivity 

 Identify options to move fleet to low/zero carbon 

 Expand York’s electric vehicle charging point network 

 Work in partnership to deliver low/zero carbon public transport 

 Use digital technology to enhance transport systems 

 Implement York’s first Clean Air Zone and closely monitor air quality 

 Deliver enhanced resident parking and pay-on-exit at CYC car parks 

 Review potential to extend operation of Park & Ride sites 

 Identify opportunities to make bus travel more convenient 

A Greener Cleaner City 

 Review of waste collection options 
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