
City of York Council Committee Minutes 

Meeting Decision Session - Executive Member for 
Children, Young People and Education 

Date 18 June 2019 

Present Councillor Cuthbertson 

 

1. Declarations of Interest  
 
The Executive Member confirmed that he had no personal 
interests not included on the Register of Interests, nor any 
prejudicial or disclosable pecuniary interests, to declare in the 
business on the agenda. 
 

2. Exclusion of Press and Public  
 
Resolved: That the press and public be excluded from the 

meeting should any discussion arise on Annexes A 
and B to Agenda Item 5 (Centre of Excellence for 
Disabled Children and their Families in York), on the 
grounds that these documents contain information 
relating to the financial or business affairs of 
particular persons. This information is classed as 
exempt under Paragraph 3 of Schedule 12A to 
Section 100A of the Local Government Act 1972 (as 
revised by the Local Government (Access to 
Information) (Variation) Order 2006). 

 
3. Minutes  

 
Resolved: That the minutes of the Decision Session held on 19 

March 2019 be approved and signed by the 
Executive Member as a correct record. 

 
4. Public Participation  

 
It was reported that there had been one registration to speak at 
the meeting under the Council’s Public Participation Scheme. 
 
Stuart Rawlings spoke on Agenda Item 5 (Centre of Excellence 
for Disabled Children and their Families in York).  Having been 
the Executive Member responsible for the project when it 
began, he raised concerns about the delay in starting 



construction and the lack of detail in the report about the value 
engineering process. 
 

5. Centre of Excellence for Disabled Children and their 
Families in York  
 
The Executive Member considered a report which provided an 
update on the current cost and budget position of the Centre of 
Excellence for Disabled Children and their families in York and 
sought delegated authority to increase the budget and appoint a 
contractor for the works. 
 
The budget for the Centre, as set by Executive in January 2018 
and revised in April 2018, was £4.274m, with contingency set at 
3%.  Early contractor involvement via a Pre Contractor Service 
Agreement had enabled a preferred contractor to develop a 
detailed cost submission, which initially had come in over 
budget for the reasons outlined in the report.  Following a value 
engineering exercise, costs were now within budget; however, 
further funds of £250k were required to ensure an adequate 
client contingency of 7% throughout the construction phase.  
Current costs against the agreed budget were summarised in 
Annex A to the report and the revised position was set out in 
Annex B.  
 
In response to questions from the Executive Member, and 
matters raised under Public Participation, officers at the meeting 
confirmed that: 

 The value engineering process was not cost-driven and 
had included simplifying aspects of the design and 
rationalising space in a manner that did not compromise 
the provision or outcomes for children and young people. 

 The proposal to increase contingency from 3% to 7% was 
based on expert advice, given the complexity of the 
project. 

 Parents, carers and front line staff had been involved 
throughout the process, as part of the design team. 

 The Project Board included partner/stakeholder 
representation, and partner agencies received regular 
progress updates. 

 In terms of user numbers, the plans took account of the 
increasing Special Educational Needs (SEN) cohort; the 
Centre would cater for a wide spectrum of need and have 
capacity to ‘trade’ unused beds with other authorities. 

 



The Executive Member asked to be kept updated on future 
progress of the project, which would provide services for the 
most vulnerable group of people in York and must therefore be 
monitored closely.  He had been advised that the Executive had 
already delegated authority to the Director to appoint a 
contractor but was happy to make that decision as requested. 
 
Resolved: (i) That an increase of £250,000 to the budget, to 

be funded by a virement from uncommitted 
resources within the Education Basic Need capital 
budget, be approved. 

 
Reason: To ensure that there is adequate contingency and 

reduce the risk of costs exceeding the agreed 
budget in the construction phase. 

 
(ii) That authority to appoint a Contractor to carry 
out the works be delegated to the Director of 
Children, Education and Communities, subject to the 
project being deliverable within the available budget. 

 
Reason: In order to align the programme with that of the 

Lincoln Court development and enable a shared 
contractor to deliver both projects concurrently, thus 
achieving cost efficiencies. 

 
 
 
 
 

Cllr I Cuthbertson, Executive Member 
[The meeting started at 4.33 pm and finished at 4.55 pm]. 


