
    

 
Notice of a public  
 
Decision Session - Executive Member for Environment and Climate 

Change 
 
To: Councillor Widdowson (Executive Member) 

 
Date: Wednesday, 6 October 2021 

 
Time: 3.00 pm 

 
Venue: The George Hudson Board Room - 1st Floor West 

Offices (F045) 
 

 
 

AGENDA 
  

Notice to Members – Post Decision Calling In: 
 
Members are reminded that, should they wish to call in any item* on 
this agenda, notice must be given to Democratic Services by 4:00 pm 
on Friday 8 October 2021. 
  
*With the exception of matters that have been the subject of a 
previous call in, require Full Council approval or are urgent, which are 
not subject to the call-in provisions. Any called in items will be 
considered by the Customer and Corporate Services Scrutiny 
Management Committee. 

 
Written representations in respect of items on this agenda should be 
submitted to Democratic Services by 5.00 pm on Monday 4 October 
2021. 
 
 
 
 
 



 

1. Declarations of Interest    
 At this point in the meeting, the Executive Member is asked to 

declare: 

 any personal interests not included on the Register of 
Interests 

 any prejudicial interests or 

 any disclosable pecuniary interests 
which he might have in respect of business on this agenda. 
 

2. Public Participation    
 At this point in the meeting members of the public who have 

registered to speak can do so. Members of the public may speak 
on agenda items or on matters within the remit of the committee. 
 
Please note that our registration deadlines have changed to 2 
working days before the meeting, in order to facilitate the 
management of public participation at remote meetings.  The 
deadline for registering at this meeting is 5:00pm on Monday 4 
October 2021. 
 
To register to speak please visit 
www.york.gov.uk/AttendCouncilMeetings to fill out an online 
registration form.  If you have any questions about the 
registration form or the meeting, please contact the relevant 
Democracy Officer, on the details at the foot of the agenda. 
 
Webcasting of Public Meetings 
 
Please note that, subject to available resources, this public 
meeting will be webcast including any registered public speakers 
who have given their permission. 
 
During coronavirus, we've made some changes to how we're 
running council meetings. See our coronavirus updates 
(www.york.gov.uk/COVIDDemocracy) for more information on 
meetings and decisions. 
 

3. Minutes   (Pages 3 - 6) 
 To approve and sign the minutes of the Decision Session held on 8 

September 2021. 
 
 
 

http://www.york.gov.uk/AttendCouncilMeetings
http://www.york.gov.uk/COVIDDemocracy


 

4. York 5 Year Flood Plan Update   (Pages 7 - 22) 
 The Executive Member will consider a report which will provide her 

with an update on the York 5 Year Flood Plan. 
 

5. Urgent Business    
 Any other business which the Executive Member considers 

urgent under the Local Government Act 1972. 
 

Democracy Officer: Joseph Kennally 
Telephone No- 01904 551573 
Email- joseph.kennally@york.gov.uk 
 
 
 

For more information about any of the following please contact the 
Democratic Services Officer responsible for servicing this meeting: 
 

 Registering to speak 

 Business of the meeting 

 Any special arrangements 

 Copies of reports and 

 For receiving reports in other formats 
 

Contact details are set out above. 
 

 

 
 

mailto:joseph.kennally@york.gov.uk
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Coronavirus protocols for attending Committee Meetings at West 
Offices 

 
If you are attending a meeting in West Offices, you must observe the following 
protocols. 
 
Good ventilation is a key control point, therefore, all windows must remain open 
within the meeting room. 
 
If you’re displaying possible coronavirus symptoms (or anyone in your household is 
displaying symptoms), you should follow government guidance. You are advised not to 
attend your meeting at West Offices. 
 
Testing 
 
The Council encourages regular testing of all Officers and Members and also any members 
of the public in attendance at a Committee Meeting. Any members of the public attending a 
meeting are advised to take a test within 24 hours of attending a meeting, the result of the 
test should be negative, in order to attend. Test kits can be obtained by clicking on either 
link: Find where to get rapid lateral flow tests - NHS (testand-trace.nhs.uk), or, Order 
coronavirus (COVID-19) rapid lateral flow tests - GOV.UK (www.gov.uk). Alternatively, if you 
call 119 between the hours of 7am and 11pm, you can order a testing kit over the telephone. 
 

Guidelines for attending Meetings at West Offices 
 Please do not arrive more than 10 minutes before the meeting is due to start. 

 You may wish to wear a face covering to help protect those also attending. 

 You should wear a face covering when entering West Offices. 

 Visitors to enter West Offices by the customer entrance and Officers/Councillors to 
enter using the staff entrance only. 

 Ensure your ID / visitors pass is clearly visible at all time. 

 Regular handwashing is recommended. 

 Use the touchless hand sanitiser units on entry and exit to the building and hand 
sanitiser within the Meeting room. 

 Bring your own drink if required. 

 Only use the designated toilets next to the Meeting room. 

 
Developing symptoms whilst in West Offices 
 
If you develop coronavirus symptoms during a Meeting, you should: 

 Make your way home immediately 

 Avoid the use of public transport where possible 

 Follow government guidance in relation to self-isolation.  
 
You should also: 
 

 Advise the Meeting organiser so they can arrange to assess and carry out additional 
cleaning 

 Do not remain in the building any longer than necessary 

 Do not visit any other areas of the building before you leave 
 
If you receive a positive test result, or if you develop any symptoms before the meeting is 
due to take place, you should not attend the meeting. 
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City of York Council Committee Minutes 

Meeting Decision Session - Executive Member for 
Environment and Climate Change 

Date 8 September 2021 

Present Councillor Widdowson 

  

 

37. Declarations of Interest  
 

The Executive Member was asked to declare, at this point in the meeting, 
any personal interests not included on the Register of Interests or any 
prejudicial or discloseable pecuniary interest that she might have in respect 
of the business on the agenda. None were declared. 

 
 
38. Minutes  
 

Resolved: That the minutes of the Decision Session held on 7 July 2021 
be approved and signed by the Executive Member as a correct 
record. 

 
 
39. Public Participation  
 

It was reported that there had been no registrations to speak at the session 
under the Council’s Public Participation Scheme. 

 
 
40. York Community Woodland – Final woodland design and 
woodland creation  
 

The Executive Member considered a report which set out the 
recommended final woodland masterplan showing the suggested 
spatial layout and key features of York Community Woodland 
following public consultation and co-design. The masterplan was 
accompanied by indicative outline costs and a suggested phased 
implementation schedule. 
 
The report also set out options for external capital funding 
to support the physical creation of York Community 
Woodland and for appointing a woodland creation delivery partner 
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to lead this work on behalf of City of York Council. The Assistant Director 
Policy and Strategy and York Community Woodland Project Manager were 
in attendance to present the report and respond to questions. 
 
Key points arising from the presentation of the report included: 

 That at the meeting of the Executive in August 2021, approval of the 
design, delivery partner and ‘open space’ disposal notice publication 
was delegated to the Executive Member for Environment and Climate 
Change. 

 That extensive consultation with residents and community groups 
was undertaken to inform the vision and masterplan, and officers 
thanked those who took part. 

 That officers recommended selecting Forestry England as the 
external capital funding source, for the reasons set out in the report. 
Selecting Forestry England would allow the Corporate Director of 
Place and the Director of Governance to progress negotiations to 
enter a formal lease agreement. 

 That details of the other options available to the Executive Member 
were set out in the report. 

 
The Executive Member thanked officers for their report, and also thanked 
both Forestry England and the White Rose Forest for their work on the the 
York Community Woodland. 

 
Resolved: 
 

i. That the final woodland design masterplan be approved as the basis 
for woodland creation and for submission to Forestry Commission 
for woodland approval and the associated indicative outline costs 
and phased woodland creation implementation schedule be noted. 
 
Reason: The masterplan meets the design brief and will guide the 
creation of York Community Woodland and ensure it meets the 
community woodland vision, agreed project objectives and 
Forestry Commission regulatory requirements, 

 
ii. That the recommendation to select Forestry England as the external 

capital funding source be approved, to support York Community 
Woodland and act as the council’s woodland creation delivery 
partner, based on the options appraisal set out in the report. 
 
The Executive Member was presented with the option to select 
either the White Rose Forest Trees for Climate Fund or Forestry 
England as the external capital funding source.  
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Reason: The external funder and woodland creation deliver partner 
will work with the council to create and manage the woodland in 
line with shared objectives, priorities and timescales. Approving the 
recommendation will enable the Director of Place in association 
with the Director of Governance and relevant officers to negotiate 
and enter into a formal lease agreement with Forestry England 
under Delegated Authority granted by the council’s Executive on 26 
August 2021. 

 
iii. That the publication of any necessary ‘open space’ disposal Notice 

under S.123(2A) of the Local Government Act 1972 be approved. If 
any comments are received from the public in response to such 
Notice, these will be referred to the Executive Member for 
Environment and Climate Change for consideration. 
 
Reason: To ensure compliance with the Council’s obligations 
pursuant to S.123(2A) of the Local Government Act 1972. 

 
 
 
 
 

Cllr P. Widdowson, Executive Member 
[The meeting started at 3.04 pm and finished at 3.07 pm]. 
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Executive Member for Environment and Climate 
Change Decision Session 
 

6th October 2021 

Report of the Director of Economy & Place 
 

York 5 Year Flood Plan Update 
 
Summary 

 
1. The flooding in late December 2015 followed an intense period of rainfall 

across November and December due to the impacts of Storms Desmond 
and Eva. Record river levels were observed in many river catchments 
across the north of England. More than 4000 homes and 2000 
businesses flooded across Yorkshire with 453 properties and 174 
businesses flooded in York. 

2. Funding has been allocated to the Environment Agency (EA) following 
the floods to renew existing and provide new flood defences across the 
city, £28m has been allocated to the Foss Barrier improvements and a 
total of £64m to the wider flood defences across the city. 

3. An update on progress has been supplied by the EA, this can be seen in 
Annex 1. A further paper providing more context on the current 
programme of funding and its potential outcomes is provided as Annex 2.  

4. City of York Council are leading on the development of the scheme in 
Fulford, appraisal and design work has continued, review sessions and 
community meetings have been held. 

5. City of York Council’s Defra funded Innovative Flood Resilience project is 
being developed further through to the full outline business case that will 
be submitted to Defra in early in 2022. 

Recommendations 

6. The Executive Member for the Environment and Climate Change is 
asked to:  
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i. Note the updated report and the evidence presented by the 
Environment Agency in the session, feedback is sought from the 
Executive Member on all content. 

ii. Consider and endorse the approach being taken to ensure the 
review of the Humber Flood Risk Management Plan is 
incorporated into City of York Council flood risk policy and 
strategy as detailed in Annex 2, a future item on the update of our 
Local Flood Risk Management Strategy will be brought to the 
Executive Member. 

Background 

7. Following the development and publication of the York Five Year Plan 
(https://www.gov.uk/government/publications/york-5-year-flood-plan) the 
EA have developed the Defra Strategic Outline Business Case and 
financial approvals have been sought and obtained from Defra. Detailed 
businesses cases are being developed for 19 flood cells across the city. 

8. The Environment Agency continue to work closely with City of York 
Council on all aspects of the York Five Year Plan, an update has been 
provided by the EA at Annex 1. 

9. The detailed design and appraisal of flood defences and a pumping 
station on Germany Beck continues, the scheme will provide protection 
to homes and maintain access on Fordlands Road during flooding. The 
scheme will also aid future flood resilience on the A19.  

10. All permissions are expected to be in place by early 2022. A public 
meeting was held on 27th September to update all in the community on 
the plans and programme.  

11. Annex 2 details the approach that is currently being undertaken to review 
the Flood Risk Management Plans required by the EU Floods Directive 
2007. City of York Council have contributed to the review to ensure all 
outcomes and measures link strategically with our local plans and 
policies. 

12. The approach outlined in Annex 2 highlights how the national 
programme of review, led by the Environment Agency, will commence 
through to a formal consultation later this year and a recommended 
approach on how we will embed the ideals of the plans within our own 
strategy. 
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Consultation  

13. Public consultation on the York Five Year Plan continues through a 
range of flood cells, this is detailed in the update in Annex1 along with 
the programme of future consultation events. 

14. Consultation on the Germany Beck Flood Alleviation Scheme will 
continue as the design work commences. 

Options 

15. The principal options open to the Executive Member for Environment and 
Climate Change are to comment on and review the work undertaken to 
date, the future work identified and the representations made by the 
Environment Agency and City of York Council on all detail provided in 
this report and it’s annexes. 

Analysis 

16. Ongoing liaison will continue between the Executive Member for 
Environment and the CYC Flood Risk Manager, future briefings to the 
Executive Member for Environment and Climate Change Decision 
Session will be made to ensure key outputs and decisions are supported 
by CYC and to provide formal opportunities for members and the public 
to consult. Further recommendations will be made for agreement at 
these sessions. 

Council Plan 

17. Improved provision of flood defences supports a prosperous city for all 
through safer communities for residents, businesses and visitors, a wide 
range of consultation events will ensure this is in line with the needs and 
expectations of local communities. 

Implications 

18. Financial – Funding is allocated directly to the EA, the additional funding 
is available to be directed towards key flood risk projects in the city in the 
short term. The extent of required works may require wider funding and 
Defra funding bids will be developed. There are likely to be contribution 
requirements as part of this wider work. 

19. Property – The Site Investigation programme will include sites under 
CYC ownership and/or control, consultation will be carried out with 
Estates teams and all relevant agreements will be put in place. 
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20. Human Resources (HR) – No implications 

One Planet Council/Equalities – No implications 

Legal – No implications 

Crime and Disorder – No implications 

Information Technology (IT) – No implication 

Risk Management 

21. No known risks are identified at this time, detailed risk management work 
will be developed as the business case and detailed design works 
commence. 

 
 
Contact Details 
 
Author:  
 
Steve Wragg 

 
Chief Officer Responsible for the report: 
 
Neil Ferris 

Flood Risk Manager 
Highways 
 

Director of Economy & Place 
 

Report 
Approved 

 
Date 28/09/2021 

 

    
 

Wards Affected:  List wards or tick box to indicate all All  

 
For further information please contact the author of the report 

 
Background Papers: None 
 
Annexes: Annex 1 York 5 Year Flood Plan Update Oct21 
  Annex 2 York 5 Year Flood Plan Update Oct21 
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ANNEX 1 

1 
 

 
York Flood Alleviation Scheme 

  

 

Update for October’s Executive Decision Session 
 

This is an update of the progress made over the last three months on the flood alleviation work in York, as well as 

providing information on the current status of our work and expected timelines for delivering the remaining work.  

In this update we have provided:  

1. Summary of city wide flood alleviation activities 

2. Engagement highlights and summary 

3. Programme information table 

4. Map of the York Five Year Plan flood cell outlines 

1. Summary of city wide flood alleviation activities 

Flood Cells Update 

Scarborough Bridge to Ouse Bridge right bank (B4) 
We have completed the majority of work in this flood cell to better protect 39 properties from flooding. We have 

increased the height of the flood wall and gates along North Street, built a new flood wall between Leeman Road 

and the Memorial Gardens, and installed demountable panels across the entrances to the Gardens. We have started 

work to install a new flood gate under Lendal Bridge. This work was originally planned to be completed before the 

summer holiday season but unfortunately, due to unforeseen circumstances, there have been delays and the road 

closure has been extended to 22 October 2021. We are working with Northern Power Grid (NPG) to complete the 

necessary work to the electricity cables so that the replacement gate can be installed as quickly as possible. During 

this time the access under Lendal arch will remain closed with the temporary flood defence in place. The team has 

explored the possibility of partially re-opening the road whilst this work takes place, however this has been deemed 

not to be practical. 

Clementhorpe (B8) 
This flood defence scheme runs from Skeldergate Bridge to Rowntree Park, has an estimated cost of £7.7 million and 

will better protect 135 properties from flooding.  Construction of the scheme began on 1 March 2021, with the 

closure of Terry Avenue, from Skeldergate Bridge to Dukes Wharf, required. The road closure was implemented in 

two stages, on 17 May 2021 and 5 July 2021. The road closure is expected to last 12 months. Due to the complexity 

of the work and extent of underground seepage cut off required, work on the scheme is estimated to take up to 18 

months to complete. We are currently aiming to complete this work by autumn/winter 2022.  

Clifton and Rawcliffe (B10) 
This scheme involves raising the height of the Clifton Ings Barrier Bank and extending it at both ends to reduce flood 

risk to 140 properties in York.  Work here has been subject to a number of delays and concerns, primarily over 

suitable material for the embankment and raising costs. We have overcome a great number of concerns and are 

now planning on starting preparatory work this September. This will include setting up a compound area and 

diverting the Sustrans Cycleway. This diversion keeps the route within Rawcliffe Meadow and forms part of our 

programme to make improvements to the surface and usability of the path.  

Coppins Farm to Scarborough Bridge (B11) 
We have completed the majority of work on increasing the height of the flood defences in this flood cell. We have 

extended and increased the height of the flood embankment in St Peters School fields, built a transition wall 

between the embankment and the end of Almery Terrace and installed piles into the Network Rail embankment up 

to Scarborough Bridge. We have installed new gates at Almery Terrace, however, the glass panels for the wall didn’t 

September 2021 
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meet our specifications and on site work to reduce the seepage rate to within tolerance didn’t work. Further testing 

is ongoing, and subject to the panels meeting our specification, we plan to complete installation this autumn 

including repairs to the wall along Almery steps and installation of a new floodgate to the top of Almery Steps     

Scarborough Bridge to Lendal Bridge (B12) 
The work we’re doing here will reduce the risk of flooding to 57 homes and businesses in the Marygate area. We are 

increasing the height of the flood walls and gates between Scarborough Bridge and Museum Gardens. This will 

include installing glass panels on top of the defences along Earlsborough Terrace, and demountable panels on top of 

the Marygate flood gate. We are also increasing the height of, and extending, the flood embankment in Museum 

Gardens. Work started in May 2021 with earth works in Museum Gardens started in August. In addition to the wall 

raising, we will adjust the lip of the flood gate next to Scarborough Bridge to improve ease of access. Work is due to 

be completed in January 2022. 

Bishopthorpe (C1) 
The scheme will include the construction of a 170m wall, with 6m deep piling underneath the length of the wall, a 

flood gate across the bottom of Chantry Lane, and a new manhole chamber with a penstock mechanism. These 

defences will directly benefit 117 properties, at an estimated cost of £2.5m. We established our compound area in 

May 2021 and started construction of the scheme on Chantry Lane in the same month. Piling work was completed in 

July. Work is due to be completed in early 2022. 

Clifford’s Tower (F1) 
This scheme will initially involve raising of the wall between St George’s car park and the Foss Basin tying into 

Skeldergate Bridge. We are working closely with the CYC Castlegate project team to ensure our projects align.  

Tang Hall Beck and Osbaldwick Beck (F4/F5) 
We are currently reviewing options and are in discussion with CYC and Yorkshire Water to establish the best course 

of action to alleviate flood risk in this area.  

Westfield Beck (F12) 
The flood risk in this area is complicated as it is influenced by a number of sources. We have been in discussions with 

our partners to consider what options may be available. To mitigate flood risk here a number of factors need to be 

considered to ensure that any work does not have adverse impact on another flood risk source. We will continue to 

work with our partners to identify possible options and how any work may be delivered.  

Foss Storage Area (F8, F10 and F11) 
This scheme, approximately 2km north of Strensall, will better protect 490 vulnerable homes between Strensall and 

The Groves area of York from flooding. It will also reduce flood risk to key transport routes and result in 

environmental benefits including tree planting, wetland creation and improvements to river bank habitat. We have 

now discharged all planning conditions and are making preparations to start work subject to access arrangements.  

Foss Barrier 
Since the Boxing Day flood in 2015, we have greatly increased the pumping capacity of the pumps at the barrier, 

installed new infrastructure to support the pumps and new power supplies. In January this year, we installed a new, 

taller barrier gate. All this has been achieved whilst ensuring the station remains fully operational throughout. 

Subject to final checks and reinstatement of the car park our work to fully refurbish and upgrade the Foss Barrier is 

nearly complete.  

PFR 

Foss Confluence to Fulford (B16) 

We are near completion of installing individual bespoke measures at all eligible properties in flood cell B16. Once all 

the measures are fitted and all relevant checks have been complete we plan on engaging the residents in a series of 

activities to ensure they are fully equipped to be the best prepared for flooding. This includes knowing how and 

when to store, deploy and maintain their measures, what actions they can carry out to minimise impact of flooding 

and who to contact for information or assistance. A key component of future resilience to flooding is ensuring the 
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residents have a home and community emergence plan in place. We are working with our colleagues in Flood 

Resilience and CYC Emergency Planning to plan and deliver these engagement activities.  

South Bank (B8) 

Surveys and measurements have taken place at 90% of eligible properties in this flood cell. Reports are being 

drafted which will be shared with property owners. We plan on reaching agreement on suitable measures with 

property owners this summer with installations being able to take place later this year.  

Lendal Hill, Skeldergate and Naburn (B12, B7 and C3)  

These flood cells make up the first group being delivered by a different contractor. In contrast to how PFR has been 

processed previously this contractor will be taking each property through the whole process i.e. from organising the 

survey to ordering and installing the products and ensuring sufficient training in deploying and storing individual 

measures. Engagement is ongoing with around 60% of eligible property owners having completed our online 

questionnaire. This questionnaire is a pre requisite to having a free property survey which will determine suitability 

of the property and propose required measures.  

Government House Rd, Kings Staith, Bishopthorpe and Acaster Malbis (B11, B15, C1 and C2)  

Group 2 flood cells for our new contractor are currently being contacted to determine level of engagement 

required. Questionnaires will be sent to eligible property owners this summer.  

2. Engagement highlights and summary 

Engagement highlights 

Clementhorpe Engagement Cabin (B8) 
To provide an easily accessible service for residents in Clementhorpe whilst construction of our new flood defences 
is underway, we set up an engagement cabin on the periphery of our compound area at the bottom of Butcher 
Terrace.  The cabin was opened to the public on 17 May 2021. This has been open three days a week, staffed by 
either an Environment Agency officer or our contractor’s Community Liaison officer.  So far, we have had 
approximately 30 visitors. In addition, we have continued to respond to a high volume of email enquiries and 
circulated notices to the community in advance of particularly noisy or disruptive work in the area. 
 

Clementhorpe road closures (B8) 
In advance of the Terry Avenue road closures on 17 May 2021 and 5 July 2021, we sent notification by email and 
letter drop to residents in the area, as well as via the York Civic Trust mailing list. In total, the notice of the road 
closures was sent to over 2,000 addresses.  We also arranged for staff to be present on the first day of the road 
closures, to provide a personal face to face service for the public, providing information about the road closure and 
explaining the reason for it. Across the two days, we spoke with over 400 members of the public. Most seemed 
unaware of the closure despite all our notifications and were grateful for the diversion advice. 
 

Bishopthorpe door knocking (C1) 
In advance of construction starting in Bishopthorpe, we called on the 28 homes in the area on 13 May 2021, to 
introduce ourselves, answer questions, provide information to residents about the work and what the likely impacts 
would be. This was well received by many residents who appreciated that we had taken time and effort to ensure 
they were forewarned and prepared. 
 

Weekly Cell updates  (B4, B8, & B12) 
Following on from a practice initiated in flood cell B4 we now send weekly updates via email to local businesses and 
other stakeholders directly impacted by our work. These have been welcomed by our stakeholders who feel kept 
closely up to date on progress and significantly what to expect in the coming week. This has helped to build trust 
and confidence from our stakeholders and allowed then to plan around our activities where necessary.  
 

PFR property visits 
In South Bank, Environment Agency staff accompanied our PFR contractors when carrying out property visits. This 
allowed the property owners to engage with both ourselves and our contractors simultaneously which enabled then 
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to get immediate answers to their questions. This approach was well received by both the homeowners and 
contractors who felt the engagement was a positive step towards building trust and confidence.  
 

Clifton engagement (B10) 
To engage with users of Clifton Ings footpath and cycle way we set up a pop up event near the allotments. We spoke 

to a number of walkers and cyclists on the day to inform them of our upcoming work and gather feedback on the 

impacts our scheme will have on them. The response was overwhelmingly positive and we will repeat the process in 

the coming months. 

 

Marygate Car Park diversion signage 
Due to the nature of our changing closures and diversions in this area and the multitude of routes people can take 
we felt it was necessary to create bespoke signage. We created posters which not only informed of the closure, it 
provided a map of the area with proposed diversions, gave advice on appropriate routes which avoided steps and 
clear signpost for popular destinations. Following feedback we made suitable changes to accommodate the needs of 
the public and will be implementing additional signage for the sustrans cycle route.   
 

Tree Planting Map 
In response to the online tree planting map launched in March, we have received 25 suggestions for locations within 

York where trees could be planted.  Each one has been investigated by a dedicated officer to determine its 

suitability for planting and issues such as who owns the land.   

Engagement activity summary 
Although our Community Hub on Wellington Row has remained closed over the summer months, we have 

continued to provide regular city wide newsletters and briefings for specific flood cells by email to anyone who 

requests them.  

Since April we have:  

 Prepared and shared 6 newsletters, either city-wide or to specific flood cells, to a combined mailing list of 

almost 900 recipients; 

 Sent letters and emails to residents to notify them of works scheduled to begin in their area; 

 Continued to share regular updates via press releases, our social media pages and our webpage; 

 Met with councillors and key stakeholders throughout York; 

 Kept the public in York informed about road closures and diversion routes for any schemes where this has 

been necessary. 

In addition, we receive and respond to correspondence on a daily basis via our York Flood Plan email account. On 

average we receive about 50 emails a week from the public. 
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3. Programme Information Table  

Flood Cell Estimated 
total cost 
(£k) 

Full Business 
Case 

Planning 
Permission 

Construction 
Start and est. 
duration 

No. of 
properties 
better 
protected 
(approx.) 

B4 - 
Scarborough to 
Ouse Bridge 
(Right Bank) 

2,555 Approved by  
Large Projects 
Review Group 
(LPRG) Apr 2019 

Planning 
application was 
Approved March 
2019 

New Lendal Arch 
gate planned install 
Easter to October 
2021 

39 

B7 - Queen's 
Staith and 
Skeldergate  

291 Approved by 
LPRG Apr 2019 

Not required TBC 41 

B8 - 
Clementhorpe  

 

7,717 Approved by 
LPRG Jun 2019 
 
 

Planning 
application was 
Approved June 
2020 

Started March 
2021.  
Planned duration of 
18 months 

135 

South Bank  Approved by 
LPRG Aug 2019 

Not required  29 

B9 - Fulford CYC to lead on delivery and funding 

B10 - Clifton & 
Rawcliffe 

20,600 Approved by 
LPRG Jan 2020. 

Planning 
application was 
Approved Sep 
2019 

TBC 140 

B11 - Coppins 
Farm to 
Scarborough 
Bridge (Left 
Bank) 

3,665 Approved by 
LPRG May 2019 

Planning 
application was 
Approved March 
2020 

July 2019 – ST 
Peters School field 
 

156 

B12 - 
Scarborough 
Bridge to 
Lendal Bridge 
(Left Bank)  

2,950 Approved by 
LPRG May 2019 

Planning 
permission 
approved 
November 2020 

Planned May 2021 
until Jan 2022 

57 

B15 - King's 
Staith to 
Skeldergate 
Bridge 

405 Approved by 
LPRG Aug 2019 

Not required TBC 51 

B16 - New Walk 750 Approved by 
LPRG Aug 2019 

Not required Installation ongoing 
completion due Apr 
2021 

44 
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C1 - 
Bishopthorpe 

3,390 Approved by 
LPRG Oct 2020 

Planning 
permission 
granted August 
2020 

Started May 2021, 
with a duration of 
9 months 

117 

C2 - Acaster 
Malbis 

226 Approved by 
LPRG Aug 2019 

Not required TBC 14 

C3 - Naburn 627 Approved by 
LPRG Aug 2019 

Not required TBC 56 

F4 - Tang Hall 
Beck  
F5 - Osbaldwick 
Beck 

TBC TBC TBC TBC TBC 

F8 - Groves to 
Haley's Terrace  

F10 - Haley's 
Terrace to Link 
Road  

F11 - Link Road 
to Ring Road 

17,526 Approved by 
LPRG Dec 2020 

Planning 
application 
approved by CYC 
and Ryedale 
Nov/Dec 2020. 
 
 

Planned autumn 
2021/spring 2022 
18 months 

490 

F12 - Westfield 
Beck  

TBC TBC TBC TBC 56 

 

Key 
Confirmed 

Planned/expected 
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4. Map of the York Five Year Plan Flood Cell Outlines 
 

 

Page 17



This page is intentionally left blank



ANNEX 2 

Humber River Basin District Flood Risk Management Plan – 2nd cycle review 

 

Overview 

The current Humber River Basin District Flood Risk Management Plan 2015-

2021 (FRMP) was developed in response to the requirements of the EU Floods 

Directive 2007. All member states are required to develop plans that cover a 

river basin district area. City of York Council sits within the Humber River Basin 

District, ultimately all river flow from the River Swale, Ure, Nidd and Ouse 

which drain through the councils area drain via the Humber to the North Sea. 

The existing plan can be found at the following link: Flood risk management 

plans (FRMPs): 2015 to 2021 - GOV.UK (www.gov.uk). Defra, via the 

Environment Agency, are currently reviewing and updating the existing plan. 

 

Plan Review  

City of York Council helped to develop the original plan in response to specific 

UK legislation designed to develop the outcomes required, The Flood Risk 

Regulations 2009. All Lead Local Flood Authorities (LLFA) were required to 

develop a Preliminary Flood Risk Assessment (PFRA) to help develop the plans. 

In tandem to this all LLFA were developing Local Flood Risk Management 

Strategies in response to the Flood and Water Management Act (2010) which 

had been developed to deliver the recommendations of the Pitt Review that 

was developed to learn lessons from the 2007 floods. The councils strategy can 

be accessed via the following link, it has utilised the outcomes of the flood risk 

management plan, PFRA and a wider assessment of flood risk in York to 

develop an action plan and asset of policies on how we will manage flood risk 

in the city: local-flood-risk-management-strategy (york.gov.uk) 

We have worked with the local Environment Agency teams to review the 

measures contained in the existing FRMP and ensured that they are aligned 

with ongoing work from all partners in the city and the ideals of our existing 

local strategy and have developed the below proposed measures that will be 

used in the 2nd cycled plan review: 

 

Page 19

https://www.gov.uk/government/collections/flood-risk-management-plans-frmps-2015-to-2021
https://www.gov.uk/government/collections/flood-risk-management-plans-frmps-2015-to-2021
https://www.york.gov.uk/downloads/file/281/local-flood-risk-management-strategy


ANNEX 2 

 Investigate options for flood risk management schemes on the River 

Ouse in York  

 Investigate options for flood risk management schemes on the River 

Foss in York  

 Investigate options for flood risk management schemes on the River 

Ouse & Foss Tributaries in York  

 Investigate options for Social, Economic and Environmental Benefits as 

part of flood risk management works in York  

 Investigate opportunities to utilise innovation and digital technologies in 

flood risk management, planning and resilience in York  

 Investigate and deliver working with nature initiatives as part of wider 

flood risk management works in York  

 Explore options for managing surface water flood risk through the 

development of a SUDS strategy/guidance in York  

 Continue to work with local communities to increase their 

understanding, preparedness and ownership of their own flood risk. in 

York  

 Continue investigations/modelling into all sources of flooding working 

with stakeholder partners in York  

 Continue to review and manage maintenance options and programme of 

works in York  

The above information represents only a small description of each of the 

measures, further information on their development can be provided as 

required but will be made available through active consultation later in 2021 – 

see the Next Steps section below. 

The majority of the measures are already being delivered in part through 

ongoing capital schemes in the city, the delivery of City of York Council led 

Defra national funding programmes such as the Property Flood Resilience 

Pathfinder and the Innovative Flood and Coastal Resilience Programme or local 

policy and practices in our planning responses or operational works 

programmes. However, there will be opportunities to develop more initiatives 

that will further deliver against these measures. 

We will ensure the measures are a core part of our local strategy, see below. 
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ANNEX 2 

Next Steps 

Following final approvals in later in October 2021 the FRMP’s will commence a 

national public consultation in late 2021. 

Although no specific guidance has been issued on the way in which LLFA 

should incorporate the FRMP measures within their plans it is essential that 

they form a key aspect of the action plan within local flood risk management 

strategies. City of York Council will review its strategy to ensure the measures 

are incorporated, the strategy will also be refreshed in response to the ongoing 

flood alleviation works in the city, recent flood events, partnership working 

with NYCC via the innovation programme, flood risk planning updates and 

other key information. 

 

Steve Wragg 

City of York Council Flood Risk Manager 

Page 21



This page is intentionally left blank


	Agenda
	 Coronavirus protocols for attending committee meetings at West Offices
	3 Minutes
	4 York 5 Year Flood Plan Update
	Annex 1 York 5 Year Flood Plan Update Oct21
	Annex 2 York 5 Year Flood Plan Update Oct21


