
 

 
Notice of  a public  

Decision Session - Executive Member for Transport 
 
To: Councillor D'Agorne (Executive Member) 

 
Date: Monday, 14 February 2022 

 
Time: 3.00 pm 

 
Venue: The George Hudson Board Room - 1st Floor West Offices 

(F045) 
 

 
A G E N D A 

 
 
 

Notice to Members – Post Decision Calling In: 
  
Members are reminded that, should they wish to call in any item* on this 
agenda, notice must be given to Democracy Support Group by 5:00 pm on 
Wednesday 16 February 2022.  
 
*With the exception of matters that have been the subject of a previous call 
in, require Full Council approval or are urgent which are not subject to the 
call-in provisions. Any called in items will be considered by the Customer 
and Corporate Services Scrutiny Management Committee. 

 
Written representations in respect of items on this agenda should be 
submitted to Democratic Services by 5.00pm on Thursday 10 February 
2022. 
 
1. Declarations of Interest   
 At this point in the meeting, the Executive Member is asked to declare: 

 

 any personal interests not included on the Register of Interests  

 any prejudicial interests or  

 any disclosable pecuniary interests 
 
which he may have in respect of business on this agenda. 



 

 
2. Minutes  (Pages 3 - 10) 
 To approve and sign the minutes of the meetings held on 16 November 

2021 and 18 January 2022. 
 

3. Public Participation   
 At this point in the meeting members of the public who have 

registered to speak can do so. Please note that our registration 
deadlines have changed to 2 working days before the meeting, in 
order to facilitate the management of public participation at our 
meetings. The deadline for registering is 5.00pm on Tuesday 10 
February 2022 Members of the public can speak on agenda items or 
matters within the remit of the committee. 
 
To register to speak please visit 
www.york.gov.uk/AttendCouncilMeetings to fill out an online 
registration form. If you have any questions about the registration 
form or the meeting please contact the Democracy Officer for the 
meeting whose details can be found at the foot of the agenda. 
 
Webcasting of Public Meetings 
Please note that, subject to available resources, this public 
meeting will be webcast including any registered public speakers 
who have given their permission. The public meeting can be 
viewed on demand at www.york.gov.uk/webcasts. During 
coronavirus, we've made some changes to how we're running 
council meetings. See our coronavirus updates 
(www.york.gov.uk/COVIDDemocracy) for more information on 
meetings and decisions. 
 

4. Consideration of Objections for ResPark for 
Broadway West  

(Pages 11 - 22) 

 The Report considers the objections raised to the Residents’ Parking 
proposal for Broadway West and offer an Officer Recommendation for 
the outcome. 
 

5. Update on E-scooter trials  (Pages 23 - 32) 
 This paper provides an update and review of the e-scooter and e-bike 

trials in York so far, and sets out whether to continue with the trial. 
 



 

6. Consideration of results from the consultation 
with residents of Mount Vale Drive, Mount Vale 
Gardens and Towton Avenue  

(Pages 33 - 42) 

 This report provides the consultation results in response to the 
proposed ‘No Waiting’ at any time restrictions for Mount Vale Drive, 
Mount Vale Gardens and Towton Avenue and to determine what action 
is appropriate. 
 

7. Position on use of signalled controlled 
pedestrian crossing technology  

(Pages 43 - 50) 

 City of York Council has undertaken a review of its approach in relation 
to the use of near side or far side pedestrian signal assets. The Council 
has indicated through a position paper (Annex A) that it has a 
preference towards the installation of near side signals. 
 

8. Active Travel Programme – Project Scope  (Pages 51 - 160) 
 This report seeks a decision to approve the proposed project outlines, 

such that officers can proceed with confidence, reducing abortive work 
and supporting a more expeditious delivery of schemes. 
 

9. Urgent Business   
 Any other business which the Executive Member considers urgent 

under the Local Government Act 1972. 
 



 

Democracy Officer: 
Robert Flintoft 
Contact details:  

 Telephone – (01904) 555704 

 Email – robert.flintoft@york.gov.uk  
 

For more information about any of the following please contact the 
Democratic Services Officer responsible for servicing this meeting: 
 

 Registering to speak; 

 Business of the meeting; 

 Any special arrangements; 

 Copies of reports and; 

 For receiving reports in other formats 
 
Contact details are set out above. 
 
 
 

 
 
 
 
 
 
 
 
 

 

mailto:robert.flintoft@york.gov.uk


 
 

Coronavirus protocols for attending Committee Meetings at West Offices 

 

If you are attending a meeting in West Offices, you must observe the following protocols.  

Good ventilation is a key control point, therefore all windows have been opened to allow adequate 

ventilation, they must be left as set prior to the start of the meeting. 

If you’re displaying possible coronavirus symptoms (or anyone in your household is displaying symptoms), 

you should follow government guidance.  You are advised not to attend your meeting at West Offices. 

Testing 

The Council encourages regular testing of all Officers and Members and also any members of the public in 

attendance at a Committee Meeting.  Any members of the public attending a meeting are advised to take a 

test within 24 hours of attending a meeting, the result of the test should be negative, in order to attend.  

Test kits can be obtained by clicking on either link:  Find where to get rapid lateral flow tests - NHS (test-

and-trace.nhs.uk), or, Order coronavirus (COVID-19) rapid lateral flow tests - GOV.UK (www.gov.uk).  

Alternatively, if you call 119 between the hours of 7am and 11pm, you can order a testing kit over the 

telephone. 

Guidelines for attending Meetings at West Offices 

 Please do not arrive more than 10 minutes before the meeting is due to start. 

 You are not required to wear a face covering whilst in West Offices. CYC supports the decision of 
those who wish to do so. 

 Visitors to enter West Offices by the customer entrance and Officers/Councillors to enter using the 
staff entrance only. 

 Ensure your ID / visitors pass and lanyard is clearly visible at all time and worn around the neck. 

 Regular handwashing for 20 seconds is recommended. 

 Please use the touchless hand sanitiser units on entry and exit to the building and hand sanitiser 
within the Meeting room. 

 Bring your own drink if required. 

 Only use the designated toilets next to the Meeting room. 
 

 

Developing symptoms whilst in West Offices 

If you develop coronavirus symptoms during a Meeting, you should: 

 Make your way home immediately  

 Avoid the use of public transport where possible 

 Follow government guidance in relation to self-isolation. 

You should also: 

 Advise the Meeting organiser so they can arrange to assess and carry out additional cleaning 

 Do not remain in the building any longer than necessary 

 Do not visit any other areas of the building before you leave 

If you receive a positive test result, or if you develop any symptoms before the meeting is due to take place, 

you should not attend the meeting.  

 

EJAV501.02.22 
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City of York Council Committee Minutes 

Meeting Decision Session - Executive Member for 
Transport 

Date 16 November 2021 

Present Councillors D'Agorne 

Apologies  

 

31. Declarations of Interest  
 
The Executive Member was asked to declare, at this point in the 
meeting, any personal interests, not included on the Register of 
Interests, or any prejudicial or disclosable pecuniary interests 
that he might have had in respect of business on the agenda. 
He confirmed he had none. 
 
 

32. Minutes  
 

Resolved: That the minutes of the Decision Session 
of the Executive Member for Transport and 
Planning held on 19 October 2021. Be approved 
and signed by the Executive Member as a correct 
record. Following the amendments to the resolution 
to minute 29. Tadcaster Road Sustainable Modes 
Improvement Scheme ‘Approved Option C - to 
support the officer recommendations for design 
revisions as summarised in the table at para 119 
with the following amendments and additions: 

a) Review light segregation provision; 
b) Review removal of right turn pockets; 
c) Review Bus Stop Bypass at Slingsby Grove; 
d) Review Sim Balk Lane – Moor Lane R/B area; 
e) Review proposed repositioning of Northbound 

Bus Stop at Slingsby Grove Shops; 
f) Review position of controlled crossing 

Between Horseshoe and Slingsby Grove 
Shops; 

g) Review cycle lane provision and potential for 
off-road route between Pulleyn Drive and 
Ainsty Grove; 
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h) Review provision of raised tables and cycle 
lane priorities for minor side roads off the 
Mount.’ 

 
 

33. Public Participation  
 
It was reported that there had been one registration to speak at 
the meeting under the Council’s Public Participation Scheme. 
 
Cllr Warters raised parking around Osbaldwick, noting that the 
use of residential parking schemes around the University and  
Archbishop Holgates School were shifting the problems of 
parking onto different parts of the city and not addressing the 
issue. He also noted that on Coppergate a majority of residents 
voting in the consultation voted for a return to a two way street 
and therefore it should return to being a two way street.   
 
 

34. Coppergate Temporary Traffic Regulation Order Proposal  
 
Officers introduced the report and outlined the proposal for 
consideration on Coppergate maintaining the one way system. 
They noted that responses to a consultation had 49% of 
respondents in favour of the one way system. It was noted that 
the proposal was designed to address issues highlighted by a 
accident record from the last 10 years and to improve 
pedestrian and cycling on the road, it was noted that the one 
way system did effect bus travel times to the east of the city. 
The Executive Member noted the consultation results and the 
and thanked the Civic Trust Transport Advisory Group for 
working with the Council on the proposal and noted his support 
for feasibility work to take place.  
 
Resolved:  
 

i. Instructed officers to submit a request to the 
Secretary of State for Transport to extend the 
current Coppergate TTRO for an initial 6 months 
and to submit a request for a further 6 month 
extension if needed to complete the bus routing 
study and any permanent TRO statutory processes 
and also to instruct officers to carry out the 
necessary legal procedures following approval of 
the extension(s) by the Secretary of State, 
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including the advertising of the continuation 
direction. 

 
Reason:  To enable the current restriction to remain in place 

pending a decision on the potential introduction of a 
permanent change to the TRO.  

  
ii. Instructed officers to undertake the necessary 

feasibility work to enable a decision to be taken on 
whether to progress a permanent change to the 
TRO through the statutory processes and to also 
consider the results form the consultation on these 
changes when considering the progression of the 
bus routing study. 

 
Reason: To enable progression of a bus routing study and 

consideration of layout options prior to a decision on 
whether to progress the statutory process to 
introduce a permanent TRO change. 

 
iii. Instructed officers to make changes to the temporary 

layout to make more secure and widen to 
accommodate nonstandard cycles. 

 
Reason:  To ensure the temporary arrangement is secure and 

provides more space for cycles. 
 
 
 
 
 

Cllr A D’Agorne, Executive Member for Transport 
[The meeting started at 10.00 am and finished at 10.16 am]. 
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City of York Council Committee Minutes 

Meeting Decision Session - Executive Member for 
Transport 

Date 18 January 2022 

Present Councillors D'Agorne 

Apologies  

 

35. Declarations of Interest  
 
The Executive Member was asked to declare, at this point in the 
meeting, any personal interests, not included on the Register of 
Interests, or any prejudicial or disclosable pecuniary interests 
that he might have had in respect of business on the agenda. 
He confirmed he had none. 
 
 

36. Public Participation  
 
It was reported that there had been 5 registrations to speak at 
the meeting under the Council’s Public Participation Scheme. 
 
Cllr Myers noted that the Ward Councillors supported the officer 
recommendations for the Burton Stone Lane item and confirmed 
that if approved, the Clifton Ward Highways budget would be 
used to replace speed calming measures which were no longer 
fit for purpose. He asked that the Executive Member support 
option 3 and dismiss option 4 in the report as this had been 
added after public consultation.  
 
Robyn Jankel spoke on behalf of the York Cycle Campaign and 
raised a number of concerns regarding Tadcaster Road. They 
asked the Executive Member support option 2C regarding 
Knavesmire Road and raised concern about sections of the 
scheme which would place cyclists between parked and moving 
cars. They asked that LTN120 be followed wherever possible. 
 
Cllr Melly noted the Irwin Avenue petition and requested a wider 
review of traffic as she felt there were additional traffic issues in 
the area which should be reviewed. She also enquired as to 
why blue badge holders were unable to access the city centre 
through staffed road barriers. She also asked about the 
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progress of the removal of inaccessible barriers on cycle routes 
across the city. 
 
Cllr Baker asked that funding for Micklegate Ward Bar in the 
Transport Capital Programme be carried over into the 2022/23 
budget. She noted that when surveyed over half of residents 
would like to see the bar fully closed to motorised traffic and 
requested that the Executive Member support a closure of the 
bar to these vehicles.  
 
Cllr Warters outlined his frustration with decisions to expand the 
Badger Hill Residents Parking Scheme, which he felt had 
diverted parking and created problems in Osbaldwick and 
Murton. He noted that the Council’s current policies were not 
addressing parking issues and requested that work instead be 
undertaken to tackle parking around York University.  
  
 
 

37. Acknowledgement of Receipt of Petitions  
 
The Executive Member considered the petitions brought forward 
and agreed to support the proposed actions outlined in the 
reports for the resolutions of items raised in the petitions.  
 
Resolved: 
 

i. That the Chief Operating Officer be recommended to 
note the petitions and updates given in this report 
and approve the proposed way forward for the 
resolution of the items raised in the petitions. 

 
Reason:  To ensure actions to address the concerns raised in 

these petitions were considered and developed on 
to progress outcomes to the petitions.  

 
 

38. Directorate of Place 2021/22 Transport Capital Programme 
– Monitor 2 Report  
 
The Executive Member considered the proposed amendments 
to the 2021/22 Directorate of Place Transport Capital 
Programme. The prioritisation of Council schemes was 
discussed and it was noted that in general, larger schemes such 
as the Outer Ring Road improvements were funded through 
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grant funding and these schemes would include active travel 
improvements in line with Council priorities. The removal of 
inaccessible cycle barriers was discussed, and officers noted 
that underlining survey work was under way. 
 
Resolved: 
 

i. That the Chief Operating Officer be recommended to 
approve the amendments to the 2021/22 
Directorate of Place Transport Capital Programme. 

 
Reason:  To implement the council’s transport strategy 

identified in York’s third Local Transport Plan and 
the Council Priorities, and deliver schemes identified 
in the council’s Transport Programme. 

 
 

39. Burton Stone Lane – Ward Committee Scheme – Traffic 
Calming Improvements  
 
Officers outlined the current issues with existing traffic calming 
measures on Burton Stone Lane, including deteriorating speed 
cushions and measures which send cars closer to kerbs making 
the street less safe for cyclists and pedestrians. The Executive 
Member noted the options outlined in the report, as well as 
concerns from emergency services and buses. He agreed to 
support option 3 in the report and requested that regardless of 
final design, that monitoring, and cleaning regimes be in place 
to maintain safe cycle lanes.  
 
Resolved:  
 

i. That the Chief Operating Officer be recommended to 
approve option 3 for implementation (the proposals 
as consulted on plus amendments following the road 
safety audit) subject to the Ward Committee 
confirming that they have sufficient funds. 

 
Reason: To provide a refresh of the traffic calming on this 

section of road to address residents’ concerns over 
the increasing speed and volume of vehicles, with 
appropriate amendments to ensure the scheme is as 
safe as possible. 
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40. Tadcaster Road Sustainable Transport Scheme - further 
detail  
 
Officers introduced the item and confirmed that this was a 
continuation from the item considered on the Tadcaster Road 
Sustainable Transport Scheme on 19 October 2021. The 
Executive Member made several enquires including regarding 
cycle safety across the scheme. Officers noted that a balancing 
act was in place across the scheme to ensure safety for 
pedestrians and cyclists, it was confirmed that the plans focused 
on following LTN120 guidance, however this was not always 
possible. Regarding cycle lanes it was noted that the width of 
the road fluctuated between 8 meters and 11.5 metres and 
therefore, in places where the full width sort for cycle lanes were 
not possible could be addressed with stepped up cycle paths. It 
was also confirmed that proposals for Sim Balk Lane and Moor 
Lane would be brought for consideration at a future Decision 
Session.  
 
Resolved:  
 

i. That the Chief Operating Officer be recommended to 
approve the proposals set out in the report for 
delivery of the Tadcaster Road Sustainable 
Transport Scheme.   

 
Reason:  This will allow specification and delivery of the 

Sustainable Transport Scheme for Tadcaster Road. 
 
 
 
 
 

Cllr A D’Agorne, Executive Member for Transport 
[The meeting started at 10.00 am and finished at 11.00 am]. 
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Decision Session –  
Executive Member for Transport 

  14 February 2022 
 

Report of the Director of Transport, Environment and Planning 
 

 

Consideration of Objections to the draft Order to bring Broadway West 
into the Residents’ Priority Parking Scheme for Danesmead Summary 
 
Summary 
 

1. The Report considers the objections raised to the Residents’ Parking 
proposal for Broadway West and offer an Officer Recommendation for 
the outcome. 

 
Recommendations 
 

2. The Executive Member is asked to: 
 

i. Confirm the decision to make the Traffic Regulation Order (TRO) 
needed to introduce the Residents Parking scheme set out in the 
report and annexes. The proposed restrictions affect Broadway 
West and include 296 Fulford Road.  They would be added to an 
extended Residents’ Priority Parking Zone R63.  
 
Reason: To positively respond to original petitions and further 
comments received, supporting Residents Parking controls in 
Broadway West, which the Executive Member considered in 2021 
and to implement a scheme that reflects the majority view gained 
from more recent consultation in the area. 
 

ii. It is recommended that the Executive Member approves the removal 
of the section of street being the initial length Westfield Drive from 
the scheme. 
 
Reason: To respond to the views expressed on the configuration 
preferred by some residents.  
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iii. Additionally, it is recommended that the Executive Member 

approves the extension of the zone as drafted to include those 
properties on the west side of Fulford Road (even numbers) 298 to 
314. 
 
Reason: To respond to the views expressed on the configuration 
preferred by a local resident whose property fronts a section of 
Fulford Road that is subject to no waiting at any time. 
 

Background 
 
3. The decisions in 2021 included an undertaking to make a draft Order to 

take forward a scheme to introduce ResPark controls in Broadway West, 
Fulford. 
 

4. The streets were identified as a result of an earlier consultation with 
residents, in the area, not currently covered by existing ResPark zones. 
 

5. The draft Order was published in April 2021. 
 

6. We have received five objections. The nature and approximate locations 
of the objectors is set out in Annex B of this report and discussed below. 

 
Proposals and Responses 
 
7. These restrictions primarily affect Broadway West which it is proposed 

would be included in Residents’ Priority Parking Zone R63. This street 
will be included in a ResPark Area. The draft area includes a section of 
that is adjacent to the sides of numbers 22 and 24 Westfield Drive.  
 

8. At ANNEX B you will see two objections (A and B) to this section of 
Westfield Drive being included in a scheme for Broadway West. It is 
considered that this change would not be significant and would reflect 
the views expressed on the configuration by some local residents. 
 

9. Objection C in the ANNEX discusses Fulford Road properties that front a 
section of Fulford Road subject to no waiting at any time, within the 
approach to the traffic lights. These properties are (even numbers) 298 
to 314. A number of those residents appear to be currently parking on 
Broadway West although they do have a rear service road (from St 
Oswald’s Road) of which some have garages, but is not wide enough to 
park on. It is considered that this change would not be significant and 
would reflect the views expressed on the configuration by some local 
residents 
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10. Objection D in the ANNEX discusses the loss of the street as a resource 
for the surrounding area, specifically those who enjoy the access it 
affords to the parkland, riverside and woodland at the end of Broadway 
West. 
 

11. Objection E is addressed at a number of principles behind the 
introduction and operation of ResPark. It is a long document and 
concludes that  ‘once the statutory and public law requirements are taken 
into account and the matter is objectively analysed, I do not believe that 
it is reasonable, rational or proportionate to implement the Scheme, and 
that it clearly leads to far worse issues than it solves. I also believe that a 
proper consideration of the matters required by the Road Traffic 
Regulation Act would lead to the Scheme not proceeding.’ 
 

12. The Executive Member is asked to note the Objection at E. 
 

Council Plan 
 
13. The Council Plan has Eight Key Outcomes: 

 

 Well-paid jobs and an inclusive economy  

 A greener and cleaner city  

 Getting around sustainably  

 Good health and wellbeing  

 Safe communities and culture for all  

 Creating homes and world-class infrastructure  

 A better start for children and young people  

 An open and effective council  
 

The recommended proposal contributes to the Council being open and 
effective as it responds to the request of the residents to solve the 
problems they are experiencing. 
 

Implications 
 
14. The following are the identified implications. 

 

 Financial – An estimated £5K (excluding officer costs) will be 
required to fund the implementation of the amended Traffic 
Regulation Order which will be funded from existing budgets. 
 

 Human Resources – The extended parking zone will require staff 
resources (shortly utilising an online self-service system and virtual 
permits) by the back office and CEO staff.  The management and 
monitoring will be a Traffic Management function. 
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 Equalities – A communications plan has been put in for the wider 
Residents’ Parking Service to help those that either do not have 
access to the internet or the skills to use it to access the parking 
system as they do with other similar ICT access requirements. Blue 
Badge holders can park in controlled parking areas by displaying a 
valid Blue Badge so the proposals do not have a differential impact 
on Blue Badge holders. 

 

 Legal – The proposals require amendments to the York Parking, 
Stopping and Waiting Traffic Regulation Order 2014: Road Traffic 
Regulation Act 1984 & the Local Authorities Traffic Orders 
(procedure) (England & Wales) Regulations 1996 apply. 
 

Risk Management 
 
15. The proposed extension to the existing Residents’ parking provision will 

be something that most residents/customers will welcome but may 
disadvantaged some people who may have objected to the draft 
proposal. These objections have been reviewed and reported herein. 

 
Contact Details: 
 
Author: 

 
Chief Officer Responsible for the report: 
 

Ken Hay 
Traffic Projects Officer 
Transport 
Tel No. 2474 
 

James Gilchrist 
Director Environment, Transport & Planning 
 

Report 
Approved 

 Date 03/02/2022 

 
 
    

Wards Affected:  Fishergate All  

 
For further information please contact the author of the report 

 
 

Annexes 
 

Annex A  R63: Extension Area for Broadway West 
Annex B  Text of Objections 
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DRAWING No.

DRAWN BY

DATE

SCALE                   

 

 

R63: Extension Area for Broadway West

09/02/2021

1 : 1234



+ Crown copyright. All rights reserved 
 
Licence No.  2003

EXISTING SOUTH BOUNDARY
OF R63 AREA

PROPOSED
EXTENSION

Entry and Exit 
signs to be
mounted on existing
poles or lamp
columns

Existing Entry and Exit sign
for removal (including pole)

Entry sign to remain on
lamp column as a repeat
sign for clarification

P
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ANNEX B - Objections 

Objection A 

I objected to the proposal for residents parking originally, because 

our on-site parking is restricted to one car. Our drive is accessed 

from Westfield Drive as we are on the corner. 

If we have residents parking it will cause a problem when people 

visit us and if we have our daughters visit us who live away, we will 

need to have these parking tickets all the time, as we cannot 

accommodate their vehicles on site, whereas other properties on 

Broadway West have long drive ways plus a cross over on the 

verge which means they do not have problems when people visit. 

Why is our frontage on Westfield Dive included in this resident’s 

zone? We need that frontage for parking for visitors. This zone is 

Westfield Drive and should not be included. 

The reason for people in Westfield Drive objecting to residents 

parking is they have restricted on-site parking and need unfettered 

parking on the road even though the road width is restricted. 

I would therefore ask that our section of Westfield Drive is removed 

from the Broadway West scheme 

Recommendation (3) to alter the zone boundary to exclude all of 

Westfield Drive. 

Objection B 

I am writing to raise an objection to the proposed boundaries of the 

new ResPark scheme on Broadway West. The proposed boundary 

extends some considerable way along Westfield Drive and will 

significantly limit the amount of on-street parking. This is a particular 

concern as the street will likely be affected by increased non-

resident parking with the implementation of resident-only parking on 

all neighbouring streets, and many houses on Westfield Drive do not 

have off-street parking. Moreover, the drawing of this boundary 

does not appear to be consistent with how the scheme has been 

implemented in existing areas on Danesmead Estate and Fulford 

Cross, where the boundary runs to the end of the road, rather than 

following house boundaries. I presume that the proposed boundary 

may relate to the usage of existing poles. However this does not 

Page 17



seem to me a significantly justified reason for something which will 

impact considerably on the parking available to residents of the 

Westfield Drive 

Recommendation (3) to alter the zone boundary to exclude all of 

Westfield Drive. 

 

Objection C 

‘I was informed by a neighbour that Broadway West will become 

residents only parking soon. I wanted to ask if this was right, and, if 

it is, when it would come into effect.  

‘Also, if this change is going to take place, would it be possible to 

apply for a residents permit? My house is (on) Fulford Road, 

meaning Broadway West is adjacent and the nearest public road to 

my house. We are literally 4 or 5 doors away. We typically park 

there as it is the closest and safest place to park and get two small 

children out of the car. There is no parking on Fulford Road itself.’ 

 

Properties front a section of Fulford Road that is subject to no 

waiting at any time, within the approach to the traffic lights. They do 

have a rear service road (from ST Oswald’s Road). 

Recommendation (4) to alter the zone boundary to include 

properties within the Qualifying Zone for obtaining permits. 

 

  

Objection D 

I wish to lodge an objection to the proposal to restrict parking in 

Broadway West to residents only. 

1. Like many people I enjoy access to the parkland, riverside and 

woodland at the end of Broadway West. My wife and I are 

pensioners and will shortly be of an age when like many 

others we will be able to access this amenity only by driving to 

the end of Broadway West.  
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2. A glance at the map shows that Broadway and Broadway 

West were originally laid out as major thoroughfares at right 

angles to Fulford Road and not simply as residential streets. 

The clue is in the name “Broadway”. The proposal will limit 

access. 

3. The properties on either side of Broadway West have 

driveways and garages. The residents have no need of 

resident- only privileges.  

4. Other nearby streets (such as Moorland Road) will bear the 

brunt of additional visitors who can no longer park in 

Broadway West and (a) those streets are narrower and it is 

more difficult to accommodate parking for non-residents 

(unlike Broadway West) and (b) in the case of Moorland Road 

and others, there is no off street driveways or garages for the 

use of residents. 

This objection was acknowledged. 

 

 

 

 

Objection E  

This was a long documents with the following headings: 

1. Majority Vote is not a valid reason for implementing the 

Scheme 

2. The continual expansion of ResPark does not reflect a 

“listening Council” 

3. The vote of residents was influenced by the Executive 

Member for Transport 

4. Verge Access Parking restrictions 

5. Displacement Parking 

6. Additional car movements 

7. Loss of green spaces 

8. York Council should first implement a clear, valid ResPark 

policy 
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9. Lack of investigation / monitoring / consideration into whether 

the Scheme is justified 

10. The Scheme is not justified 

11. Requirement to secure the provision of suitable and adequate 

parking facilities 

12. Use of Council funds 

13. Aims of the LTP and Council Plan 

14. Equalities 

15. Alternative Means of Dealing with Alleged obstruction 

16. CONCLUSION 

This begins with ‘In my view, once the statutory and public law 

requirements are taken into account and the matter is 

objectively analysed, I do not believe that it is reasonable, 

rational or proportionate to implement the Scheme, and that it 

clearly leads to far worse issues than it solves. I also believe 

that a proper consideration of the matters required by the 

Road Traffic Regulation Act would lead to the Scheme not 

proceeding. The benefits of the Scheme are very limited. They 

seem to be: 

 

- It reflects what the Residents have voted for (although they 

were not asked to vote on alternatives and, as shown in 2018, 

were actually against ResPark being implemented in the area 

at all, and the actual benefit to those Residents appears slight 

given that they are presumably the majority of Residents who 

do not park on the street in any case) - It may assist in alleged 

obstruction issues (although those are disputed, unverified 

and at worst minor and infrequent issues and can be 

addressed by alternative strategies that do not give rise to the 

list of negative impacts below) The negative impacts of the 

Scheme include: - Leaving one of the most suitable streets for 

parking in either Fishergate Ward or Fulford and Heslington 

Ward near-empty, thereby hogging prime parking stock - 

Displacing parking to streets that are clearly less suitable to 

take that parking, likely to cause greater obstruction and traffic 

management issues and greater issues of pressure for 

parking than currently exist in the area - Prejudicing Westfield 

Drive due to a scheme it has voted against twice - 

Criminalising slight errors in the use of Verge Access parking - 

Damaging community relationships if the Parking Hotline 
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Number is used to report those minor infringements - 

Impacting on the flexibility of residents, their guests and 

tradesman to use the street for parking - Creating financial 

and administrative burden for Residents - Creating the burden 

of egress issues for households with multiple cars - Worsening 

emissions, due to those egress issues and displaced cars 

manoeuvring and looking for the best parking spots on less 

suitable roads - Encouraging Residents to pave over green 

areas in front gardens, making for a less green and attractive 

street that absorbs less carbon dioxide - Creating additional 

risks for pedestrians and cyclists by encouraging Residents to 

park off-road, thereby creating additional vehicle movements 

over the pavement and additional reversing manoeuvres over 

the pavement and into the road - Closing Broadway West off 

as a location for EV charge points - Making access to public 

amenities like Millennium Fields, Millennium Bridge, 

Danesmead Wood and Rowntree Park more difficult - Will 

come at significant cost to public funds, in a manner not 

compliant with the Council’s LTP policy - Discriminating 

against multi-occupancy households (indirectly age), part time 

workers or persons on maternity leave (sex and 

pregnancy/maternity) and persons of certain faiths (religious). 
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Decision Session – Executive Member of 
Transport 
 

14 February 2022 

 
Update on Micro-mobility Trials 
 
Summary 
 
1. The decision for York to participate in the Department for Transport’s 

(DfT) e-scooter trials was made on the 8th September 2020 and has 
been successfully running with the inclusion of e-bikes since. The current 
trial end date is 31st March 2022. 

 
2. The Department for Transport (DfT) have set out an extension of the 

current e-scooter trials until the 30th November 2022. The extension of 
the trial by the DfT allows extra time for the department to gather 
additional data to inform future national legislation. 

 
3. This paper provides an update and review of the e-scooter and e-bike 

trials in York so far, and sets out whether to continue with the trial.  
 
4. The recommendations in this report relate to the City of York Council’s 

(CYC) participation in the Department for Transport’s micro-mobility trial. 
The decision relates to continuing with the trial past the existing contract 
end date. 

 
Recommendations 
 

5. The Executive Member is asked to:  
 
 

i. To continue with the micro-mobility trial, in line with the DfT extension 
and that the current operator (TIER) will remain the sole provider in 
York until the end of the trial period 

Reason: continuation of the trial in York until the 30th November 
2022 in line with the DfT’s expectations provides important feedback 
to the creation of national guidelines.  It allows the approx. 6,000 
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current users making 20,000 trips a month to continue using the 
sustainable methods of transport to get around the city. 
 

ii. To approve the generation of a permanent Traffic Regulation Order 
(TRO) for the scheme as the Experimental Traffic Regulation Order 
(E-TRO) will expire in March.  

Reason: the experimental Traffic Regulation Order that allows E-
scooters to the list of permitted vehicles allowed to travel wherever 
cycles are permitted expires in March and cannot legally be extended. 

iii. Reason: To confirm that e-bikes to use CYC cycle racks with capacity 
restrictions so that there is plenty of space for other cycles at all times. 

Reason: Allowing e-bikes (not e-scooters) to use cycle racks around 
the city will encourage adoption of cycling by making journey start 
and end points convenient an accessible to more people. This will 
also make e-bikes accessible to residents living in York’s outer 
villages such as Haxby & Poppleton where scooter parking has not 
been easy to identify.  

 
Background 
 
6. The decision for York to participate in the Department for Transport’s 

(DfT) e-scooter trials was made on the 8th September 2020 and has 
been successfully running with operator TIER with the inclusion of e-
bikes since. The current trial end date is 31st March 2022. 

 
7. Since the trials began over 150,000 trips have been taken on the e-

scooters an e-bikes by over 25,000 riders. The busiest month in 2021 
was October when 2,500 users were riding on a weekly basis. There 
have only been 10 accidents, resulting in minor injuries only. 

 
8. Every Month CYC report back to the DfT on usage and incidents. The 

DfT have requested that trial areas including York extend the period from 
March 2022 to November 2022 so that further data can be collected. The 
data and feedback provided will then be used by the government to 
inform national guidance and regulation around e-scooters. 

 
9. As a new form of transport the Experimental – Traffic Regulation Order 

effectively adds E-scooters to the list of permitted vehicles allowed to 
travel wherever cycles are permitted. This would lapse in March if not 
made permanent which is what the Executive Member is asked to 
approve. 
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Consultation  
 
10. A wide range of stakeholders are engaged with the micro-mobility trials. 

Two such examples are the University of York and York Hospital who 
have been consulted throughout and are supportive of a trial. The 
University are interested in how the trial can support student travel 
across campus, into the city centre and reduce car travel, whilst the 
Hospital are also interested in how e-scooters and e-bikes support 
patient and staff travel given limited parking. 
 

11. The Experimental Traffic Regulation Order was advertised at the start of 
the trial and has been in place for 18 months since with no objections. 
 

12. Consultation with other groups including York Sight Loss Council to 
ensure the service does not adversely impact those with a visual 
impairment.  

 
13. Consultation with North Yorkshire Police on a regular basis to improve 

the service and tackle any issues caused by the service.  
 
14. Local land owners such as Sustrans have been consulted throughout to 

ensure appropriate authority and feedback on use of the E-Scooters and 
E-bikes is obtained. 

 
15. Monthly updates are given at a stakeholder meeting with parties such as 

those just listed, in order to inform of new plans, current uptake and 
actions from their feedback. 
 

16. Internal to the Council, Transport Systems, Transport Policy, Network 
Management, Street-works Planning and Parking Services teams have 
been consulted and kept informed of the trial operations. 

 
17. For parking locations on adopted highway, council officers review new 

proposals and share appropriate spots with the local ward councillors to 
have input before rolling out. 

 
18. In December 2021 TIER launched ‘Citizens Lab’. A website whereby 

anyone can ‘drop a pin’ on a map of York with comments such as where 
they would like more services or where they have noticed problems. This 
has been advertised on Council social media, TIER campaigns and 
shared with all ward councillors. 
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19. For extra provision of e-cycle parking, the York Cycle Campaign will be 
consulted to help identify suitable parking rack locations and offer advice 
on setting capacity limits at particular racks. 

 
20. University of York are happy to allow e-bikes at other cycle racks as they 

have a significant amount of racks on campus which they are happy 
bikes will be able to access. 
 

21. To date, neither TIER nor the Council have received a single complaint 
about 'poor bike behaviour' in relation to the e-bikes. Signalling that an 
increase in bikes would be a smooth transition. 

 

Options 
 

22. Extend the micro-mobility trial to November 2022 and allow TIER e-
bikes to use other cycling parking spots. 

 
23. If this Option is chosen, the micro-mobility trial would be extended from 

31 March 2022 to 30 November 2022. All required statutory process 
would be put in place such as a DfT Vehicle Special Order (VSO), the 
current experimental TRO would have to be made permanent and a 
contract extension with TIER implemented.  

 
24. E-bikes would have their start and end locations extended beyond the E-

Scooter locations to other cycling infrastructure. Council & TIER would 
consult with the Cycle Campaign and other stakeholders on the best 
locations to use/avoid to manage capacity. Locations would then have to 
be approved by CYC with limitations on numbers such that there is 
always provision for other users.  

 
25. The work we do in identifying racks and monitoring demand will highlight 

the 'easy wins' opportunities to drive forward the agenda for increasing 
cycling infrastructure. 

 
26. TIER would not initially increase the E-bike fleet but spread out the 

current fleet. A slow and controlled approach which has been 
demonstrated to work well previously. 

 
27. E-Scooters would remain tied to TIER parking locations. 
 
28. Extend the micro-mobility trial to November 2022 but don’t allow 

TIER e-bikes to use other cycling parking spots. 
 
29. If this option is chosen, everything in Option 1 would be put in place with 

the exception of the e-bikes. E-bikes would continue to only be parked at 
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TIER locations and journeys could not start and end at other cycle 
parking infrastructure. 

 
30. Do not extend the micro-mobility trial to November 2022 
 
31. If this Option is chosen, the DfT will be informed that CYC have chosen 

not to continue with the trial. TIER will be informed that permission to 
operate in York would cease at the end of the current trial period. 

 
32. TIERs E-Scooters and E-bikes would be removed from the city and the 

E-TRO would be allowed to expire with no replacement. 
 
Analysis 
 
33. Extend the micro-mobility trial to November 2022 and allow TIER e-

bikes to use other cycling parking spots. 
 
34. Advantages: 
 

 CYC continue to have contributions to national guidance on E-
Scooters, supporting York’s national profile as a leading City in 
sustainable travel and getting an important say on regulation that 
will affect the City in the future. 

 

 The average 20,000 sustainable trips on e-bikes and e-scooters 
per month could continue. 

 

 Increasing the number of places bikes can park will mean we can 
expand the service to areas of the City and outer villages where 
finding e-scooter parking has not been possible. 

 

 The number of conveniently located parking bays is the limiting 
factor for people accessing the service at present. Making the 
service more convenient will see an increase in trips, which will in 
turn allow us to better understand the impact on modal shift. 

 

 This will make active travel more accessible and convenient for 
thousands of residents. Nice timing with the arrival of Active Travel 
England offices. 

 
35. Disadvantages: 
 

 Agreeing and managing cycling capacity would take some 
additional CYC officer time. 
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36. Extend the micro-mobility trial to November 2022 but don’t allow 

TIER to use other cycling parking spots. 
 
37. Advantages: 
 

 CYC continue to have contributions to national guidance on E-
Scooters, supporting York’s national profile as a leading City in 
sustainable travel and getting an important say on regulation that 
will affect the City in the future. 
 

 The average 20,000 sustainable trips on e-bikes and e-scooters 
per month could continue. 

 
38.  Disadvantages: 

 Misses the opportunity to facilitate further take up of cycling through 
more widely accessible e-bikes. 

39. Option 3 – Do not extend the micro-mobility trial. 
 
40. The trial would end on 31/03/2022 with e-scooters and e-bikes removed 

and the contract with TIER ended. 
 
41. Advantages: 
 

 A small amount of CYC officer time saved going forward. 
 
42. Disadvantages: 
 

 The DfT will be disappointed to lose out on further data for a city 
like York. 

 The average 20,000 trips on e-bikes and e-scooters per month 
being enjoyed by users of the service would no longer be 
available. 

 
 
Council Plan 
 

43. The trial contributes to the City of York’s Council Plan priorities of getting 
around sustainably.  The council’s priority of a cleaner and greener city 
and the commitment to be carbon neutral by 2030; 

Implications 
 

Page 28



 

 Financial  
The trial will continue to be managed within existing resources and TIER 
has all responsibility for financing the service. 

 
 Human Resources (HR)  
  There are no Human Resources implications. 
 Equalities  
 
44. An equality impact assessment has been carried out (the link is in the 

background papers below) and is reviewed at regular intervals when 
significant changes are made. An example of this includes the 
introduction of e-scooter parking racks which are planned for 2022. 

 
45. TIER work closely with York Sight Loss Council to ensure the service 

does not adversely impact those with a visual impairment and has led 
the way in developing a warning sound when E-scooters are in 
operation.  

 
46. TIER hosted a ‘meet an e-scooter’ event for York Sight Loss Council 

members. The event was a success, well attended by representatives 
from local disability groups with their friends and family to better 
understand the technology that supports the safe operations of the e-
scooter trial in the city. Other similar events are planned for 2022.  

  
 Legal  
 
47. TIER entered into a concessionary arrangement with the Council to 

deliver the trial under which the Council entrusted the delivery of the e-
scooter and e-bike hire service to TIER.  

 
48. TIER have product liability insurance that covers injury and damage as a 

result of defective scooters and have third-party liability insurance to 
cover damage and injury to third parties caused by scooters ridden by 
their customers. 

 
 Crime and Disorder  
 

49. On the ground, street rangers monitor vehicles regularly. CYC & TIER 
work closely with the local police and a unique form allows the police to 
alert TIER of an instance of disorderly riding, whereby rider accounts can 
be blocked by TIER. 
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50. CYC and TIER deal with all reports of disorder received directly by 
reviewing each case and taking measures such as banning riders when 
appropriate. 

 
51. To date, there have been 150+ examples of TIER issuing warnings or 

blocking accounts in response to disorderly riding. This is 0.1% of total 
trips. 

 
Information Technology (IT)  

52. There are no IT implications. 
 

Property  
53. There are no Property implications. 
 

Transport 
54. A Project Officer from the CYC transport team will continue to oversee 

the trial, reporting back to the DfT monthly. 
 
Risk Management 
 
55. The trials risks and issues are recorded within CYC and TIER risk 

registers and managed by the CYC transport team and TIER 
respectively.

Page 30



 

Contact Details 
 
Author:  

 
Chief Officer Responsible for the report: 
 

James Guilliatt 
Transport Project Manager 
Transport Systems Team 
01904 55 4039 
 
 

James Gilchrist 
Director of Environment, Transport and 
Planning 
 

 

Report 
Approved 


Date 03/02/2022 

 
 

    
Specialist Implications Officer(s)  List information for all 
Patrick Looker – Finance Manager 
 

Wards Affected: List wards or tick box to indicate all   All  

 
For further information please contact the author of the report 

 
Background Papers: 
 
All relevant background papers must be listed here.   
 
Annexes 
 
Information on the Government E-Scooter trials for local areas: 
https://www.gov.uk/government/publications/e-scooter-trials-guidance-for-
local-areas-and-rental-operators/e-scooter-trials-guidance-for-local-areas-
and-rental-operators  
 
Link to TIER Citizens Lab: https://tier.citizenlab.co/en/projects/tierinyork  
 
Information on Vehicle Special Orders: https://www.vehicle-certification-
agency.gov.uk/other-certification/vehicle-special-orders/  
 
Equality Impact Assessment: 
https://www.york.gov.uk/downloads/file/6156/equalities-impact-assessment-
escooters-and-ebikes-march-2021  
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List of Abbreviations Used in this Report 
 
DfT – Department for Transport 
CYC – City of York Council 
E-TRO – Experimental Traffic Regulation Order 
TRO – Traffic Regulation Order 
VSO – Vehicle Special Order 
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Decision Session –  
Executive Member for Transport 

  14 February 2022 
 

Report of the Director of Transport, Environment and Planning 
 
Consideration of results from the consultation with residents of Mount 
Vale Drive, Mount Vale Gardens and Towton Avenue 
 
 
 
1. 
 
 
 
 
 
 
2. 

Summary 
 
To report the consultation results in response to the proposed ‘No 
Waiting’ at any time restrictions for Mount Vale Drive, Mount Vale 
Gardens and Towton Avenue and to determine what action is 
appropriate. 

 
Recommendation 
 
It is recommended that approval be given to implement as proposed a 
‘No Waiting’ at any time restrictions for Mount Vale Drive, Mount Vale 
Gardens and Towton Avenue. 
 
Reason:  To introduce required restrictions to ensure that waste services 
vehicles can continue to access Mount Vale Gardens and Towton 
Avenue safely to undertake their statutory duties.  This will also help 
reduce the risk of damage to the kerb line from vehicle over run.  

 Background 
 

3. 
 
 
 
 
 
 
4. 
 
 

We received a request from the developers of Mount Vale Gardens for 
additional restrictions to help aid vehicle access, due to concerns about 
waste services vehicles and other large vehicles having to overrun the 
kerb to access the area.  The Council discussed the issue with the 
developers and proposed an extension to the ‘No Waiting at any time 
restrictions in the area.  
 

We hand delivered consultation information on 26th November 2021 
(Annex A) to provide residents with information on the proposal and offer 
them the opportunity to provide representation on the proposal. 
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5. Resident Comments – comments received from 1 residents 
 

 One objection (Annex B) was received to the proposal, as it was felt that 
the proposed restrictions on the west side of Mount Vale Drive were too 
excessive and should be reduced.  The reasons given was that they 
were not aware of any vehicles parking in the area near the junction 
since they had lived at the property.  The objector was also concerned 
that the introduction of ‘No Waiting at any time’ restrictions would provide 
a clear run for vehicles and encourage vehicles speeds in excess of 
20mph.  The Resident also stated that it would be nice to park right 
outside his own property, although appreciates they have no right to do 
so.  
 
Officer Comments 
 
The reduction of ‘No Waiting at any time’ restrictions on the west side of 
Mount Vale Drive will potential create an issue for vehicles travelling 
along Mount Vale Drive.  The road is only 4.8metres wide, so therefore it 
would not allow for two vehicles to park on either side and leave width for 
vehicles to pass. During the construction phase of the development the 
road has had Temporary measures in place to help facilitate construction 
traffic to the site this has not lead to any reports of increased vehicle 
speeds along Mount Vale Drive.   

  
6. Option 1: Implement the restrictions as proposed (Recommended 

Option). 
 

 This is the recommended option because it allows for the introduction of 
the required restrictions to ensure that waste services vehicles can 
continue to access Mount Vale Gardens and Towton Avenue safely to 
service the associated properties. 
 

7.  Option 2:  Implement a lesser restriction to reduce the proposed ‘No 
Waiting’ at any time restrictions by 35 metre on the west side of Mount 
Vale Gardens. 
 
This is not the recommended option as it would allow parking on both 
sides of the road and may lead to obstructive parking and reduce the 
waste services department from undertaking their required services. 
 

8. Option 3: No Further Action 
 This is not the recommended option because this will not protect the 

access to the new junction and potentially lead to a long term 
maintenance issue for highways team. 
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 Consultation 

 
9. The consultation documentation is reproduced within this report as 

Annex A.  
 

 Council Plan 
 

10. The Council Plan has Eight Key Outcomes: 
 

 Well-paid jobs and an inclusive economy  

 A greener and cleaner city  

 Getting around sustainably  

 Good health and wellbeing  

 Safe communities and culture for all  

 Creating homes and world-class infrastructure  

 A better start for children and young people  

 An open and effective council  
 

The recommended proposal contributes to the Council being open and 
effective as it responds to the request of the residents to solve the 
problems they are experiencing. 

 
 Implications 
11. 
. 

This report has the following implications: 
 
Financial –The cost of implementation will be covered by the 
developers. 
 
Human Resources – If implemented, enforcement will fall to the Civil 
Enforcement Officers necessitating an extra area onto their workload. 
 
Equalities – None identified within the consultation process.  
 
Legal – The proposals require amendments to the York Parking, 
Stopping and Waiting Traffic Regulation Order 2014:  
Road Traffic Regulation Act 1984 & the Local Authorities Traffic Orders 
(procedure) (England & Wales) Regulations 1996 apply 
 
Crime and Disorder – None 
 
Information Technology – None 
 
Land – None 
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Other – None 
 
Risk Management - There is an acceptable level of risk associated with 
the recommended option. 
 

Contact Details 

Author: Chief Officer Responsible for the report: 
Darren Hobson 
Traffic Management Team 
Leader 
Transport 
Tel: (01904) 551367 

James Gilchrist 
Director for Transport, Highways and 
Environment 
 

 

Date:  03/02/2022  X 
 

 
  

Wards Affected: Micklegate     
 

For further information please contact the author of the report. 
 
Annexes: 

Annex A: Consultation documentation 
 
Annex B: Objection 
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Director: Neil Ferris 

 

 
 
 
 
 
 
 
  
 
 
  
Dear Occupier 
 
Proposed Waiting Restrictions – Mount Vale Drive, Mount Vale Gardens & Towton 
Avenue, York  

 
It is proposed to introduce ‘No Waiting at any time’ restrictions in Mount Vale Drive, 
Mount Vale Gardens & Towton Avenue, York to the extent described in paragraph 1 of 
the ‘Notice of Proposals’ (Notice) and as set out in the plan.  This is to maintain safety at 
a location being adversely affected by indiscriminate/obstructive parking.  Should you 
require any further information in regard to this item then please contact the project 
manager, Darren Hobson,  telephone (01904) 551367, email 
darren.hobson@york.gov.uk. 
 
I do hope you are able to support the proposals but should you wish to object then 
please write, giving your grounds for objection, to the Director of Economy and Place at 
the address shown on the Notice of Proposals, to arrive no later than the date specified 
in the Notice. 
 
Yours faithfully 

 
 
 
Darren Hobson 
Traffic Management Team Leader 
Network Management 
 
Enc. Documentation 
 
Cc – Cllr Jonny Crawshaw, Cllr Rosie Baker & Cllr Peter Kilbane 

The occupiers of: 
2 Moorgarth Avenue; 
8, 10, 12, 14, 16, 18, 20 & 22 
Mount Vale Drive; 
1 Mount Vale Gardens; 
1 & 2 The Poplars; 
1, 2, 3 & 4 Towton Avenue; 
York 

 

Place Based Services 
 
West Offices 
Station Rise 
York 
YO1 6GA 

 
Contact:  Darren Hobson 
Tel:     01904 551367 
Email: darren.hobson@york.gov.uk  
Ref: ADB/DH/515 
 
Date: 26th November 2021  
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Director: Neil Ferris 

 

CITY OF YORK COUNCIL 
NOTICE OF PROPOSALS 

THE YORK PARKING, STOPPING AND WAITING (AMENDMENT) (NO 14/51) 
TRAFFIC ORDER 2020 

 
Notice is hereby given that City of York Council, in exercise of powers under Sections 1, 
2, 4, 32, 35, 45, 46, 53 and Schedule 9 of the Road Traffic Regulation Act, 1984 ("the Act") 
and of all other enabling powers and after consultation with the Chief Officer of Police in 
accordance with Schedule 9 of the Act, proposes to make an Order which will have the 
effect of: 
 
1. Introducing ‘No Waiting at any time’ restrictions in York, as follows: 

(a) Mount Vale Drive, on its: 
(i)   east side, from the projected northern kerbline of Towton Avenue to a point 12 

metres south east of the said line, 
(ii)   west side, from the projected southern kerbline of Towton Avenue to a point 50 

metres south east of the said line, 
(b) Mount Vale Gardens, on both sides, between the projected northern kerbline of 

Towton Avenue and a point 36 metres north of the said line, 
(c) Towton Avenue, on both sides, from the projected centreline of Mount Vale Garden 

to a point 14 metres west of the said line. 
 

 
2. Introducing ‘No Waiting at any time’ restrictions in Clifton Without, as follows: 

(a) Kettlestring Lane, on its south east side, between points 97 metres (terminal point of 
existing ‘No Waiting at any time’ restrictions) and 121 metres east from the projected 
centreline of Audax Road. 

(b) Seafire Close, on its: 
(i) east side, between a point 15 metres north from the northern access point to 

No. 2 Seafire Close and point 10 metres south from the southern access point 
to No. 2 Seafire Close, 

(ii) west side, between a point 27 metres north from the northern access point to 
No. 9 Seafire Close and point 12 metres south from the southern access point 
to No. 9 Seafire Close, 

 

A copy of the draft Order, Statement of Reasons for making it and relevant maps can be 
inspected at the Reception, West Offices, Station Rise, York, during normal business hours.  
Objections or other representations specifying reasons for the objection or representation 
should be sent to me in writing to arrive no later than 17th December 2021. 
 
26th November 2021  Director of Economy & Place 

   Network Management, West Offices, Station Rise, York, YO1 6GA 
   Email: highway.regulation@york.gov.uk 
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City of York Council                                                1 Towton Avenue 

FAO –Darren Hobson                                              Mount      Vale   

Traffic Management Team Leader                                     York       

 Network Management                                                 YO24   1DW   

Your ref. ADB/DH/515                                                        651621   

15th December 

2021                                                                                                                                

                                               

Dear Mr  Hobson  

 

Objection to the Proposed Waiting Restrictions – Mount Vale Drive, Mount Vale 

Gardens and Towton Avenue York 

  

 I am the owner/occupier of 1 Towton Avenue, which is situated on the corner of 1 

Towton Avenue and Mount Vale Drive. I object to the extent of the no waiting 

restriction along Mount Vale Drive, on it’s west side item 1 (a) ii 

  

The reasons for this objection are as follows: 

  

1. I have lived at 1Towton Avenue since 1989 and there has to my knowledge 

never been any breach of The Highways Act as regards parking of vehicles.  

2. The “T” junction formed by the above roads has existed for many years with 

the speed limit until recently being 30 mph, which was reduced to 20mph.  

3. The formation of Mount Vale Gardens has resulted in there being one less 

property number 24 and with the increase in width of this highway, less 

parking spaces and less vehicles which in turns means better visibility.  

4. The Highways Act makes it unlawful to park a vehicle within 9 metres of a 

junction or to cause an obstruction. The same guidance applies on roads 

where the speed limit is 60 mph regardless as to   whether there are waiting 

restrictions or not.  

5. The introduction of no waiting at any time will result in traffic having a clear 

run and some do go in excess of 20mphs, also given that the Council’s 

Officer, George Green has explained that the provision of an additional 

dropped kerbs negates the need a ramp on Mount Vale Gardens (which I fail 

to see any logic in that explanation) as shown by developer’s own highways 

consultant, on the plans submitted, and granted planning permission.  

6.  I understand that I do not have a right to park outside my own property But it 

would be nice. 

  

It is for the above reasons that I would like the waiting restriction along Mount 

Vale Drive, on it,s west side, item 1 (a) ii reduced by 35metres. 

  

If there is an appeals process to the Council’s decision please advise.  

Yours Sincerely 
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Richard Wasniowski  

Richard Wasniowski[          ] 
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Decision Session – Executive Member for 
Transport 
 

14 February 2022 

Report of the Director of Transport, Environment and Planning 
 
Pedestrian Controlled Traffic Signal Crossings 
 
Summary 

 
1. City of York Council has undertaken a review of its approach in relation to the 

use of near side or far side pedestrian signal assets. The Council has 
indicated through a position paper (Annex A) that it has a preference towards 
the installation of near side signals. 
 

2. The final decision on the type of technology used in an installation will lie with 
the Principal Designer of that scheme, as per the Construction Design and 
Management Regulations 2015. 
 

Recommendations 
 

3. The Executive Member is asked to:  
 

1) Note to content of this report and the attached Annex 
 

Background 
 
4. Officers have prepared a Position Paper (Annex A) to indicate the Authority’s 

preference with regards to the type of pedestrian indicator technology (red / 
green men) used at pedestrian crossings. 
 

5. This paper does not cover issues such as deciding when a pedestrian 
crossing should be installed in the first place, or whether a crossing should be 
a ‘zebra’ or a fully signalised solution. 
 

6. The Traffic Signs Regulations and General Directions 2016 prescribes the 
conditions for design of traffic signals. The directives noted include the option 
of two types of pedestrian signal crossings that are: 
 

- Far Sided: Traditionally associated with ‘Pelican’ crossings. The crossing 
indicator for pedestrians is located on the opposite side of the road from the 
pedestrian waiting to cross. It is mounted on a traffic signal pole at 
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approximately 2.4m to the base of the unit and shows red / green man in 
200mm diameter signals. These crossings run on defined phase lengths for 
each stage of movement. This type of crossing layout has been gradually 
phased out by City of York Council in favour of the alternative near sided 
solution. 
 
- Near Sided: Utilised in ‘Puffin’ type crossings. The crossing indicator for 
pedestrians is incorporated into the pushbutton unit on the same side of the 
road as the pedestrian waiting to cross. These units are mounted at 1.2m to 
the base of the unit. High level repeater signals are sometimes installed at 
1.7m clearance to the base of the unit to ensure the signals can be viewed 
even when a pedestrian is stood in front of the lower units. On-crossing 
detectors identify pedestrians in the crossing area and extend or cancel the 
clearance period. City of York does not use kerbside detectors to cancel 
pedestrian demand when pedestrians activate the pushbutton then move on. 
 

7. Far-sided crossings were used exclusively until the 1990s when the 
Department for Transport (DfT) introduced the near sided Puffin crossing. 
Puffin crossings were formally allowed to be installed at mid-block crossing 
under The Zebra, Pelican and Puffin Pedestrian Crossing Regulations in 1997 
and at junctions in 2002 under the updated Traffic Sign Regulations and 
General Directions.  Following this a number of  subsequent guidelines and 
best practice for the design and installation of puffin crossings followed and 
culminated in March 2005 in the DfT Traffic Advisory Leaflet 05/05 – 
Pedestrian Facilities at Signal Controlled Junctions.  This stated:  

 
“In general terms, it is anticipated that nearside signalling will become the 
standard form but there may be situations where farside signalling may be 
necessary.” 

 
8. In 2014 Transport for London stopped installing Puffins in favour of far sided 

indicators. This has led to a wider discussion on the benefits of the differing 
types of crossing. In 2019 the Traffic Signs Manual Chapter 6 Traffic Control 
left the choice of which type to use to the Local Highway Authority.  It stated: 

 
“Both nearside and farside crossing facilities are prescribed in the 
Regulations.  It is for the local authority to consider which type of crossing to 
provide, both in individual circumstances and as an area-wide policy.  
Consistency and safety are key factors in these decisions. Authorities should 
consider adopting a policy setting out which types of crossing are to be 
provided in what circumstances, and why. It is important that local policy is 
applied consistently so that road users are clear what is expected of them.” 
 

9. City of York Council commissioned a safety analysis on the use of near sided 
vs far sided signals which was unable to find any statistically significant 
outcome. 
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Consultation  
 

10. In July 2020, Our Big Conversation held a consultation on the topic with the 
following question; 
 
For pedestrian crossings, where do you think the crossing signs (green/red 
person) should be? 
 
The results of this survey showed a preference for Far side with 47% of 
respondents choosing this option. 
 
Each individual scheme is also subject to its own consultation process where 
opinions are sought and evaluated. 

 

Options 
 

11. No options are presented for a decision. 
 

Analysis 
 

12. The Construction Design and Management Regulations 2015 place defined 
responsibilities on organisations and individuals involved in the design and 
construction of various projects. Installation of traffic signals and the 
associated civil construction elements are subject to these regulations. 
 

13. Every traffic signal scheme is therefore assigned a ‘Principal Designer’, as 
per the regulations. Design decisions relating to safety are ultimately made by 
the Principal Designer and this includes the choice of technology to use for 
pedestrian crossings. 
 

14. The Principal Designer will refer to relevant guidance, legislation and other 
sources of information when making these decisions. 
 

15. Through the attached position paper (Annex A), City of York Council is 
presenting a preference on the type of technology used, however the final 
decision on any given scheme will remain with the Principal Designer, as per 
the regulations. 
 

16. Furthermore, each scheme is normally subject to a formal Road Safety Audit 
process where the scheme designs are evaluated by independent third party 
professionals 
 

17. The TSAR (Traffic Signal Asset Renewal) Programme exists as a mechanism 
to replace life expired traffic signal assets within the city. Since the start of the 
programme in 2015, the council has replaced over 45 sites out of the 125 
sets of traffic signals in York.   
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18. This programme has replaced a significant backlog of life expired and failing 

infrastructure.  As part of the programme, Puffin crossings have been used to 
replace far sided signals, this meaning that approximately 75% of all sites 
within York are now near sided signals with the expectation to reach close to 
100% conversion from far side by 2026. 

 
Council Plan 

 
19. This report supports the ‘An open and effective council’ objective by 

demonstrating transparency in a sensitive area of activity. 
 

20. Ensuring traffic signal installations are safe and comply with relevant 
legislation is also in support of the ‘Safe communities and culture for all’ 
objective. 
 

Implications 
 

 Financial  
Financial implications relating to communications cost. 

 Human Resources (HR)  
There are no HR implications 

 Equalities 
There are no Equalities implications 

 Legal 
There are no Legal implications 

 Crime and Disorder  
There are no Crime and Disorder implications 

 Information Technology (IT)  
There are no IT implications 

 Property  
There are no Property implications 

 Other 
NA 

 
Risk Management 
 
22. Individual highway construction schemes are subject to risk management in 

line with the corporate risk management strategy. Project Managers maintain 
and manage a risk register for items relevant to those specific projects. 
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Position Paper 
On the matter of; 

 

Pedestrian Controlled Signal Crossings 
 
 

Author: Connor Malone 

Date: 13/01/2022 

Version: V1.1 
 

Background 

Traffic signal control at junctions and mid-block facilities provide safe pedestrian crossings of the 

carriageway. They allow pedestrians, via use of a push button unit, the ability to stop traffic and 

cross reliably and safely. The Traffic Signs Regulations and General Directions 2016 prescribes 

the conditions for design of traffic signals. The directives noted include the option of two types of 

pedestrian signal crossings that are: 

 

 

Far Sided: Traditionally associated with Pelican crossings. 

The crossing indicator for pedestrians is located on the 

opposite side of the road from the pedestrian waiting to cross. 

It is mounted on a traffic signal pole at approximately 2.4m to 

the base of the unit and shows red / green man in 200mm 

diameter signals. Far sided signals are set to timed phases 

that must be followed before a movement to another phase, it 

is not variable. This type of crossing layout has been gradually 

phased out by City of York Council in favour of the alternative 

near sided. 

 

- Near Sided: Utilised by the council in Puffin type crossings. 

The crossing indicator for pedestrians is incorporated into the 

pushbutton unit on the same side of the road as the pedestrian 

waiting to cross. These units are mounted at 1.2m to the base 

of the unit.  High level repeater signals are installed at 1.7m 

clearance to the base of the unit to allow ease of viewing as at 

some sites the lower unit may be obscured. On-crossing 

detectors identify pedestrians in the crossing area and extend 

or cancel the clearance period. City of York does not use 

kerbside detectors to cancel pedestrian demand when 

pedestrians activate the pushbutton then move on. 

 

 

Page 49



 

Position 

Position on the matter of pedestrian crossing signal types, namely, far side or near sided 

preference. 

The Council indicates its preference towards the installation of Near Sided 

signals within any schemes that identify the need for a signalised pedestrian 

crossing.  

The following list is not exhaustive but encompasses the predominant reasons for this stance; 

 

I. It is the opinion of the Council that installing one type of pedestrian crossing technology 

across all of our signal controlled estate helps to ensure pedestrians have an understanding 

of what to expect at crossings. Blended use can cause confusion as to where a pedestrian 

is required to look. Uniformity of assets allows for the Road Safety team to have an 

established message to deliver in their community work. 

 

II. Near sided signals installations provide an unambiguous indication to pedestrian and 

drivers. They also ensure that the pedestrian is looking towards the direction of oncoming 

traffic. Ambiguity has existed with far sided signals for a number of years as the flashing 

indicator can cause confusion. 

 

III. Near sided signals give pedestrians who have sight impairments generally a better 

opportunity to see the crossing indicator. York install high level repeaters that ensure more 

pedestrians are able to see the crossing indicators in busier locations. 

 

IV. Use of on-crossing detection assists with pedestrian safety, though variable clearance 

periods. If there are slow moving or large groups of pedestrians the clearance period is 

extended.  If pedestrians have already crossed then the clearance period is cancelled and 

traffic can proceed thus improving efficiency of the transport network. 

 

V. The significant majority of sites with York are currently near sided – approximately 75%. To 

change from near sided signals to far sided signals it would take a minimum of 15 years at 

the current rate of replacement.  
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Decision Session – Executive Member for 
Transport 
 

14 February 2022 

Report of the Director of Environment, Transport and Planning 
 
Active Travel Programme – Project Scopes 
 
Summary 

 
1. The Active Travel Programme consists of 24 individual projects focussed 

on improvements to pedestrian and cycling provision in the city, as part 
of the Council’s wider commitment to enhancing sustainable travel in the 
city and addressing the climate emergency. A copy of the current 
programme summary is attached as Annex 1. Significant progress has 
been made on the Tadcaster Road scheme and the Navigation Road 
scheme has been implemented. 
 

2. The Government has recently announced the creation of a new body, 
Active Travel England, to oversee the implementation of walking and 
cycling schemes across the country. This is extremely positive news, 
especially considering the fact that this body will be located in York, 
bringing employment and skills in sustainable transport projects to the 
city. 
 

3. City of York Council takes this opportunity seriously and has put 
measures in place to accelerate the delivery of the Active Travel 
Programme. This is an exciting time for the city and we look forward to 
working closely with Active Travel England to achieve local and national 
objectives around the promotion of walking and cycling. This report 
supports that aim by providing further clarity on the Council’s own Active 
Travel Programme. 
 

4. Many projects in the programme originates from a bid to the government 
for ‘Active Travel Fund’ support. This bid was successful and the 
submitted bid is attached as background document 1. 
 

5. Throughout 2020 and 2021, as part of the Government’s Emergency 
Active Travel Fund (EATF) the council implemented a range of 
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temporary measures to support active travel throughout the pandemic. 
The work identified in this report will build on this by developing and 
introducing new, permanent infrastructure that will enable more 
convenient and safer walking and cycling across the city of York. 

 
6. Other projects in the programme originates from a Budget allocation for 

walking and cycling in July 2019 allocated through a Director Decision 
and accompanying annex approved in May 2020. This report and annex 
are attached as background documents 2 and 3. 

 
7. Officers started work on these projects and undertook activities to pursue 

delivery alongside work on priority projects arising from the pandemic. 
 
8. In order to deliver the programme effectively, it is important that there is 

a shared understanding of the objectives for each of the active travel 
programme. 
 

9. This report seeks a decision to approve the proposed project outlines, 
such that officers can proceed with confidence, reducing abortive work 
and supporting a more expeditious delivery of schemes. 
 

10. A decision is also sought to approve procurement approaches for 
individual projects. 
 

11. A decision is also sought to prioritise projects on the programme, 
including overall programme budget prioritisation. 
 

12. This report does not replace further public decision sessions on 
individual scheme design at the relevant stages, where appropriate. 
 

Recommendations 
 

13. The Executive Member is asked to:  
 
1) Approve the proposed project outlines attached as annexes to this 

report. 
 
Reason: To enable officers to progress projects effectively within the 
Active Travel Programme. 
 

2) Delegate to the Director of Environment, Transport and Planning in 
consultation with Director of Governance and Chief Finance Officer 
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the procurement of design resource for the ‘A19 Cycle Scheme’ and 
the A1237 section over the River Ouse’ scheme. 
 
Reason: To support progress of the identified projects. 

 
3) Confirm and approve the proposed prioritisation of projects within the 

programme. 
 
Reason: To support the creation of more accurate programme 
timescales and allow more effective assignment of resource. 
 

4) Confirm and approve the budget allocation follows the above 
prioritisation in recommendation 3. This approach being one that 
assigns funding to projects as and when the necessary feasibility 
information becomes available, rather than waiting for information on 
all projects within the programme. 
 
Reason: To ensure an appropriate balance is reached between 
obtaining value for money and the expeditious delivery of schemes. 

 
Consultation  

 
14. All schemes which impact on residents and businesses will be subject to 

public consultation prior to progressing the scheme.  This consultation on 
individual schemes within the programme will happen, when sufficient 
information is available and in any case, prior to a decision being made 
to proceed to construction. 
 

15. Officers have supported the Executive Member in meeting ward 
Councillors to discuss the scope of some project outlines attached to this 
report in order to refine the parameters for design options. 

 

Options 
 

16. Option A (Recommended) – To approve the presented project scope 
outlines attached to this report. Refer to section 24 of this report. 
 

17. Option B – Do not approve the presented project scope outlines. Alter or 
adjust the scope of works for one or more projects. Refer to section 28 of 
this report. 
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18. Option C (Recommended) – To approve the proposed procurement 
approach described within section 31 of this report. 
 

19. Option D – Do not approve the proposed procurement approach. Refer 
to section 38 of this report. 
 

20. Option E (Recommended) – To approve the proposed project 
prioritisation list described in section 40 of this report. 
 

21. Option F – Do not approve the proposed project prioritisation list. Refer 
to section 50 of this report. 
 

22. Option G (Recommended) – To approve the proposed programme 
budget prioritisation approach described in section 54 of this report. 
 

23. Option H – Do not approve the proposed programme budget 
prioritisation approach. Refer to section 60 of this report. 
 

Analysis 
 
Project Scope Outlines (Option A - Recommended) 
 
24. Attached as annexes to this report are ‘Project Outline’ documents for 18 

projects on the programme. These documents highlight key elements for 
each scheme, including the currently proposed scope of works. 
 

25. These scopes were created by officers and have been refined taking 
account Council Plan objectives, existing strategies and local knowledge.  
 

26. The project outlines attached to this report reflect the current 
understanding of officers as to what is expected for any given scheme. 
Some projects have progressed further than others along the lines 
defined in these documents. 
 

27. It is recommended to approve the project outlines (Option A) attached to 
this report, such that officers can proceed. This will also allow certain 
procurements to progress, as per Option C. 
 

Project Scope Outlines (Option B – Not Recommended) 
 
28. A decision to not approve the presented project outlines, or to adjust the 

scope of works for any given project, will potentially have an impact upon 
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delivery. 
 

29. Depending on the proposed alterations, projects could be affected in 
terms of timescales, costs, quality, risk, or other factors. These effects 
would likely vary significantly depending on the projects that are to be 
altered. 
 

30. Should a change of scope be proposed, officers will work to understand 
the impacts that these changes would cause, and would come back to a 
future decision session with a revised project outline. 

 
Project Support Procurement Approach (Option C - Recommended) 
 
31. Included in the project outline documents is a short section laying out the 

proposed approach to procuring design resource for each project (where 
relevant) 
 

32. 11 Projects have a contract in place for design resource, or use in house 
design resource, and no decision is required. The procurement approach 
for each project is outlined within the relevant project outline document, 
attached as annexes to this report. 
 

33. 5 projects do not yet have design resource in place and advice from 
procurement is that a tender process needs to be followed to obtain the 
required resource. This process will start when the project outlines are 
approved (Option A), such that we can give clarity to the tenderers on 
what they are expected to deliver. The procurement approach for each 
project is outlined within the relevant project outline document, attached 
as annexes to this report. 
 

34. 2 projects have a provider lined up via a framework agreement and a 
quotation has been received. A decision is required to proceed with the 
award of preliminary design services. The procurement approach for 
each project is outlined within the relevant project outline document, 
attached as annexes to this report. 
 

35. A quotation for preliminary design services has been received for the 
‘A19 Cycle Scheme’ and the ‘A1237 section over the River Ouse’ 
scheme. The quoted costs are £69,125 and £18,267 respectively. 
 

36. Following the preliminary design work, further detailed design work 
would be required if the scheme were progressed to construction. Cost 
estimates for this stage are dependant upon the outcome of the 
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preliminary design stage. 
 

37. It is recommended (Option C) to make a decision to proceed to award 
this work. Note that this can only occur if the proposed project outlines 
are also approved (Option A) to ensure we are commissioning the 
correct work. 
 

Project Support Procurement Approach (Option D – Not Recommended) 
 

38. An alternative approach would be to instead include these 2 schemes 
into the tender process described in para 33. This approach would 
potentially result in reduced costs, but would increase timescales 
significantly and is therefore not recommended. 
 

39. Should a decision be made to explore another procurement route, then 
this approach would be evaluated by officers with a further decision 
coming back to a future decision session to agree on how to proceed. 
This would have timescale implications. 
 

Project Prioritisation (Option E - Recommended) 
 
40. Many projects within the programme require input from some of the 

same professional resources. Some of these resources have limited 
capacity, and it is therefore necessary to prioritise the projects within the 
programme. 
 

41. Prioritising the projects will enable Project Managers to produce more 
reliable project plan timescales. 
 

42. The programme timescales shown in Annex A will be revised following 
the outcomes of the decisions presented within this report. 
 

43. There are effectively 3 ‘teams’ of available resource working on the 
programme. The following lists provide an indication of the priority 
schemes for each team. 
 

44. This list does not mean that officers will wait to complete each scheme 
before starting on the next. When all possible actions have been 
completed at any given point in time, the resource will move onto the 
next prioritised scheme until further actions become due on the higher 
priority schemes again.  Based on resulting design work and 
consultation, the list can be revised in the future to ensure the right 
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priorities continue to be worked on. 
 

45. Analysis of deliverability and engagement with the Executive Member 
has resulted in prioritisation of resources as per the lists in the following 
paragraphs. A decision is sought to approve these proposed 
prioritisations. 
 

46. The University Road Minor Pedestrian Works scheme is not shown on 
this priority list, however it is a safety related scheme and shall therefore 
be progressed with a priority commensurate with this aim. 
 

47. Team 1 Project List: 
Very High Priority - A19 Cycle Scheme 
Very High Priority - A1237 section over the River Ouse 
 

48. Team 2 Project List: 
Very High Priority - St Georges Field Crossing 
Very High Priority - City Centre Bridges 
Very High Priority - People Streets 
Very High Priority - Hospital Fields Road Cycle Improvements 
High Priority - Tang Hall Lane / Foss Islands Path Access 
High Priority - Manor Lane / Shipton Road Improvements 
High Priority - Orbital Cycle Route – Lawrence / James / Regent St 
High Priority - Skeldergate – Cycle Improvements at Buildout 
High Priority - Rougier St / Tanners Moat Gap 
Medium: Nunthorpe Grove / Southlands Road Improvements 
Medium: Nunnery Lane / Victor St – Puffin to Toucan 
Medium: Chocolate Works Riverside Path Improvements (S106 funded)  
 

49. Team 3 Project List: 
Very High Priority - Fishergate Gyratory Cycle Scheme 
Very High Priority - Wheldrake / Heslington Path 
Very High Priority - Acomb Road Cycle Scheme 
High Priority - City Centre North South Cycle Route 
High Priority - Fulford Road / Frederick House Scheme (S106 funded) 
High Priority - University East West Campus Link 
 

Project Prioritisation (Option F – Not Recommended) 
 
50. Deciding to not approve the proposed project prioritisation list will mean 

that teams will continue to work on projects based on those tasks that 
most immediately present themselves at any given time. 
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51. This approach makes it very hard to present realistic timescales and 
project monitoring information, meaning presented timescales will 
continue to be at a very high level with limited levels of certainty. 
 

52. A decision can be made to change priorities within any given team 
without significant impact, however an attempt to change priorities by 
moving projects between teams is more complex due to contractual 
arrangements. 
 

53. Should a decision be made to move projects between lists, officers will 
consider the implications and present a further report for a decision. 

 
Programme Budget Prioritisation (Option G - Recommended) 
 
54. Cost estimates for individual projects are refined at progressive stages 

throughout scheme development. Initial cost estimates are produced at 
the feasibility stage and then refined during the detailed design process. 
 

55. Because feasibility and detailed design work has not yet been completed 
for a number of projects on the programme, it is not yet possible to give a 
significant degree of certainty as to how much it will ultimately cost to 
implement the entire programme. 
 

56. It is however assumed that the current funding assignment is not likely to 
be sufficient to take every scheme on the programme through to 
construction. This presents the need to plan how decisions will be made 
with respect to approving individual schemes. 
 

57. It is proposed to make decisions on individual schemes as and when the 
information becomes available, without waiting for cost estimates for all 
other projects on the programme. 
 

58. This would result in the most timely delivery of schemes, with the 
downside of this approach being that it is likely that the budget will be 
fully spent before some projects are considered at a decision session. 
 

59. Should further funding become available in the future, this approach can 
be reconsidered. 

 
Programme Budget Prioritisation (Option H – Not Recommended) 

 
60. An alternative approach would be to wait for all schemes on the 

programme to reach the end of feasibility (when initial cost estimates will 
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be available) before making a decision on individual schemes. 
 

61. This would potentially allow each project to be compared against each 
other, thus ensuring that funding is spent on those schemes that have 
the best cost-benefit. 
 

62. This approach is not recommended however as it would mean that all 
projects would proceed at the pace of the slowest project, introducing 
significant further delays to delivery. 
 

63. Should the decision be to take an approach other than those presented 
within this report, officers will evaluate the implications of the decision 
and report back to a future session. 
 

Council Plan 
 

64. Delivery of the Active Travel Programme supports the following Council 
Plan key priorities: 
 
- getting around sustainably 
- a greener and cleaner city 
- safe communities and culture for all 
- good health and wellbeing 

 
Implications 
 
65.  

 
 Financial 

 The proposed Active Travel programme is funded from a combination 
of grant funding and council resources allocated through the capital 
programme. Once final costs for individual schemes are known the 
programme of schemes will need to be prioritised, in line with the 
approach outlined in the report, to fit within both the total budget 
available and to ensure the terms of any grant funding are met. 

 
 Human Resources (HR) 

    There are no HR implications. 
 

 Equalities      
 Each individual project is subject to its own equalities impact 

assessment, based on the specifics of the scheme.  
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 Legal  
 Some schemes on the programme have legal implications. These will 

be addressed as part of the individual projects processes. 
 

 Crime and Disorder         
 There are no Crime and Disorder implications. 
 

 Information Technology (IT)  
 There are no IT implications. 
 

 Property 
 Some scheme on the programme have property implications, 

including considerations of land ownership and potential land 
purchase. These considerations will be considered as part of the 
individual projects processes. 
 

 Other 
 All other relevant considerations with regards to specific projects will 

be dealt with individually. 
 
Risk Management 

 
66. Each project on the programme has its own risks associated with it, and 

these will be managed separately in line with the relevant processes. 
  
 Project Managers will maintain risk registers for each project and follow 

the corporate risk management strategy, as appropriate. 
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Dates reflect when the activity is complete

Project
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Completion

Navigation Road Cycle Route 20

Provision of One Way Plug on Navigation Rd to reduce traffic 

and improve cycle route. Link with Local Safety Scheme on Foss 

Islands Rd

Complete Complete Complete Complete Complete

Fin year 21/22

A1237 section over the river Ouse
120

Provision of segregated Cycle Route on A1237 between Great 

North Way and A19.
Mar-22 Apr-22 May-22 TBC Sep-22

Fin year 22/23

Tadcaster Road (Transforming Cities Fund)

1400

Provision of on road and off road cycle routes from Sim Balk 

Lane to the Mount to link in with Highway Maintenance 

Scheme

Complete Complete Complete TBC TBC

Fin year 22/23

A19 305

A19 Rawcliffe to Rawcliffe lane

Provision of improved cycle facilities/lanes. Complexity of 

delivery may mean a two phase approach (reflected in the 

construction milestones)

Mar-22 May-22 Jul-22 TBC Jan-23

Fin year 22/23

A19 Clifton Green to Rawcliffe lane Provision of improved cycle facilities/lanes Mar-22 May-22 Jul-22 TBC Jan-23 Fin year 22/23

A19 Bootham Bar-Clifton Green Cycle Route Provision of improved cycle facilities/lanes on Bootham Mar-22 May-22 Jul-22 TBC Jan-23
Fin year 22/23

Wheldrake Heslington path 250 Provision of cycle route between Wheldrake and Heslington Apr-22 Jun-22 Jul-22 Jan-23 Nov-23
Fin year 22/23

City Centre North-South Cycle Route

Improved signing High Petergate, Minster Yard, Deangate, 

Goodramgate, Aldwark, Hungate, Navigation Road and 

Walmgate

Mar-22 May-22 Jun-22 Aug-22 Oct-22

Fin year 22/23

St Georges Field Crossing

100
Signalised Toucan Crossing of Tower Street near St Georges 

Field Car Park entrance to link with Castle Gateway bridge 
Mar-22 Apr-22 Jul-22 Jan-22 Jan-23

Fin year 22/23

Acomb Road 200 Provision of Cycle lanes on Acomb Rd/York Rd Acomb TBC TBC TBC TBC TBC Fin year 22/23

People Streets

80
Measures to improve environment for Cyclsists/pedestrians on 

Ostman Rd near Carr Junior/Infant schools
TBC TBC Apr-22 Jul-22 Jan-23

Fin year 22/23

City centre bridges

Review and campaigns for improving behaviours on bridges 

(inc. close passing)
Mar-22 May-22 Jun-22 Aug-22 Oct-22

Fin year 22/23

City Centre Cycle Parking Improvements (subject to successful bid) 150

Upgrade of existing cycle parking facilities, introduce provision 

for adapted cycles and look at City centre lockers/secure 

storage

Jul-22 Sep-22 Oct-22 Dec-22 Feb-23

Fin year 22/23

City Centre Access Improvements (subject to successful bid) 250

Improvements to the routes from car parks for people with 

mobility issues and visually impaired
Jul-22 Sep-22 Oct-22 Dec-22 Feb-23

Fin year 22/23

People Streets (subject to successful bid) 200

Improve walking and cycling routes in the vicinity of 2 schools 

(Clifton Green primary and Badger Hill Primary)
Aug-22 Oct-22 Nov-22 Jan-23 Mar-23

Fin year 22/23

Business and Retail Park Active Travel Package (subject to successful bid) 250
Improve travel links around Clifton Moor and Monks Cross Aug-22 Oct-22 Nov-22 Jan-23 Mar-23

Fin year 22/23

Continues on next page

LTP Schemes

University Road Minor Pedestrian Works 30

As part of the Capital Programme 'Pedestrian Minor Schemes' 

project, an issue with the footpath on University road, caused 

by tree roots, will be addressed.

Mar-22 May-22 Jun-22 Aug-22 Oct-22

Fin year 22/23

600

Rougier St / Tanners Moat Cycle Gap

Improvements for cycling/ped amenity and to prevent non-

cycle vehicle use
Jun-22 Jul-22 Aug-22 Dec-22 Mar-23

Fin year 22/23

Fishergate Gyratory Ped and Cycle Scheme

Improvements to make the gyratory less intimidating for 

cyclists
Jun-22 Jul-22 Aug-22 Dec-22 Mar-23

Fin year 22/23

Hospital Fields Road Cycle Improvements

Segregated cycle facility between off-road path and Fulford 

Road junction
Jun-22 Jul-22 Aug-22 Dec-22 Mar-23

Fin year 22/23

Skeldergate - Cycle Improvements at Build-outs Improvements for cyclists at build outs Jun-22 Jul-22 Aug-22 Dec-22 Mar-23 Fin year 22/23

Fulford Road - Frederick House Improvements General cycling improvements Jun-22 Jul-22 Aug-22 Dec-22 Mar-23 Fin year 22/23

Tang Hall Lane / Foss Islands Path Access Improve access onto Foss Islands Path near humpback bridge
Jun-22 Jul-22 Aug-22 Dec-22 Mar-23

Fin year 22/23

Nunthorpe Grove / Southlands Rd Improvements At Mandate Stage Jun-22 Jul-22 Aug-22 Dec-22 Mar-23 Fin year 22/23

Nunnery Lane / Victor St - Puffin to Toucan At Mandate Stage Sep-22 Oct-22 Nov-22 Mar-23 Jun-23 Fin year 23/24

Manor Lane / Shipton Road Improvements Safety improvements for cyclists at the junction Sep-22 Oct-22 Nov-22 Mar-23 Jun-23 Fin year 23/24

Terry's - Riverside Path Ramp Improvements Make path wider and easier to use Sep-22 Oct-22 Nov-22 Mar-23 Jun-23 Fin year 23/24

University East-West Campus Link

Improved cycle links between East and West University 

campuses
Jun-22 Jul-22 Aug-22 TBC TBC

LTP

City Centre North-South Cycle Route

Improved route along High Petergate, Minster Yard, Deangate, 

Goodramgate, Aldwark, Hungate, Navigation Road and 
Jun-22 Jul-22 Aug-22 TBC TBC

LTP

Orbital Cycle Route - Lawrence/ James/Regent St Crossing Improvements

Cycling amenity improvements at James St / Lawrence St / 

Regent St
Jun-22 Jul-22 Aug-22 TBC TBC

LTP

Status of Active Travel Programme Schemes

P
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Project Outline 
Project Name A19 Cycle Scheme 

Project Manager Shoaib Mahmood Date 17/01/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

This project derives its mandate from a bid to the government for ‘Active 
Travel Fund’ support. The relevant text contained within the bid states: 
 
“funding will allow some of the existing pedestrian refuges on the road 
(which currently cause cycle lanes to be narrowed) to be replaced with 
signalised crossings and improvements to the main junctions on the 
road” 
 
“Installation of light segregation on Shipton Road. Reallocation of road 
space to cyclists at the Rawcliffe 
Lane Shipton Rd and Shipton Road/Clifton Green junctions” 
 
“Provision of pedestrian crossing facilities at Clifton Green 
incorporating into upgraded signalised junction. Conversion of two 
pedestrian refuges on Shipton Road to toucan/ puffin crossings to give 
wider cycle lanes at these locations without compromising the safety of 
pedestrians. Bus boarder build outs at bus stops so cycle  lanes are 
continuous along length of Shipton Road (currently go around buses at 
laybys).” 

 
 

Project Description: 
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A new 3.2 km radial route with cycle lanes from the Rawcliffe Bar Park 

and Ride site along Shipton Road to Bootham Bar. 

New and enhanced lightly segregated/widened cycle lane(s) on the first 
Park & Cycle corridor (on Shipton Road/Bootham route) – re-allocation 
of carriageway space to encourage use of the Park & Cycle scheme and 
to cater for local increases in cycle usage on strategic commuting 
corridors. 
 
The project is needed to improve safety and amenity of cyclist journeys 

on A19 Shipton Road, including the junctions at Clifton Green and 

Rawcliffe Lane. 

It is also needed to fulfil the requirements of the grant funding provided 
to CYC by the government, specifically in relation to the ‘Active Travel 
Fund’ and ‘Emergency Active Travel Fund’ grants. 
 
The need for the project has been identified through consultation with 
members in advance of a grant funding bid, tempered by a gap analysis 
of cycling/ walking infrastructure in York, determined through York’s 
LCWIP scoping study. 

 

 

Aims and Objectives: 
The Aim of the Project is to: 

Improve safety for pedestrians and cyclists along the A19 corridor 

between Bootham Bar and the Park and Ride Site 

Improve the amenity of the cycling corridor on this same route to 

encourage further cycling / modal shift / NMU (non-motorised use) 

Fulfil the grant funding requirements of the DfT where relevant 
 
The Objectives are: 
 
Continuous Cycle Lane - Provide a near continuous cycle lane between 
Clifton Green and Bootham Bar on both sides of the road 
 
Segregated / Widened Cycle Lanes - Introduce ‘lightly segregated / 
widened cycle lanes’ where feasible 
 
Mandatory Cycle Lanes – Introduce mandatory cycle lanes where 
feasible 
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Implement LTN 1/20 Guidance – Implement elements of LTN 1/20 
guidance 
 
Replace ped refuges – Replace existing pedestrian refuges with 
signalised crossings where feasible 
 
Improve junctions for cyclists – Make changes to the junctions of Clifton 
Green / Water End and Rawcliffe Lane / Shipton Road to improve the 
amenity for cycling 
 
Reduce Speed Limit - Reduce the speed limit along a section of the A19 
to improve the amenity of the corridor for cyclists 
 
Remove ghost islands and turn boxes - Remove ghost islands and turn 
boxes to improve the amenity for cyclists, where feasible 

 

Scope: 

In Scope: 
 
Geographical Location: The A19 from Rawcliffe Park and Ride to 
Bootham Bar . 
 
Consideration of the safety of pedestrian access to Clifton Parish 
Church and consideration of solutions if safety issues are identified. 
 
Consideration of the safety of pedestrian access to Clifton Green and 
consideration of solutions if safety issues are identified. 
 
Consideration of the safety of pedestrian access to Surrey Way and 
consideration of solutions if safety issues are identified. 
 
Consideration of the safety of pedestrian access to Southolme Drive and 
consideration of solutions if safety issues are identified. 
 
Consideration of the safety of pedestrian access to Northolme Drive and 
consideration of solutions if safety issues are identified. 
 
Consideration of solutions to enable safe pedestrian access to existing 
bus stops. 
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Consideration of options which may cause a reduced capacity at 
junctions, where necessary to achieve the objectives. 
 
Local modelling of impacts. 
 
Consideration of removal of 21 car parking bays / spaces between 
Burton Stone Lane and Bootham Crescent. 
 
Consideration of implementation of parking restrictions outside York 
Sports Club, where this would assist in achieving the project 
objectives. 
 
Consideration of implementation of parking restrictions between 
Homestead Park entrance and Ouse Lea, where this would assist in 
achieving the project objectives. 
 
Consideration of changes to parking provision along the route, where 
required to achieve the objectives. 
 
Consideration of removal of cobbles. 
 
Consideration of LTN 1/20 guidance – ‘Green’ scoring solutions are 

preferred, however lower scoring solutions that still represent an 

improvement can be explored. 

Consideration of changes to traffic signals along the route (excluding 

those junctions within the exclusions section). 

Consideration of a reduction in the speed limit. 

Consideration of removal of ghost islands and turn boxes. 

Only solutions which can be implemented within the adopted public 

highway. 

Consideration of introduction of segregated facilities. 

Consideration of changes to traffic regulation orders except where 

explicitly excluded below. 

Out of Scope: 
 
Consideration of changes to locations outside the area defined above. 
 
City-wide / Strategic traffic modelling. 
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Air-Quality modelling. 
 
Not looking to improve the following:  
 

 Congestion 

 Bus facilities / routes 

 Reduce queue lengths 

 Improve traffic capacity 

 Upgrade equipment 

 Resurface any roads / footpaths not necessary to achieve the 
stated objectives 

  
Consideration of changes to St Leonards Place / Bootham traffic signal 
junction. 
 
Consideration of changes to Rawcliffe Park and Ride traffic signal 
junction. 
 
Consideration of options that prevent motorised vehicles from using 
the route (no road closures or access restrictions to be considered). 
 
Consideration of options that would require the resolution of land 
ownership issues. 
 
Changes to street furniture except those required to implement the 
proposed solution and achieve the project objectives. 
 
Consideration of improvements to public realm other than those 
required to achieve the stated objectives. 
 
Consideration of improvements to public transport operation or 
infrastructure. 
 

 

Outcomes and Benefits: 

Increase in pedestrians and cyclists using the route – Measured by 
comparison to notional 2019 baseline. 
 
Improved cyclist safety / Reduced incidents – Measured by review of 
accident figures over 5 years post scheme completion. 
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Dependencies and related works: 

There are no direct dependencies on other projects. 

 

Design Resource Procurement: 

A procurement exercise has been undertaken and a quotation has been 
obtained to undertake preliminary design work for the scheme. 
 
The quotation for the preliminary design work is for the amount of 
£69,124.82. 
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Project Outline 
Project Name Acomb Road Cycle Scheme  

Project Manager Nigel Ibbotson Date 17/01/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from a bid to the government for 
‘Active Travel Fund’ support. 
 
With regards to this project, the bid states: 
 
“a scheme to permanently improve conditions for cyclists on a main road 
(B1224) to the west of York which the LCWIP identifies as having the 
potential to carry large numbers of cyclists, including many children 
travelling to schools, but where there is very little provision. Length of 
road affected approx. 1.5 miles.” 

 

Project Description: 

This project seeks to improve conditions for cyclists on Acomb between 
Hebden Rise and The Fox junction (junction of A59 / B1224).  
 
The scheme was included in York’s package of schemes submitted to 

the DfT in June 2020 for Active Travel Fund support. 

There is currently very little provision for cyclists on Acomb Road despite 
high flows of cyclists and a relatively wide (for York) road. 
 
The project was identified by officers and members, informed by the 

LCWIP scoping study which identified a high cycle flow on this corridor. 

This project also forms part of a commitment to the DfT through a 
successful ‘Active Travel Fund’ bid. 
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Work West of the location identified above (Hebden Rise) is not included 
within this scheme and can be considered as part of a separate ‘Acomb 
Regeneration’ scheme. 

 

Aims and Objectives: 

The Aim of the Project is to: 

Provide LTN 1/20 compliant facilities for cyclists on a route along Acomb 

Road between Hebden Rise and the Fox junction (A59 / B1224), which 

will allow CYC to discharge the grant conditions on its ATF award. 

Improve safety for cyclists along the B1224 (Acomb Road) 

Improve the amenity of the cycling corridor on these same routes to 

encourage further cycling/modal shift/NMU (non-motorised use). 

Improve safety of pedestrians along the corridor. 

The Objectives are: 
 
Cycle Lanes - Provide LTN1/20 compliant cycle lanes, where feasible, 
on Acomb Road between Hebden Rise and The Fox junction (A59 / 
B1224). 
 
Implement LTN 1/20 guidance - Implement elements of LTN 1/20 
wherever feasible. 
 
Replace Pedestrian Refuges - Replace existing pedestrian refuges with 
signalised crossings where feasible. 
 
Improve Safety and Amenity for Cyclists and Pedestrians - Make 
changes to improve the amenity of the corridor for NMU (non-motorised 
users). 
 

 

Scope: 

In Scope: 
 
Consider the introduction of mandatory segregated/widened cycle 
lanes where feasible. This includes consideration of solutions that may 
affect loading and access to businesses. 
 
Consideration of options which may cause a reduced capacity at 
junctions, where necessary to achieve the objectives. 
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Local modelling of impacts. 
 
Consideration of removal of car parking bays/spaces between West 
Bank Park and the Fox Junction (A59 / B1224). 
 
Consideration of LTN 1/20 guidance. ‘Green’ scoring solutions are 
preferred, however lower scoring solutions that still represent an 
improvement can be explored. 
 
Consideration of a reduction of the speed limit (especially at pinch 
points along route). 
 
Consider removal of ghost islands and turn boxes and replacement 
with raised table crossings or alternative solutions where feasible. 
 
Consideration of changes that will improve safety of users travelling to 
and from Acomb Primary School, within the defined geographical 
extents. 
 
Consideration of standalone signalised pedestrian / cyclist crossings 
(not junctions, see exclusions) 
 
Consideration of changes within the adopted public highway only. 
 
Consideration of changes that may impact upon business loading. 
 
Out of Scope: 
 
Work West of the location identified above (Hebden Rise) is not included 
within this scheme and can be considered as part of a separate ‘Acomb 
Regeneration’ scheme. 
 
Other geographical locations outside of the area identified above will no 
be considered as part of this scheme. 
 
‘People Street’ scheme on Ostman Road adjacent Carr Junior & Infant 
Schools, which forms part of a separate scheme 
 
Consideration of a toucan crossing at junction with Severus Street and 
Carr Lane. This is outside the geographical area of this scheme. 
 
Changes that restrict or prevent motor vehicle usage of the corridor. 
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City-wide/Strategic traffic modelling. 
 
Air quality modelling. 
 
Not looking to improve the following: 

a) Congestion. 
b) Bus facilities/routes. 
c) Reduce queue lengths. 
d) Traffic capacity. 
e) Upgrade equipment. 
f) Resurface any roads/footpaths not required as part of the works. 
g) Street lighting. 
h) Traffic signalling other than pedestrian crossings 

 
Provision of drives/replacement car parking for residents. 
 
Electric scooter provisions. 
 
Consideration of changes to street furniture other than those required 
to implement a solution. 
 
Consideration of solutions that require the resolution of land ownership 
issues or changes to the boundaries of the adopted public highway. 
 
Consideration of traffic signal junction solutions (standalone crossings 
can be considered) 
 
Consideration of improvements to public realm other than those 
required to achieve the stated objectives. 
 
Relocation / replacement of street furniture. 
 

 

Outcomes and Benefits: 

Increase in cyclists and pedestrians using the route. – Measured by a 
comparison of cycling figures compared to notional 2019 baseline 
figures. 
 
Improved cyclist and pedestrian safety / reduced incidents – Measured 
by evaluating accident figures over 5-years post-construction. 
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Dependencies and related works: 

There are no direct dependencies on any other project. 

 

Design Resource Procurement: 

A procurement exercise is proposed to be undertaken to obtain Principal 
Designer support. 
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Project Outline 
Project Name University East West Campus Link 

Project Manager Nigel Ibbotson Date 19/01/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
“University of York - Further investigations in partnership with University 
staff and students of improved links between the East and West 
campuses” 

 

Project Description: 

This project aims to improve the link between the East and West 

campuses of the University of York for active travellers. 

The project will consider the enhancement of existing paths, roads or 

cycle ways to better the East-West connection. 

The project is needed because The infrastructure for active travellers 

that links the East campus to the West campus is not of a high standard. 

 

Aims and Objectives: 

Page 77



The Aim of the Project is to: 

enhance the East-West campuses link for active travellers to encourage 

students and staff to travel by bike, foot, and other active modes. 

The Objectives are: 
 
Implement built environment solutions to improve safety and amenity for 
cyclists and pedestrians along the route. 
 
Implement LTN 1/20 guidance where feasible 
 
Implement built environment solutions to encourage modal shift to non-
motorised users along the route. 

 

Scope: 

In Scope: 
 
Consideration of built environment solutions along University Road, 
including at the junctions with: 
 
- Wentworth Way/Siwards Way 

- Vanburgh Way 

- Morrell Way 

- Harewood Way 

- Un-named road to Derwent College 

- Roundabout junction with Innovation Way 

- 2Nr un-named roads to Derwent College 

- Heslington Hall and at the junctions with Field Lane and Main 

Street(s) 

Consideration of built environment solutions along Field Lane, 

including junctions with: 

- School Lane 

- Lakeside Way 

- Church Lane 

- Sussex Road 

- Badger Wood Walk 

- Roundabout junctions with Kimberlow Lane/Kimberlow Rise. 
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Consideration of traffic management/calming/speed reduction 

solutions 

Consideration of solutions that may result in a reduced traffic capacity / 

increased congestion to motor vehicles, where necessary to achieve 

the objectives. 

Only the footpath, carriageway, cycleway or verge necessary to 

address the project aims within the above road parameters. 

Considerations of solutions only within the Adopted Highway. 

Consideration of removal of ghost islands and turning boxes 

Consideration to introduce mandatory and/or segregated/widened 

cycle lanes where feasible 

Consideration to implement LTN 1/20 guidance where feasible. ‘Green’ 

scoring solutions are preferable, but solutions scoring lower than green 

will be considered. 

Consideration of provision of standalone signalised pedestrian 

crossings to replace pedestrian refuges where feasible and especially 

at Field Lane/Lakeside Way junction. 

Local traffic junction modelling (LINSIG) where relevant 

Out of Scope: 
 
Not looking to improve: 
- Congestion / Queue lengths / Delays 
- Bus Facilities 
- Upgrade Equipment 
- Street Lighting 
 
Consideration of solutions that require the resolution of land ownership 
issues 
 
Construction of new roads, paths or footways 
 
Consideration of new traffic signals other than standalone pedestrian 
crossings. 
 
Consideration of solutions outside of the geographical scope defined 
above 
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Surfacing of carriageway and footpaths beyond what is necessary to 
implement a solution 
 
Alterations to bus routes or stops. 
 
Consideration of changes to parking provision 
 
Air Quality modelling 
 
Strategic traffic modelling 
 
Changes to street furniture beyond those necessary to implement a 
solution 
 
Consideration of solutions that would restrict motor vehicles access 
 
Improvement to public realm other than those required to achieve the 
stated objectives 
 

 

Outcomes and Benefits: 

Improved East-West campus link for active travel users – Measured by 
usage surveys after construction, compared to pre-construction data. 

 

Dependencies and related works: 

There are no direct dependencies for this project. 
 
Another scheme is on the programme that intends to undertake work in 
parts of the same geographical area as this scheme. The links between 
the schemes will be managed to minimise abortive work and ensure co-
ordination. 

 

Design Resource Procurement: 

It is proposed to undertake a tendered procurement exercise to obtain 
the required design resource to progress this scheme. 
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Project Outline 
Project Name People Streets / Ostman Road 

Project Manager Bethan Old Date 17/01/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from a bid to the government for 
‘Active Travel Fund’ support. 
 
With regards to this project, the text within the bid states: 
 
“There is significant concern about the impact of traffic on the 
environment and safety of pupils at drop off and pick up times at some 
schools in the city which we aim to address with this programme. After 
a successful trial of a people street concept at Carr Junior School in 
association with Sustrans last year we are including changes to Ostman 
Rd in Acomb as a pilot scheme in this application for potential future 
wider rollout across the city” 

 

Project Description: 

Provision of measures to improve the environment on Ostman Road 
near Carr Junior and Infant Schools at school drop-off and pick-up times, 
to encourage parents and pupils to walk, cycle or scoot to school. 
 
The project is needed to improve safety and accessibility for children 
and parents affiliated with Carr Junior and Infant schools. Vehicles 
associated with the school drop-off and pick-up clog up Ostman Road 
and discourage children and parents from walking, cycling and scooting 
to school. 
 
The project is also needed to improve the safety and amenity of cyclist 
journeys along Ostman Road, and to fulfil our commitment to the DfT as 
part of our Active Travel Fund bid. 
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Aims and Objectives: 
The Aim of the Project is to: 

Improve the environment for pedestrians, cyclists and mini-scooter 

users on Ostman Road near Carr Junior and Infant schools by reducing 

the impact of traffic. 

The Objectives are: 
 
Built environment interventions - Implement Civil Engineering 
interventions to change the built environment to adjust the priority 
towards pedestrian and cyclists, away from motor vehicle traffic and to 
discourage parent parking during school drop-off and pick-up times. 
 

 

Scope: 

In Scope: 
 
Geographical location: Road space on Ostman Road between 
junctions with Viking Road and Danebury Drive. 
 
Civil Engineering solutions 
 
Consideration of changes to Parking provision 
 
Changes within the bounds of the adopted highway, including the 
carriageway, verges and footways 
 
Consideration of LTN 1/20 guidance. ‘Green’ scoring solutions are 
preferred, however lower scoring solutions that still represent an 
improvement will be explored. 
 
Consideration of solutions that reduce capacity for motor vehicles 
traffic, where necessary to achieve the objectives. 
 
Changes to street furniture required to implement a solution. 
 
Out of Scope: 
 
Consideration of solutions in locations outside the area specified 
above. 
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Changes to Tostig Avenue, other than in the vicinity of its junction with 
Ostman Road. 
 
Air quality improvements. 
 
Changes outside  the adopted highway boundary 
 
Consideration of solution that require the resolution of land ownership 
issues 
 
Not looking to improve the following: 

- Congestion 
- Bus facilities/routes 
- Queue lengths 
- Traffic capacity 

 
Resurface any roads/footpaths not needed to implement proposed 
solution. 
 
Traffic modelling and air quality modelling 
 
Consideration of traffic signalling solutions 
 
New restrictions on access (all users currently able to access the 
street will continue to be able to access the street) 
 
Consideration of improvements to public realm other than those 
required to achieve the stated objectives. 

 

Outcomes and Benefits: 

Increased levels of walking, cycling and scooting to and from school – 
Measured by a school travel survey before and after construction. 
 
Improved cyclist and pedestrian safety – Measured by a review of 
accident figures over a 5 year period post construction. 

 

Dependencies and related works: 

There are no direct dependencies on other projects. 

 

Design Resource Procurement: 

Page 83



A contract is in place and design resource will be prioritised as per the 
accompanying scheme prioritisation list. 
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Project Outline 
Project Name A1237 section over the river Ouse 

Project Manager Shoaib Mahmood Date 19/01/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from a bid to the government for 
‘Active Travel Fund’ support. The text within this bid states: 
 
“A1237 outer ring road bridges – permanent provision of a cycle lane 
and improved footways over a 1km viaduct where provision is currently 
poor – linking suburbs on the northern and southern banks of the River 
Ouse, including a school on the southern bank and retail on the 
northern. 
 
The carriageway width allocated to vehicles on the existing A1237 
viaduct over the River Ouse and East Coast Main Line will be narrowed 
with the space released used to provide a cycleway at carriageway level 
on the “city centre” side of the viaduct. The speed limit on the road will 
be reduced and measures introduced to segregate Active Travel users 
from vehicles.” 

 

Project Description: 

The project provides provision of a cycle lane and improved foot ways 

over a 1km viaduct where provision is currently poor.  

This will link suburbs on the northern and southern sides of the River 

Ouse and East Coast Main Line (ECML), including Manor School on 

the southern side and Clifton Moor Retail Park on the northern side. 

The project is needed to improve safety and amenity of cyclist and 
pedestrian journeys using the route, and to fulfil the requirements of the 
government grant funding. 
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The need for the project was identified through consultation with 
members in advance of the funding bid, tempered by a gap analysis of 
cycling/ walking infrastructure in York, determined through York’s 
LCWIP scoping study. 

 

Aims and Objectives: 
The Aim of the Project is to: 

Improve safety for pedestrians and cyclists over the viaduct over the 

ECML and River Ouse 

Improve the amenity of the cycling corridor on this same route to 

encourage further cycling / modal shift / NMU (non-motorised use) 

Fulfil the grant funding requirements of the DfT where relevant 

The Objectives are: 
 
Safety and Amenity - Improve safety and amenity for cyclists and 
pedestrians using the A1237 to cross the Ouse/ ECML 
 
Increase use of the route by cyclists and pedestrians - Increase the 
number of cyclists and pedestrians using the route compared to a 
baseline data 
 
Implement LTN 1/20 guidance - Implement elements of LTN 1/20 

guidance where feasible. 

 

Scope: 

In Scope: 
 
Geographical Location: The cycle/ pedestrian path on the A1237 
bridge over the Ouse/ ECML and the ped/ cycle paths to the bridge 
between the roundabouts with the A19N and Great North Way.  
 
Consideration of options which may cause a reduced traffic capacity.  
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferred, but non green scoring solutions can be considered if they 
achieve project objectives. 
 
Consideration of a reduction in speed limit. 
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Out of Scope: 
 
Locations outside the area defined above 
 
City-wide / Strategic traffic modelling 
 
Not looking to improve the following:  
 

 Congestion 

 Bus facilities / routes 

 reduce queue lengths 

 improve traffic capacity 

 upgrade equipment 

 resurface any roads / footpaths not required as part of the works 
 
Consideration of traffic signal solutions 
 
Air quality modelling. 
 
Consideration of solutions that require changes to the boundaries of the 
adopted public highway, or resolution of land ownership issues. 
 
Consideration of improvements to street furniture or public realm, except 
where required to achieve project objectives. 
 
Consideration of options that restrict motor vehicles access, where 
necessary to achieve the objectives. 
 

 

Outcomes and Benefits: 

Increase in pedestrians and cyclists using the route, measured by a 
comparison of survey data. 
 
Improved safety, measured by a comparison of safety data. 

 

Dependencies and related works: 

There are currently no direct dependencies on this project. However 
communication with the Outer Ring Road project team will continue to 
manage any emerging dependencies. 
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Design Resource Procurement: 

A quotation has been received to undertake design services for this 
project. Please refer to the main report (Option C) for further details 
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Project Outline 
Project Name City Centre North-South Cycle Route 

Project Manager Richard Milligan Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
“Improvements to a north-south link along the edge of the city centre but 
inside the inner ring road using High Petergate, Minster Yard, Deangate, 
Goodramgate, Aldwark, Hungate, Navigation Road and Walmgate” 

 

Project Description: 

This project aims to address issues on the North-South Cycle Route for 

active travellers. This route is on the edge of the city centre but within 

the inner ring road, and begins at High Petergate and finishes at 

Walmgate.  

The project will consider the routes safety and amenity issues that 
present due to a lack/poor quality of directional and safety signage at 
points.  
 
Currently there are amenity issues along the route due to a lack of 
obvious directional signage. There is also a lack of safety signage along 
the route. 
 
The North-South Cycle route forms an important part of the York city 
centre cycle infrastructure as it offers a segregated route through the 
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city for active travellers. By improving the safety and amenity of the 
route, it shall encourage active travel. 

 

Aims and Objectives: 
The Aim of the Project is to: 

Resolve existing safety and amenity issues for cyclists and pedestrians 

along the North-South cycle route. 

The Objectives are: 
 
Implement a solution to resolve safety and amenity issues - Feasibility 
work will determine options for rectifying the existing issues. The 
objective is to implement the most appropriate solution in line with the 
project scope. 

 

Scope: 

In Scope: 
 
Geographical location: High Petergate, Minster Yard, Deangate, 
Goodramgate, Aldwark, Hungate, Navigation Road, Walmgate. 
 
Only the adopted public highway covering footpath, carriageway, 
cycleway, or verge that is necessary to implement a solution. 
 
Consideration of amendments/additions to directional and safety 
signage along the route. 
 
Consideration of non-civil construction solutions. 
 
Consideration of civil construction solutions. 
 
Consideration of solutions that would enable 2-way cycling along High 
Petergate. 
 
Consideration of solutions outside the Hiscox office building on St 
Saviour Place in relation to cyclists joining or leaving the shared footway. 
 
Consideration of solutions at the informal crossing point on Stonebow / 
Peasholme Green, to achieve priority for pedestrians over motor 
vehicles. This can include consideration of new traffic signals and also 
non-signal solutions. 
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Consideration of solutions on the Navigation Road side of Hungate 
bridge to improve pedestrian and cycling amenity. 
 
Consideration of solutions to assist cyclists to cross Walmgate, near the 
barbican. 
 
Consideration of changes to parking provision, only where necessary to 
achieve the objectives. 
 
Local traffic modelling. 
 
Consideration of LTN 1/20. Green scoring solutions are preferred, 
however non green scoring solutions can be considered if they achieve 
the stated objectives. 
 
Consideration of solutions that reduce link and node capacity, where 
necessary to achieve the objectives. 
 
Consideration of solutions that impact loading provision. 
 
Out of Scope: 
 
Geographical exclusions: 

- Amendments to any cycle routes or paths that are not part of the 
North-South Route 

- Any part of the North-South Cycle Route outside of the inner city 
ring road 

- Changes to Hope St, which forms part of a separate piece of 
work. 

- Changes to the junction of Ogleforth / Goodramgate, which forms 
part of a separate ward scheme. 

 
Surfacing of carriageway and footpaths beyond what is necessary to 
implement an identified solution. 
 
Sections of the aforementioned geographical locations that do not form 
part of an active travel route. 
 
Consideration of solutions that require resolution of  land ownership 
issues, or changes to the boundaries of the adopted public highway. 
 

Page 91



Works relating to a one way ‘plug’ on Navigation Road. These works 
form part of a separate project. 
 
Changes to the traffic signal junction of Bootham / Gillygate / St 
Leonards Place, or to any other existing traffic signal junctions. 
 
Consideration of changes at Fishergate Bar or on the Fishergate 
Gyratory. 
 
Strategic traffic modelling. 
 
Air Quality modelling. 
 
Changes to street furniture or improvement to the public realm, except 
where necessary to achieve the objectives. 
 
Consideration of changes that restrict motor vehicle access. 
 
Not looking to improve 

- Congestion / Queue lengths / Delays 
- Bus facilities 
- Upgrade equipment 
- Street lighting 

 
Consideration of improvements to public transport operation or 
infrastructure. 
 

 

Outcomes and Benefits: 

Improved safety along the route, measured by a comparison of accident 
data over a 5 year period post construction. 
 
Increased usage of the route by active travellers, measured by usage 
surveys post construction. 

 

Dependencies and related works: 

There are no direct dependencies on other projects. 

 

Design Resource Procurement: 
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A procurement exercise will be undertaken to obtain appropriate design 
resource support. 
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Project Outline 
Project Name City Centre Bridges 

Project Manager Richard Milligan Date 01/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this scheme derives from a bid to the government for 
Active Travel Fund support. The text within the bid states: 
 
“Improvements for cyclists using cycle logos in the carriageway, 
coloured surfacing and ‘Do not overtake Cyclists’ signage – measures 
to raise the profile of cycling on city centre bridges and to enable cyclists 
to feel more confident where the  carriageway isn’t wide enough to 
provide segregated cycle lanes and footways are constrained.” 
 

 

Project Description: 

This project aims to address issues for cyclists on the three city centre 

bridges (Skeldergate, Ouse and Lendal). 

The project will focus on safety and amenity concerns for cyclists, 
specifically focusing on reducing conflicts between cyclists and vehicles; 
for example, close/unsafe overtakes. 
 
This project is necessary to address safety concerns for cyclists on 

Skeldergate, Ouse and Lendal bridges – for example, vehicles 

dangerously overtaking cyclists. The roads on the bridges are busy with 

cyclists, pedestrians and motorists, so improving the safety of this route 

is important for encouraging active travel in the city. 

The project is also needed to fulfil CYC’s commitment to the DfT within 
its ‘Tranche 1’ bid to the Emergency Active Travel Fund. 
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Aims and Objectives: 
The Aim of the Project is to: 

Address safety and amenity issues for cyclists on Skeldergate, Ouse, 

and Lendal bridges, with a focus on discouraging close / unsafe 

overtakes of cyclists by vehicles. 

The Objectives are: 
 
Implement a solution to address safety and amenity issues for cyclists 
on Skeldergate, Ouse and Lendal bridges. 
 

 

Scope: 

In Scope: 
 
Geographical location: Adopted highway directly on Skeldergate Bridge, 
Ouse Bridge and Lendal Bridge. 
 
Only the Adopted Highway covering footpath, carriageway, cycleway 
that is necessary to implement a solution 
 
Consideration of cycle logos, road markings, coloured surfacing and 
signage solutions. 
 
Consideration of non-civil construction solutions 
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferred but not essential. 
 
Consideration of solutions that may reduce link capacity, where 
necessary to achieve the objectives. 
 
Consideration of solutions that require changes to traffic regulation 
orders. 
 
Consideration of solutions that impact loading. 
 
Out of Scope: 
 
Any other geographical area than that defined above. 
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Surfacing of carriageway and footpaths beyond what is necessary to 
implement a solution. 
 
Consideration of civil constructions solutions. 
 
Construction of new carriageway, cycle way or pavement. 
 
Consideration of changes to adopted highway boundaries 
 
Consideration of solutions that require the resolution of land ownership 
issues. 
 
Changes to traffic signals or introduction of new traffic signals. 
 
There are no parking bays within the area of this scheme and no 
changes to parking arrangements are to be explored 
 
Strategic traffic modelling 
 
Air quality modelling 
 
Microsimulation or other local traffic modelling 
 
Changes to street furniture beyond those required to achieve the stated 
objective 
 
Consideration of solutions that would prevent motor vehicles access 
 
Not looking to improve congestion, queue lengths, delays, bus facilities 
or infrastructure, street lighting, or other equipment assets. 
 
Consideration of public realm improvements other than those needed to 
achieve the objective. 
 
Consideration of improvements to bus operation or infrastructure. 
 
The project will involve a communication with North Yorkshire Police to 
obtain their opinion on terrorism-related risks associated with these 3 
bridges. Should this result in the need for further work, this will be 
explored through a mechanism separate to this project. 
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Outcomes and Benefits: 

Improved safety for cyclists, measured by a comparison of accident 
figures over a 5 year period post completion. 
 
Increase the usage of the route by cyclists over a  5 year period, 
measured by a comparison count data. 

 

Dependencies and related works: 

There are no direct dependencies on this project from other 
workstreams. 

 

Design Resource Procurement: 

A contract is in place that can be used to obtain the necessary design 
resource for this project. No further procurement is required. 
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Project Outline 
Project Name University Road Minor Pedestrian Works 

Project Manager Richard Milligan Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The trees/roots pose safety issues for users: there is limited space 

between the trees and the knee-height barrier which forms the boundary 

between the adopted highway and University land to the rear; the roots 

make the surface unstable and pose a hazard to vulnerable pedestrians.  

This is an important pedestrian path for university students as well as 
the general public accessing the bus stop and other local amenities. 

 

Project Description: 

This project aims to address issues with the pavement surface on the 

East side of University Road (adjacent to Heslington Hall) by Heslington 

Hall bus stop.  

The project will focus on damage to the pedestrian path caused by tree 
roots from three trees. Currently the trees themselves as well as the 
roots partially block the path and pose safety threats, they also render 
the path unusable to many wheelchair / mobility scooter users and 
residents pushing children in prams and pushchairs. 

 

Aims and Objectives: 

The Aim of the Project is to: 

Resolve the pedestrian safety and amenity issues caused by trees and 

tree roots obstructing and damaging the footpath on University Road. 

The Objectives are: 
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Implement a solution to resolve the safety and amenity issue - Feasibility 
work will determine options for rectifying the existing issues. The 
ultimate objective is to implement the most appropriate solution. 
 
Investigate preventative solutions - Evaluate measures that limit further 
damage to the path from tree roots and present options for 
implementation of preventative measures where feasible. 
 

 

Scope: 

In Scope: 
 
Only the footpath/carriageway/verge necessary to resolve the identified 
issue 
 
Consideration of civil construction solutions. 
 
Consideration of other non-civil construction solutions, including 
removal of the trees. Solutions that do not require the removal of trees 
are preferred. 
 
Consideration of land ownership issues where relevant to identifying 
feasible solutions. 
 
Consideration of a solution that may include diversions around each 
individual tree or a longer diverted path which avoids all three trees. 
 
Out of Scope: 
 
Surfacing of carriageway and footpaths beyond what is necessary to 
implement a solution. 
 
Pavement area unaffected by the three trees outlined – pavement that 
is north and south of the section containing the three trees. 
 
Improvements to provision of cycling, bus or motor vehicle usage 
beyond the rectification of the identified issue. 
 
Consideration of changes to TRO’s and/or restrictions 
 
Consideration of improvements to: 

- Congestion / queues / delays 
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- Bus facilities 
- Upgrade Equipment 
- Street Lighting 

 
Any form of modelling. 
 
Consideration of changes to street furniture or public realm 
improvements other than those specifically required to achieve the 
project objectives. 
 
Consideration of improvements to public transport operation or 
infrastructure. 
 
Compulsory purchase of land. 

 

Outcomes and Benefits: 

Removal of obstruction on footpath, resulting in removal of safety issue, 
measured by Safety assessment carried out after construction. 

 

Dependencies and related works: 

There are no direct dependencies. However, potential interactions with 
other projects in the vicinity will be managed. 

 

Design Resource Procurement: 

A contract for design resource is in place and will be utilised. No further 
procurement of design resource is required. 
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Project Outline 
Project Name Hospital Fields Road Cycle Improvements 

Project Manager Richard Milligan Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
““investigate the potential for segregated cycle facilities between the off-
road path at the western end and the Fulford Road junction at the 
eastern end.” 

 

Project Description: 

This project aims to deliver segregated cycle facilities on Hospital Fields 
Road between the off-road path at its western end (coming from New 
Walk riverside path) to Fulford Road. This project would improve the 
East-West cycle route across York and encourage active travel around 
the City. 
 
Hospital Fields Road forms an important part of the East-West cycle 
route and currently has no facilities except those which are associated 
with the ASL at the Fulford Road end and the link at the western end 
leading down to New Walk. Therefore, the introduction of segregated 
cycle facilities will help fill a key gap on this important strategic route 
which links the University of York to the Millennium Bridge. 

 

Aims and Objectives: 
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The Aim of the Project is to: 

Implement segregated cycle facilities along Hospital Fields Road. 

The Objectives are: 
 
Implement segregated cycle facilities - Implement segregated cycle 
facilities on Hospital Fields Road between the off-road path at the 
western end and Fulford Road junction at the eastern end. 
 

 

Scope: 

In Scope: 
 
Geographical scope: Hospital Fields Road between the western end 
and Fulford Road junction at the eastern end. 
 
Only the Adopted Highway covering footpath, carriageway, cycleway, or 
verge. 
 
Consideration of civil construction solutions 
 
Consideration of reallocation of adopted highway space between users 
e.g. cars and cyclists 
 
Consideration of non-civil construction solutions 
 
Consideration of removal of on-street parking, including consideration 
of TRO changes. 
 
Consideration of LTN 1/20 guidance. Green-scoring options are 
preferred, but non green scoring options will be considered if they 
achieve the stated objectives. 
 
Consideration of solutions that have an impact on traffic capacity, where 
necessary to achieve the objectives. 
 
Out of Scope: 
 
Surfacing of carriageway, pavements, and footpaths beyond what is 
necessary to implement a solution. 
 
Procure or obtain land / extend adopted highway. 

Page 104



 
Improvements to provision of bus or motor vehicle usage. 
 
Hospital Fields Road cul-de-sac, Fulford Road, New Walk riverside 
path. 
 
Changes to the existing traffic signal junction at Fulford Road / Hospital 
Fields Road/ The Barracks. 
 
Consideration of installation of new traffic signals. 
 
Traffic modelling or Air Quality modelling 
 
Consideration of changes to street furniture, or improvements to public 
realm, except those required to achieve the stated objectives. 
 
Consideration of changes to improve public transport operation or 
infrastructure. 
 

 

Outcomes and Benefits: 

Improved cycling facilities, as measured by an evaluation of the scheme 
against LTN 1/20 assessment tools. 

 

Dependencies and related works: 

There are no dependencies on other projects. 

 

Design Resource Procurement: 

A contract is in place with a design resource provider and no further 
procurement is required to obtain design resource. 
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Project Outline 
Project Name Tang Hall Lane / Foss Islands Path 

Project Manager Richard Milligan Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
“make improvements to the access onto the Foss Islands Path near the 
crest of the humpback bridge” 

 

Project Description: 

This project aims to resolve issues for active travellers at the junction 

where the Foss Islands cycle path joins Tang Hall Lane which currently 

forms part of Route 66 of the National Cycle Network. The project will 

consider safety and amenity issues for active travellers.  

Civil construction solutions and traffic management solutions will be 
explored to resolve this issue. 
 
This project is necessary to address safety and amenity issues for active 
travellers using the Tang Hall Lane / Foss Islands Cycle path. The 
junction is potentially dangerous for cyclists turning both off and onto the 
road, as it abruptly joins the road just beyond the brow of a hump-back 
bridge with no warning for cyclists or vehicles respectively. 

 

Aims and Objectives: 
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The Aim of the Project is to: 

Resolve safety and amenity issues for active travellers on the cycle 

route along Tang Hall Lane at the point where it turns onto the Foss 

Islands Cycle Path. 

The Objectives are: 
 
Implement a solution to resolve safety and amenity issues - Feasibility 
work will determine options for rectifying existing issues. The ultimate 
objective is to implement the most appropriate solution. 
 

 

Scope: 

In Scope: 
 
Geographical location: The section of the cycle route that is in close 
proximity to the junction from Tang Hall Lane onto Foss Islands Path. 
 
Only the Adopted Highway covering footpath, carriageway, cycleway, or 
verge that is necessary to implement a solution 
 
Consideration of civil construction solutions. 
 
Consideration of non-civil construction solutions. 
 
Consideration of traffic management solutions; for example, signage or 
road markings. 
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferable, however non green scoring solutions can be considered 
where project objectives are met. 
 
Consideration of solutions that affect traffic capacity, where necessary 
to achieve the objectives. 
 
Out of Scope: 
 
Geographical exclusions: 

- Foss Islands Cycle Path ramp and the main path (NCN66) that 
heads under Tang Hall Lane 

- Any section of Tang Hall Lane that does not form part of the cycle 
path/junction. 
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Surfacing of carriageway and footpaths beyond what is necessary to 
implement a solution. 
 
Construction of new cycle path, pavement or road. 
 
Consideration of solutions outside of the adopted public highway, or 
consideration of solutions that would require resolution of land 
ownership issues. 
 
Changes to TRO’s and/or restrictions. 
 
Physical changes to the structure of bridges. 
 
Consideration of traffic signalling options. 
 
Consideration of changes to parking provision. 
 
Traffic modelling or Air Quality modelling. 
 
Consideration of improvements to street furniture or public realm except 
where necessary to achieve the project objectives. 
 
Consideration of options that would prevent motor vehicle access along 
routes currently accessible. 
 
Not looking to improve 

- Congestion / Queues / Delays 
- Bus Facilities 
- Upgrade equipment 
- Street Lighting 

 
Consideration of options that improve public transport operation / 
infrastructure. 
 

 

Outcomes and Benefits: 

Improved safety, measured by a comparison of safety statistics over a 
5-year period post construction. 
 
Increased usage of the route, as measured by survey data post 
construction. 
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Dependencies and related works: 

There are no dependencies on other projects. 

 

Design Resource Procurement: 

A contract for design resource is in place and can be utilised when 
required. No further procurement of design resource is necessary. 
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Project Outline 
Project Name Manor Lane / Shipton Road Improvements 

Project Manager Richard Milligan Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
“make improvements to the junction to make Manor Lane safer to cross 
for pedestrians and cyclists” 

 

Project Description: 

This project aims to address issues for pedestrians and cyclists crossing 
both Manor Lane and Shipton Road (at Manor Lane). These crossings 
have large footfalls from school children, meaning it is extremely busy 
in the morning and early afternoon. This project aims to resolve safety 
and amenity issues at these crossings. 
 
Currently these crossings do not safely accommodate the heavy footfall 

from school children at peak times (early morning and early afternoon).  

The Manor Lane junction is wide and has very generous kerb radii – in 

the past large vehicles used the road to access former engineering 

works, but this has long since been replaced by residential usage.  As a 

result, vehicles can turn into Manor Lane at speed from Shipton Road. 

This poses safety threats to active travellers using the road. The 

pavement is narrow on the south side, meaning it does not safely 

accommodate vulnerable pedestrians or large volumes of pedestrians.   
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Currently the speed limit at the central refuge crossing on Shipton Road 

is 40mph which, coupled with its relatively  narrow width, introduces 

risks for any active travellers who may cross here. 

 

By reviewing these crossings, safety and amenity issues could be 

addressed, encouraging safe active travel and maximising the take up 

of any improved facilities. 

 

Aims and Objectives: 

The Aim of the Project is to: 

Resolve safety and amenity issues for active travellers at the Manor 

Lane / Shipton Lane pedestrian and cyclist crossings.  

The Objectives are: 
 
Implement a solution to resolve the safety and amenity issues for active 
travellers - Feasibility work will determine options for rectifying the 
existing issues. The ultimate objective is to implement the most 
appropriate solution. 
 

 

Scope: 

In Scope: 
 
Geographical location: The two crossings over Manor Lane and Shipton 
Road (at Manor Lane) 
 
Only the Adopted Highway covering footpath, carriageway, cycleway, or 
verge that is necessary to implement a solution. 
 
Consideration of civil construction solutions. 
 
Consideration of non-civil construction solutions. 
 
Consideration of traffic signalling solutions. 
 
Consideration of changes to TRO’s and restrictions, including speed 
limits. 
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Consideration of any parking restrictions required to implement a 
solution. 
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferred, however non green scoring solutions can be considered if 
they achieve the project objectives. 
 
Consideration of solutions that reduce traffic capacity, where necessary 
to achieve project objectives. 
 
Out of Scope: 
 
Geographical exclusions: 

- Any section of Shipton Road that is not immediately close to 
relevant pedestrian crossings 

- Any section of Manor Lane except the junction onto Shipton 
Road 

- The  cycle route heading East towards Shipton Road from 
Rawcliffe Bar Park and Ride site 

- The cycle route heading East from the Shipton Road crossing to 
Clifton Moor 

 
Surfacing of carriageway and footpaths beyond what is necessary to 
implement a solution. 
 
Improvements to provision of bus or motor vehicle usage beyond the 
rectification of the identified issue. 
 
Changes to the adopted highway or consideration of solutions that 
require the resolution of land ownership issues. 
 
Changes to street furniture or improvements to public realm except 
where required to achieve the objectives. 
 
Consideration of options that would prevent motor vehicles access. 
 
Consideration of solutions that improve public transport operation or 
infrastructure. 
 

 

Outcomes and Benefits: 
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Improved safety at the Manor Lane / Shipton Road crossings. Measured 
by a comparison of accident data over 5 years post construction. 
 
Increased use of the route by active travellers, measured by a 
comparison of survey data post construction. 

 

Dependencies and related works: 

There are no direct dependencies on this project. 

 

Design Resource Procurement: 

A contract is in place with a provider and no further procurement is 
required to obtain design resource. 
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Project Outline 
Project Name Orbital Cycle Route @ Lawrence / James / 

Regent St 

Project Manager Richard Milligan Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
“make improvements at the James Street / Lawrence Street / Regent 
Street junction to clarify the status and raise awareness of the shared 
facilities.” 

 

Project Description: 

This project aims to resolve conflicts between cyclists and pedestrians 
at the point where the Orbital Cycle Route crosses from Regent Street 
over Lawrence Street onto James Street and vice versa. It specifically 
focuses on safety and amenity issues as the Orbital Cycle path abruptly 
crosses the Lawrence Street pavement and sightlines are blocked by 
adjacent properties. 
 
There are safety issues between pedestrians and cyclists on the Orbital 
Cycle Route where Regent Street meets/crosses Lawrence Street and 
continues onto James Street. Regent Street has a modal filter at its 
northern end and the cycle route abruptly meets the rear of the 
Lawrence Street pavement and although there is some warning signage 
for cyclists or pedestrians it is low-key and probably missed by many 
users. Also due to the buildings either side on Regent Street, the 

Page 115



visibility is bad for both cyclists and pedestrians. These safety issues 
also give rise to amenity issues. 
 

 

Aims and Objectives: 

The Aim of the Project is to: 

Resolve safety and amenity issues between cyclists and pedestrians at 

the Regent Street side of the aforementioned junction. 

The Objectives are: 
 
Implement a solution to resolve safety and amenity issues - Feasibility 
work will determine options for rectifying the existing issues. The 
objective is to implement the most appropriate solution. 
 

 

Scope: 

In Scope: 
 
Geographical location: The section of the Orbital cycle route where 
Regent Street meets Lawrence Street as the cycle route crosses the 
pavement. 
 
Only the Adopted Highway covering footpath, carriageway, cycleway, or 
verge that is necessary to implement a solution. 
 
Consideration of amendments/additions to directional and safety 
signage at junction. 
 
Consideration of civil construction solutions to resolve issues. 
 
Consideration of non-civil construction solutions to resolve issues. 
 
Consideration of changes to footways and off-carriage cycle ways. 
 
Consideration of changes to heritage items. 
 
Consideration of changes to parking provision where required to 
achieve objectives. 
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Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferred, however non green scoring solutions can be considered if 
they achieve project objectives. 
 
Consideration of solutions that may reduce traffic capacity, where 
necessary to achieve the objectives. 
 
Consideration of solutions that may impact upon loading. 
 
Out of Scope: 
 
Geographical exclusions: 

- Any area of Lawrence Street other than where Regent Street 
meets/crosses. 

- James Street. 
- Any section of Regent Street that is not immediately before the 

crossing over Lawrence St 
 
Surfacing of carriageway and footpaths beyond what is necessary to 
implement a solution. 
 
Improvements to provision of pavement or cycle route beyond the 
rectification of the identified issue. 
 
Alterations to the extents of the public highway, or changes to land 
ownership. 
 
Consideration of changes to the existing traffic signals. 
 
Consideration of introduction of new traffic signals. 
 
Consideration of solutions that restrict motor vehicle access. 
 
Consideration of improvements to street furniture or public realm, except 
where required to achieve project objectives. 
 
Consideration of improvements to public transport operation or 
infrastructure. 
 
Not looking to improve: 

- Congestion / Queue Lengths / Delays 
- Upgrade equipment 
- Street Lighting 
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Outcomes and Benefits: 

Resolution of safety issues at the outlined junction of the Orbital Cycle 
Route – measured by Safety assessment carried out after work to 
confirm improved safety. 
 
Increase the usage of the route by active travellers over a  5 year period 
from project completion. Measured through survey count data. 

 

Dependencies and related works: 

There are no dependencies on this project from other schemes. 

 

Design Resource Procurement: 

A contract for design resource is in place for this scheme and no further 
procurement is required to obtain design resource. 
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Project Outline 
Project Name Wheldrake to Heslington Pedestrian & Cycle 

Improvements 

Project Manager Nigel Ibbotson Date 02/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from a bid to the government for 
Active Travel Fund support. The relevant text within the bid states: 
 
“The active travel options for residents of Wheldrake south of York are 
limited as the two access roads linking it to the city centre (A19 Selby 
Road and Elvington Lane) are high speed and narrow. An off road cycle/ 
walk route provided between Wheldrake and Heslington via Wheldrake 
Woods and Low Lane (which would allow the route to cross the A64 
using an existing grade separated minor road bridge) will enable 
residents to avoid these roads and will provide a shorter route which is 
within cycleable distance of the York urban area. People walking or 
cycling into the city centre would then use University Road to access the 
existing cycle route through Walmgate Stray/ Hospital Fields Road to 
travel to central York.” 
 

 

Project Description: 

The active travel options for residents of Wheldrake, South of York, are 

limited as the two access roads linking it to the city centre (A19) Selby 

Road and Elvington Lane are high speed and narrow.  This project 

seeks to provide a pedestrian and cycle link between the village of 

Wheldrake and Main Street at Heslington.  It also seeks to provide an 

off-road pedestrian and cycle path where possible. 

The project was identified by officers and members, informed by the 
LCWIP scoping study which identified a high cycle flow around the 
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University and poor provision for cyclists and pedestrians wishing to 
travel between Wheldrake and Heslington including children in 
Wheldrake travelling to Fulford School. 

 

Aims and Objectives: 

The Aim of the Project is to: 

Provide an off-road cycle path between Wheldrake and Heslington using 

existing permissive routes and stretches of new off-road routes. 

Improve the amenity of the pedestrian and cycling corridor along this 

route to encourage further cycling/pedestrian modal shift to NMU (non-

motorised use) in both directions. 

Fulfil the grant funding requirements of the DfT where relevant. 

The Objectives are: 
 
Provide an off-road path or combination of off-road path and tracks for 
cyclists and pedestrians between Wheldrake and Heslington. 
 
Provide a near continuous cycle lane between Wheldrake and 
Heslington villages. 
 
Introduce “lightly segregated/widened cycle lanes” where feasible. 
 
Introduce mandatory segregated/widened cycle lanes” where feasible. 
 
Implement elements of LTN 1/20 wherever feasible. 
 

 

Scope: 

In Scope: 
 
Geographical Scope: 
 
Consideration of solutions on the 5 potential routes, as part of 
considering all options, as follows: 
 
Route 1 - A combination of off-road and existing highway amendments 

to provide a cycle/pedestrian route commencing from Main 

Street/Church Close junction, Wheldrake, Main Street through 
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Wheldrake Lane, new right-hand turn/link alongside Pool Bridge Farm 

ditch to Langmill Stray, left on Long Lane, into Common Lane, left on 

Main Street, Heslington and finish at University Road, Heslington. 

Route 2 - A combination of off-road and existing highway amendments 

to provide cycle/pedestrian route commencing from Main Street/Church 

Close junction, Wheldrake through Main Street, Dalton Hill, North Lane, 

Broad Highway to Dodsworth Farm. New section of path along boundary 

of Dodsworth Farm/Wheldrake Wood, between Wheldrake Wood and 

Langwith Great Wood then along boundary of Langwith Great Wood and 

Fir Tree Farm to connect with Langwith Stray.  Right onto Langwith 

Stray, left on Long Lane, into Common Lane, left on Main Street, 

Heslington and finish at University Road, Heslington. 

Route 3 – A combination of off-road and existing highway amendments 

to provide cycle/pedestrian route commencing from Main Street/Church 

Close junction, Wheldrake through Main Street, Dalton Hill, North Lane, 

Broad Highway to Dodsworth Farm. New section of path along boundary 

of Dodsworth Farm/Wheldrake Wood, between Wheldrake Wood and 

Langwith Great Wood then along boundary of Fir Tree Farm field to 

connect with Langwith Stray.  Left/Right onto Langwith Stray, left on 

Long Lane, into Common Lane, left on Main Street, Heslington and 

finish at University Road, Heslington. 

Route 4 – A combination of off-road and existing highway amendments 

to provide cycle/pedestrian route commencing from Main Street/Church 

Close junction, Wheldrake through Main Street, Dalton Hill, North Lane, 

Broad Highway to Wheldrake Wood. Left into Wheldrake Wood 

(following existing and enhanced path), right onto section of new path 

along boundary between Wheldrake Wood and Langwith Great Wood 

then along boundary of Langwith Great Wood and Fir Tree Farm to 

connect with Langwith Stray. Right onto Langwith Stray, left on Long 

Lane, into Common Lane, left on Main Street, Heslington and finish at 

University Road, Heslington. 

Route 5 – A combination of off-road and existing highway amendments 

to provide cycle/pedestrian route commencing from Main Street/Church 

Close junction, Wheldrake through Main Street, Dalton Hill, North Lane, 

Broad Highway to Wheldrake Wood. Left into Wheldrake Wood 

(following existing and enhanced path), right onto section of new path 

along boundary between Wheldrake Wood and Langwith Great Wood 

then along boundary of Fir tree Farm field to connect with Langwith 
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Stray. Left/Right onto Langwith Stray, left on Long Lane, into Common 

Lane, left on Main Street, Heslington and finish at University Road, 

Heslington. 

Consider speed restrictions and traffic calming measures, where 
necessary. 
 
Local traffic modelling. 
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferred, but non-green scoring solutions can be considered if they 
represent an improvement in line with project objectives. 
 
Consider removal of ghost islands and turn boxes. 
 
Consideration of land ownership issues and changes to adopted public 
highway boundaries. 
 
Consideration of options which may cause reduced capacity at 
junctions, where necessary to achieve the objectives. 
 
Consideration of changes to TRO (Traffic Regulation Orders), except 
those changes that would restrict motor vehicles access. 
 
Out of Scope: 
 
Consideration of changes to locations outside of the areas defined 
above. 
 
City-wide / Strategic traffic modelling. 
 
Air quality modelling. 
 
Not looking to improve the following: 

a) Congestion. 
b) Bus facilities/routes. 
c) Reduce queue lengths. 
d) Improve traffic capacity. 
e) Upgrade equipment. 
f) Resurface any roads/footpaths not required as part of these 

works. 
 
Crash barrier/speed mitigation works at Elvington Airfield. 
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Cycle parking facilities at Wheldrake and Heslington or along the route. 
 
Bridge barrier improvements on Common Lane overpass to the A64. 
 
University-wide cycle/pedestrian connections to this route. 
 
Consideration of solutions that will restrict access to motorised 
vehicles users. 
 
Improvement to public realm or street furniture other than those changes 
required to achieve the objectives. 
 
Improvements to public transport operation or infrastructure. 
 

 

Outcomes and Benefits: 

Increase in cyclists and pedestrians using the route, measured by a 
comparison of surveyed user data compared to 2019 baseline data. 
 
Improved cyclist and pedestrian safety/reduced incidents, measured by 
a comparison of accident figures over a five year period, post 
construction. 

 

Dependencies and related works: 

Sustrans are undertaking a feasibility study in a similar, but not 
equivalent, location. Whilst there are no direct dependencies at this 
point, there will be a degree of shared work between the two schemes. 

 

Design Resource Procurement: 

A procurement exercise will be undertaken to obtain design resource. 
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Project Outline 
Project Name Fishergate Gyratory Ped and Cycle Scheme 

Project Manager Nigel Ibbotson Date 27/01/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
“Fishergate Gyratory – further investigations of improvements for 
pedestrians and cyclists to make the gyratory less intimidating” 

 

Project Description: 

Provision of improvements to cyclist and pedestrian safety between the 
existing facilities at the Fulford Road / Maida Grove junction and the 
Paragon Street / Fisghergate Bar junction. 
 
The project is needed because Fishergate and Fishergate Gyratory 
currently have fairly poor cycle infrastructure which acts as a barrier to 
many potential users on this radial route and creates a gap between 
existing facilities southwards on Fulford Road and northwards from 
Fishergate Bar into the city centre. 
 
Several of the side roads off Fishergate and the gyratory have relatively 
poor pedestrian crossing facilities which discourage pedestrians from 
walking alongside this radial route and especially parents from walking 
their children to the two primary schools on this stretch. 

 

Aims and Objectives: 
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The Aim of the Project is to: 

Improve safety, amenity and accessibility for cyclists in the gap between 

existing facilities on Fulford Road and Fishergate Bar and to improve 

safety and amenity for pedestrians along the same stretch of road, 

especially at side road junctions. 

The Objectives are: 
 
Improve Safety - Improve safety for pedestrians and cyclists along this 
section of route. 
 
Improve Amenity - Improve the amenity for pedestrians and cyclists 
along this section of route. 
 

 

Scope: 

In Scope: 
 
Geographical Extents: Fulford Road / Maida Grove junction northwards 
through the 20mph section of Fishergate up to the Fishergate Gyratory 
system, then through Fawcett Street to link with existing facilities at the 
Paragon Street / Fishergate Bar junction. 
 
Consideration of improvements to the Orbital Cycle Route crossing of 
Fishergate between Melbourne Street and Blue Bridge Lane 
 
Investigation of potential link to the signed route between University of 
York and the City Centre (Heslington Road / Kent Street and off-road 
route along the western edge of The Barbican site) - (linking to this route 
only, no changes to this route itself) 
 
Consideration of improvements outside Fishergate Primary School 
 
Improvements will be considered at the section of Fishergate between 
Grange Street and Grange Garth junctions 
 
Improvements will be considered at the 20mph gateway at southern 
boundary of St George’s RC Primary School 
 
Improvements will be considered to the current two-stage informal 
crossing at the western end of Kent Street 
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Consideration of Civil Engineering and built environment solutions 
 
Consideration of (non-technology) physical measures to enforce 
existing restrictions. 
 
Consideration of Changes to existing restrictions / TROs including 
changes to parking. 
 
Only those locations within the adopted highway. 
 
Traffic modelling (Microsimulation and/or Strategic modelling) 
 
Consideration of LTN 1/20 guidance. ‘Green’ scoring solutions are 
preferable but not essential. 
 
Consideration of options that reduce traffic capacity of the route (without 
preventing existing vehicular access) , where necessary to achieve the 
objectives. 
 
Out of Scope: 
 
Changes to the western and northern sides of the Fishergate Gyratory 
other than where specifically identified above. 
 
Changes to zebra crossing outside St George’s RC Primary School. 
 
Resurface any roads/footpaths not required to implement the identified 
solution. 
 
Drainage evaluation / changes except where such issues directly affect 
the identified objectives (eg if poor drainage affects a cycle lane). 
 
Changes to existing traffic signals or introduction of new traffic signals. 
 
Consideration of rising bollards or technology solutions to enforcement. 
 
Changes to the adopted public highway extents or consideration of 
solutions that have land ownership implications. 
 
Air Quality Modelling 
 
Not looking to improve the following: 

- Congestion 
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- Bus facilities/routes 
- Queue lengths 

     -Traffic capacity 
 
Changes to street furniture, except where necessary to implement a 
solution. 
 
Consideration of options that will restrict motor vehicle access to areas 
currently accessible. 
 
Consideration of improvements to public transport infrastructure of 
operations. 
 
Improvements to the public realm not directly necessary to implement a 
solution. 
 

 

Outcomes and Benefits: 

Improved cyclist and pedestrian safety – Measured by incident figures 
over notional 2021 baseline over the next 5 years. 
 
Increase in pedestrians and cyclists using the route - Increase over 
notional 2021 baseline over the next 5 years. 

 

Dependencies and related works: 

There are no direct dependencies on other projects / schemes. 

 

Design Resource Procurement: 

A Principal Designer is in place and feasibility work is currently ongoing. 
At present no decision is required in relation to procurement of design 
resource, however a decision will be required to appoint design resource 
after the feasibility stage if the scheme is to proceed to construction. 
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Project Outline 
Project Name Fulford Road – Frederick House 

Improvements 

Project Manager Nigel Ibbotson Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
“Fulford Road – Measures to compliment the improvements which will 
be delivered by the developers of the Frederick House site” 

 

Project Description: 

Provision of measures to complement the improvements for cyclists and 
pedestrians which will be delivered by the developers of the Frederick 
House site. 
 
The developers of the former Frederick House site are required to make 

improvements to the section of Fulford Road in the immediate vicinity of 

their site for pedestrians and cyclists. 

This scheme complements those changes. 

 

Aims and Objectives: 
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The Aim of the Project is to: 

To improve safety, amenity and accessibility for cyclists and pedestrians 

on Fulford Road in the vicinity of the work being provided by the 

developers of the former Frederick House site. 

The Objectives are: 
 
Cycle route improvements – Subject to feasibility, Potential 

improvements could include: 

 Upgrading existing Puffin Crossing to Toucan Crossing on Fulford 

Road. 

 Link between end of developer-provided facilities at Kilburn Road 

and the above formal crossing 

- Better links to Hospital Fields Road and Fishergate 
 
Pedestrian route improvements - Pedestrian route improvements to 
complement the above cycle route improvements. 
 

 

Scope: 

In Scope: 
 
Geographical location: Fulford Road between Hospital Fields Road and 
Cemetery Road junctions 
 
Consideration of A new signalised pedestrian/cyclist Toucan crossing in 
place of the existing Puffin crossing on Fulford Road at Kilburn Road. 
 
Consideration of off-road bi-directional cycle route linking Alma Terrace 
and Kilburn Road with the above Toucan Crossing 
 
Consideration of LTN 1/20 Guidance. Green scoring solutions are 
preferred but non green scoring solutions can be considered if they meet 
project objectives. 
 
Only changes within the adopted highway. 
 
Consideration of civil construction solutions. 
 
Consideration of options that would impact traffic capacity, where 
necessary to achieve the objectives. 
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Out of Scope: 
 
Locations outside of the area defined above. 
 
Resurface any roads/footpaths not required to implement the identified 
solution. 
 
Drainage works other than those required to implement the identified 
scheme. 
 
Air-quality modelling. 
 
Changes to existing restrictions and TRO’s, including speed limits and 
parking. 
 
Consideration of changes that require the resolution of land ownership 
issues. 
 
Consideration of new traffic signal installations (except where described 
above) 
 
Consideration of options that would restrict motor vehicle traffic access. 
 
Consideration of solutions that improve street furniture or public realm, 
except where required to achieve the objectives. 
 

 

Outcomes and Benefits: 

Improved safety of pedestrians and cyclists using the route, measured 
by a review of accident data 5 years post construction. 
 
Increase numbers of cyclists using the route, measured by a 
comparison of survey data post construction. 
 

 

Dependencies and related works: 

This project is strongly dependent upon the development at Frederick 
House. 
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Design Resource Procurement: 

A procurement exercise is required to obtain design resource support. 
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Project Outline 
Project Name St Georges Field Crossing 

Project Manager Beth Old Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

This project was identified as part of the CYC’s ‘ATF Tranche 2’ 

successful bid to the DfT. The text included within the bid states: 

“The scheme would provide a pedestrian/ cyclist crossing on Tower 
Street (dual carriageway) adjacent to the St Georges Field car park 
access road to allow pedestrians and cyclists using the existing riverside 
paths to link into pedestrian and cycle routes on the north side of the 
Inner Ring Road which is currently a barrier to movement.” 

 

Project Description: 

Provision of a new signalised Toucan Crossing on Tower Street (dual 
carriageway) adjacent to the St Georges Field Car Park entrance, to 
allow pedestrians and cyclists using the existing riverside path to link 
into existing and proposed pedestrian and cycle routes on the north side 
of the Inner Ring Road. 

 

Aims and Objectives: 
The Aim of the Project is to: 

Improve safety, amenity and accessibility of the city centre for cyclists, 

pedestrians and wheelchair users on routes into York’s core 

pedestrianised area. 

The Objectives are: 
 
Toucan Crossing - A new signalised pedestrian/cyclist Toucan crossing 
on Tower Street, adjacent to the St Georges Field car park entrance. 
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Active travel network linkages - Link the above new crossing into 
existing pedestrian and cycle routes alongside the Inner Ring Road and 
along the riverside, to the rear of St George’s Field car park. Ensure that 
work can be utilised by and is not abortive to future connections with the 
Castle Gateway scheme. 

 

Scope: 

In Scope: 
 
Geographical location: At the entrance to St Georges Field Car Park. 
 
Where feasible, New signalised cyclist/pedestrian toucan crossing on 
Tower Street adjacent to the St Georges Field car park entrance. 
 
Changes to central margin as needed to implement crossing. 
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferred. Non green scoring solutions can be considered if they 
achieve project objectives. 
 
Consideration of options that would reduce traffic capacity, where 
necessary to achieve the objectives. 
 
Local traffic modelling 
 
Out of Scope: 
 
Changes to road layout other than as needed to the centralised margin 
 
Changes to street lighting 
 
New cycle lanes or footpath construction. 
 
Air quality modelling 
 
Improvements for users other than cyclists and pedestrians. 
 
Consideration of solutions that would restrict motor vehicles access. 
 
Strategic or microsimulation traffic modelling. 
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Consideration of solutions that require changes to the extents of the 
adopted public highway, or consideration of land ownership issues. 
 
Consideration of solutions that improve street furniture or public realm, 
except where required to achieve the project objectives. 
 
Not looking to improve: 

- Congestion / Queue lengths / Delays 
- Bus facilities 
- Upgrade Equipment 

 
Consideration of improvements to public transport operation or 
infrastructure. 

 

Outcomes and Benefits: 

Increase in pedestrians and cyclists using the route, measured by 
comparison of survey data. 
 
Improved pedestrian and cyclist safety, measured by a comparison of 
accident statistics post construction. 

 

Dependencies and related works: 

There is a strong dependency on the Castle Gateway scheme. 
Feasibility outputs are dependent upon certain stage of the Castle 
Gateway design process. 

 

Design Resource Procurement: 

In-house resource is fulfilling the design role for this scheme, supported 
by resource from an existing contract. No procurement is therefore 
required to obtain design resource. 
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Project Outline 
Project Name Rougier St / Tanners Moat Gap 

Project Manager Beth Old Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
“Rougier Street to Tanners Moat cycle gap – improvements at this 
junction to make it more pedestrian and cycle-friendly and to prevent 
vehicle use” 

 

Project Description: 

Provision of improvements to cyclist, pedestrian and wheelchair/mobility 
scooter user safety and amenity at the modal filter (cycle gap) between 
Rougier Street and Tanners Moat. 
 
To minimise conflict between cyclists, pedestrians and 

wheelchair/mobility scooter users.   

To prevent motor vehicle access through the modal filter. 

To improve left turn into Tanners Moat from Rougier Street for cyclists. 

 
 

Aims and Objectives: 
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The Aim of the Project is to: 

To improve safety, amenity and accessibility for cyclists, pedestrians 

and wheelchair/mobility scooter users at the modal filter (cycle gap) 

between Rougier Street and Tanners Moat. 

The Objectives are: 
 
Improved Safety - Improve the safety of pedestrians, cyclists and 
wheelchair/mobility scooter users at this location. 
 
Improved Amenity - Improve the amenity for pedestrians, cyclists and 
wheelchair/mobility scooter users at this location 
 

 

Scope: 

In Scope: 
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferred, but non green scoring solutions can be considered if they 
achieve the project objectives. 
 
Consideration of solutions to Improvements left turn into Tanners Moat 
from Rougier Street for cyclists 
 
Consideration of Civil Engineering and built environment solutions 
 
Consideration of physical measures to enforce existing restrictions. 
 
Changes within the adopted public highway. 
 
Consideration of changes that will impact traffic capacity, where 
necessary to achieve the objectives. 
 
Out of Scope: 
 
Changes to the traffic signal junction operation or layout. 
 
Consideration of solutions that require changes to the boundaries of the 
adopted public highway or resolution of land ownership issues 
 
Consideration of solutions that require structural changes to the 
adjacent bridge. 
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Consideration of changes that prevent motor vehicle access (any more 
than those current restrictions) 
 
Consideration of changes to improve street furniture or public realm, 
except where required to achieve project objectives. 
 
New cycle lanes. 
 
Resurface any roads/footpaths not required to enable proposed 
solution. 
 
Changes to existing restrictions / TROs. 
 
Consideration of rising bollards or technology solutions to 
enforcement. 
 
Not looking to improve the following: 

- Congestion 
- Bus facilities/routes 
- Queue lengths 
- Traffic capacity 

 
 

Outcomes and Benefits: 

Improved cyclist, pedestrian and wheelchair / mobility scooter user 
safety – measured by comparison of accident statistics post 
construction. 
 
Increase in pedestrians, cyclists and wheelchair/mobility scooter users 
using the route – Measured by comparison of survey data post 
construction. 

 

Dependencies and related works: 

There are no direct dependencies on this project. 

 

Design Resource Procurement: 

A contract is in place for the provision of design resource support. No 
further procurement is required to obtain design resource support. 
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Project Outline 
Project Name Skeldergate Cycle Improvements at 

Buildouts 

Project Manager Beth Old Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from an OIC Director Decision on 
“Local Cycling and Walking Prioritisation (7/5/20)” 
 
This paper can be found attached as an Annex to the main report. 
 
The text within that report states: 
 
“Skeldergate – investigation of improved measures for cyclists at the two 
build-outs” 

 

Project Description: 

Provision of improvements to cyclist safety and amenity at the build-outs 
at Skeldergate. 
 
To minimise conflict between road users at Skeldergate. 

 

Aims and Objectives: 

The Aim of the Project is to: 

Improve safety, amenity and accessibility for cyclists on the route along 

Skeldergate, and to reduce and/or remove conflict at build-outs. 

The Objectives are: 
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Cycle Improvements - Enable cyclists to safely pass the Skeldergate 
build-outs without conflict over right of way and road space from other 
road users. 
 

 

Scope: 

In Scope: 
 
Consideration of changes to the 2 Skeldergate build-outs to improve 
cyclist safety 
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferable. Non green scoring solutions can be considered if they 
achieve project objectives. 
 
Consideration of changes to Road markings/signage. 
 
Civil Engineering / construction solutions. 
 
Changes within the bounds of the adopted highway. 
 
Consideration of solutions that reduce traffic capacity, where 
necessary to achieve the objectives. 
 
Out of Scope: 
 
Locations outside of the area defined above 
 
Improvements to pedestrian access 
 
Not looking to improve the following: 

- Congestion 
- Bus facilities/routes 
- Queue lengths 
- Traffic capacity 
- Resurface any roads/footpaths not required as part of works. 
- Drainage 

 
Changes, removal or addition of/to speed calming measures. 
 
Consideration of changes to adopted highway boundaries or solutions 
that require the resolution of land ownership issues. 
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Consideration of solutions that prevent motor vehicle access. 
 
Consideration of improvements to public realm or street furniture, 
except where required to achieve project objectives. 
 

 

Outcomes and Benefits: 

Improved cyclist safety / reduced incidents – Measured by a comparison 
of accident data post construction. 

 

Dependencies and related works: 

There is a strong dependency on a local ward scheme in the same area. 
Findings from the feasibility stage of the ward scheme will be considered 
as part of this project. 

 

Design Resource Procurement: 

A contract for design resource support is in place. No further 
procurement of design resource support is required. 
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Emergency Active Travel Fund - tranche 2 survey

General  

Q1. What is your local transport authority name? 

City of York Council 

Strategic case  

Q2. Please set out the context for the bid by briefly explaining the local transport problem, 
challenge or needs that your bid will help to address. These should be consistent with the 
objectives of the Fund set out in the bid invitation letter. 

City of York Council is seeking funding for a series of measures to make it easier and safer to travel 
around York using active modes. The programme set out in this form, and in York’s previous tranche 1 
application, has been formulated by:
- Assessing where bus services in York carry large numbers of passengers, and may struggle to cater for 
passenger volumes with social distancing measures in place
- Using York’s LCWIP scoping study to identify movements where there are large numbers (or potential 
numbers) of cyclists and pedestrians, but where road conditions are poor for these modes.
York is a compact and flat city, and our LCWIP scoping study showed very large movements of cyclists 
between the west of York and the city centre, to the city’s two universities and further education college. It 
showed that there were large numbers of car commuters to peripheral employment sites, many with quite 
short distance commutes. York has an extensive off-road cycle route network, but consultation with 
residents has sometimes shown awareness of this network is weak – people often don’t know that they 
live near a cycle route – and if they do, may not know where that route goes. York is seen as a place 
where cycling and walking levels are high – but 70% of York residents say they “never” cycle. Some 
areas of the city have high levels of physical inactivity and poor health outcomes. Activity levels for 
children in York are below the national average, and this bid seeks to address this by improving routes to/ 
from some secondary schools and also contains funding for a scheme to improve the environment and 
reduce the impact of vehicles around a school which could be rolled out across the city more generally in 
time.
As advised in the guidance, our application seeks to reallocate road space from vehicles to active modes 
– and does so to encourage utility cycling and higher levels of physical activity through walking and 
cycling. We have also been careful to advance solutions which do not disadvantage bus services, and 
where possible convey an advantage on bus services and their passengers – because the growth of York 
in the medium to long term depends on an effective bus network.
This application builds on work already delivered/ under construction in tranche 1 of EATF. We have 
already delivered improved, wider, cycle lanes on Tadcaster Road, the main radial corridor to the west of 
York, which leads to the city’s further education college. We have delivered pop up facilities in two 
locations in York city centre (Coppergate and Castle Mills). We are pressing on with providing cycle lanes 
on Shipton Road, the main radial to the north of York and are improving cycle facilities on Malton Road, 
the main radial to the north east of York. To improve conditions for pedestrians and support a return of 
activity to York city centre the council has increased the fully pedestrianised area of York city centre by 
approx. 25% and increased the hours when traffic is banned in the city centre.
York has been committed to encouraging active travel for over 40 years. Our Local Transport Plans have 
always had ambitious plans to increase walking and cycling, and measures to do this are at the heart of 
new developments in York. A legacy of this activity is a well-developed network of on-street and off-street 
cycle routes. The city council see EATF as a great opportunity to bring forward more schemes in York’s 
pedestrian and cycle programme, towards rolling out the measures which we have seen work on a 
subset of radials in the city to achieve coverage of all major radials in the city. 
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Q3. Please provide a summary of the proposed scheme(s). For example, locations, 
measures to be adopted, and whether they are temporary or permanent measures. Please 
explain how the scheme(s) will help to address the local challenges you have set out 
above, consistent with the objectives of the Fund. This should include how you have 
considered any mitigating impacts on other transport modes. 

York’s schemes have been identified to cater for high public transport movements or to fill in gaps in the 
existing network provision which may currently discourage cyclists and/ or pedestrians and to provide an 
alternative to high volume bus movements and focus on areas of the city where physical activity levels/ 
health outcomes are poor. The schemes proposed in this bid are located as follows:
- A1237 outer ring road bridges – permanent provision of a cycle lane and improved footways over a 1km 
viaduct where provision is currently poor – linking suburbs on the northern and southern banks of the 
River Ouse, including a school on the southern bank and retail on the northern.
- Further improvements on the A19 Shipton Road, a 2 mile radial with pop-up cycle lanes being delivered 
through tranche 1 of the EATF. The additional funding will allow some of the existing pedestrian refuges 
on the road (which currently cause cycle lanes to be narrowed) to be replaced with signalised crossings 
and improvements to the main junctions on the road and will allow the scheme to become permanent. 
- Measures in the city centre to improve access into and around the city centre to serve a larger footstreet 
area and ensure that the heart of the city is as accessible as possible for pedestrians/cyclists and 
disabled travellers. This scheme would include a range of measures such as improved signage, 
improvements to disabled crossing facilities, and a new toucan crossing catering for cyclists and 
pedestrians using the existing riverbank path, but wishing to travel across the Inner Ring Road into the 
south east of the city centre, an area being regenerated. There would also be the opportunity for a 
complimentary CYC funded scheme to provide Cycle/bus enhancements on the Inner Ring Road to be 
delivered in parallel to the EATF scheme if feasible following detailed design and consultation.
- Measures focused on improving the environment for cyclists accessing local villages, from Wheldrake to 
Heslington. To be complimented by a further CYC funded scheme on the principal roads to/ from the 
University of York in Heslington, a huge generator of bus trips now. This scheme also includes a scheme 
to provide an off-road cycle route to a village, Wheldrake, which will benefit commuters between 
Wheldrake and York city centre, including schoolchildren travelling to school in Fulford.
- Acomb Road/ York Road Acomb cycle scheme – a scheme to permanently improve conditions for 
cyclists on a main road (B1224) to the west of York which the LCWIP identifies as having the potential to 
carry large numbers of cyclists, including many children travelling to schools, but where there is very little 
provision. Length of road affected approx. 1.5 miles.
- School Zone Pilot. We work closely with schools to encourage more active travel trips across the city. 
There is significant concern about the impact of traffic on the environment and safety of pupils at drop off 
and pick up times at some schools in the city which we aim to address with this programme. After a 
successful trial of a people street concept at Carr Junior School in association with Sustrans last year we 
are including changes to Ostman Rd in Acomb as a pilot scheme in this application for potential future 
wider rollout across the city. 

Q4. What prioritisation has been undertaken to identify these proposed scheme(s)? Please 
tick all that apply 

Scheme(s) identified in Local Transport Plan

Scheme(s) identified by the Rapid Cycleway Prioritisation Tool (https://www.cyipt.bike/rapid/)

Scheme(s) identified using the Propensity to Cycle Tool (https://www.pct.bike/)

Scheme(s) identified through consultation with stakeholders

Other (please specify):
Schemes identified in York’s own Cycle Strategy

LCWIPs  

Q5. Which LCWIP does the scheme(s) fall under? 

The schemes are informed by York’s draft LCWIP scoping report. This identifies area where there is a 
need to improve provision for cyclists, but has not progressed to the point where specific schemes are 
identified 
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Q6. Please provide a URL to the LCWIP if available 

The draft LCWIP Scoping Report is available on request.. 

Scheme 1  

Q7. Scheme name 

A1237 Ouse Bridge scheme 

Q8. Total scheme cost (£) 

£120,000 

Q9. Please provide a clear description of the scheme, including :• the location of new cycle 
lanes proposed to be introduced;• types of road that they are located on;• the location of 
any junction improvements and point closures; • the location of any area-wide measures 
such as school streets, point closures or modal filters; • whether interventions are 
temporary or permanent.If possible, a map should be emailed separately to 
Walking.Cycling@dft.gov.uk. 

This route is a key link on both the pedestrian and cycle networks but is currently very sub-standard 
owing to the restricted space currently available on the bridges. The route has at its eastern end the 
residential areas of Rawcliffe and Clifton Without plus the employment, shopping and leisure facilities on 
the Clifton Moor Retail Park. At the route’s western end there are the residential areas of Acomb and 
Poppleton, employment sites at York Business Park and Millfield Lane Industrial Estate. One of the city’s 
larger secondary schools, whose catchment area extends to both sides of the River Ouse, is also located 
in the area and thus has a number of pupils on its roll who need to cross the river and the East Coast 
Main Line. As a result of the significant number of trip attractors located within easy cycling and walking 
distance there is great potential for movement across the existing viaduct which currently isn’t used to its 
full potential because the current shared use path is a significant pinch-point on the pedestrian and 
cycling networks due to the restricted width. The path is immediately adjacent to a section of York’s Outer 
Ring Road with a 60mph speed limit. There are relatively few crossings of the river and the rail line north 
of the city centre and the nearest alternative route, via Clifton Bridge, is not viable as it increases the 
journey length by up to 4 miles. 
The carriageway width allocated to vehicles on the existing A1237 viaduct over the River Ouse and East 
Coast Main Line will be narrowed with the space released used to provide a cycleway at carriageway 
level on the “city centre” side of the viaduct. The speed limit on the road will be reduced and measures 
introduced to segregate Active Travel users from vehicles. 

Q10. What measures are included in your proposed scheme(s)? Please select all that 
apply. Please note that for all measures, appropriate access for freight deliveries, bus 
routes, taxis and disabled people needs to be appropriately considered. 

Installing segregation to make an existing cycle route safer

Provision for monitoring and evaluation of schemes

Other (please specify):
Signage for pedestrians and cyclists will be reviewed to ensure it clearly publicises and raises awareness 
of the new facility and the journeys it enables.
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Q11. For corridor schemes, please provide the route length in miles 

0.8 miles 

Scheme 2  

Q13. Scheme name 

Shipton Road cycle route enhancement 

Q14. Total scheme cost (£) 

£350,000 

Q15. Please provide a clear description of the scheme, including :• the location of new 
cycle lanes proposed to be introduced;• types of road that they are located on;• the location 
of any junction improvements and point closures; • the location of any area-wide measures 
such as school streets, point closures or modal filters; • whether interventions are 
temporary or permanent.If possible, a map should be emailed separately to 
Walking.Cycling@dft.gov.uk. 

Installation of light segregation on Shipton Road. Reallocation of road space to cyclists at the Rawcliffe 
Lane Shipton Rd and Shipton Road/Clifton Green junctions, subject to co-design work with the 
communities, businesses and residents affected. Provision of pedestrian crossing facilities at Clifton 
Green incorporating into upgraded signalised junction. 
Conversion of two pedestrian refuges on Shipton Road to toucan/ puffin crossings to give wider cycle 
lanes at these locations without compromising the safety of pedestrians.
Bus boarder build outs at bus stops so cycle lanes are continuous along length of Shipton Road 
(currently go around buses at laybys). 

Q16. What measures are included in your proposed scheme(s)? Please select all that 
apply. Please note that for all measures, appropriate access for freight deliveries, bus 
routes, taxis and disabled people needs to be appropriately considered. 

New segregated cycleway (permanent)

Installing segregation to make an existing cycle route safer

Provision for monitoring and evaluation of schemes

Other (please specify):
Links to tranche 1 facilities on this road, and also a “park and pedal” scheme at Rawcliffe Bar park and ride 
site.

Q17. For corridor schemes, please provide the route length in miles 

2 miles (in two directions) 

Scheme 3  
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Q19. Scheme name 

City Centre Accessibility 

Q20. Total scheme cost (£) 

£150,000 

Q21. Please provide a clear description of the scheme, including :• the location of new 
cycle lanes proposed to be introduced;• types of road that they are located on;• the location 
of any junction improvements and point closures; • the location of any area-wide measures 
such as school streets, point closures or modal filters; • whether interventions are 
temporary or permanent.If possible, a map should be emailed separately to 
Walking.Cycling@dft.gov.uk. 

The scheme improves the accessibility of the city centre providing improvements for cyclists/pedestrians 
and wheelchair users on routes into the core pedestrianised (Footstreets) area. The scheme would 
provide a pedestrian/ cyclist crossing on Tower Street (dual carriageway) adjacent to the St Georges 
Field car park access road to allow pedestrians and cyclists using the existing riverside paths to link into 
pedestrian and cycle routes on the north side of the Inner Ring Road which is currently a barrier to 
movement. Separate to the EAT scheme the potential for the provision of a dedicated bus/cycle lane 
linking into the crossing will be investigated and delivered using Council funds if viable following further 
design/modelling and consultation. The scheme also includes improved signage and footway 
improvements to link ped/cycling routes into the extended Footstreets area. 

Q22. What measures are included in your proposed scheme(s)? Please select all that 
apply. Please note that for all measures, appropriate access for freight deliveries, bus 
routes, taxis and disabled people needs to be appropriately considered. 

New segregated cycleway (permanent)

Provision for monitoring and evaluation of schemes

Other (please specify):
New signalised toucan crossing over York’s dual carriageway inner ring road.

Scheme 4  

Q25. Scheme name 

Wheldrake to Heslington improvements for cycling and walking 

Q26. Total scheme cost (£) 

£550,000 (including £350k Council commitment to longer term delivery of cycling/walking improvement to 
the University area) 
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Q27. Please provide a clear description of the scheme, including :• the location of new 
cycle lanes proposed to be introduced;• types of road that they are located on;• the location 
of any junction improvements and point closures; • the location of any area-wide measures 
such as school streets, point closures or modal filters; • whether interventions are 
temporary or permanent.If possible, a map should be emailed separately to 
Walking.Cycling@dft.gov.uk. 

The active travel options for residents of Wheldrake south of York are limited as the two access roads 
linking it to the city centre (A19 Selby Road and Elvington Lane) are high speed and narrow. An off road 
cycle/ walk route provided between Wheldrake and Heslington via Wheldrake Woods and Low Lane 
(which would allow the route to cross the A64 using an existing grade separated minor road bridge) will 
enable residents to avoid these roads and will provide a shorter route which is within cycleable distance 
of the York urban area. People walking or cycling into the city centre would then use University Road to 
access the existing cycle route through Walmgate Stray/ Hospital Fields Road to travel to central York. 
The project funded directly by the Emergency Active Travel Fund will be complimented by a scheme to 
be funded directly by the Council on University Road adjacent to Heslington Hall which will be progressed 
in parallel through detailed consultation with the local community. Owing to the sensitive location and 
number of key stakeholders to consult it is not anticipated that this Council funded element of the overall 
scheme will be delivered until early 2021/22. 

Q28. What measures are included in your proposed scheme(s)? Please select all that 
apply. Please note that for all measures, appropriate access for freight deliveries, bus 
routes, taxis and disabled people needs to be appropriately considered. 

New segregated cycleway (permanent)

New permanent footway

Selective road closures using planters, cones or similar

Provision for monitoring and evaluation of schemes

Q29. For corridor schemes, please provide the route length in miles 

Total route length 5.2miles inc. approx.1.6miles of new cycle route to link existing public highway. 

Scheme 5  

Q31. Scheme name 

Acomb Road/ York Road, Acomb on carriageway cycle lanes 

Q32. Total scheme cost (£) 

£200,000 
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Q33. Please provide a clear description of the scheme, including :• the location of new 
cycle lanes proposed to be introduced;• types of road that they are located on;• the location 
of any junction improvements and point closures; • the location of any area-wide measures 
such as school streets, point closures or modal filters; • whether interventions are 
temporary or permanent.If possible, a map should be emailed separately to 
Walking.Cycling@dft.gov.uk. 

The scheme provides cycle lanes on both sides over a 1.5 mile length on the B1224 Acomb Road/ York 
Road Acomb. A co-design process with local community, residents and businesses will develop the 
detailed proposals. This may include:

 Advisory cycle lanes to the Ridgeway/ Beckfield Lane roundabout, considering measures to improve 
safety for cyclist and pedestrians at the roundabout

 Mandatory cycle lanes (with some breaks to accommodate on-street parking where no alternative 
exists), also interspersed with sections of advisory cycle lanes where the road narrows and adjacent 
buildings prevent highway widening.

The eastern end of the scheme then feeds into existing cycle facilities on the A59 Holgate 
Road/Poppleton Rd. The western end of the scheme links to the recently constructed Knapton and 
Rufforth cycle path which links two villages to the west of the city via a new grade-separated crossing of 
the A1237 Outer Ring Road. 

Light segregation may be provided where appropriate to maximise user safety, particularly as it has the 
potential to cater for large numbers of school children travelling to Millthorpe, All Saints and York High 
schools and residents travelling between Acomb and the City Centre for employment, shopping or 
recreational purposes. 

Q34. What measures are included in your proposed scheme(s)? Please select all that 
apply. Please note that for all measures, appropriate access for freight deliveries, bus 
routes, taxis and disabled people needs to be appropriately considered. 

New segregated cycleway (permanent)

Restriction or reduction of parking availability (e.g. closing bays or complemented by increasing fees)

Provision for monitoring and evaluation of schemes

Other (please specify):
In parallel with this scheme, measures will be taken forward through York’s Access Fund programme to 
encourage increased physical activity in parts of Acomb and Westfield Wards where health outcomes 
have historically been poor.

Q35. For corridor schemes, please provide the route length in miles 

Up to 1.5 miles (in two directions) 

Finance case  

Q37. Total DfT funding sought (£) 

£850,000 

Q38. Total DfT capital funding sought (£) 

£663,000 
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Q39. Total DfT revenue funding sought (£) 

£187,000 

Q40. Total local authority contribution, if applicable, (£) 

£600,000. The Council proposes to contribute £600k of Capital funding to the schemes identified in the 
programme. In addition the Council will use the long-running Access Fund programme (£450k in 
2020/21) to support the schemes through publicity, promotion stakeholder and community engagement, 
provision of services such as cycle training (for children and adults). 
Some schemes could be delivered as elements of already programmed road resurfacing programmes. 
This allows DfT to achieve maximum value from EATF spend because funds do not need to be 
committed to resurfacing costs, erasing existing carriageway markings etc. 

Management case  

Q41. When do you expect to commence construction? (DD/MM/YY) 

Construction of some measures will commence very shortly after award as enhancements to EATF 
tranche 1 schemes (e.g. the Shipton Road) or because they are being delivered as part of pre-existing 
resurfacing schemes. For other schemes the expectation is that construction will commence early in 
2021, assuming a funding announcement by the end of August 2020. 

Q42. When do you expect to have completed the work? (DD/MM/YY) 

The schemes in this programme have been designed to be deliverable by 31/03/2021. Complementary 
projects such as the University Rd element of the Wheldrake/Heslington/University scheme are planned 
for 2021/22 

Q43. Please describe the project review and governance arrangements in place, and any 
assurance arrangements, e.g. to ensure that accessibility requirements will be met 

The programme and the schemes within it will be managed using York’s existing, and proven, project 
management structures. These include a gateway system based on Green Book principles which is 
controlled by an Officer “Transport Board” which meets on a monthly basis. Where appropriate specific 
schemes will be progressed through the Executive Member Decision Session process. All schemes will 
be subject to road safety audits before they are implemented. 
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Q44. Please indicate what community engagement will be undertaken as part of the 
scheme development and that stakeholders have been consulted on matters such as 
accessibility issues, impacts on local businesses, freight deliveries and bus and taxi 
operators 

The schemes in this programme have been developed in consultation with local stakeholders, the 
principal local bus operator and ward councillors for the affected areas. Schemes have been carefully 
designed to minimise adverse impacts – for example on business or residential parking space – however 
where there are potential adverse impacts there will be consultation during the detailed design phase with 
affected groups (including local residents, traders associations, businesses and parish councils/ward 
councillors). 
The scheme around University of York will be developed in consultation with the University who are 
supportive of the principles and outputs of the scheme.
As schemes are developed there will be consultation with groups representing mobility and sensory 
impaired people – particularly for measures such as replacement of pedestrian refuges with signalised 
crossings, or any measures which make changes to footways (although the preliminary scheme 
development for this bid suggests that there are very few adverse impacts on footways from the schemes 
in the programme). 

Q45. Please state which design standards have been followed in developing your scheme
(s) 

This programme aspires to deliver schemes designed to the standards set out in LTN 1/20. York, like 
many UK towns and cities, has constrained sections of highway such as bridges, bus stops, junctions, 
conservation areas etc., which may make it difficult to achieve full compliance with LTN1/20 – however, 
years of implementing cycle and pedestrian schemes in York means that, when necessary, the Council 
has in-house experience to deliver effective cycle priorities where roadspace is constrained. 

Q46. Consultancy spend should be limited and where needed, existing framework 
contractors should be used. Are you intending to use consultants? 

Yes

If yes, please provide details
Capacity constraints within the CYC design team means that we will need to use consultants to design 
and assist in the delivery of schemes. The consultancy expertise we will call on will be sourced from 
existing contracts and framework agreements.

Commercial case  

Q47. Is the authority ready to commence work and, if applicable, are contractors/ 
procurement / delivery partners in place? 

Yes

Please provide details
In absolute terms the individual schemes are small in scale and can be delivered using City of York 
Council’s in house engineering capability or framework contractors – some schemes may align with pre-
existing resurfacing schemes. We have procurement routes already established for items such as 
armadillos, wands etc.

Monitoring and Evaluation  
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Q48. Has monitoring and evaluation been considered for all scheme(s)? 

Yes

If yes please provide details
Although York is not proposing any schemes of >£2m value, for which M&E is compulsory, we will 
undertake an appropriate level of monitoring and evaluation for the schemes being taken forward based 
on the following:
- output report – specifically the interventions delivered through the EATF, length of priorities, equipment 
installed etc
- manual (and in some cases automated) counts of cyclists in the location. York has had a programme of 
cycle counts for many years, giving the city a baseline assessment of cycle use which few other local 
authorities have.
- Counts of pedestrians – particularly on the new crossings provided
- General stakeholder engagement around schemes – in particular residents on corridors which benefit 
from the measures and interest groups

Q49. Using the monitoring and evaluation guidance provided, please outline briefly how 
you will monitor and evaluate each permanent scheme costing at least £2m. (If no 
individual scheme is expected to cost over £2m, please state "not applicable") 

Not Applicable 

Declaration  

Q50. Reporting Officer details 

Name Tony Clarke 

Telephone number 07795 283296 

Email address tony.clarke@york.gov.uk 

Q51. Senior Responsible Officer details 

Name Neil Ferris 

Telephone number 07798 840368 

Email address neil.ferris@york.gov.uk 

Q52. Section 151 Officer (or equivalent) details 

Name Debbie Mitchell 

Telephone number 01904 554161 

Email address debbie.mitchell@york.gov.uk 
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Q53. Please add further details or clarification 

CYC has put forward an ambitious programme delivering schemes to encourage residents and visitors to 
take up active travel options, particularly in this period when the capacity of the public transport network 
is constrained. It is essential for the economic prosperity of the city that as many people as possible take 
up these options so that the reduced capacity bus and rail services are available for travellers who do not 
have any other viable options. It is already clear from the relatively high demand in the city centre car 
parks at this early stage of recovery that we need to ensure that travellers are aware of the alternative 
options available and we remove as many pinch points on the active travel network as possible 
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DIRECTOR DECISION 
 

Decision:   Local Cycling & Walking Prioritisation 

Type of Decision: Director                       Key   N Non-Key      Y 

Portfolio Area that decision relates to: 

 Leader (inc Policy, Strategy & P)   Finance & Performance  

 Economy & Strategic Planning   Culture, Leisure & Com  

 Environment & Climate Change   Health, Adult & Social Care  

 Transport   Housing & Safer Neighbour.  

 Finance & Performance Y  Children, Young People & E  

Background  
Following the Local Government elections in May 2019 the new administration 
approved an emergency budget amendment.  This amendment included an 
allocation of £1M for improvements for cyclists and pedestrians.  £500K of this 
funding has been devolved to ward members for specific improvements within 
their wards for cyclists and pedestrians leaving a further £500K for more general 
schemes. 

The wording of the budget amendment which specifically relates to the Cycling 
and Walking allocation states that “schemes will include removing hazardous pot-
holes for cyclists, improvements to footways, pedestrian crossings, dropped 
kerbs, smart travel and cycle infrastructure.” 

Several cycle schemes have been put forward which are based on previous work 
undertaken to identify a strategic cycle route network and to sort the missing links 
into a prioritised list.  The strategic network and original prioritised list were 
approved in 2012 and the prioritised list was amended in 2015 to take into 
consideration additional factors. 

Discussions have also taken place between officers and the Executive Member 
for Transport about schemes which should also be taken into consideration for 
potential funding.  This takes on board some requests from external stakeholders 
which have been identified as quick-wins or tackling pinch-points on the network. 

It is difficult to identify schemes which would specifically benefit pedestrians due 
to many of the outstanding requests being located in sparsely populated areas 
where relatively few people would benefit.  It is therefore proposed to increase 
the funding available to investigate and implement improvements to crossing 
facilities.   

The schemes which are proposed for inclusion are listed in Annex A. 

Implications:  Crime & Disorder N Equalities Y Other: 

Human Resources N Legal N Highways Y 

Financial Y ITT N Property N 

Decision Date:  7 May 2020 
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Wards Affected: 
 
All Wards Y Fishergate 

 
 Holgate  Rural West York  

 
Acomb 

 Fulford & 
Heslington 

  
Hull Road 

 Strensall  

 
Bishopthorpe 
 

  
Guildhall 

  
Huntington & 
New Earswick 

  
Westfield 

 

 
Clifton 

  
Haxby & 
Wigginton 

 Micklegate 
 

  
Wheldrake 

 

 
Copmanthorpe 
 

  
Heworth  

 
Osbaldwick & 
Derwent 

  
 

 

Dringhouses & 
Woodthorpe 

  
Heworth 
Without 

 Rawcliffe & 
Clifton 

   

 
Comments/Observations: 

Decision:   

The Corporate Director of Economy and Place in consultation with the Executive 
Member for Transport approves the list of schemes outlined in Annex A and 
instruct officers to undertake feasibility and design work on the approved list. 
 
Reason: To enable schemes to be worked up to a point where they can then be 
put out for public consultation prior to a final decision being made on their 
implementation where appropriate. 

 
Decision Made by: Neil Ferris, Corporate Director of Economy and Place in 
consultation with the Executive Member for Transport. 
Contact Details: Directorate of Economy and Place, West Offices 

Tel No: 01904 551448, email: neil.ferris@york.gov.uk 

 

On behalf of:  Neil Ferris, Corporate Director of Economy and Place 

To be implemented by:   Andy Vose 

On Completion – Signed off by:  

  

 

 
Neil Ferris, Director 

Corporate Director of Economy and Place 

 

   Date:  7 May 2020 
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Annex A  
Local Cycling & Walking Prioritisation 

 

The schemes which are proposed for inclusion are listed  

 University of York - further investigations in partnership with 
University staff and students of improved links between the 
East and West campuses 

 Improvements to a north-south link along the edge of the city 
centre but inside the inner ring road using High Petergate, 
Minster Yard, Deangate, Goodramgate, Aldwark, Hungate, 
Navigation Road and Walmgate  

 Rougier Street to Tanners Moat cycle gap – improvements at 
this junction to make it more pedestrian and cycle-friendly and 
to prevent vehicle use 

 Fishergate Gyratory – further investigations of improvements 
for pedestrians and cyclists to make the gyratory less 
initimidating 

 Hospital Fields Road – investigation of potential for segregated 
cycle facilities between the off-road path at the western end 
and the Fulford Road junction at the eastern end 

 Orbital Cycle Route – improvements at the James Street / 
Lawrence Street / Regent Street junction to clarify the status 
and raise awareness of the shared facilities 

 Accessibility improvements – investigation of amendments to 
various barriers on the network to make them accessible to 
more people. 

 Ramped path from riverside to Bishopthorpe Road opposite the 
Chocolate Works site – improvements to make this path wider 
and easier to use if at all possible 

 Skeldergate – investigation of improved measures for cyclists 
at the two build-outs 

 Fulford Road – measures to compliment the improvements 
which will be delivered by the developers of the Frederick 
House site 

 Tang Hall Lane – improvements to the access onto the Foss 
Islands Path near the crest of the humpback bridge  

 Improvements to the cycle route through the South Bank / 
Bishophill areas 
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 Manor Lane / Shipton Road – improvements to the junction to 
make Manor Lane safer to cross for pedestrians and cyclists 

 Additional funding for pedestrian crossing investigations and 
implementation  

 Cycle margin works at various locations (to be decided) 

 

Some of the £500K funding may need to kept to one side as the 
Executive Member has indicated he would like further discussions with 
other party representatives about whether a scheme for Sim Balk Lane 
should be funded or not. 
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