
 

 
Notice of  a public meeting  of  

Decision Session - Executive Member for Transport and Planning 
 
To: Councillor Gillies (Executive Member) 

 
Date: Thursday, 9 June 2016 

 
Time: 10.00 am 

 
Venue: The Craven Room  - Ground Floor, West Offices (G048) 
 

A G E N D A 
 

Notice to Members - Calling In: 
  
Members are reminded that, should they wish to call in any item* on 
this agenda, notice must be given to Democratic Services by 4:00 pm 
on Monday 13 June 2016. 
  
*With the exception of matters that have been the subject of a 
previous call in, require Full Council approval or are urgent which are 
not subject to the call-in provisions. Any called in items will be 
considered by the Corporate, Scrutiny Management and Policy & 
Scrutiny  Committee. 

 
Written representations in respect of items on this agenda should be 
submitted to Democratic Services by 5.00pm on Tuesday 7 June 
2016. 
 
1. Declarations of Interest    
 At this point in the meeting, the Executive Member is asked to 

declare: 
 

 any personal interests not included on the Register of 
Interests  

 any prejudicial interests or  

 any disclosable pecuniary interests 
 
which he might have in respect of business on this agenda. 
 



 

2. Minutes   (Pages 1 - 10) 
 To approve and sign the minutes of the Decision Session held on 

12 May 2016. 
 

3. Public Participation - Decision Session    
 At this point in the meeting, members of the public who have 

registered their wish to speak at the meeting can do so. The 
deadline for registering is Wednesday 8 June 2016 at 5:00pm.              
 
Members of the public may speak on an item on the agenda or 
an issue within the Executive Member’s remit, 
 
Filming, Recording or Webcasting Meetings 
Please note this meeting may be filmed and webcast or audio 
recorded and that includes any registered public speakers, who 
have given their permission. This broadcast can be viewed at 
http://www.york.gov.uk/webcasts. or if recorded, this will 
be uploaded onto the Council website following the meeting. 
 
Residents are welcome to photograph, film or record Councillors 
and Officers at all meetings open to the press and public. This 
includes the use of social media reporting, i.e. tweeting. Anyone 
wishing to film, record or take photos at any public meeting 
should contact the Democracy Officer (whose contact details are 
at the foot of this agenda) in advance of the meeting. 
 
The Council’s protocol on Webcasting, Filming & Recording of 
Meetings ensures that these practices are carried out in a 
manner both respectful to the conduct of the meeting and all 
those present. It can be viewed at: 
http://www.york.gov.uk/downloads/file/6453/protocol_for_webcast 
ing_filming_and_recording_of_council_meetingspdf 
 

4. Review of Enhancements to the University Road 
Pedestrian Crossing and Cycle Route Scheme   
(Pages 11 - 28) 

 

 This report presents a review of how the scheme is currently 
operating following implementation of a number of enhancements 
in the autumn of 2015.  It also considers the relocation of the 
westbound bus stop into the nearby lay-by. 
 



 

5. City and Environmental Services Capital Programme - 
2015/16 Outturn Report  (Pages 29 - 56) 

 

 The purpose of this report is to inform the Executive Member of 
the outturn position for the 2015/16 CES Transport Capital 
Programme, any variations between the budget and the outturn, 
and the progress of schemes in the year. 
 

6. Objections received to the Advertised Residents Priority 
parking Scheme to include Aldreth Grove, Cameron 
Grove, St Clements Grove, Norfolk Street and 
Bishopthorpe Road (Part)  (Pages 57 - 74) 

 

 
The purpose of this report is to consider the formal objections 
made to the advertising of a Traffic Regulation Order to 
implement a residents parking scheme covering Aldreth Grove, 
Cameron Grove, St Clements Grove, Norfolk Street and 
Bishopthorpe Road (Part). 
 

7. Review of the York City Walls Restoration Programme 
Phase 1  (Pages 75 - 80) 

 

 This report presents an evidence-based 5 year programme for 
managing repair and restoration on York City Walls.   
 

8. Concrete Column Replacement Programme   
(Pages 81 - 86) 

 

 This report presents a review of how the current concrete column 
stock is deteriorating, how the street lighting team are currently 
managing the risk and proposes the implementation of a 
replacement programme of age expired concrete columns. 
 

9. Review of York Street Lighting LED Lantern Replacement 
Programme  (Pages 87 - 92) 

 

 This report presents a review of how the LED lantern 
replacement scheme is currently performing, it also sets out the 
pending LED lantern conversion programmed for the summer of 
2016.  

 

 

 



 

10. Better Bus Area Fund - Clarence Street Bus Improvement 
Scheme  (Pages 93 - 104) 

 

 This report updates the Executive Member with progress on the 

Clarence Street bus improvement scheme, particularly with how 

it has been revised to provide better value for money for City of 

York Council and minimise disruption during construction.  It also 

sets out when the scheme will be delivered in the 2016/17 year. 

11. Urgent Business    
 Any other business which the Executive Member considers 

urgent under the Local Government Act 1972. 
 



 

Democracy Officer: 
 
Name: Judith Betts 
Contact Details: 

 Telephone – (01904) 551078 

 Email – judith.betts@york.gov.uk 
 
For more information about any of the following please contact the 
Democracy Officer responsible for servicing this meeting: 
 

 Registering to speak 

 Business of the meeting 

 Any special arrangements 

 Copies of reports and 

 For receiving reports in other formats 
 

Contact details are set out above. 
 

 
 
 Annex of Additional Written Representations and Submitted 

Papers 
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This page is intentionally left blank



City of York Council Committee Minutes 

Meeting Decision Session - Executive Member for 
Transport and Planning 

Date 12 May 2016 

Present Councillor Gillies (Executive Member) 

In Attendance Councillor D’Agorne 

 

72. Declarations of Interest  
 
At this point in the meeting, the Executive Member was asked to 
declare any personal interests not included on the Register of 
Interests or any prejudicial or disclosable pecuniary interests he 
might have had in the business on the agenda. No additional 
interests were declared. 
 
 

73. Minutes  
 
Resolved: That the minutes of the last Decision Session held on 

14 April 2016 be approved and then signed as a 
correct record by the Executive Member. 

 
 

74. Public Participation - Decision Session  
 
It was reported that there had been eleven registrations to 
speak at the meeting under the Council’s Public Participation 
Scheme. One speaker did not attend the meeting, however a 
summary of his letter was read out by Officers. 
 
The following speakers spoke with regard to Agenda Item 4 
(Consideration of Objections Received for Proposed 
Amendments to the York Parking, Stopping and Waiting Traffic 
Regulation Order 2014) about particular schemes: 
 
Moorland Road (Disabled Parking Amenity) 
 
Jane Hustwit, whose front path edged the applicant’s (Hamlynn 
Health) land, objected to making the two advisory disabled 
parking bays mandatory as they had already been accepted as 
disabled bays by residents. She felt that parking facilities 
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adjacent to the clinic should be paid for by the clinic  and 
highlighted the lack of use of the bays by their clients. 
 
Kevin Hughes a local resident, also highlighted the lack of 
usage of the bays. He wanted to keep the status quo. He 
commented how there had been some conflict over parking in 
the bays.  
 
Lynn Byass, the proprietor of Hamlynn Health informed the 
Executive Member of the services offered by the clinic. It had 
been redesigned around disabled access, however disabled 
parking could not be provided on the site itself and so therefore 
they had requested advisory disabled parking bays. However 
the disabled parking had not always been honoured and 
disabled clients had to park further down the road to access the 
clinic. 
 
James Byass, the manager of York remedial therapy, who ran a 
clinic at Hamlynn Health spoke about how the provision of 
parking spaces made a difference to those people who had 
mobility problems. The extended disabled bays were for ramps, 
and it was difficult to find a space in the car park for this. He 
commented that by not making these bays mandatory, traffic 
problems might intensify.  
 
Sarah Daniel offered neurophysical therapy at Hamlynn Health. 
She spoke about how the disabled parking bays reduced the 
distance of walking into the property.  
 
St Olave’s Road 
 
Julie Hughes spoke against the proposal to remove a respark 
space in front of her house as she felt it would result in faster 
traffic along the road and because accessing her drive would as 
a result be dangerous. She commented that as there was 
currently a blind corner on St Olave’s Road, that drivers were 
more cautious with a parking space in situ and did not tend to 
cut the corner and use the road as a rat run. 
 
Lastingham Terrace/Hartoft Street 
 
Anthony Day requested that the double yellow lines on the 
western side not be implemented. He felt that inserting 2 metres 
of double yellow lines would reduce the number of car parking 
spaces. 
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Junction of Nunthorpe Crescent and Nunthorpe View 
 
Stephen Foster who had registered to speak, was unable to 
attend the meeting due and his son attended in his place. His 
son read out a letter in which his father requested that the no 
waiting at any time on Nunthorpe Crescent be extended to 7.5 
metres, this would allow for carers to visit him at home.  
 
Trevor Rowell spoke in relation to Agenda Item 5 (Petition- Mill 
Lane Heworth Ward). He highlighted points in the Officer’s 
report, these were; that there were no 20 mph signs on Mill 
Lane itself, these were located on Harcourt Road and Heworth 
Road and that there were no retail properties on Heworth Green 
these were on Heworth Road. He commented that the traffic 
calming cushions were not having an impact on slowing 
speeding vehicles down Mill Lane. He requested that a vehicle 
survey be carried out and the speed cushions be repaired, and 
for another survey to be conducted after a month. 
 
Councillor D’Agorne spoke in regards to Agenda Item 6 (School 
Crossing Patrol Improvements- Flashing Amber Warning Lights 
(Wig Wags)). He supported the removal of failed equipment, 
and questioned anti skid measures. He requested that the 
speeds north on the A19 from Grange Garth to New Walk 
Terrace section should be reduced. With regards to Agenda 
Item 7 (Speed Management Engineering Programme 2015/16- 
Progress Update) he commented that York College staff had 
expressed concerns to him about speeds in the York 
College/Bishopthorpe area of the city. 
 
 

75. Consideration of Objections for proposed amendments to 
the York Parking, Stopping and Waiting Traffic Regulation 
Order 2014  
 
The Executive Member considered a series of proposals to 
introduce various amendments to the York Parking, Stopping 
and Waiting Traffic Regulation Order 2014 (TRO) in ten different 
wards. 
 
Following considerations of the individuals objections received 
the Executive Member resolved that; 
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St OIaves Road (Clifton Ward) 
 
Resolved:That a decision on the advertised proposed as 

requested be deferred to the annual review. 
 
Reason: To allow for further points raised at the meeting to be 

investigated. 
 
Aintree Court/Mayfield Grove (Dringhouses and Woodthorpe 
Ward) 
 
Resolved: That Option a) to implement the proposal as 

advertised be approved with the area to be reviewed 
after implementation.  

 
Reason:   To remove obstruction issues from around the 

immediate junction area. 
 
Broadway, (junction with private access road from shops and 
flats) (Fishergate Ward) 
 
Resolved: That Option a) to implement the proposal as 

advertised be approved. 
 
Reason:   To protect the junction area and pedestrian crossing 

areas from obstructive parking and improve sight 
lines. 

 
Hartoft Street and Access Road to rear of Lastingham Terrace, 
(Fishergate Ward) 
 
Resolved: That Option b) to uphold objections and implement 

an amended restriction of shorter lengths be 
approved. 

 
Reason:   We are able to improve road safety in the area whilst 

reacting positively to the concerns of residents the 
proposals will affect. 

 
Moorland Road (Disabled Parking Amenity), (Fishergate Ward) 
 
In response to comments raised by the speakers, Officers 
stated that the disabled advisory bays were generally provided 
for people with mobility issues so that ramps could be used, 
however they highlighted that the bays were not for their sole 
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use. They reported that they had received no feedback from 
residents on traffic problems that had been encountered since 
the insertion of the bays.  
 
The Executive Member stated that he had listened to all the 
views expressed in coming to his decision. 
 
Resolved: That Option b) that no further action be taken at this 

time and that the disabled bay remain on the street in 
an advisory capacity 

 
Reason:   We consider the advisory bay to be working 

effectively which allows us to react positively to the 
concerns of residents. 

 
The Outgang, Heslington, (Fulford and Heslington Ward) 
 
Resolved: That option b) to take no further action be approved. 
 
Reason: This allows the Parish Council to explore other options. 
 
Granville Terrace (off Lawrence Street), (Guildhall Ward) 
 
Resolved: That option a) to implement the proposal as 

advertised be approved.  
 
Reason:   To remove obstruction issues from around the 

junction and bend areas and improve manoeuvrability 
for larger vehicles. 

 
Junction of South Lane and Headland Close, (Haxby and 
Wigginton Ward) 
 
Resolved: That option a) to implement the proposal as 

advertised with further consideration of additional 
restrictions in this area to be investigated in the 2016 
review be approved.  

 
Reason: To remove obstruction issues around the junction area. 
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Junction of Fourth Avenue and Bad Bargain Lane, (Heworth 
Ward) 
 
Resolved: That Option a) to implement the proposal as 

advertised with further consideration of additional 
restrictions to be investigated in the 2016 review.  

 
Reason:   To ensure junction and pedestrian crossings remain 

free of obstruction. 
 
Wood Street, (Heworth Ward) 
 
Resolved: That Option a) to implement as advertised be 

approved. 
 
Reason: To improve safety of junction with Cinder Lane and 

give legitimate vehicle access to rear of 66 Heworth 
Green. 

 
West Bank, Holgate (Heworth Ward) 
 
Resolved: That Option a) to implement the proposal as 

advertised be approved. 
 
Reason:   Improves the safety of highway users by allowing the 

priority system to work efficiently. 
 
Junction of Nunthorpe Crescent and Nunthorpe View, 
(Micklegate Ward) 
 
The Executive Member questioned whether the request to 
shorten the length of the no waiting at any time restriction would 
help or hinder residents. Officers confirmed that it was a 
reasonable request. 
 
Resolved: That 7.5 m of no waiting time restrictions both sides 

of the junction be implemented. 
 
Reason:   To take into account points raised at the meeting and 

also to take the views of residents into account 
without compromising road safety. 
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Butcher Terrace Area, (Micklegate Ward) 
 
Officers reported that there had been objections to the proposal 
and an increase in traffic due to its location to the Millennium 
Bridge and the gates to Rowntree Park.  
 
Resolved: That Option a), to implement the waiting restriction as 

advertised be approved. 
 
Reason:  The proposed restriction already takes into account 

the pressure for parking amenity in the area whilst 
removing obstruction issues from the junction area 
and pedestrian crossing points. 

 
Angram Close, (Rawcliffe and Clifton Without Ward) 
 
Resolved: That Option a) be implemented as advertised. 
 
Reason:   To prevent vehicles from obstructing turning head 

area and cycle path network. 
 

76. Petition-Mill Lane Heworth Ward  
 
The Executive Member received a report which asked him to 
consider a petition signed by 29 residents of Mill Lane Heworth 
requesting that the Council take action to reduce traffic into Mill 
Lane Heworth. 
 
Resolved:  That Option 1 be approved- 
 

(i) Take no immediate action to restrict vehicles 
using Mill Lane. 
 

(ii) To carry out a vehicle count/speed survey and 
undertake diffusion tube monitoring prior to 
construction of the new link road and again 12 
months after completion at a cost of £1250. 

 
Reason:    To gauge the current number and speed of vehicles 

using the highway. To also obtain air quality 
information for Mill Lane. This information can then 
be used to identify any changes that may be 
required once the new link road is completed. 
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77. School Crossing Patrol Improvements - Flashing Amber 
Warning Lights (Wig-Wags)  
 
The Executive Member received a report which detailed the 
review of Flashing Amber Warning Lights (Wig-Wags) used at 
school patrol sites across the city. It sought a decision on a 
programme of removals and replacements of these including 
moving forward with the procurement of new units under a 
remote management system. 
 
Resolved: (i)        That Option (i) to approve the Wig Wag policy  

as described below; 
 

o Wig-Wags (flashing amber warning lights) in 
association with the school warning sign (Diag 
No. 545) should be used to indicate the 
presence of a School Crossing Patrol unless 
the patrol operates on a controlled crossing.  
 

o The lights should only be active during the 
patrol’s working hours. 
 

o Wig-Wags may be used at sites without a 
School Crossing Patrol in extenuating 
circumstances, i.e. busy city centre school site 
which is not easily identifiable as a school.  

 
(ii)    That approval be given for a programme of 

work shown in Annex A of the Officer’s report. 
Including approval to carry out a procurement 
exercise based on providing a remote 
management system for the control of the Wig-
Wag units. 

 
Reason:       To rationalise the use of Wig Wags in relation to 

the school crossing patrol service and introduce a 
responsive online system to manage the activation 
of the lights, whilst improving safety and reducing 
ongoing maintenance costs. 
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78. Speed Management Engineering Programme 2015/16- 
Progress Update  
 
The Executive Member received a report which updated him 
with progress on the 2015/16 Speed Management Programme. 
It also asked him to make decisions on a series of schemes 
which had received objections at the public consultation stage. 
 
In regards to the site mentioned at Annex E, B1224 Wetherby 
Road, West of Beckfield Lane Junction, Officers reported that 
the Police had commented that they did not think that the speed 
limit would normally be set at 40mph.   
 
Resolved: That Option (i) be approved; 
 

 The Chaloners Road Scheme be omitted from 
the speed management programme. 

 The deferral of Danebury Drive, Acomb to the 
16/17 speed management programme. 

 The introduction of a new Vehicle Activated 
Sign (VAS) on York Road, Strensall and the 
inclusion of investigatory work into crossing 
points on York Road including consideration of 
a zebra crossing close to Barley Rise. 

 Note the five schemes which are being 
progressed under officer delegations as no 
objections were received. 

 That the implementation of schemes, shown in 
Annexes B, C, F and G of the Officer’s report 
be approved. 

 That the advertising of speed limit orders to 
progress the proposals shown in Annexes A, 
D and E with implementation to follow if no 
substantive objections are received be 
approved. Any measures which receive 
objections to be reported back to the 
Executive Member for a final decision. 

 
Reason: To deliver changes to the highway network with the 

aim of reducing vehicle speeds and reducing the 
likelihood and consequences of collisions for all road 
users. 
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Councillor Gillies, Executive Member 
[The meeting started at 2.00 pm and finished at 2.50 pm]. 
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Decision Session – Executive Member for 
Transport and Planning 

9 June 2016 

 
Report of the Director of City and Environmental Services  

Review of Enhancements to the University Road Pedestrian 
Crossing and Cycle Route Scheme 

Summary 

1. This report presents a review of how the scheme is currently 
operating following implementation of a number of enhancements in 
the autumn of 2015.  It also considers the relocation of the 
westbound bus stop into the nearby lay-by.  

Recommendations 

2. The Executive Member is requested to note the findings of the 
report, and approve the scheme being retained in its present form. 

Reasons: 

3.      Council Officers and the University consider that the existing layout 
is improving the safety of all road users, in particular university 
students crossing University Road, and encouraging greater use of 
the new cycle route. The suggestion to relocate the bus stop into the 
lay-by is not supported by bus operators or the University. 

Background 

4. The scheme shown in Annex A was implemented during the 
autumn of 2014. The key elements of the scheme included 
improvements to the bus stops, creating a 20mph Zone with speed 
cushions and speed table crossing points, and building a shared 
use pedestrian/cycle route along University Road.   

5. Shortly after the scheme became operational an independent Road 
Safety Audit led to some changes to the scheme. However, there 
were still some unresolved issues, and to investigate these further 
and help develop possible solutions, a comprehensive set of 
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surveys was commissioned covering traffic speeds, pedestrian 
movement, and cycle flows. The results were discussed with the 
University and a plan of action agreed. The key findings and 
proposals were presented to a Decision Session meeting on 10 
September 2015, and implementation of the following measures 
was approved on a trial basis: 

 Two extra pairs of speed cushions with central islands, as shown 
in Annex B, to make the 20mph Zone more effective. 

 A new crossing refuge located at the speed table near the bus 
stops, as shown in Annex C, to increase pedestrian safety in the 
busiest crossing location.  

6. In addition, the Executive Member noted that officers were working 
with the University to encourage greater use of the new cycle path. 
This involved installing various additional direction signs, plus extra 
signs and markings at all the entry points to make the status of the 
path more obvious, and publicising the facility to students.   

7. At the meeting representations were made requesting that the 
existing lay-by on the south side of University Road, which is 
currently used mainly for deliveries to the Market Square shops, 
should be made a bus lay-by. The Executive Member asked for this 
to be looked at in more detail as part of the report back on the trial 
measures. 

Assessment of the Trial Measures 

A set of repeat surveys was recently carried out, and the results are 
summarised below.  

8. Traffic Speeds – recent surveys show that the additional sets of 
speed cushions have further reduced average traffic speed by about 
1mph, to approximately 21.5mph. This compares to an average 
speed of 27mph outside the 20 Zone. Extensive research of traffic 
calming schemes over many years has shown that a 1mph 
reduction in speed generally equates to around 5% fewer accidents. 
So, although the extra cushions have only achieved a small 
additional speed reduction, it is recommended that they are now 
retained to make the scheme as robust and safe as possible.  

9. Pedestrian movements – the recent surveys confirm that, as before, 
most road level crossing movements take place between the bus 
stop.  
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However, since the introduction of the refuge island more 
movements are concentrated on the speed table with fewer taking 
place to the side if it.  

 
On-site observation show that the refuge is being well used and 
providing a safer crossing for pedestrians. Before the refuge was 
introduced people cross behind a waiting bus then had to stand in 
the middle of the road waiting for a gap in the traffic on the other 
side. If the bus on their side then pulled away they would be left in a 
very vulnerable position in the middle of the road without protection. 
The results tend to show that it is now more attractive to cross on 
the speed table,  
 

The refuge was also expected to reduce the opportunity for drivers 
to overtake waiting buses. Observations show this to be the case 
and at times small queues develop and drivers experience a short 
delay before the bus move off enabling them to proceed.  
Overcoming this issue is the main reason for people proposing the 
relocation of the west-bound bus stop into the nearby lay-by, which 
is discussed later in this report.  

10. Cycle movements - The latest surveys show that usage of the path 
in an easterly direction has doubled (133 in 12 hours), but usage in 
a westerly direction is still very low (12 in 12 hours). This indicates 
that the improved signing and lining has had a positive effect. 
However, many cyclists are still staying on the road rather than 
using the new path, particularly in the westerly direction.   Looking to 
the future, there are plans being developed to provide a cycle link 
path between University Road and the East Campus, and this has 
the potential to make use of the University Road path more 
attractive for many journeys. 

11 Lay-By Usage 

 A survey over a 12 hour period showed the lay-by was used on 4 
occasions by vehicles unloading goods.  This closely matches 
information supplied by the University, which indicates that the 
supermarket in Library Square has about 4 deliveries of various 
products every day, including a main delivery by a large articulated 
HGV which brings frozen, chilled, and ambient temperature food. In 
addition the survey recorded 24 other uses of the lay-by, mainly for 
the dropping off or picking up passengers 
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Consultation 
 
The views of various interested parties and key Councillors have 
been sought. The responses are summarised below: 
 

12. York University 
The University support the additional speed cushions and refuge, 
and consider that the present scheme has brought risk on University 
Road down to an acceptable level. The University also comments 
that feedback from both staff and students about the recent changes 
has been positive, mainly because the refuge allows crossing of the 
road in two stages and makes accessing the bus stops easier and 
safer.  

 
The University is strongly opposed to the relocation of the bus stop 
into the lay-by which is important for deliveries to the shops in the 
Market Square area. It is considered that there are no practical 
alternatives, and not having the lay-by available would lead to 
delivery vehicles stopping on the main carriageway where they 
would cause problems.  
 

The University are also concerned that relocating the bus stop 
would alter the pedestrian desire lines, resulting in more crossing 
movements at road level away from the speed table and refuge 
crossing point. 

 
13.  North Yorkshire Police  

The Police support the additional speed cushions and refuge.  
 

The Police are strongly opposed to the relocation of the bus stop 
into the lay-by. They are concerned that this would lead to 
uncontrolled and unpredictable parking of large delivery vehicles on 
University Road, which would create problems for buses to 
negotiate. This would also increase danger for the operators of the 
lorries, who will be forced to unload into the live carriageway.  
 
It is considered that the relocation of buses into the lay-by from the 
main carriageway would alter the whole balance of the present 
scheme, and increase the speed of traffic along University Road. 
This would increase the risk to students, staff, and the general 
public in this area. 
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Overall, it is felt that the present scheme creates a slow moving 
traffic situation, which has improved road safety and discourages 
unnecessary through traffic from the middle of the University 
Campus. Hence the scheme is proving to be highly effective in 
reducing the risk of conflict. 
 

14. Councillors 
 
Hull Road Ward councillors (Cllrs Levene, Barnes and Shepherd)   
 
No responses had been received at the time this report was written. 
 
Fulford Ward councillor (Cllr Aspden) 
 
Welcomes the review, which needs to address the concerns raised 
when the scheme enhancements were approved.  
 
Considers the use of the lay-by for buses to be important, and would 
like the Council and University to work together towards this. 
 
Green Party spokesman on transport (Councillor D‟Agorne)  
  
Strongly opposed to moving the bus stop into a lay-by due to the 
likely increase in delays to the bus service at peak times, and an 
increase „attraction‟ of the route for traffic.  
 
Considers that smart ticketing and travel passes for university 
students should be the preferred method of addressing boarding 
time for these services.  
 

15. Heslington Parish Council 
 

The Parish Council‟s response is summarised below, along with 
officer comments:- 
 

  the refuge is not used by many students,  
Officer comment – Surveys and observations show that the new 
refuge is very well used, and the response from The University 
gives very positive feedback about this measure (see paragraph 
12). 
 

  a Zebra crossing should be provided, 
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Officer comment - a Zebra crossing would require the bus stops to 
be located well away to ensure that a bus would not obstruct 
visibility of the beacons or people at the crossing. It is likely that 
most people would then cross the road close to the bus stops and 
not at the Zebra. 
 

 the southern bus stop should be moved into the nearby lay-by, 
  
Officer comment – This is strongly opposed by the University and 
Police (see paragraphs 12 and 13), and officers share the concerns 
raised about this.  
 

 a Zebra crossing would control traffic speeds and allow the 
removal of the speed humps, 

 
Officer comment – the surveys show that the traffic calming 
measures are reducing average traffic speeds by more than 5mph 
throughout the safety zone.  A zebra crossing would only have a 
very local influence on driver behaviour and, as explained above, 
pedestrians would still be crossing at other locations along the road.  
Hence the removal of the traffic calming measures would lead to 
increased speeds, and a higher risk of accidents with potential for 
more serious casualties. 
 

 the measures to encourage use of the cycle path have not 
worked. 

   
Officer Comment – as explained in paragraph 10, recent surveys 
show that use of the path has increased significantly, but it is 
acknowledged that usage is still relatively low and future increases 
are likely to rest on the extension of the cycle route to create better 
links with the East Campus.  
 

16.  Local Residents 
 

Eight emails have been received from local residents, and the main 
points raised are summarised below, along with an indication of how 
many times each was mentioned :- 
 

 Support moving the bus stop into the lay-by to reduce traffic 
delays. (7) 

 Alternative provision needed for deliveries if the bus stop was 
moved into lay-by.(3) 
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 Support the refuge.(2) 

 Provide a Zebra crossing instead of the refuge.(2) 

 Better signing needed for the cyclepath.(2) 

 Remove some or all of the traffic calming measures.(2) 

 The speed cushions cause pain to people with back problems 
(2) 

 The extra speed cushions are ineffective, especially for large 
vehicles.(1) 

 Keep the bus stop on the road because it helps reduce traffic 
speeds.(1) 

 A bus lay-by should also be provided on the other side of the 
road.(1) 

 
17. Bus Operators 
 

The bus stops are used by First York and Transdev. Both are 
opposed to the bus stop being relocated into the lay-by. 
 
It is pointed out that current location is well established, has a bus 
shelter which would have to be moved, and in the current location 
the bridge acts as additional shelter during bad weather. 
 
There is also a concern that the bus will have to navigate back into 
traffic once loaded with passengers, slowing the service down 
further.  
 
It is considered that the disruption caused by buses at the current 
location is minimal and only occurs to a limited extent at busy 
periods of the day.  The dwell time of buses at this stop is minimal 
but they can be passed safely if required.  
 

18. Accidents 
 
The police have not recorded any accidents in the area since the 
scheme was completed in October 2014. Before the scheme was 
implemented there were four accidents resulting in injuries over a 
three year period. 
 
Options 

19. The options for the Executive Member to consider in relation to the 
proposed scheme additions are as follows: 

  

Page 17



 
 

Option 1 -  Approve the retention of the current scheme layout  
 
Option 2 -   Amend the current scheme layout.   
 
Analysis 

20. Option 1 – the scheme has achieved its main objective of making 
this area safer for students, and the introduction of the refuge and 
additional speed cushions are considered to be useful additions 
which have improved the operation of the scheme. Heslington 
Parish Council and many local residents are in favour of relocating 
the southern bus stop into the nearby lay-by, but this is strongly 
opposed by both the bus operators and the University.   

 
         Option 2 – the scheme could be altered in-line with some of the 

suggestions, with moving the southern bus stop into the lay-by 
being the most popular.  However, this would have significant 
drawbacks and is likely to result in the scheme being less safe.  

 Based on the review findings, and the analysis above, Option 1 is 
recommended. 

 
  

Council Plan Priorities 

21. This report contributes to one of the three key Council Plan 
priorities, demonstrating that it is a “Council that listens to 
residents”.  Consultation has resulted in a range of views about the 
changes to the scheme and the suggestion to locate the bus stop in 
the lay-by. Summarising feedback in the report shows that the 
council is listening, and issues raised will be considered alongside 
the survey results presented in the report.     
 
 
Implications 

Financial/Programme Implications 

22. The cost of the review has been about £3K, which includes survey 
costs and staff fees. This can be accommodated with in the 16/17 
Capital Programme without any significant impact on other priorities. 

 There would be no extra cost involved in retaining the existing 
scheme, as recommended. 
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 If the scheme were to be altered, there would be significant 
additional costs, for which there is currently no budget provision. 
Therefore, consideration would need to be given to allocating 
sufficient funding from the 16/17 Capital Programme and reviewing 
other spending priorities. 

 23. Human Resources 

24. There are no Human Resources implications. 

Equalities 

25. There are no Equalities implications. 

Legal 

26. 20mph Zones are not enforced by the Police, but rely on driver 
compliance which is strongly influenced by the design of the 
physical measures within the scheme. It is the aim to bring average 
speed down to 20mph or less for a Zone to be considered fully 
effective and self-enforcing. The additional speed cushions have 
lowered speeds to bring the University Road scheme closer to this 
target.  

Crime and Disorder 

27. There are no Crime and Disorder implications. 

Information Technology (IT) 

28. There are no Information Technology implications. 

Property 

29. There are no Property implications. 

Risk Management 

Risk Category Impact Likelihood   Score 

Organisation/Reputation Medium 
(3) 

Possible      
(3) 

    
3x3=9 

 
30. In compliance with the Council‟s risk management strategy, the 

main risk that has been identified in this report is the potential 
damage to the Council‟s image and reputation if effective safety 
improvements for pedestrians, bus passengers and cyclists along 
University Road are not achieved. 
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Contact Details: 
Author Chief Officer Responsible for the 

report 
Mike Durkin 
Transport Projects 
Manager 
Tel No:  (01904) 553459 

Neil Ferris 
Director for City and Environmental 
Services 
 

Report 
Approved 

√ 
Date   12 May 2016 

Specialist Implications Officer(s)  
 
Not applicable 
 

 
Wards Affected:    Hull Road 
 

 
All 

 

 

For further information please contact the author of the report. 
 
Background Papers: 
 
“University Road Pedestrian Crossing Improvement Scheme 
Proposals”: Cabinet Member Decision Session report, meeting on 
13th March 2014. 
 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=738&MId=84
36&Ver=4 
 
“University Road Pedestrian Crossing Improvements and Cycle 
Route”: Cabinet Member Decision Session report, meeting on 7th 
August 2014. 
 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=738&MId=85
28&Ver=4 
 
“Proposed Enhancements to the University Road Pedestrian 
Crossing and Cycle Route Scheme”: Executive Member Decision 
Session report, meeting on 10 September 2015 
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=738&MId=90
28&Ver=4 
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Annexes: 
 

Annex A:  
Plan showing the scheme as originally implemented.  
Annex B:  
Plan showing the original scheme layout with two extra pairs of 
speed cushions/ central islands.  
Annex C:  
Plan showing the central crossing refuge at the speed table near the 
bus stops.  
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Decision Session – Executive Member 
for Transport & Planning 

9 June 2016 

 
Report of the Director of City and Environmental Services 

 

City and Environmental Services Capital Programme: 2015/16 
Outturn Report 

Summary 

1. The purpose of this report is to inform the Executive Member of the 
outturn position for the 2015/16 CES Transport Capital Programme, 
any variations between the budget and the outturn, and the 
progress of schemes in the year. 
 
Recommendations 

2. The Executive Member is asked to: 

Note the progress in delivering schemes, and approve the 
proposed funding carryovers set out in paragraphs 23 to 31. 

Reason: To enable the effective management and monitoring of the 
council’s capital programme 
 
Background 

3. The CES Transport Capital Programme budget for 2015/16 was 
confirmed as £5,292k at Full Council on 26 February 2015, and 
details of the programme were presented to the Executive Member 
at the March Decision Session meeting. The programme was 
finalised on 10 September 2015 when the Cabinet Member was 
presented with the Consolidated Capital Programme, which 
included all schemes and funding that had carried over from 
2014/15.  
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4. A number of amendments to the programme were also made at the 
Monitor 1 and Monitor 2 reports to Decision Session in November 
2015 and February 2016.  
 

5. As a result of these amendments, the approved budget for the 
2015/16 Transport Capital Programme at 31 March 2016 was 
£6,472k, which includes Local Transport Plan (LTP) funding, Better 
Bus Area Fund grant, Clean Bus Technology grant, developer 
contributions, council resources, and funding from the Department 
for Transport for the A19 Pinchpoint scheme. This represents the 
budget available to spend, and is therefore net of the 
overprogramming built into the Local Transport Plan element of the 
programme, which can be used to ensure the available funding is 
fully spent in each year if required. 
 

6. The CES Transport Capital Programme also includes funding from 
CYC Resources for the alleygating programme and the 
maintenance of the city walls. 
 

7. External funding was added to the 2015/16 budget at year-end to 
deliver several schemes in the programme, which has increased 
the budget to £6,993k.  
 

8. Table 1 shows the current capital programme:  
 

Table 1: Current Approved 2015/16 Capital Programme 

 

Gross 
Budget 

External 
Funding* 

Capital 
Receipts 

£1,000s £1,000s £1,000s 

Planning & Transport Budget 5,292 3,919 1,373 

Variations approved at 
Consolidated Report 

2,112 1,991 121 

Variations approved at Monitor 
1 Report 

- - - 

Variations approved at Monitor 
2 Report 

-932 -932  

Funding added at year-end 521 521  

Current CES Capital 
Programme 

6,993 5,499 1,494 

*External funding refers to government grants, non government 
grants, other contributions, developer contributions and supported 
capital expenditure. 
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Summary of Key Issues 

9. Against the budget of £6,993k in 2015/16, there is an outturn of 
£3,690k (53%). This is a high level of underspend compared to 
previous years, and is due to delays in progressing some of the 
larger schemes in the programme; additional DfT grant funding 
being received too late in the year to deliver the schemes; and 
delivery of some schemes under budget.  
 

10. In previous years, additional resources have sometimes been 
introduced to speed up delivery on other schemes and deliver full 
spend in the year. This was not considered appropriate for 2015/16, 
due to the need for funding to be slipped to 2016/17 for delivery of 
the specific schemes. 
 

11. A substantial amount of work has been progressed in the year, 
including the following schemes.  
 

 Purchase and installation of new off-bus ticket machines at 
Park & Ride sites, and other improvement work at the Park & 
Ride sites. 

 Widening at the northbound approach to the A19/A64 junction 
to create a new traffic lane, and improvements to the A19/A64 
roundabout. 

 Review of all traffic signals across the city to develop a 
prioritised list of sites for renewal in future years.   

 Installation of electric vehicle charging points at Park & Ride 
sites.  

 Construction of a new off-road cycle route on Askham Fields 
Lane to link to Askham Bryan College. 

 Construction of a new off-road cycle route along Jockey Lane. 

 Construction of a new pedestrian and cycle route between the 
two retail park areas at Clifton Moor.   

 Review of condition and location of Vehicle Activated Signs.  

 Completion of the restoration work at Walmgate Bar.  
 

12. The outturn figures and proposed changes to be approved budgets 
are shown in Table 2 below. Additional information on the progress 
of schemes in 2015/16 is included in the annexes to this report.  
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Table 2: Outturn and Variation to Future Budgets 

CES Capital Programme  
2015/16 

Proposed 
Variation 
to 
2016/17 
Budget 

Paragraph 
Ref 

£1,000s £1,000s 

Current Approved Capital 
Programme 

6,472   

Re-profiling:    

Local Transport Plan -1,068 +1,068 23 

Better Bus Area Fund -473 +473 26 

DfT – A19 Pinchpoint Grant -113 +113 27 

DfT – Clean Bus 
Technology Fund 

-784 +784 28 

CYC Resources 
(Highways) 

-417 +417 29 

CYC Resources 
(Scarborough Bridge) 

-305 +305 30 

Adjustments:    

Section 106 Funding -135  24 

CYC Resources 
(Alleygating) 

-8  31 

Additional Funding 
(received at Outturn) 

521  7 

Outturn 3,690 3,160  

 
Consultation  

13. The capital programme is decided through a formal process, using 
a Capital Resource Allocation Model (CRAM). CRAM is a tool used 
for allocating the council’s scarce capital resources to schemes that 
meet corporate priorities. 
 

14. Funding for the capital programme was agreed by the council on 25 
February 2015. Whilst consultation is not undertaken on the capital 
programme as a whole, individual scheme proposals do follow a 
consultation process with local councillors and residents.  
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Options 

15. As the report is a record of progress of schemes in the year, there 
are no options for the Executive Member to consider for this report.  
 
Scheme Specific Analysis 

16. Details on the progress of all schemes in the CES Transport Capital 
Programme can be found in Annexes 1 and 2. Annex 2 shows the 
spend against individual schemes compared to the programme 
allocations.  
 
Council Plan 

17. The Council Plan has three key priorities: 
 

 A Prosperous City For All. 
 

 A Focus On Frontline Services. 
 

 A Council That Listens To Residents  
 

18. The Transport Capital Programme supports the prosperity of the 
city by improving the effectiveness, safety, and reliability of the 
transport network, which helps economic growth and the 
attractiveness for visitors and residents. The programme aims to 
reduce traffic congestion through a variety of measures to improve 
traffic flow, improve public transport, provide better facilities for 
walking and cycling, and address road safety issues.  
 

19. Enhancements to the efficiency and safety of the transport network 
will directly benefit all road users by improving reliability and 
accessibility to other council services across the city.  
 

20. The capital programme also addresses improvements to the 
transport network raised by residents such as requests for 
improved cycle routes, measures to address safety issues and 
speeding traffic, and improvements at bus stops such as real-time 
information display screens and new bus shelters. 
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Implications 

21. The following implications have been considered. 
 
 Financial: See below. 

 Human Resources (HR): There are no HR implications. 

 Equalities: There are no Equalities implications. 

 Legal: There are no Legal implications. 

 Crime and Disorder: There are no Crime & Disorder 
implications.  

 Information Technology (IT): There are no IT implications. 

 Property: There are no Property implications. 

 Other: There are no other implications.  

Financial Implications 

22. The approved 2015/16 Transport Capital Programme budget was 
£6,472k. This was increased to £6,993k at outturn due to the 
addition of funding received for several schemes in the programme. 
The total spend in the year was £3,690k, an underspend of 47%. 
The proposed funding sources for the budget, subject to approval 
by the Executive, are shown in Table 3. 
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Table 3: Outturn and Funding Sources 

CES Capital Programme 

Current 
Budget 

Outturn Variation 

£1,000s £1,000s £1,000s 

Local Transport Plan – Other 2,154 

1,386 -1,068 Local Transport Plan – CYC 
Resources Safety Schemes 

300 

Section 106 Funding 300 165 -135 

Better Bus Area Fund – DfT 135 135 - 

Better Bus Area Fund – EIF 533 60 -473 

A19 Pinchpoint Grant Funding 1,072 959 -113 

Grant Funding – Clean Bus 
Technology 

784 - -784 

CYC Resources (Highways) 550 133 -417 

CYC Resources (Scarborough 
Bridge) 

333 28 -305 

CYC Funding (City Walls) 253 253 - 

CYC Funding (Alleygating) 58 50 -8 

Additional Funding – WYCA 
(Ticket Machines) 

194 194 - 

Additional Funding – WYCA 
(Scarborough Bridge) 

74 74 - 

Additional Funding – OLEV 
(Electric Vehicles Charging 
Points) 

108 108 - 

Additional Funding – Other 145 145 - 

Total Budget 6,993 3,690 3,303 

 
23. It is proposed to carry forward the unused Local Transport Plan 

funding into 2016/17 to fund the payment of the retention for the 
Access York project, completion of Phase 1 of the Variable 
Message Sign upgrade, completion of safety schemes and speed 
management schemes, and the implementation of several minor 
cycling schemes. 
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24. Contributions (s106 and direct funded) from developers were used 
for a variety of schemes in 2015/16 (Vanguard Traffic Management, 
Askham Bryan College Cycle Route, Clifton Moor Cycle/Walking 
Link).  
 

25. Feasibility work was also carried out on three other section 106-
funded schemes in 2015/16 (New Lane Huntington Pedestrian 
Crossing, Campleshon Road Pedestrian Crossing, and York 
College Cycle Route). It is proposed to carry forward the s106 
contributions allocated for these schemes and deliver in 2016/17. 
 

26. It is proposed to carry forward the unused Better Bus Area Fund 
(EIF) funding to 2016/17 to fund the implementation of the Clarence 
Street bus priority scheme, improvements at Monks Cross and 
Grimston Bar Park & Ride sites, implementation of traffic signal 
improvements on Tadcaster Road, the new bus shelter on Museum 
Street, and completion of other Better Bus schemes from 2015/16. 
 

27. The DfT funding for the A19 pinchpoint schemes was specifically 
allocated for the delivery of this scheme, and the underspend will 
be carried forward to allow further improvements to be progressed 
in the area in 2016/17. 
 

28. It is proposed to carry forward the DfT grant from the Clean Bus 
Technology fund to allow the two identified schemes to be 
implemented in 2016/17. 
 

29. It is proposed to carry forward the CYC Resources (Highways) 
funding to 2016/17 for the completion of the Bus Network 
Pinchpoint Improvements, the installation of new signal detection 
equipment, and the installation of new equipment at school crossing 
patrol sites. 
 

30. It is proposed to carry forward the CYC Resources funding for the 
Scarborough Bridge scheme to 2016/17 to allow delivery of the 
scheme to progress.  
 

31. As the programme for the delivery of new Alleygating schemes has 
been completed at a lower cost than originally estimated, there is 
no need to carry forward the underspend from 2015/16 to 2016/17.  
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Risk Management 

32. There are no anticipated risks associated with the 
recommendations in this report. The report is a record of 
achievements of the year and the proposed method of funding.  

 
 
Contact Details 

 
Author: 

 
Chief Officer Responsible for the 
report: 

Tony Clarke 
Head of Transport 
City & Environmental 
Services 
Tel No. 01904 551641 

Neil Ferris 
Director - CES  

Report 
Approved 

 
Date 27 May 2016 

 
 

 
Specialist Implications Officer(s)  Not applicable 
 

Wards Affected:   All  

 
 
For further information please contact the author of the report 
 
Background Papers 
CES Capital Programme: 2015/16 Budget Report – 19 March 2015 
CES Capital Programme: 2015/16 Consolidated Report – 10 September 
2015 
CES Capital Programme: 2015/16 Monitor 1 Report – 12 November 
2015 
CES Capital Programme: 2015/16 Monitor 2 Report – 11 February 2016 
 
Annexes 
Annex 1: Scheme Progress Report 
Annex 2: 2015/16 Capital Programme Outturn 
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2015/16 CES Transport Capital Programme: Outturn Report 
Annex 1 

2015/16 CES Transport Capital Programme Outturn 
Report: Scheme Progress Report 

1. This annex provides details of the outturn position for schemes in 
the 2015/16 CES Transport Capital Programme, including the 
budget spend to 31 March 2016, and the progress of schemes in 
the year. 
 

2. Details of the total spend for each scheme in 2015/16, and the 
scheme status at the end of the year, are included in Annex 2.  
 

Transport Schemes 

ACCESS YORK PHASE 1 
Programme: £350k 
Spend to 31 March 2016: £253k 
 

3. Following completion of the new Park & Ride sites in 2014/15, 
funding was allocated in 2015/16 for the final payments to the 
contractor, and minor completion works at the new sites. As the cost 
of the remedial works was not agreed with the contractor until late in 
2015/16, funding will be carried forward to 2016/17 for payment of 
the retention.  
 
PUBLIC TRANSPORT SCHEMES 
Programme: £1,415k 
Spend to 31 March 2016: £457k 
 

4. The Park & Ride Site Upgrades budget has funded the installation 
of a new CCTV system at Rawcliffe Bar, installation of smart kiosks 
at the Park & Ride sites, and minor improvement works at the Park 
& Ride sites. Funding will be carried forward to 2016/17 for the 
installation of a new CCTV system at Grimston Bar, a new car park 
barrier system at Monks Cross, and replacement of the doors at the 
Monks Cross office building, which was completed in April 2016.  
 

5. The Bus Network Pinchpoint Improvements budget was allocated to 
address issues causing delays to bus services across the city. Work 
in 2015/16 has included the installation of new cameras at three key 
junctions in north York to monitor traffic flow, and development of a 
scheme to address delays to buses in the Tang Hall area by 
creating lay-bys for parking.  
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The proposed improvements to traffic signals along the A59 corridor 
will now be delivered through the Traffic Signals Asset Renewal 
Programme in 2016/17. This has allowed funding to be reallocated 
to upgrade the existing three-line indictor bus stop displays, which 
will be progressed in 2016/17. 
 

6. New cameras have been installed at three junctions on Tadcaster 
Road to allow traffic flow to be monitored on this corridor, but the 
planned work to improve the synchronisation of traffic signals 
between The Mount/Dalton Road junction and the Blossom Street/ 
Queen Street/ Nunnery Lane junction has been deferred until the 
work to improve traffic signals along the A59 corridor is completed in 
2016/17.  
 

7. Implementation of the Clarence Street bus priority scheme has not 
been progressed in 2015/16 due to the high cost of the extensive 
utility diversion works needed for the carriageway widening element 
of the proposed scheme. Work has been carried out to develop an 
alternative scheme, which is being considered in a separate report 
to this meeting. The funding in the 2015/16 capital programme for 
this scheme will be carried forward to 2016/17 if the alternative 
scheme is approved for implementation. 
 

8. The work to install a new bus shelter at the Park & Ride bus stop on 
Museum Street was delayed due to the need to gain Scheduled 
Monument Consent from Historic England (due to the proximity to 
the St Leonard’s Hospital site). This has now been granted, and the 
new shelter will be installed in 2016/17.  
 

9. As stated in the Monitor 2 report to the February Decision Session, 
work to replace the large bus shelter on Rougier Street could not be 
progressed until the developer has completed their refurbishment of 
Roman House. The developer started work on Roman House in 
February 2016, and the new bus shelter will be installed once this 
work is completed in November 2016. 
 

10. The council was awarded grant funding from the Department for 
Transport’s Clean Bus Technology fund to convert tour buses in 
York to electric drive. This has not been progressed in 2015/16 due 
to delays in appointing a supplier to carry out the work. The tender 
for this work has now been issued, and a contractor should be 
appointed shortly to carry out the conversion work.  
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11. The council has purchased and installed 11 new off-bus ticket 
machines at the Park & Ride sites in York, which was funded by the 
West Yorkshire Combined Authority. Five ticket machines have also 
been purchased for installation in the city centre in 2016/17. 
 

12. A number of smaller public transport schemes have also been 
completed in 2015/16, including the construction of lay-bys for 
parking on Burdyke Avenue to reduce delays to buses caused by 
parked cars, minor improvements at bus stops across the city, 
upgrade of the CitySpace columns, and a contribution to the cost of 
the new real-time information system being developed by the West 
Yorkshire Combined Authority. The Congestion Busting (BBA2) 
budget was to address any minor issues raised by bus operators, 
but all work identified in 2015/16 was related to maintenance issues 
and funded through the revenue budgets. This funding will be 
carried forward to 2016/17 to address any further issues raised by 
the bus operators.  
 
TRAFFIC MANAGEMENT 
Programme: £2,173k 
Spend to 31 March 2016: £1,424k 
 

13. The construction of the first phase of the A19 Pinchpoint scheme 
was completed in September 2015. The northbound approach to the 
A64/A19 interchange was widened to provide a new traffic lane, and 
a new northbound bus lane was created at the interchange. This 
work was funded by the Department for Transport’s Pinch Point 
Funding grant. The scheme cost was lower than originally 
estimated, and the remaining funding will be carried forward to 
2016/17 for the next stage of work to improve traffic flow on the A19.   
 

14. Funding was allocated in 2015/16 to carry out a condition survey of 
all traffic signals in York and produce a prioritised list of sites for 
renewal. This work has been completed, and a programme of work 
has been developed for the next four years. A trial of new ‘above 
ground’ traffic detection systems (to replace detection loops in the 
road surface) has also been carried out in 2015/16, and work to 
install this new equipment at traffic signals will be carried out with 
the Traffic Signal Asset Renewal programme in future years. The 
unspent funding from 2015/16 will be carried forward to 2016/17 for 
the first phase of asset renewal works. 
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15. Funding was allocated in the 2015/16 capital programme to trial 
upgrades to the council’s Variable Message Signs (VMS), many of 
which are no longer operational due to their age. As reported to the 
Executive Member at the January 2016 Decision Session meeting, 
the trial proved to be successful and the first phase of work to 
upgrade six VMS on the Inner Ring Road was approved. The 
contractor was not able to complete the Inner Ring Road VMS 
upgrades in 2015/16, and funding will be carried forward to 2016/17 
to allow this work to be completed.  
 

16. New electric vehicle charging points have been installed at 
Poppleton Bar, Askham Bar, and Monks Cross Park & Ride sites, 
which have been part-funded by a grant of £108k from the 
government’s Office of Low Emission Vehicles.  
 

17. The council was awarded £308k from the Department for 
Transport’s Clean Bus Technology fund to retrofit school buses in 
York to reduce polluting emissions. As the grant funding was not 
received until the last quarter of 2015/16, it was not possible to carry 
out the work during the year, and it is proposed to carry forward the 
funding to 2016/17 to carry out the work in summer 2016.  
 

18. The capital programme has also funded the monitoring of air quality 
across the city, the review of street furniture, signing, and lining to 
remove unnecessary street furniture, a review of the operation of 
Footstreets, and upgrades to York’s Urban Traffic Management & 
Control system, including the continued upgrade of communications 
from analogue to digital.  
 
PEDESTRIAN AND CYCLING SCHEMES 
Programme: £897k 
Spend to 31 March 2016: £643k 
 

19. Funding was allocated in 2015/16 for feasibility work on the 
proposed widening of the Scarborough Bridge footbridge to make it 
more accessible for all users, following the council being awarded 
£2m funding from the Department for Transport’s Cycle City 
Ambition Grant. Network Rail has carried out the initial feasibility 
work for this scheme in 2015/16, which had a lower cost than 
originally estimated. The council also received a contribution of £74k 
from the West Yorkshire Combined Authority towards the cost of the 
feasibility work, so the cost to the council in 2015/16 was £28k.  
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The remaining funding will be carried forward to 2016/17 to allow 
further feasibility work on the scheme to be carried out.  
 

20. A new off-road shared-use cycle route has been created along 
Askham Fields Lane by widening the existing footpath, which links 
the A1237 to Askham Bryan College. This scheme was funded 
through Section 106 funding the recent expansion of Askham Bryan 
College.   
 

21. The two existing sections of off-road cycle route on Jockey Lane 
have been linked by the construction of a new off-road shared use 
cycle path on the southern side of Jockey Lane. The scheme cost 
was higher than originally estimated as a higher contribution was 
made to the resurfacing work carried out with the cycle route 
scheme, due to the increased area of resurfacing required along 
Jockey Lane.  
 

22. As stated in the report to the September 2015 Decision Session 
meeting, a zebra crossing has been installed to link the new section 
of cycle route to the existing cycle route on the northern side of 
Jockey Lane, pending the approval of new traffic regulations for 
parallel crossings, which can be used by cyclists who currently need 
to dismount at zebra crossings. The new traffic regulations are now 
in place, and funding will be allocated in the 2016/17 capital 
programme for the conversion of the zebra crossing to a parallel 
crossing.  
 

23. The new pedestrian and cycle link at Clifton Moor retail park was 
completed in early 2015/16, and provides a new off-road path 
between the two areas of the retail park, and zebra crossings linking 
the new path to existing routes. Contributions to the scheme were 
agreed from two proposed developments in the area, but as only 
one of these developments has been completed to date, the amount 
of Section 106 funding received was lower than originally expected. 
The shortfall in funding has been made up from Local Transport 
Plan funding.  
 

24. The Workplace Grants budget was included in the 2015/16 capital 
programme to provide match-funding for new cycle parking at 
businesses in York. This has been used to part-fund new cycle 
parking at Hazel Court council offices, and new cycle parking at 
smaller businesses across York.  
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New pool bikes have been purchased for the council, and new 
balance bikes have been purchased to allow the council to provide 
balance bike training sessions at schools in York.  
 

25. Funding was included in the 2015/16 capital programme for the 
completion of the Haxby to Clifton Moor cycle route and the 
University Road cycle route schemes. The Haxby to Clifton Moor 
cycle route was substantially completed in 2014/15, but funding was 
required in 2015/16 for completion of lining and signing work, street 
lighting, and works identified in the Stage 3 Safety Audit of the 
completed scheme. The new cycle route on University Road 
scheme was also substantially completed in 2014/15, and funding 
was included in the 2015/16 capital programme for completion of 
lining and signing works, and minor alterations to the new crossing 
points.  
 

26. The 2015/16 Transport Capital Programme included funding for 
several smaller schemes in the Pedestrian and Cycling block. The 
Minor Schemes budgets are used to fund the implementation of 
smaller schemes to improve facilities across the city for cyclists and 
pedestrians. In 2015/16 this included the provision of new dropped 
kerbs on footways across York, improvements to the lining on the 
footway and cycle path on Water End, and development of minor 
schemes to be implemented in 2016/17. The low spend against the 
Minor Schemes budgets were caused by the delays in progressing 
schemes in late 2015/16, as staff resources in the Highways Team 
were not available to carry out the work due to the impact of the 
floods in late December. Funding was also allocated for the 
installation of tactile paving at crossing points on Station Rise, which 
was completed at the start of April 2016.  
 

27. The new on-road cycle route on Monkgate was completed in April 
2015. During the consultation for the scheme, several residents 
raised issues with parking on Monkgate affecting visibility from side 
accesses, and work to remove two parking spaces (replaced 
elsewhere on Monkgate) was completed in late 2015/16.  
 

28. Funding was allocated for a contribution to the works carried out by 
the developer of the Hiscox site on Peasholme Green, which will 
now be paid in 2016/17. Feasibility work has continued on the 
proposed improvements for cyclists at Monkgate Roundabout, the 
proposed new cycle lanes on Holgate Road, and the new off-road 
cycle route linking the former York College site to Green Lane. 
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These schemes will be implemented in 2016/17, and funding will be 
carried forward from 2015/16 for these schemes.  
 
SAFETY SCHEMES 
Programme: £545k 
Spend to 31 March 2016: £292k 
 

29. Funding was allocated in the 2015/16 capital programme for several 
schemes to improve pedestrian and cycling facilities and address 
minor safety issues on routes to schools across York. The existing 
School Safety Zones on Osbaldwick Lane and The Leyes have 
been merged following the expansion of Osbaldwick Primary 
School, and feasibility work has been carried out on proposed 
improvements at Sim Balk Lane (Bishopthorpe), Tang Hall Primary, 
and Robert Wilkinson Primary (Strensall), which will be implemented 
in 2016/17.  
 

30. Funding was also allocated for any works identified during Stage 3 
Safety Audits of schemes carried out in previous years, and for 
feasibility work on schemes to be progressed in 2016/17, including 
proposed schemes at Knavesmire Primary, Joseph Rowntree 
Secondary, and Hob Moor Primary schools.  
 

31. The proposed review of the Applefields School Safety Zone was put 
on hold pending a decision on the redevelopment of the former 
Burnholme School site, and this review will now be carried out in 
2016/17.  
 

32. Funding was also allocated for any minor measures identified by 
schools using the new online school travel planning system 
(Modeshift STARS), but no work was identified in 2015/16 by 
schools.  
 

33. The 2015/16 capital programme included an allocation for the 
review and upgrade of the ‘wig-wag’ flashing light systems used at 
School Crossing Patrol (SCP) sites in York. All SCP sites and wig-
wag equipment have been reviewed, and a programme of work to 
replace existing wig-wag units with new equipment will be carried 
out in 2016/17 (following a report to the May Decision Session to 
gain approval for the work). Implementation of this scheme in 
2015/16 was delayed as the scope of the scheme was amended to 
include a review of pedestrian crossing sites at or near schools, and 
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funding has been allocated in the 2016/17 capital programme for 
improvements to five zebra crossings. 
 

34. Work was carried out at the Manor Heath/ Hallcroft Lane/ Hagg 
Lane junction to widen the junction and provide a pedestrian splitter 
island, improve existing tactile paving and signing, and add coloured 
surfacing to the road surface to highlight the junction. The cost of 
this scheme was higher than originally estimated as the coloured 
surfacing was not included in the original scheme, but as a 
structural maintenance scheme was being carried out at the same 
time as the safety scheme works, the coloured surfacing was 
included with the resurfacing works to minimise the overall cost.  
 

35. Following a review of accident cluster sites across the city, feasibility 
work has been carried out to identify possible measures to improve 
road safety at these locations. As reported to the Executive Member 
at the February Decision Session, three sites were identified for 
implementation in 2016/17, along with minor works (signing and 
lining) at several locations across York, and locations where further 
study work is needed to identify the best solution to address road 
safety issues. Progress on this scheme was slower than originally 
expected, and the underspend will be carried forward to 2016/17 to 
fund the completion of these schemes. Minor work has also been 
carried out to improve signing and lining at the Pavement/ Whip-Ma-
Whop-Ma-gate junction.  
 

36. The Danger Reduction budget funds investigation and minor works 
at sites where safety issues have been raised by the public. This 
has included feasibility work and the implementation of minor 
measures at locations across York. Funding was also allocated to 
amend the chicanes on Heslington Lane, but this scheme has been 
delayed to allow the effect of changes to parking on Heslington 
Lane to be considered before implementing the proposed scheme.   
 

37. The Speed Management budget funds investigation and works at 
sites identified through the Speed Management Review process. A 
report was presented at the November Decision Session meeting, 
which identified 16 sites where work should be carried out to 
address speeding issues, and several sites where further study 
work (including speed surveys) will be carried out to develop a 
programme of work for the 2016/17 capital programme. Due to the 
length of time needed to advertise new Traffic Regulation Orders 
and report any objections received, implementation of the speed 
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management schemes has been delayed, and funding will be 
carried forward to 2016/17 to allow the work to be carried out. 

 
38. Other work completed in 2015/16 includes the installation of on-road 

cycle lanes on Stockton Lane (between Lime Avenue and 
Greenfield Park Drive) to visually ‘narrow’ the road width in order to 
change driver perception and reduce speeds, and monitoring of 
speed management schemes carried out in previous years to 
assess their effectiveness. Funding was also included for the 
completion of the University Road speed management scheme.  
 

39. Funding was allocated for a review of the Vehicle Activated Signs 
(VAS) in York to assess their condition and effectiveness at 
reducing vehicle speeds. This has allowed a new policy to be 
developed for the use of VAS in York, identified VAS in need of 
replacement, and has agreed a new procurement process for new 
VAS. The cost of this work was lower than expected as fewer signs 
had developed faults than originally expected. Funding will be 
included in the 2016/17 capital programme to allow two VAS to be 
repaired and the new procurement process to be completed.   
 
SCHEME DEVELOPMENT 
Programme: £748k 
Spend to 31 March 2016: £302k 
 

40. The Future Years Scheme Development budget was included in the 
capital programme to allow feasibility work to be carried out to 
develop schemes for implementation in future years. In 2015/16, 
this was mainly used for feasibility work on proposed cycle route 
schemes, which has identified several schemes for possible 
implementation in 2016/17. 
 

41. The Development-Funded Schemes budget has funded several 
schemes implemented using funding received from developers. 
New ANPR cameras have been installed along Malton Road, and a 
new Dial & Ride bus has been purchased (both funded by the 
Vangarde development). Feasibility work has been carried out on 
the proposed new pedestrian crossing on Campleshon Road, which 
will be constructed in 2016/17. 
 

42. As in previous years, an allocation was included in the programme 
for costs incurred against schemes delivered in previous years.  
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These costs include safety audit requirements, minor amendments 
to schemes following completion, and the payment of retentions. 
Funding was also allocated for staff costs incurred in the 
development and implementation of schemes in the transport capital 
programme.  
 

CES Maintenance Budgets 

CITY WALLS 
Programme: £253k 
Spend to 31 March 2016: £253k 
 

43. The restoration work on Walmgate Bar was completed in December 
2015. The supports to the Bar have been replaced, the Bar has 
been rendered (using a traditional lime render) to improve the 
thermal insulation of the Bar, and a new viewing platform has been 
added to the roof. As previously reported to the Executive Member, 
the cost of the work was higher than originally expected as 
additional works were identified throughout the scheme, due to the 
poor condition of some sections of the Bar. The project was 
nominated for the Institute of Civil Engineers Yorkshire and Humber 
Civil Engineering 2016 Award, and received the ‘Certificate of 
Excellence’ award in the Sir John Fowler category (projects under 
£500k).  
 
REINSTATEMENT 
Programme: £33k 
Spend to 31 March 2016: £15k 
 

44. Funding was allocated to allow additional maintenance works to be 
carried out at sites where CityFibre had been installing services, to 
allow a higher standard of reinstatement work than usually expected 
to be achieved by a utility provider. This results in a lower overall 
cost to the council than if the maintenance work was carried out at a 
later date by the council independently.  
 
ALLEYGATING 
Programme: £58k 
Spend to 31 March 2016: £50k 
 

45. In 2015/16, new alleygates were installed at four locations across 
York, and three other alleygating locations were considered but not 
progressed due to the lack of support from local residents.  
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This is the completion of a two-year programme to install gates at 
alleyways across York where problems with crime and anti-social 
behaviour have been identified.   
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15/16 

Monitor 2 

Budget 

(Total)

Total 

Spend to 

31/03/16

Variance

£1,000s £1,000s £1,000s

0 0

Access York Phase 1

AY01/09 Access York Phase 1

0 Askham Bar

0 A59 (Poppleton Bar)

0 0 0

0 Total Access York Phase 1 350.00 252.91 0

0 0 0

0 0 0

Public Transport Schemes 0

PT01/15 Park & Ride Site Upgrades 175.00 80.68 -94.32
Scheme 

Ongoing

New CCTV system at Rawcliffe 

Bar; Installation of smart kiosks at 

P&R Sites; minor works at P&R 

sites

PT02/15 Bus Network Pinchpoint Improvements 200.00 37.36 -162.64
Scheme 

Ongoing

Installation of new cameras at 

junctions in north York to monitor 

traffic flow; development of 

scheme to address delays to 

buses in Tang Hall area

PT03/15 BBA2 - Congestion Busting 30.00 0.00 -30.00
No Work in 

15/16

Minor work identified by bus 

operators was funded from 

maintenance budget in 2015/16

PT04/15
BBA2 - Scarcroft Road/ The Mount Signals 

(Tadcaster Road Improvements)
105.00 32.90 -72.10

Scheme 

Ongoing

Installation of three cameras at 

junctions along Tadcaster Road to 

monitor traffic flow; Proposed 

review of traffic signalisation 

delayed until A59 SCOOT scheme 

completed

0 Public Transport - Carryover Schemes 0

PT03/14
BBAF - Duncombe Place Contribution 

(Reinvigorate York)
N/A

Scheme removed from 

programme at Consolidated 

Report

PT05/12 BBAF - Clarence Street Bus Priority Scheme 185.00 -20.41 -205.41
Feasibility 

Ongoing

Alternative scheme developed due 

to high cost of utility work needed 

for original scheme proposals; 

Scheme to be progressed in 

2016/17 if approved

PT08/12b
BBAF- Way-Finding Scheme Contribution 

(Reinvigorate York)
N/A

Scheme removed from 

programme at Consolidated 

Report

PT09/12b BBAF - Museum Street Bus Stop 50.00 9.70 -40.30
Design 

Ongoing

Scheduled Monument Consent 

granted; New bus shelter to be 

progressed in 2016/17

PT10/12b
BBAF - Rougier Street - Roman House Bus 

Shelter
40.00 33.50 -6.50

Scheme 

Ongoing

Installation of new bus shelter 

delayed until refurbishment of 

Roman House completed by 

developer; To be progressed in 

2016/17

PT02/14 Clean Bus Technology Fund 476.00 0.00 -476.00
Feasibility 

Ongoing

Conversion of buses to electric 

drive delayed as supplier not 

appointed in 2015/16; To be 

progressed in 2016/17

PT04/14 Burdyke Avenue Layby 50.00 33.41 -16.60
Scheme 

Complete

New lay-by created to allow 

vehicles to park without blocking 

the road, which was delaying bus 

services in this area

PT13/12 BBAF District Centre Bus Stop Improvements 50.00 31.23 -18.77 TBC
Improvements to bus stops and 

shelters across York

PT02/12 Park & Ride Barriers N/A
Scheme removed from 

programme at Monitor 1 Report

- Off Bus Ticket Machines 0.00 194.39 N/A
Scheme 

Complete

Purchase and installation of 11 

ticket machines at P&R sites

PT03/12
BBAF Personalised Public Transport Web 

Portal
8.00 2.73 -5.27

Scheme 

Complete

Upgrade of CitySpace columns in 

the city centre

PT05/15 Regional RT Information System 46.00 21.69 -24.31
Scheme 

Ongoing

Contribution towards the cost of 

the new real-time information 

system being developed by West 

Yorkshire; Remaining contribution 

to be paid in 2016/17

0 0 0

0 Total Public Transport Schemes 1,415.00 457.18 0

0 0 0

Scheme 

Ref
2015/16 Transport Capital Programme

Scheme 

Status at 

31/03/16

Comments

350.00 252.91 -97.09
Scheme 

Complete

Final payments to contractor; 

snagging works at P&R Sites 

constructed in 2014/15
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15/16 

Monitor 2 

Budget 

(Total)

Total 

Spend to 

31/03/16

Variance

£1,000s £1,000s £1,000s

0 0

Scheme 

Ref
2015/16 Transport Capital Programme

Scheme 

Status at 

31/03/16

Comments

0 0 0

Traffic Management

TM03/13 A19 Pinchpoint Scheme 1,222.00 959.00 -263.00
Scheme 

Complete

Widening of A19 northbound 

approach to the A64 interchange 

to provide an additional traffic 

lane, and widening through the 

interchange to create a 

northbound bus lane; Further 

improvements to be progressed in 

2016/17

Street Furniture 12.00 5.63 -6.37
Scheme 

Complete

Removal of unnecessary street 

furniture to reduce street clutter

Review of Lining 9.00 4.24 -4.76
Scheme 

Complete

Amendments to road markings 

across the city

Review of Signing 9.00 11.69 2.69
Scheme 

Complete

Removal of unnecessary signs to 

reduce street clutter

TM02/15 Footstreets Review 10.00 0.00 -10.00
Feasibility 

Complete

Feasibility work carried out on 

possible improvements to the city 

centre Footstreets area; Work to 

be progressed in 2016/17

TM03/15 Air Quality Monitoring 20.00 20.00 0.00
Scheme 

Complete

Purchase of air quality monitoring 

equipment

TM04/15
Urban Traffic Management & Control/ Bus 

Location & Information Sub-System
60.00 62.64 2.64

Scheme 

Ongoing

Upgrades to existing system, 

including conversion of 

communications network from 

analogue to digital

TM05/15 Traffic Signals Improvements 270.00 133.76 -136.24
Scheme 

Ongoing

Trial of 'above ground' vehicle 

detection equipment completed; 

Installation of new equipment to be 

progressed in 2016/17

TM07/15 Traffic Signals Asset Renewals 100.00 32.01 -67.99
Scheme 

Ongoing

Survey of all existing traffic signals 

completed and prioritised list of 

sites in need of upgrades 

produced; Upgrades to be 

progressed in 2016/17

TM06/15 Variable Message Signs (VMS) Upgrade 90.00 47.56 -42.44
Scheme 

Ongoing

Trial repairs on signs completed; 

Upgrade of Inner Ring Road signs 

to be progressed in 2016/17

AQ02/13 Electric Vehicle Rapid Charging Points 63.00 147.39 -24.46
Scheme 

Ongoing

Installation of six electric vehicle 

charging points at P&R Ride sites 

completed; Installation of charging 

points at businesses to be 

completed in 2016/17

TM08/15 School Bus Refits 308.00 0.00 -308.00
No Work in 

15/16

Scheme to be progressed in 

2016/17 following receipt of grant 

funding in late 2015/16

0 0 0

0 Total Traffic Management 2,173.00 1,423.92 0

0 0 0

0 0 0

Pedestrian & Cycling Schemes

PE01/15 Pedestrian Minor Schemes 80.00 18.53 -61.47
Scheme 

Ongoing

Installation of dropped kerbs 

across York completed; feasibility 

and design work carried out for 

footway improvements to be 

progressed in 2016/17

CY01/15 Cycle Minor Schemes 35.00 9.53 -25.47
Scheme 

Ongoing

Minor improvements to cycling 

facilities across York; feasibility 

and design work carried out for 

minor works to be progressed in 

2016/17

CY02/15 Monkgate Roundabout Cycle Route 30.00 10.33 -19.67
Feasibility 

Ongoing

Feasibility work on proposed 

improvements for cyclists at 

Monkgate Roundabout

CY03/15 Holgate Road Cycle Route 20.00 21.90 1.90
Feasibility 

Complete

Feasibility work on proposed on-

road cycle lanes on Holgate Road 

(from Acomb Road to the Iron 

Bridge)

TM01/15
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15/16 

Monitor 2 

Budget 

(Total)

Total 

Spend to 

31/03/16

Variance

£1,000s £1,000s £1,000s

0 0

Scheme 

Ref
2015/16 Transport Capital Programme

Scheme 

Status at 

31/03/16

Comments

CY06/15 Monkgate Cycle Route 20.00 19.21 -0.79
Scheme 

Complete

New on-road cycle route and 

amendments to parking to improve 

road safety

CY04/15 Scarborough Bridge Improvements 333.00 101.34 -231.66
Feasibility 

Ongoing

Feasibility work on proposed 

improvements to Scarborough 

Bridge to make it more accessible 

for all road users

CY05/15
Hungate Phase 2 Pedestrian & Cycle 

Improvements
20.00 5.62 -14.38

Scheme 

Ongoing

Contribution to work carried out by 

developer to be paid in 2016/17

CY07/15 Askham Bryan College cycle link 0.00 27.44 N/A
Scheme 

Complete

Conversion of footpath to shared-

use path along Askham Fields 

Lane (from A1237 to college 

entrance)

CY08/15 Former York College site cycle link 0.00 1.97 N/A
Feasibility 

Ongoing

Feasibility work on the proposed 

new off-road cycle route linking the 

former York College site to Green 

Lane; To be progressed in 16/17

CY05/13 University Cycle Route 5.00 11.22 6.22
Scheme 

Complete

Completion works carried out; 

scheme substantially completed in 

2014/15

0
Pedestrian & Cycling Schemes - Carryover 

Schemes
0

CY01/13 Jockey Lane Cycle Route 175.00 205.41 30.41
Scheme 

Complete

New off-road cycle route along 

southern side of Jockey Lane 

(linking two existing sections of off-

road route); New zebra crossing to 

be converted to parallel crossing 

(for pedestrians and cyclists) in 

2016/17

CY10/11 Haxby to Clifton Moor Cycle Route 50.00 84.18 34.18
Scheme 

Complete

Completion works carried out; 

scheme substantially completed in 

2014/15

CY03/14 Clarence Street Cycle Facilities 10.00 0.00 -10.00
Not 

Progressed

Not progressed due to delays to 

the Clarence Street Bus Priority 

scheme

PE06/11
Clifton Moor Pedestrian & Cycling Link 

Improvements
64.00 88.02 24.02

Scheme 

Complete

New path for pedestrians and 

cyclists linking two sections of 

retail park

PE02/15 Station Rise Tactiles/Bollards 15.00 4.25 -10.75
Scheme 

Ongoing

Installation of tactile paving at 

crossing points on Station Rise 

completed in April 2016

CY09/15 Match Funding of Workplace Grants 40.00 34.43 -5.57
Scheme 

Complete

Match funding for cycle parking at 

businesses; Purchase of new pool 

bikes for CYC; purchase of 

balance bikes for CYC training 

courses

0 0 0

0 Total Pedestrian & Cycling Schemes 897.00 643.36 0

0 0 0

0 0 0

Safety Schemes

SR02/15 SSS Sim Balk Lane 12.00 4.08 -7.92
Feasibility 

Complete

Improvements at Sim Balk Lane/ 

Bishopthorpe junction to be 

progressed in 2016/17

SR03/15 SSS Applefields School 17.00 0.50 -16.50
Feasibility 

Ongoing

Review of existing School Safety 

Zone to be carried out in 2016/17

SR04/15 SSS Tang Hall Primary 15.00 2.73 -12.27
Design 

Complete

Amendments to pedestrian 

entrances and existing speed 

cushions to be carried out in 

2016/17

SR05/15 SSS Sheriff Hutton Road, Strensall 3.00 3.30 0.30
Feasibility 

Complete

New Vehicle Activated Sign and 

minor improvements to riverside 

path access to be progressed in 

2016/17

SR06/15 SSS Modeshift Stars award minor schemes 10.00 0.30 -9.70
No Work in 

15/16

No issues raised by schools that 

required work in 2015/16
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15/16 

Monitor 2 

Budget 

(Total)

Total 

Spend to 

31/03/16

Variance

£1,000s £1,000s £1,000s

0 0

Scheme 

Ref
2015/16 Transport Capital Programme

Scheme 

Status at 

31/03/16

Comments

SR07/15
SSS Safety Audit works and other school 

schemes
43.00 10.65 -32.35

Scheme 

Ongoing

Minor works identified in Stage 3 

Safety Audits of schemes 

completed in previous years; 

Feasibility work to develop 

schemes for implementation in 

future years

SR01/14 SSS Osbaldwick Primary SRS 17.00 18.90 1.90
Scheme 

Complete

Amendments to existing School 

Safety Zone following expansion of 

Osbaldwick Primary School

SR01/15 School Crossing Patrol Improvements 100.00 13.72 -86.28
Feasibility 

Ongoing

Review of School Crossing Patrol 

sites carried out; replacement of 

existing 'wig-wag' equipment to be 

progressed in 2016/17

0 Safety Schemes 0

LS01/14 SAF Manor Heath/Hallcroft Lane                                                                                                                                                                         22.50 51.26 28.76
Scheme 

Complete

Junction widening; new pedestrian 

island; addition of coloured 

surfacing to highlight junction

LS01/15
SAF Casualty Reduction Scheme review and 

development
80.00 55.89 -24.11

Feasibility 

Complete

Review of accident cluster sites 

completed and schemes 

developed to address road safety 

issues, which will be implemented 

in 2016/17

DR01/15 SAF Danger Reduction Schemes 15.00 11.81 -3.19
Scheme 

Complete

Minor works to address safety 

issues across the city

LS06/14 SAF Pavement/Whip Ma Whop Ma Gate LSS 7.50 0.29 -7.21
Scheme 

Complete
Minor signing and lining at junction

DR01/14 SAF Heslington Lane 13.00 1.08 -11.92
Feasibility 

Ongoing

Proposed amendments to 

chicanes to be progressed in 

2016/17

0 Speed Management Schemes 0

SM02/15
SPM Speed Review Process scheme 

prioritisation and Implementation
100.00 59.52 -40.48

Scheme 

Ongoing

Review of sites identified through 

the Speed Review Process 

completed; programme of work 

developed for implementation in 

2016/17

SM03/15
SPM project TBC (used to be Navigation 

Road/Walmgate 20mph)
N/A

Scheme removed from 

programme at Monitor 2 report

SM04/15 SPM Monitoring Commitment 10.00 4.48 -5.52
Scheme 

Complete

Monitoring of Speed Management 

schemes completed in previous 

years

SM05/15 SPM Miscellaneous Speed Limit Issues 5.00 0.00 -5.00
No Work in 

15/16

All speed limit issues dealt with 

through the speed management 

process in 15/16

SM02/14
SPM University Road Speed Management 

Scheme
20.00 33.57 13.57

Scheme 

Complete

Completion works carried out; 

scheme substantially completed in 

2014/15

SM06/15 SPM Stockton Lane 5.00 2.71 -2.29
Scheme 

Complete

New on-road cycle lanes (Lime 

Avenue to Greenfield Park Drive) 

to visually 'narrow' the road

SM01/15 Vehicle Activated Signs (VAS) Review 50.00 17.67 -32.33
Scheme 

Ongoing

Review of all VAS in York 

completed; Signs identified for 

replacement in 2016/17; New 

procurement process for new 

signs agreed

0 0 0

0 Total Safety Schemes 545.00 292.44 0

0 0 0

0 0 0

Scheme Development

SD01/15 Future Years Scheme Development 50.00 0.00 -38.12
Feasibility 

Complete

Feasibility work carried out to 

develop cycling and public 

transport schemes for 

implementation in future years

- Haxby Station Study
No Work in 

15/16
No work required in 2015/16

SD02/15 Development-Funded Schemes 300.00 174.39 -98.98
Scheme 

Complete

New ANPR cameras on Malton 

Road; Purchase of new Dial & 

Ride bus; Development of 

Campleshon Road pedestrian 

crossing scheme
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15/16 

Monitor 2 

Budget 

(Total)

Total 

Spend to 

31/03/16

Variance

£1,000s £1,000s £1,000s

0 0

Scheme 

Ref
2015/16 Transport Capital Programme

Scheme 

Status at 

31/03/16

Comments

- Previous Years Costs 98.00 89.38 -8.62 N/A

Safety Audit Measures; minor 

works on completed schemes; 

retention payments

- Staff Costs 300.00 0.00 -300.00 N/A

Staff costs were charged to 

individual schemes at end of 

2015/16

0 0 0

0 Total Scheme Development 748.00 302.28 0

0 0 0

0 0 0

0 Total Integrated Transport Programme 6,128.00 3,372.09 0

0 0 0

0 0

CES Maintenance Budgets

0 0 0

0 0 0

City Walls  

CW01/15 City Walls Restoration 20.00 9.43 -10.57
No Work in 

15/16

Repairs to Micklegate Bar roof not 

progressed due to higher cost of 

Walmgate Bar

CW01/12 Walmgate Bar 233.00 243.51 10.51
Scheme 

Complete

Replacement of supports; New 

viewing platform; Insulation of 

building using traditional render

0 0 0

0 Total City Walls 253.00 252.94 0

0 0 0

0 0 0

Reinstatement

CF01/15 City Fibre Reinstatement Programme 33.00 15.00 -18.00
Scheme 

Complete

Additional work to improve road/ 

footway resurfacing following 

CityFibre works at locations across 

York

0 0 0

0 Total Reinstatement 33.00 15.00 0

0 0 0

0 0 0

Alleygating

AG01/13 Alleygating Programme 58.00 49.74 -8.26
Scheme 

Complete

Installation of alleygates at four 

locations in York (Stanley Mews; 

Baile Hill Terrace; Cornlands Road 

Park; Brownlow Street)

0 0

0 Total Alleygating 58.00 49.74

0 0

0 0

0 Total CES Maintenance Schemes 344.00 317.68

0 0

0 0

0 Total Capital Schemes 6,472.00 3,689.77

0 0

0 Total Reserve Schemes 500.00

0 0

0 Total Capital Programme 6,972.00

Page 5 of 5
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Decision Session Executive Member for Transport and 
Planning 
 

9 June 2016 

Report of the Director of City and Environmental Services 
 

Objections received to the advertised Residents Priority parking 
Scheme to include Aldreth Grove, Cameron Grove, St Clements 
Grove, Norfolk Street and Bishopthorpe Road (Part) 

Summary 

1. To consider the formal objections made to the advertising of a Traffic 
Regulation Order to implement a residents parking scheme covering 
Aldreth Grove, Cameron Grove, St Clements Grove, Norfolk Street 
and Bishopthorpe Road (Part). 

Recommendations 

2. The Executive Member is asked to overturn the objections made and 
implement the scheme as advertised - to introduce a 24 hour 
Community Residents Priority Parking area (to be known as R58) to 
include Aldreth Grove, Cameron Grove, St Clements Grove, 
Bishopthorpe Road (No’s 106 to 154) and Norfolk Street to have two 
dual zone bay to include R6 and R58. 

Reason: This is in line with a well established procedure when 
dealing with requests for new Residents Parking Schemes. From past 
experience if one street is left unrestricted, in the middle of a zone, 
residents generally tolerate the increase of parking within that street 
for a short time before seeking to become part of a residents parking 
zone, this is normally due to the increase of parking taking place 
being the only unrestricted street in an area. 

Timescale: The order will be made and operational on street during 
August/September 2016.  

Background 

3. Following the receipt of a petition from local residents a consultation 
was undertaken with all residents within the proposed scheme 
boundary in September 2015, after which the results were 
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considered by the Acting Director for City and Environmental 
Services. From the results it was recommended to initiate the legal 
procedure to formally advertise an amendment to the Traffic 
Regulation order to introduce a new Residents Parking Scheme to 
include Aldreth Grove, Cameron Grove and Bishopthorpe Road 
(no’s 106 to 154), this was drawn in line with the results and did not 
include all balloted streets. 

4. However it was recognised that the result of the ballot was marginal 
for St Clements Grove and that if a scheme went ahead in the area 
without St Clements Grove there may then be a request for inclusion 
at a later date. As such approval was granted to enable us to 
include St Clements Grove for formal advertising within the 
proposed new zone if residents demonstrated there was an 
increased demand for a residents parking scheme within the next 
year. Before the legal consultation began representations for 
inclusion were received from residents, some of who indicated they 
had changed their mind. Rather than wait until a scheme was in 
place and then have to go through the whole process again it was 
decided to include St. Clements Grove and Norfolk Street in the 
formal advertisement at which point any formal objections to the 
proposal could be considered.  

5. The advertisement for the streets to become residents’ priority 
parking was advertised in March 2016. A copy of the formal 
advertised proposal is included as Annex A. During the 
advertisement period we received fifteen formal objections to the 
scheme, of which seven from Norfolk Street whose properties 
currently reside within the R6 zone boundary. All representations 
are summarised in Annex B. 

Consultation  

6. Residents were consulted in September 2015 and asked to return a 
ballot sheet in order to register their preference. Taking the ballot 
results for the area as a whole, rather than street by street, the 
results where as follows:  

 

 67 of 100 ballot papers were returned (67%)  
Of those returned: 

 43 Supported the introduction of a Residents’ Priority Parking 
Scheme (64%). 

 24 residents did not support the introduction of a Residents’ 
Parking scheme (36%).  
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 Of the ballots which voted on a preferred time restriction 64% 
are in favour of a 24hour 7 days a week restriction.  
 

7. It is common procedure to require a 50% return of ballot sheets with 
the majority of returns in favour of introducing a resident parking 
scheme before we support a proposal to amend the Traffic 
Regulation Order to include a scheme. 

8. The order was then advertised in the local press and on street for 
three weeks. In addition all properties within the proposed scheme 
and also all properties on Norfolk Street (to advise them of the 
proposed dual zone bay) were hand delivered details of the 
proposal and how to submit representation for or against the 
scheme.  

9. During the advertisement period we received fifteen objections to 
the scheme. Of the objections; one came from Cameron Grove, one 
from Bishopthorpe Road, one from Aldreth Grove, four from St 
Clement’s Grove, seven came from Norfolk Street residents who 
reside within the existing R6 zone and one was an anonymous 
address. A précis of each representation has been included as 
Annex B; concerns have been made about having to purchase 
visitor and builder’s permits along with restricting free use of parking 
for visitors to the park. The main area of objection for objectors in 
most streets is the issue of having to pay to park in the street. Whilst 
this concern is understood a commitment has been made previously 
that the cost of provision and enforcement of this service should 
come from those getting this service and not fall the general council 
tax payers. The main concern from Norfolk Street is that these 
residents did not ask for the proposed changes to be made. It 
should be noted however that most of Norfolk Street is already in a 
residents parking zone and the changes proposed are aimed at 
providing the same level of priority parking to residents at the top of 
the street and neighbouring streets as most Norfolk Street residents 
are already benefitting from.  

Options  

10. The options available are: 

1 To overturn the objections and implement the scheme as 
advertised. 

2 To uphold the objections and take no further action to 
implement a scheme. 

Page 59



 

3 To implement the scheme excluding Norfolk Street (part) 

4 To implement the scheme excluding St Clement’s Grove. 

Analysis 

11. Option1 is the recommended action as this follows the procedures 
currently in place for introducing new resident’s priority parking 
schemes. 

12. Option 2 does not adequately meet the expectations of the local 
residents; as such this is not the recommended option.  

13. Option 3 this is not recommended as an area would be left 
unrestricted in the middle of two zones creating an excluded area for 
vehicles to aim for as no alternative free parking would be available 
in the immediate area should the scheme be implemented. Also with 
this advertised proposal the existing Norfolk Street R6 permit 
holders would in addition benefit from having extra parking on street 
rather than being disadvantaged by restricting the use of the new 
bays exclusively to R58. 

14. Option 4 does not acknowledge the extra support received from 
residents before the advertisement expressing additional support in 
favour of a scheme. It also does not address the disadvantage 
residents would have should the scheme be implemented excluding 
St Clement’s Grove only, as this would create an island effect for 
vehicles and commuters to all seek available parking on the only 
unrestricted street in the area, thus leaving residents with no 
alternative near by parking as they would not be in the zone 
boundary to enable them to park on nearby streets should they need 
to do so. As such this is not the recommended option.  

Council Plan 

15. Considering this matter contributes to the Building Stronger 
Communities strand of the Council Plan by engaging with all 
members of the local community. 

Implications 

16. Financial There are no financial implications 

 
Human Resources (HR) There are no HR implications 

Equalities There are no Equalities implications 
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Legal There are no Legal implications 

Crime and Disorder (There are no Crime and Disorder implications 

Information Technology (IT) There are no IT implications 

Property (There are no Property implications 

Other There are no other implications 

Risk Management 

17. In compliance with the Council’s risk management strategy there are 
no risks associated with the recommendations in this report. 

Contact Details 

Author: Chief Officer Responsible for the 
report: 

Annemarie Howarth 
Traffic Technician,  
Traffic Management 
Tel No. 01904 551337 
 
 

Neil Ferris 
Director CES 
 

Report 
Approved 

 
Date April 2016 

 

Wards Affected: Micklegate All  

 
For further information please contact the author of the report 
 

Background Papers:  

Decision Session, Executive Member for Transport:  
Petition – Residents Parking on Aldreth Grove, Micklegate Ward 
 
Report to the Director of City and Environmental Services: 
Aldreth Grove: Results of the consultation on a Residents’ Priority Parking 
Scheme 
 
 
Annexes 
Annex A – formal advertised proposal  
Annex B – précis of representations received 
Annex C – Plan of advertised residents parking area  
Annex D – Plan showing existing residents parking zones in the 
surrounding area
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Annex A 

CITY OF YORK COUNCIL 
NOTICE OF PROPOSALS 

THE YORK PARKING, STOPPING AND WAITING (AMENDMENT) (NO 
14/16) 

TRAFFIC ORDER 2016 
 

Notice is hereby given that City of York Council, in exercise of 
powers under Sections 1, 2, 4, 32, 35, 45, 46, 53 and Schedule 9 of 
the Road Traffic Regulation Act, 1984 ("the Act") and of all other 
enabling powers and after consultation with the Chief Officer of 
Police in accordance with Schedule 9 of the Act, proposes to make 
an Order which will have the effect of: 
1. Introducing a Residents’ Priority Parking Area for all classes of 

Residents’ Priority Permit Holders to include that length of St Clement’s 
Grove from its junction with Bishopthorpe Road for the remainder of its 
length, Aldreth Grove from its junction with Bishopthorpe Road for the 
remainder of its length and Cameron Grove from its junction with 
Bishopthorpe Road for the remainder of its length the said Area to be 
identified as Zone R58, that Area to include all properties adjacent to 
and having direct private access to the said lengths of road with the 
exception of the properties numbered 1 to 15 Cameron Walker Grove; 

2. Designating unrestricted lengths of St Clement’s Grove, Aldreth Grove 
and Cameron Grove, York within the proposed Residents’ Priority 
Parking Area at paragraph 1 as Parking Places for use only by Zone 
R58 ‘Permit Holders’ thereby providing 24 hour unlimited parking for 
Permit Holders, the said lengths being identifiable by the placement of 
upright traffic signs at the Area ‘entry’ and ‘exit’ points (as opposed to 
the placement of Residents’ Parking signs and road markings adjacent 
to the kerb). 

3. Introducing ‘Residents’ Priority’ parking provision in York as follows: 
(a) Bishopthorpe Road, on its east side: 

(i) between the projected southern property boundary line of No. 
106 Bishopthorpe Road and a point 2 metres south from the 
projected southern property boundary line of No. 112 
Bishopthorpe Road, 

(ii) between the projected northern property boundary line of No. 
114 Bishopthorpe Road and a point 19 metres north from the 
projected centreline of St Clement’s Grove, 

(iii) between a point 14 metres south of the projected centreline of St 
Clement’s Grove and a point 19 metres north from the projected 
centreline of Aldreth Grove, 

(iv) between a point 9 metres south of the projected centreline of 
Cameron Grove and a point 31 metres north from the projected 
centreline of Butcher Terrace, 

for use only by Zone R58 ‘Permit Holders’ thereby providing 24 hour 
unlimited parking for Permit Holders, 

(b) Norfolk Street, York on its: 
(i) north side, between a point 11.5 metres east from the eastern 

highway boundary line of Bishopthorpe Road and a point 34 
metres east of the said line, 

(ii) south side, between a point 13 metres east from the eastern 
highway boundary line of Bishopthorpe Road and a point 35.5 
metres east of the said line,  

for use by R6 and R58 ‘Permit Holders’ thereby providing 24 hour 
unlimited parking for Permit Holders. 
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A copy of the draft Order, Statement of Reasons for making it and relevant 
maps can be inspected at the Reception, West Offices, Station Rise, York, 
during normal business hours.  Objections or other representations 
specifying reasons for the objection or representation should be sent to 
me in writing to arrive no later than 1st April 2016. 
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Annex B 
 

Aldreth Grove, Cameron Grove St Clements Grove, Norfolk Street 
(part) and Bishopthorpe Road (part) proposed Residents Priority 

parking objections and comments 
 
 

Comment Officer Response  

Cameron Grove   

I do not support the parking 
scheme and filled in my initial 
documents to state this. Having 
living in two other parking scheme 
areas of York I have found that the 
residents parking scheme doesn't 
alleviate the problem, it's not extra 
people blocking the street, it's 
people who actually live there 

All information originally contained 
within the consultation documents 
does clearly state that Residents 
parking cannot guarantee a space 
if the existing carriageway lengths 
already exceed the amount of 
properties requiring parking on 
street. It does however give 
residents priority over non 
residents.  

Bishopthorpe Road  

I would like to strongly object to the 
proposal as this definitely have a 
massive negative impact on my 
newly started Guesthouse 
business the cost   of £400 per 
permit annually and having 8 
guestrooms I would have to pay 
over £3000 for the permits for 
guests and more for myself and my 
partner. This additional extra cost 
each year would impact the 
financial viability of the new 
business and may end up in forcing 
a closure of Guesthouse.  

 

 

 

 

 

 

All permit costs, including business 
permits, are set by parking services 
and agreed within the financial 
review each year.  
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Aldreth Grove  

I strongly object to having to pay to 
park outside my own house, when I 
know I probably won't be able to do 
so even with the restrictions. I don't 
believe this is the correct decision 
for this street, soon it will be 
impossible to park for free 
anywhere in York and I don't 
believe this is beneficial to the York 
community or its residents as a 
whole. I don't believe the residents 
have thought through the full 
implications of this restriction, is it 
possible before this is agreed in it's 
entirety to have maybe a trial for 
say 3 months I observed last week 
one side of Aldreth Grove for the 
duration of the morning had only 2 
cars parked! 
 

ResPark scheme gives permit 
holders priority over non residents. 
All residents have been given 
information relating to how respark 
schemes work along with fees to 
enable them to make an informed 
decision. A trial period cannot be 
implemented, however if residents 
wished for the scheme to be 
removed once installed then a 
petition should be gathered and the 
same procedure will be followed by 
consulting residents on removal. 

 

Comment Officer Response  

St Clement’s Grove  

Presumably we will have to pay to 
park in future, I find this totally 
unacceptable. It will cause 
problems as visitors to my property 
will not be able to park, including 
workmen carrying out work at my 
property. I was attracted to buy this 
property as it was unrestricted 
parking, whether it will affect 
property values remains to be 
seen. 
 
 
 
 
 
 
 
 
 

Every property was hand delivered 
letters at every stage, including 
details of all permit prices at the 
consultation stage. The 
responsibility for passing on 
information to prospective 
purchasers would be down to the 
owners during the house sale. 
Visitor and builders permits can be 
issued should the scheme be 
implemented. 
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I strongly object to having to pay to 
park outside my own house, when I 
know I probably won't be able to do 
so even with the restrictions. I don't 
believe this is the correct decision 
for this street, soon it will be 
impossible to park for free 
anywhere in York and I don't 
believe this is beneficial to the York 
community or its residents as a 
whole 

All information regarding fees is 
included within the formal 
consultation to ensure residents 
are making an informed decision 
during the ballot; hence a majority 
vote is required before advertising 
due to the pros and cons 
associated with living in a 
resident’s only parking zone.  

I voted as requested and was 
prepared to accept the result; I am 
not prepared to accept the result 
being changed because the council 
thinks it’s near enough. I do not 
believe it is within the councils 
remit to do this. If so why have a 
vote. I have democratic right for my 
vote to count. 

The initial consultation carried out 
(the results are not a binding vote) 
is used to gain a feel for how much 
support there is in an area before a 
formal legal process is entered 
into. The initial consultation 
indicated that support for inclusion 
in a scheme was not the majority 
wish from the street. However it 
was recognised that the results of 
this poll was marginal and that if a 
scheme went ahead in the area 
without St. Clements Grove there 
may then be a request for inclusion 
at a later date. Before the legal 
consultation began representations 
for inclusion were received from 
residents, some of who indicated 
they had changed their mind. 
Rather than wait until a scheme 
was in place and then have to go 
through the whole process again it 
was decided to  
include St. Clements Grove in the 
formal consultation at which point 
formal objections to the proposal 
could be considered.  
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Continued 
 

Comment Officer Response 

A democratic vote was held and 
the result was in favour of no 
respark. This result should stand 
no matter how close the result was. 
It is irrelevant that certain 
members/residents of St Clements 
Gr disapprove of the result. Have 
you considered a trial period and 
issuing visitors/builders permits 
f.o.c? I pay council tax and do not 
see why I should pay to park on the 
street that I live.   

See previous response regarding 
vote on St Clements Grove.  
In addition a trial period cannot be 
implemented however if residents 
wished for the scheme to be 
removed once installed then a 
petition should be gathered and the 
same procedure will be followed by 
consulting residents on removal. All 
permit costs are set by parking 
services and agreed within the 
financial review each year. 

Norfolk Street (existing R6 zone)  

Norfolk St residents did not ask for 
this change. I see no benefit 
whatsoever to residents with your 
proposal. I would also like to see 
free parking available for an hour 
rather than 10 minutes to non 
residents so that they can enjoy the 
benefits of the nearby park. 

Most of Norfolk Street is already 
included within R6; the current 
unrestricted area on Norfolk Street 
has been advertised to become 
joint use bays to accommodate six 
vehicles for R6 and the new R58 
zone, should this be implemented. 
Increasing the time for non 
residents was not included within 
this order.  

Do not agree that your proposal is 
in Norfolk Street residents’ best 
interest and I object to the Council 
implementing it. Norfolk St 
residents did not ask for this 
change we see no benefit to our 
street's residents arising from your 
proposal. 
In particular, why are you 
proposing creating a joint residents' 
parking Zone between R6 and 
R58? This would only restrict 
available spaces for Norfolk St 
residents. 
 
 
 
 

Existing Norfolk Street residents 
parking bays are remaining the 
same it is only the unrestricted 
area that would become joint use 
bays for R6 and R58 - approximate 
space for six vehicles.  
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I do not agree your proposal is in 
our best interest and object to the 
Council implementing it. Did 
Norfolk St residents ask for this 
change? There is no issue in 
Norfolk St. Why are you proposing 
creating a joint residents parking 
Zone between R6 and R58? This 
would only restrict available spaces 
for Norfolk St residents 

Permission was granted at an 
earlier decision session to consult 
on a wider area after a petition 
from Aldreth Grove was received 
for respark, this included the 
unrestricted part of Norfolk Street. 
The existing Norfolk Street 
residents parking bays are 
remaining the same whereas the 
unrestricted area would become 
joint bays for R6 and R58 use. 

 

Comment Officer Response 

We strongly believe that upper 
Norfolk Street should be restricted 
to R06. the current proposal will 
actually restrict R06 residents even 
more than at present. For example 
when we are required to move our 
vehicles for, say, gutter cleaning, or 
if there is no space in the current 
R06 zone. We will have to go much 
further afield to find any 
unrestricted parking for our 
vehicles. As to the top of Norfolk 
Street, that is already available to 
us and being required to share it 
with R58 seems unlikely to 
alleviate competition for spaces in 
this zone. 

The proposal would give R6 permit 
holders a greater chance of parking 
on Norfolk Street as oppose to it 
currently being unrestricted and 
anyone can legally park there. R6 
permit holders are entitled to also 
park on Richardson Street, Bewlay 
Street, Charlton Street, Anne street 
and Fenwick Street should they 
need to find alternative parking 
spaces.  

We are writing to object as we do 
not agree your proposal is in our 
best interest and object to the 
Council implementing it. Norfolk St 
residents did not ask for this 
change. Why are you proposing 
creating a joint residents parking 
Zone between R6 and R58? This 
would only restrict available spaces 
for Norfolk St residents. 

Existing bays on Norfolk Street are 
remaining the same it is only the 
unrestricted area that would 
become joint bays for R6 and R58 
use, approximate space for six 
vehicles. R6 permit holders are 
entitled to also park on Richardson 
Street, Bewlay Street, Charlton 
Street, Anne street and Fenwick 
Street should they need to find 
alternative parking spaces. 
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Continued 

We feel it would be detrimental to 
us to have visitors and visiting 
tradesmen being forced to use a 
daily parking ticket which we would 
then have to provide at an 
additional cost. 

Visitors permit should already be 
used as the property is within an 
existing ResPark zone. There is a 
2 hour limited waiting parking bay 
within a 2minute walking  distance 
to Norfolk Street which could be 
utilised by visitors.  

The current parking arrangements 
are just about manageable with 
residents who have more than one 
car. Our proposal would be for the 
top of the street to be respark for 
Norfolk St only. At the moment it is 
clear the area is used by non 
residents parking and going to 
work in the city centre 

If the top of the street is made a 
joint respark bay for R6 and R58 
users, as advertised, this would 
eliminate non residents parking 
and give R6 permit holders a 
greater chance of parking at the 
top of the street when required.  

 

Comment Officer Response 

Anon  

I wish to object to the 
discrimination of the whole of the 
proposed area as zone 58. St 
Clements Grove, Aldreth Grove 
and Cameron Grove have been 
identified as being a "closed area" 
which only requires entrance and 
exit signs, to display "permit 
holders only".  This is how you 
have previously dealt with 
Nunthorpe Drive, zone R54. 
Bishopthorpe Road does not fall 
into this category and should 
therefore be treated as the rest of 
the road that is already permit 
parking zone R36. 

If implemented the whole area 
would be known as R58, however 
the side streets would be enforced 
on entry signage only and the 
unrestricted areas on Bishopthorpe 
Road would be marked as bays 
and signs. All existing double 
yellow lines would remain the 
same.  As with all new requests for 
Residents Parking they are dealt 
with by way of one zone.  
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DRAWING No.

DRAWN BY

DATE

SCALE                   

R58 - Aldreth Grove residents parking
04/05/2016

1 : 1250

zone boundary

No waiting 24

Park (8/6) 120

GM at any time 10 minute
initial period

RP at any time 10 minute
initial period

Dis.Park (24)

Res.P (Area) 24

 

Key to Restriction Types Displayed
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DRAWING No.

DRAWN BY

DATE

SCALE                   

Community Respark

Res Park

Parking Bay
Guest House/Mult Occ

Dis.Park (24)

Waiting &
Loading Restriction

  

NS (Sch)
8.30/9.30 and 3/4 XSS

No waiting
(ltd times - single)

No waiting 24

Park (8/6) 120

  

Key to Restriction Types Displayed

Aldreth Grove - petition for Residents Parking 

Residents parking boundarys - existing and proposed

25/06/2015

1 : 2500



R6

R36

R45

R54

R40

Proposed extended area
to consult on ResPark

Petition received from
Aldreth Grove only

Existing ResPark zones

Proposed extended area

Aldreth Grove only

R49

R32
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Decision Session – Executive Member for 
Transport and Planning 

9 June 2016 

 
Report of the Director of City and Environmental Services  

Review of the York City Walls Restoration Programme Phase 1 

Summary 

1. This report presents a review of how the following approach will 
place us on an evidence-based 5 year programme for managing 
repair and restoration on York City Walls (2016/17 to 2020/21).  
This approach represents best practice in conservation of complex 
monuments and is used extensively in the management of 
ecclesiastical properties and National Trust properties. 

  
Recommendations 

2. The Executive Member is requested to note the findings of the 
report, and approve the scheme programme. 

 Reasons: 

 Council officers and the appointed structural engineer have 
identified and ranked the urgent structural defects affecting the Bar 
Walls. In particular three schemes have been identified for repairs 
this financial year, Micklegate Bar Roof, Monk Bar Steps, Tower 32. 

Background 

3. The monitoring programme has identified 10 locations where urgent 
repair and restoration works are required.  The team have been 
working with Robert Thorniley Walker, Robert was the appointed 
structural engineer, employed to monitor the extent of the defects 
and the direction of movement. 

4. Following approval at Full Council on 25 February 2016, the CES 
Capital Programme budget for the Bar Wall‟s 2016/17 has been 
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confirmed as £90k. + allocation through the Cram Bid of £260K In 
total £350K allocation. 

 
5. This bid in effect forms Phase 1 of what will be a 5 year programme.  

The content of the Phase 2 bid of this 5 year programme will arise 
from the continuing programme of monitoring and inspection of the 
City Walls. 

 
6. For the Executive Member‟s information Council officers are also 

currently reviewing a longer term approach to public realm funding 
which would include the Bar Wall asset. The review is exploring 
third party funding options alongside CYC funding. The team will be 
seeking to speak with all interested parties in the future of the Bar 
Walls and the public realm later in the year. A separate Executive 
report that will address these issues is in preparation. 

 
7. The allocations shown in Table 1 below include funding for schemes 

identified in previous years and an allowance for over programming. 
Over programming is used in the capital programme to ensure the 
funding allocation is fully spent within the year. It allows reserve 
schemes to be developed and delivered if other schemes are 
delayed due to unforeseen circumstances.  

 
Table 1: Proposed 2016/17 Restoration Programme Phase 1 are 
shaded below. 
 

Proposed BW Programme £1,000s 

Micklegate Bar Roof 75 

Monk Bar Steps 75 

Tower 32 190 

Red Tower Utilities 10 

Tower 2 75 

Bootham Bar to Robin Hoods Tower 350 

St Marys Abbey Wall 70 

Mint Yard (City Wall, Roman Wall, 
Anglian Tower) 

50 

Road Arch / Station Rise 10 

Deans Garden Wall 30 

Grays Court Pier 15 
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8. The proposed programme for 2016/17 has been developed to target 
identified structural failures within the Bar Walls and Tower 
Buildings. It includes schemes which have continuing monitoring to 
assess the level of movement from the 2015/16 programme. 
Schemes which were identified 2015/16 will continue to be 
monitored to assess for the hierarchy of implementation in future 
years.  

 
9. York City Walls are a key symbol of the city.  With in excess of 

1million users, the walls are enjoyed by residents and visitors.  
Protecting the integrity of this asset for users and for the image of 
the city is a critical objective. These works arise from an initial 15 
month programme of inspection and monitoring undertaken 
between 2014 and 2015.  This programme builds on the baseline 
1991 Condition Survey of York City Walls.  Monitoring and 
inspections have identified 3 priority locations on York City Walls 
where there is a clear and urgent need for restoration works 
(Micklegate Bar roof; Monk Bar Steps; Tower 32). These schemes 
will address service and Council Plan objectives of creating jobs 
and protecting the Environment. All schemes will require scheduled 
monument consent from Historic England. 

 
10. Funding has been proposed to be allocated for the repair of 

Micklegate Bar Roof; existing issues are four sets of vertical cracks 
in the SE and NW corners exceeding 3mm wide. Vertical movement 
has been recorded in the gatehouse. Extensive internal timber work 
in the roof space and exterior lead replacement is required to keep 
the weather out and overall Strengthening of the structure.  

 
11. Funding has been proposed to be allocated for the repair to Monk 

Bar Steps; the steps are migrating down the embankment. These 
steps will have to be safely lifted and temporary re-sited to allow the 
construction of a supportive structure, and waterproof the structure 
as there is considerable seepage through the road arch. 

  
12. Funding has been proposed to be allocated for the repair and 

restoration to Tower 32, Substantial movement has occurred along 
the wall at Tower 32 the previous year has seen in excess of 25mm 
vertical cracking. Some of the movement could be apportioned to 
the trees. The restoration will require underpinning, masonry 
consolidation, tower restoration, and a new door.  
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13. Funding has been proposed to be allocated to install utility 
connections into Red Tower.  This will enable the Red Tower to be 
leased with maintenance obligations and has the potential to be 
used as match funding for further investment in upgrading the Red 
Tower. 

 
Consultation 
 
14. The capital programme is decided through a formal process, using a 

Capital Resource Allocation Model (CRAM). CRAM is a tool used 
for allocating the council‟s scarce capital resources to schemes that 
meet corporate priorities. 

 
15. Funding for the capital programme was agreed by the council on 25 

February 2016. Whilst consultation is not undertaken on the capital 
programme as a whole, individual scheme proposals do follow a 
consultation process with local councillors and residents.  

 

Options 

16. The options for the Executive Member to consider in relation to the 
proposed scheme are as follows: 

  
 Option 1 -  Approve the identified programme of works  
 
 Option 2 -  Amend the current programme of works.   
 
Analysis 

17. Option 1 – the proposed programme of work has been ranked in 
terms of structural failing, pedestrian safety and impact on city 
tourism and the wider national and international image of the city. 

  
18. Option 2 – the programme could be altered so that the works are 

spread out over a longer time frame. However delaying these works 
will have a financial and structural impact and may lead to closure of 
sections of the wall due to safety concerns. 

  
Based on the review findings, and the analysis above, Option 1 is 
recommended. 
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Council Plan Priorities 

19. This report contributes to two of the three key Council Plan 
priorities: A prosperous City for all and A Council that listens to 
residents.  The walls are a key Council asset that underpins the 
tourist industry in York; in 2013 70% of Residents rated the Council 
as doing “Well” in „Conserving York‟s heritage'.     

 
Implications 

 Financial/Programme Implications 

20. The cost of the repair and restoration programme in 2016/17 will be 
£350k which includes survey costs and staff fees. This can be 
accommodated with in the 16/17 Capital Programme. 

21. If the scheme were to be altered, there could be significant 
additional costs, for which there is currently no budget provision as 
deterioration could accelerate. Therefore, consideration would need 
to be given to allocating increasing funding from the 16/17 and 
future Capital Programme and reviewing other spending priorities. 

  Human Resources 

22. There are no Human Resources implications. 

 Equalities 

23. There are no Equalities implications. 

 Legal 

24. There are no Legal implications. 

 Crime and Disorder 

25. There are no Crime and Disorder implications. 

 Information Technology (IT) 

26. There are no Information Technology implications. 

 Property 

27. There are no Property implications. 
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Risk Management 

Risk Category Impact Likelihood Score 

Organisation/Reput
ation 

Medium 
(3) 

Possible      
(3) 

    
3x3=9 

 
28. In compliance with the Council‟s risk management strategy, the 

main risk that has been identified in this report is the potential 
damage to the Council‟s image and reputation if effective safety 
improvements for pedestrians, along the Bar Walls and Towers are 
not achieved. 

Contact Details: 
 
Author 

 
Chief Officer Responsible for the 
report 

Bill Manby 
Tel No:  (01904) 553233 
 
John Oxley 
City Archaeologist 
Tel No: (01904) 551346 

Neil Ferris 
Director for City and Environmental 
Services 
 

Report 
Approved 

√ 
Date 24.05.16 

    

 
Specialist Implications Officer(s)  
 
There are no specialist officer implications. 
 

 
Wards Affected:    Guildhall and Micklegate 
 

 
 

 

 

For further information please contact the author of the report. 
 
Background Papers: None 
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Decision Session – Executive Member for 
Transport and Planning 

9 June 2016 

 
Report of the Director of City and Environmental Services  

Concrete Column replacement Programme 

Summary 

1. This report presents a review of how the current concrete 
column stock is deteriorating and how the street lighting team 
are currently managing the risk. The review proposes the 
implementation of a replacement programme of age expired 
concrete columns. 

Recommendations 

2. The Executive Member is requested to note the findings of the 
report, and approve the column replacement programme in its 
present form. 

Reasons: 

3.    Council Officers and the specialist structural engineer consider 
that the identified columns represent a credible risk of structural 
failing or collapse. The manufacturers’ serviceable life of a 
concrete column is 20 years. The City of York Council has not 
installed any concrete columns since 1997 and there are no 
records of installation dates.  However from testing information 
some columns date back to 1970. 

Background 

4. Street lighting columns all have manufacturer’s recommended 
serviceable life, in years, at the date of manufacture for both 
concrete (20 years) and steel units (30years). The majority 
(90%) of York’s concrete street lighting stock has exceeded this 
date.  
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5. Columns which have exceeded their serviceable life are being 
managed on an annual program of structural testing. The 
testing includes metal fatigue and corrosion for steel and visual 
inspections for concrete. The authority has approx 19,000 
columns / street lights of various heights and construction, of 
which approx 5778 are concrete. The concrete columns are no 
longer being installed due to the fragile nature and deterioration 
over time. The last recorded concrete unit to be installed was in 
1997. In 2015 there were 53 concrete failures / collapse which 
required immediate response to remove the columns. 

Assessment of the risk and proposed accelerated replacement 
programme 

6. The objectives of an ongoing concrete column replacement 
program are various. Concrete columns are deemed to be at a 
higher risk of collapse than tubular/sheet steel due to the nature 
of the manufacturing process and the way they have been 
constructed. City of York Council have been managing their 
column asset with a regime of structural testing and visual 
inspections for concrete and steel over a number of years with 
a specialist structural tester, to adhere with legislation and 
TR22 managing a vital asset.  

7. The table below shows an accelerated replacement 
programme. If the street lighting team replace the Concrete 
columns on an average of 289 columns per year, to completely 
replace all concrete columns it would still take 20 years. 

                   Table 1: Proposed replacement Programme 2016 / 2036 
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           Table 1 above explained: 

8. The yellow header numbers 1~20 these numbers represent the 
programme in years. The numbers directly below the 
highlighted year numbers, represent the total number of 
columns required to be replaced on an annual basis to 
complete the programme. 

       Example: Year 10 would require an annual replacement 
programme of 578 concrete columns. 

9. Column year 20 shows this year’s investment in replacing 
concrete columns, This indicates if we continue to invest at this 
current rate it will take 20 years to remove all concrete columns 
from York’s inventory.                                                  

10. Funding has been allocated for the replacement of 289 
concrete columns. These columns have been identified through 
structural testing and are the highest risk. The concrete 
columns will be replaced with tubular steel including PPA 
coating and a life expectancy of 35 years in northern Europe. 

  
Table 2: Proposed 2016/17 replacement Programme  

Proposed replacement 
Programme 

no 
Date 

Column installs  289 June / Aug 

Lantern installs 289 June / Aug 

Column removals 289 Aug / Sep 

Underground transfers 289 Aug / Sep 

 
11. The proposed programme has been split into a number of 

blocks (shown in Table 2), which summarise the strategic aims 
of the team  

 
12.  A further report will be prepared for Members to consider 

options regarding accelerating the replacement programme as 
part of future years Budget setting process. 

 
13 The allocations shown in Table 2 include an allowance for over 

programming. Over programming is used in the capital 
programme to ensure the funding allocation is fully spent within 
the year. It allows reserve column locations to be developed 
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and delivered if other columns are delayed due to unforeseen 
circumstances.  

 
 
Consultation 
 
14. The column replacement programme is decided through a 

formal process, using a Capital Resource Allocation Model 
(CRAM). CRAM is a tool used for allocating the council’s scarce 
capital resources to schemes that meet corporate priorities. 

 
Accidents 
 
15. Incidents of column collapse and damage to property have 

been reported. A column arm bracket collapsed on to a parked 
vehicle in Monkgate (2014).  No personal injury was recorded. 
 

Options 

16. The options for the Executive Member to consider in relation to 
the proposed scheme are as follows: 

  
 Option 1 -  Approve the current scheme layout  
 
 Option 2 -  Amend the current scheme layout.   
 
Analysis 

17. Option 1 – the scheme will achieve its main objective, making 
the identified structurally compromised assets safe. Further 
benefits will be realised with the introduction of a new asset life 
of 35 years for the replacement columns, complete with a lower 
energy lantern. 

 
18. Option 2 – the scheme could be altered in-line with the 

suggestions in table 1, however, this would have significant 
cost implications or if the programme was reduced the 
drawbacks would be likely to result in the risks being greater 
and increase in the structural inspections to manage the risk. 

  
19. Based on the review findings, and the analysis above, Option 1 

is recommended. 
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Council Plan Priorities 
 

20. This report contributes to two of the three key Council Plan 
priorities, demonstrating that it is a “Council that listens to 
residents”, and “A Focus on Front Line Services”. 
Summarising the feedback from residents when renewing the 
street lighting assets has proven to be a positive result which 
shows that the council is listening, and issues raised will be 
considered and acted upon. 

 
 21. The street lighting team will deliver the column replacement 

programme. This programme will support the team and 
achieves the Focus on front line services.     

 
Implications 

 Financial/Programme Implications 

22. The cost of the column replacement programme is estimated at 
£289K, which includes lantern replacement costs and staff fees. 
This will be accommodated within the 16/17 Capital Programme 
without any significant impact on other priorities. 

          Funding £K Date 

Capital Resource Allocation 
Model (CRAM) 

280 
2016/2017 

   

Total Budget 280  

 

23. If the scheme were to be increased, there would be significant 
additional costs, for which there is currently no budget 
provision. 

  Human Resources 
 

24. There are no Human Resources implications. 

 Equalities 

25. There are no Equalities implications. 

 Legal 
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26. There are no Legal implications  

 Crime and Disorder 

27. There are no Crime and Disorder implications. 

 Information Technology (IT) 

28. There are no Information Technology implications. 

 Property 

29. There are no Property implications. 

 Risk Management 

Risk Category Impact Likelihood   Score 

Organisation/Reputation Medium 
(3) 

Possible      
(3) 

    
3x3=9 

 
30. In compliance with the Council’s risk management strategy, the 

main risk that has been identified in this report is the potential 
damage to the Council’s image and reputation, if effective 
safety improvements regarding these structural assets are not 
carried out. 

 
Contact Details: 
Author Chief Officer Responsible for the 

report 
Bill Manby 
Tel No: (01904) 553233 
 
Derek Grant 
Street Lighting Manager 
Tel No (01904) 553090 

Neil Ferris 
Director for City and Environmental 
Services 
 

Report 
Approved 

√ 
Date 27.05.16 

    

 
Specialist Implications Officer(s)  
None  

Wards Affected:   All Wards 
 

 
All 

X 

 
For further information please contact the author of the report. 
 
 

Page 86



 
 

 

  

 
 
 

   

 

Decision Session – Executive Member for 
Transport and Planning 

9 June 2016 

 
Report of the Director of City and Environmental Services  

Review of York Street Lighting LED Lantern Replacement 
Programme  

Summary 

1. This report presents a review of how the LED lantern 
replacement scheme is currently performing following 
implementation of 6000 unit conversions in 2015, and the 
continued investment with 907 unit conversions planned for 
2016/2017.  

       This report sets out the pending LED lantern conversion 
programmed for the summer of 2016.  

Recommendations 

2. The Executive Member is requested to note the findings of the 
report, and approve the LED lantern conversion programme for 
2016/17. 

 Reasons: 

3. The rationale is to reduce energy costs and improve the carbon 
footprint. Upgrading the older technology lighting with LED units 
will achieve energy savings on an annual basis. This should 
offset any increase in future energy costs. Changing our 
remaining street lighting stock to LED technology will achieve an 
annual energy saving year on year. 

4. Calculations of energy savings for the projection on completion 
of this years programme (935 conversions) is circa £33k energy 
saving for a full year. 
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5. With the investment in the new LED technology, the street 
lighting will support and help to improve our environment with 
dark skies compliant lighting. 

6. Converting the lanterns to LED has allowed the team to reduce 
energy costs. LED units use less wattage, which achieves a 
greater energy saving than the current lamps. The new units 
improve the environment through a reduction in light pollution 
and reduction in our carbon emissions. These reductions are 
achieved while maintaining the lighting levels we have deemed 
acceptable to light the highways assets.   

7. We will achieve revenue saving in the form of routine faults being 
reduced and the requirement for routine cyclical 
maintenance/lamp change will be reduced. Certain maintenance 
will still be required for example; electrical testing will still require 
to be completed.   

Background 

8. The City of York has approximately 20,000 Street light assets 
(lanterns). Of this number approximately 10’000 are still to 
upgrade. In 2015 the team were approved to convert 6000 units 
replacing older less efficient discharge lighting, with LED energy 
efficient units. The lamp type and wattages which have been 
targeted were the most inefficient sources and replacement by 
LED will achieve the greatest savings on the energy cost. The 
energy saving target for this upgrade is £200K in a full year. 

9. The energy submission to date would indicate we are on target 
to meet the reduction in energy cost.   

          Assessment of the Programme 

Table 1: Proposed 2016/17 replacement Programme  
 

Proposed replacement Programme no Date 

Lantern conversion / replacement 308 Sept 

Lantern conversion / replacement 308 Oct 

Lantern conversion / replacement 308 Nov 

Lantern conversion / replacement 13 Dec 
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Table 2: Proposed 2016/ 2026 replacement Programme  

 
 
 
10. The table 2 above shows options for an accelerated LED 

replacement programme. The Table identifies if the street 
lighting team replace all existing lanterns to LED on an average 
of 935 lanterns per year, to completely replace all existing lamps 
to LED, it will take 11 years. The cost per year would be £466K. 
The approximate cost for the 10’000 lantern conversions would 
be £4.7m. The energy savings from replacing the lanterns will 
take approximately 9 years to mitigate the capital cost from the 
completion of the programme.  

11. Further reports will be provided for Members as part of the 
annual budget setting process , reviewing options for an 
accelerated programme of conversions, benefiting the service 
provision. The report will offer a detail analysis of how the LED 
units are performing on energy consumption and how reductions 
in maintenance have been identified.  

Consultation 
 
12. The LED replacement programme has been decided through a 

formal process, using a Capital Resource Allocation Model 
(CRAM). CRAM is a tool used for allocating the council’s scarce 
capital resources to schemes that meet corporate priorities 
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Options 
13. The options for the Executive Member to consider in relation to 

the proposed scheme are as follows: 
  

Option 1 -  Approve the current scheme.  
 

Option 2 -   Amend the current scheme.   
 
Analysis 

14. Option 1 – the scheme will achieve its main objective, updating 
the identified assets for energy efficient lanterns. Further benefits 
will be realised with the introduction of the new asset, in terms of 
reduction in maintenance and a reduction in faults.   

 
15. Option 2 – the scheme could be altered in-line with the 

suggestions in table 2, or could be accelerated further, however, 
this would have cost and resourcing implications. However if the 
programme was reduced, the drawbacks would likely result in 
the risks having a greater increase in lantern maintenance or 
lantern faults. 

          
Council Plan Priorities 

16. This report contributes to two of the three key Council Plan 
priorities, demonstrating that it is a “Council that listens to 
residents”.  & “A Focus on Front Line Services”.  
Summarising the feedback from residents when renewing the 
street lighting assets has proven to be a positive result which 
shows that the council is listening, and issues raised will be 
considered and acted upon. 

 
17. The street lighting team will deliver the LED lantern replacement 

programme. This programme will support the team and achieves 
the Focus on front line services.     

     
Implications 

 Financial/Programme Implications 

18. The cost of the LED lantern replacement programme is 
estimated at £466K, which includes replacement costs and staff 
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fees. This will be accommodated within the 16/17 Capital 
Programme without any significant impact on other priorities. 

          Funding £K Date 

Capital Resource Allocation 
Model (CRAM) 

466 
2016/2017 

   

Total Budget 466  

 

19. There would be no extra cost involved in retaining the existing 
scheme, as recommended. 

20. If the scheme were to be altered, there would be significant 
additional costs, for which there is currently no budget provision. 

  Human Resources 

20. There are no Human Resources implications. 

 Equalities 

21. There are no Equalities implications. 

 Legal 

22. There are no Legal implications 

 Crime and Disorder 

23. There are no Crime and Disorder implications. 

 Information Technology (IT) 

24. There are no Information Technology implications. 

 Property 

25. There are no Property implications. 

 Risk Management 

Risk Category Impact Likelihood   Score 

Organisation/Reputati
on 

Medium 
(3) 

Possible      
(3) 

    
3x3=9 
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26. In compliance with the Council’s risk management strategy, the 
main risk that has been identified in this report is the potential 
damage to the Council’s image and reputation if the Lantern 
replacement / maintenance are not carried out.  

 
Contact Details: 
 
Author 

 
Chief Officer Responsible for the 
report 

Bill Manby 
Tel No: (01904) 553233 
 
Derek Grant 
Street Lighting Manager 
Tel No (01904) 553090 

Neil Ferris 
Director for City and Environmental 
Services 
 
Report 
Approved 

√ 
Date 27.05.16 

    

 
Specialist Implications Officer(s)  
 
There are no specialist officer implications. 
 

 
Wards Affected:    All Wards 
 

 
All 

X 

 

For further information please contact the author of the report. 
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Decision Session - Executive Member for 
Transport and Planning 

9 June 2016 

 

Report of the Director of City and Environmental Services 
 

Better Bus Area Fund –  
Clarence Street Bus Improvement Scheme 

 
Summary 

 
1. This report is to update the portfolio holder with progress on the Clarence 

Street bus improvement scheme, particularly how it has been revised to 
provide better value for money for City of York Council and minimise 
disruption during construction.  The paper also sets out when the scheme 
will be delivered in the 2016/17 year. 

Recommendations 

2. That the Executive Member notes progress with the scheme and supports 
the proposal to proceed with the revised, better value and less disruptive 
scheme. 

 Reason: To provide increased network capacity at a key junction on the 
Inner Ring Road. 

Background 

3. The Clarence Street Bus Improvement Scheme is a Better Bus Area 
Fund (BBAF) programme proposal, is intended to improve journey times 
for buses, taxis, private hire vehicles and emergency vehicles travelling 
inbound to York on Clarence Street.  In line with CYC policies, the 
scheme has also considered how it can be used to also improve 
conditions for cyclists. 

4. Implementation of the scheme was planned for spring 2015, but has been 
delayed after the position with utilities apparatus (which would have to be 
moved to enact the approved scheme) was revealed to be significantly 
more complex than anticipated.  The delay to the scheme has allowed a 
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number of alternative approaches to the scheme to be investigated. 

Revisions to the scheme 

5.  Appendix A to this report shows the current road layout.  Appendix B 
shows the scheme approved by the Executive Member in November 
2014 and Appendix C shows the revised scheme now proposed for 
delivery.  A comparison between the “approved” and “revised” schemes 
shows the following changes to improve value for money, accept the 
recommendations of a Safety Audit of the “approved” scheme and reduce 
disruption from construction: 

 Deletion of 20m of cycle lane on the inbound approach to the 
Clarence Street/ Lord Mayor’s Walk/ Gillygate junction – this avoids 
the need to widen the junction mouth and move utilities equipment.  
This saves approximately £90,000 of capital costs and avoids the 
need for a complete closure of Clarence Street for 4 weeks whilst a 
power main is rerouted; 

 Retention of the existing island crossing south of the bus stops on 
Clarence Street (instead of replacing it with a toucan crossing).  
Retaining the island crossing saves approximately £13,000 of 
capital costs and gives pedestrians greater flexibility in crossing the 
road as they do not have to wait for their passage to be signalled by 
pedestrian crossing lights.  Furthermore, a safety audit identified 
that, in this location, an island type crossing is likely to have a better 
safety performance than a signalled crossing; 

 Retention of the right turn ghost islands on Clarence Street for traffic 
turning off Clarence Street into York St John University or into 
Union Terrace coach park to retain good visibility of oncoming traffic 
for vehicles turning right, particularly from Clarence Street into the 
York St John University access road; 

 Small changes to the stop line and junction approach on Lord 
Mayor’s Walk, principally removing a short stretch of narrow cycle 
lane between the two approach lanes on Lord Mayor’s Walk, to allow 
sufficient space for vehicles to turn right out of Lord Mayor’s Walk 
into Clarence Street at the same time that vehicles are turning left 
from Clarence Street into Lord Mayor’s Walk.  The advanced stop 
line at the junction head is retained.  

Benefits 

6. The benefits of proceeding with the revised scheme are: 
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 Traffic turning left from Clarence Street into Lord Mayor’s Walk will 

have a separate signal phase. This will reduce waiting time for 
traffic turning left at this junction reducing overall queue lengths on 
Clarence Street at peak times; 

 The proposed changes to kerb lines and signals will allow future 
installation of a bus lane at a significantly lower cost than building 
one from scratch to support existing or future development north of 
York or any potential future park and ride service for York District 
Hospital and York city centre from a site on Wigginton Road; 

 Proceeding with the scheme will discharge CYC of its obligation 
under the Better Bus Area Fund to deliver a scheme to improve bus 
services at this location; 

 The scheme will allow a number of improvements to be delivered 
concurrently including replacement of the life-expired carriageway 
surfacing on Clarence Street and the traffic signals at the Clarence 
Street/ Lord Mayor’s Walk/ Gillygate junction which are close to the 
end of their operational life. 

Disruption to traffic 

7. The previously approved scheme would require a complete closure of 
Clarence Street for 4 weeks, followed by a partial closure (of the left, 
inbound lane) for 8 weeks, assuming an alternative location can be found 
for an electricity main, which, having consulted Northern Powergrid, 
appears unlikely.  The amended scheme requires partial closure (left 
inbound lane) for 6 weeks, plus overnight working to replace traffic signal 
ducting and resurface Clarence Street.  It is contended that this is an 
acceptable level of disruption which is proportionate to the benefits of 
delivering the proposed scheme. 

Risks 

8. If the scheme is not taken forward then CYC will be unable to fund the 
improvements on Clarence Street from the Department for Transport 
(DfT) grant received in 2012.  As such, CYC would need to find an 
alternative funding source for the work done on the scheme to date and to 
meet, from its own funds, the replacement costs for the life expired 
carriageway surfacing and traffic signals in due course. 

9. Not delivering a scheme on Clarence Street would also: 

Page 95



 Cause reputational damage to CYC with key external stakeholders, 
including bus operators and the DfT, who have a realistic 
expectation that CYC will deliver a scheme at this location; 

 Require CYC to find alternative funding for a scheme at a later date 
to increase capacity at this location to meet future demand. 

10. The revised scheme has already been subject to a Stage 1 Safety Audit, 
but it should be noted that it may be subject to minor amendment 
following detailed design and completion of a Stage 2 Safety Audit. 

Financial 

11. The future cost of delivering the previously approved scheme was 
calculated to be £373,000.  The cost of delivering the revised scheme 
is £270,000 funded principally from the Better Bus Area Fund, of which 
around £150,000 relates to the costs for new traffic signals and 
resurfacing/ patching the carriageway.  As such, the revised scheme 
represents a reduced cost of £103,000, plus a very substantial 
reduction in disruption during construction. 

  Programme for the Scheme 

13. The programme for the scheme is: 

 Decision Session meeting 9th June 
 Issue TMA notice mid June (3 months notice) 
 C4 returns by mid July.   Raise and issue orders for Stats 

diversions 
 Lead-in times for Public Utilities 6 -12 weeks 
 Stats diversions begin mid September 
 Stats diversions completion end October 
 Construction of main works in January (after December works 

moratorium). 

 Council Plan 

14. The potential benefits of this scheme for the priorities in the Council 
Plan are: 

  A prosperous city for all – improvements to bus services have a 
generally beneficial impact on economic growth and GVA.  This 
scheme directly improves access to a number of key employment 
sites in York, including York city centre, York District Hospital, 
Clifton Moor, Nestle and York St John University.  Also, 
improvements to the junction and highway will improve traffic flow 
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for both bus services and other road users.   
This includes for emergency vehicles travelling westbound from 
York District Hospital (for example, to respond to emergency 
calls).   
The measure will improve the attractiveness of bus services and 
will encourage modal transfer from cars to buses, reducing 
vehicle emissions in the city centre.  The measure will reduce 
congestion more generally, which will reduce emissions from 
vehicles standing in traffic.  The scheme will result in the removal 
of two existing silver birch trees, although two new trees will be 
planted on Clarence Street to replace them. 
 

 A focus on frontline services – the Social Exclusion Unit identified 
that good bus services are an effective means of reducing social 
and economic isolation and hence building stronger communities.  
Improvements to Clarence Street will improve access travel to 
and from York District Hospital, assisting those who need to travel 
to the Hospital either for outpatients appointments, emergency 
care or to visit friends and relatives receiving care at the hospital   

 A Council that listens to residents: this scheme will assist in 
addressing concerns that travel times on Clarence Street, both for 
bus services and other road users, are variable and will also 
address concerns about the condition of the carriageway on 
Clarence Street.  

  
Implications 

15. This report has the following implications: 
 

16. Human Resources  - none 

  
17. Equalities - none 
  
18. Legal - none 

 
19. Crime and Disorder - none. 

  
20. Information Technology - none. 
  
21. Land - all land lies within the adopted highway.  
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22. Risk Management - no significant risks associated with the 
recommendations in this report have been identified. 

 

 
Contact Details 

Author: Chief Officer Responsible for the report: 
Julian Ridge 
Programme Manager, BBAF 
Sustainable Transport Service 
Tel: (01904) 552435 

Neil Ferris 
Director  
City and Environmental Services 
 
 

Report Approved   Date 27 May 2016 

Specialist Implications Officer(s)  
 
None 
  

 Wards Affected:  Guildhall (site of scheme), Clifton Ward 
(adjacent to scheme) 

All  

 
For further information please contact the author of the report. 
 
Annexes: 
  
Annex A Clarence Street existing layout 
Annex B Scheme approved in November 2014 
Annex C Revised scheme 
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Proposed 'Keep Clear'
markings to help entry &
exit from the University
access road.

Cycle lane & advanced stop line

Carriageway widening
to facilitate two traffic
lanes and central cycle
lane.

New signal controlled Puffin
crossing to replace pedestrian
island.

Limit of highway
boundary.

Indicative kerbline
dependent on further
utilities surveys.
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                    NOTE:

1. Carriage way to be resurfaced along length of proposals.

                    KEY:

Existing Kerbline

Proposed kerbline

Existing footway to be converted to carriageway

Proposed road markings

University owned trees

Existing trees in Highway.

Junction Traffic Signals to be upgraded

Advanced Stop Line (ASL)

Crossing Refuge to be retained

Annex C
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Right turn to Coach Park retained

Right turn to University retained

Existing kerbline widened adjacent to
York St John University

Existing carriageway to be resurfaced

Page 103

AutoCAD SHX Text_195
BT

AutoCAD SHX Text_196
BT

AutoCAD SHX Text_197
BT

AutoCAD SHX Text_198
TS

AutoCAD SHX Text_199
TS

AutoCAD SHX Text_200
TL

AutoCAD SHX Text_201
LC

AutoCAD SHX Text_202
TS

AutoCAD SHX Text_203
TL

AutoCAD SHX Text_204
10.329

AutoCAD SHX Text_205
IC

AutoCAD SHX Text_206
10.347

AutoCAD SHX Text_207
IC

AutoCAD SHX Text_208
10.207

AutoCAD SHX Text_209
IC

AutoCAD SHX Text_210
WM

AutoCAD SHX Text_211
ST

AutoCAD SHX Text_212
9.874

AutoCAD SHX Text_213
GU

AutoCAD SHX Text_214
10.033

AutoCAD SHX Text_215
MH

AutoCAD SHX Text_216
10.196

AutoCAD SHX Text_217
IC

AutoCAD SHX Text_218
10.161

AutoCAD SHX Text_219
IC

AutoCAD SHX Text_220
9.755

AutoCAD SHX Text_221
GU

AutoCAD SHX Text_222
BC

AutoCAD SHX Text_223
10.029

AutoCAD SHX Text_224
IC

AutoCAD SHX Text_225
RS

AutoCAD SHX Text_226
LC

AutoCAD SHX Text_227
9.809

AutoCAD SHX Text_228
GU

AutoCAD SHX Text_229
TS

AutoCAD SHX Text_230
BO

AutoCAD SHX Text_231
BO

AutoCAD SHX Text_232
BO

AutoCAD SHX Text_233
BT

AutoCAD SHX Text_234
BT

AutoCAD SHX Text_235
9.988

AutoCAD SHX Text_236
GU

AutoCAD SHX Text_237
9.926

AutoCAD SHX Text_238
GU

AutoCAD SHX Text_239
SV

AutoCAD SHX Text_240
10.030

AutoCAD SHX Text_241
MH

AutoCAD SHX Text_242
TS

AutoCAD SHX Text_243
TL

AutoCAD SHX Text_244
10.426

AutoCAD SHX Text_245
GU

AutoCAD SHX Text_246
CA

AutoCAD SHX Text_247
TS

AutoCAD SHX Text_248
LC

AutoCAD SHX Text_249
IC

AutoCAD SHX Text_250
IC

AutoCAD SHX Text_251
IC

AutoCAD SHX Text_252
IC

AutoCAD SHX Text_253
ST

AutoCAD SHX Text_254
GT

AutoCAD SHX Text_255
WM

AutoCAD SHX Text_256
TS

AutoCAD SHX Text_257
WM

AutoCAD SHX Text_258
11.256

AutoCAD SHX Text_259
MH

AutoCAD SHX Text_260
TS

AutoCAD SHX Text_261
RS

AutoCAD SHX Text_262
11.298

AutoCAD SHX Text_263
GU

AutoCAD SHX Text_264
BC

AutoCAD SHX Text_265
BC

AutoCAD SHX Text_266
BC

AutoCAD SHX Text_267
11.209

AutoCAD SHX Text_268
GU

AutoCAD SHX Text_269
10.563

AutoCAD SHX Text_270
GU

AutoCAD SHX Text_271
10.237

AutoCAD SHX Text_272
GU

AutoCAD SHX Text_273
WM

AutoCAD SHX Text_274
10.147

AutoCAD SHX Text_275
GU

AutoCAD SHX Text_276
10.124

AutoCAD SHX Text_277
GU

AutoCAD SHX Text_278
10.411

AutoCAD SHX Text_279
MH

AutoCAD SHX Text_280
SV

AutoCAD SHX Text_281
ST

AutoCAD SHX Text_282
BT

AutoCAD SHX Text_283
BT

AutoCAD SHX Text_284
BC

AutoCAD SHX Text_285
BC

AutoCAD SHX Text_286
LC

AutoCAD SHX Text_287
10.180

AutoCAD SHX Text_288
IC

AutoCAD SHX Text_289
RE

AutoCAD SHX Text_290
BO

AutoCAD SHX Text_291
10.205

AutoCAD SHX Text_292
GU

AutoCAD SHX Text_293
BO

AutoCAD SHX Text_294
BC

AutoCAD SHX Text_295
BC

AutoCAD SHX Text_296
EL

AutoCAD SHX Text_297
LC

AutoCAD SHX Text_298
BC

AutoCAD SHX Text_299
BC

AutoCAD SHX Text_300
BO

AutoCAD SHX Text_301
BO

AutoCAD SHX Text_302
ST

AutoCAD SHX Text_303
GT

AutoCAD SHX Text_304
ST

AutoCAD SHX Text_305
GT

AutoCAD SHX Text_306
CA

AutoCAD SHX Text_307
CA

AutoCAD SHX Text_308
GT

AutoCAD SHX Text_309
CA

AutoCAD SHX Text_310
CA

AutoCAD SHX Text_311
ST

AutoCAD SHX Text_312
GT

AutoCAD SHX Text_313
LC

AutoCAD SHX Text_314
CA

AutoCAD SHX Text_315
CA

AutoCAD SHX Text_316
ST

AutoCAD SHX Text_317
TS

AutoCAD SHX Text_318
BT

AutoCAD SHX Text_319
BT

AutoCAD SHX Text_320
TS

AutoCAD SHX Text_321
TL

AutoCAD SHX Text_322
WM

AutoCAD SHX Text_323
ST

AutoCAD SHX Text_324
WM

AutoCAD SHX Text_325
WM

AutoCAD SHX Text_326
BC

AutoCAD SHX Text_327
BC

AutoCAD SHX Text_328
GT

AutoCAD SHX Text_329
LC

AutoCAD SHX Text_330
BC

AutoCAD SHX Text_331
BC

AutoCAD SHX Text_332
9.722

AutoCAD SHX Text_333
MH

AutoCAD SHX Text_334
9.727

AutoCAD SHX Text_335
MH

AutoCAD SHX Text_336
9.783

AutoCAD SHX Text_337
MH

AutoCAD SHX Text_338
9.782

AutoCAD SHX Text_339
MH

AutoCAD SHX Text_340
9.639

AutoCAD SHX Text_341
GU

AutoCAD SHX Text_342
9.935

AutoCAD SHX Text_343
IC

AutoCAD SHX Text_344
9.888

AutoCAD SHX Text_345
GU

AutoCAD SHX Text_346
9.877

AutoCAD SHX Text_347
MH

AutoCAD SHX Text_348
9.879

AutoCAD SHX Text_349
MH

AutoCAD SHX Text_350
9.964

AutoCAD SHX Text_351
GU

AutoCAD SHX Text_352
10.206

AutoCAD SHX Text_353
GU

AutoCAD SHX Text_354
BO

AutoCAD SHX Text_355
9.246

AutoCAD SHX Text_356
GU

AutoCAD SHX Text_357
PO

AutoCAD SHX Text_358
BO

AutoCAD SHX Text_359
BO

AutoCAD SHX Text_360
BO

AutoCAD SHX Text_361
BO

AutoCAD SHX Text_362
9.662

AutoCAD SHX Text_363
GU

AutoCAD SHX Text_364
9.694

AutoCAD SHX Text_365
GU

AutoCAD SHX Text_366
9.558

AutoCAD SHX Text_367
GU

AutoCAD SHX Text_368
WM

AutoCAD SHX Text_369
LC

AutoCAD SHX Text_370
FH

AutoCAD SHX Text_371
BC

AutoCAD SHX Text_372
BC

AutoCAD SHX Text_373
ST

AutoCAD SHX Text_374
9.867

AutoCAD SHX Text_375
GU

AutoCAD SHX Text_376
BO

AutoCAD SHX Text_377
BO

AutoCAD SHX Text_378
BT

AutoCAD SHX Text_379
BT

AutoCAD SHX Text_380
10.033

AutoCAD SHX Text_381
MH

AutoCAD SHX Text_382
SV

AutoCAD SHX Text_383
9.842

AutoCAD SHX Text_384
GU

AutoCAD SHX Text_385
PO

AutoCAD SHX Text_386
PO

AutoCAD SHX Text_387
PO

AutoCAD SHX Text_388
LC

AutoCAD SHX Text_389
SC

AutoCAD SHX Text_390
SP

AutoCAD SHX Text_391
SP

AutoCAD SHX Text_392
BO

AutoCAD SHX Text_393
BO

AutoCAD SHX Text_394
9.180

AutoCAD SHX Text_395
GU

AutoCAD SHX Text_396
8.886

AutoCAD SHX Text_397
GU

AutoCAD SHX Text_398
BT

AutoCAD SHX Text_399
BT

AutoCAD SHX Text_400
BT

AutoCAD SHX Text_401
8.843

AutoCAD SHX Text_402
MH

AutoCAD SHX Text_403
8.685

AutoCAD SHX Text_404
GU

AutoCAD SHX Text_405
8.571

AutoCAD SHX Text_406
GU

AutoCAD SHX Text_407
WM

AutoCAD SHX Text_408
ST

AutoCAD SHX Text_409
RS

AutoCAD SHX Text_410
BS

AutoCAD SHX Text_411
8.702

AutoCAD SHX Text_412
GU

AutoCAD SHX Text_413
TS

AutoCAD SHX Text_414
9.098

AutoCAD SHX Text_415
IC

AutoCAD SHX Text_416
RS

AutoCAD SHX Text_417
CA

AutoCAD SHX Text_418
8.994

AutoCAD SHX Text_419
GU

AutoCAD SHX Text_420
8.953

AutoCAD SHX Text_421
GU

AutoCAD SHX Text_422
9.005

AutoCAD SHX Text_423
GU

AutoCAD SHX Text_424
9.180

AutoCAD SHX Text_425
MH

AutoCAD SHX Text_426
LC

AutoCAD SHX Text_427
BT

AutoCAD SHX Text_428
TP

AutoCAD SHX Text_429
LC

AutoCAD SHX Text_430
TS

AutoCAD SHX Text_431
Light

AutoCAD SHX Text_432
Light

AutoCAD SHX Text_433
SP

AutoCAD SHX Text_434
KEEP

AutoCAD SHX Text_435
CLEAR

AutoCAD SHX Text_436
coaches

AutoCAD SHX Text_437
only

AutoCAD SHX Text_438
City of York Council OS Licence No. LA 09067L

AutoCAD SHX Text_439
OR CIVIL PROCEEDINGS.

AutoCAD SHX Text_440
INFRINGES CROWN COPYRIGHT AND MAY LEAD TO PROSECUTION 

AutoCAD SHX Text_441
OFFICE  c  CROWN COPYRIGHT. UNAUTHORISED REPRODUCTION 

AutoCAD SHX Text_442
PERMISSION OF THE CONTROLLER OF HER MAJESTY'S STATIONERY 

AutoCAD SHX Text_443
BASED UPON THE ORDNANCE SURVEY MAPPING WITH THE 

AutoCAD SHX Text_444
DATE

AutoCAD SHX Text_445
JULY 1999

AutoCAD SHX Text_446
DRAWN BY

AutoCAD SHX Text_447
CHECKED BY

AutoCAD SHX Text_448
SCALE

AutoCAD SHX Text_449
INITIAL

AutoCAD SHX Text_450
1:500

AutoCAD SHX Text_451
REV

AutoCAD SHX Text_452
AMENDMENT

AutoCAD SHX Text_453
DATE

AutoCAD SHX Text_454
Clarence Street Widening Better Bus Works

AutoCAD SHX Text_455
HE/12012062/01

AutoCAD SHX Text_456
SJH

AutoCAD SHX Text_457
SJH



This page is intentionally left blank



 

 

Executive Member Decision Session Transport & Planning 

9 June 2016 

Written Comments Annex 

Agenda item Received from Comments 

10. Better Bus Area Fund- 
Clarence Street Bus 
Improvement Scheme 

Paul Hepworth, on behalf of Cycling UK, 
(formerly CTC), the national cyclists charity 
 

   

The proposals attempted initially 
to introduce a 20m long centre 
cycle lane, to feed into the cyclists 
Advance Stop Area at the 
Clarence St. junction with 
Gillygate/Lord Mayors Walk. 
Subsequent investigations 
determined that the cost of this 
was extensive, as widening the 
existing carriageway to 
compensate, would impact upon 
underground utilities at the 
carriageway margins. Cycling UK 
is grateful that the centre feed lane 
was considered.  

The existing arrangement depicts 
a similar centre cycle feeder lane 
at the Lord Mayors Walk approach 
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to the same junction (highlighted 
in red on the Google Earth 
extract).  

This was unamended in the first 
design option Annex B, but has 
mysteriously vanished in the 
second revision shown at Annex 
C. 

Cycling UK would like to learn why 
this latter cycle lane has been 
deleted without annotation on the 
Annex C design. We would like it 
to be retained if at all possible, on 
the grounds that it helps cyclists 
pass queuing motor vehicles to 
reach the advance stop area more 
easily. This keeps cycle journey 
times competitive for many short, 
local journeys. If one traffic lane is 
occupied by a wider vehicle eg a 
bus, then regular cyclists can 
readily determine whether they 
can safely reach the ASL before 
the bus is likely to move off.   
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10. Better Bus Area Fund- 
Clarence Street Bus 
Improvement Scheme 

Cllr D’Agorne I posed the question (What is the 
modelled time improvement for 
bus services using this route 
for the new scheme compared 
with the approved scheme and 
current performance?) as to 
what the modelled time savings for 
bus routes under the approved 
scheme as compared with the 
proposed scheme last week. To 
date I have not had this 
information, but I would suggest 
that this should be made publicly 
available to the Executive Member 
before deciding the issue.  

Further questions which are not 
answered in the paper but should 
be before a decision is taken are:  

Why it is more important to retain 
‘ghost islands’ than increase 
inbound queuing capacity? 
Installing a toucan crossing would 
not only support the transport 
hierarchy of making it safer for 
pedestrians crossing the road it 
would also introduce breaks in the 
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flow that would allow right turns to 
take place.  

What will be the impact of deleting 
the approved cycle lanes on illegal 
footway cycling approaching the 
junction? 

In what way is it envisaged that 
the changes will ‘allow future 
installation of a bus lane’, given 
the 50% cut in length of the 
proposed two lane inbound 
arrangement?  

Exactly how will it ‘discharge CYC 
of its obligation to deliver as 
scheme to improve bus services at 
this location? (no evidence that 
bus services will be any different 
from now, given that no bus routes 
make the left turn into Lord 
Mayor’s Walk!) 

Why does removing a short 
section of existing cycle lane on 
Lord Mayors Walk (but leaving the 
Advanced stop box) help in any 
way to facilitate simultaneous left 
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and right turn movements of traffic 
(both directions are single lane 
exit from the junction)? 

I hope you will get some 
satisfactory answers to these 
questions before making a 
decision on the radically watered 
down scheme now proposed. The 
original scheme should be 
implemented in order to meet the 
objectives for which the funding 
was allocated.  

8. Concrete Column 
Replacement Programme 

Cllr Nigel Ayre (Heworth Without Ward) I would like to submit the attached 
petition on behalf of residents in 
the Ashley Park Road area. The 
petition calls for the lamp post 
outside 19 Ashley Park Road to be 
moved from its current position 
due to concerns over safety.  

 

“We the residents of the 
surrounding area of Ashley Park 
Road petition to have the lamp 
post moved from the petition is it 
situated outside the property of 19 
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Ashley Park Road.  

Because of the position of the 
lamp post in the driveway when 
the homeowner is leaving the 
property he has to avoid the post, 
look right to avoid the traffic, look 
ahead to avoid the traffic coming 
out of the cul de sac and most 
importantly avoid the locals who 
are waiting for the bus. 

We feel that this is a danger to 
ourselves whilst waiting for the 
bus as the bus stop can be very 
busy and the residents sometimes 
stand at the bottom of the drive. 
With the homeowner trying to 
negotiate getting out he cannot 
see what is coming and when the 
school run is on and children run 
ahead of their parents or are on 
scooters they are so small and 
cannot be seen. Dogs are also at 
risk as many owners now have 
them on a long lead and they 
cannot be seen.  
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Project: University of York – University Road Bus Stops Job No: 60339297

Subject: Morrell Library Bus Stops

Prepared by: Karen Macklin Date: 7th June 2016

Checked & Approved by: Jon Phillip / Simon Pratt Date: 7th June 2016

1 Introduction

1.1 The Executive Member for Transport & Planning has been asked to consider a proposal to
relocate the westbound bus stop (Bus Stop ID: 32900281) adjacent to the Morrell Library on
University Road at the University of York. It is understood that the reason for the request is that it
might improve traffic flow along University Road.

1.2 This Technical Note has been produced on behalf of the University of York (UoY) to set out the
reasons why the current bus stop location is the most appropriate in terms of highway safety, bus
users, pedestrians and traffic flow and has been carefully considered in the past as part of a
previous Council decision by the Executive Member for Transport & Planning.

2 Morrell Library Bus Stops

2.1 The two stops on University Road (shown on Drawing Number SK-001, attached at Appendix
A) in the vicinity of the Morrell Library and Market Square are two of the most used stops on the
campus (and indeed in the City as a whole) and are served by a bus frequency of approximately
one bus every 3 to 4 minutes throughout the day.

2.2 During the March 2016 Annual Transport surveys (which are undertaken by the UoY to assess
the level of movements to and from the campus), a combined total of 3,604 passengers were
recorded at the two bus stops between 0700-1900, on a term-time Thursday. Of the total, 2,062
passengers were identified at the westbound stop and 1,542 passengers at the eastbound stop.

2.3 A large number of students and staff get off at the eastbound bus stop and students boarding
have free travel within the campus therefore can board most buses relatively quickly as they do
not need to buy a ticket. At the westbound stop, there are many passengers boarding who need
to purchase tickets, and therefore westbound services may wait a little longer at this stop.

2.4 The area around Morrell Library and Market Square accommodates a high level of pedestrian
activity including many pedestrian movements across University Road and to and from the steps
which are located to the east of the pedestrian bridge (off Morrell Way) and provide direct access
to/from the Library. Also, Market Square to the south of University Road provides a number of
very well used shops and facilities including the University Information Centre.

3 Background

3.1 In March 2014 Approval in Principle was granted by the Executive Member for Transport and
Planning & Sustainability for the “University Road Cycle Route & Crossing Improvement” (referred
to in this report as the ‘2014 Improvement Scheme’) which were a proposal by City of York
Council. The 2014 Improvement Scheme included the provision of a shared footway/cycle route
alongside the northern carriageway of University Road and implementation of 20mph zone within
the vicinity of Market Square providing speed cushions and table crossings. The proposals also
included the relocation of the eastbound Morrell Library bus stop located on University Road to
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accommodate the proposed cycle route. The relevant report, decision and plans are attached at
Appendix B.

3.2 As well as discussing the 2014 Improvement Scheme and associated proposals, the report to the
Executive highlighted the importance to the Council of improving pedestrian safety in this area in
the light of a number of injury collisions involving pedestrians on this section of University Road.
The proposals were developed through discussions with the University and the Police

3.3 The report also made careful consideration of the locations of the bus stops to encourage
pedestrians to cross at safe locations and to remove the potential for unsafe vehicle manoeuvres.
Issues of pedestrian safety, traffic flow, visibility, safety of bus stop users were all considered by
the Executive at the time and the proposals were put out to public consultation prior to
implementation (consultees included Heslington Parish Council and the University’s Student
Union.

4 Current proposals

4.1 It is understood that the Executive Member has now been asked to consider the relocation of the
existing westbound Morrell Library bus stop on University Road. The proposals are to move the
existing westbound stop to use the existing loading bay immediately north of the Environment
Department building. This would take the bus off the main carriageway whereas at present the
buses in this location stop on-street (using the existing ‘bus cage’ road markings).

4.2 It is understood that the justification given for the proposals is that it would improve traffic flows
and enable vehicles on University Road to pass when buses are serving both stops
simultaneously.

5 Reasons to maintain the existing arrangements

5.1 The University is opposed to the proposals for a number of reasons but chiefly because this
location is not suitable to accommodate large numbers of passengers, relocating the westbound
stop would take the bus stop away from the existing pedestrian desire line and a new location
would have to be found for the Market Square loading bay.

5.2 One of the purposes of the ‘2014 Improvement Scheme’ referred to above was to improve the
safety of pedestrians by providing better desire lines between the bus stops, Library, Market
Square and University departments straddling University Road and reduce accidents at this
location involving pedestrians. Part of this strategy was to locate the bus stops to encourage
crossing in safe locations to access the new steps (located off Morrell Way).

5.3 Within the Council report submitted in support of the ‘2014 Improvement Scheme’, considerations
into the positioning of bus stops and crossing locations were made as stated below (in italics):

· Improving safety on the highway by reducing traffic speeds and the positioning of the bus
stops were considered to encourage pedestrians to cross in safe locations;

· The speed tables have been strategically positioned to encourage easier and safer access for
pedestrians crossing University Road;

· Consideration was given to relocating both bus stops further east of their original locations,
however a safety review concluded this would be unsafe as they would introduce the potential
for vehicle manoeuvres overtaking stationary buses at traffic calming measures or near
junctions and could encourage unsafe crossing of the road at locations of the speed cushion
measures; and
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· Consideration was given to relocating the westbound bus stop, however it was deemed that it
should be retained in its current location to enable a speed table to be strategically positioned
between the two bus stops encouraging pedestrians to cross at the desire line as well as
removing the potential for unsafe vehicle manoeuvres.

5.4 The current proposal to increase the spacing between the bus stops goes against the reasons
previously given for adopting the current spacing of the stops.

5.5 In addition to the above, the University also has serious concerns regarding the lay-by (to where it
is proposed to relocate the westbound bus stop), as the lay-by is currently used throughout the
day for deliveries to Market Square and therefore needs to be accessible for this purpose at all
times. The loading bay is very well used and in a good location to safely serve the Market Square
(and other University buildings) without impeding the safe crossing of pedestrians and traffic
flows. No alternative facility in available internally to serve Market Square because of the existing
level differences.

5.6 A change in Traffic Regulation Order would be required to change the existing loading bay to a
bus lay-by and an alternative loading bay would need to be provided elsewhere along University
Road.

5.7 The footway in the vicinity of the loading bay is approximately 3.0m at its widest point and 1.8m at
its narrowest point, access is provided to the adjacent car park providing an extra 3.5m of hard
standing over a width of 8.5m. If the bus stop was relocated to this position it is likely that there
would be insufficient space on the footway to accommodate the large number of boarding and
alighting passengers, without having a detrimental impact on the availability of the footway and
the safe and efficient use of the Environment Department Building fire exit, which is located
adjacent to the lay by.

5.8 Although services are frequent, buses are rarely stationary at the stops on University Road for
longer than 20-30 seconds which is not a significant delay in York (compared, for example, to
delays experienced at a signalised junction, such as the Hull Road / Melrosegate junction). The
delays are also predictable and the bus stop locations assist in limiting traffic speeds along
University Road which is in line with the 20mph limit implemented by the Council as part of the
‘2014 Improvement Scheme’ . Another consideration is that the existing Real Time Bus
Information display at the westbound stop would also need relocating if the stop were to be
moved.

5.9 Market Square comprises a local supermarket, the University Student Union (YUSU) shop and
Print Services as well as providing access to the Information Centre.  The shops require frequent
servicing throughout the day and the majority of deliveries take place using articulated vehicles.

5.10 The articulated vehicles require sufficient room to manoeuvre and load/unload goods which are
handled using two tonne pallet trolleys, therefore sufficient space and proximity to the Market
Square area are essential.

5.11 Alternative lay-by locations were considered when the Market Square development was
designed, however due to the requirements of deliveries, proximity to the Market Square and
existing level differences there are no other locations which would be suitable to enable deliveries
to this area to take place. The provision of the lay-by therefore formed part of the planning
conditions when the Market Square area proposals were approved by City of York Council.

5.12 Deliveries are undertaken at 07:00 every day to the supermarket for large volumes of chilled,
ambient and frozen goods therefore an articulated vehicle is required.  Other separate deliveries
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are made to the supermarket throughout the day, making at least four deliveries each day to the
supermarket alone. Approximately 3-4 deliveries are made each day to the YUSU shop and Print
Shop.

5.13 The existing lay-by can be utilised up to ten times a day, therefore the proposal to relocate the
bus stop to this location would result in conflicts between buses and loading activities servicing
Market Square. This could have a detrimental effect on traffic flows and safety for all road users in
this area.

6 Summary

6.1 The Executive Member for Transport & Planning has been asked to consider a proposal to
relocate the westbound bus stop adjacent to the Morrell library on University Road to the existing
lay by used by delivery vehicles serving the Market Square. It is understood that the reason for
the request is to improve traffic flow along University Road. The current westbound bus stop
location should be maintained for the following reasons:-

· To maintain the road safety benefits of the current bus stop locations, which were specifically
considered at the March 2014 Decision Session;

· To maintain consistent pedestrian Desire Lines across University Road which have been
shown to be a success. Relocating the westbound stop would move it further away from the
steps provided off Morrell Way to access the Library;

· To maintain the dedicated, purpose-built loading bay which serves the Market Square safely;
and

· The current westbound bus stop location includes an adequate area for waiting passengers
without blocking the footway. This would be difficult to achieve at the proposed location
without having a detrimental impact on users of the footway or the adjacent fire exit from the
Environment Department Building.

· The lay-by was the only feasible loading area identified when the Market Square Area was
developed (principally because of level differences between the road and Market Square and
the need to accommodate large vehicles) and the lay by formed part of the planning
conditions when the proposals were approved. If the westbound stop were to be relocated
there would be a regular conflict between loading vehicles, buses and general traffic which
would have a detrimental effect on traffic flows and safety for all road users in this area

6.2 It is also understood that North Yorkshire Police has been consulted on the proposal and does not
support it as relocating the bus stop could have a detrimental effect on road safety in this area.

7 Conclusion

7.1 Taking into account the above it is considered that the westbound Morrell Library bus stop should
remain in its current location as it is well located in relation to the existing desire lines and
crossing facilities. Relocating the stop would be detrimental to highway safety as it could
encourage unsafe vehicle manoeuvres and increased vehicle speeds which would go against the
20mph scheme implemented by the Council as part of the ‘2014 Improvement Scheme’ and
create conflicts between service vehicles, buses and general traffic and increase the risk of
conflicts between road users in this area.
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APPENDIX A

FIGURE SK-001
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APPENDIX B

REPORTS AND MINUTES FROM MARCH 2014 DECISION SESSION
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Notice of  a public meeting  of  
Decision Session - Cabinet Member for Transport, Planning & 

Sustainability 
 
To: Councillor Merrett (Cabinet Member) 

 
Date: Thursday, 13 March 2014 

 
Time: 5.00 pm 

 
Venue: The King John Room (GO59) - West Offices 

 
 

A G E N D A 
 
Notice to Members – Calling In 
 Members are reminded that, should they wish to call in any item* on 
this agenda, notice must be given to Democracy Support Group by: 
   
4:00 pm on Monday 17th March 2014, if an item is called in. 
  
*With the exception of matters that have been the subject of a 
previous call in, require Full Council approval or are urgent which are 
not subject to the call-in provisions. Any called in items will be 
considered by the Corporate and Scrutiny Management Committee. 
 
Written representations in respect of items on this agenda should be 
submitted to Democratic Services by 5.00pm on Tuesday 11th March 
2014. 
1. Declarations of Interest    
 At this point in the meeting, the Cabinet Member is asked to 

declare: 
• any personal interests not included on the Register of 
Interests  

• any prejudicial interests or  
• any disclosable pecuniary interests 

 
which he may have in respect of business on this agenda. 
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2. Minutes   (Pages 1 - 4) 
 To approve and sign the minutes of the meeting held on 16th 

January 2014. 
 

3. Public Participation - Decision Session    
  At this point in the meeting, members of the public who have 

registered their wish to speak at the meeting can do so. The 
deadline for registering is 5:00pm on  Wednesday 12th March 
2014.   
 
Members of the public may speak on: 

• An item on the agenda,  
• an issue within the Cabinet Member’s remit, 

 
Filming or Recording Meetings 
Residents are welcome to photograph, film or record Councillors 
and Officers at all meetings open to the press and public. This 
includes the use of social media reporting, i.e. tweeting.  Anyone 
wishing to film, record or take photos at any public meeting 
should contact the Democracy Officer (whose contact details are 
at the foot of this agenda) in advance of the meeting. 
 
The Council’s protocol on Webcasting, Filming & Recording of 
Meetings ensures that these practices are carried out in a 
manner both respectful to the conduct of the meeting and all 
those present.  It can be viewed at 
http://www.york.gov.uk/downloads/download/3130/protocol_for_
webcasting_filming_and_recording_of_council_meetings 
 
 

 

4. A64 - Memorandum of Understanding   (Pages 5 - 20) 
 This report informs the Cabinet Member of the proposed 

Memorandum of Understanding to establish a framework for 
effective co-operation to enable the development of a long term 
programme of improvements for the A64 East of York. The 
Cabinet Member is recommended to sign, on behalf of the 
Council, the Memorandum of Understanding on the A64. 
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5. University Road Cycle Route & Crossing 

Improvement Scheme   
(Pages 21 - 36) 

 This report outlines proposals to create crossing improvements 
and bus stop relocation on University Road in the vicinity of 
Market Square, which incorporates a 20mph Zone with speed 
cushions and speed table crossing points. The report will seek in-
principle approval to implement the proposals, authorisation to 
consult on a preferred option layout, and to advertise a 20mph 
Speed Limit Order for the proposed 20mph Zone. The report will 
also outline a longer term plan to create an off-road shared use 
pedestrian/cycle route alongside University Road between Green 
Dykes Lane and Innovation Way, and how this is affected by the 
proposed pedestrian crossing improvement scheme. 

 
 

6. Urgent Business    
 Any other business which the Chair considers urgent under the 

Local Government Act 1972. 
 
Democracy Officer: 
 
Name: Laura Bootland 
Contact Details: 

• Telephone – (01904) 552062 
• Email – laura.bootland@york.gov.uk 

 
For more information about any of the following please contact 
the Democratic Services Officer responsible for servicing this 
meeting: 
 
 

• Registering to speak 
• Business of the meeting 
• Any special arrangements 
• Copies of reports and 
• For receiving reports in other formats 

 
Contact details are set out above. 

 
 
 

Page 124



 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

Page 125



 
 

 

  
 
 

   

 
Decision Session – Cabinet Member for 
Transport, Planning and Sustainability 

13 March 2014 

 
University Road Pedestrian Crossing Improvement Scheme 
Proposals 

Summary 

1. This report outlines proposals to create crossing improvements and bus stop 
relocation on University Road in the vicinity of Market Square, which 
incorporates a 20mph Zone with speed cushions and speed table crossing 
points. This work is to be co-ordinated with work to be carried out by the 
University of York to provide alternative and additional pedestrian facilities to 
access Morrell Library. However, the University work is dependent on the 
Council providing a commitment to undertake the crossing improvements and 
bus stop relocation works. 

2. The report will seek in-principle approval to implement the proposals, 
authorisation to consult on a preferred option layout, and to advertise a 20mph 
Speed Limit Order for the proposed 20mph Zone. 

3. The report will also outline a longer term plan to create an off-road shared use 
pedestrian/cycle route alongside University Road between Green Dykes Lane 
and Innovation Way, and how this is affected by the proposed pedestrian 
crossing improvement scheme. 

Background 

4. The main purpose of the current scheme is to improve the safety of 
pedestrians, in particular University students. At the moment, many students 
cross University Road in the vicinity of the footbridge and in recent years (36 
months from July 2010 to June 2013) there were four injury collisions involving 
pedestrians at this location. 

5. Around the latter part of 2010, the University made the Council aware of their 
concerns about a number of accidents involving students crossing University 
Road. The existing crossing movements are mainly between the Market 
Square area of the campus and the Morrell Library steps, but a high proportion 
is also made to and from the eastbound bus stop (on the library side of the 
road). Having surveyed bus patronage, these two bus stops (which are 
positioned almost directly opposite each other), are the most frequently used 
in the whole of York. The bus frequency runs at one every 3 to 4 minutes. 

6. The presence of the steps to the library on the north eastern embankment has 
almost certainly contributed to the incidence of collisions as they have 
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introduced a desire line for pedestrians between Market Square, the bus stops 
and the library, thereby encouraging many pedestrians to cross at a location 
where visibility is poor to the south east, in particular caused by the footbridge 
piers and a lack of natural light under the bridge. 

7. Initially, the University commissioned Aecom to design a Zebra crossing to 
replace the current uncontrolled crossing (via a refuge island) between Market 
Square and the library steps. However, Council Officers had some serious 
reservations about this proposal, given the many other crossing movements 
likely to take place away from the Zebra, and crucially, that the current 
crossing point is in a poor position due to sight lines being obstructed. This is 
mainly as a result of the pedestrian overbridge piers, but also the Market 
Square side bus shelter and in particular, when buses actually stop for 
passengers to board and alight. 
 

8. It has been a long-standing aspiration for the Council to establish a cycle route 
along the northern verge on University Road to expand the cycle network in 
this area. However, this would potentially introduce conflicts between 
pedestrians and cyclists at this busy location, particularly near the bottom of 
the existing steps and the eastbound bus stop. 
 

9. Hence, it was agreed in principle with the University that the best way of 
improving pedestrian safety, whilst also facilitating the future provision of a 
cycle route, would be to remove the exiting steps up the embankment. To 
compensate for the loss of these steps, it was agreed in principle that the 
University would provide additional measures to encourage use of the existing 
footbridge to the library, and the Council would concentrate its efforts on 
improving safety on the highway by slowing traffic speeds and looking at the 
positioning of the bus stops to encourage crossing in safe locations.   

10. The University has already agreed to contribute approximately £150k towards 
the project for implementing the off-highway works, i.e. the removal of the 
existing library steps; providing new steps; and the construction of a retaining 
structure which may be required to extend the width of the highway. However, 
their funding must be spent before their financial year end, which is 31 July 
2014.  

11. The Council currently has an allocation for the cycle route of £175k, although a 
recent estimate predicts that the scheme is more likely to cost in the region of 
£230k. In addition, there are currently problems in determining the 
pedestrian/cycle link to the Field Lane scheme leading to the University’s East 
Campus, which still needs to be resolved. This puts some doubt upon the 
justification to provide a pedestrian/cycle route along University Road, 
because without firm plans to provide a link, the University Road route would 
cease at the junction with Innovation Way. Hence, it is thought sensible to use 
part of the cycle route budget now to facilitate the proposed crossing 
improvements (estimated to cost in the region of £60k to £70k) and to enter 
into further negotiations with the University about the future provision and 
funding of a comprehensive cycle route scheme for the area.   
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12. On this basis, the Council’s Legal Services team have drafted a ‘Heads of 

Terms’  document, which will serve to identify the scope of the work needing to 
be undertaken by both parties, and is intended to identify the respective 
commitments between the Council and the University. This agreement needs 
to be signed by both parties, so an early confirmation of the Council’s 
commitment to undertake the highway works is required to expedite signing of 
the agreement. 

 
13. Both schemes (i.e. the Council’s crossing improvement scheme and the 

University’s off-highway measures) should ideally be constructed 
simultaneously, and need to be programmed for construction before the end of 
July 2014. 

 
Proposals 
 

14. The current scheme proposals to improve pedestrian safety near the library on 
University Road are shown in Annex A, with the associated signing details 
given in Annex B. These have been developed through discussions with the 
University and the Police. The proposals for the Crossing Improvement 
scheme include: 

• relocation of the eastbound bus stop to a position closer to the Morrell 
Way junction,  

• retention of the westbound bus stop in its current position, 
• the introduction of a 20mph speed limit with associated traffic calming 

(speed tables and speed cushions),  
• provision of new traffic islands, and  
• works to be undertaken by the University to remove the existing steps to 

the library and provide new stepped accesses. 

15. The key features are discussed below: 

16. The 20mph Zone is to extend from a point west of Vanburgh Way to a point 
east of Harewood Way, and is required to keep vehicular speeds through the 
immediate area to an acceptable, safer limit. The start of the zone is to be 
indicated by gateway features and signs, and traffic calming within the zone 
will comprise 3 pairs of cushions and two raised table crossings. The speed 
tables will be strategically positioned to encourage easier and safer access for 
pedestrians and cyclists to the bus stops, facilities at Market Square and the 
library. Signing will be provided to direct cyclists and pedestrians to the target 
locations. New islands will be provided at the cushion locations. 

17. Consideration was given to relocating the bus stops further east away from the 
footbridge location. A safety appraisal concluded that the these options 
created unacceptably unsafe layouts for reasons such as they would introduce 
the potential for unsafe vehicle manoeuvres overtaking stationary buses at 
traffic calming measures or near junctions, or encouraged unsafe crossing of 
the road at the locations of the speed cushion measures. 

18. The preferred proposal retains the westbound bus stop in its current position 
but relocates the eastbound stop to a position just west of Morrell Way. This 
enables a speed table to be strategically positioned between the bus stops 

Page 128



 
 

and encourages pedestrian crossing at the desired location, as well as 
removing the potential for unsafe vehicular manoeuvres. 

19. A second speed table is provided to the west of the existing loading layby and 
will encourage cyclists and pedestrians travelling eastbound to safely access 
the footbridge to access the library or Market Square. The tables also provide 
safe crossing facilities for users of the bus stops. Additional measures such as 
guard railing and fencing will be provided to guide pedestrians and cyclists to 
the desired routes to the facilities. 
 

20. The University have agreed to fund crucial elements of work off-highway to 
support the implementation of the proposed highway works. These measures 
comprise: 

 
• the removal of the existing library steps to remove the current pedestrian 

desire route to the library,  
• introduction of new steps to the south side of the existing spiral ramp, 

encouraging use of the footbridge to access the library, 
• introduction of new steps on Morrell Way to provide alternative access to 

the library from the eastbound bus stop and from University Road, 
• provision of deterrent planting to discourage use of the embankment as a 

desire route to the library, and to encourage use of the proposed access 
routes, and  

• the provision of additional cycle parking near the Market Square access. 
 

Consultation 
 
21. Approval is immediately sought to consult on the proposals for the crossing 

improvement scheme (as shown in Annexes A and B). The consultees will 
include the University’s Student Union and Heslington Parish Council.  

 
Option Choices 

22. The following options are available for the Cabinet Member to consider: 
 
Option 1 – give in-principle approval to implement the scheme proposals as 
shown in Annexes A and B, and give authorisation to conduct an external 
consultation exercise on the proposals in conjunction with the advertisement of 
the 20mph Speed Limit Order. 
 
Option 2 – approve the scheme proposals as outlined in Option1 above, subject 
to any further changes that the Cabinet Member considers necessary. 
 
Option 3 – reject the scheme proposals as outlined above. 
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Analysis 

23. Option 1 is considered to address the current concerns regarding pedestrian 
safety and is compatible with the future provision of a cycle route through the 
area. In relation to Option 2, no changes are considered necessary by Officers, 
prior to public consultation. 

24. Option 3 would fail to address the current concerns, or facilitate the future 
provision of a cycle route through the area. Therefore, Officers recommend that 
Option 1 should be approved. 

 
Council Plan 

25. The proposed measures will facilitate a useful addition to the City’s cycle 
network and provide much needed safety improvements at a busy location 
within the University.  

 
26. Progressing the scheme would meet the following Council Corporate Priorities: 
  

1) Getting York Moving, by developing York’s cycling and pedestrian network, 
and 

2) Protecting the Environment, by improving the quality and safety of York’s 
streets and public spaces 

 
27. The report has the following implications: 
 
28. Human Resources – None. 

29. Legal – The City of York Council, as Highway Authority for the area, has powers 
under the Highways Act 1980 and associated Road Traffic Regulations Act 1984 
to implement the measures proposed. A ‘Heads of Terms’ agreement (see 
Annex D) is to be finalised and signed by both the Council and the University, to 
demonstrate a commitment to the delivery of their respective elements of the 
scheme proposals and to define the scope of the works to be undertaken by 
both parties. This is intended to ensure that these separate elements are not 
implemented in isolation, thereby potentially rendering them ineffective. In 
addition, a legal agreement between the council and the current landowner 
(University of York) may be required to dedicate some small areas of land 
required for highway purposes under a Deed of Dedication. 

 
30. Financial – It is proposed to fund the Crossing Improvement Scheme from the 

road safety block in the Capital Programme. The scheme will be funded from the 
£40k slippage of LTP funds from the 13/14 speed management allocation and a 
proposed £30k 14/15 speed management allocation. This commitment will 
enable the implementation of the Crossing Improvement Scheme in association 
with the work by the University to provide additional access via steps to the 
Morrell Library. Availability of a further allocation for the University Road Cycle 
Route scheme will be considered as part of the overall 14/15 Capital Programme 
to be presented to the Cabinet Member in April. 

 
31. Crime and Disorder – None. 
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32. Information Technology – None. 

33. Property – As mentioned above in the Legal section, a legal agreement 
between the council and the current landowner (University of York) may be 
required to dedicate some small areas of land required for highway purposes 
under a Deed of Dedication. 

Recommendations 

34. The Cabinet Member is recommended to: 

(i) give in-principle approval for the scheme proposals as shown in Annexes      
A and B; 

(ii) give approval to enter into a ‘Heads of Terms’ agreement between the 
City of York and the University of York, as shown in Annex D; 

(iii) give authorisation to conduct an external consultation exercise on the 
scheme proposals as shown in Annex A and B, including the 
advertisement of the 20mph Speed Limit Order. 

 
 
 

Contact Details: 

Authors Chief Officer Responsible for the 
report 

Mike Durkin 
Project Manager – Transport Projects 
Tel No: (01904) 553459 
 
Shaun Harrison 
Engineer – Transport Projects 
Tel No: (01904) 553471 

Frances Adams 
Acting Assistant Director for Transport, 
Planning and Sustainability 
 
Report 
Approved  

Date  

    

Specialist Implications Officer(s)  
 
There are no specialist officer implications. 
 

Wards Affected: Heslington 

 

All  

 

For further information please contact the authors of the report. 

 
Background Papers: 
 
None. 
 
Annexes: 
 
Annex A - Plan showing “Crossing Improvement Proposals”. 

Annex B - Plan showing “Signing Schedule”. 

Annex C - Plan showing “Proposed Pedestrian/Cycle Route”. 

Annex D - Document showing draft “Heads of Terms” agreement. 
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Notes:
1. Signs 1, 4, 7, 8, 9, 9A, 10, 12, 12A, 12B,  12C,

13, 13A, 13B, 13C, 14, 14A, 15 & 15A
required for Improved Crossing Scheme

2. Signs  2, 2A, 3, 5, 5A, 6 & 11 required for
Cycle Route Scheme
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City of York Council Committee Minutes 

Meeting Decision Session - Cabinet Member for 
Transport, Planning & Sustainability 

Date 13 March 2014 

Present Councillor  Merrett (Cabinet Member) 

  
 

39. Declarations of Interest  
 
At this point in the meeting the Cabinet Member was asked to 
declare any personal interests not included on the Register of 
Interests, any prejudicial interests or any disclosable pecuniary 
interests which he may have in respect of business on the 
agenda.  The Cabinet Member declared a personal non-
prejudicial interest as an honorary member of the Cyclists 
Touring Club and a York Cycle Campaign member. 
 
 

40. Minutes  
 
Resolved: That the minutes of the last Decision Session 

held on 16 January 2014 be approved and 
signed by the Cabinet Member as a correct 
record. 

 
 

41. Public Participation/Other Speakers  
 
It was reported that there had been one registration to speak 
under the Council’s Public Participation Scheme and that one 
Council Member had also registered to speak. 
 
Mr Hepworth spoke in respect of agenda item 4 – “A64 
Memorandum of Understanding”.  He stated that he represented 
Cyclists Touring Club North Yorkshire on a group that was 
promoting cycling in the Ryedale District Council area.  One of 
the issues that was being considered was a National Cycle 
Network route from York to Malton with a continuation to 
Pickering.  Mr Hepworth expressed concern that the Draft 
Memorandum did not give any assurances about mitigating the 
effects of upgrade work upon any A64 crossing points, which 
may be well used by non-motorised travellers, and he requested 
that this issue be taken into account.  
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Councillor Levene, as ward councillor, spoke in respect of 
agenda item 5 – “University Road Cycle Route and Crossing 
Improvement Scheme”.  He stated that he welcomed the fact 
that improvements were to be made but requested that further 
consideration be given to aspects of the design, as he was 
concerned that some of the proposed crossing routes were 
counter intuitive.  He detailed suggested changes.  Councillor 
Levene also sought assurances regarding the proposed 
pedestrian/cycle route (annex C of the report). 
 
 

42. A64 - Memorandum of Understanding  
 
The Cabinet Member considered a report that presented a 
proposed Memorandum of Understanding to establish a 
framework for effective co-operation to enable the development 
of a long term programme of improvements for the A64 East of 
York.  The Cabinet Member was asked to consider signing the 
Memorandum on behalf of the Council. 
 
The Cabinet Member requested that reference be made in the 
Memorandum of Understanding to: 

• Junctions and slip roads 
• The inclusion of Hopgrove Roundabout 
• The need for safe crossing points for cyclists and 

pedestrians 
 

Amendments were agreed to the wording of paragraphs 1.1, 
1.2, 1.3, 4.1 and 6.1 (4th bullet) through the inclusion of 
footnotes as appropriate.   
 
Officers confirmed that discussions with officers at the 
authorities that had already “signed-up” to the Memorandum of 
Understanding had indicated that minor changes or clarifications 
would not require reconsideration of the Memorandum by their 
respective authorities. 
 
Resolved: That Option 2 be approved and the 

Memorandum of Association be signed subject 
to the agreed amendments, including the need 
to ensure that mention was made of junctions 
as well as roads, and that the design work 
included consideration of the need for 
appropriate pedestrian and cycle crossing 
routes. 
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Reason: To ensure any points of clarification are 

included in the Memorandum of 
Understanding for the A64 Trunk Road York – 
Scarborough Improvement Strategy, signed by 
representatives of all parties, to be in place to 
support the submission of the Full Strategic 
Economic Partnership to Government by the 
March 2014 deadline. 

 
 

43. University Road Cycle Route & Crossing Improvement 
Scheme  
 
The Cabinet Member considered a report which outlined 
proposals to create crossing improvements and bus stop 
relocation on University Road in the vicinity of Market Square.  
The proposals incorporated a 20mph zone with speed cushions 
and speed table crossing points. The report sought in principle 
approval to implement the proposals, authorisation to consult on 
a preferred option lay-out and to advertise a 20mph Speed Limit 
Order for the proposed 20mph zone. 
 
Consideration was given to issues that had been raised 
regarding access onto the spiral ramp and the need to look at 
providing a more direct access from the bus stop.  The Cabinet 
Member requested that further discussions take place with the 
university regarding these issues.  
 
The Cabinet Member, referring to Annex C of the report, stated 
that it would be appropriate to consult on the proposed 
pedestrian/cycle route at the same time as the consultation on 
the other proposals, subject to an amendment to the plan to 
replace the marked out central right turn area in Innovation Way 
by an alternative off road “jughandle” right turn facility and the 
disclaimer that this would be subject to funding being available.    
 
Resolved:            (i) That in-principle approval be given for 

the scheme proposals, as shown in 
annexes A and B of the report, subject to 
further discussions regarding the second 
entrance onto the spiral ramp and a 
more direct access from the bus stop. 

 
(ii) That approval be given to enter into a 

‘Heads of Terms’ agreement between 
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the City of York and the University of 
York, as shown in Annex D of the report. 

 
(iii) That an external consultation exercise 

be conducted on the scheme proposals, 
as shown in Annexes A and B of the 
report, including the advertisement of the 
20mph Speed Limit Order. 

 
(iv) That the consultation exercise also 

include the cycle route scheme (Annex C 
of the report), subject to amending the 
plan to replace the marked out central 
right turn area in Innovation Way by an 
alternative off road “jughandle” right turn 
facility.    

 
Reason: To improve pedestrian and cyclist safety on 

University Road. 
 
 
 
 
 
Cllr D Merrett, Cabinet Member 
[The meeting started at 5.00 pm and finished at 5.45 pm]. 
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