Executive Member for Planning and
Transport

12th November
2015

Report of the Acting Director of City and Environmental Services
City and Environmental Services Capital Programme – 2015/16
Monitor 1 Report
Summary
1.

The purpose of this report is to set out progress to date on
schemes in the 2015/16 CES Capital Programme, including
budget spend to the end of September 2015.

2.

The report proposes adjustments to scheme allocations to
align with the latest cost estimates and delivery projections.

Recommendations
3.

The Cabinet Member is requested to:
i.

Approve the virement of funds within the Highways and
Transport Budgets.

ii.

Approve the amendments to the 2015/16 CES Capital
Programme set out in Annexes 1 and 2.

Reason: To enable the effective management and monitoring
of the council‟s capital programme.
Background
4.

The CES Transport Capital Programme budget for 2015/16
was confirmed as £5,292k at Full Council on 26 February
2015, and details of the programme were presented to the
Executive Member at the March Decision Session meeting.
The programme was finalised on 10 September 2015 when the
Cabinet Member was presented with the Consolidated Capital

Programme, which included all schemes and funding that had
carried over from 2014/15.
5.

The programme includes the Integrated Transport and CES
Maintenance budgets, and includes £1,570k of Local Transport
Plan funding, plus other funding from the Better Bus Area Fund
grant, developer contributions, council resources, and funding
from the Department for Transport for the A19 Pinchpoint
scheme.

6.

Table below shows the current approved capital programme.
Table 1: Current Approved 2015/16 Capital Programme
Gross Budget
Planning & Transport Budget
Variations approved at Consolidated Report

£1,000s
5,292
2,113

Current Approved CES Capital Programme

7,405

7.

As stated in the 2015/16 Capital Programme Consolidated
Report, the level of funding available in 2015/16 is significantly
lower than in 2014/15, due to additional funding from the
Department of Transport for the Access York scheme in the
2014/15 capital programme.

8.

The current spend and commitments to the end of September
2015 are £2,188k, which represents some 30% of the current
budget. This is in line with that anticipated due to the majority
of the expenditure programmed towards the latter part of the
year.

Key Issues
9.

At this stage of the year, feasibility and outline design is
underway for most of the schemes in the CES Capital
Programme, which has allowed more accurate cost estimates
to be prepared.

10.

A review of the current programme has been carried out, which
has identified a number of schemes where the allocations need

to be amended to reflect minor alteration, scheme progress
and updated cost estimates.
Due to a combination of efficiencies made in the delivery of
Phase 1 of the A19 Pinch Point Scheme and a revision of the
requirements for subsequent Phases the level of risk has been
significantly reduced allowing the level of contingency funding
to be reduced. This has allowed £350K LTP funding to be
reallocated across the Capital Programme. Proposals for this
funding reallocation are given below.
11.

A separate report is also being presented at today‟s meeting
which details proposals for a “Traffic Signals Asset Renewals
and Detection Equipment Plan" that identifies a backlog of
maintenance issues following a recent condition survey.
Subject to the report being approved it is proposed to reallocate £100k from the 2015/16 LTP for the initial stages of
the project to enable the prompt commencement of the
programme. This will primarily be around civil engineering
activities such as ducting and the work will be coordinated with
other maintenance works to ensure the most cost effectively
delivery.

12.

As part of the revenue funded LSTF programme a number of
capital funding requirements have been identified to support
this. This is to cover the introduction for vehicle electrical
charging points (£31K) and match funding of business
contributions of Workplace grants (£40k) covering a range of
sustainable travel measures. It is proposed to allocate £71K
from the LTP to cover this.

13.

Officers have been working with South Yorkshire and West
Yorkshire Authorities for the regional procurement of a Real
Time Information System (Bus location and Information) that is
required to replace the life expired, “Vix” system. The system
provides for the on street real time bus information to be
displayed and updated. The regional procurement will also
integrate our system on a wider regional basis providing for
more reliable information for services outside of the authority
as well as provide increased flexibility allowing future
developments. This work is being undertaken in partnership
this neighbouring authorities and a Capital contribution (based
on York‟s population) of £46K which (represents 5% of the

cost) is needed to progress this work and it is proposed to
allocate this from the LTP Capital funding.
14.

A £50K increase to the Traffic Signals Improvements
programme is proposed to enable a programme of minor
improvements to traffic signals to be commenced. This
programme will address minor installation and improvement
issues at traffic signals sites in York. This will be focused on
traffic signal sites installed or renewed within the last five years
and will be used to make minor amendments to ensure York‟s
traffic signals meet the more onerous safety requirements
placed on us by the Construction Design and Management
(CDM) Regulations 2015. Undertaking this programme will
mitigate the risk to the Council, as owner of these assets that
comes from the stricter requirements contained in the CDM
2015 regulations compared to previous CDM legislation.

15.

An increased allocation of £50K from LTP funding is proposed
for the Pedestrian Minor Scheme programme to allow more
significant progress of pedestrian Dropped Crossing and minor
footway improvements to be undertaken.

16.

There is currently an accelerated programme of works
underway by City Fibre expanding their network. This has
presented an opportunity for betterment in respect to the
reinstatements works by providing an element of match
funding to allow for a longer term improvement rather than just
trench reinstatements. An initial £33K of funding will be
required to progress this which can be provided from
reallocation of LTP funding.

17.

These adjustments do not alter the overall level of Capital
funding as they are limited to reallocations within existing
budgets. Additional information, including details of the
proposed changes to scheme allocations, is provided in
Annexes 1 and 2 to this report.

Consultation
18.

The capital programme was developed under the Capital
Resource Allocation Model (CRAM) framework, and was
approved at Full Council on 26 February 2015. Although
consultation is not undertaken for the Integrated Transport
capital programme on an annual basis, the programme follows

the principles of the Local Transport Plan, and consultation is
undertaken on individual schemes as they are progressed.
Options
19.

The Executive Member has been presented with a number of
amendments to the programme of works for approval. These
amendments are required to ensure the schemes are
deliverable within funding constraints, whilst enabling the
objectives of the approved Local Transport Plan to be met.

Analysis
20.

The key proposed changes included in the report are
summarised below and are detailed in Annex 1
 Reduce LTP contingency funding for the A19 Pinch point
Scheme by £350K.
 Allocation of £100K for the Traffic Signals Asset Renewals
Plan.
 Allocation of £71K LTP to support the LSTF revenue based
work.
 Allocation of £46K for the Regional procurement for Real
Time Information System (Bus Location).
 Additional £50K allocation to Traffic Signals Improvements
programme.
 Increased allocation of £50K to the Pedestrian Minor
Scheme programme.
 Reallocation of £33K LTP funding for betterment in
connection with City Fibre reinstatement works.

Council Plan
21.

The Council has approved a new Council Plan in October
which focuses on the following key themes:



a prosperous city for all - where local businesses can thrive
and residents have good quality jobs, housing and
opportunities



a focus on frontline services - to ensure all residents,
particularly the least advantaged, can access reliable services
and community facilities



22.

a council that listens to residents - to ensure it delivers the
services they want and works in partnership with local
communities
The CES Capital Programme particularly supports the
„prosperous city for all‟ theme by removing the barriers to
movement around the city for all road users.

Implications
23.

The following implications have been considered:
(a) Financial – See below.
(b) Human Resources (HR) – There are no Human
Resources implications.
(c) Equalities – There are no Equalities implications.
(d) Legal – There are no Legal implications.
(e)Crime and Disorder – There are no Crime & Disorder
implications.
(f) Information Technology (IT) – There are no IT
implications.
(g) Property – There are no Property implications
(h) Other – There are no other implications

Financial Implications
24.

The LTP allocation for 2015/16 was previously confirmed by
the Department for Transport. The CES Capital Programme
budget for 2015/16 was agreed at Budget Council as part of
the overall CYC Capital Programme on 26th February 2015,
and was amended in the report to the 10th October 2015
Decision Session to include carryover schemes and funding
from the 2014/15 capital programme.

25.

If the proposed changes in this report are accepted, the total
value of the CES Transport Capital Programme in 2015/16
remains the same at £7,405.The budget funding is detailed
below:

Table 3: Current 2015/16 Budget
Budget
£1,000s
Local Transport Plan- Other
2,506
Local Transport Plan – CYC Resources Safety Schemes 300
Section 106 Funding
300
Better Bus Area Fund – DfT
135
Better Bus Area Fund – EIF
773
A19 Pinchpoint Grant Funding
1,721
Grant Funding – Clean Bus Technology
476
CYC Resources (Highways)
550
CYC Resources (Scarborough Bridge)
333
CYC Funding (City Walls)
253
CYC Funding (Alleygating)
58
Total Budget
7,405
CES Capital Programme

Risk Management
26.

The Capital Programme has been prepared to assist in the
delivery of the objectives of the Local Transport Plan. Owing to
the lower availability of funding for LTP schemes, there is a risk
that the targets identified within the plan will not be achievable.
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