
Planning + Transport Capital Programme Outturn Report Annex 1

Q3 Total 

Budget

Q3 LTP 

Budget
Outturn

LTP 

Outturn

Variance 

(Total 

Budget)

(Positive = 

Overspend)

£1,000's £1,000's £1,000's £1,000's £1,000's

0.00 0.00 0.00 0.00

PARK & RIDE

PR01/02a A59 Park and Ride 25.00 25.00 26.87 26.87 1.87
Feasibility 

Ongoing

Investigation to continue to enable funding bid 

to be prepared

PR02/02 Designer Outlet Park and Ride 47.00 0.00 5.30 0.00 -41.70 Work in 06/07
Later start. Construction of relocated P&R site 

to be completed in June 2006

PR03/02a Monks Cross Park and Ride 65.00 65.00 72.29 57.30 7.29 Retention Costs

Minor works and retention costs from Monks 

Cross Park & Ride. £15k of s106 contribution 

added

PR03/02b
Monks Cross Park and Ride & Malton Rd Bus Priorities 

Phase 2
300.00 300.00 282.46 282.46 -17.54 Complete

New bus lane, signals and cycle track and 

footway 

PR03/02b
Monks Cross Park and Ride & Malton Rd Bus Priorities 

Phase 3
200.00 200.00 305.97 73.81 105.97 Complete

Completion of priority route including 

additional footway works. Proposed to part 

fund from Section 106 contribution.

BP04/03 Jockey Lane/Kathryn Avenue traffic signals 70.00 70.00 76.98 51.45 6.98 Complete
New signalised junction including pedestrian 

phase. £25.523k of s106 contribution added.

PR01/05 P&R Upgrades 50.00 50.00 38.78 38.78 -11.22 Complete Minor improvements at Park & Ride sites

PR02/05 Askham Bar Overspill 25.00 25.00 27.10 27.10 2.10
Feasibility 

Ongoing
0.00

0.00 0.00 0.00 0.00

0.00 TOTAL PARK & RIDE PROGRAMME 782.00 735.00 835.75 557.76 53.75 0.00 0.00

0.00 0.00 0.00 0.00

0.00 PARK & RIDE OVERPROGRAMMING -92.00 -92.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL PARK & RIDE BUDGET 690.00 643.00 835.75 557.76 145.75 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

PUBLIC TRANSPORT SCHEMES

PR01/02b A59 Corridor Bus Priorities 30.00 30.00 31.04 31.04 1.04
Feasibility 

Ongoing
0.00

FD01/01 Fulford Rd Bus Priorities 30.00 30.00 29.13 0.00 -0.87
Feasibility 

Ongoing
Fund from s106 contribution

BP02/02 BLISS (Bus Location Information Sub System) 200.00 200.00 130.78 130.78 -69.22 Ongoing
Ongoing programme of work. Underspend 

offset against TCMS overspend

PT01/04 Bus Stop and Shelter Programme 50.00 50.00 30.77 30.77 -19.23 Work in 06/07
Equipment purchased in 2005/06 for 

installation in 2006/07

RL01/02 Haxby Station 50.00 50.00 41.88 36.88 -8.12
Feasibility 

Ongoing

Awaiting response from DfT to Exceptional 

Scheme Bid submitted in 2005. £5k 

contribution from s106

PT01/05 FTR Bus 750.00 750.00 819.37 819.37 69.37 Ongoing

Programme of junction improvements, bus 

stop upgrades, resurfacing work, and new 

pedestrian crossing at Front St Acomb. FTR 

Operational 8 May

RL02/02 Station Frontage 705.00 554.00 763.77 608.83 58.77 Complete

Improvements to provision for pedestrians, 

cyclists, buses and cars at station entrance, 

including a new cycle lane and a new 

pedestrian crossing

RL01/03 York Central Transport Project 10.00 10.00 11.16 0.00 1.16 Complete

Faber Maunsell study reported in January 

2006. Fund from s106 contribution. Additional 

study works ongoing

PT03/05 Minor Bus Stop Improvements 10.00 10.00 0.91 0.91 -9.09 Ongoing
Minor improvements to bus stops not included 

in the Bus Stop & Shelter programme of work.

0.00 0.00 0.00 0.00

0.00 TOTAL PUBLIC TRANSPORT PROGRAMME 1,835.00 1,684.00 1,858.80 1,658.58 23.80 0.00 0.00

0.00 0.00 0.00 0.00

0.00 PUBLIC TRANSPORT OVERPROGRAMMING -204.50 -204.50 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL PUBLIC TRANSPORT BUDGET 1,630.50 1,479.50 1,858.80 1,658.58 228.30 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

TRAFFIC MANAGEMENT SCHEMES

TC03/02a TCMS 200.00 200.00 284.86 284.86 84.86 Ongoing
Ongoing programme of work. Overspend 

offset against BLISS underspend

TM02/03b Freight Study Measures 2.00 2.00 2.40 2.40 0.40
Feasibility 

Ongoing
0.00

TM03/03 Coach Study Measures 0.00 0.00 0.00 0.00 0.00 n/a No work in 2005/06

TM02/04 Inner Ring Road Signage 40.00 40.00 36.41 36.41 -3.59 Complete
Replacement of static signing around the inner 

ring road

TM01/03 Policing Without Police 20.00 20.00 23.14 23.14 3.14 Ongoing Railings and bollards erected at Walmgate Bar

BP01/03 Air Quality Action Plan 25.00 25.00 24.95 24.95 -0.05 Ongoing Ongoing programme of work

0.00 0.00 0.00 0.00

0.00 TOTAL TRAFFIC MANAGEMENT PROGRAMME 287.00 287.00 371.76 371.76 84.76 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TRAFFIC MANAGEMENT OVERPROGRAMMING 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL TRAFFIC MANAGEMENT BUDGET 287.00 287.00 371.76 371.76 84.76 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

CommentsP&T REF Scheme Name
Scheme Status at 

31st March 2006
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Q3 Total 

Budget

Q3 LTP 

Budget
Outturn

LTP 

Outturn

Variance 

(Total 

Budget)

(Positive = 

Overspend)

£1,000's £1,000's £1,000's £1,000's £1,000's

CommentsP&T REF Scheme Name
Scheme Status at 

31st March 2006

SAFETY SCHEMES

0.00 0.00 0.00 0.00

0.00 LOCAL SAFETY SCHEMES 0.00 0.00

0.00 Carryover Schemes 0.00 0.00

n/a Costs of 2004/05 Schemes 0.00 0.00 23.26 23.26 23.26 n/a 0.00

LS14/04 Hawthorne Grove / East Parade - Mini Roundabout 2.00 2.00 0.71 0.71 -1.29 Feasibility Work 0.00

LS17/04 Stirling Road / Clifton Moorgate Roundabout 5.00 5.00 1.37 1.37 -3.63 Work in 06/07 0.00

LS23/04 Huntington Road / Haley's Terrace - signalised junction 140.00 140.00 118.08 118.08 -21.92 Complete

Installation of pedestrian crossing phase at 

junction, and resurfacing work. Commissioning 

works in 2006/07

0.00 2005/06 Schemes 0.00 0.00

LS05/04 Water End / Landing Lane / Salisbury Road junctions 3.00 3.00 2.84 2.84 -0.16 Work in 06/07 0.00

LS01/05 A166 - Holtby Manor Bends 25.00 25.00 21.25 21.25 -3.75 Complete Improvements to signage at location

LS02/05 Wigginton Road / Fountayne Street - mini roundabout. 4.00 4.00 1.21 1.21 -2.79 Work in 06/07 0.00

LS03/05 The Mount / Scarcroft Road 1.00 1.00 2.09 2.09 1.09 Complete
New signal head installed to clarify layout of 

traffic signals

LS20/04 A166 / Murton Lane junction (cross ref to CY/14/02a) 15.00 15.00 14.26 14.26 -0.74 Work in 06/07 0.00

LS04/05 Micklegate / George Hudson Street 5.00 5.00 1.62 1.62 -3.38 Complete
Adjustments to traffic signal timing to improve 

pedestrian safety

LS05/05 Carr Lane - length including York Road junction 5.00 5.00 0.70 0.70 -4.30 Feasibility Work Works in 2006/07

LS06/05 Acomb Triangle 5.00 5.00 5.01 5.01 0.01 Feasibility Work
Feasibility study to continue in 06/07 

programme

LS07/05 2006 / 2007 Programme Development 10.00 10.00 0.52 0.52 -9.48 Feasibility Work 0.00

LS08/05
Fishergate Gyratory near Mecca Bingo (Blue Bridge 

Lane)
2.00 2.00 1.55 1.55 -0.45 n/a Now included in Fulford Road Study work

0.00 0.00 0.00 0.00

0.00 TOTAL LOCAL SAFETY SCHEMES PROGRAMME 222.00 222.00 194.47 194.47 -27.53 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 DANGER REDUCTION SCHEMES 0.00 0.00

0.00 2005/06 Schemes 0.00 0.00

DR01/05 Wetherby Road 8.00 8.00 11.10 11.10 3.10 Complete
Extension of 30mph limit (towards Outer Ring 

Road) with new "gateway" treatment

DR02/05 B1363 near Mill Lane, Wigginton 15.00 15.00 2.74 2.74 -12.26 Work in 06/07 0.00

DR03/05 Shipton Road / Rawcliffe Lane signalised junction 4.00 4.00 2.96 2.96 -1.04 Work in 06/07 0.00

DR04/05 Grosvenor Terrace 5.00 5.00 3.80 3.80 -1.20 Complete
Relocation of parking arrangements to provide 

"chicane" layout to reduce traffic speed

DR05/05 St John Street 2.00 2.00 0.00 0.00 -2.00 n/a
After consultation from residents, the scheme 

was not progressed

DR06/05 Monkgate Roundabout 2.00 2.00 0.00 0.00 -2.00
Feasibility 

Ongoing
Reserve scheme in 06/07 programme

DR07/05 Dales Lane 16.00 16.00 3.21 3.21 -12.79 Complete
Construction of new footway. Funding required 

in 2006/07

DR08/05 Holgate Road Pelican Crossing near St.Paul's School 3.00 3.00 0.94 0.94 -2.06 Complete New signs on approach to pedestrian crossing

DR09/05 2005 / 2006 Reactive scheme development 25.00 25.00 26.29 26.29 1.29 Complete
Minor works in response to problems and 

requests throughout year

0.00 0.00 0.00 0.00

0.00 TOTAL DANGER REDUCTION PROGRAMME 80.00 80.00 51.04 51.04 -28.96 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 VILLAGE TRAFFIC STUDIES 0.00 0.00

0.00 Carryover Schemes 0.00 0.00

VS04/05 VA Sign Trials 25.00 25.00 19.43 19.43 -5.57 Complete

Installation of 10 vehicle activated signs at 

village locations across York, which are 

triggered by speeding vehicles to display a 

message showing the speed limit

VS19/04 Rufforth (kerb build-outs) (cross ref to SR02/04) 30.00 30.00 8.29 8.29 -21.71 Complete

Village entry treatments at three locations, and 

the installation of 2 vehicle activated signs. 

Underspend offset by overspend to School 

Safety Scheme 

VS05/05 Completion and Review of Carryover Schemes 30.00 30.00 28.75 28.75 -1.25 Complete Minor completion works for 04/05 schemes

0.00 2005-06 Schemes 0.00 0.00

VS01/05 Deighton Pedestrian Refuge (Preliminary Design) 15.00 15.00 25.40 25.40 10.40
Feasibility 

Ongoing
Reserve scheme in 06/07 programme

VS07/04a Dunnington (York Road) 3.00 3.00 6.32 6.32 3.32 Complete
Extension of 30mph limit and new village 

"gateway"

VS08/04a Elvington - Phase 1 (Railings) 10.00 10.00 14.08 14.08 4.08 Complete
Footway widening and improvements to 

footbridge at school

VS08/04b Elvington - Phase 2 (Speed limits & gateways) 2.00 2.00 3.99 3.99 1.99
Feasibility 

Ongoing
Reserve scheme in 06/07 programme

VS10/04 Holtby - A166 junction 10.00 10.00 18.46 18.46 8.46 Work in 06/07 0.00

VS12/04a Naburn - 30 zones & gateways 10.00 10.00 5.84 5.84 -4.16
Feasibility 

Ongoing
Reserve scheme in 06/07 programme

VS17/04 Stockton on the Forest - Kingsmoor Rd footway 2.00 2.00 4.86 4.86 2.86
Feasibility 

Ongoing

Scheme has been delayed due to land 

ownership issues

VS18/04 Strensall - village improvement measures 3.00 3.00 8.68 8.68 5.68 Complete
New village "gateway" installed at Haxby Moor 

Road

VS02/05 Villages not in current VTS Programme 3.00 3.00 7.83 7.83 4.83
Feasibility 

Ongoing

10 Parish/Town Councils contacted - 

responses to be reviewed in 2006/07

0.00 Reserve Schemes 0.00 0.00

VS05/04 Copmanthorpe (Temple Lane footway) 1.00 1.00 1.68 1.68 0.68 Feasibility Work 0.00

VS07/04b Dunnington (Common Rd/York Rd) 1.00 1.00 0.19 0.19 -0.81 Feasibility Work 0.00

VS08/04c Elvington (B1228 Footway) 1.00 1.00 0.19 0.19 -0.81 Feasibility Work 0.00

VS03/05 Kexby 1.00 1.00 0.51 0.51 -0.49
Feasibility 

Ongoing
Reserve scheme in 06/07 programme

VS12/04b Naburn (Howden Bridge/Front St) 1.00 1.00 0.19 0.19 -0.81 Feasibility Work 0.00

VS14/04 New Earswick (cross ref to SR08/05) 1.00 1.00 0.25 0.25 -0.75 Feasibility Work 0.00

VS18/04a Strensall (Southfields Rd) 1.00 1.00 2.04 2.04 1.04 Work in 06/07 Included in 2006/07 programme

VS18/04b Strensall (York Rd) 1.00 1.00 0.29 0.29 -0.71 Work in 06/07 Included in 2006/07 programme

VS18/04c Strensall (West End/York Rd) 1.00 1.00 0.19 0.19 -0.81 Feasibility Work 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL VILLAGE TRAFFIC STUDIES PROGRAMME 152.00 152.00 157.45 157.45 5.45 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00
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Q3 Total 

Budget

Q3 LTP 

Budget
Outturn

LTP 

Outturn

Variance 

(Total 

Budget)

(Positive = 

Overspend)

£1,000's £1,000's £1,000's £1,000's £1,000's

CommentsP&T REF Scheme Name
Scheme Status at 

31st March 2006

0.00 VILLAGE ACCESS IMPROVEMENTS 0.00 0.00

0.00 Carryover Schemes 0.00 0.00

VS21/04 Dunnington/A1079 25.00 25.00 21.30 21.30 -3.70 Work in 06/07 Included in 2006/07 programme

0.00 2005-06 Schemes 0.00 0.00

VA01/05 A19 Crockey Hill 5.00 5.00 4.51 4.51 -0.49 Work in 06/07 Included in 2006/07 programme

0.00 0.00 0.00 0.00

0.00 TOTAL VILLAGE ACCESS PROGRAMME 30.00 30.00 25.81 25.81 -4.19 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 SPEED MANAGEMENT 0.00 0.00

0.00 Carryover Schemes 0.00 0.00

SM02/04 A19 -  other areas within CYC boundary 5.00 5.00 0.91 0.91 -4.09 Feasibility Work 0.00

SM03/04 A19  - Skelton 5.00 5.00 14.82 14.82 9.82 Feasibility Work 0.00

0.00 2005/06 Schemes 0.00 0.00

LS21/04 A19 -   Wheldrake Lane (Crockey Hill) junction 90.00 90.00 19.96 19.96 -70.04 Work in 06/07
Lighting columns purchased, scheme delayed 

to ensure compatibility with signal proposal.

SM01/05 A1079 -  Kexby to Grimston Bar roundabout 8.00 8.00 10.64 10.64 2.64 Work in 06/07 Included in 2006/07 programme

SM02/05 Eastfield Avenue (Haxby) Speed Management Review 5.00 5.00 4.96 4.96 -0.04 Deleted
Scheme not required following investigation 

and report to P&T sub-committee

0.00 0.00 0.00 0.00

0.00 TOTAL SPEED MANAGEMENT PROGRAMME 113.00 113.00 51.28 51.28 -61.72 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL SAFETY SCHEMES PROGRAMME 597.00 597.00 480.05 480.05 -116.95 0.00

0.00 0.00 0.00 0.00

0.00 SAFETY SCHEMES OVERPROGRAMMING 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL SAFETY SCHEMES BUDGET 597.00 597.00 480.05 480.05 -116.95 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

SCHOOL SCHEMES

0.00 0.00 0.00 0.00

0.00 SCHOOL SAFETY ZONES 0.00 0.00

0.00 Carryover Schemes 0.00 0.00

SR02/04 Rufforth Primary SSZ (cross ref to VS19/04) 10.00 10.00 76.66 76.66 66.66 Complete

Various works to improve safety at school 

location, including the installations of chicanes 

and a new zebra crossing. Permanent 

buildouts included in 2006/07

SR04/04 Copmanthorpe SSZ 5.00 5.00 11.20 11.20 6.20 Work in 06/07 0.00

SR08/04 Poppleton Ousebank SSZ 3.00 3.00 3.51 3.51 0.51 Feasibility Work 0.00

SR09/04 Hempland SSZ 3.00 3.00 7.52 7.52 4.52 Complete Review & Enhance original SSZ scheme

SR12/04 Wigginton Primary SSZ 3.00 3.00 3.60 3.60 0.60 Complete Review & Enhance original SSZ scheme

SR04/03 Headlands SSZ 4.00 4.00 4.88 4.88 0.88 Complete Review & Enhance original SSZ scheme

SR07/03 Woodthorpe SSZ 0.50 0.50 1.10 1.10 0.60 Feasibility Work 0.00

SR10/03 Robert Wilkinson SSZ 3.00 3.00 4.04 4.04 1.04 Work in 06/07 To be added to 2006/07 programme

SR26/04 St Oswald's Primary & Fulford Secondary SSZ 5.00 5.00 8.68 8.68 3.68 Work in 06/07 Included in 2006/07 programme

0.00 2005/06 Schemes 0.00 0.00

SR01/05 Various - safety audits & monitoring of 04/05 schemes 15.00 15.00 0.00 0.00 -15.00 Complete
Various minor works arising from Stage 3 

Safety Audit

SR02/05 Derwent Infant and Junior SSZ 15.00 15.00 21.93 21.93 6.93 Complete Construction of new section of footpath

SR03/05 Dunnington SSZ 5.00 5.00 6.46 6.46 1.46 Work in 06/07 Included in 2006/07 programme

SR15/04 Elvington SSZ 4.00 4.00 1.48 1.48 -2.52 Feasibility Work 0.00

SR04/05 English Martyrs' SSZ 5.00 5.00 16.87 16.87 11.87 Complete Reprofile of speed table completed

SR05/05 Heworth SSZ 1.00 1.00 0.86 0.86 -0.14 n/a
Due to the location of the school, no further 

SSZ measures are possible

SR06/05 Lakeside SSZ 5.00 5.00 6.82 6.82 1.82 Complete Safety improvements around school

SR07/05 Naburn SSZ 10.00 10.00 7.05 7.05 -2.95 Complete
Footway widening 20mph "gateway" and a 

new pedestrian crossing point

SR08/05 New Earswick SSZ (cross ref to VS14/04) 3.00 3.00 3.15 3.15 0.15 Work in 06/07 0.00

SR09/05 Osbaldwick SSZ 3.00 3.00 7.06 7.06 4.06 Complete Safety improvements around school

SR10/05 Ralph Butterfield SSZ 6.00 6.00 7.51 7.51 1.51 Complete Safety improvements around school

SR11/05 Rawcliffe SSZ 5.00 5.00 4.01 4.01 -0.99 Complete Safety improvements around school

SR12/05 Scarcroft SSZ 10.00 10.00 5.15 5.15 -4.85 Work in 06/07
Delayed due to building work near the school - 

to be added to 06/07 programme

SR13/05 St Mary's SSZ 3.00 3.00 5.30 5.30 2.30 Ongoing 0.00

SR14/05 Westfield Infant and Junior SSZ 10.00 10.00 11.49 11.49 1.49 Ongoing To be added to 06/07 programme

SR15/05 Wheldrake SSZ 1.00 1.00 0.39 0.39 -0.61 n/a Delayed due to work at school

SR16/05 Yearsley Grove SSZ 5.00 5.00 4.50 4.50 -0.50 Complete Review & Enhance original SSZ scheme

SR03/04 St Pauls SSZ 5.00 5.00 11.89 11.89 6.89 Complete Safety improvements around school

0.00 0.00 0.00 0.00

0.00 TOTAL SCHOOL SAFETY ZONES PROGRAMME 147.50 147.50 243.13 243.13 95.63 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00
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Q3 Total 

Budget

Q3 LTP 

Budget
Outturn

LTP 

Outturn

Variance 

(Total 

Budget)

(Positive = 

Overspend)

£1,000's £1,000's £1,000's £1,000's £1,000's

CommentsP&T REF Scheme Name
Scheme Status at 

31st March 2006

0.00 SAFE ROUTES TO SCHOOL 0.00 0.00

0.00 Carryover Schemes 0.00 0.00

SR21/04 Robert Wilkinson Primary SRS 5.00 5.00 8.63 8.63 3.63 Work in 06/07 0.00

SR22/04 St Lawrence's Primary SRS 5.00 5.00 6.36 6.36 1.36 Work in 06/07 0.00

SR23/04 Skelton Primary SRS 5.00 5.00 6.62 6.62 1.62 Feasibility Work 0.00

0.00 2005/06 Schemes 0.00 0.00

0.00 Feasibility - Primary Schools 0.00 0.00

SR17/05 Bishopthorpe Junior & Infants SRS 5.00 5.00 5.46 5.46 0.46
Feasibility 

Ongoing
0.00

SR18/05 Clifton Green SRS 5.00 5.00 4.81 4.81 -0.19
Feasibility 

Ongoing
0.00

SR19/05 Clifton Without SRS 5.00 5.00 4.73 4.73 -0.27
Feasibility 

Ongoing
0.00

SR20/05 Dringhouses SRS 5.00 5.00 4.79 4.79 -0.21
Feasibility 

Ongoing
0.00

SR21/05 Elvington SRS 5.00 5.00 4.77 4.77 -0.23 Feasibility Work 0.00

SR22/05 Hempland SRS 5.00 5.00 4.77 4.77 -0.23 Feasibility Work 0.00

SR23/05 Huntington SRS 5.00 5.00 4.72 4.72 -0.28 Work in 06/07 0.00

SR24/05 Wigginton SRS 5.00 5.00 4.76 4.76 -0.24 Feasibility Work 0.00

SR25/05 Yearsley Grove SRS 5.00 5.00 4.85 4.85 -0.15
Feasibility 

Ongoing
Reserve scheme in 06/07 Programme

0.00 Implementation - Primary & Secondary Schools 0.00 0.00

SR17/02 All Saint's and Millthorpe SRS 5.00 5.00 3.15 3.15 -1.85 Feasibility Work 0.00

SR17/04 Archbishop Holgate's SRS 70.00 70.00 108.23 108.23 38.23 Complete

New speed table with zebra crossing on Tang 

Hall Lane, and new cycle track on Hull Road, 

plus new section of footpath

SR26/04 Fulford Secondary & St Oswald's Primary SRS 5.00 5.00 0.31 0.31 -4.69 Work in 06/07 Included in 2006/07 programme

SR25/04 Hob Moor/Our Lady's SRS 15.00 15.00 11.72 11.72 -3.28
Feasibility 

Ongoing
Reserve scheme in 06/07 programme

SR19/04 Joseph Rowntree SRS 10.00 10.00 14.90 14.90 4.90 Complete Installation of lighting in underpass

SR18/04 Lowfield/Oaklands SRS 30.00 30.00 27.60 27.60 -2.40 Ongoing Included in 2006/07 programme

SR18/02 Manor Secondary SRS 10.00 10.00 6.87 6.87 -3.13 Feasibility Work 0.00

SR16/04 Poppleton Road SRS 12.00 12.00 13.65 0.00 1.65 Complete
Completion work for 04/05 scheme. Fund from 

s 106 contribution

SR26/05 Clifton Green Primary SRS 0.00 0.00 0.00 0.00 0.00 Complete New shared-use cycle track/footpath

0.00 0.00 0.00 0.00

0.00 TOTAL SAFE ROUTES TO SCHOOL PROGRAMME 217.00 217.00 251.69 238.05 34.69 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 SCHOOL CYCLE PARKING 0.00 0.00

0.00 Carryover Schemes 0.00 0.00

SR24/04b Badger Hill Primary 10.00 10.00 5.93 5.93 -4.07 Complete 16 spaces installed

SR27/05 Cycle Shelters Completion Works 40.00 40.00 28.30 28.30 -11.70 Complete
Completion and minor amendment of previous 

years schemes 

SR20/02b Scarcroft Primary 15.00 15.00 12.20 12.20 -2.80 Complete 32 spaces installed

SR20/03b Rufforth Primary 1.00 1.00 0.38 0.38 -0.62 Work in 06/07 Delayed due to building work at school

SR41/05 Rawcliffe Infants 5.00 5.00 8.88 8.88 3.88 Complete 32 spaces installed

0.00 2005/06 Schemes 0.00 0.00

SR28/05 Osbaldwick Primary 10.00 10.00 12.45 12.45 2.45 Complete 16 spaces installed

SR29/05 Archbishop of York Junior 10.00 10.00 11.64 11.64 1.64 Complete
53 spaces installed (contribution to scheme 

delivered by school)

SR30/05 St Wilfred's Primary 10.00 10.00 8.83 8.83 -1.17 Complete 16 spaces installed

SR31/05 Derwent 10.00 10.00 9.75 9.75 -0.25 Complete 16 spaces installed

SR32/05 Copmanthorpe Primary 15.00 15.00 14.03 14.03 -0.97 Complete 32 spaces installed

SR33/05 Fishergate Primary 10.00 10.00 15.22 15.22 5.22 Complete 24 spaces installed

SR34/05 Tang Hall Primary 0.00 0.00 0.00 0.00 0.00 Deleted To be reviewed later in programme

SR36/05 Wigginton Primary 6.00 6.00 4.00 4.00 -2.00 Complete 28 spaces installed

SR38/05 English Martyrs Primary 4.00 4.00 6.00 6.00 2.00 Complete 40 spaces installed

0.00 Reserve Schemes 0.00 0.00

SR35/05 Headlands Primary 0.00 0.00 0.00 0.00 0.00 n/a Reserve schemes in 06/07 programme

SR37/05 St Lawrences Primary 0.00 0.00 0.00 0.00 0.00 n/a Reserve schemes in 06/07 programme

0.00 0.00 0.00 0.00

0.00 TOTAL SCHOOL CYCLE PARKING PROGRAMME 146.00 146.00 137.61 137.61 -8.39 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL SCHOOL SCHEMES PROGRAMME 510.50 510.50 632.43 618.78 121.93 0.00 0.00

0.00 0.00 0.00 0.00

0.00 SCHOOL SCHEMES OVERPROGRAMMING -47.50 -47.50 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL SCHOOL SCHEMES BUDGET 463.00 463.00 632.43 618.78 169.43 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00
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Q3 Total 

Budget

Q3 LTP 

Budget
Outturn

LTP 

Outturn

Variance 

(Total 

Budget)

(Positive = 

Overspend)

£1,000's £1,000's £1,000's £1,000's £1,000's

CommentsP&T REF Scheme Name
Scheme Status at 

31st March 2006

OUTER RING ROAD SCHEMES

OR02/04 ORR Improvements Study 30.00 30.00 20.44 20.44 -9.56 Complete Feasibility study completed (July 05) 

OR01/04 Strensall Roundabout - Left Turn Lane 20.00 20.00 15.11 15.11 -4.89 Work in 06/07 0.00

OR01/05 Hopgrove Roundabout 5.00 5.00 1.37 1.37 -3.63 Work in 06/07
Dependent on Highways Agency decision 

regarding A64 works

OR02/05 A59/A1237 Roundabout 30.00 30.00 13.39 13.39 -16.61 Feasibility Work
Alternative funding mechanism being 

investigated

OR03/05
Preliminary Design for Other ORR Junction 

Improvements
40.00 40.00 39.42 39.42 -0.58 Work in 06/07 Moor Lane Roundabout in 06/07

0.00 0.00 0.00 0.00

0.00 TOTAL OUTER RING ROAD PROGRAMME 125.00 125.00 89.73 89.73 -35.27 0.00 0.00

0.00 0.00 0.00 0.00

0.00 OUTER RING ROAD OVERPROGRAMMING 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL OUTER RING ROAD BUDGET 125.00 125.00 89.73 89.73 -35.27 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

JAMES STREET LINK ROAD

JS01/04 James Street Link Road 1,200.00 0.00 1,092.15 0.00 -107.85 Ongoing
Work started in late 05 --completion 

anticipated November 2006.

0.00 0.00 0.00 0.00

0.00 TOTAL JAMES STREET LINK ROAD BUDGET 1,200.00 0.00 1,092.15 0.00 -107.85 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

PEDESTRIAN SCHEMES

0.00 Carryover Schemes 0.00 0.00

PE03/04 Main St Fulford 20.00 20.00 17.48 17.48 -2.52 Complete
Improvements to crossing access to ensure 

DDA access to crossing

PE06/04 Barbican to St Georges Field car park 0.00 0.00 0.00 0.00 0.00 Deferred
Included in 2006/07 programme but dependent 

on progress of Barbican development

PE07/03 Pavement/Piccadilly Signals 93.00 93.00 97.49 97.49 4.49 Complete
Upgrade of pedestrian crossing to DDA 

compliant standards

PE02/02c Coppergate Pelican 7.00 7.00 0.00 0.00 -7.00 Work in 06/07 0.00

PE04/03 Holgate Rd, Askham Lane- NW Quadrant 23.00 23.00 21.89 21.89 -1.11 Complete Completion of 04/05 scheme in early 05/06

0.00 2005/06 Schemes 0.00 0.00

PE01/05 Dropped Kerbs 30.00 30.00 17.88 17.88 -12.12 Ongoing 0.00

PE02/05 Minor Works Budget 25.00 25.00 18.18 18.18 -6.82 Ongoing

Acomb Pedestrian Refuge - but work done in 

early April. Rest of schemes feasibility work for 

06/07 schemes

PE03/05 Feasibility Studies 5.00 5.00 0.00 0.00 -5.00 n/a 0.00

PE02/04a
Station to City Centre - Lendal Bridge/Station Rd 

Footway
5.00 5.00 0.93 0.93 -4.07 Work in 06/07 0.00

PE02/04b Station to City Centre - Accessible Route 30.00 30.00 26.00 26.00 -4.00 Work in 06/07 0.00

PE02/04c Station to City Centre - War Memorial 5.00 5.00 0.91 0.91 -4.09 Work in 06/07 0.00

PE02/04d
Station to City Centre - Station Rise/Station Rd 

crossroads - signals
2.00 2.00 1.80 1.80 -0.20 Feasibility Work 0.00

PE04/05 Cemetery Rd Pedestrian Crossing 4.50 4.50 5.64 5.64 1.14 Complete
New pedestrian crossing (unsignalled) Part 

funded by ward committee

PE05/05
Melrosegate/Tang Hall Lane - improve pedestrian 

refuges
5.00 5.00 2.23 2.23 -2.77 Work in 06/07 0.00

PE06/05 Water Lane - New Footway 5.00 5.00 0.55 0.55 -4.45 Feasibility Work 0.00

0.00 Audit of Strategic Network & Works 0.00 0.00

PE07/05
Leeman Rd - Station Rd to Water End, inc Marble 

Arch/subway under bridge
42.00 42.00 42.66 42.66 0.66 Complete

Improvements to pedestrian facilities along 

Leeman Road, including new dropped 

crossings 

PE08/05 Monkbar to Monks Cross 20.00 20.00 22.14 22.14 2.14 Complete
Improvements to pedestrian facilities along 

this route, including new dropped crossings 

PE09/05 Haxby Rd - Clarence St to Nestle 5.00 5.00 2.32 2.32 -2.68 Work in 06/07 Reserve scheme in 06/07 programme

PE10/05 Fulford Road 0.00 0.00 0.73 0.73 0.73 n/a Now included in Fulford Road Study work

PE11/05 Huntington Rd - Monkgate roundabout to ORR 3.00 3.00 3.03 3.03 0.03 Feasibility Work 0.00

PE12/05 Shipton Rd - Bootham Bar to Rawcliffe Bar 3.00 3.00 3.03 3.03 0.03 Work in 06/07 Reserve scheme in 06/07 programme

0.00 0.00 0.00 0.00

0.00 TOTAL PEDESTRIAN PROGRAMME 332.50 332.50 284.89 284.89 -47.61 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL PEDESTRIAN OVERPROGRAMMING -45.50 -45.50 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL PEDESTRIAN BUDGET 287.00 287.00 284.89 284.89 -2.11 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00
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Q3 Total 

Budget

Q3 LTP 

Budget
Outturn

LTP 

Outturn

Variance 

(Total 

Budget)

(Positive = 

Overspend)

£1,000's £1,000's £1,000's £1,000's £1,000's

CommentsP&T REF Scheme Name
Scheme Status at 

31st March 2006

CYCLING

0.00 Carryover schemes 0.00 0.00

CY01/04 Anti Skid Surfacing 30.00 30.00 29.27 29.27 -0.73 Complete Installed at 9 sites

CY02/04 Various Minor Cycle Schemes 35.00 20.00 34.56 34.56 -0.44 Ongoing

Hob Moor Access Gates trial completed, and 

Dales St road closure improvements 

completed 

CY03/04 City Centre Cycle Parking 10.00 10.00 6.31 0.99 -3.69 Feasibility Work Part fund from s106 contributions

CY04/04 NCN Route 66 (A166 Crossing) 5.00 5.00 0.00 0.00 -5.00 Feasibility Work 0.00

CY05/04 NCN Route 66 (Dunnington to Stamford Bridge) 5.00 5.00 0.00 0.00 -5.00 Feasibility Work 0.00

CY06/04 Youth Hostel to Riverside Path Link 5.00 5.00 0.59 0.59 -4.41 Feasibility Work Reserve scheme in 06/07 programme

CY07/04 St Oswald's Road to Landing Lane 5.00 5.00 11.88 11.88 6.88 Feasibility Work 0.00

CY09/04 Fulford Road Cycle Route 1.00 1.00 0.32 0.32 -0.68 n/a Now included in Fulford Road Study work

CY10/04a Clifton Bridge Cycle Route - Phase 1 Feasibility Work 0.00

CY10/04b Clifton Bridge Cycle Route - Phase 2 n/a 0.00

CY10/04c Clifton Bridge Cycle Route - Phase 3 n/a 0.00

CY04/03 Bootham Cycle Lanes 0.00 0.00 0.05 0.05 0.05 n/a 0.00

CY05/03 Field Lane Cycle Route 5.00 5.00 5.43 5.43 0.43 Feasibility Work Reserve scheme in 06/07 programme

CY06/03 Crichton Avenue Cycle Route 5.00 5.00 8.76 8.76 3.76 Feasibility Work 0.00

CY07/03 Foss Islands Path to James Street 2.00 2.00 0.00 0.00 -2.00 Work in 06/07 0.00

CY08/03 Hob Moor Link 45.00 45.00 28.10 8.10 -16.90 Stage 1 Complete

Contribution to Education for the construction 

of a new cycle track by the school. Part fund 

from s106 contribution. Hob Moor Link 

included in 2006/07 programme

CY09/03a
Heslington Lane Cycle Route - Phase 1 - Broadway to 

University
2.00 2.00 1.22 1.22 -0.78 Feasibility Work Reserve scheme in 06/07 programme

CY09/03b
Heslington Lane Cycle Route - Phase 2 - University to 

Heslington
2.00 2.00 0.00 0.00 -2.00 n/a Dependent on completion of previous phase

CY09/03c
Heslington Lane Cycle Route - Phase 3 - Heslington 

Village
2.00 2.00 0.00 0.00 -2.00 n/a Dependent on completion of previous phase

CY11/03 North York Cycle Route Study 2.00 2.00 1.37 1.37 -0.63 Feasibility Work 0.00

CY01/02
Cycle to Work Challenge (Link from Promenade to 

Station)
10.00 0.00 16.09 0.00 6.09 Work in 06/07

Access Ramp to Station. Funded by 

Government grant 

CY03/02a Millennium Cycle Route - Hob Moor Subway 5.00 5.00 47.97 47.97 42.97 Feasibility Work

Includes feasibility costs for all Millennium 

Route schemes and completion costs for 

Tadcaster  Rd Toucan and Knavesmire Road 

refuge.

CY03/02d Millennium Cycle Route - Bishopthorpe Road Crossing 5.00 0.00 0.00 0.00 -5.00 Work in 06/07

Delayed due to issue with scheme design at 

consultation - a new design has now been 

agreed and will be constructed in 2006/07

CY03/02e
Millennium Cycle Route - Signing Review and 

Enhancement
5.00 5.00 19.04 19.04 14.04 Feasibility Work 0.00

CY06/02a
Haxby to York Cycle Route - Haxby Road (Hartrigg 

Oaks)
3.00 3.00 0.44 0.44 -2.56 Feasibility Work 0.00

CY06/02c Haxby to York Cycle Route - Nestle Northern Access 5.00 5.00 0.74 0.74 -4.26 Feasibility Work 0.00

CY06/02d Haxby to York Cycle Route - Review of Signing 5.00 5.00 6.67 6.67 1.67 Complete New signing installed along entire route

CY09/02a Nestle to Station Cycle Route - Review of Signing 5.00 5.00 0.56 0.56 -4.44 Complete New signing installed along entire route

CY09/02b Nestle to Station Cycle Route - Back of Hospital Route 25.00 25.00 16.10 16.10 -8.90 Feasibility Work 0.00

CY09/02c
Nestle to Station Cycle Route - Wigginton Road (Front of 

Hospital) Route
5.00 5.00 0.00 0.00 -5.00 Feasibility Work 0.00

CY14/02a
NCN Route 66 - Murton Lane to Bore Tree Baulk (cross 

ref to LS20/04)
0.00 0.00 0.00 0.00 0.00 Feasibility Work 0.00

CY14/02b NCN Route 66 - Bore Tree Baulk to York Road 75.00 75.00 72.20 72.20 -2.80 Complete
New shared-use cycle track/ footpath along 

A1079 from Bore Tree Baulk to York Road

0.00 2005/06 Schemes 0 0.00

CY01/05 Beckfield Lane  (feasibility study) (cross ref to SR18/02) 5.00 5.00 1.90 1.90 -3.10 Feasibility Work 0.00

CY02/05 Bishopthorpe Road  (feasibility study) 1.00 1.00 0.39 0.39 -0.61 Complete Extension to cycle lane on Bishopthorpe Road

CY03/05 Fishergate Gyratory - Phase 1 2.00 2.00 0.00 0.00 -2.00 Feasibility Work Now included in Fulford Road Study work

CY04/05 Green Lane Acomb (feasibility study) 2.00 2.00 0.45 0.45 -1.55 Feasibility Work 0.00

CY05/05 Lawrence Street and Hull Road  (feasibility study) 2.00 2.00 0.25 0.25 -1.75 Feasibility Work 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL CYCLING SCHEMES PROGRAMME 381.00 351.00 345.78 304.37 -35.22 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL CYCLING SCHEMES OVERPROGRAMMING -10.00 -10.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL CYCLING SCHEMES BUDGET 371.00 341.00 345.78 304.37 -35.22 0.00 0.00

0.00 0.00 0.00 0.00

TRAVEL AWARENESS & ENGAGEMENT

TA01/05 Travel Awareness 40.00 40.00 0.00 0.00 -40.00 n/a Transferred to Revenue

0.00 0.00 0.00 0.00

0.00
TOTAL TRAVEL AWARENESS & ENGAGEMENT 

BUDGET
40.00 40.00 0.00 0.00 -40.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

COSTS FROM LTP SCHEMES IMPLEMENTED 2001-

05

0.00 TOTAL COSTS FROM 01-05 LTP SCHEMES 150.00 150.00 75.76 75.76 -74.24 n/a Schemes allocated to appropriate blocks

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00
MAINTENANCE REVENUE SCHEMES 

TRANSFERRED TO CAPITAL PROGRAMME
0.00 0.00

0.00 Various revenue schemes 219.00 219.00 219.67 219.67 0.67 Complete 0.00

0.00 0.00 0.00 0.00

0.00
TOTAL MAINTENANCE SCHEMES TRANSFERRED 

FROM REVENUE BUDGET
219.00 219.00 219.67 219.67 0.67 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00
TOTAL LTP INTEGRATED TRANSPORT 

PROGRAMME
6,459.00 5,031.00 6,286.79 4,661.37 -172.21 0.00 0.00

0.00 0.00 0.00 0.00

0.00
TOTAL LTP INTEGRATED TRANSPORT 

OVERPROGRAMMING
-399.50 -399.50 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL LTP INTEGRATED TRANSPORT BUDGET 6,059.50 4,631.50 6,286.79 4,661.37 227.29 0.00 0.00

60.00 60.00 35.10 35.10 -24.90
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Q3 LTP 
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LTP 
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(Positive = 
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£1,000's £1,000's £1,000's £1,000's £1,000's

CommentsP&T REF Scheme Name
Scheme Status at 

31st March 2006

0.00 0.00 0 0

0.00 0.00 0.00 0.00

LTP STRUCTURAL MAINTENANCE

0.00 0.00 0.00 0.00

0.00 Principal Roads Programme 0.00 0.00

PL01/05 Tower Street 0.00 0.00 1.06 1.06 1.06 n/a Scheme deferred to 06/07

PL02/05 Fulford Road 160.90 160.90 148.56 148.56 -12.34 Complete 0.00

PL03/05 Gillygate 72.25 72.25 75.59 75.59 3.34 Complete 0.00

PL04/05 Barbican Road 41.77 41.77 40.53 40.53 -1.24 Complete 0.00

PL05/05 Blossom St/Queen St 40.00 40.00 28.19 28.19 -11.81 Complete 0.00

RR08/05 Eastholme Drive 92.30 92.30 95.65 95.65 3.35 Complete 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL PRINCIPAL ROADS BUDGET 407.22 407.22 389.58 389.58 -17.64 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 Local Roads Programme 0.00 0.00

LR04/04 Nessgate/Low Ousegate 61.85 61.85 64.95 64.95 3.10 Complete 0.00

n/a Costs from 04/05 schemes 0.00 0.00 9.13 9.13 9.13 Complete 0.00

LR08/04 Thanet Road 92.00 0.00 63.89 0.00 -28.11 Complete Funded by CYC Carryover

LR01/05 Water Lane 33.40 33.40 13.52 13.52 -19.88 Complete 0.00

LR02/05 New Lane 47.59 47.59 42.50 42.50 -5.09 Complete 0.00

LR03/05 Green Dykes Lane 3.45 3.45 2.24 2.24 -1.21 Complete 0.00

LR04/05 Leeman Road 86.56 86.56 88.48 88.48 1.92 Complete 0.00

LR05/05 Tang Hall Lane 103.10 103.10 94.20 94.20 -8.90 Complete 0.00

LR06/05 Murton Way 67.33 67.33 72.19 72.19 4.86 Complete 0.00

LR07/05 Kent Street 25.60 25.60 26.76 26.76 1.16 Complete 0.00

LR08/05 Haxby Road/Wigginton Rd 35.65 35.65 81.48 81.48 45.83 Complete 0.00

LR09/05 Heslington Road 87.40 87.40 85.58 85.58 -1.82 Complete 0.00

LR10/05 Wetherby Road 117.65 117.65 109.32 81.21 -8.33 Complete Part funded by CYC Carryover

0.00 0.00 0.00 0.00

0.00 TOTAL LOCAL ROADS BUDGET 761.58 669.58 754.23 662.23 -7.35 0.00

0.00 0.00 0.00 0.00

0.00 Minor Urban Surfacing Programme 0.00 0.00

YY01/05 Church Lane (Wheldrake) bend 3.50 3.50 11.23 11.23 7.73 Complete 0.00

YY02/05 Knavesmire Avenue 19.70 19.70 20.71 20.71 1.01 Complete 0.00

YY03/05 Tanner Row (part) 0.00 0.00 3.80 3.80 3.80 Complete 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL MINOR URBAN SURFACING BUDGET 23.20 23.20 35.73 35.73 12.53 0.00

0.00 0.00 0.00 0.00

0.00 Street Lighting 0.00 0.00

LI01/05 Replacement of structurally unsound columns 85.00 85.00 85.77 85.77 0.77 Ongoing 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL STREET LIGHTING BUDGET 85.00 85.00 85.77 85.77 0.77 0.00 0.00

0.00 0.00 0.00 0.00

0.00 Bridges 0.00 0.00

BR01/05 Strengthening works to Haxby Road Bridge 115.00 115.00 121.81 121.81 6.81 Complete 0.00

BR02/05 Preliminary work for 2006/07 schemes 25.00 25.00 0.00 0.00 -25.00 Feasibility Work 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL BRIDGES BUDGET 140.00 140.00 121.81 121.81 -18.19 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL LTP STRUCTURAL MAINTENANCE BUDGET 1,417.00 1,325.00 1,387.12 1,295.13 -29.88 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 LTP TOTAL PROGRAMME 7,876.00 6,356.00 7,673.91 5,956.50 -202.09 0.00 0.00

0.00 0.00 0.00 0.00

0.00 O4/05 LTP OVERSPEND 0.00 0.00 0.00 0.00 0.00 0 0

0.00 0.00 0 0

0.00 OVERPROGRAMMING -399.50 -399.50 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 LTP TOTAL BUDGET 7,476.50 5,956.50 7,673.91 5,956.50 197.41 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

SCHEMES OUTSIDE THE LTP

0.00 0.00 0.00 0.00

0.00 CARRIAGEWAY RESURFACING - CAPITAL 0.00 0.00

RR05/04 Appleton Road - Junction Temple Lane 13.00 0.00 31.66 0.00 18.66 Complete 0.00

RR06/04 Hazelbush Lane 0.00 0.00 0.61 0.00 0.61 n/a
Scheme not required -- Works complete in 

2004/05

PL04/03 Station Rd Resurfacing Work 20.00 0.00 20.88 0.00 0.88 Complete 0.00

RR01/05 Toft Green 61.74 0.00 58.62 0.00 -3.12 Complete 0.00

RR02/05 Barr Lane 1.05 0.00 0.17 0.00 -0.88 Complete 0.00

RR03/05 Stockhill Lane/School Lane (Askham Richard) 19.50 0.00 16.45 0.00 -3.05 Complete 0.00

RR04/05 Naburn Lane 0.00 0.00 1.43 0.00 1.43 n/a Scheme deferred to 06/07

RR05/05 The Village 92.44 0.00 88.58 0.00 -3.86 Complete 0.00

RR06/05 Oaken Grove (part) 70.05 0.00 73.55 0.00 3.50 Complete 0.00

RR07/05 Eastfield Avenue 116.04 0.00 132.20 0.00 16.16 Complete 0.00

RR08/05 Eastholme Drive 0.00 0.00 0.00 0.00 0.00 Complete 0.00

RR09/05 Bishopthorpe Road (part) 0.00 0.00 6.14 0.00 6.14 n/a Scheme deferred to 06/07

RR10/05 Alcuin Avenue 103.95 0.00 117.25 0.00 13.30 Complete 0.00

RR11/05 Broadway (part) 29.78 0.00 30.75 0.00 0.97 Complete 0.00

RR12/05 Acaster Lane (part) 37.22 0.00 40.95 0.00 3.73 Complete 0.00

RR13/05 Bishopgate Street 55.73 0.00 61.86 0.00 6.13 Complete 0.00

RR14/05 Askham Lane (Gale Lane to Ridgeway) 57.63 0.00 56.91 0.00 -0.72 Complete 0.00

RR15/05 Lowther Street 85.60 0.00 71.25 0.00 -14.35 Complete 0.00

RR16/05 A1237 Clifton Moor roundabout 42.89 0.00 44.01 0.00 1.12 Complete 0.00

RR17/05 Burton Stone Lane (Clifton to Grosvenor Road) 34.06 0.00 38.73 0.00 4.67 Complete 0.00

RR18/05 Clifton Moorgate/Water Lane junction 116.80 0.00 97.62 0.00 -19.18 Complete 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL CARRIAGEWAY RESURFACING BUDGET 957.48 0.00 989.63 0.00 32.15 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00
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(Positive = 
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31st March 2006

0.00 FOOTWAY RESURFACING - CAPITAL 0.00 0.00

FR25/04 The Mount 79.63 0.00 49.90 0.00 -29.73 Complete 0.00

FR27/04 Wetherby Road (part) 57.97 0.00 41.94 0.00 -16.02 Complete 0.00

FR01/05 Naburn Lane (part) 10.43 0.00 0.93 0.00 -9.50 n/a Scheme deferred to 06/07

FR02/05 Tang Hall Lane (part) 0.00 0.00 13.26 0.00 13.26 Complete 0.00

FR03/05 Hodgson Lane 59.38 0.00 61.28 0.00 1.89 Complete 0.00

FR04/05 St Helen's Road 24.90 0.00 26.00 0.00 1.10 Complete 0.00

FR05/05 Stockton Lane (part) 73.59 0.00 70.94 0.00 -2.65 Complete 0.00

FR06/05 Moorland Road 41.46 0.00 43.51 0.00 2.05 Complete 0.00

FR07/05 Selby Road (part) 35.60 0.00 36.74 0.00 1.14 Complete 0.00

FR08/05 Danesfort Avenue 72.57 0.00 72.44 0.00 -0.13 Complete 0.00

FR09/05 Danebury Drive 77.83 0.00 76.78 0.00 -1.04 Complete 0.00

FR10/05 Wetherby Road (part) 9.55 0.00 9.86 0.00 0.30 Complete 0.00

FR11/05 Sterne Avenue 23.67 0.00 28.61 0.00 4.95 Complete 0.00

FR12/05 Orchard Paddock 50.00 0.00 51.60 0.00 1.59 Complete 0.00

FR13/05 Barkston Avenue (part) 76.56 0.00 61.18 0.00 -15.37 Complete 0.00

FR14/05 The Village/Moor Lane 42.78 0.00 51.57 0.00 8.79 Complete 0.00

FR15/05 Park Lane (part) 8.58 0.00 9.96 0.00 1.38 Complete 0.00

FR16/05 Sherwood Grove (part) 56.99 0.00 60.69 0.00 3.70 Complete 0.00

FR17/05 St Swithins Walk 74.69 0.00 59.23 0.00 -15.46 Complete 0.00

FR18/05 Woodhouse Grove 15.77 0.00 16.26 0.00 0.49 Complete 0.00

FR19/05 Evelyn Crescent (part) 31.30 0.00 32.30 0.00 1.00 Complete 0.00

FR20/05 Garrow Hill Avenue (part) 11.58 0.00 7.57 0.00 -4.01 Complete 0.00

FR21/05 Canham Grove 25.82 0.00 27.18 0.00 1.36 Complete 0.00

FR22/05 Bradley Lane 16.00 0.00 18.98 0.00 2.98 Complete 0.00

FR23/05 Holly Bank Road 62.25 0.00 59.62 0.00 -2.64 Complete 0.00

FR24/05 Holgate Lodge Drive 29.82 0.00 27.88 0.00 -1.93 Complete 0.00

FR25/05 Ash Close 18.87 0.00 20.36 0.00 1.49 Complete 0.00

FR26/05 Emerald Street 22.17 0.00 19.81 0.00 -2.36 Complete 0.00

FR27/05 Kendal Close 37.41 0.00 42.69 0.00 5.28 Complete 0.00

FR28/05 Danebury Crescent 26.33 0.00 27.17 0.00 0.84 Complete 0.00

FR29/05 Otterwood Lane (snicket) 3.18 0.00 4.03 0.00 0.84 Complete 0.00

FR30/05 Nicholas Street 24.14 0.00 24.91 0.00 0.77 Complete 0.00

FR31/05 Barstow Avenue 29.73 0.00 30.68 0.00 0.95 Complete 0.00

FR32/05 Norman Drive (part) 25.44 0.00 29.46 0.00 4.02 Complete 0.00

FR33/05 Harrogate Road (Station Road to Blackdyke Lane) 8.40 0.00 7.33 0.00 -1.07 Complete 0.00

FR34/05 Stuart Road 64.01 0.00 62.02 0.00 -1.99 Complete 0.00

FR35/05 Chatsworth Terrace (part) 2.64 0.00 3.02 0.00 0.38 Complete 0.00

FR36/05 Winchester Avenue 37.53 0.00 38.72 0.00 1.20 Complete 0.00

FR37/05 Chalfonts 7.98 0.00 9.26 0.00 1.28 Complete 0.00

FR38/05 Woodland Place 5.98 0.00 5.72 0.00 -0.25 Complete 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL FOOTWAY RESURFACING BUDGET 1,382.52 0.00 1,341.40 0.00 -41.12 0.00

0.00 0.00 0.00

0.00 TOTAL CYC RESURFACING BUDGET 2,340.00 0.00 2,331.02 0.00 -8.98 0.00

0.00 0.00 0.00 0.00

0.00 SPECIAL BRIDGE MAINTENANCE 0.00 0.00

SB01/05 Castle Mills Bridge 0.00 0.00 0.00 0.00 0.00 Feasibility Work Included in 2006/07 programme

SB02/05 Moor Lane Hessay 50.00 0.00 8.65 0.00 -41.35 Design Included in 2006/07 programme

0.00 0.00 0.00 0.00

0.00 TOTAL SPECIAL BRIDGE MAINTENANCE BUDGET 50.00 0.00 8.65 0.00 -41.35 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 OTHER 0.00 0.00

0.00 Royal Ascot Legacy Schemes 32.10 0.00 32.40 0.00 0.30 Complete 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL 32.10 0.00 32.40 0.00 0.30 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 CITY WALLS 0.00 0.00

CW01/05 Railway Arches Phase II 183.00 0.00 202.63 0.00 19.63 Complete 0.00

CW02/05 City Walls Health & Safety 23.00 0.00 22.80 0.00 -0.20 Complete 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL CITY WALLS BUDGET 206.00 0.00 225.44 0.00 19.44 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL SCHEMES OUTSIDE THE LTP 2,628.10 0.00 2,597.52 0.00 -30.58 0.00

0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00
TOTAL PLANNING & TRANSPORT CAPITAL 

PROGRAMME
10,504.10 6,356.00 10,271.43 5,956.50 -232.67 0.00 0.00

0.00 0.00 0.00 0.00

0.00
P&T OVERPROGRAMMING plus 04/05 LTP 

OVERSPEND
-399.50 -399.50 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 TOTAL PLANNING & TRANSPORT BUDGET 10,104.60 5,956.50 10,271.43 5,956.50 166.83 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

OTHER PLANNING & TRANSPORT SCHEMES

0.00 0.00 0.00 0.00

0.00 OTHER 0.00 0.00

0.00 Replacement Foss Islands Depot 9,131.00 0.00 2,179.29 0.00 -6951.71 Ongoing

Spend against Development projected to be 

£2.5m at  Q3. Completion expected in 

September 2006 

0.00 0.00 0.00 0.00

0.00 TOTAL 9,131.00 0.00 2,179.29 0.00 -6,951.71 0.00 0.00
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