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2016/17 Economy & Place Capital Programme Monitor 2 
Report – Amendments to Programme 

1. This annex provides an update on the progress of schemes in the 
2016/17 Economy & Place Capital Programme, and details a 
number of proposed changes to the programme. Schemes are only 
included in this annex when alterations to scheme allocations or 
delivery programmes are proposed. It is currently anticipated that all 
other schemes will progress as indicated in the budget report. 
 

2. Details of the current and proposed allocations for all schemes in the 
programme are set out in Annex 2.  
 

Transport Schemes 

ACCESS YORK PHASE 1 
Programme: £447k 
Spend to 31 December 2016: £267k 
 

3. No changes are proposed to the allocation for Access York 
Retention costs at this stage of the year.  
 
PUBLIC TRANSPORT SCHEMES 
Programme: £1,949k 
Spend to 31 December 2016: £774k 
 

4. The Monks Cross shopping centre has made a contribution of £40k 
to the council for the installation of a smart ticket kiosk and real-time 
displays at the shopping centre. It is proposed to add this funding to 
the capital programme to allow the work to be progressed in 
2016/17.  
 

5. Funding was allocated in the programme for the development and 
installation of charging equipment for electric buses at Park & Ride 
sites. As the existing Park & Ride contract with First York has been 
extended for a further 12 months, it is proposed to slip the £200k 
funding to 2017/18 to allow the scheme to be progressed once the 
new Park & Ride contract has been let.  
 

6. Progress on the new bus shelter at Roman House on Rougier Street 
has been delayed as the work being carried out by the developer will 
now be completed in summer 2017 instead of late 2016.  
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It is proposed to slip £212k Better Bus Funding to 2017/18 to allow 
the shelter to be installed once the development of Roman House 
has been completed.  
 

7. No other changes are proposed for schemes in the Public Transport 
block at this stage in the year. Improvement work has been carried 
out the Park & Ride sites, including the installation of a new CCTV 
system at Grimston Bar and a refresh of the car park lining at 
Grimston Bar and Rawcliffe Bar. Work on the Museum Street bus 
stop improvements started in January, and the conversion of five 
tour buses to electric drive is ongoing and will be completed in April 
2017. A report on the proposed Fourth Avenue Lay-By scheme is 
also on the agenda for this meeting, which will be constructed in 
March if the scheme is approved.  
 
TRAFFIC MANAGEMENT 
Programme: £2,904k 
Spend to 31 December 2016: £862k 
 

8. Work to construct the remaining section of the James Street Link 
Road (from Layerthorpe to Heworth Green) is being progressed by 
the developer, and the council has agreed to contribute £290k 
towards the new section of road. The highways work will be 
completed at the end of 2016/17, and it is proposed to slip £290k to 
2017/18, as the council’s contribution will be paid in early 2017/18 
once the work has been completed.  
 

9. The council was awarded £800k grant funding from the 
Government’s Office of Low Emission Vehicles for the installation of 
Rapid Charger Hubs around York. As this was a two-year 
programme of work, £700k grant funding was previously slipped to 
2017/18, with £100k remaining in the 2016/17 capital programme for 
proposed power supply works in early 2017. However, as the 
feasibility work for this scheme is taking longer than expected, it is 
proposed to slip the remaining £100k grant funding to 2017/18.  
 

10. Following the completion of Phase 1 of the A19 Pinchpoint scheme 
in summer 2015, options to increase capacity at the Crockey Hill 
junction to improve outbound traffic flow on the A19 (South) are now 
being investigated. Due to the length of time needed to complete 
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feasibility and design work and carry out consultation on the 
proposed scheme, it is proposed to reduce the allocation for this 
scheme to £200k and slip the remaining funding to 2017/18.  
 

11. The council was awarded £308k Clean Bus Technology funding 
from the Department for Transport to retrofit school buses to York to 
reduce polluting emissions. It is proposed to slip this funding to 
2017/18 as the work cannot be progressed until the new contract for 
school transport has been awarded. A contribution of £112k towards 
the cost of this work is expected from the new school bus operator in 
2017/18.  
 

12. Work on the Traffic Signals Asset Renewal programme is 
progressing well, and signal upgrades have been completed at five 
locations, with a further three schemes to be done before April 2017. 
As a result the total spend in 2016/17 is expected to be higher than 
originally anticipated, but this can be funded by underspends 
elsewhere in the programme, so no adjustments to budgets are 
needed.  
 

13. No other changes are proposed to schemes in the Traffic 
Management block at this stage in the year. The new traffic 
restrictions on Coppergate are now in place, and following delays 
due to a software issue, the refurbishment of Variable Message 
Signs on the Inner Ring Road is now being progressed and nine 
signs will be refurbished by the end of 2016/17.  
 
 
PEDESTRIAN & CYCLING SCHEMES 
Programme: £861k 
Spend to 31 December 2016: £492k 
 

14. Following initial feasibility and design work on the Acomb Road cycle 
route, further feasibility work is required on the proposals to improve 
facilities for cyclists near Acomb shops, while only minor 
improvements are planned for the section of the route near The Fox. 
It is proposed to reduce the Cycle Schemes allocation from £100k to 
£65k, and increase the allocations for the Monkgate Roundabout 
and Holgate Road cycle route schemes due to the increased cost of 
the work planned at Monkgate Roundabout, and the additional 
feasibility and design work needed for the Holgate Road cycle route 
scheme.  
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15. As previously reported, Network Rail are carrying out further 
feasibility and design work on the proposed improvements to the 
Scarborough Bridge footbridge to ensure the scheme is viable and 
provide a more detailed cost estimate. The feasibility and design 
work will not be completed in 2016/17, so it is proposed to slip £45k 
for this scheme to 2017/18 to fund the remainder of the feasibility 
costs.  
 

16. No other changes are proposed to schemes in the Pedestrian and 
Cycling Schemes block at this stage in the year. Feasibility and 
design work has now started on the list of priority pedestrian 
crossing requests (which was included in the Capital Programme 
Monitor 1 report in October). The new cycle route from the Revival 
estate (off Tadcaster Road) to Green Lane is now complete, and 
York College is expected to make a contribution towards the cost of 
the route through the former York college site. Due to the poor 
quality of materials used to resurface Campleshon Road, the 
installation of the new speed cushions has been delayed until the 
road is re-surfaced, which will be done in February at no cost to the 
council.  
 
SAFETY SCHEMES 
Programme: £497k 
Spend to 31 December 2016: £168k 
 

17. Following detailed design work on the Knavesmire Primary Safe 
Routes to School scheme, the cost estimate for this scheme is now 
£20k as the work at the pedestrian refuge island has a higher cost 
than previously estimated. It is proposed to increase the allocation 
for this scheme to £20k, which will be funded by reducing the 
allocation for the Safe Routes Programme Development by £5k.  
 

18. It is proposed to increase the allocation for the Sheriff Hutton Road 
(Strensall) scheme to £16k, due to the higher cost of the Vehicle 
Activated Sign to be installed as part of the scheme. This will be 
refunded by reducing the allocation for the Hob Moor Primary Safe 
Routes scheme to £4k, as the scheme cost was lower than originally 
estimated. 
 

19. No other changes are proposed to schemes in the Safety Schemes 
block at this stage of the year. Work on schemes in the Local Safety 
Schemes block is ongoing, and the Heslington Lane Danger 
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Reduction scheme will be implemented in March. A number of 
smaller Speed Management schemes will be implemented in late 
2016/17, and feasibility and design work is ongoing on proposed 
schemes at Danebury Drive and York Road Strensall for 
implementation in 2017/18.  
 
SCHEME DEVELOPMENT 
Programme: £300k 
Spend to 31 December 2016: £67k 
 

20. No changes are proposed to allocations in the Scheme 
Development block at this stage of the year.  
 
Economy & Place Maintenance Programme 

21. No changes are proposed to the City Walls Restoration budget at 
this stage of the year. The Micklegate Bar roof repairs and the 
repairs to the steps at Monkgate Bar are both expected to start in 
March.  

 
 


