
 

 

  

   

 
Executive  
 

13 July 2017 

Report of the Corporate Director of Economy and Place 
Portfolio of the Executive Member for Transport & Planning 
 
PROPOSED YORK OUTER RING ROAD IMPROVEMENTS – 
APPROACH TO DELIVERY 

Summary 

1. The decision by City of York Council to join the West Yorkshire Plus 
Transport Fund was confirmed in December 2016.  Funds will be 
drawn for the proposed York Outer Ring Road (YORR) 
Improvements. 

2. This report sets out the proposed approach to the project and seeks 
approval of the delivery methodology for the development and 
construction of the seven targeted improvements to junctions on the 
north York Outer Ring Road over the next 5 years.  Consideration is 
given to the principles about how the key issues and risks will be 
managed and the most effective way to make decisions over the 
coming months to develop the proposals.  This report recommends 
that future decisions on the programme of improvements are taken by 
the Executive Member for Transport and Planning, for example over 
matters concerning the purchase of land, consultation and phasing of 
works. 

Recommendations 

3. The Executive is recommended to propose to Full Council that a 
budget of £34.2m be approved for the YORR improvements funded 
from the West Yorkshire Plus Transport Fund grant.  

Reason: To confirm the detailed allocation within the budget for the 
delivery of the Outer Ring Road Upgrade scheme in accordance with 
the previous Council Decision taken in December 2016. 

 



 

4. The Executive are recommended to accept the proposed approach 
and methodology for future development activity on the YORR 
Improvement programme, and to approve the following scheme of 
delegation to enable effective management of the project: 

a. To approve the acquisition of land by agreement as required for 
the upgrade schemes, and to delegate approval of acquisition 
of land interests by agreement of up to £200,000 for any one 
interest to the Executive Member for Transport and Planning. 

b. To delegate to the Assistant Director of Transport, Highways 
and Environment the negotiation of the terms of purchase for 
individual land interests by private agreement.  By definition, 
this delegation will also include negotiation of easements and 
temporary rights where freehold ownership is not required e.g. 
for drainage purposes, or temporary occupation for the 
construction works.  This delegation will also include obtaining 
the release/extinguishment of, or variation of, any third part 
rights over affected land (for example a third party might have a 
right of way over land which needs to be acquired). 

c. To authorise the preparation of a draft Compulsory Purchase 
Order (CPO) in parallel to the purchase of land by private 
agreement in order to reduce the risk of the programme being 
prolonged if negotiations with some landowners become 
protracted.  (Any decision to authorise the actual making of that 
CPO would be referred back to the Executive for determination 
in a subsequent further report). 

d. To delegate operational and detailed decision making to the 
Executive Member for Transport and Planning as the 
programme of design and delivery develops over the next 5 
years.  These decisions will include: 

i. Approval of proposed consultation with residents, 
businesses and stakeholders. 

ii. Approval of the final layout of each junction upgrade.  

iii. Approval of phasing of the scheme. 

iv. Approval of land acquisitions up to £200k (in any one 
interest as above) 

v. Acceptance of tenders for construction. 



 

e. To receive further update reports on progress through the 
Council’s monitoring regime. Further specific reports will be 
brought back to the Executive when decisions are needed on 
major changes to the scope of the project or if there are 
significant financial implications to be considered.  

Reason: The proposals being made to Executive will ensure that 
the planning, preparation and construction of the York Outer Ring 
Road Improvements can be undertaken in the most efficient 
manner to meet the ambitions of the City Council and the West 
Yorkshire Combined Authority. 

Background 

4. The City of York Local Transport Plan 2011-2031 proposes 
improvements to the A1237 north York Outer Ring Road (YORR).  
This strategic link has been the subject of a comprehensive and long 
term strategy to review and develop junction improvements at 
identified roundabouts along the route to improve and reduce journey 
times on this heavily congested route. 

5. The YORR Improvement project proposes upgrades to 7 of the 
existing Outer Ring Road roundabouts between the Wetherby Road 
and Monks Cross junctions.  According to the modelling already 
undertaken, the expectation is that these upgrades will provide an 
overall 18-20% improvement in journey times at peak periods. 
(source: WY+TF Gateway 1 Review Report, Table 2.6). 

6. The identified improvements will be delivered through the newly 
created West Yorkshire Plus Transport Fund (WY+TF).  The West 
Yorkshire Combined Authority (WYCA) co-ordinate the WF+TF and 
are responsible for the approval and allocation of funds to identified 
projects. 

7. City of York Council (the City Council) have previously commissioned 
and undertaken a significant amount of development work in 2014-
15.  This has enabled the identification of junction improvement 
proposals with a good Benefit Cost Ratio (overall BCR 8) with 
preferred options identified. 

8. The project has secured Gateway 1 (Outline Business Case) 
approval from WYCA.  The City Council are now working to progress 
the project through the approval Gateways required by WYCA to 
secure further stage funding allocation from the WY+TF. 



 

9. WYCA have recently refined their Project Assurance process to meet 
UK Government recommendations.  This process comprises 3 
Stages broken down into 8 activities, see Annex B.  The YORR 
project is currently in Stage 4 Full Business Case (FBC).  It is 
proposed to be able to submit the FBC in late 2017, enabling 
approval to proceed to invitation to tenders in spring 2018 for the first 
junction upgrade.  

10. To assist the City Council in design development phases, Pell 
Frischmann have been appointed as lead engineer. 

11. Membership of the WY+TF was approved by the Full Council on 15th 
December 2016 enabling the delivery work to progress to the next 
stage – land acquisition, detailed design and public consultation. 

12. The council has signed the Partnership Agreement following 
finalisation of the detailed terms and in the case if the YORR scheme 
agreed an initial level of funding that can be spent within a grant 
agreement. 

Consultation  

13. It is proposed to consult with local residents, businesses and 
stakeholders on each of the junction upgrades in a timely manner 
related to the construction programme.  This will generally take the 
form of a leaflet drop and press release to publicise a local exhibition.  
The exhibition will comprise graphical material to show the proposals 
and staff will be on hand to explain what is proposed and invite 
comments.  It will also show where measures have been taken to 
reduce the impact on the local community and accommodate their 
needs.  Residents will also be given access to a website and email 
address to make comments.  Ward members will be kept in touch 
about these events and invited to attend. 

14. Note that two of the proposed upgrade locations at Haxby Road and 
Strensall Road will require planning permission and will also follow 
the statutory consultation process which will enable members of the 
public to formally comment. 

 
  



 

Options 
 
Design Principles  

 
15. The aim is to upgrade junctions to a similar standard as the 

enhanced A19 and A59 roundabouts: i.e. A1237 approaches 
widened to 3 lanes, A1237 exits widened to 2 lanes, minor arm 
approaches widened to suit traffic flows, provision of walking and 
cycling improvements.  The upgrades will also be constructed to 
allow for dualling of the carriageways in years to come.  Note that 
there is no funding of the magnitude required available at this time for 
dualling.  However money for development work is being sought from 
WYCA to consider this as a future transformational scheme to be 
delivered after 2025. 

16. A full monitoring and  evaluation report on the A59/A1237 junction 
improvement (completed summer 2014) is in preparation and due 
later this year.  Preliminary results, from the monitoring of before and 
after journey times and traffic volumes, indicates that the scheme has 
reduced average peak hour journey times on the A1237 by 2-3 
minutes (15-20%) either side of the A59/A1237 roundabout. The 
benefit observed was significantly greater immediately after 
completion of the scheme but traffic levels have subsequently 
significantly increased in the area and are now typically running at 
30-40% higher than pre-scheme. Some of this additional traffic will 
have transferred from other routes (reassignment) and some is likely 
to be new traffic generated by developments in the area. The 
reassigned traffic will be helping to reduce congestion and delays 
experienced elsewhere in the city, although measuring the ‘knock-on’ 
effects is more difficult because the effect dilutes as you move away 
from the localised area of the scheme. 

Current Activity 
 
17. Planning and design work on the YORR Improvement is now 

progressing following the City Council’s membership of the WY+TF 
was confirmed in December 2016.  Consultants Pell Frischmann 
have been working with Officers to continue to develop the designs 
and to develop a programme and proposals for the stages ahead. 

18. One of the key issues at this early stage is to determine the optimum 
programme to deliver the design and construction of the 
improvements in the most efficient manner.  Environmental 



 

considerations, planning issues and the best possible engineering 
design (including traffic demand) will inform this exercise. 

19. However one of the principal risks at this early stage will be to assess 
and develop a land acquisition strategy which will enable the City 
Council to acquire land in a timely and efficient manner.  The Project 
Team have taken advice on this matter and propose to acquire land 
by private agreement where possible and this will simplify and reduce 
the overall timescales required.  It is proposed to arrange for a 
Compulsory Purchase Order to be prepared in parallel to the land 
negotiations in order to minimise (so far as possible) delays to the 
programme related to the acquisition of necessary land interests, see 
Land Acquisition below. 

20. As such the Project Team hope to be in a position by late summer 
2017 to make some informed decisions on the sequencing of the 
early stages of the improvement programme.  An indicative 
programme is included at Annex C to provide members with an 
insight into the possible sequencing, one of the objectives of which 
will be to minimise disruption to the general public.  Note at this stage 
the sequence shown is indicative however the overall programme 
duration is currently that which is being planned against. 

Running the Project and Governance 
 
21. The YORR Improvement will be managed on a day to day basis by a 

dedicated City of York Council Senior Project Manager (SPM).  The 
SPM will oversee the design, procurement and construction stages of 
the project reporting through their line manager to the Assistant 
Director of Transport, Highways and Environment. 

22. In overall terms, the project team will be responsible to WYCA in 
order to release and manage funding for the scheme, and to the City 
Council’s Executive Member for Transport and Planning for decision 
making and operational matters. 

23. The project team are required to follow WYCA’s Programme 
Management and financial processes in order to drawdown funding.  
At high level these comprise the following three stages: 

 Stage 1:Pipeline Eligibility 

 Stage 2: Pipeline Development - Outline and Final Business Case 

 Stage 3: Programme Committed – Delivery 
 



 

A diagram showing more detail of the requirements and activities in 
this three stage process can be found at Annex B. 
 

24. As the project will extend over multiple administrations a cross party 
working group has previously being established identified as the 
Lead Members Board, see Annex D.  Councillors D’Agorne, Dew, 
Looker and Orrell have been appointed to this Board.  This board will 
be kept informed of progress and consulted on at key points 
throughout the delivery programme. 

25. Routine monitoring of the programme will be overseen by the 
Assistant Director Transport, Highways & Environment.  Officers will 
meet bi-monthly to monitor the progress of the project and include 
representation from WYCA.  The remit of the Officer Group will 
include financial and risk monitoring, see Annex D. 

26. At strategic level, monthly highlight reports will be submitted through 
the CYC Verto system and copied to WYCA.  This is the common 
framework which has been developed and adopted for projects 
across the City Council to ensure that the right controls and 
approvals are in place. YORR progress will therefore also be 
reported to a variety of Member bodies alongside the Council’s other 
major projects. 

Estimated Costs 
 
27. A cost estimate for the project was prepared in 2014 for the purposes 

of submitting the WYCA Gateway 1 Report.  The estimated cost was 
£34m.  Clearly this will be reviewed and updated throughout each 
stage of the project. 

Land Acquisition 
 
28. In April 2017, the City Council appointed District Valuer Services 

(DVS) as a part of the Project Team to undertake on the Council’s 
behalf the acquisition of land and buildings by agreement and by 
Compulsory Purchase if that becomes necessary.  This commission 
will include all services to value the required land and act as the City 
Council’s representative in negotiations with local landowners.  This 
work is underway. 

29. Preliminary design work has demonstrated that land will be required 
at all junction sites for the purposes of construction and delivery of 
the improvements.  As stated in paragraph 3.a above, the Executive 



 

are asked to delegate approval of the purchase of land to the 
Executive Member for Transport and Planning up to a maximum of 
£200k in any one land interest. 

30. As stated above, it is proposed to prepare a draft CPO in parallel to 
negotiations for acquisition of necessary land interests.  Any decision 
to authorise the actual making of that CPO would be referred back to 
Executive for determination in a further report.  If negotiations for 
acquisition of all required land interests are successful then it will not 
be necessary to ask Executive to authorise the actual making of a 
CPO.  However if negotiations for private agreements become 
protracted and / or do not represent best value, the advance 
preparation of a draft CPO will enable the Project Team to expedite 
the submission of the CPO to the Secretary of State, subject to 
authorisation from the Executive. 

31. The Executive are therefore asked to approve the preparation of a 
draft CPO in parallel to negotiations for acquisition of land by private 
agreement. 

32. The Executive are asked to delegate to the Assistant Director of 
Transport, Highways and Environment the following responsibilities: 

a. The terms of negotiation for the purchase of land 
b. The acquisition of easements & temporary rights over land, 

as the Council will not necessarily need to acquire freehold 
ownership but just rights over it such as rights of drainage or 
rights of temporary occupation in connection with 
construction works etc. 

c. Obtaining the release/extinguishment of, or variation of, any 
third part rights over affected land (for example a third party 
might have a right of way over, or other rights over, land 
which the City Council may need to acquire). 

 
Council Plan 

 
33. The YORR Improvement proposals are embedded in the Council’s 

Plan 2015-19.  The implementation of this programme of highway 
improvements will be an integral part of the key priorities to “provide 
a prosperous city for all”; to ensure it delivers the services people 
want and work in partnership with local communities.  Improvements 
to transport infrastructure are key drivers for improved productivity, 
this in turn leads to economic growth and the increase in wealth.   



 

34. Residents will be consulted about the junction upgrades to ensure 

that consideration of the potential impact of decisions in relation to 
health, communities and equalities has been made. 

35. Improved journey times will support the following aims from the Plan: 

A city where: 
• Local businesses can thrive 
• Residents have the opportunity to get good quality and well 

paid jobs 
• Efficient and affordable transport links enable residents and 

businesses to access key services and opportunities 
• Environmental Sustainability underpins everything we do 

 
Implications 

Financial Implications 

36. The estimated cost for the scheme is currently £34.2m.  Release of 
funds from the WY+TF will be processed through satisfying the 
Activities 5-8 of the Project Assurance process and meetings of 
WYCA.  WYCA have committed to fund £2.45m for development of 
the project and this is incorporated within a funding agreement 
between WYCA and CYC. 

37. It is necessary to gain approval from Full Council for the creation of 
this budget within the capital programme.  Any changes to the budget 
as further approvals are taken through WYCA will be reported 
through the council’s regular capital monitoring framework. 

38. The current profile of spend is assumed to be  

2017/18 2018/19 2019/20 2020/21 2021/22 Total 

£1.1m £9.2m £11.4m £8.1m £4.4m £34.2m 

 

39. CYC will claim funds back from WYCA quarterly in arrears. 

Human Resources (HR) Implications 

40. Two Senior Transport Project Managers have accepted offers of 
employment for the Senior Project Manager positions in order to 
manage the day to day running of this and other transport fund 
projects.  These posts are funded through the WYCA transport fund. 



 

One Planet Council / Equalities 

41. The One Planet Council Better Decision Making Tool has identified 
the following areas which can be explored further during the design 
and development of the project: 

 Greater consideration of renewable materials during 
construction. 

 Consideration about the reduction of crime where subways 
are proposed. 

 Enhanced Landscaping. 

 Use of Public Art to provide attractive spaces for residents. 

Legal 

42. Section 120 of the Local Government Act 1972 gives the Council a 
general power to acquire interests in land by agreement.  Various 
provisions of the Highways Act 1980 give the Council power to 
acquire interests in land (whether by agreement or compulsorily) for 
highway purposes, including for carrying out improvements to 
highways but any compulsory purchase order made by the Council is 
subject to obtaining, and cannot be implemented without, 
confirmation/approval from the Secretary of State for Transport.  Any 
CPO submitted to the Secretary of State for confirmation must clearly 
identify all the land interests affected by it and must also be 
accompanied by a detailed Statement of Reasons setting out the 
reasons why the Council considers a CPO is necessary and 
reasonable/proportionate, including why it is a justifiable interference 
with the private property rights of the owners of the affected land 
interests.. 

Crime and Disorder 

43. There are no Crime and Disorder implications.  

Information Technology (IT) 

44. There are no Information Technology implications.  

Property 

45. Property Services are involved in this project acting as land 
managers for the City Council.  New pieces of land will be acquired 



 

for the junction upgrades, the title of which will rest with the City 
Council.  Property Services will also advise and assist the Project 
Team in supervising the work to be undertaken by DVS (Land 
Surveyors). 

Other 

46. There are no other known implications.  

Risk Management 

47. In compliance with the Council’s risk management strategy the main 
risks that have been identified in this report are those which could 
lead to financial loss, damage to the Council’s image and reputation 
and failure to meet stakeholders’ expectations.  However measured 
in terms of impact and likelihood, the net score for all risks has been 
assessed at 14 or less.  At this point the risks will be monitored and 
managed.  A risk allowance has been estimated and is included 
within the current cost plan for the project.  There are three main 
risks currently affecting this project: 

a. Risks associated with land acquisition.  As described above, 
there is a high risk that some landowners will be unwilling to 
sell land to the City of York Council by private agreement, or 
in a timely manner.  This presents a programme risk 
potentially prolonging the time to complete the overall project, 
and in turn risks the release of funding from WYCA.  In order 
to mitigate this risk, preparation of a CPO in parallel to land 
negotiation is proposed as described above. 

 
b. Risk associated with withdrawal of funding for the programme.  

All projects in the WY+TF Programme are under review by UK 
Government in order to ensure efficient delivery.  There is a 
risk that funding could be withdrawn by the Government if 
targets for delivery are not met by the WYCA as a whole.  The 
risk level is low at the current time, but it is incumbent on City 
of York Council to take all necessary measures to play its part 
and ensure delivery is met.  The delivery period extends until 
the end of financial year 2021-22.  The council has also 
gained mitigation whereby its levy will be reduced if the full 
capital allocations are not provided. 

 
c. Risks associated with Planning Approval.  Two junction 

upgrades will require Planning Approval because they present 



 

a bigger environmental impact on their surroundings.  These 
are at Haxby Road and Strensall Road.  There is a risk that 
preparation, submission and procuring Planning Approval may 
delay the programme e.g. ecology surveys can only be done 
at certain times in the year.  The risk is estimated to be low at 
this stage as the overall timescale for the project is adequate 
and provides sufficient allowance for preparation to avoid this.  
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Specialist Implications Officer(s)  List information for all 
Financial Implications 
Patrick Looker  
Finance Manager 
Tel No.551633 
 
HR Implications  
Mark Bennett 
Head of HR and OD 
Tel No. 554518 
 
Legal Implications 
Gerard Allen 
Senior Solicitor 
Tel No. 552004 
 
Property Implications 
Philip Callow 
Head of Assett & Property Management 
Tel No. 553360 
 

 

Wards Affected:  List wards or tick box to indicate all 
Haxby & Wigginton 
Huntington & New Earswick 
Rural West York 
Rawcliffe & Clifton Without 
Strensall 

 tick 

 



 

 
 
Background Papers: 
 
No background papers are attached. 
 
Annexes 
 
Annex A – Location of Proposed A1237 Junction Upgrades. 
Annex B – WYCA Project Assurance Process. 
Annex C – Speculative High Level Programme. 
Annex D – YORR Organogram. 
Annex E – One Planet York Better Decision Making Tool 
 
List of Abbreviations Used in this Report 
 
CPO – Compulsory Purchase Order 
SPM – Senior Project Manager 
WYCA – West Yorkshire Combined Authority 
WY+TF – West Yorkshire Plus Transport Fund 
YORR – York Outer Ring Road 
 
 
 


