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Portfolio of the Executive Member for Adult Social Care and Health 
 
Demonstrating Delivery of the Older Persons’ Accommodation 
Programme, An Update  

 

   
Summary 

 
1. This report will demonstrate the progress of the Older Person’s 

Accommodation Programme towards delivering over 900 new units of 
accommodation with care for older people.  The report also seeks 
consent to undertake consultation on the option to close two further 
Council run older persons’ homes. 
 
Recommendations 

 

2. The Executive will be asked to: 
 
a. Note the contents of the report and the progress being made to 

deliver the Older Persons’ Accommodation Programme. 
 
Reason: So that Executive can be assured that the Older Persons’ 
Accommodation Programme is delivering its objectives. 
 

b. Agree that, this autumn, a six week period of consultation is 
undertaken with the residents, family, carers and staff of one of the 
Council’s Older Persons’ Homes to explore the option to close the 
home, with current residents moving to alternative accommodation 
and that a further report on the outcome of this consultation be 
received by Executive before a final decision to close is made and 
that this process is repeated in the first half of 2018 in respect of a 
further Council operated Older Persons’ Home. 
 
Reason: So that the Executive may decide which homes may close 
having been fully informed of the views of and options available to 
existing residents.   



Background 

 
3. York’s older persons’ population is growing rapidly with the number of 

over 75s expected to increase by 50% over the next fifteen years.  The 
supply of accommodation with care is currently inadequate and, as the 
population increases, the shortfall will grow if no action is taken, as 
shown in Table 1, below. The Older Persons’ Accommodation 
Programme was devised to address this problem and by 2020 can halt 
the increasing shortfall, as shown in Table 2, below.  However, further 
work will be needed in the following decade to keep pace with the 
growing older persons’ population. 
 
Table 1:  Demand and Supply of Accommodation with Care 
 

 2014 2020 2030 

Estimated 
Demand based 
on national 
benchmarks 

Residential Care 1,936 2,156 2,828 

Extra Care 440 490 645 

Current provision Residential Care 1,235   

Extra Care 110   

Shortfall in 
provision 

Residential Care -701 -921 -1,593 

Extra Care -330 -380 -535 
 

 Table 2:  The impact of panned new provision 
 

 2014 2020 2030 

Planned net new 
provision (subject 
to planning) 

Residential Care  267  

Extra Care  371  

Shortfall in 
provision 

Residential Care -701 -654 -1,326 

Extra Care -330 -9 -164 

 
4. The Council’s Executive on 30th July 2015 approved the Business 

Case for the Older Persons' Accommodation Programme (the 
Programme).  This will: 
 
a. fund 24/7 care at Auden House [Fishergate ward], Glen Lodge 

[Heworth ward] & Marjorie Waite Court [Clifton ward] Extra Care 
schemes;  

b. build a 27 home extension to the Glen Lodge Extra Care scheme; 
c. build a new Extra Care scheme at Oakhaven in Acomb [Holgate 

ward]; 
d. procure a new residential care facility as part of the wider Health & 

Wellbeing Campus at Burnholme [Heworth ward]; and 



e. encourage the development of additional residential care capacity in 
York including block-purchase of beds to meet the Council’s needs. 
 

5. Executive on 14th July 2016 agreed the following additions to the 
Programme: 
 
a. the development of a care home on the former Lowfield School site 

[Westfield ward] as part of a wider redevelopment of the site; and 
b. examination of options for the future of Haxby Hall older persons’ 

home [Haxby & Wigginton ward] as an alternative to closure. 
 

6. Executive on 31st August 2017 agreed that the Programme should be 
further extended to deliver an additional 33 new units of Extra Care 
accommodation by extending Marjorie Waite Court onto the current site 
of Burton Stone Community Centre after closing that community centre 
[Clifton ward]. 
 

7. The Programme is overseen by a Programme Board, chaired by the 
Deputy Chief Executive and Director Customer and Corporate Services.  
It also reports to an external stakeholder panel and has regularly 
reported to, and been scrutinised by, the Health and Adult Social Care 
Policy and Scrutiny Committee and the Audit & Governance Committee. 

 
8. The Council’s external auditors have twice reviewed governance and 

management of the Programme and report satisfaction with the 
arrangements in place.  They have asked that regular updates on the 
Programme be given to Executive and this report forms one of those 
regular updates. 

 
The Update 
 

9. Good progress is being made with the Programme and confidence is 
held in its ability to deliver the outcomes required by Executive. The 
following paragraphs provide an update on progress. 
 
New Extra Care Provision 
 

10. 24/7 Extra Care provision is now in place at Auden House on Cemetery 
Road, Glen Lodge in Heworth and Marjorie Waite Court in Clifton.  A 
recent review reveals increasing number of customers with high care 
needs now live in these facilities as an alternative to residential care. 
 

11. Construction is nearly complete of the 27 home extension to Glen 
Lodge, providing dementia-ready accommodation at this Council-
operated Extra Care facility.  The project has received a £850,500 grant 



from the Homes & Communities Agency and is expected to be 
completed within budget.  However, the move-in date is approximately 
ten weeks later than originally planned, partly because we decided to 
re-model the entrance to the existing scheme and, therefore, delayed 
completion until this was ready.  Delays were also caused by poor 
weather and difficulties getting utilities connected. 

 
A public open day will be held to show neighbours and other 
stakeholders what has been achieved.   
 
To date 13 homes have been pre-allocated and further applicants are 
being assessed for letting.  We anticipate the first customers moving in 
by early November 2017. 
 

12. We have procured and appointed Ashley House plc as our partner to 
construct an Extra Care facility on the site of Oakhaven older persons’ 
home on Acomb Road.   They propose a 56 home mixed tenure facility 
and are currently refining designs prior to submission of a planning 
application in the autumn.  They are also finalising the appointment of a 
Housing Association partner to operate this facility.  The delivery of this 
scheme is running later than originally planned as this procurement was 
launched later than anticipated due to lengthier examination of the 
procurement and legal options associated with the plan.  Further delays 
have occurred as Ashley House develop their design.  At present we 
would expect completion of the building, subject to grant of planning 
permission, in Q3 2019 at the earliest. 
 

13. Executive in August gave consent to build a £6.6m, 33 home extension 
to the Marjorie Waite Court Extra Care scheme, delivering 29 
apartments and 4 bungalows, both to rent and to buy.  Designers have 
been appointed and we will now apply for planning permission.  Subject 
to the grant of planning permission, construction work can begin in Q3 
2018. We plan for completion by Q4 2019.  The new building will be 
funded primarily by the Housing Revenue Account – drawing upon 
recycled Right to Buy receipts, other monies held and borrowing – with 
the General Fund meeting the cost of enabling the works and funding 
the community facilities on the site. 

 
14. Planning permission has been granted to the Joseph Rowntree Housing 

Trust for a 105 home Extra Care facility and a 44 bed care home in New 
Earswick.  The Council has secured nomination rights to homes in this 
scheme and construction is expected to begin in Q3 2017 with the first 
of the new homes available in Q2 2019, later than expected. 

 



15. A planning application has been submitted for a 25 home extension to 
the Abbeyfield Society Extra Care facility at Regency Mews. The 
Abbeyfield Society have been awarded Homes & Communities agency 
grant to help fund this development which will be mixed tenure (with 
homes to buy and homes to rent) and will provide some specialist 
accommodation for people with dementia.  Pre-planning public 
engagement showed support for the scheme. However, immediate 
neighbours have expressed objection to the development, primarily on 
the grounds of traffic generation. 
 
New Residential and Nursing Care provision 
 

16. We have procured and appointed Ashley House working in partnership 
with HC One to construct and operate a care home on the Burnholme 
Health & Wellbeing Campus site and they have submitted, in early 
August, the planning application for the new 80 bed residential and 
nursing care home on the site.  This will provide residential, nursing and 
dementia services and the Council will contract with HC One to 
purchase 25 care beds for up to fifteen years, at our Agreed Cost of 
Care rate.  
 

17. Plans for the development of a care home, health hub, homes 
(including bungalows and apartments for the over 55s) and public open 
space at Lowfield Green, in their final draft form, were the subject of 
further public engagement in July.  Engagement has shown support for 
the proposed development. However, there is strong objection to the 
development from the Save Lowfields Playing Field Action Group.  We 
will be ready to submit the planning application for this proposed 
development in September 2017.   Later in the autumn Executive will be 
asked to decide if we are to build the new homes ourselves or sell the 
land so that another developer can do so. 

 
18. In parallel to the Lowfield plans, we are also progressing plans for new 

sports pitches at the Ashfield Estate land off Tadcaster Road and will 
bring a further report on this matter to Executive in October 2017. 

 
19. Members have given sanction for Officers to seek a sustainable future 

for the Haxby Hall older persons’ home and to consult residents, 
relatives, interested parties and staff of Haxby Hall on the option to seek 
a partner who will take over its ownership and management with a 
commitment to build a new care home on the site in the near future to 
deliver modern residential and nursing care accommodation.  Market 
testing of the proposal was undertaken with potential partners in early 
September and consultation with residents, relatives and carers will 
begin later this month.  The results of this consultation will be brought to 



Executive in November 2017.  Should it be agreed that transfer should 
take place, we will seek a partner over the winter and expect transfer to 
take place in mid to late 2018. 

 
20. Octopus Healthcare Development Ltd have entered into a contract to 

purchase the  site of the former Fordlands Road Older Persons’ Home 
(which closed in 2011) subject to Octopus obtaining planning 
permission (on terms reasonably acceptable to them) for construction of 
a care home of at least 64 beds of residential and nursing care on the 
site.  If that condition is satisfied by the date specified in the Contract 
then Octopus will acquire the site from the Council.  The transfer to 
Octopus would be subject to a covenant that the site can only be used 
for the operation of a care home, though that covenant will expire/be 
released once construction of the proposed new care home is 
completed.   
 
The proposals for a care home on this site were well received by local 
residents during public engagement with many expressing the view that 
they preferred a care home on the site in preference to any other type 
of development.  Octopus submitted their planning application for this 
development in August and, subject to award of that consent, Octopus 
have indicated that they intend to begin construction in early 2018 with 
completion in early to mid 2019. 
 

21. Joseph Rowntree Housing Trust have been granted planning 
permission to construct a 44 bed residential and nursing care home as 
part of their proposed New Lodge development in New Earswick.  
Construction is expected to begin in Q3 2017 with the new care beds 
available in Q2 2019. 
 

22. The 90 bed care home at the Terry’s Chocolate Works is now open and 
is being occupied. Its design and approach to care has been well 
received. 

 
23. A planning application remains under consideration for a 79 bed 

residential and nursing care home on the site of the Carlton Tavern on 
Acomb Road.  The proposal is welcomed from a care provision 
perspective but has received opposition from those who do not wish to 
see the loss of a public house located in a Victorian villa on this site.  A 
decision on this application is due shortly and, should consent be 
agreed, construction is likely to begin in early 2018 and the care home 
complete by Q2 2019. 

 

 



The Burnholme Health & Wellbeing campus 
 

24. The transformation of the Burnholme school site to create a health and 
wellbeing campus is approved and is progressing well.   
 

25. Enabling works and demolition of unwanted classrooms are complete. 
 
26. Planning consent for the new community & library facilities was granted 

in December 2016 and works begun on site in June 2017.  Good 
progress is being made and completion is expected in May 2018. 

 
27. We continue to work with Priory Medical Group to deliver a Health Hub 

with GP facilities and an urgent care centre at Burnholme.   
Unfortunately, their bid for NHS Transformational Capital Funding for 
primary care facilities, while supported by the local Clinical 
Commissioning Group, is unlikely to be approved by NHS England. The 
health practice, therefore, plan to fund the development themselves.  
Designs for the new facility will be the subject of public engagement in 
the autumn and a planning application will be submitted later in the 
autumn of 2017.  Should planning consent be awarded, completion of 
the health centre is expected by Q2 2019. 

 
28. Plans for investment in the improved sports facilities and playing pitches 

and new management arrangement are being drawn up and we will 
seek Executive approval for these proposals later in 2017. 

 
29. Design for the new homes on the site will begin shortly and should it be 

decided that the Council build these homes, in preference to selling the 
land for development, then construction could begin in the second half 
of 2018 subject to obtaining planning permission and the appointment 
of building contractors. 
 
 Existing Council run care homes 
 

30. Grove House, Oakhaven and Willow House older persons’ homes have 
closed, with residents moving safely to other homes.  Some residents 
have been able to move back into independent living.   
 

31. St John’s Mews York Ltd have entered into a contract to purchase the 
site of the former Grove House Older Persons’ Home subject to them 
obtaining planning permission (on terms reasonably acceptable to 
them) for construction of apartments on the site.  If that condition is 
satisfied by the date specified in the Contract then they will acquire the 
site from the Council. Willow House will also be sold and the capital 
receipts from the sale of both Grove House and Willow House will be 



used to further the aims of the Programme.  Offers for both sites have 
significantly exceeded expected receipts. 

 
32. Executive on 31st August 2017 agreed to close Woolnough House and 

residents have now begun to move safely to new accommodation.  The 
last permanent resident is expected to move in October and short-stay 
and step-down provision will be provided elsewhere. We expect some 
of the residents who use the step-down facilities at Woolnough House 
to move to the new Extra Care accommodation at Glen Lodge when it 
opens in November.   

 
33. We are evaluating new uses for the Woolnough House site, including 

both care and housing options, and will decide shortly whether one of 
these uses is most suitable or whether the site should be sold. 

 
34. Subject to the granting of consent from Executive at this meeting, the 

remaining two Council-run older persons’ care homes [Windsor House 
in Westfield Ward and Morrell House in Clifton Ward] will be the subject 
of consultation on the option to close, with one consultation held in the 
autumn of 2017 and one held in the spring of 2018. 

 
The operation of the care market in York 
 

35. As the Programme has progressed, and as we continue to work to 
support people to living independently in their own home, we have seen 
a slow but steady reduction in the number of older people who are 
supported by the Council to live in permanent residential and nursing 
care, as shown in Table 3.  However, this records the number of people 
who the Council fund in care; with the rising older persons’ population 
we expect the total number of people in care to rise, hence the need for 
additional capacity. 
 
Table 3:  Numbers of people in permanent residential and nursing care 
funded by the council, both CYC provision and independent sector 

 



36. At the same time, the total number of care beds available for use has 
initially fallen (as Council-run homes are closed) and is now beginning 
to increase as new provision, such as The Chocolate Works, is brought 
into use, as Table 4 shows. 
 
Table 4:  Care beds available for use 

 
 

37. The changes in the number of residential care beds over the same 
period and including the closure of Grove House, Oakhaven and Willow 
House, does not appear to have had a detrimental effect upon the 
number of people awaiting discharge from hospital, as the graph in 
Table 5 shows. 
 
Table 5: Numbers in acute hospital beds occupied by someone 
“awaiting discharge” (Snapshot on last Thursday of month) 

 



38. Finally, we see from the trend in use of domiciliary care over the same 
time period that more activity is recorded, suggesting that those with 
higher care needs are being helped to continue to live independently at 
home, as Table 6 shows. 
 
Table 6:  Net change in domiciliary care hours 

 
 

39. The longer term position regarding the demand and supply of 
accommodation with care, as described in paragraph 3 and Table 1, is 
that the rising population will place continuing pressure on the need for 
Extra Care, residential and nursing care accommodation despite the 
efforts and intentions of Future Focus and other initiatives designed to 
help support people to live independently in their own home.  Therefore, 
our efforts must remain focused, particularly in the decade following 
2020. 
 

  



Key Milestones 
 

40. Key milestones in the Programme are: 
 

Date Milestone 

Q4 2016 Executive approval regarding the option to close a third 
care home, Burnholme Community & Library 
investment, a sustainable future for Haxby Hall and the 
Lowfield Green redevelopment. 

Q1 2017 Appointment of a partner to deliver the Burnholme care 
home. 
Appointment of a partner to deliver the Extra Care 
facility at Oakhaven. 

Q2 2017 Burnholme community facilities start on site. 

Q3&4 2017 Consideration of Burnholme care home planning 
application. 

Q4 2017 Complete Glen Lodge extension. 

Q4 2017 Submit Oakhaven Extra Care facility planning 
application. 

Q1 2018 Burnholme care home start on site. 

Q3 2018 Oakhaven Extra Care facility starts on site. 

Q3 2018 Marjorie Waite Court extension starts on site. 

Q3/4 2018 Haxby Hall “transfer of undertaking” can take takes 
place 

Q1 2019 Complete Fordlands care home. 

Q2 2019 Complete Burnholme care home. 

Q2 2019 Complete 25 home extension to Regency Mews. 

Q3 2019 Complete Oakhaven Extra Care facility. 

Q3 2019 Complete Phase 1 of the New Lodge Care 
development. 

Q4 2019 Complete Marjorie Waite Court extension. 

 
  



Outcomes 
 

41. The Programme is expected to deliver the following outcomes: 
 

OPAP initiative Quantity of 
Accommodation 

Residential & Nursing Care  

Chocolate Works Care Home 90 

Burnholme Care Home 80 

Fordlands Care Home 64 

Carlton Tavern 79 

New Lodge Care Home 44 

Lowfield Green Care Home 70 

Haxby Hall new build (provisional) 65 

TOTAL Residential & Nursing provision 492 

Extra Care  

Auden House; move to 24/7 care 41 

Glen Lodge to 24/7 care 42 

Marjorie Waite Court to 24/7 care 42 

Glen Lodge – extension  27 

Marjorie Waite Court – mixed tenure extension 33 

Oakhaven – mixed tenure new provision 56 

New Lodge, New Earswick 105 

Regency Mews extension 25 

TOTAL extra care provision 371 

Housing for the over 55s/downsizing  

Lowfield Green over 55s accommodation 44 

TOTAL new provision 907 

Closure of existing OPHs, subject to consultation -225 

TOTAL NET NEW PROVISION 682 

 
Council Plan 2015-2019 

 
42. The Programme is set in the context of the Council Plan for 2015-19 

and will contribute to achieving its ambitions.  Based on our statutory 
responsibilities and the aims of the administration, the plan focuses on 
three key priorities: 
 

 a prosperous city for all - where local businesses can thrive and 
residents have good quality jobs, housing and opportunities; 

 a focus on frontline services - to ensure all residents, particularly the 
least advantaged, can access reliable services and community 
facilities; and 

 a council that listens to residents - to ensure it delivers the services 



they want and works in partnership with local communities. 
 

43. To support these corporate priorities and under the guidance of the 
Health & Wellbeing Board, York has developed proposals to achieve a 
new focus for adult health and social care which delivers: 
 
a. self care and self management; 
b. better information and signposting; 
c. home is best; 
d. early intervention and prevention; 
e. reablement and intermediate care (targeted resources); 
f. managing long term conditions; 
g. delivering services at a community level where this is desired and 

possible; 
h. to reduce loneliness and increase social interaction amongst older 

persons and their communities; and 
i. that York becomes a dementia friendly environment. 

 
IMPLICATIONS 

 
Financial 
 

44. The Programme is on track to deliver an agreed recurring annual saving 
of £284,000 from 2019/20 rising to £553,000 in 2023.  The achievement 
of this savings target remains under regular review. 
 

45. Capital receipts from the sale of older persons’ homes that have closed 
has exceeded expectations and the capital position of the Programme 
is therefore helthy. 

 
Legal 
 

46. Legal services have been involved in the development of the 
Programme and their advice incorporated. Further examination of the 
legal implications of the various property and procurement elements of 
this Programme will be undertaken as proposals are developed further 
and brought forward for due consideration, as we progress with the 
various elements of the Programme. 
 

47. Legal advice has been sought and is followed to guide the consultation 
on the option to close or transfer care homes. 

 
48. Department for Education consent has been granted for the 

disposal/change in use of former school land at Burholme and they 
have also confirmed that no such consent is needed for Lowfield Green 



because of the elapse of time since the school closed.  
 
Human Resources 
 

49. The HR implications of the Programme are regularly under review and 
implications are the subject to specific reports and decisions. 
 
Equalities 
 

50. An Equality Impact Assessment for the Programme and its parts is in 
place and is regularly updated. It particularly highlights the positive 
implications of the Project for the health, security and wellbeing of all 
residents. This has and will continue to be updated as the project 
progresses. 
 

51. An Older Persons’ Accommodation Project Board and a Reference 
Group have been established to act as a sounding board for the 
development of plans as the implementation of the Project unfolds. The 
project team also continues to use established channels to 
communicate with, and gather the views of, members of the local 
community, partners, stakeholders and staff. 

 
RISKS  
 

52. Key risks are kept under review and mitigations are pro-actively 
managed.   
 

53. One key risk currently presents itself: the granting of planning consents 
for new developments.  At this stage of the Programme, with a number 
of planning consents imminent, a key risk remains the failure to secure 
planning consent for new provision.  This risk is mitigated by carrying 
out public engagement prior to the submission of each planning 
application and seeking to reflect, where possible, local concerns into 
re-design. However, change is opposed by various interested parties.  
The Planning Authority will need to give due regard to the immediate 
concerns of residents and the longer term needs of the city and its 
citizens. 

 
54. Recent progress in mitigating risks include: 
 

a. The operation of a healthy care market which has seen an increase 
in the number of people who are able to continue to live at home 
with care support, reducing the number of people we support to live 
in residential or nursing care homes. 

b. A strong interest in new provision from independent sector partners 



willing and able to invest in York. 
c. The acceptance of good offers for sites sold has helped 

considerably in reducing the funding risk of the Programme. 
d. Department for Education consent has been granted for the 

disposal/re-use of the Burnholme school site and they have 
confirmed that no consent is needed to dispose of the Lowfield site. 
 

55. Other risks and their mitigations can be summarised as follows: 
 

ref Risk Mitigating Action 

a)  Options for accommodation for 
older people do not match the 
expectations and aspirations of 
current residents. 

A wide range of options are made 
available and current residents 
are supported to assess these 
against their needs and wishes. 

b)  Those with high care needs and 
their carers/advisers/assessors 
do not recognise Extra Care 
accommodation as suitable 
because there are limited 
examples in York of this type of 
accommodation and the care 
pathways are unclear. 

A dedicated care manager will 
work with residents to explore 
with them and their relatives how 
Extra Care operates, how it can 
be a flexible model for those with 
high care needs and how it 
operates elsewhere as a viable 
alternative to residential care. 

c)  Insufficient funding to deliver all 
elements of the project. 

The Programme financial model is 
regularly reviewed and is 
expected to deliver both its 
revenue and capital targets. 

d)  Title / related property issues, 
incorrect procurement of capital 
works and/or development. 

Applying due diligence to ensure 
Council's normal approach to the 
disposal of land, procurement of 
capital works and/or a 
development partner is applied.  

e)  Increase in interest rates would 
impact negatively on borrowing. 

An interest rate sensitivity test has 
been run against the Programme 
and it remains affordable.   

f)  Risk of the new 
developments/deals driving up 
the price the Council pays to 
external residential care 
providers 

Undertaking negotiations with 
Independent providers. 
Actual Cost of Care rates agreed 
and is proving to be at a level to 
secure beds. 

g)  Loss of OPH staff morale leading 
to negative impact on service 

Maintain staff morale and focus 
through regular, open and honest 



ref Risk Mitigating Action 

provided to existing OPH 
residents 

briefings/updates; engagement 
through OPH Managers and staff 
groups; investment in staff 
training, support & development. 

h)  The cost of any associated 
redundancy is greater than 
estimated. 

The financial model has been 
“stress tested” to assess the 
impact of a 50% increase in the 
cost of staff change and is still 
viable. 
Staff change will be managed 
carefully in order to minimise cost 
and legal risks. 

i)  Challenge and negative publicity 
from existing OPH residents and 
relatives, OPH staff/TUs, other 
stakeholders, opposition parties, 
wider public 

Development of well planned 
Communications approach 
through briefings to Residents 
and relative, Executive, group 
leaders, TUs, OPH Management 
& Staff, OPH Review Wider Ref 
Group, Media. 
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Abbreviations: 
 
NHS – National Health Service 
OPH – Older Persons’ Home, previously referred to as Elderly Persons’ 
Homes 
 
Background Papers: 
 

19 July 
2011  

Report to Executive giving formal approval for the commencement 
of the Programme.  

1 Nov 
2011 

Report to Executive giving the results of consultation and 
proposed a programme of closures, supported by a further 
consultation period on proposed closures of Oliver House and 
Fordlands. 

10 Jan 
2012 

Report to Executive authorising consultation with staff, residents 
and their families and carers on proposal to close Fordlands and 
Oliver House, including changes to day care services as a result. 
Recommendation to close Fordlands and Oliver House. 

15 May 
2012 

Report to Executive noting the successful homes closure and 
transition for residents   

4 June 
2013 

Report to Executive seeking agreement on modernisation 
programme.  The Council to fund the building of the two new care 
homes and so retain ultimate ownership of the buildings and the 
land with care homes designed, built, operated and maintained by 
an external provider. 

3 Mar 
2015  
 

Report to Executive seeking approval of revised proposals based 
on creating new Extra Care Housing and reforming the Council’s 
existing ECH stock; building a new care home on the Burnholme 
site as part of wider health and community facilities; and working 
more closely with current care providers to deliver more specialist 
dementia accommodation across the city. 

30 July 
2015 

Report to Executive seeking approval of the Business Case for 
the Older Persons’ Accommodation Programme and agreement 
to proceed. 

29 Oct 
2015 

Report to Executive providing the results of the consultation 
undertaken with the residents, relatives and staff of Grove House 
and Oakhaven residential care homes to explore the option to 
close each home with current residents moving to alternative 
accommodation. Executive agreed to close Grove House and 
Oakhaven. 



29 Oct 
2015 

Report to Executive regarding securing a viable future for the 
Burnholme school site in Heworth ward.  Following extensive 
public consultation Members agreed to sanction further work to 
identify partners to progress the continued community and sports 
use of the site, complemented with wider health and enterprise 
services, the building and operation of a residential care home for 
older people and the provision of housing. 

19 May 
2016 

Report to Executive that obtained consent to begin to deliver the 
Burnholme Health & Wellbeing Campus and secure a viable 
future for the former Burnholme Community College site (the Site) 
in Heworth ward. 

14 July 
2016 

Report to Executive by the Director of Adult Social Care. 
Agreement to move forward with examination of the development 
potential for Lowfield, alternatives to closure of Haxby Hall and 
sanction to consult on the closure of a further two older persons’ 
homes. 

28th Sept 
2016 

Report to the Audit & Governance Committee by the Programme 
Director, Older Persons’ Accommodation, providing an update on 
progress of the Programme and actions taken to address External 
Audit recommendations. 

24th Nov 
2016 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received the results of the 
consultation undertaken with the residents, relatives and staff of 
Willow House residential care homes to explore the option to 
close the home with current residents moving to alternative 
accommodation, and agreement to close Willow House and sell 
the site. 

7th Dec 
2016 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The report obtained consent to complete 
the next phase of delivery of the Burnholme Health & Wellbeing 
Campus including sanction for the investment of £4.73m in new 
and refurbished community and library facilities, subject to 
Department for Education (DfE) approval to dispose of redundant 
land, as well as £200,000 in urgent repairs and works to the 
sports facilities on site. 

9th Feb 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive agreed to sell the site of 
the former Fordlands Road older persons' home to Octopus 
Healthcare who propose to develop a residential and nursing care 
home on the site. 



16th 
March 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received an update on 
progress made towards delivering health & wellbeing services at 
Burnholme and agreed to enter into a long lease with a care home 
developer over a portion of the Burnholme Health & Wellbeing 
Campus site. Executive also agreed to enter into a head lease 
over the Community & Library facilities and the disposal of the 
Tang Hall Library site. 

16th 
March 
2917 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received an update on 
progress made towards delivering an Extra Care facility at 
Oakhaven on Acomb Road.  Executive agreed to sell the 
Oakhaven site to an Extra Care developer.  As part of this 
procurement the Council will secure nomination rights to 25 
affordable rented and discount sale apartments. 

31st 
August 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received the results of the 
consultation undertaken with the residents, relatives and staff of 
Woolnough House older persons’ home to explore the option to 
close the home with current residents moving to alternative 
accommodation, and agreed to close Willow House and explore 
options for its future use or, if none were found, to sell the site. 

31st 
August 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care and the Corporate Director of Children, 
Education and Communities.  The Executive received information 
on the outcome of public consultation concerning the future of 
Burton Stone Lane Community Centre and agreed to close the 
Centre and approved investment into the provision of a 33 home 
extension to Marjorie Waite Court Extra scheme to provide 
accommodation for older people and new community facilities.   

 


