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1. EXECUTIVE SUMMARY 

The purpose of this report is to provide a recommendation to York Central 

Partnership Board of the preferred route for an access road into the York Central 

site.  This paper is for YCP decision making purposes only.  The selected preferred 

access will be taken through the statutory planning process which will determine 

whether or not planning permission should be granted. 

The position of a suitable access route has been evolving over many years during 

different iterations of the York Central project.  In June 2017, the York Central 

Partners (YCP) agreed to reduce six potential access locations to two locations 

following the recommendations in the Access Options Study (Arup, June 2017).  A 

variant on the initial Western Option alignment considered in this report was 

developed in more detail by Arup to give three access options to take forward for 

consultation on community impacts – two from the west and one from the south. This 

approach was agreed by City of York Council Executive on 13 July 2017.   

At this stage, evidence to date shows no material reasons why either a Southern or 

Western Option should not be supported in terms of planning policy.  The Western 

Options are more expensive and difficult to construct than a Southern Option and 

there are challenges regarding land availability in the Millennium Green 

area.  However, it is considered that there are three clear qualitative benefits that 

should be considered in any decision making.  These are:  

 the benefits for scheme design referred to in the masterplan section (Section 3) 

including better scheme legibility, improved gateway and enhanced connectivity 

to existing communities;  

 the environmental benefits of being able to provide a route into the site that is 

away from the Holgate Road/Wilton Rise communities; and, 

 the potential for through traffic to be diverted away from the Leeman Road and 

Salisbury Terrace community with corresponding environmental benefits. 

Since the access consultation, a high level variant of the design / alignment of a 

Western Option 1 has been progressed in response to the public consultation.  This 

would avoid additional Millennium Green land take but would also avoid the need for 

a large span bridge and would only require partial widening of Water End bridge.  

This mitigated western option has been proposed to YCP by ARUP as part of 

ongoing feasibility and testing work on iterations of the project.  This has been 

included as part of the recommendation to YCP. 

The key challenge relating to the Millennium Green area is the requirement to use 

some of the land in the lease area.  It is acknowledged that the Trust land is difficult 

to release from its charitable status, even if the Trustees were willing.  Using 

additional land from Millennium Green would allow a more aesthetically sympathetic 

landscaped route to be provided which would complement the area.  A western route 

which is constrained by the land immediately available to YCP would provide a 

structure adjoining the Millennium Green supported by retaining walls.  This may not 

be as aesthetically appealing.  
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The supporting reports included in the Appendices 1 – 3, respectively, contain 

technical details and comprise: 

1. Access Options Study containing details on the effects of different routes on 
impacts such as traffic, ecology, air quality, heritage etc. (Arup, June 2017) 

2. Leeman Road, Transport Modeling (Arup, October 2017)   
3. Access Options Consultation Report (Arup, October 2017) 

The access options consultation in August/September 2017 highlighted that the 

majority of responses favored a western access approach, although there were 

reservations around the potential loss of some of the green space associated with 

this option. 

The consultation related to Western Option 1 which requires a substantial structure 

over the East Coast Mainline.  Recent iteration of design and feasibility work by Arup 

has shown that a smaller structure may be deliverable; hence the cost estimates 

used in this report are based on this more recent variant for Western Option 1. 

The key concerns for residents in relation to the access location appear to be traffic, 

air quality and noise.  In summary, the key transport and associated environmental 

considerations are: 

1. The York Central development will generate additional traffic delay on the 
surrounding highway network regardless of access location.  In response to 
this, mitigation will form part of the future Planning Application.   However, it 
should be noted that the total delay on the network is slightly less if the 
Southern Option is selected.   
 

2. The additional traffic generated by the development will inevitably generate 
more noise and has the potential to affect air quality.  However, modeling 
indicates that the overall effects would be low.   

In comparing the two access locations, the Southern Option has a slight adverse 

impact on air quality.  In addition, even with mitigation measures, the Southern 

Option will have greater noise impact. In the Wilton Rise area, this would be raised to 

moderate.  The Western Option will improve air quality for those in the Salisbury 

Terrace and Leeman Road areas and noise impacts anticipated to be negligible. 

Therefore, based on an assessment of the effects on each location, the 

aspirations for future development of the site and the recommendations from 

YCP consultant team, the recommendation to the YCP Board is: 

1. To take forward a Western Option for access into the site.  However, the 

final alignment of this should be assessed in more detail to seek to 

mitigate the effects of such a route on the Millennium Green. 

 

2. To safeguard land within YCP’s control that could be used for a 

Southern Option in order to protect against any risk to the York Central 

development caused by circumstances preventing successful delivery 

of a Western Option.  
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A synopsis comparing each option is shown below, additional detail on all evidence is 

contained in the supporting chapters and appended reports. 

York Central Access Options - Consideration Summary Table 

 Western Option 1 
(A1) 

Western Option 2 
(A2) 

Mitigated Western 
Option (A3) 

Southern Option 
(E) 

Access 
Bridge Cost 
(inc primary 
access road) 

£58m - £68m £15m – £25m £33m - £43m £10m - £20m 

Funding 
Availability 

Additional EZ 
backed borrowing 
required 

WY+TF 

Additional EZ 
backed borrowing 
required 

WY+TF 

Additional EZ 
backed borrowing 
required 

WY+TF 

WY+TF approval 
through Gateway 1 

Masterplan Favor Western 
Access approach 

Improved 
placemaking 

Favor Western 
Access approach 

Improved 
placemaking 

Favor Western 
Access approach 

Improved 
placemaking 

Complex entry 
sequence from 
Southern Access but 
solutions to 
constraints 

Land 
Ownership 

Not constrained by 
land availability 

Requires part of 
Millennium Green 

Not constrained by 
land availability 

Not constrained by 
land availability 

Community 
Impact 

Traffic, noise and air 
quality issues of 
most concern 

Least impact on 
Millennium Green 

Partial loss of 
existing community 
facilities - could be 
mitigated through 
the provision of new 
facilities within the 
York Central scheme 

Traffic, noise and air 
quality issues of 
most concern 

Would require an 
area of Millennium  
Green 

Partial loss of 
existing community 
facilities - could be 
mitigated through 
the provision of new 
facilities within the 
York Central scheme 

Traffic, noise and air 
quality issues of 
most concern 

Least impact on 
Millennium Green 

Partial loss of 
existing community 
facilities - could be 
mitigated through 
the provision of new 
facilities within the 
York Central scheme 

Traffic, noise and air 
quality issues of 
most concern 

Closest to residential 
areas and result in 
the loss of Holgate 
Community Garden 

Loss of existing 
community facilities - 
could be mitigated 
through the provision 
of new facilities 
within the York 
Central scheme 
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Technical/ 
Construction 

Widening of Water 
End bridge required 

Greatest bridge span 
across ECML with 
tied arch bridge 

Longest construction 
period with greatest 
disruption to the rail 
network 

Reduced vehicular 
track access for 
railway maintenance 

Does not require 
widening of Water 
End bridge 

Shorter bridge span 
across ECML 

Shorter construction 
period than Western 
Option 1 but still 
requires disruption to 
ECML for 
construction works 
to be completed 

Variant to original A1 
option reviewed 

Partial widening of 
Water End bridge 
required 

Conventional beam 
bridge with reduced 
span 

Shorter construction 
period than Western 
Option 1 but still 
requires disruption to 
ECML for 
construction works 
to be completed 

Reduced vehicular 
track access for 
railway maintenance 

Relatively short 
bridge span 

Shortest 
construction period 
and disruption to rail 
network as 
possession of FAL 
rather than ECML 

Highways 
and 
Connectivity 

Overall increase in 
highway traffic 

Significant reduction 
in traffic through 
Leeman Road and 
Salisbury Terrace 
communities 

Improved pedestrian 
and cycle 
connectivity 

Overall increase in 
highway traffic 

Significant reduction 
in traffic through 
Leeman Road and 
Salisbury Terrace 
communities 

Improved pedestrian 
and cycle 
connectivity 

Overall increase in 
highway traffic 

Significant reduction 
in traffic through 
Leeman Road and 
Salisbury Terrace 
communities 

Improved pedestrian 
and cycle 
connectivity 

Overall increase in 
highway traffic 

Through traffic would 
continue through 
Salisbury Terrace 
communities 

Improved pedestrian 
and cycle 
connectivity 

Air Quality Improved air quality 
in Leeman Road and 
Salisbury Terrace 
areas 

Improved air quality 
in Leeman Road and 
Salisbury Terrace 
areas 

Improved air quality 
in Leeman Road and 
Salisbury Terrace 
areas 

Improved air quality 
in Leeman Road 
area 

Adverse impact on 
air quality around 
Cleveland Street/St 
Paul’s area 

Townscape Localised visual 
impact on 
Millennium Green – 
mitigation limited 
due to land 
availability 

Localised visual 
impact on 
Millennium Green – 
mitigation through 
landscaping possible 

Localised visual 
impact on 
Millennium Green – 
mitigation through 
landscaping possible 

Localised impact on 
Cleveland Street and 
Upper St Paul’s 
Terrace due to 
proximity to existing 
residential dwellings  

Visual 
Impact 

Potential impact on 
key view to Minster 

Potential impact on 
key view to Minster 

Potential impact on 
key view to Minster 

High impact on close 
range views for local 
residents 

Noise Negligible impact 
due to existing 
ambient noise levels 
and proximity of 
existing dwellings 

Negligible impact 
due to existing 
ambient noise levels 
and proximity of 
existing dwellings 

Negligible impact 
due to existing 
ambient noise levels 
and proximity of 
existing dwellings 

If no mitigation, 
major impact on 
Cleveland Street 
with negligible 
impact on Holgate 
Road 

Could be reduced to 
moderate impact 
with mitigation 
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Ecology Impact on habitats 
ecological 
designations 

Impact on habitats 
and ecological 
designations 

Impact on habitats 
and ecological 
designations 

Impact on habitats 

Flood Risk 
and Water 

Flood Zone 2 – less 
preferable than 
Southern Option but 
mitigation possible 

Sequential and 
exceptions testing 
required as part of 
planning process 

Flood Zone 3 – least 
preferable 
sequentially but 
mitigation possible 

Sequential and 
exceptions testing 
required as part of 
planning process 

Flood Zone 2 – less 
preferable than 
Southern Option but 
mitigation possible 

Sequential and 
exceptions testing 
required as part of 
planning process 

Flood Zone 1 - least 
impact on flood risk 

Sequentially 
preferred 
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2. FINANCIAL IMPACT 
The following chapter sets out a summary of the financial impacts of alternative 
access points.  This is a high level analysis at this stage and all future work will 
look to minimise the cost to the Partners in relation to infrastructure funding, 
whichever access is selected. 
 

2.1 Infrastructure Cost 
The bridge and primary access cost varies depending on engineering 
requirements for the route chosen.  The table below sets out the financial cost of 
each of the three access options being considered, based on October 2017 cost 
estimates. 
 

 
Access Bridge Cost (inc 

primary access) 

Additional cost compared 
to Southern Option 

Western Option 1 (A1) £58m - £68m +£48m 

Western Option 2 (A2) £15m - £25m +£5m 

Mitigated Western Option (A3) £33m – £43m +£23m 

Southern Option (E) £10m - £20m £0m 

When it comes to purely financial considerations, there are cost reductions 
between Western Options and the Southern Option.  However, further qualitative 
and quantitative impacts should be considered as part of the preferred access to 
be taken forward for more detailed design. 
 

2.2 Development Capacity and Land Value 
Recent evolution of the high level masterplan demonstrates a marginal difference 
in development capacity between a Western and Southern Access. 
 
Advice from YCPs Commercial Advisors suggests that the net impact on land 
values for any changes in masterplan layout associated with alternative access 
points is a difficult to quantify at this point in time.  For example, a southern 
access would be more complex in terms of the layout of some of the potential 
development plots towards the southern edge of the ‘commercial area’.  This 
would lead to a less flexible plot layout which may affect overall plot sizes and 
immediate environs and therefore impact take up and rental levels.  This being 
the case, the net impact on land values associated with alternative access points 
is not regarded as a material consideration in the selection of a preferred access 
option. 
 

2.3 Compensation Claims 
The Valuation Office Agency has undertaken an assessment of the level of 
claims and associated fees that may be payable to affected residents under Part 
1 of the 1973 Land Compensation Act. The scale of estimated claims is 
considered negligible in financial terms when considered relative to the estimated 
construction costs.  In all cases, compensation is estimated to be less than 3% of 
construction costs.  
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2.4 Funding Availability 

York Central is viewed as a key strategic site available to promote economic 
growth and delivery of housing on a city centre brownfield site with unparalleled 
public transport connections due to its location adjacent York station. 

The funding available has been allocated on the strength of strategic business 
cases to National Government Departments.  Terms of the funding provide clear 
objectives, target dates and expectations, such as: 

 Increased GVA levels and sustained economic growth across the country 

 Accelerated pace of delivery for housing units 

 Quality placemaking to create places people wish to live and work 

 Enabling brownfield land to come forward to address housing shortages 
 
Impacts on timescale due to factors such as planning risk etc. need to be 
considered in making a decision on the preferred access location as this could 
impact on the objectives of the funding bodies. 
 
Set against the cost assessments for each access option, a corresponding 
funding package is available to support scheme delivery. Current funding is 
comprised principally of West Yorkshire + Transport Fund (WY+TF) and potential 
Enterprise Zone (EZ) backed borrowing.  A component of the recently submitted 
Housing Infrastructure Fund (HIF) is also provisionally identified to support 
access road delivery (though bids are yet to be determined).  
 
The WY+TF will require an Exception Report to be taken to West Yorkshire 
Combined Authority if a Western Access is selected as the preferred route.  
 
This funding package is summarised in more detail in the table below: 
 

Funding 
Source 

Allocation to 
access and 
bridge 

Comment/Description Timescales 

WY+TF £24.1m  
 Exception Report to WYCA 

required if western access route 
chosen 

To be drawn down by 2021 

EZ backed 
borrowing 

£tbc 

 Potential for up to £110m 
received from retained business 
rates  

 Risk to YCP/CYC to be 
considered and inform 
proportion/% 

EZ status finishes 2042 – 
delays increase risk if using 
this income stream  

HIF £23.3m 
 c.£57m total application 

 EOI, full bid to be determined 
Spring 2018 

To be committed by 2021 

CYC EIF £tbc 

 £7.1m potentially available via 
CYC. 

 Executive agreement required 
for further draw down 

Flexible 

2.5 Funding Summary 

 Potential to fund any of the shortlisted access options 

 Escalating financial risk/reliance on EZ backed borrowing as costs increase 

 Increased funding requirement for access may impact the scale to which the 
Partners can invest in/support other aspects of the scheme e.g. quality 
placemaking, affordable housing levels  
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3. MASTERPLAN IMPACT 
 
N.B. Western options have similar impacts on the masterplan layout and are 
commented on collectively. The table below summarises the narrative and 
comparison relating to the evolving masterplans from the YCPs consultant team. 
 
At a high level, two forms of masterplan have been developed in recent months 
to understand the impact of the different access options on the overall scheme.  
This work was completed in October 2017 and will be used as the base 
masterplanning to evolve further for future public consultation. 
 
Masterplan 
Impact 

Western Access Options 
Southern Access Option 

Site Entry, 
Experience 
and 
Legibility 

 A clear and legible entry 
sequence into the site, offering 
views of the York Central district 
while entering the area, as well 
as views beyond to the city / 
Minster. 

 An entry experience that mirrors 
the historic railway movement 
into the site, and highlighting the 
railway-inspired heritage of the 
site.  

 A complex entry sequence 
resulting from the sharply 
curved geometry needed to 
drop the entry road from +8 m 
(above rail) to grade via rear of 
building plots. 

 

Connectivity 
 A clear street network with a 

primary entry road from the 
west, offering a legible pattern of 
movement though the site. 

 Allows downgrading the 
vehicular site entry from the 
Salisbury Terrace 
neighbourhood reducing the 
traffic through the area; 
eliminates need for a vehicular 
crossing across the park area.  

 Potential for good ecological 
connection between the park 
and Millennium Green which 
can be designed in conjunction 
with the entry road and bridge.  

 

 Reduced connectivity to 
western end of the site, 
increasing isolation. 

 Access to western end of the 
site will require traffic looping 
back from the south (if arriving 
from southern access) or 
looping west across the park if 
arriving from the north. 

 Traffic from N & NW could 
continue to move through the 
Salisbury Terrace 
neighbourhood streets 
potentially increasing traffic 
impacts. 

 A major vehicular road across 
the Green Park will be 
required. 

 Missed opportunity to integrate 
Millennium Green with the 
park area due to the continued 
severance by ECML. 

 Better connectivity with 
communities to the south 
including Holgate Road, 
Acomb Road and Tadcaster 
Rd corridor and beyond. 
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Public Space 
 The park can develop in a more 

continuous way increasing the 
efficiency of its use and allowing 
a better pedestrian connection 
along the green heart of the site. 
The most western part of the 
park can connect with the 
Millennium Green.  

 The need for a major vehicular 
crossing across the park 
bringing traffic from N & NW 
will divide the park in two. This 
could be mitigated through the 
use of shared surfaces and 
crossings that give priority to 
pedestrians. 

Views and 
Heritage 

 A western access at the 
moment of entrance, offers a 
memorable introduction to the 
site, its heritage assets and 
views into and beyond the site. 

 A southern access is not the 
most suitable alignment to 
take advantage of expansive 
views of the site and its 
ensemble of heritage 
buildings.  

Visual 
Impact 

 Western bridge design is 
dependent on the span required 
to cross the ECML.  If a more 
complex structure is required, it 
may impact on views of the 
Minster from Water End. Careful 
design and choice of materials 
may be required to avoid 
detracting from the protected 
view corridor. 

 Visual impact of access on 
Millennium Green would need to 
be addressed through 
appropriate and sensitive 
landscaping which may require 
additional space to be occupied 
in Millennium Green. 

 A southern access does not 
impact on protected view 
corridors.  

 The area between Wilton Rise 
and a new access can be 
landscaped to minimise visual 
impact on existing properties 
along Wilton Rise.  

 

Plot Pattern 
 The clear circulation pattern 

from a western access results in 
a clear and efficient plot pattern 
across the site. Further 
refinements can be made in the 
next phase of design 
development should this option 
be chosen as preferred. 

 Plot pattern generally similar to 
the one achieved with the 
western access option; 
however, there are a few 
areas where the impact of the 
southern option and 
consequent movement pattern 
has some disadvantage.  

 Vertical geometry of access 
road interferes with pedestrian 
crossing into the site from the 
south (Wilton Rise).  

Movement 
within the 
site 

 Movement through the site 
follows a more linear alignment 
and will be more legible for 
users. 

 Through traffic will be directed 
along the length of the 
development. 

 Southern access concentrates 
movements in the southern 
part of Cinder Lane. As 
movement does not follow 
visual cues, more signage will 
be required to direct users to 
their destinations. 

 Through traffic will be 
focussed on the eastern part 
of the site. The western part of 
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the site will experience lower 
traffic volumes and feel more 
“private”. 

3.1 Masterplan Summary: 
 
The recommendation from YCP’s consultant team is that an access from the 
west would be preferable in masterplanning terms due to: 

 Better linkages for those communities towards the western end of the 
scheme 

 Traffic will no longer use the Salisbury Terrace residential area to access 
the city centre, with the corresponding air quality and safety issues it 
brings 

 Better legibility for the overall scheme 

 Better entrance quality/gateway/long range views across the site and 
wider city 

 Better response to the historic layout and alignment of previous uses on 
the site 
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4. LAND OWNERSHIP 
 
The Southern Option is not constrained by land ownership but the Western 
Options are subject to the risk that Millennium Green land may not be available. 
 

4.1 Western Access - Millennium Green Summary 

The Leeman Road Millennium Green comprises 1.8ha of land at Water End 

designated as a Millennium Green.  The land is leased from CYC for 999 years 

by the Millennium Green Trust.  The lease area has a restrictive covenant limiting 

use in accordance with the Trust Deed for the benefit of the local community.   

Under an existing option, a small area of the land can be taken back by the 

Council for an access road.   Access alignments restricted to the use of this 

section of land are more expensive than alternative solutions and they are reliant 

on a heavily engineered solution for the location.  Alternative solutions encroach 

further onto the Millennium Green but create a landscaped road more integrated 

into the green landscape around it and hence would be less visually intrusive and 

more beneficial to use and enjoyment of the land. 

See Appendix 4 for the red line lease plan for Millennium Green. 

4.2 Access Options Impact on Millennium Green 

 Western Access 1 proposes the road using the area currently available to the 

Partners, passing over land in the ownership of CYC and NR and using land 

which can be released from the Trust lease area. 

 Western Access 2 proposes an alternative alignment that uses NR and CYC 

land but also takes additional land from Millennium Green. 

 
4.3 Engagement with Board of Trustees 

YCP will need to engage with members of the Millennium Green Trust to see if 

they are willing (after consulting Natural England) to consider alternative solutions 

which may include release of some land in addition to that already referred to in 

the lease.  However, even if a solution is agreed that releases land the 

implementation may not be something that can be achieved by private treaty 

arrangements due to the Trust constitution and charitable status. 

4.4 Legal risk associated with acquiring additional land from Millennium Green 
Trust 
 

There is a risk to delivery in proposing an access option involving additional land 

from the Millennium Green Trust. However, despite the challenging legal 

arrangements, the legal advice obtained does highlight that there is the 

opportunity to further explore with the Trust a mechanism to release any land.  

 

4.5 Mitigation 

Since the access consultation, a high level variant of the design / alignment of a 

Western Option 1 has been progressed in response to the public consultation.  This 

would avoid additional Millennium Green land take but would also avoid the need for 
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a large span bridge and would only require partial widening of Water End bridge.  

This mitigated western option has been proposed to YCP by ARUP as part of 

ongoing feasibility and testing work on iterations of the project.  However, it remains 

a complex engineering solution and further design work and landscaping proposals 

are required to create a solution that mitigates the impact on Millennium Green.   

4.6 Southern Access – Holgate Community Garden 

The land required to deliver an access from the south is in the ownership of CYC.  

The access point does not require acquisition of additional land but would create a 

road which runs very close to existing dwellings. 

4.7 Asset of Community Value  

Part of the land required to deliver an access from the south is registered as an Asset 

of Community Value (ACV). The extent of the land, registered as ‘Holgate 

Community Garden’, is shown on the plan in Appendix 5. 

ACVs are buildings or land that are of value to local communities, and provision to 

nominate is contained in the Localism Act 2012 (community right to bid). In the event 

of the proposed sale of an ACV, a process will be triggered that allows a community 

interest group to express an interest in bidding to purchase the property. As it is 

anticipated that the road would be constructed by, and remain in the ownership of the 

Partners (in this case the Council), this is not considered to limit the deliverability of 

the southern access option. 
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5. COMMUNITY CONSULTATION AND IMPACT 
 

5.1 Introduction 

In November 2016, CYC Executive considered a report which set out proposals 

to fund the access route to the York Central site using the West Yorkshire 

Transport Fund (WYTF) and to undertake further consultation on the route of the 

proposed new access to the site. Members resolved to undertake further 

consultation on the access route for York Central as part of a future York Central 

planning strategy, with high level, ongoing engagement across the City in relation 

to the access route, with particular regard being given to residents most directly 

affected.  

5.2 YCP Community Consultation 

As a consequence, YCP undertook a non statutory public consultation comprising 

drop-in sessions and provision of feedback forms in relation to the provision of a 

new vehicular access point into the York Central site between 23 August 2017 

and 13 September 2017. In total, 644 people attended the ‘drop-in’ events and 

the consultation generated a total of 619 responses.  

5.3 Consultation Analysis 

Following the consultation period, Arup prepared an Access Options Consultation 

Report (October 2017) to provide factual analysis of the consultation responses. 

The analysis provides a summary of the feedback as given and has been 

prepared without weighting or conclusions where a preference was expressed by 

the respondents.  This Report provides Community Impact information for YCP to 

use as one of the considerations in making a decision on the preferred access 

route location.  

Q1: Postcode 

The responses to Q1 identified a significant proportion of attendees live in the two 

post codes in which the York Central site is located (292 responses from within 

YO24 and 118 responses from YO26). 

Q2: Priority Impact Criteria 

For Q2, respondents were asked to rank the impact criteria (construction, 

transport, townscape, heritage, air quality, noise, ecology and flood risk) as 

priorities on a scale of 1 to 8.   

The responses highlighted air quality, transport and noise as the issues of most 

concern (when taking the 3 highest ranked criteria into account). This 

demonstrates a concern that tends towards the impact of traffic – air quality and 

noise being issues that are directly related to traffic generation. 

Heritage and ecology were ‘middle-ranking’ issues which were neither identified 

as of highest or lowest concern. 
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Construction, townscape and flood risk were the lowest ranked issues.  

Q3: Impact on local communities 

For Q3, respondents were asked to provide further commentary of how each 

option would specifically impact on the communities adjacent to the proposed 

accesses. As the responses are free form, Arup has coded and grouped the 

responses based on the issues raised, with respondents often raising a number 

of issues on a single form. For clarity, the public were not asked to specify a 

preference for a particular access option but, as would be expected, many 

respondents have stated a preference and these results, along with more issue-

specific matters, are set out below. 

The responses demonstrated a preference for the Western Option(s):  

 Western Option 1: 196 for and 39 against;  

 Western Option 2: 115 for and 66 against; 

 Southern Option: 29 for and 336 against. 

In addition, the respondents identified specific issues relating to community 

impact, traffic and transport, the environment and construction, alongside issues 

not specifically related to this consultation such as future development of the site.  

The particular community issues raised regarding impacts such as air quality, 

noise and traffic on the existing Network are considered in Section 6 of this 

report. 

The most numerous issues raised by respondents (i.e. those raised by more than 

100 respondents) were: 

 The impact on the Holgate Community Garden as a result of the Southern 
Option (260 comments); 

 Increasing congestion on Holgate Road (198 comments);  

 Impact on air quality as a result of the Southern Option (197 comments); 

 Existing congestion on Holgate Road (150 comments); 

 Noise impact as a result of the Southern Option (116 comments); and 

 The impact on Millennium Green as a result of Western Option 2 (115 
comments). 

Appendix 3 contains the Access Options Consultation Report (Arup, October 
2017). 
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6. TECHNICAL AND ENVIRONMENTAL IMPACTS  
 

6.1 Full detail of the technical and environmental impacts of each access option can 

be found in the following Arup reports contained in Appendices 1 and 2, 

respectively. 

 

 Access Options Study (June 2017) 

 Leeman Road, Transport Modeling (October 2017)  

 

The Access Options Study (June 2017) contained in Appendix 1 provided a basis 

for the decision to discount three alternative options, known as B, C and D due to 

the following reasons: 

 Lack of certainty regarding future rail requirements for land and the effect 

on existing rail requirements;  

 timing associated with funding criteria; and, 

 lack of compatibility with masterplanning. 

 

This approach was approved in the June 2017 YCP Project Board and at the 

subsequent City of York Council June 2017 Executive meeting. 

 

6.2 Access Options Summary 

A summary of the access option alignments which formed part of the consultation 

are provided below.   

Western Option 1:  

 

 New junction on Water End 

 Junction design requires significant widening of the Water End Bridge 

 Road on retaining wall alongside Millennium Green 

 Relocation of siding to NRM South Yard 
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Western Option 2:  

 

 New junction on Water End 

 No requirement for the widening of the Water End Bridge  

 Requirement for  Millennium Green land outside area capable of reverting 

back to CYC 

 Relocation of two Network sidings to location identified in Masterplan work. 

 Relocation of siding to NRM South Yard 

Southern Option: 

 

 The Southern Option land requirement within control of YCP 

 Asset of Community Value – Holgate Community Garden would be lost 

 Substantial remodeling of existing junction on Holgate Road 
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6.3 Technical and Environmental Summary 

A summary table of the technical and environmental impacts is provided below 

but full background and details are provided in the appended reports.  All adverse 

impacts would have mitigation measures which would form part of a future 

Planning Application as part of the statutory planning process. 

 

Technical and 
Environmental 
Summary 

Western Option 1 (A1) Western Option 1 (A2) Southern Option (E) 

Technical/ 
Construction 

Widening of Water End 
bridge required 

Greatest bridge span 
across ECML with tied 
arch bridge 

Longest construction 
period with greatest 
disruption to the rail 
network 

Reduced vehicular track 
access for railway 
maintenance 

Does not require widening 
of Water End bridge 

Shorter bridge span 
across ECML 

Shorter construction 
period than Western 
Option 1 but still requires 
disruption to ECML for 
construction works to be 
completed 

Relatively short bridge 
span 

Shortest construction 
period and disruption to 
rail network as possession 
of FAL rather than ECML 

Highways and 
Connectivity 

Overall increase in 
highway traffic 

Significant reduction in 
traffic through Leeman 
Road and Salisbury 
Terrace communities 

Improved pedestrian and 
cycle connectivity 

Overall increase in 
highway traffic 

Significant reduction in 
traffic through Leeman 
Road and Salisbury 
Terrace communities 

Improved pedestrian and 
cycle connectivity 

Overall increase in 
highway traffic 

Through traffic would 
continue through 
Salisbury Terrace 
communities 

Improved pedestrian and 
cycle connectivity 

Air Quality Improved air quality in 
Leeman Road and 
Salisbury Terrace areas 

Improved air quality in 
Leeman Road and 
Salisbury Terrace areas 

Improved air quality in 
Leeman Road area 

Adverse impact on air 
quality around Cleveland 
Street/St Paul’s area 

Townscape Localised visual impact on 
Millennium Green – 
mitigation limited due to 
land availability 

Localised visual impact on 
Millennium Green – 
mitigation through 
landscaping possible 

Localised impact on 
Cleveland Street and 
Upper St Paul’s Terrace 
due to proximity to 
existing residential 
dwellings  

Visual Impact Potential impact on key 
view to Minster 

Potential impact on key 
view to Minster 

High impact on close 
range views for local 
residents 

Noise Negligible impact due to 
existing ambient noise 
levels and proximity of 
existing dwellings 

Negligible impact due to 
existing ambient noise 
levels and proximity of 
existing dwellings 

If no mitigation, major 
impact on Cleveland 
Street with negligible 
impact on Holgate Road 

Could be reduced to 
moderate impact with 
mitigation 
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Ecology Impact on habitats 
ecological designations 

Impact on habitats and 
ecological designations 

Impact on habitats 

Flood Risk and 
Water 

Flood Zone 2 – less 
preferable than Southern 
Option but mitigation 
possible 

Sequential and exceptions 
testing required as part of 
planning process 

Flood Zone 3 – least 
preferable sequentially but 
mitigation possible 

Sequential and exceptions 
testing required as part of 
planning process 

Flood Zone 1 - least 
impact on flood risk 

Sequentially preferred 

 

6.4 Mitigated Western Option 

Since the access consultation, a high level variant of the design / alignment of a 

Western Option 1 has been progressed in response to the public consultation.  This 

would avoid additional Millennium Green land take but without the need for a large 

span bridge and with only partial widening of Water End bridge.  This mitigated 

western option has been proposed to YCP by ARUP as part of ongoing feasibility 

and testing work on iterations of the project.  

The technical and environmental impacts are anticipated to be similar to Western 

Option 1 and summarised below in this context.  The alignment of a Mitigated 

Western Option is contained in Appendix  

Technical and 
Environmental Impact 
Summary 

Mitigated Western Option 

Technical/ Construction Variant to original A1 option reviewed 

Partial widening of Water End bridge required 

Conventional beam bridge with reduced span 

Shorter construction period than Western Option 1 but still requires 
disruption to ECML for construction works to be completed 

Reduced vehicular track access for railway maintenance 

Highways and 
Connectivity 

Overall increase in highway traffic 

Significant reduction in traffic through Leeman Road and Salisbury Terrace 
communities 

Improved pedestrian and cycle connectivity 

Air Quality Improved air quality in Leeman Road and Salisbury Terrace areas 

Townscape Localised visual impact on Millennium Green – mitigation through 
landscaping possible 

Visual Impact Potential impact on key view to Minster 

Noise Negligible impact due to existing ambient noise levels and proximity of 
existing dwellings 
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Ecology Impact on habitats and ecological designations 

Flood Risk and Water Flood Zone 2 – less preferable than Southern Option but mitigation 
possible 

Sequential and exceptions testing required as part of planning process 

 

 

 

 

 

 

 
 

 

 

 

 

 
 


