
 

  
 

   

 
Executive  
 

15th November 2017 

Report of the Director of Economy and Place 
 

Portfolio of the Executive Member for Finance and Performance and 
Executive Member for Economic Development & Community Engagement 
 

York Central –  York Central Access Route & Planning 
  

 Summary 

1. York Central is a 72 hectare (ha) area of land adjacent to the railway station 
and is one of the largest brownfield sites in northern England, see plan at 
annex 1.  It provides a huge opportunity for regeneration providing new homes 
and Grade A commercial office space.  

2. The scheme is being promoted by the York Central Partnership (YCP) which 
is made up of Network Rail (NR) the Homes and Communities Agency (HCA) 
and the National Railway Museum (NRM) and the City of York Council (CYC).  

3. The YCP are developing a master plan for the regeneration of York Central. 
One of the key enabling elements of a future masterplan is the location of a 
single vehicular access route.   

4. This report outlines the considerable progress to date, particularly the recent 
public consultation on access options. The results of this consultation 
exercise and an analysis of the options are set out in the report and are 
accompanied by YCP’s recommended access option paper with a view to 
adopting this route and integrating this into the developing masterplan.  

5. The report also sets out a programme of work to take the scheme through to 
the submission of planning applications and seeks a release of funding to 
facilitate this work. This will enable the YCP to proceed towards a masterplan, 
public consultation and then subsequently to the preparation and submission 
of planning applications. In addition Executive is asked to support the 
proposed enhancement of the National Railway Museum (NRM) in the 
development of its own masterplan and funding applications. 

 

  



Recommendations 
 

6. Executive is asked to : 

i. To agree the York Central Partnership recommendation that a Western 
access option be developed for inclusion in the York Central Masterplan 
and to undertake further design and legal work to ensure that the final 
alignment will seek to mitigate the effects of such a route on the 
Millennium Green and to control costs to ensure deliverability. 

ii. To submit  a change request to WYCA to re-allocate funding to the 
revised access scheme  

iii. To safeguard land within YCP’s control that could be used for a Southern 
Option in order to protect against any risk to the York Central 
development caused by circumstances preventing successful delivery of a 
Western Option.  

iv. To note the plan for the YCP to undertake public consultation on a 
masterplan which will lead to the submission of planning applications.  

v. To agree the allocation of £1.917m from the previously agreed £10m York 
Central budget to meet project costs to planning submission, and for 
these costs to be considered as a project cost for reimbursement from a 
future YCP development account. 

Reason: - To ensure the delivery of York Central and to ensure that the 
preferred access option has taken into account a range of considerations 

vi. To support NRM in the development of the NRM masterplan and bids for 
funding including the Heritage Lottery Funding to support their expansion 
plans  

vii. To  provide a £200k contribution to the NRM towards the further 
development of their masterplanning and fundraising bids from the £10m 
York Central budget 

Reason: - to support the future enhancement and expansion of the NRM 
as an important cultural anchor to the York Central development.   

Background 

7. The delivery of York Central is essential to the growth of York, contributing 
significantly to the growth of the regional economy and to meeting housing 
demand in the city. Though the site has been earmarked for regeneration for 
many years, previous attempts to deliver the scheme have not come to fruition 
and we are now poised to bring together the landholdings and the investment 
to deliver this once in a lifetime opportunity to make this development a reality.  



8. The site does, however, have significant infrastructure challenges. It is entirely 
circumscribed by rail lines, with the rail station at the bottom of the teardrop of 
land, the East Coast Main Line (ECML) forming a barrier to the north and 
east, and the Freight Avoiding Lines (FAL) to the south and west.  Current 
access roads onto the site already run through minor residential streets in the 
Salisbury Terrace area, or under the Marble Arch Rail Bridge and have limited 
capacity and low bridges, limiting access for high vehicles. They are not 
suitable to serve a comprehensive re-development of York Central. It is 
therefore necessary for a new route to be constructed.  Early viability studies 
indicate that only a single access route is affordable. 

9. There have been a number of  developments which have finally enabled the 
scheme to be brought forward :- 

i. The establishment of the York Central Partnership bringing together all 
the public sector land owners  

ii. Assembling the land for redevelopment and clearing it of operational rail 
use 

iii. Establishment of Housing Zone Status which has brought investment 
from the Homes and Communities Agency (HCA) to support the delivery 
of housing on the site. 

iv. Establishment of the Enterprise Zone which brings with it the potential to 
retain the additional business rates generated from the site to allow 
investment in delivering economic growth on the site. 

v. Significant enabling funding from a range of government agencies 
including the West Yorkshire Transport Fund, York and North Yorkshire 
Local Economic Partnership (LEP) Leeds City Region LEP, the One 
Public Estate Programme, the HCA and the Department of Communities 
and Local Government (DCLG).  

10. The YCP is developing a series of master planning and commercial principles 
that it is using to shape both the spatial plan for the site and the commercial 
arrangements for delivery.  Partners share the joint objectives of delivering 
housing and meeting economic growth needs through the creation of a quality 
place. 

Update on Project Progress 

11. The project has developed significant momentum and gained a high profile 
within the region and nationally. There has also been a significant amount of 
work on the following work streams: 

  



 
12. Land Assembly  

 
 

 The Fermetol Trading estate on Leeman Rd has been purchased by the 

Council  

 The Unipart factory site to the rear of the station has been purchased by 

the HCA  

 HCA have purchased surplus land from NRM & NR 

 Network Rail have achieved Office of the Rail Regulator (ORR) 

permissions to take a significant part of the site out of operational rail 

use 

 Rail clearance has commenced 

 Work has commenced to seek further permissions from the ORR 

 Work has commenced to deliver vacant possession on sites for early 

phase development 

 

13. Master planning  
 

 Advisors Arup /Allies and Morrison/Gustafson Porter are developing 

master plan options for consultation which are currently being informed 

by financial and commercial inputs from KPMG/Savills and the results 

of the access options study set out in this report  

 Access options study undertaken 

 Environmental Impact Assessment scoping determined by Local 

Planning Authority  

 District Heating Viability Study undertaken 

 Commissioning of complementary plans for the future development of 

the station 

14. Commercial Delivery Strategy  

 Viability assessment work is being undertaken to inform and iterate the 

master plan 

 External Funding (grants and loans) of c£40m has been provisionally 

secured from West Yorkshire Transport Fund, York and North Yorkshire 

Local Economic Partnership (LEP) Leeds City region LEP, the One 

Public Estate Programme and the HCA to support the delivery of the 

project. 

 Appointment of communications consultants 



 Early work on inward investment including the presentation of the 

project at MIPIM UK in London in October 

 Applied for further enabling funding from both LEPS and a large 

application to the HCA Housing Infrastructure Fund (£57m bid to be 

decided spring 2018) 

 HCA investment  of  £19m 

 Network Rail investment of £4.4m  

  CYC Investment of £10m  

 

Partnership Agreement 

 

15. The YCP is currently a non legally binding partnership of public sector 
bodies. All work undertaken to date has been undertaken at risk by all 
partners, which has been funded largely from external grants. Work is still 
ongoing to negotiate and finalise the formal partnership agreement but costs 
incurred in this early phase will be recharged to the partnership when it is 
formally agreed. 

16. There is high level commitment in all partner organisations to bringing the 
York Central scheme forward. A detailed report will be brought back to the 
Executive in the new year to set out the financial model and seek permission 
to sign a formal Partnership Agreement.  

Consultation 

17. In 2014, a jointly funded Network Rail / CYC commission was undertaken to 
assess initial technical and commercial viability for the York Central 
development, including a draft spatial plan. In January and February 2016 
partners undertook an informal consultation on the high level concepts and 
principles – “York Central - Seeking your Views to Guide Redevelopment”.  

18. The early consultation results showed that there is clear overall support for the 
redevelopment, vision and objectives for York Central with 79% of 
respondents supporting the redevelopment of the site. Respondents noted the 
importance of realising the scheme quickly and targeting brownfield land for 
development. 
 

19. The issue of the route of the access road was one of the major issues from 
the consultation and in December 2016 Executive agreed to consult on 
access options to enable the development of the emerging master plan.  

 
20. As part of the planning strategy for the delivery of York Central there will be 

comprehensive pre-application consultation on the York Central masterplan. 



The access route is so fundamental to the spatial layout of the site that this 
needs to be resolved before a masterplan can be produced for consultation. 

 
21. Through the establishment of the York Central Community Forum (YCCF) 

the YCP have developed a forum for open engagement and debate with the 
intention that this group be used extensively to help shape future engagement 
and consultation as the scheme develops. The forum, independently chaired 
by the Dean of the Minster, the Very Reverend Vivienne Faull, has provided 
useful input into the scheme so far and this report sets out in detail the results 
of the consultation and how this feedback has shaped the recommendations 
set out in this report. 

 
22. However there has been frustration expressed by some groups 

represented at the YCCF who have called for greater transparency regarding 
the evolution of the masterplan and the development of the evidence for the 
masterplan.  

 
23. This is symptomatic of the stage the project is at, where the bigger 

masterplan issues that people are keen to engage with cannot be firmed up 
and shared until the access route is decided upon. The council is the 
custodian for the broader city, and as part of its strategic role as place maker 
may wish to consider how it can encourage the YCP to facilitate a city wide 
conversation and provide effective conduits for the engagement of a broad 
range of communities (geographic, demographic and subject related). 

 
24. There will be times when information cannot be shared immediately, for 

instance when it is incomplete, and releasing it would confuse the public 
debate, or when it is commercially confidential.  However, there is a strong 
call for openness in this debate, which underlines the importance of York 
Central to the future development of the city.  

 
Access Options 
 
25.  All new vehicular access routes need to cross the Freight Avoiding Line (FAL) 

or the East Coast Main Line (ECML) and there are differing levels of 
engineering complexity, and therefore costs, and timings, depending on how 
long the bridge structures need to be, where they land and when / if the land 
is available. The 6 long listed access options are set out at Annex 2.  

26. The YCP commissioned an access options study and non statutory 
consultation by ARUP to assess the following criteria :- 

 Community Impact 

 Constructability and timescale for delivery 

 Indicative cost. 



 Environmental Impacts  - Noise, air quality, transport, townscape, 
heritage, ecology, flood risk, community and place making 
 

 

27.  The Access Options Review (August 2017) report is attached at annex 3.  
This is a summary version of the full study report, and was prepared for the 
public consultation.  The full report and supporting data are available as 
background documents. 

28. The environmental assessments such as noise, air quality, ecology and 
transport impacts were all undertaken on the basis of existing data, and 
prevailing assumptions at the time, and represent the unmitigated projections 
of impact based upon the early draft masterplan. Inevitably for this stage of 
the scheme these represent the best information available at the time of the 
study to inform the selection of a preferred option, on a comparative basis. 
These are not intended to model the actual anticipated impacts.  Further 
detailed modelling and comprehensive environmental and transport impact 
assessments will be undertaken as part of the development of the planning 
applications.  

29.  An assessment of the community impact has been undertaken through the 
recent public consultation and the results of this are presented as Annex 4.  

Excluded options 

30. In order to be considered deliverable, all options must be capable of delivery 
by 2021 in order to guarantee the use of West Yorkshire Transport Funding. 
Without this the whole scheme could not be delivered. This therefore rules out 
Options B, C and D which all come off Holgate Rd and use land on York Yard 
South.  York Yard South is in existing rail use until at least 2023 and has been 
allocated for future Transpennine train stabling by the DfT.  The long term 
future use of this land may not be confirmed until 2023.  The excluded options 
are :- 

31. Option B – This route would come off Poppleton Rd to the north west of 
Holgate Park, rising up over the open grassland and would cross the FAL 
landing on York Yard South at height in the middle of the site on land that is in 
operational rail use until at least 2023. 

32. Option C – This route would come off Poppleton Rd at the existing road 
junction for Holgate Park where the road would then turn and climb over the 
FAL, landing on York Yard South at height in the middle of the site on land 
that is in operational rail use until at least 2023.  Existing highways within 
Holgate Park Drive would require raising the road level and third party land 
would be required.  An additional road junction would be required on 
Boroughbridge Road.  In addition the route would reduce the land available for 



development of new maintenance facilities on the 5 acre site which in turn will 
enable operational rail uses to be cleared from the York Central site. 

33. Option D - This route would come off Poppleton Rd at the northern end of 
the Holgate Engineering Works site where the road would need to cross the 
FAL and land on the end of York Yard South at height in the middle of the site 
on land that is in operational rail use until at least 2023. Existing highways 
within Holgate Park Drive would require raising the road level and third party 
land would be required.  An additional road junction would be required on 
Boroughbridge Road.  In addition the route would prevent full rail use of 
Holgate Engineering Works  

Shortlisted Options 

34. The remaining 3 Options are judged to be technically deliverable within the 
required timescale for the scheme : 

35. Option A1 - Western Access 
Bridge and approach roads access cost est. £58-£68m Off Water End across the 
edge of Millennium Green (MG)  
 

 
 
This route effectively requires 2 bridges, an additional span on the existing 
Water End Bridge to accommodate access lanes and a new diagonal bridge 
across the East Coast Mainline which will require a larger span and at a 
greater height. The portion of Millennium Green used by this alignment is 
reserved for York Central access in the original lease. This option will have 
significant visual impact on the remaining Millennium Green due to its height 
and form of construction to fit into the land available. This option has more 



severe townscape and construction feasibility impacts and will take over 2 
years to construct.  
 

36. Option A2 - Western Access 
Bridge and approach roads access cost est. £15-£25m off Water End through 
Millennium Green 

 

 
 

This option proposes an alternative route across Millennium Green to avoid 
the need for a second (Water End) bridge. It comes off Water End away from 
the existing road bridge and then comes across Millennium Green before 
bridging over the ECML. It is therefore simpler to build and lower in height but 
slightly closer to existing residential streets off Leeman Rd. This option does 
have some impact on floodzone 3 and would require compensatory provision 
as part of the development.  It would also require the use of Millennium Green 
land which is not reserved in the lease.  However, large portions of Millennium 
Green would remain intact and could be linked to the new green spaces on 
YC.  
 

37. Option E  - Southern Access 
Bridge and approach roads access cost est. £10-£20m 
Off Holgate Rd at Chancery Rise   
 



 
 
This route climbs up from Holgate Road and goes over the Holgate 
Community Garden and play park and passes close to a number of residential 
streets and homes.  It is the shortest and simplest bridge structure but it 
enters at height on the site and then curves round to descend  from an 
embankment. This has a poorer impact on townscape and takes up 
developable land. The option also has greater air quality, noise and heritage 
impacts. 
 

Consultation on the Community Impact of Access Options 
 

38. YCP undertook a non statutory public consultation comprising drop-in 
sessions, publicity and provision of online and paper feedback forms in 
relation to the provision of a new vehicular access point into the York Central 
site between 23 August 2017 and 13 September 2017. In total, 644 people 
attended the ‘drop-in’ events and the consultation generated a total of 619 
responses.  

39. Following the consultation period, Arup prepared a consultation report (Annex 
4) to provide factual analysis of the consultation responses. The analysis 
provides a summary of the feedback as given and has been prepared without 
weighting or conclusions.  This Report provides Community Impact 
information to use as one of the considerations in making a decision on the 
preferred access route location. 

Q1: Postcode 

The responses to Q1 identified a significant proportion of attendees live in the 
two post codes in which the York Central site is located (292 responses from 
within YO24 and 118 responses from YO26). 



Q2: Priority Impact Criteria 

For Q2, respondents were asked to rank the impact criteria (construction, 
transport, townscape, heritage, air quality, noise, ecology and flood risk) as 
priorities on a scale of 1 to 8.  The responses highlighted air quality, transport 
and noise as the issues of most concern (when taking the 3 highest ranked 
criteria into account). This demonstrates a concern that tends towards the 
impact of traffic – air quality and noise being issues that are directly related to 
traffic generation. Heritage and ecology were ‘middle-ranking’ issues which 
were neither identified as of highest or lowest concern. Construction, 
townscape and flood risk were the lowest ranked issues.  

Q3: Impact on local communities 

For Q3, respondents were asked to provide further commentary of how each 
option would specifically impact on the communities adjacent to the proposed 
accesses. As the responses are free form, Arup has coded and grouped the 
responses based on the issues raised, with respondents often raising a 
number of issues on a single form. For clarity, the public were not asked to 
specify a preference for a particular access option but, as would be expected, 
many respondents have stated a preference and these results, along with 
more issue-specific matters, are set out below. 
The responses demonstrated a preference for the Western Option(s):  

 Western Option 1: 196 for and 39 against;  

 Western Option 2: 115 for and 66 against; 

 Southern Option: 29 for and 336 against, a negative rating. 

In addition, the respondents identified specific issues relating to community 
impact, traffic and transport, the environment and construction, alongside 
issues not specifically related to this consultation such as future development 
of the site.  The particular community issues raised regarding impacts such as 
air quality, noise and traffic on the existing Network are considered in Section 
6 of this report. 
The most numerous issues raised by respondents (i.e. those raised by more 
than 100 respondents) were: 

 The impact on the Holgate Community Garden as a result of the 
Southern Option (260 comments); 

 Increasing congestion on Holgate Road (198 comments);  

 Impact on air quality as a result of the Southern Option (197 comments); 

 Existing congestion on Holgate Road (150 comments); 

 Noise impact as a result of the Southern Option (116 comments); and 

 The impact on Millennium Green as a result of Western Option 2 (115 
comments). 



Analysis of Consultation  

40. The response from the consultation identified communities of interest who do 
not wish to lose community green space as a result of the access route.  
Despite being the cheapest and simplest access route to build, the Southern 
Access, Option E from Chancery Rise, was felt to have significant negative 
community impact upon the residential areas of Holgate Road and St Paul’s 
with the loss of Holgate Community Garden and Play Park. It would also 
maintain traffic level on the Salisbury Terrace/Leeman Rd access point onto 
the site and would therefore have dis-benefits to the adjoining residential 
communities.  

41. The two Western options from Water End do not impact on Holgate 
Community Gardens but would both impact to some extent upon Millennium 
Green with Option A1 being visually dominant but running around the edge of 
the green and A2 running at a lower height but taking up more of the Green. 
Option A2 also impacts on floodzone 3 and would require compensatory 
provision as part of the development.  These options would, however, have 
the benefit of diverting through vehicular traffic from Salisbury Terrace and 
Leeman Rd and thus reducing the traffic impact on the Leeman Rd 
community.  

42. Community views are a very important part of the decision making on the 
access option and for the whole scheme. Though it is not possible to identify 
an access route that is universally popular, YCP have positively considered 
this element of the evaluation in arriving at their recommended option.  

43. Following some productive discussions during the community engagement 
sessions, further work has been undertaken by the YCP to try to mitigate the 
more intrusive impact of the A2 access option on the Millennium Green, without 
incurring the significant costs involved in option A1.  This has shown that there is 
potential for refinement of a western access alignment that offers a middle way.  
This mitigated western option (A3) leaves Water End at the same point as A2, 
but bends round to  reduce the impact on Millennium Green, and crosses the 
ECML at the same point as A1. It has significantly less impact on Millennium 
Green and is also less costly than A1.   

44. An indicative alignment for A3 is set out below however, further detailed 
design work and engagement with the Millennium Green Trust is still required to 
progress and refine this alternative alignment. 



 

York Central Partnership Access Options Analysis  

45. At this stage, evidence to date shows no material reasons why either a 
Southern or Western Option should not be supported in terms of planning 
policy.  The selected preferred access option will be taken through the 
statutory planning process which will determine whether or not planning 
permission should be granted.  

46. The Western Options are more expensive and difficult to construct than a 
Southern Option and there are challenges regarding land availability in the 
Millennium Green area.  However, it is considered that there are three clear 
qualitative benefits that should be considered in any decision making.  These 
are:  

 the benefits for scheme design including better scheme legibility, 

improved gateway and enhanced connectivity to existing communities;  

 the environmental benefits of being able to provide a route into the site 

that is away from the Holgate Road/Wilton Rise communities 

 the potential for through traffic to be diverted away from the Leeman 

Road and Salisbury Terrace community with corresponding 

environmental benefits. 

47. The key challenge relating to the Millennium Green area is the potential 
requirement to use some of the land in the lease area.  It is acknowledged 
that the Trust land outwith the area retained in the original lease for the bridge 
is difficult to release from its charitable status, even if the Trustees were 



willing.  Using additional land from Millennium Green would allow a more 
aesthetically sympathetic landscaped route to be provided which would 
complement the area.  A western route which is constrained by the land 
immediately available to YCP would provide a structure adjoining the 
Millennium Green supported by retaining walls.  This may not be as 
aesthetically appealing.  

48. However, a variant of the design / alignment of a Western Option A1 raised 
during the public consultation would avoid additional Millennium Green land 
take but without the need for a large span bridge and with only partial 
widening of Water End bridge. This has been proposed to YCP by ARUP as 
part of ongoing feasibility and testing work on iterations of the project.  This 
option (a mitigated western option A3) would have an estimated Bridge and 
approach roads access cost est. £33-43m. 

49. The access options consultation highlighted that the majority of responses 
favoured a western access approach, although there were reservations 
around the potential loss of some of the green space associated with this 
option. 
 

50. The key concerns for residents in relation to the access location appear to 
be traffic, air quality and noise.  In summary, the key transport and associated 
environmental considerations are: 
 

 The York Central development will generate additional traffic delay on 
the surrounding highway network regardless of access location.  In 
response to this, mitigation will form part of the future Planning 
Application.   However, it should be noted that the total delay on the 
network is predicted to be slightly less if the Southern Option is 
selected.   

 

 The additional traffic generated by the development will inevitably 
generate more noise and has the potential to affect air quality.  
However, modelling indicates that the overall effects would be low.   

 
51. In comparing the access locations, the Southern Option has a slightly 

greater adverse impact on air quality.  The Western Options will improve air 
quality for those in the Salisbury Terrace and Leeman Road areas and with 
noise impacts anticipated to be negligible. 
 

52. The costs of the 3 access options and a mitigated western option are set 
out in the table below: 

  



 
 

 
Access Bridge and 

approach roads  

Additional Total 
infrastructure cost 

compared to cheapest 
Southern Option 

Western Option A1 £58m - £68m +£48m 

Western Option A2 £15m - £25m +£5m 

Mitigated Western Option A3 £33m – £43m +£23m 

Southern Option E £10m - £20m £0m 

 
York Central Partnership Recommended Option 

53. The other YCP partners, Network Rail, HCA and the NRM have considered; 
the feedback from the public consultation, as set out in the ARUP report at 
annex 4; The Access Options Study (full report) and Review report (annex 3) 
and using the powers delegated to their respective board members, have 
identified a preferred access option.  CYC require a formal Executive decision 
in order to confirm the council’s preferred option to allow the YCP to proceed 
into the next stages of masterplanning process.  Following the very productive 
discussions during the community engagement sessions, further work has 
been undertaken by YCP to try to mitigate the undesirable impact of A2 upon 
Millennium Green and the flood zone 3 without incurring the significant costs 
involved in Option A1.  

54. On consideration of all the evidence, the YCP Board recommendation is to 
take a route into the site from the west.  Further work needs to be done to 
finalise the exact alignment but YCP recommend an alternative to option A2 
which would mitigate the impact on and minimise land take from Millennium 
Green, reduce the impact on the flood zone and mitigate the high capital costs 
of a second bridge span.   

55. It is proposed that YCP will now undertake further detailed work to design up 
a final western route which will then be further consulted upon as part of the 
masterplan consultation and a detailed planning application. 

56. Executive are therefore asked to consider and agree the recommendation of 
the YCP Project Board report set out in Annex 5. 

 



1. To take forward a Western Option for access into the site. However, 
the final alignment of this should be assessed in more detail to seek to 
mitigate the effects of such a route on the Millennium Green.  

 
 2. To safeguard land within YCP’s control that could be used for a 
Southern Option in order to protect against any risk to the York Central 
development caused by circumstances preventing successful delivery 
of a Western Option.  

 

Timetable 

57. If CYC agree the recommended access option the proposed timetable for 
masterplan consultation is set out below 

Access Options Consultation August/Sept  2017 

Decision on preferred access option  November  2017 

Master plan Consultation Jan-Feb 18 

Submission of Planning Application June 2018 

Determination of Planning Application Oct  2018 

 

Funding the next phase of work 

58. West Yorkshire Transport Fund WYTF - the council has entered into a 
funding agreement with the West Yorkshire Combined Authority to 
undertake initial development costs for the wider York Central Transport 
scheme. The initial approved allocation is £2.1m. The overall scheme 
including transport improvements at the front of the station are estimated at 
£37.4m.  It is currently assumed that this will be fully spent.  The access to 
the site is a key element of the WYTF scheme and it may be possible that 
additional costs can be supported by the fund. However if this is not 
provided it will be necessary to identify alternative funding arrangements. 
 

59. York Central Project - in December 2013 Members agreed to earmark £10m 
towards the delivery of York Central. Currently £2,314k has been previously 
released to support technical work, the costs of professional advisors, land 
costs and site preparation works. This excludes the allocation for the 
purchase of the Unipart site which was purchased by HCA. There have also 
been other grant contributions from WYTF, HCA, One Public Estate, Leeds 
City Region LEP and DCLG Enterprise Zone funding. These combine to 
total £3,673k shown in the table below: 

 



 £’000 £’000 

CYC – (£10m Allocation)   

Land purchase approval 1,014  

Other Approvals  1,300  

Total CYC   2,314 

WYTF Contribution  400 

OPE Grant  250 

HCA Grants  489 

LCR LEP Grant  200 

DCLG EZ   20 

Total Funding Available  3,673 

Table x York Central Funding 
 

60. Expenditure has been incurred since 2015/16 on project management, 
technical and financial advisors, masterplanning work and land purchases. To 
date £2,561k has been incurred. In order to bring the Project to planning stage 
(Summer 2018) it is anticipated that a further £3,229k will be incurred primarily 
on further masterplanning work, statutory planning fees, technical advisors 
and internal project costs including communications. 
 

61. Actual expenditure to Sept 2017 and forecast expenditure to June 2018 by 
year is shown in the table below: 

 

 Expend 
£’000 

2015/16 112 

2016/17 1,565 

Actual 2017/18 (to 30/9/17) 884 

Estimate 2017/18 (to 31/03/18)  2,927 

Estimate 2018/19 302 

Total 5,790 

Table y York Central Expenditure 
 

62. The expenditure in table y above is £2,117k greater than resources 
available shown in table x. The Homes and Communities Agency have agreed 
to allocate a further grant to the project leaving an overall funding requirement 
of £1,917k. 
 

63. It is proposed that this funding gap is met by a further drawdown from the 
coucil’s £10m budget. Adding the £1,917k to the previously allocated £2,314k 
would take the total allocation to £4,231k leaving £5,769k unallocated.  Of the 
council’s agreed budget of £10m, £1m was provided from revenue, with the 
balance of £9m funded from borrowing. There is a risk that should the scheme 
ultimately not be delivered that an element of these costs would be classed as 



abortive and need to be written off back to revenue. The estimated liability 
(excluding land purchase) would total £2,217k. 

 
64. If Members agree to the contribution towards the NRM master plan 

development this funding would also need to be funded fromt he CYC budget. 
This would result in a drawdown of £2,117k taking the total allocation from the 
£10m to £4,431k leaving £5,569k unallocated. The level of potential abortive 
costs would rise to £2,417k. 

 
York Central Partnership spend 

 
65. Network Rail has already spent £4.4m on land assembly and rail 

clearance. 

66. HCA have spent £18.9m towards land assembly and have agreed to 
contribute a further £200k towards the planning costs of the site. Though 
some of this investment is backed by asset acquisitions these will not be 
realised unless the scheme is developed out so are “at risk” at this stage. 

67. The NRM have spent c£1m on the masterplanning of their museum 
development scheme and continue to fundraise.  As an important cultural 
anchor they will continue to help shape the overall scheme and integrate their 
plans with the development of York Central but their role differs from the major 
land owners NR and HCA and from the Council as the custodian for a new 
part of the city and an enabler of the future scheme.  The NRM have disposed 
of their surplus land assets to the HCA in order to integrate them into the 
overall scheme and facilitate the early phases of their £50m investment plans. 

National Railway Museum Development Plans 

68. The National Railway Museum is planning a significant and exciting multi-
million pound redevelopment that will transform the museum into a truly world-
class museum visitor attraction. This will be the most significant change since 
the Museum opened in 1975 and will begin with a project to modernise and 
refurbish the Great Hall.  They hope to complete the full transformation by 
2025 to celebrate the 200th anniversary of the first passenger rail service 
Stockton and Darlington Railway and their 50th anniversary. The museum is 
the cultural heart of York Central.  Their £50 million Masterplan aims to deliver 
1.2 million visitors per annum and extend the dwell time visits, playing a key 
part in the York strategy to increase overnight stays in the city. 
 
69. Executive  are asked to agree a £200k initial contribution to the costs 
of developing the NRM masterplan which will play an important part in 
creating a cultural focus point within the overall YC masterplan. NRM is 
developing comprehensive funding applications, including a major bid (circa 
£12 - £14m) to the Heritage Lottery Fund. The £200k contribution will be spent 



on developing the design and feasibility of the Great Hall and Wonderlab 
proposals, to ensure that the HLF bid is as robust as possible. 

Council Plan 

70. The project will assist in the creation of a Prosperous City for All, and be a 
Council that listens to residents particularly by ensuring that : 

i. Everyone who lives in the city can enjoy its unique heritage and range of 
activities. 

ii. Residents can access affordable homes while the greenbelt and unique 
character of the city is protected. 

iii. Visitors, businesses and residents are impressed with the quality of our 
city. 

iv. Local businesses can thrive. 
v. Efficient and affordable transport links enable residents and businesses 

to access key services and opportunities.  
vi. Environmental Sustainability underpins everything we do. 
vii. We are entrepreneurial, by making the most of commercial activities. 
viii. Engage with our communities, listening to their views and taking them 

into account. 
 

Implications 
 

71. Financial - Financial implications are set out at paras 58 - 64 above 
 
 

Human Resources (HR) – none 

Equalities – Exploration of community impacts has been an integral part of 
the consultation over the summer. 

Legal – Having chosen to consult on the access options the Council is 
obliged to take the outcome of that consultation into account when making its 
decision.  That does not mean to say that the outcome has to be the one that 
is most favoured by the consultees, simply that their responses must be 
honestly considered as part of the decision making process. 
 
The Council’s powers under the Highways Act 1980 and Localism Act 2011 
may be used to undertake the actions proposed in this report.  
Some options may impact on the Millennium Green lease. The lease contains 
provisions which would allow access to be constructed over part of it. If other 
land is required then that would require negotiation with the leaseholders and, 
if agreement could not be reached, consideration as to whether compulsory 
purchase powers should be sued. 
 



The grant proposed to the NRM needs to be considered for state aid 
implications. Most grants to cultural institutions fall outside of the state aid 
rules since they do not normally involve economic activities or have the 
potential to distort competition between EU Member states. That potential is 
though greater when dealing with national cultural institutions. There are 
though specific exemptions allowing aid to be given to museums so long as 
specified criteria are met. A grant to the NRM, in so far as it may be state aid, 
is likely to be covered by these exemptions but this is subject to detailed legal 
advice. 

 
Information Technology (IT) - There are no IT implications.  

Crime and Disorder - The detail design of any future scheme will require 
detail consideration of crime and disorder implications and there will be 
structured input from the Police Architectural Liaison Officer 

Property – All property implications are covered in the report. 

Risk Management 
 
72. The project is complex and high risk and until the scheme receives 

planning consent and a partnership agreement is formalised all investment is 
at risk. The EZ facilitates up front borrowing which would be repaid by future 
retained business rates and there is an inherent risk that the income is not 
generated or is slower to accrue. The partnership agreement therefore needs 
to identify how partners share this risk and ensure that the development of the 
scheme continues to focus on the delivery of business space. The project has 
multiple partners and funders and stakeholder management is essential to 
continue momentum and gain commitment to the scheme.  

73. The primary risk is the potential breakdown of the delivery partnership 
between the partners with a consequent failure to unlock the site.  This has 
been addressed by the establishment of a working group, project board and 
escalation procedures thus ensuring senior level collaboration across all the 
public sectors partners. It is expected that these will be embedded within the 
terms of a proposed partnership agreement.  
 

74. Failure to obtain the necessary regulatory approvals to dispose of land on 
the site for development or to clear operational railway uses from the site is 
another significant risk – this would prevent the development of the site in 
whole or part. Mitigation plans to date include the acquisition and 
extinguishment of long-term rail industry leases on the site by Network Rail 
and development of a strategy that identifies relocation sites for the rail uses. 
In addition, a rail land use strategy for York is being taken forward and it is 
believed this meets operator needs and Network Rail’s planned capacity 
improvement schemes. This issue is being mitigated by Network Rail prior to 



any infrastructure investment with a clear commitment under the proposed 
partnership agreement to remove rail uses from the site within a phasing plan 
to enable site development. 

 
 

75. An obvious risk is of failure to secure planning permission – this is being 
mitigated by early engagement with CYC as local planning authority in the 
ongoing development plans and engagement of stakeholders and local 
communities at both concept stage and as detailed plans emerge. There is a 
risk that the scheme may not attract development market interest or new 
occupiers.  This risk has been mitigated by the proposed approach to 
infrastructure delivery, and further evidence gathering from our appointed 
advisors In addition, the development of a delivery and marketing strategy and 
the award of EZ status will incentivise early business occupation. 

 
76. There is a risk that CYC may not secure equity investment towards some 

of the costs of the enabling infrastructure.  However, this will be mitigated by 
the EZ status and access to borrowing this brings.  It will also be mitigated by 
early sign off of funding from HCA and a comprehensive gateway process for 
release of West Yorkshire Transport Funds (WYTF). 
 

77. An access option which requires the use of Millennium Green land 
represents a risk to delivery where the release of land from the very specific 
purposes of lease to the Trust could be very difficult to achieve. 

 
78. If the Executive reject the recommended access option the YCP Board will 

need to consider the issue again and this will lead to a delay to the project and 
potentially to the future of the partnership. 

 
79. A full risk register has been developed by the YCP and will be regularly 

reviewed by the project board as the project progresses.   
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Background Papers (available online): 
 
1- One Planet Council Better Decision Making Tool (To Follow) 

 
2- Access Options Study, Main Report – June 2017 (ARUP) 

Access Options Study, Appendices – June 2017 (ARUP) 

 Appendix A (To Follow) 

 Appendix B – Transport 

 Appendix C - not included as the cost details are updated in the report 

 Appendix D – Acoustics 

 Appendix E – Air Quality 
 

3- Leeman Road, Transport Modelling – October 2017 (ARUP) (To Follow) 
 

4- Access Options Consultation - Anonomysed Response - to be released when 
personal details redactions completed (To Follow)  
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