
    

  
 

   

 
Executive 
 

 21 June 2018 

Report of the Director of Customer and Corporate Support Services 
(Deputy Chief Executive) 
 
Portfolio of the Leader of the Council 

 
Capital Programme Outturn 2017/18 and Revisions to the 2018/19 – 
2022/23 Programme 
 
 Report Summary 
 
1. The purpose of this report is to set out the capital programme outturn 

position including any under or over spends, overall funding of the 
programme and an update as to the impact on future years of the 
programme. 
 

2. The report shows an outturn of £70.809m compared to an approved 
budget of £88.586m, an overall variation of £17.777m. 

 

3. The net variation of -£17.777m is made up as follows: 
 

 Requests to re-profile budgets of a net -£20.514m of schemes 
from 2017/18 to future years (currently approved budgets in the 
capital programme but requires moving to or from future years in 
line with a changing timetable of delivery for individual schemes) 
 

 Adjustments to schemes increasing expenditure by a net 
£2.767m. £1.9m of this relates to an increase of the James House 
budget to reflect the updated budget as agreed by Members at 
Executive in March 2019. 

  
4. The level of re profiling reflects the scale of the capital Programme, 

and in particular that it contains a number of major and complex 
projects. The overall capital Programme continues to operate within 
budget, due to careful management of expenditure against the 
budget. 
 



5. The main areas of re-profiling included within the £20.544m include: 

 £3.092m – James House (Paragraph 27) 

 £2.312m – Shared Ownership Scheme (Paragraph 29) 

 £1.504m – York Central (Paragraph 42) 

 £1.066m – Guildhall 

 £2.435m – Community Stadium (Paragraph 64) 

 £748k – DfE Maintenance 

 £663k – Older Persons Accommodation 
 £508k – LCR Revolving Investment Fund 

 
Recommendations 
 

6.  The Executive is requested to 

 Note the 2017/18 capital outturn position of £70.809m and 
approve the requests for re-profiling totalling £20.544m from the 
2017/18 programme to future years. 

 Note the adjustments to schemes increasing expenditure in 
2017/18 by a net £2.767m 

 Note the adjustments to schemes increasing expenditure in future 
years totalling £27.235m in 2018/19 

 Agree to retain the unspent balance on West Offices for any 
future major repairs 

 Agree to bring forward £1m of funding from 2019/20 to 2018/19 
for Highway repairs as set out at paragraph 28. 

 Recommend to Full Council the restated 2018/19 to 2022/23 
programme of £302.185m as summarised in Table 3 and detailed 
in Annex A 

 
7. Reason: to enable the effective management and monitoring of the 

Council’s capital programme 
 

 Consultation 
 

8. The capital programme was developed under the Capital Budget 
process and agreed by Council on 23 February 2017.  Whilst the 
capital programme as a whole is not consulted on, the individual 
scheme proposals and associated capital receipt sales do follow a 
consultation process with local Councillors and residents in the 
locality of the individual schemes. 
 



 Summary of Key Issues 
 
9. Table 1 below shows the total variances for individual departments 
along with requests for re-profiling.  
 

Department Para 
Ref 

Approved 
Budget 

 
 
 

£m  

Revisions to 
Approved 

Budget (re-
profile)  

 
£m 

Revised 
Budget 

 
 
 

£m 

2017/18  
Outturn 

 
 
 

£m 

Net increase/ 
(decrease) in 
expenditure 

 
(All externally 

funded) 
 

£m  

   (1) (2) (3) (4) (5) 

       (1) + (2)   (4) - (3) 

Children, Education & 
Communities 

 

 5.965 (1.558) 4.407 4.495 0.088 

Health, Housing & Adult 
Social Care  – Adult 
Social Care 

 6.038 
 

(759) 5.279 5.301 0.022 

Health, Housing & Adult 
Social Care – Housing & 
Community Safety 

 25.758 (6.499) 19.259 21.599 2.340 

Economy & Place – 
Transport, Highways & 
Environment 
 

 19.084 (3.645) 15.439 15.447 0.008 

Economy & Place – 
Regeneration & 
Asset Management 

 20.505 (4.122) 16.383 16.399 0.016 

Community Stadium  7.284 (2.435) 4.849 4.849 0.000 

Corporate Schemes  2.142 (0.882) 1.260 1.533 0.293 

IT Development Plan  1.810 (0.644) 1.166 1.166 0.000 

Total  88.586 (20.544) 68.042 70.809 2.767 

Table 1 – Summary of capital outturn by department 
 

10. The variations of £2.767m as set out in table 1 are funded by 
corresponding changes in the use of Government grants, S106 funds, 
the Major Repairs Grant and Commuted Sums. The following 
paragraphs set out the main variances and the requirements for re-



profiling above £100k.  All other variations below £100k are shown in 
the accompanying annex. All the explanations are based on 
movement against the approved monitor 3 position. 

 
Children, Education & Communities 

 
11. Capital Expenditure within the Children, Education & Communities 

service area totalled £4.495m in 2017/18. 
 

12. Total capital expenditure on DfE Maintenance schemes and Schools 
Electricity supply upgrade totalled £1.5m in 2017/18. This expenditure 
funded a number of significant repairs at Maintained schools across 
the city including major refurbishment carried out at Dringhouses 
Primary School. This consisted of a full kitchen refurbishment, an 
electrical rewiring of the school, and the first phase of a major re-
roofing programme.  Significant re-roofing works were also carried 
out at Carr Junior and Ralph Butterfield Primary Schools, and York 
High School. Naburn and Ralph Butterfield Primaries both had boilers 
replaced, and significant pipework renewal was carried out at 
Westfield Primary. 
 

13. The Basic Need Scheme has a capital outturn position of £990k in 
2017/18. This has funded various works including the provision of 
Portacabins at Acomb Primary School to support the increased 
number of pupils at a cost of £302k, plus additional works at Carr 
Infants and Lord Deramores. A contribution to Huntington Primary 
Academy of £76k was also made to support their expansion plans. 
 

14. A capital grant of £800k was provided to York Museums Trust to 
develop its visitor facilities and products across its sites in order to 
further develop its income streams and reduce its future reliance on 
Council revenue support. A further capital grant of £200k was 
provided to enable the Trust to develop a major capital refurbishment 
scheme as part of the initial development phase, taking the scheme 
to funding application stage. 
 

15. Ventilation and Electrical works within schools have totalled £220k in 
2017/18. Kitchen ventilation works have been carried out at 
Archbishop of York Junior, Bishopthorpe Infants and Headlands and 
Lakeside Primaries. Electrical works were carried out at Ruforth and 
Woodthorpe Primaries. 
 



16. The Fulford School expansion scheme which delivered the major 
expansion and investment at the school, including kitchen and dining 
room refurbishments and some re-roofing works is now complete 
with only minor payments outstanding  
 

Health, Housing & Adult Social Care – Adult Social Care 
 

17. Capital Expenditure within the Adult Social Care service area totalled 
£5.301m in 2017/18. 
 

18. Expenditure of £4.525m on the Older Persons Accommodation has 
led to a number of outcomes during the year. Following demolition of 
redundant classrooms and re-routing of services in the last financial 
year, works started on site in June 2017 to refurbish and redevelop 
the old school hall to create a community facility, which will 
accommodate Tang Hall library and reading cafe, Burnholme 
Nursery, Tang Hall SMART and York Community Church. The whole 
will be managed by Explore who will also handle bookings of the wide 
range of meeting rooms and activity spaces which can be used on a 
sessional basis by community groups as well as Council-
commissioned activities for adults (previously at Burton Stone). 
 

19. The works, which also include the creation of a new access road, 
which will open the wider site, are scheduled to be completed in early 
May, with the building opening to the public on 26th May, ready for 
the half-term holidays.  Cash flow profiling has had to be amended 
during the project, to take account of additional enabling works in 
relation to surface water attenuation infrastructure, which will ensure 
that future developments further into the site will not need to re-
design any piping or ducting within the adoptable access road 
 

Health, Housing & Adult Social Care – Housing & Community 
Safety 
 

20. Capital Expenditure on schemes within the Housing & Community 
Safety service area totalled £21.599m in 2017/18. 

 
21. The Local Authority Homes Phase 1 scheme has a capital outturn 

position of £639k in 2017/18.  The 8 new two bedroom flats have 
been completed at Fenwick Street and are fully occupied.  The final 
release of retention payments have been made for Hewley Avenue & 
the Lindsey House site totalling £58k.  The scheme requires funds of  
£89k to be transferred in to 2018/19. 



 

22. Planning applications for revised schemes of 5 bungalows at 
Newbury Avenue & 5 houses at Chaloners Road will be heard early 
in 2018/19.  Both schemes are scheduled for a start on site in the 
summer with completions in May & June 2020 respectively. 
 

23. A further £20m provision has been provided in 2018/19 to support 
new housing schemes, two properties have been purchased to 
increase the housing stock, as such this scheme requires funds of 
£268k to be transferred from 2018/19. 
 

24. Construction of the 27 home extension to Glen Lodge Extra Care 
facility in Heworth was completed in October 2017 below budget. 
Funds of  £438k will be transferred into 18-19 to allow for the 
accounts to be finalised and any under spend will be returned to the 
HRA investment fund. 
 

25. Subject to planning consent works to extend older people’s 
independent living accommodation at Marjorie Waite Court (33 
homes) and Lincoln Court (11 homes) will commence in 2018/19.  
The Marjorie Waite Court scheme requires £226k budget transferring 
in to 2018/19. 
 

26. At the 15th March 2018 Executive meeting Members recommended 
approved and additional £1.4m of capital investment to deliver new 
apartments and enhanced community facilities for Lincoln Court in 
order to meet the need for additional older persons accommodation in 
York. £1.3m has therefore been added to the Capital Programme in 
2018/19 with a further £100k to be funded from the existing OPA 
budget as agreed in the Executive report.  
 

27. James House was purchased in April 2017 to provide a replacement 
of temporary homeless accommodation currently provided at 
Ordnance Lane, Crombie House and Holgate Road. In March 2018 
work started on site for the conversion to 57 flats and 159 bed spaces 
with completion due in January 2019. This project has secured 
£2.85m Homes England grant funding, and the budget was increased 
to £12.4m at Executive on 15 March 2018.  Following the increase in 
the budget and small under spend in 2017/18, £3.092m is required to 
be transferred to 2018/19. 
 

28. The launch of the council’s Shared Ownership programme has had a 
slow start due to the unique structure of the scheme, where most 



purchases of homes will be customer-led on the second hand market 
and developing policy and procedures as this is something new for 
CYC.  Only 2 homes have been purchased so far with a further seven 
due to complete in April/May. Homes England are supporting this 
project with total funding of £2.76m which equates to £42.5k per 
property.  The scheme requires funds of £2.312m transferring in to 
2018/19 for future property purchases. 
 

29. The Disabled Facilities Grant (DFG) scheme has seen expenditure 
totalling £1.799m in 2017/18 which has seen a total of 222 grants 
completed, an increase of nearly 30% on the previous year, with the 
time to complete the work reducing by an average of 26 days to 196. 
 

30. The falls prevention programme which is part of the DFG, was well 
received by over 170 residents in 2017/18 and the service has been 
shortlisted for an award for the best partnering service. It will be 
expanded to cover 5 wards of the city in 2018/19.  The DFG scheme 
requires funds of £417k to be transferred in to 2018/19 to complete 
this ongoing work. 
 

31. Customer satisfaction within the Assistance to Older & Disabled 
People Scheme remained high with 100% of customers advising that 
the adaptations had enabled them to remain in their own homes. 
 

32. The Modernisation of Local Authority Homes Scheme has total 
capital expenditure of £2.42m in 2017/18 which has resulted in work 
during the year on major damp works, upgrading of external door 
entry systems to flats, asbestos removals and structural repairs to 
deck access walkway.  The programme over spent by £342k due to 
the increasing costs of the damp project, this will be funded from the 
major repairs reserve. 
 

33. The Major Repairs Scheme has incurred total capital expenditure of 
£6.751m in 2017/18, an over spend of £82k due to the increase in 
capacity to complete roofing works ahead of schedule, this will be 
funded from the major repairs reserve. 

 

34. The Tenants Choice programme within the Major Repairs scheme 
has seen 155 properties have their kitchens, bathrooms and wiring 
updated through the year. Whilst this is lower than forecast, a 
significant number of customers were unable to complete the 
refurbishments due to ill health or had already completed the works 



themselves.  Of the works completed 89% of the customers were 
satisfied with the works completed 
 

35. A further 637 installations of new energy efficient boilers and central 
heating systems  have been completed throughout 2017/18 and two 
new air source heat pumps have been installed in previously 
electrically heated properties.  The planned roof programme saw 43 
blocks of flats re-roofed and 395 external doors were replaced. 
 

36. There are a number of requests to re-profile budget to future years 
within Housing & Community Safety Capital Programme totalling 
£6.766m and an increase in expenditure of £704k of which £436k will 
be funded from the major repairs reserve and £268k from the 
Housing Investment fund.  
 
Economy & Place – Transport, Highways & Environment 

 

37. Capital Expenditure on various schemes within Transport, Highways 
& Environment totalled £15.447m in 2017/18. 
 

38. Works within the Highways Resurfacing & Reconstruction scheme 
and Highway, Footway & Cycleway improvement schemes have 
progressed with combined total expenditure of £3.642m in 2017/18. h 
35 resurfacing schemes have been delivered in year including: 
Clarence Street; Usher Lane; Moorlands Road; and Heworth Road. 
 

39. This equates to a total area of 48,322 square metres of the 
maintenance carriageways resurfaced. We have also surface 
dressed 65,000 square metres have also been surface dressed along 
with 32,867 metre squared of footway schemes.  
 

40. Harewood Whin Transfer station had an outturn position of £1.002m 
in 17/18. This expenditure related to a request from  Yorwaste that 
shareholders provide a loan of £5,000,000 to cashflow their 
enhanced capital programme split as per the shareholding ratio 
(77%NYCC and 23% CYC). The largest investment in the York area 
being the construction of the new Transfer Station at Harewood Whin. 
The CYC loan was provided in June and the transfer station is now 
operational 
 

41. The Local Transport Plan has a capital outturn position of £3.174m in 
2017/18 with progress being made on various sub schemes.  The 
upgrade of traffic signals at six locations was completed in 17/18, and 



work was ongoing at  Lendal Arch Gyratory and Hull Road (Black 
Bull) traffic signals at the end of March. The upgrade work has 
included improvements to footways and carriageway resurfacing 
where required. Additional schemes were brought forward to be 
progressed in 17/18 due to the additional funding available from the 
NPIF grant, and to allow the improvements to the pedestrian crossing 
at Thanet Road to be done with a planned safety scheme at the same 
location. 
 

42. The new section of link road between Layerthorpe and Heworth 
Green was opened in June 2017. This scheme was implemented by 
the developer of the adjacent site, with a contribution from the 
council. The council also upgraded the traffic signals at the James 
Street/ Layerthorpe/ Eboracum Way junction was part of the scheme.  
 

43. Following the upgrade of the Inner Ring Road Variable Message Sign 
(VMS) in 2016/17, 15 Car Park Guidance System signs were 
refurbished in 17/18 and the remaining signs will be upgraded in 
18/19.  
 

44. The proposed installation of rapid charging points at Monks Cross 
Park & Ride was delayed as a new sub-station is needed at the site 
before the charging points can be installed therefore £390k of the 
Local transport Plan budget is to be transferred into the following 
year. The new sub-station should be installed in 18/19 to allow the 
scheme to be progressed. There is also slippage to allow for the 
completion of resurfacing work and road markings at the 
A19/Crockey Hill junction. Work on the A19/ Crockey Hill junction 
improvements scheme started in January 2018, and the work to 
widen the road and create a new southbound lane through the 
junction was substantially completed by the end of March with the 
final works to be completed in May 2018 
 

45. York Outer Ring Road scheme is progressing with £852k being spent 
in 17/18. Progress is being made on the upgrades to 7 of the existing 
Outer Ring Road roundabouts between the Wetherby Road and 
Monks Cross junctions.  The programme for delivery of the 
construction phases is proposed for 2018-2022. The first upgrade to 
Wetherby Road roundabout is due to commence in June 
 

46. The LED Lighting replacement programme and Replacement of 
unsound lighting column schemes have a combined total capital 
expenditure of £746k in 17/18. AS part of this 1,230 lamp heads have 



been replaced with more energy efficient Led lanterns. There have 
also been structural tests to 8402 tubular steel columns and 4400 
concrete columns. As a result of these tests 1,080 columns have 
been replaced with the programme continuing in 2018/19. 1,851 
columns have also been replaced as part of the ongoing maintenance 
programme. 
 

47. An additional £107k was spent on the Parks and Open spaces 
development on various schemes including Hull Road Park which 
was delivered entirely by utilising external S106 funding. 
 

48. Recognising that the recent severe winter with higher than average 
freeze thaw events has had a negative effect on the road surface in 
general, it is proposed to bring forward £1m from the 2019/20 budget 
into 2018/19 to invest in a larger programme of resurfacing to the 
worst roads in the city. The roads that will be addressed will be 
determined in the usual manner by the Director of Economy and 
Place 

 

Economy & Place – Regeneration & Asset Management 
 

49. Capital expenditure on various schemes within Regeneration & Asset 
Management totalled £16.399 in 2017/18. £12.1m plus costs of this 
expenditure related to the acquisition of Swinegate Court which was 
purchased in 2017. Rental income transferred to the Council on 1st 
October 2017 and all units are now fully let. 

 
50. Capital expenditure on the York Central scheme totalled £1.9m 

during 2017/18.  The York Central Partnership has made significant 
progress during the year, working towards the agreed objectives of; 
submission of an Outline Planning application for the overall 
Masterplan and a detailed application for the key access 
infrastructure (Western access road, bridge and spine road) in early 
August 2018. The council’s development funding is key in resourcing 
the project team - working towards the completion of all the 
application material, further detail design work and securing the 
funding necessary to ensure delivery to an ambitious programme 
 

51. The Freehold of 23 Hospital Fields Road was bought in June 2017 
from the existing tenant. Prior to the purchase the Council received 
ground rent or the asset. Following the acquisition a higher 
commercial rate may be charged. 

 



52. The Castle Gateway project is moving on to the next phase and a 
Masterplan report was taken to Executive on 26th April. £143k has 
been spent during 2017/18 on Masterplanning and the purchase of 
land in Piccadilly. 
 

53. The Leeds City Region Revolving Investment fund is progressing with 
the Council making a commitment to contribute £961k to fund a 
number of housing developments in the region. The demand for 
funding however was lower then expected at £453k therefore the 
unspent balance will be carried forward. 
 

54. Under the Asset Maintenance scheme various works have been 
carried out during the year including the repair of the roof at Yearsly 
swimming pool, improved utilities at 17-21 Picadilly and a 
replacement boiler at the Crematorium. 

 

Customer and Corporate Services  
 

55. Capital expenditure on schemes within Customer and Corporate 
services totalled £1.553m in 2017/18.  
 

56. The refurbishment of the Registry Office was completed on 9th March 
2018 with the first wedding taking place on the 10th March. The 
project was managed within the anticipated timeframe and budget. 
The works have seen a full refurbishment of the reception area, 
administrative office and the addition of a new Bridal room. Early 
feedback on the refurbishment has been very positive.  
 

57. The Mansion House reopened on 2nd December following the 
successful completion of the refurbishment project.  The final 
completion payment is yet to be settled with the contractor and so the 
position at outturn remains within the budget at Monitor 3, £2.695m. 
 

58. The restoration has been highly praised by visitors with a strong foot 
fall since reopening in January 2018, including over 2000 residents 
visiting during the Residents Festival. The Mansion House has been 
shortlisted for a RIBA prize that recognises a building that has made 
a substantial contribution to the local environment, as well as being 
entered into the York Design awards 
 

59. The West Offices Admin Accommodation scheme completed during 
2017/18 with a final payment of £30k made to York LLP investors. 
The overall scheme has now been completed within budget, and  the 



surplus funds of £230k have been retained in a Major Repairs 
reserve for any future significant repair work at West Offices 
 

60. Projects to install photovoltaic panels for energy efficiency at both 
Hazel Court and the Burnholme site have progressed during 2017/18, 
resulting in spend of £156k. The balance of the budget was 
transferred into 201819 at Monitor 3 to fund further projects in the 
year ahead. 
 
Customer and Corporate Services - IT 
 

61. The ICT development plan has a total outturn position of £1.166m in 
2017/18. This expenditure has seen significant achievements made 
on individual schemes. 
 

62. The yorWellbeing online health checker developed in house went live 
in June 2017. This is aimed at residents between the ages of 40-74 
and, based on health information provided, calculates the risk of 
developing type 2 diabetes and cardio vascular disease over the next 
10 years.  
 

63. In July 2017 Bereavement Services launched an online payments 
facility, since then additional  work to support the further improvement 
of our Bereavement Services including their close collaboration with 
Funeral Directors and extending the reach of funeral service 
participation was completed in January, with the provision of an 
improved and enabling digital connectivity layer 
 

64. The digital programme team are currently developing the 
‘Transportable Basket’ feature (similar to an Amazon type 
experience) for citizens who wish to pay  for multiple services through 
the CYC website and we have upgraded services to ensure we 
remain compliant with Payment Card Industry (PCI) requirements.  
 

65. Also during last summer Certero PowerStudio was rolled out across 
CYC. This is a power management application that applies 
preconfigured power saving policies to PCs and thin terminals within 
the authority.  This saves money on energy bills by reducing the time 
computers and screens are left on whilst idle overnight and at 
weekends and also reduced CO2 emissions 
 

66. In the winter we undertook a major project to replace all our ageing 
Multi Function Devices (MFD’s) and the printing facilities within the 



Print Unit in West Offices. We are also mid way through a complex 
programme of work to fully replace the Citrix environment 
 

67. On the security front the Council has implemented cloud hosted 
vulnerability services that constantly scan our environment and 
advise of new vulnerabilities to allow us to proactively manage the 
security of our entire IT estate 
 

68. A review of the current housing systems has been completed. 
Research was carried out to identify the extent and scope of the work 
that would be needed to integrate the 15 systems currently 
supporting the delivery of the housing service and in particular the 
upgrades and development work required to the three main systems 
used (Northgate’s iWorld and Asset Management systems and 
Civica’s Servitor) to enable the housing team to achieve CYC’s 
strategic objectives and to deliver a joined up, customer centric, fit for 
purpose housing service of the future. The business case has been 
approved and the programme initiated for implementation for change 
and transformation of the service 
 

69. Work to align and create a programme of digital projects (including 
CRM, Mobile working, EDRMS) was completed resulting in regular 
directorate planning, prioritisation and a governance structure to 
support delivery 
 

70. Within the Digital City programme, York’s digital connectivity platform 
continues to expand through a combination of the active Talk Talk 
UFO, Virgin Media and Superfast West Yorkshire and York BDUK 
programmes. The Council’s success in this space has been 
recognised and reflected in the recently published UK connectivity 
performance results and also helped York to be named by the 
Sunday Times as the best place to live in the UK citing “a thriving 
Tech scene, boasting the fastest internet speeds in Britain”. TalkTalk 
are now a few months into build programme that will provide access 
to a pure fibre network for an additional 40,000 premises. This will 
see York achieving 70% fibre penetration by 2019 compared to the 
current UK average of less than 3%.  ICT are also the city’s lead on 
the regional’s Digital Enterprise (DE) programme and Gigabit voucher 
schemes that have been established to support our SME’s 
community with their digital skills requirements and connectivity 
challenges 
 



71. The Council is working collaboratively with Utility providers to ensure 
that such a major infrastructure programme is delivered in a way that 
is co-ordinated and minimises disruption.  The Council is inspecting 
the quality of works both during construction, after completion and 
during the warranty period and working with the utility providers over 
the quality of their contractors work.  The Council has also identified 
budget so that the utility companies do not relay the broken paving 
slabs but relay with new ones 
 

72. Total funds of £524k require re-profiling into 2018/19 in relation to the 
IT Development Plan overall. This is to allow the delivery of planned 
corporate projects including the completion of the replacement of the 
Citrix Server farm, the further development of the Digital services 
programme and other essential ICT works  that have been deferred in 
terms of commencement until the 2018/19 financial year 
 
Community Stadium  
 

73. The Community Stadium capital scheme has an outturn position of 
£4.849m in 2017/18. The contract to Design Build and Operate the 
new Leisure and Stadium complex was signed in November 2017 
once funding from partners was agreed. Construction is underway 
and it is expected to be complete by June 2019. The management of 
Energise and Yearsley Pool has also transferred to Greenwich 
Leisure 
 
Funding the 2017/18 Capital Programme 

 
74. The 2017/18 capital programme of £70.809m has been funded from 

£31.391m external funding and £39.418m of internal funding. The 
internal funding includes resources such as revenue contributions, 
Supported Capital Expenditure, capital receipts and reserves. 

 
75. The overall funding position continues to be closely monitored to 

ensure the overall capital programme remains affordable and is 
sustainable over the 5 year approved duration. 
 
Update on the 2018/19 – 2022/23 Capital Programme 

 
76. As a result of this report amendments have been made to future 

year’s capital programmes as a result of re-profiling schemes from 
2017/18 to future years as set out above.  

 



77. The restated capital programme for 2018/19 to 2022/23 split by 
portfolio is shown in table 3. The individual scheme level profiles can 
be seen in Annex 1. 
 

 
Table 3 – Restated Capital Programme 2018/19 to 2022/23 

 
78. Table 4 shows the projected call on Council resources going forward. 

 
  2018/19  

£m 
2019/20 

£m 
2020/21 

£m 
2021/22    

£m 
2022/23    

£m 
Total 
£m 

      

Gross Capital 
Programme 

156.949 63.537 50.208 44.703 19.994 385.576 

Funded by:       

 External Funding 
 

74.372 45.653 36.554 31.152 12.068 219.122 

 Council  Controlled       
Resources 

82.577 17.884 13.654 12.921 7.926 166.454 

  Total Funding  
 

156.949 63.537 50.208 44.703 19.994 385.576 

Table 4 - 2018/19 –2022/23 Capital Programme Financing 

  2018/19 
Budget 

2019/20 
Budget 

2020/21 
Budget 

2021/22 
Budget 

2022/23 
Budget 

Total 
Budget 

  £m £m £m £m £m £m 

CEC Children’s, 
Education & 
Communities 

11.946 8.988 9.142 8.500 0.000 43.071 

HH & 
ASC 

Adult Social Care & 
Adult Services 
Commissioning 

3.903 1.116 0.595 0.616 0.638 11.531 

HH & 
ASC 

Housing & 
Community Safety 

38.160 17.984 15.903 15.652 10.741 109.298 

E&P Transport, 
Highways & 
Environment 

48.002 28.714 22.663 17.065 6.225 131.891 

E&P Regeneration & 
Asset Management 

18.964 0.860 0.220 0.220 0.220 36.663 

CCS Community Stadium 29.237 3.305 0 0 0 37.391 

CCS Customer & 
Corporate Services 

2.203 0.250 0.250 0.250 0.200 4.506 

CCS IT 4.534 2.320 1.435 1.770 1.970 11.225 

 Total 156.949 63.537 50.208 44.073 19.994 385.576 



  
79. The Council controlled figure is comprised of a number of resources 

that the Council has ultimate control over.  These include Right to 
Buy receipts, revenue contributions, supported (government 
awarded) borrowing, prudential (Council funded) borrowing, reserves 
(including Venture Fund) and capital receipts. 
 
 

80. During 2017/18 Total Capital Receipts of £2.2m were received into 
the General Fund Capital Receipts Reserve. Within this figure the 
largest receipt of £1.6m related to the sale of a former Older Peoples 
home Grove House. In line with the report to Executive in July 2015 
Executive Members this receipt is ringfenced for use on the Older 
Peoples Accommodation Programme.  
 

81. Further assets in relation to this programme are due to be sold during 
2018/19 and 2019/20 including Fordlands and Willow House and 
these will also be used to support the Older Peoples Accommodation 
Programme, up to the level previously agreed.  Surplus capital 
receipts over this level will be available to support other council 
priorities 
 

82. The remaining receipts received related to the release of restrictive 
covenants, Overage on Hungate Phase 2 and the sale of property at 
4 North Moor Road. 

 

83. It is expected that a number of further Capital receipts will be 
received in 2018/19 and 2019/20 in relation to Stonebow House, 29 
Castlegate, 10/11 Redeness Street, Ashbank and Hungate overage 
on residential sales. These non-ringfenced receipts will continue to be 
paid into the Capital Receipts reserve, and options for the most 
prudent use of these non ring-fenced receipts will be set out in future 
budgetary reports to members. 

 

84.  In financing the overall capital programme the Director of Customer 
& Corporate Services will use the optimum mix of funding sources 
available to achieve the best financial position for the Council. 
Therefore an option for any new capital receipts would be to use 
these to replace assumed borrowing, thereby reducing the Councils’ 
borrowing levels and associated revenue costs. 
 
 
 



Consultation 
 

85. Not applicable 
 
Options 
 

86. Not applicable 
 

Council Plan  
 

87. The information contained in this report demonstrates progress in 
achieving the priorities set out in the Council Plan. 
 
Implications 
 

88. This report has the following implications: 
 

 Financial -  are contained throughout the main body of the report 

 Human Resources (HR) – There are no HR implications as a 
result of this report 

 One Planet Council/ Equalities – The capital programme seeks to 
address key equalities issues that affect the Council and the 
public.  Schemes that address equalities include the Disabilities 
Support Grant, the Schools Access Initiative, the Community 
Equipment Loans Store (CELS) and the Disabilities Discrimination 
Act (DDA) Access Improvements. All individual schemes will be 
subject to Equalities Impact Assessments 

 Legal Implications - There are no Legal implications as a result of 
this report. 

 Crime and Disorder - There are no crime and disorder 
implications as a result of this report. 

  Information Technology - There are no information technology 
implications as a result of this report. 

  Property - The property implications of this paper are included in 
the main body of the report which covers the funding of the capital 
programme from capital receipts. 

 Other – There are no other implications 
 
Risk Management 
 

89. There are a number of risks inherent in the delivery of a large scale 
capital programme. To mitigate against these risks the capital 
programme is regularly monitored as part of the corporate monitoring 



process, and the project management framework. This is 
supplemented by internal and external audit reviews of major 
projects. In addition, the Capital Asset Board meet monthly to plan, 
monitor and review major capital schemes to ensure that all capital 
risks to the Council are monitored and where possible minimised 
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