Annex 1

York Flood Alleviation Scheme
September 2018

Update for September’s Executive Decision Session
This is an update of the progression made over the last three months on the flood alleviation work in York.
In this update we have provided:





Summary of city wide flood alleviation activities
Update on each flood cell
Map of the flood cells
Engagement plan for the next few months

Summary of city wide flood alleviation activities
Ground Investigation Programme
Ground investigation has now commenced on the River Foss. The focus of this work is at the storage area
location and will be completed by October 2018.
Planning process
Following advice we have received we are using our permitted development rights at some locations. The
advantage of this is that it will enable us to move work forward faster and with more confidence. If we use
permitted development rights we will make sure that we consult on these locations and that we give
members of the public a chance to see and comment on the planned work as part of our engagement
process.
Engagement activity
We continue to engage across York.
 The Hub provides residents with a central location where they can come to ask questions about our
work, view plans, and provide feedback. The opening times are 10:00 to 16:00 on Monday, Wednesday
and Thursday each week.
 Our quarterly newsletter, next due in September 2018.
 Our York flood alleviation scheme web pages hosted on Citizen Space, an engagement portal that will
allow residents to view all engagement material and provide feedback. https://consult.environmentagency.gov.uk/yorkshire/yorkfas/
 Working with City of York Council, we are also working to improve the ‘flood’ pages on the council
website to ensure effective and transparent communication with residents before, during and after
flooding.
Our area (flood cell) specific engagement continues and is outlined in the next section. Our engagement
plan for the next few months is also included as part of this document.

Update on progress of each flood cell
This section provides an update on each of the areas (flood cells) being taken forward as part of York Flood
Alleviation Scheme.

Flood Cell Detail

Current/Next Activity

B16 - New
Walk

 Aug – Letters sent to residents confirming decision and
programme for delivery;

A public meeting was held on 23 May. We presented all technical options and
the preferred approach based on technical and economic feasibility. This was
identified as Property Flood Resilience.
We are currently confirming future water levels within the area prior to writing
to residents to request confirmation that they would like to pursue Property
Flood Resilience.

 Sept –PFR roadshow and confirmation from individual
residents to proceed with PFR;
 Oct – Product selection and procurement;
 Nov 18 – Commence PFR installation and handover.

B8 Our outline business case for the area was submitted in July 2018. Ground
Clementhorpe Investigations have been completed.
and South
We have split the area into two – Clementhorpe (between Skeldergate Bridge
Bank
and Rowntree Park) and South Bank (Rowntree Park to St Chads Wharf.
Solutions for both areas have been confirmed.
Clementhorpe: Scheme identified which includes raising of existing defences,
demountable barrier at Clementhorpe, new flood gates, road raising and
Property Flood Resilience. We are currently engaging with residents and
owners of all waterfront apartments in regards to scheme design.
South Bank: Property Flood Resilience will be provided to all properties within
the 1:100 year flood outline (1%). We have sent letters to all residents
confirming this. We have also asked those who have experienced flooding
within their properties to get in touch to ensure they are included in the
scheme.
Our web page for this location is now live: https://consult.environmentagency.gov.uk/yorkshire/yorkfasclementhorpe/

Clementhorpe
 Outline Business Case submitted in July 2018.
 Finalisation of Clementhorpe area scheme options for
submission for planning in September 2018. This
includes engaging with residents on scheme design.
South Bank
 July/Aug – Continue engaging with residents to ensure
all eligible properties have been identified;
 Sept – Inception meeting – PFR roadshow and
confirmation from individual residents to proceed with
PFR;
 Oct – Surveyor appointed and individual property
surveys carried out;
 Nov – Draft surveys published and surgery with
residents to discuss recommendations;
 Dec – Product selection and procurement;
 Jan 19 – Commence PFR installation and handover.

B4 Scarborough
to Ouse
Bridge (Right
Bank)

Our outline business case for the area was submitted in July 2018. Ground
Investigations have been completed.
Following engagement with members of the public earlier in the year and
ongoing engagement with CYC and Historic England we have produced
detailed designs for the flood defences in this area.
For the new proposed flood defences behind Memorial Gardens we have
submitted planning proposals to CYC Planning. For the other proposed flood
defences in the area we are progressing these under the Town and County
Planning (General Permitted Development) Order 2015. Following the
Decision Session – Executive Member for Environment meeting on 4 June
the EA submitted a paper on our proposed approach to planning. A copy of
the paper can be found on the CYC website via this link -

 Planning will be submitted in early September 2018
 Over the next 4 months the focus will be on agreeing
the commercial contracts and plans for the construction
phase
 In late autumn 2018 we will be in a position to engage
with the public on the construction plans and approach
for the area
 The current planned start date for construction is Feb
2019.

http://democracy.york.gov.uk/documents/s124583/York%20FAS%20%20Planning%20Approach%20Briefing%20Note%20CD.pdf
Our web page for this location is now live: https://consult.environmentagency.gov.uk/yorkshire/scarboroughbridgetoousebridgerightbank/
F9 - South
Beck

We have undertaken detailed modelling assessments of the flood risk for the
South Beck flood cell and these have informed potential flood intervention
options for the cell.

 Engagement with the local community on proposals in
the autumn 2018.

C3 - Naburn

We have been working closely with Naburn Flood Group for a number of
years to tackle the various causes of flooding to the village. A detailed
modelling study commissioned prior to the 2015 floods has provided clarity on
the scale of risk and the interventions needed to reduce this.

 In Oct 2018 we will have completed an assessment of
potential viable flood defence options for Naburn

We have had further engagement with the Naburn Flood Group to update
them on the modelling work that has been undertaken and to discuss the
likely scale and scope of flood intervention options. Ground investigations
have been carried out to inform the viability of works.
C2 - Acaster
Malbis

Due to flood flow routes in the area, developing a formal flood defence
scheme would be extremely difficult. We envisage offering property
floodresilience options for affected properties.

 In Oct/Nov 2018 we will be engaging with the
community of Naburn on the outcome of our
assessments.

 Engagement with the local community on proposals in
the spring 2019.

B9 - Fulford

We are working closely with CYC to develop an effective solution to the
issues in Fulford. Ground investigations have commenced to inform the
viability of works.

 Engagement with the local community on proposals in
the spring 2019.

C1 Bishopthorpe

Records from recent flood events and our modelling shows the risk from
flooding is greatest along a stretch of Bishopthorpe Road and Main
Street/Chantry Lane.

 Oct 2018 detailed assessment of options completed
 Engagement with the local community on proposals in
the Nov/Dec 2018.

We have identified potential flood defence options for this area and are
currently undertaking a detailed assessment.
F4 - Tang
Hall Beck

From our modelling and experience from recent floods we have undertaken
initial assessments of the risk of flooding to properties in the area and have
identified an initial number of options (flood embankments and walls) which
will be assessed further and then consulted on with members of the public.

 Nov 2018 detailed assessment of options completed

F5 Osbaldwick
Beck

From our modelling and experience from recent floods we have undertaken
initial assessments of the risk of flooding to properties in the area and have
identified an initial number of options (flood embankments and walls) which
will be assessed further and then consulted on with members of the public.

 Nov 2018 detailed assessment of options completed

F8 - Groves
to Haley's
Terrace

Following the upgrade to the Foss Barrier we are investigating additional
flood defence options for this area. This includes investigating the
opportunity to develop a flood storage upstream of the city to reduce flood
flows. If the flood storage option was taken forward it has the potential to
reduce the risk of flooding to properties in cells F8/10/11. A storage option
may also reduce the requirement for additional walls and embankments in
these cells.

 Continuing discussions with landowners in the location
of the proposed flood storage area

F10 - Haley's
Terrace to
Link Road
F11 - Link
Road to Ring
Road
F12 Westfield
Beck

Ongoing discussions have been taking place with the landowners in the
location of the proposed flood storage area and we have commenced ground
investigations at the location.
Our records show there is a risk of flooding to properties in this area. We will
be investigating this risk in more detail and looking at potential flood defence
options to mitigate the impact of the risk flooding. We will be engaging with
local residents before any proposals are taken forward.

B11 This flood cell covers a wide area with a range of different issues. There are a
Coppins Farm number of existing defences which will need to be raised in order to continue

 Engagement with the local community on proposals in
the early 2019.

 Engagement with the local community on proposals in
the early 2019.

 From September we will commence public engagement
on flood defence options, including the flood storage
option. Planned engagement includes; the
communities along the River Foss, including Strensall
village, interest groups, ward councillors and Strensall
PC.

 Engagement with the local community on proposals in
the early 2019.

 Jul – Nov 2018 detailed design activities will be taking

to
Scarborough
Bridge (Left
Bank)

protecting homes and businesses into the future.
Following the assessment of the flood risk and flood intervention options
there have been engagement events with a number of stakeholder groups,
including Almery Terrace and St Peters School.
We held a public engagement event on 20 June at the Hub on Wellington
Row, presenting the options and proposals for the area. The proposals have
been on display at the Hub from this date for members of the public to view
and comment on. We also attended two CYC Ward meetings in the area to
present and discuss the options.

place
 As part of the process of detailed design there will be
ongoing engagement with the residents of Almery
Terrace and St Peters School on the design proposals
and the alignment of the embankment.

Detailed discussions have been had with St Peters school on the
embankment alignment and location around their boat house.
Our web page for this location is now live: https://consult.environmentagency.gov.uk/yorkshire/yorkfascoppinsfarmtoscarboroughbridge/
B12 Scarborough
Bridge to
Lendal Bridge
(Left Bank)

A significant area of this flood cell falls within the historic city centre and
therefore any scheme needs to have the support of heritage bodies. We are
keen to ensure this support before shortlisting options.

B15 - King's
Staith to
Skeldergate
Bridge

As was highlighted in the publication of the 5 Year Plan, providing protection
at King's Staith to the same level as elsewhere in the city would not be
acceptable. We are assessing the optimum size of any defence in this
location to provide additional protection without negatively impacting the
riverside amenity and neighbouring businesses. Due to government spending
rules around cost benefit, this scheme may require additional funding support.

B7 - Queen's
Staith and

 Once we have received and considered the response
from English Heritage we then plan to start engagement
with the wider community in Sept/Oct 2018.

Discussions have been held with Museum Gardens Trust and English
Heritage regarding options for flood defences in Museum Gardens. We are
awaiting to hear back from English Heritage on the options.
 Investigation into potential underground flow routes
linking to historic water defences is ongoing
 Through ongoing engagement seeking alignment on
assumptions with Castle Gateway project

Ground investigations have been carried out to inform the viability of works.

 Further information should be available in Aug/Sep
2018.

There is potential to reduce flooding by installing floodwalls/gates between
existing buildings on Skeldergate. This is dependent upon structural integrity

 We are currently investigating underground seepage
issues and the feasibility of locations for new defences

Skeldergate

and ground conditions which are currently under assessment. Until the
outcome of this we cannot provide more detailed options.
Ground investigations have been carried out to inform the viability of works.

B10 - Clifton
& Rawcliffe

Central to this area are the upgrade to the embankment at Clifton Ings and
the formalisation of pumping arrangements for Blue Beck. We have now
identified the technically feasible options for these assets and have
commenced engagement with key stakeholders in this sensitive area.
Our outline business case for the area was submitted in July 2018.

between existing buildings
 Timescales for the production of proposals for the area
are dependent on the outcome of this investigation but
it’s likely to be in Dec 2018/Jan 2019.
 Discussion with key stakeholders is ongoing in advance
of wider public consultation on proposals in Sept/Oct
2019
 Submission of Environmental Impact Assessment and
planning expected to be in Dec 2018.

Map of the flood cells

York FAS Six Month Engagement Programme
This is a dynamic engagement plan for the York Flood Alleviation Scheme. Please note that specified dates and time periods are subject to change as the
scheme progresses. Alongside cell-specific engagement activities, we will also be engaging via a quarterly newsletter (navy) and by providing information at
our Community Flood Hub which is situated on Wellington Row and open 10am to 4pm Mon, Wed and Thurs (yellow).

Hub displays

Planned activities
September
Newsletter sent out to mailing list, available at the Hub and on Citizen Space

Clementhorpe

4 Sept

York FAS Advisory Group Meeting

Sept

PFR and Clementhorpe detailed design display at the Hub

Sept

Public event showcasing detailed design for Clementhorpe including timescales for delivery

Sept

Meeting with Micklegate Planning Panel to discuss planning application and answer any possible questions

Sept

Property Flood Resilience surveys start in Clementhorpe this month

29 Sept

Property Flood Resilience Roadshow for Clementhorpe residents at Rowntree Park

Copping Farm to
Scarborough Bridge

Foss Cells

4-17 Sept

Public event for Almery Terrace at the Hub to showcase visualisations of wall raising

11-24 Sept

Speak to St Peter's/St Olave's schools to showcase visualisations for embankment extension

w/c 3 Sept
w/c 10
Sept
18 Sept

Speak to CYC Ward Councillors and Community Officers about ways of engaging with Foss communities

20 Sept

Public event located in Foss area showcasing our proposals for reducing flood risk on the Foss

21 Sept

Proposals on display at the Hub

Speak to Strensall Parish Council about our proposals for reducing flood risk on the Foss
Public event located in Strensall area showcasing our proposals for reducing flood risk on the Foss

October
Feature on the Hub published in CYC 'Our City' newspaper
Clementhorpe
Clifton Ings

Scarborough Bridge to
Lendal Bridge

Oct

Property flood resilience surveys start in Clementhorpe

Oct

Public event showcasing options for reducing flood risk on Clifton Ings

Oct

Proposals on display at the Hub

mid-Oct

Public event for Earlsborough Terrace residents showcasing our options for reducing flood risk for the area

mid-Oct

Public event showcasing options for reducing flood risk from Scarborough Bridge to Lendal Bridge

mid-Oct

Proposals on display at the Hub
November

Clementhorpe

Nov

Public event for residents to review Property Flood Resilience surveys with the EA and contractors

Nov

Public event for residents to meet the delivery team for the Clementhorpe scheme with site compound drop-in
December
Newsletter sent out to mailing list, available at the Hub and on Citizen Space
Feature in CYC 'Our City' newspaper

Scarborough Bridge to
Ouse Bridge

Dec

Pre-construction engagement with local community via signage, letter dropping, @YorkFAS Facebook page, Citizen Space and
invite to the Hub

Dec

Submitted to planning- plans will be on display at the Hub throughout the submission period and updates provided via Citizen
Space and the @YorkFAS Facebook page

Clifton Ings
Copping Farm to
Scarborough Bridge

Clementhorpe

Jan
Jan

January
York FAS Advisory Group Meeting
Property Flood Protection installation on properties within the South Bank area
February

Foss Cells

Feb

Submitted to planning- plans will be on display at the Hub throughout the submission period and updates provided via Citizen
Space and the @YorkFAS Facebook page

