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Section A: Applicant Details & summary of funding requested 

 

Applicant applying for the 

funds: 

City of York Council and York Museums Trust 

Name of Project:    Castle Gateway masterplan and events programme 

Location of Project 

(including postcode): 

Work package 2 of the Castle Gateway regeneration 

masterplan (see attached) 

Lead organisation: City of York Council 

LA Leader sponsoring your 

application: 

Cllr Ian Gillies 

If not a LA/CA - type of 

organisation: 

 

 

Lead contact: Andy Kerr 

Position:   Commercial Project Manager 

Phone number (landline):  01904 554153 

Phone number (mobile): n/a 

Email address:  Andy.kerr@york.gov.uk 

Postal address:  West Offices, Station Rise, York, YO1 6GA 

 

Is any information in this form is considered exempt from release 

under Section 41 of the Freedom of Information Act 2000 

Yes  

No X 

 

What is the Total Cost of your project? £ 2.36m  

How much funding from the BRP are you requesting? £410k 

% BRP funding requested of total project cost?         17.4                    % 

Business Rate Pool – Funding Application  
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Section B:  Project Details  

 

Theme Programme Area your 

project is applying under 

Theme areas are set out in Annexes 1 – 4.  Your project 
may span one or more of the themes.  (Annex 1 Culture,  
Sport & Major Events, Annex 2 Enabling Housing Growth, 
Annex 3 Business Support & Inward Investment, Annex 4 
Inclusive Growth) 

Please set out a description of your project, explaining clearly how, with regard to strategic 
fit, how your project meets the Theme Area of the BRP Prospectus (Annex 1 – 4).  
 
Where it will help to describe the project you should submit relevant maps, plans or drawings.  
(This section should be no more than 4 pages) 

Project Description: 

York’s Castle Gateway (see Castle Gateway webpages) 

The Castle Gateway is a large area 

of the city centre that sits on the 

confluence of the rivers Ouse and 

Foss and includes Clifford’s Tower, 

York Castle Museum and the Grade 

1 listed Castle precinct which are of 

international heritage significance. 

However, it is also an area of 

dereliction and unrealised potential, 

dominated by cars and surface 

level car parks and carved in two by 

the city’s inner ring road. The 

council are the major land owner in 

the Castle Gateway, and hold the 

key to unlocking the area through 

the development of our land assets and using the financial returns to provide the new public 

realm and infrastructure that will encourage high quality private sector investment and 

development.  

Over the last 20 years there have been numerous abandoned schemes to regenerate this 

area of the city - proposed developments that failed to respond to the public’s ambitions for 

the area and understand the heritage significance and history of the Castle and Eye of York. 

By adopting an innovative approach to engagement that has embedded the public and 

stakeholders at the heart of the process (see My Castle Gateway) we have developed a 

masterplan that balances their ambitions with modest but significant commercial development 

that can help fund the delivery of high quality public spaces and new pedestrian and cycle 

routes.  

A key element of the masterplan is to transform the Castle and Eye of York area in to new 

public realm and year round spaces for theatre, markets and cultural events. The proposals 

are very closely linked to the York Museums Trust’s (YMT) ambitious proposals to bid for 

https://www.york.gov.uk/info/20048/major_developments/1008/major_developments_in_castle_gateway/1
https://mycastlegateway.org/
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Heritage Lottery Funding (HLF) to redevelop the Castle Museum and strengthen the 

connection between the Museum and the Castle Gateway area.  

This bid is split in to two strands that deliver vital elements of the Castle Gateway project. The 

first is to support a partnership between the council and YMT to allow development of the 

detailed design of the masterplan proposals in tandem, and the second is to support the 

continued hosting of events in the Castle Gateway in 2019, further changing public perception 

of the space from car park to thriving cultural hub. 

Council and YMT partnership 

To date we have worked closely with YMT to ensure our plans align. One of the most 

significant elements of the masterplan is to open up to the public the private museum grounds 

alongside the river Foss to create a new bridge to Piccadilly and walking and cycling route in 

to the Castle area. A key element of YMT’s ambitions is to create a new entrance to the 

museum, and they need to do this in the context of their visitor flow and other entrances in 

order to open up the museum to the river and surrounding public realm appropriately. This 

would benefit both parties in creating a porous route through the museum, linking the Eye of 

York with the riverside. 

A key challenge to achieving these proposals is that the timescale and process for submission 

of the HLF Bid is slower than that of the wider Castle Gateway regeneration. The aim is for 

the council to submit planning applications for the public realm in spring 2019, whereas the 

bid timetable for the HLF is for submission in December 2019. Although there are ways of 

progressing on different timelines and safe-guarding land for future Castle Museum 

expansions, it would be beneficial to work up the proposals up in tandem to ensure that the 

public realm and Museum plans unite in a way that will benefit the cityscape. If YMT could 

access some additional funding they would be able to accelerate the preparation of their HLF 

bid so that the RIBA 2 design process can be brought forward, allowing them to work in 

partnership with the council to create a joined up scheme that benefits both parties.   

The funding required by the museum would be £200k, which would cover curation, research, 

consultation through My Castle Gateway, and design. This would allow exploratory design 

work for the new walking and cycle route through the museum grounds and options for a new 

entrance and public access route through the existing museum building. The funding would 

enable the council and YMT to work in partnership alongside the wider preparation of 

planning applications for the Castle Gateway.  

An additional £40k is sought for the council’s associated design work, to engage artists in 

preparing a design brief for the area, to involve young people in a community arts project, and 

allow the preparation of a cultural well-being plan for the Castle Gateway. This funding would 

supplement the significant capital investment by the council of £2.4m to deliver the next stage 

of the project.  

Hosting events 

The second element of this bid is to facilitate the use of Castle Car Park as an events space 

in 2019. The car park sits at the heart of the Castle Gateway, and the masterplan proposes to 

transform the area in to public realm and events space once the alternative car parking 

provision has been completed. As part of this process it is important that we break the public 
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perception of the area as a car park, and start to promote it as a new place for events in the 

public consciousness.  

This process is already underway, and this summer a section of the car park will be closed off 

to host the UK’s first pop-up Elizabethan theatre, hosting daily West End-quality performances 

of four Shakespeare plays. The demand for ticket sales has been very strong, and this 

funding bid would allow us to build on the success of this event by using the Castle Car Park 

for further events in 2019.  

The funding would replace the council’s lost revenue from temporary closures of the car park 

and provide revenue funding for the Mediale team and partners/community organisations to 

promote and run different events. The funding ask for this element of the bid is £170k, and will 

also involve the use of nearby Tower Gardens for a Festival of the Rivers.   

At this stage the duration, form and type of events have not been defined. However, it is 

envisaged that the car park would be closed for approximately 4 weeks, either in a continuous 

block or for short targeted events. The pop-up Shakespeare project has indicated that it may 

wish to repeat their programme next year – if so we will fit additional programming around 

their use of the space. By the end of March 2019 a whole programme would be in place and 

the funding spend committed.    

Strategic Fit: 

The investment would deliver a joined-up approach to the council-led regeneration of the 

Castle Gateway and the York Museums Trust’s ambitious proposals for the Castle Museum. 

This would allow us to work collaboratively in creating a new public space which can host high 

profile cultural events alongside an enhanced major learning and tourist attraction.  

We will make best use of our public space and UNESCO City of Media Arts status to deliver a 

cultural experience that brings to life “future York”.  By inviting residents and visitors into 

Castle Gateway, we will build excitement about this new space and it’s place in York’s 

economy.  We will deliver a world-class cultural programme that positively affects our ability to 

attract and retain skilled and talented people, secure investment and draw visitors in a highly 

competitive and mobile global marketplace. This investment will provide the scale necessary 

to change perceptions and galvanize domestic and international sectors.     

We will increase cultural engagement with those in the lowest socio-economic demographic, 

local residents and disadvantaged groups by building on My Castle Gateway process.  This 

demographic is the least likely to take part in cultural activities and because culture improves 

life chances, we will actively target these groups and draw them into the opportunities. 

The funding for YMT would facilitate the redevelopment of the Castle Museum’s ambitious 

proposals to improve the anchor visitor attraction in the Castle Gateway, increasing visitor 

numbers to the area and associated spend.  

The funding will allow the hosting of new events on Castle Car Park, attracting visitors to the 

city and promoting the area as a cultural destination in advance of the permanent 

redevelopment in to public realm and event space. This will follow on from the temporary 

Rose Theatre in the Castle Car Park in summer 2018.  We will make best use of this space 

and UNESCO City of Media Arts status to deliver a cultural experiences that brings to life 
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York and the Castle Gateway and increase cultural engagement with those in the lowest 

socio-economic demographic, local residents and disadvantaged groups.   

The new riverside walk and potential links through the museum complex would create a new 

high quality public space where people would want to dwell and enjoy, with opportunities for 

outdoor seating at restaurants overlooking the historic Clifford’s Tower.  

The exciting proposals for one of the country’s best loved heritage areas will enhance the 

reputation of the city and the region on a world stage.  

The creation of a new public riverside walk in the previously enclosed museum grounds, and 

a new public space instead of an existing car park, will improve the well-being of the city 

centre for all its residents 

Problem and / or Opportunity: Please describe the problem and/or opportunity this project is 

intended to address. 

The Eye of York – the confluence of the Rivers Foss and Ouse and the Norman Castle 

Precinct – is at the heart of Yorkshire. While it includes York Castle Museum and Clifford’s 

Tower, both very popular visitor attractions, it also has a low-quality surface car park and, 

along the Foss, a range of derelict buildings.  The Castle Gateway seeks to regenerate the 

area, extending the Museum and heritage attractions while creating a new public space on 

the car park site which will enable residents and visitors alike to spend time here.  An area 

where public spaces will sit side by side with our historic and cultural attractions; where we 

celebrate our rivers and embrace the opportunities of living beside water; where we can walk 

and cycle from north to south, east to west; where we can eat and drink, relax and attend 

events; where small independent business can thrive and we can live in the heart of the city; a 

place we can enjoy and spend time without spending money; an historic part of York, newly 

discovered. 

For the first time in decades a masterplan to regenerate the Castle Gateway has strong public 

and stakeholder support. The council’s Executive have recognised this opportunity and have 

allocated a budget of £2.4m to proceed with planning applications for the first two work 

packages to translate the masterplan in to a reality. Work package two of the masterplan 

would transform the Castle and Eye of York in to a new high quality public space and event 

area, celebrating the city’s cultural and heritage assets and bringing new visitors to the city 

and the region. Central to these plans are the York Museums Trust’s ambitious proposals for 

the Castle Museum which will form part of a future HLF bid. 

The challenge is that the timescales for the two projects do not currently align, meaning that 

work may need to proceed in isolation. Whilst this is possible and there are precedents for 

achieving phased masterplans, the links between the two projects are so fundamental that 

working together in partnership to proceed at the same pace would be hugely beneficial for 

the successful realisation of the masterplan vision. The opportunity is to build on the 

excitement generated by the temporary closure of Castle Car Park in summer 2018 for a pop-

up Globe Theatre, hosting daily productions of Shakespeare, by establishing a programme of 

events for 2019. This will continue to promote the concept of this area as a publically 

accessible events space rather than a car park. It will also drive visitor numbers and improve 

York’s cultural offer.    
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Key Activities to be Funded: 

The BRP funding will be split in to two strands - £240k for the partnership with YMT and £170k 

for a programme of events on Castle Car Park and the Festival of the Rivers. This will fund the 

following key activities, which are broken down in detail on the attached spreadsheet: 

 York Museums Trust funding to accelerate HLF bid design through design  

 City of York Council funding to facilitate Museum interface design work, engage community 
artists in design work, and preparation of a Cultural Well-Being Plan to support any planning 
application  

 Mediale to deliver a programme of events on Castle Car Park (working through Make It 
York)  

 

Please see the attached spreadsheet which breaks down the funding ask in detail.  

 

Please indicate whether any other options have been considered in order to deliver the 

solution. 

The council and YMT have already committed a significant level of capital funding to the 

delivery of both the Castle Gateway masterplan and the Castle Museum HLF bid. In total the 

funding already allocated to this stage of the masterplan to which this bid relates project is 

£1.8m. This has been supported further through other external funding sources such as One 

Public Estate funding and New Homes Bonus.   
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Section C: Project Outputs and Outcomes 

 

What are the Project Outputs? 

Your outputs must relate to those set out in the relevant Theme Annex you are applying 
under (Annex 1 – 4).  You must explain the rationale for the numbers provided  

Theme Area (Annex 1 -4) 

ADD EXTRA LINES AS 
REQUIRED 

Type of output Number to be delivered 

Annex 1 – Culture, Sport & 
Major Events 

Hosting of new and 
expanding existing local, 
regional, national and 
international events 

4 weeks of programming – 
expected to be at least 10 
separate events under one 
programme theme, with 28 
days of activities. 

 

Increased visitor spend in 
Leeds City Region (from 
events space – Museum 
increase not quanitified here 
as it is longer term) 

£10m 

 Uplift in quality of place offer 

Repurposing of the current 
Castle car park will have a 
significant short term effect.   

Longer term impact of Castle 
Gateway project as a whole 
is of regional/national 
significance.  

 
Impact on UK/International 
profile of York and wider 
Leeds City Region 

200,000 additional visitors in 
the short-term, plus 
anticipated media impact of 4 
weeks of events.  

   

 Increased   

Please explain how you arrived at the outputs and quantification of these outputs ; 

Jorvik Viking festival – held in February each year – attracts over 50,000 people to 6 days of 
events.  We have assumed that summer programming of events on Castle car park will attract 
200,000 visitors over 4 weeks, spending the average day visitor amount of £49.98 per person 
(from 2015 visitor survey).  This is rounded to £10m. 

We have not estimated the economic impacts of the Castle Museum elements of this project – 
impacts would be beyond 2019 and will be highlighted in the Heritage Lottery Fund application.  
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For reference, Castle Museum attracts 300,000 paying visitors per annum.  A 10% uplift in 
numbers from the increased profile would equate to an additional £1.5m of tourist spend. 

This project is primarily concerned with the longer term outcomes from regenerating Castle 
Gateway, realigning the Castle Museum, and repurposing Castle car park.  

 

What are the Project Outcomes? 

 Provide an exceptional quality of life for all residents, particularly the most 
disadvantaged so communities feel a sense of belonging and identity and are happy 
with the area where they live and work (impacts on physical and mental health and 
wellbeing)  

 Increase the international profile of the Leeds City Region 

Through regenerating Castle Gateway, we will make best use of our public space and 
UNESCO City of Media Arts status to deliver a cultural experience that brings to life “future 
York”.  By inviting residents and visitors into Castle Gateway, we will build excitement about 
this new space and it’s place in York’s economy.  We will deliver a world-class cultural 
programme that positively affects our ability to attract and retain skilled and talented people, 
secure investment and draw visitors in a highly competitive and mobile global marketplace. 
This investment will provide the scale necessary to change perceptions and galvanize 
domestic and international sectors.     

We will increase cultural engagement with those in the lowest socio-economic demographic, 
local residents and disadvantaged groups by building on My Castle Gateway process.  This 
demographic is the least likely to take part in cultural activities and because culture improves 
life chances, we will actively target these groups and draw them into the opportunities. 
 
The funding for YMT would facilitate the redevelopment of the Castle Museum’s ambitious 
proposals to improve the anchor visitor attraction in the Castle Gateway, increasing visitor 
numbers to the area and associated spend.  
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Section D: Project Funding  
 

 Year 1 Year 2 Year 3 Total Current status  

Time Period 
Apr 18 – 
Mar 19 

Apr 19- 
Mar 20 

 
  

BRP Grant 
requested 

£260k £150k  £410  

Applicants’ own 
funds (specify 
here) 

£1m £800k  £1.8m Secured 

Other public 
sector (specify 
here) e.g. ESF, 
Local Authority 
reserve 

     

York Museums 
Trust 

£150k   £150k Secured 

Total Costs £1.41m £950k  £2.36m  

 

Grant or Loan? (If applying for a loan please complete below): Grant 

When will the loan repayments start?  N/A 

When will the final loan payment be made?  N/A 

 

Please indicate and name the source of all other funding within the project e.g. own company 
funds, bank loan, other funding streams etc. 

e.g. Bank Loan  (£1.50m) 

Council capital funding for developing design, public 
engagement and planning applications in work package 2  

£1.2m 

YMT Heritage Lottery Fund stage 1 preparation (£600k from 
CYC, £150k from YMT) 

£750k 

 

What are the implications if the project does not secure BRP funding? 

If the project does not secure funding the council’s masterplan and YMT’s HLF proposal will 
need to proceed on a separate timetable which could result in abortive design and 
development costs, the two proposals not being fully coherent and in the worst case scenario a 
disjointed or undeliverable masterplan. 

Activities on Castle car park will be limited to private sector investments, without the broader 
social impacts of free/low cost programming. 
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What are the implications if the project can only secure BRP funding for one year?  Is the 
project still viable on this basis? 

This is a one-off investment.  Longer term uses will be secured through the Castle Gateway 
project which will still happen, but at a slower pace. 
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Section E: Project Delivery & Timetable 

 

Project Timetable  

Proposed Start Date July 2018 

Proposed delivery End Date December 2019 

Proposed Financial Completion Date 
(only if different to delivery end date) 

Spend committed by March 2019 

Key dates and milestones 

What are the key milestones for the development and implementation of the project?  
Examples may include (but not limited to): Commencement and completion of 
procurement/recruitment, Planning permission approved, Consents in place, the start of 
delivery, Completion of first/final activities, Project Close etc. 

Milestone Target Date 

Finalise partnership agreement with YMT Receipt of funding 

Work package 2 planning application submission  
Spring/summer 

2019 

Establish programme events of for Castle Car Park  March 2019 

Car park events Summer 2019 

Festival of the Rivers Summer 2019 

Submit YMT HLF bid December 2019 

 

Please describe how the delivery of the project will be managed, including details of any other 
organisations involved in its delivery, management arrangements, project milestones and any 
links or interdependencies to other projects.  

(This section should be no more than 2 pages) 

Delivery partners: 

Role / Organisation Responsibility in project delivery 

City of York Council  Design and submission of work package 2 of the 

Castle Gateway masterplan 

York Museums Trust Accelerating their HLF bid to bring forward the 

design element to align with the Castle Gateway 

masterplan process 

Arts Barge Delivery of  the Festival of the Rivers 
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York Mediale  Identification and delivery of the Castle Car Park 

events 

Governance arrangements 

The Executive sponsor for the Castle Gateway is the Leader of the Council in his remit as 
Executive Member for Finance and Performance. The Executive have approved a whole series 
of recommendations over the last three years to advance the project, with delivery of these 
being the responsibility of the Castle Gateway Working Group. This working group was 
established in January 2017 and serves as the project board and meets on a monthly basis. It 
is chaired by the Director for Economy and Place, and the wider interests of the council are 
represented by the Assistant Directors for Regeneration and Asset Management; Planning and 
Sustainable Development; and Transport, Highways and the Environment. The group also has 
Heads of Service for legal, finance and property.  
 
The working group is the key interface point with wider stakeholders, with the project manager 
and Assistant Director for Regeneration and Asset Management chairing the Castle Gateway 
Advisory Group (which consists of key stakeholders and principal custodians of the city) and 
the My Castle Gateway public engagement partnership. The interests of the proposed formal 
partnership with York Museums Trust will also be represented by the same individuals and 
outcomes and decisions fed back in to the working group. 
 
The Castle Gateway project manager has defined expenditure levels under the Council’s 
Contract Procedure Rules. Any decisions that are outside the remit of previous 
recommendations from the Executive are taken to the appropriate decision making route as set 
out by the council’s governance and decision making framework. Dependent on the nature and 
scope of the issue this may be an officer decision, Executive Member decision, or require a full 
Executive decision. 
 
The council and YMT will form a partnership to deliver the masterplan design related elements 
of the project. This partnership will be formalised under a Heads of Terms agreement, and will 
report in to the council’s Castle Gateway Working Group which serves as the project board for 
the Castle Gateway. 
 
The Festival of the Rivers will be delivered by the Arts Barge with the funding subject to an 
agreed Heads of Terms with the council. 
 
York Mediale will be responsible for programming and delivery of the Castle Car Park events. 
The events will need to be agreed by the Castle Gateway Working Group and may require 
further Member approvals.   
 
 
 
 

 

What are the current known risks on the Project: 

A risk register should be submitted as a supporting appendix detailing the main risks for the 

programme / project, using the Risk Register Template: Risk Register Template 

https://westyorksca.sharepoint.com/sites/WycaPMO/_layouts/15/guestaccess.aspx?guestaccesstoken=TlvVvfTKp88eEWbp%2BzM9SVwEtcmKB0CktzwjZKJF52U%3D&docid=2_16a14f952ff9f42038747f7c4dc9e61b0&rev=1&e=ad420120f7094a8e8104bfade7f570eb
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Are there any potential barriers/constraints to the Project that will impact on delivery: 

All match funding (ie that related to the existing project) is in place and has full sign off. The 
inclusion of the BRP funding will help to deliver the additionality that is identified in this bid 
document. There are no other landowners involved beyond the council and YMT who will deliver 
the bid in partnership. There is not considered to be any foreseeable barriers to delivery at this 
stage beyond those identified in the risk register.  

 

Linkages/Interdependencies with other projects: 

 

The Castle Gateway masterplan and the delivery of planning applications for work packages 1 

and 2 has full Executive approval, and the principle of the YMT’s HLF bid also has appropriate 

approvals in place. These will proceed with or without the funding identified in this bid. However, 

this funding will allow the two projects to be much more closely aligned to deliver a coherent 

masterplan. 

 

The proposed events element of the bid can only happen with the funding from the BRP.   

 

Section F: Declaration and Submission 

 

Declaration: Please complete the declaration below to confirm that the information you 

have provided is to the best of your knowledge, correct at the time of writing. 

Name: Mary Weastell 

Position : Chief Executive 

Organisation: City of York Council 

Signature:  

Date:  
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FOR APPLICANTS WHO ARE NOT A LOCAL AUTHORITY/ 

COMBINED AUTHORITY - please also complete the table below 

before submitting your application 

 

Main activities of 

organisation: 

 

Registered 

company number 

(if applicable): 

 

Private company 

details (if 

applicable): 

Do you have at least 12 months trading history? Yes / No 

What is your company’s turnover for the last 12 

months? 

£ 

Does your business employ:   

- Fewer than 50 employees Yes / No 

- 50 – 249 employees Yes / No 

- 250 employees or more Yes / No 

 

 


