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 Summary 

1. The Guildhall is one of the city’s most prestigious and historically significant 

assets and was for many years the centre of the council’s democratic, civic 

and managerial activity in the city. When the council consolidated its office 

provision into West Offices in 2013, the council initiated a review of the 

future of the Guildhall, with a clear commitment to giving the building a new 

and sustainable lease of life for the benefit of the city and its residents.  

 

2. The Guildhall has suffered from decades of underinvestment. The last 

significant investment was to repair the Guildhall following the World War II 

bombing in 1942, during the Baedeker raids. The restoration was 

completed in 1960 but, without further investment, a backlog of major 

repairs and maintenance issues have accrued. Detailed investigations 

have also revealed further underlying structural defects which, if not 

addressed, will eventually lead to the disintegration of parts of the 

Guildhall. This process of decline needs immediate attention to protect 

such an important heritage building. 

 

3. This report sets out the conclusion of the complex process of review, 
assessment, analysis, specification, design, costing and procurement, in 
order to give the Guildhall a secure future and deliver 250 additional jobs 
with a GVA (Gross Value Added - economic growth impact) of £117m over 



5 years. The restoration will bring the historic Guildhall back into active 
commercial and civic use and open it up to the public. 
 

4. The report outlines a comprehensive scheme to refurbish and redevelop 
the Guildhall complex and generate income of c£848k per annum. The 
scheme will secure its long-term future as office and business space with 
democratic, civic and community space, supported by a cafe, new public 
riverside space and a riverside restaurant. The proposals include 
significant structural works to address the stability of the North Annex 
tower, replacement roofs for the Guildhall and the council chamber and 
complete renewal of services. The installation of a River Water Source 
Heat pump will bring significant environmental benefits and reduced 
running costs. The new and refurbished accommodation will offer new 
opportunities to support local businesses and increase public access to this 
historic building. 
 

5. The commercial focus of the scheme will reflect the original use of the 
Guildhall, supporting local business growth and entrepreneurs. The report 
sets out proposals for a Guildhall offering: 
 

 Essential works to address the structural failures to the north tower 
to avoid collapse and replacement of roofs, all to strict conservation 
standards. 

 High quality office and business space to support our economy. 

 Bringing the medieval Guildhall space into more active public use 
with significantly improved facilities and amenities, including under 
floor heating, improved access / circulation, adjacent foyer space, 
cloaks / toilets provision and a cafe/bar, with an increase to its 
licensed capacity.  

 Publicly accessible riverside space 

 A high quality riverside restaurant 

 Ongoing use for democratic and civic events  
 

6. The paper sets out a comprehensive update of the business case for the 
scheme in the context of consideration of alternative options and also sets 
out the results of the recently completed procurement of a construction 
company to undertake the extensive restoration and construction works to 
the Guildhall.  

 
 
 
 
 

 



Recommendations 
 
7. Executive are asked: 

i. To note the additional construction costs necessary to address the 
structural instability of the Guildhall and to access the riverside site as set 
out in para 21. 

ii. To note the additional costs arising due to inflation and contingency as set 
out in Para 21. 

iii. To note the 250 additional jobs with a GVA (Gross Value Added - economic 
growth impact) of £117m over 5 years. 

iv. To agree to the redevelopment of the Guildhall at an additional cost of 
£7.372m funded from prudential borrowing identified in the 2019/20 capital 
budget report. 

v. To agree the updated business case for the scheme 
vi. To agree to proceed to the award of a contract to Bidder B as the 

construction contractor for the Guildhall project and delegate to the Director 

of Economy and Place (in consultation with the Assistant Director of Legal 

and Governance or his delegated officers) take such steps as are 

necessary to enter into the contract and, subject to contract, to commence 

the construction works. 

vii. To agree to the seeking of tenants for the commercial space to maximise 

income to the Council and to delegate to the Director of Economy and 

Place in consultation with the Executive Member for Finance and 

Performance to agree the length of the lease(s).  

 
 Reason:-to ensure the future viability and effective re-use of the Guildhall 

as one of the City’s most significant historic buildings. 
 

Background 

 
8. The council vacated the Guildhall complex as part of the consolidation of 

administrative accommodation when they moved to West Offices in March 
2013. The complex has been largely vacant and underused over the 
interim period at a cost of £125k pa. 
 

9. A condition survey undertaken in August 2013 highlighted the poor 
condition of the whole of the Guildhall with a backlog of repair and 
maintenance items, poor accessibility and life expired services. Timely 
remedial action was taken in 2014 to repair roofs / gutters and this 
prevented further unnecessary damage to the complex as a result of water 
ingress. 



 
10. The cost estimate for undertaking the necessary repairs, service renewals 

and minimum access improvements was estimated at c£2m (at 2013 
prices) exclusive of project design, management and contract fees.  This 
figure did not include re-configuration of the accommodation, or enhanced 
services and facilities. It did not address the structural failures that became 
clear from the subsequent intrusive survey work which revealed the full 
extent of the structural problems with the north annex tower.  
 

11. Sophisticated movement monitoring equipment was installed to monitor the 
active movement this has confirmed that there is progressive movement of 
the rear of the tower which is gradually leaning away from the river, 
creating significant cracking to the northern facade of the tower. This crack 
is active and requires significant underpinning to stabilise it. The condition 
of the Council Chamber roof is also such that complete re-roofing is now 
needed as part of a comprehensive scheme. Images of the structural 
damage and water ingress are attached at Annex 2. 
 

12. The Guildhall spans six centuries of development on a riverside site that 
contains evidence of two millennia of urban development. The buildings are 
listed at Grade I, II* and II – making the site hugely significant. The main 
elements of the complex are : 
 

 The Guildhall main hall and associated riverside meeting room dating 
from 1445 – listed at Grade I 

 The early C19th Atkinson block – included in the Grade I listing 

 The south range – listed at Grade II 

 The late C19th Victorian council offices listed at Grade II* 

 The riverside block of the early C20th north annex (former post office) – 
included in the Grade II* listing 

 The remainder of the north annex – unlisted 

 The hutments site – unlisted 

 Common Hall Yard - unlisted 
 
A summary plan is included at Annex 1. 
 

13. In 2012 the council decided to vacate the Guildhall as part of the Admin 
Accommodation programme. Since that time, successive reports have set 
out proposals for the future of the Guildhall. In July 2013 the Cabinet 
commissioned a feasibility study for a Digital Media Arts Centre. This was 
reported back to Cabinet in Dec 2014 with an indicative cost of £9.23m. 
This scheme included refurbishment of the north annex (rather than new 
build) and was not fully funded at that time. Officers were instructed to 



undertake further work to explore potential income sources and 
opportunities for grant funding. 
 

14. Two applications to secure grant funding from the Heritage Lottery Fund 
were declined. Those bids were partly to contribute to the renovation works 
but also included additional works to Common Hall Lane and the digital 
interpretation of the Guildhall. 
 

15. Further business case development was subject to a Scrutiny review which 
resulted in a report back to Executive in October 2015, agreeing the scope 
of the future scheme to include :- 
 

 The refurbished Guildhall and riverside meeting rooms 

 A cafe unit to the south range 

 Office and Business space 

 A new riverside restaurant unit 

 New services 
 

16. In July 2016, Executive agreed the detail of the scheme (set out in Annex 
3) and the high level business case. The scheme was granted Planning 
and Listed Building Consent in Feb 2017 and in March 2017 Executive 
agreed a budget of £12.78m based on the RIBA Stage 3 design. This 
scheme included a new build north annex as it had proved impossible to 
add an additional floor to the existing structure At that point the council 
secured LCR LEP Local Growth Fund grant funding of £2.347m, 
specifically targeted at supporting business growth and job creation.  

 
The Procurement 
 
17. To reflect the complexity of the development of a heritage listed building in 

poor condition with new build elements on an extremely constrained 
riverside site, a two stage procurement process was undertaken for the 
appointment of a construction contractor. The first stage (early contractor 
involvement or ECI) was undertaken seeking to work with a contractor to 
progress the design specifications into detailed work packages that could 
be properly costed to provide accuracy in the final bids. This work was 
undertaken in early 2018 and enabled the development of detailed bills of 
quantities.  
 

18. It also crystallised some of the very real cost issues with the site, namely 
the cost of addressing major structural issues and the cost of accessing 
and constructing on such a constrained city centre and river side site. The 
need for large volumes of structural concrete to underpin the tower made 
this logistical challenge even more complicated.  



 
19. The increased remedial works and inherent logistical complexity made it 

impossible to evaluate whether the costed proposal through the ECI 
process represented value for money. In May 2018 Executive were advised 
that the final construction costs for the complex were likely to be in the 
region of £15m. This included all the new build elements and the detailed 
costs of stabilising the structure, satisfying the listed building consent and 
the extensive costs of river side logistics to service the constrained site. 
Executive agreed to take the detailed specification back out to competitive 
tender, whilst accepting some proposals to omit some less essential but 
costly elements of the design. (Roof-top terraces). 
 

20. Extensive specification of work packages was subsequently undertaken 
and the Council sought external commercial advice to produce a pre tender 
estimate to help ensure an effective and robust procurement process and 
evaluation.  
 

21. The additional works which have been added to the scope to reflect 
planning and listed building consent conditions and to address structural 
defects that emerged from further detailed investigation works are set out 
in the table below, alongside other factors that have resulted in the 
increase in cost from March 2017. 
 

Cost element £ notes 
Re-roofing works £0.35m Defects  

Underpinning and structural 
stabilisation 

£0.88m Structural defects identified 
by intrusive surveys 

River Water Source Heat 
Pump 

£0.45m Higher capital cost drives 
lower running costs, lower 
carbon emissions and allows 
comfort cooling to south 
facing rooms inc council 
chamber 

New Electricity supply £0.12m  

River access logistics £1.5m Exacerbated by need for 
underpinning 

Total £3.3m  

Enabling/survey work £0.4m  

Construction cost Inflation 
since 2017 

£1.2m  

Contingency £1.3m  

Professional Fees on larger, 
longer project 

£1m  

Project Management on 
longer project 

£0.2m  

TOTAL Increase £7.4m  

 



22. The incorporation of these additional works leads to an overall construction 
budget of £16.5m including contingency and a scheme budget of £20.2m. 
 

23. The Council went out to tender using a single stage OJEU compliant open 
procurement procedure which included  evaluation criteria based on a 60% 
quality 40% cost split, due to the heritage complexity of the project. Two 
bidders submitted a tender response in December 2018. The full cost and 
quality breakdown is shown in Confidential Annex 4 and a summary of the 
evaluation scores is set out below. 
 

 % Bidder A Bidder B 

Quality score 60 42.65 48.19 

Cost Score 40 40.00 36.76 

Total  82.65 84.95 

 
24. The names of the bidders will remain commercially confidential until the 

contract has been awarded and a contract standstill period of at least ten 
calendar days following the notification of the award has been observed in 
accordance with the requirements of the Public Contract Regulations 2015.  
Both bidders are set out in Confidential Annex 4 along with an executive 
summary of the evaluation results, including the detailed costs of the bids. 
  

25. On the basis of this evaluation, Bidder B has been identified as the 
successful bidder. It is recommended that Executive agree to proceed to 
the award of a contract to Bidder B as the construction contractor for the 
Guildhall project and for construction works to commence as soon as the 
contract is completed. This will lead to a 75 week construction programme, 
starting in Spring/Summer 2019 and finishing in autumn 2020. 
 
Economic Case 
 

26. York’s Economic Strategy 2016-20 recognises the challenges that our city 
faces, in responding to its increasing attraction as a tourism and retail 
destination while seeking to promote growth in higher economic value 
sectors such as professional and technical, financial services and 
engineering.  Fundamentally, this translates into a requirement for more 
office-based jobs, particularly in the city centre. 
 

27. The Guildhall redevelopment thus has the potential to underpin further 
growth in higher paid sectors.  It would provide workspace which would 
equate to 250 net additional jobs in target sectors in York.  Over the first 
five years of operation, the Regional Econometric Model predicts that these 
jobs would contribute an additional £117m of GVA to the regional 



economy.  In addition, the construction phase would contribute 50 
additional jobs at peak, and £7m GVA in total. 

 
Potential Demand 

 
28. The council currently successfully operates a large commercial portfolio 

with very high occupancy rates and there is a high level of confidence that 
the workspace provided in the Guildhall redevelopment would be attractive 
to potential occupiers, whether marketed as space for a single occupier, as 
several smaller serviced offices, or as a mix of serviced office and co 
working space.   
 

29. There is strong demand for offices in the city centre, with availability at a 10 
year low alongside growth in office-based sectors in York.  Make It York 
(MiY) and the city’s commercial agents report strong demand for offices for 
growth businesses in York and potential inward investors.  The MiY review 
of existing co-working and serviced office accommodation in York and the 
broader region indicates that there is also strong demand for this type of 
accommodation, particularly for companies and entrepreneurs in the 
creative and digital sectors.  Such spaces in York, which include The Hub, 
Hiscox Business Club, ACollective and Blake House, are all compromised 
by scale, quality or location, but are nonetheless close to full. Nationally, 
demand is growing for such space with co working facilities expanding in 
many of our major cities.   
 

30. With approximately 80 businesses starting up each month in York, we are 
confident that co-working and desk-rental options identified in the Guildhall 
business plan would have also strong take-up.  The anticipated charges 
identified in the business plan are in line with the costs of other such 
spaces, and our survey of existing businesses confirms that the costs 
would be acceptable.  In terms of serviced office accommodation, there is 
also currently strong demand in York, with 14 responders to the survey 
indicating that they are currently looking for such space and would be 
interested in the Guildhall if it were available. 
 

Updated Business Case 
 

31. In 2017 Executive agreed a detailed full business case for the Guildhall 
scheme. This has been updated to show :- 
 

 The costs of construction taken from the pre tender estimate 

 Revised income estimates based upon updated market assessments of 

both office and restaurant sectors 



 Soft market assessment of demand for a business club model amongst 

local businesses 

 Updated operational cost 

 Confirmed levels of grant support 

 
32. The project review undertaken in 2015 considered a range of alternative 

options for the future of the Guildhall and at each step in the decision-
making process alternatives have been modelled. Throughout the project 
elected members have been very clear of the desirability of retaining 
council ownership of the Guildhall. This limits the range of possible options 
but officers have revisited variations on the scheme to explore whether a 
lower-cost alternative exists that will both retain ownership and secure 
ongoing access for the council and the public.  
 

33. Alternatives have been modelled to reduce the capital cost of the scheme, 
particularly to reduce the level of new build. These are set out in Annex 5. 
These variants did reduce the total capital cost but also significantly 
reduced the level of revenue income and some options also resulted in the 
loss of grant and in year revenue impacts of abortive costs being written off 
to revenue. They all resulted in an increase in annual revenue costs 
making them financially undesirable as well as failing to deliver the same 
economic benefits.  
 

34. Only one option leads to a lower annual revenue cost than the full scheme 
and that is undertake an essential repair and maintenance scheme without 
the ancillary commercial uses, undertaking only the necessary remedial 
and upgrade work to deliver access to the Council Chamber and Guildhall 
to support the civic functions of the Council and repair and redecorate the 
existing office space for re occupation. Disabled access would remain as it 
is, there would be no sustainable energy improvements and the Guildhall, 
whilst benefitting from improved wall heating, would not benefit from under 
floor heating or improved toilets and catering facilities. It is worth noting that 
this option would require the council to write off £1.3m of abortive costs to 
revenue in year. This would reduce the amount of budget available to 
deliver council services. 
 

35. The revised business case is once again presented with a comparative 
analysis of undertaking a much reduced scope of works to simply repair 
and bring the building back into active use.  
 

36. The table below shows the total capital costs of the two options, the grant 
income received and the level of borrowing required. This is then translated 
into the revenue cost of borrowing and is then netted against the trading 



income and operating costs of each option. Whilst Option 1 has a 
significantly higher capital cost, the impact of grant and trading income 
means that the schemes are only separated by £23k pa.  This is 
summarised in the table below:- 
 
 

  Option1 Option 2 
   Full scheme  - 

Business Club & 
serviced Office 

Repair / refurbishment  - 
no restaurant or cafe with  

leased office 

Capital £k £k 

Project Mgt 581 501 

Enabling Works 615 615 

Construction 16,500 6,000 

Fixtures Fittings & Furniture 300 250 

Professional Fees 2,044 1,794 

Party Walls 140 57 

Total 20,180 9,217 

      
Abortive costs - in year write 
off 0 

1,260 

Net Capital costs to finance 20,180 7,957 

      

Existing capital budget 1,778 1,778 

WYCA grant 2,347 0 

Total Borrowing  (including 
£8.6m approved Mar 17) 

16,055 6,179 

      

Revenue     

Restaurant -150 0 

Cafe -15 0 

Office income -549 -102 

GH / mtg room hire -134 -50 

Gross income -848 -152 

Operating costs 537 310 

Net income -311 158 

Borrowing costs 885 393 

Total Net Revenue Cost 574 551 

 
 
 

37. The assumptions applied to this iteration of the business case take a 
prudent approach to potential income generation. The council also 
currently spends £125k pa on the building which will be saved. In addition 
the full scheme will protect and potentially enhance the level of business 
rates which, under current and anticipated future business rates legislation, 



leads to the council retaining a proportion of the business rates income 
which would mitigate the cost of the scheme to the council. These potential 
additional financial benefits are set out in the table below. 
 
 

Other financial considerations (£’000) 

Saving in current running 
costs 

-125 -125 

Potential Additional 
Business Rates 

-40 0 

Potential Additional 
income 

-100 0 

Possible additional 
benefits 

-265 -125 

 
Options Analysis 

 
Option 1 
 
38. The capital costs reflect the outcomes of the tender exercise and further 

advice from the Council’s external commercial advisors. An additional 
contingency sum has been identified to reflect the complexity of the 
scheme and the heritage status of the existing buildings. This gives a total 
construction budget of £16.5m, with a net revenue cost of £574k pa.  
 

39. Following external valuation advice, the income projections have been 
revised down to reflect prudent assumptions about take up and values to 
be achieved from office rental. There is significant opportunity for this to be 
over achieved and to increase over time thus reducing the revenue cost to 
the council. 
  

40. The restaurant and cafe leases have been assumed at a lower level to 
reflect that the food and beverage industry nationally is experiencing 
challenging trading conditions, although in York the market remains 
relatively buoyant and agents have high levels of confidence in identifying a 
suitable tenant and have identified current active market interest in the 
Guildhall. 
 

41. The potential achievement of additional income is set out in para 37 and 
would reduce the annual net cost to approx £300k.pa. 
 

42. The operating costs assume an ongoing repairs and maintenance budget 
and given the extensive repairs and new build being undertaken, the future 
capital costs of the Guildhall are incorporated into this business plan. 



 
Option 2 

 
43. The capital cost of a simple repair scheme will cost approx £6m, to address 

the structural weaknesses in the tower and roofs, to upgrade the core M&E 
systems and bring the complex back into operation. This would not deliver 
Local Growth Fund objectives therefore the scheme would not be eligible 
for the £2.347m grant from LCR LEP. 
 

44. The quality of the office space would be poor and would facilitate only a low 
revenue income, therefore the Council would still need to service a 
significant proportion of the cost of borrowing from revenue budgets.  This 
would result in revenue costs of £551k per annum.  In addition a proportion 
of the costs to date would also need to be written off to revenue. To date 
we have spent c£2.4m of which it is estimated that c£1.3m may be classed 
as abortive costs and written off to revenue in year (this would need 
detailed assessment). This would reduce the amount of budget available to 
deliver council services. 
 

45. This option would require a new procurement with a delay of at least 12 
months during which time the council would incur ongoing running costs of 
£125k. 
 

46. This option would still retain some of the poor quality 20th century additions 
to the complex which will, in the medium term, require further capital 
repairs expenditure. 
 

47. This option would deliver limited public access with poor public facilities 
and with only partial Disability Discrimination Act compliance. 
 

Conclusion 

48. There is no cost-neutral option for the future of the Guildhall. Decades of 
under investment have left the building in a poor and disintegrating state of 
repair which must be remedied. The council, as custodian of this important 
heritage building, have a duty of care to address this decline. The building 
is currently costing the council £125k pa to leave empty. 
 

49. The strategic and economic case for the full Option 1 scheme remains 
strong. Since the early inception of the scheme there has been an increase 
in capital costs arising from both the structural defects and the complex 
river logistics. Despite significant income generation for both the 
commercial elements of the scheme and from the office and business 



space, the scheme will require an ongoing revenue budget to deliver and 
maintain it. 
 

50. This ongoing revenue is necessary to secure a long term future for the 
building, to secure it for community and civic use and to keep the Guildhall 
in public ownership. 
 

51. Whilst the minimal repair scheme looks cheaper, with no potential to 
increase income from this scheme, with abortive costs of £1.3m to write off 
in year and with no economic uplift this option is not recommended.  
 

52. The Option 1 full scheme will cost only £23k pa more than the minimal 
repair scheme but it will :-  
 

 Generate economic benefits for the city with 250 jobs and a 
GVA uplift of £117m pa. 

 Increase public access to the Guildhall 

 Provide a better return on investment with higher income and a 
future potential for over achievement of income 

 Avoid future medium term repairs costs 

 Retain the full WYCA grant of £2.347m 

 Prevent abortive costs impacting on in year revenue budgets 
 

53. It is recommended that Executive exclude the “repair only” Option 2 and 
continue with plans to deliver the Option 1 full scheme. 
 
Council Plan 
 

54. The Guildhall project will deliver outcomes which contribute directly to the 
following objectives in the Council Plan 2015-19. 
 
A prosperous city for all 

 Local businesses can thrive 

 Residents have the opportunity to get good quality and well paid jobs 

 Environmental sustainability underpins everything we do. 

 Everyone who lives in the city can enjoy its unique heritage and range of 
activities. 

 Visitors, businesses and residents are impressed with the quality of our 
city 

 Be entrepreneurial, making the most of commercial opportunities 
 
 



Implications 
 

55. Financial –  
The report highlights the increasing costs of the scheme due to additional 
works (£3.3m) inflation (£1.2m) and extended project programme (£2.9m). 
This leads to a revised total capital scheme budget is £20.2m. This leads to 
a requirement for additional borrowing of £7.4m compared to the previously 
approved budget. 
 

56. It is proposed that the increased cost is funded through prudential 
borrowing. This results in a total value of prudential borrowing being 
£16.1m and an annual net revenue cost of £574k per annum. Should the 
operation delver higher revenue returns this will be used to reduce overall 
borrowing costs.  
 

57. The additional capital cost and associated borrowing costs have been 
incorporated within the Capital Budget 2019/20 to 2023/24 report and the 
Financial Strategy 2019/20 to 2023/24 report elsewhere on the agenda.  
The additional borrowing costs necessary to meet the projected additional 
capital cost of delivering the scheme are set out in the report. 
 

58. Should the option to only undertake minimum repairs there would be a 
need to write off c£1.3m of abortive costs back to revenue. This could not 
be contained within current budgets and therefore would need to come 
from council reserves and would impact upon core council services. This 
would need to be considered as part of the year end closedown process 
and the implications reported back to Members as part of the Year End 
Finance and Performance Report in June 2019. 
 
Human Resources (HR) – none 
 
Equalities – The delivery of the scheme will directly address many of the 
issues of poor accessibility suffered at the Guildhall and access to the 
complex and the council chamber including the public gallery will be 
improved by the development in line with the requirements of the Equalities 
Act.  
 
Legal – The Council has undertaken a compliant procurement exercise in 
accordance with both the Council’s Contract Procedure Rules and the 
Public Contract Regulations 2015. 
 
Crime and Disorder - The design of the complex raised no objection from 
the Police Architectural Liaison officer – however, a site security and 
management plan will be needed to co-ordinate all uses / users across the 



site. This will be developed holistically in conjunction with proposals for 
access control / CCTV and site FM. 
 
Information Technology - The most appropriate arrangements for 
providing IT services for the office and business space will be discussed 
and agreed with the Head of IT. 
 
Property - It is proposed to offer a lease for the commercial space, 
following a competitive marketing process. In order to achieve the highest 
possible value for the lease opportunities a long lease of up to 250 years 
will be considered and it is proposed that the length of the lease will be 
agreed by the Director of Economy and Place in consultation with the 
Executive Member for Finance and Performance The Council will retain the 
freehold to the entire site. 
 
Risk Management 
 

59. One of the key project risks is the ongoing deterioration of the complex 
where much of the space is vacant or under-used. Although interim repair 
works have addressed immediate problems there is a significant 
outstanding repair and maintenance backlog. The proposed development 
will address these and the identified structural problems through a 
comprehensive refurbishment of the entire complex providing a viable and 
sustainable future for the complex.  
 

60. Securing appropriate consents from adjoining owners / neighbours is 
critical to the successful delivery of the project and will require individual 
agreements to be reached. Although contact has already been made with 
all relevant parties and initial discussions have been positive, this still 
represents a risk to delivery.  A project risk register is maintained for the 
project and will be updated to reflect the revised risk profile of the proposed 
delivery option. 
 
Financial Risks 
 

61. Capital Cost - The council has worked with both bidders to ensure the 
structural condition of the Guildhall is understood and proceed accordingly. 
There is a contingency within the project however given the complexity of 
the project in terms of access and condition it is possible that the cost will 
go above budget. This can be mitigated through close contract 
management and partnership working. Progress on the project will be 
reported back to Members through quarterly monitoring reports. 
 



62. Revenue Costs - The estimates for revenue income at the scheme is 
based on current market conditions for restaurant and office space. The 
rates received will ultimately be dependent on market conditions at the time 
of the completed scheme. There are opportunities to review the layout of 
the building to maximise income and we shall closely monitor the economic 
factors that will impact the income levels. 
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