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York Flood Alleviation Scheme 

  

 
 

Update for March’s Executive Decision Session 
 
This is an update of the progression made on the flood alleviation work in York.  In this update we have 
provided:  
 

 Summary of city wide flood alleviation activities 

 Update on each flood cell  

 Engagement plan for the next few months 

 Programme information table 

 A map of the York FAS Flood cell outlines 
 

Summary of city wide flood alleviation activities 
 
Process and Planning 
The Outline Business Case was approved by the Large Project Review Group at the beginning of January, a 
Full Business Case will now be required for each cell as we progress with the scheme. 
 
Planning permissions have been submitted for both B10 – Clifton and Rawcliffe and B4 – Memorial Gardens 
and North Street. These are currently live on the CYC planning portal with the expectation to go to Planning 
Committee on the 18th April regarding flood cell B10. 
 
Engagement activity 
We continue to engage across York.     

 The Hub provides residents with a central location where they can come to ask questions about our 
work, view plans, and provide feedback. The opening times are 10:00 to 16:00 on Monday, Wednesday 
and Thursday each week.   

 Our quarterly newsletter, next due March 2019.   

 Citizen Space – an online portal that allows residents to view all engagement material and provide 
feedback.  (https://consult.environment-agency.gov.uk/yorkshire/yorkfas/)  

Our area (flood cell) specific engagement continues and is outlined in the next section.  Our engagement 
plan for the next few months is also included as part of this document. We are expecting to see a large 
increase in community engagement over the next few months as developments take place in each cell. We 
don’t however have known dates and places at the time of writing this report. 
 

Update on progress of each flood cell 
 
This section provides an update on each of the areas (flood cells) being taken forward as part of York Flood 
Alleviation Scheme.  

March 2019 

https://consult.environment-agency.gov.uk/yorkshire/yorkfas/


  
  
 

 

 

Flood Cell Detail Current/Next Activity 
B4 - 
Scarborough 
to Ouse 
Bridge (Right 
Bank)  

Planning application was submitted on the 7th of January with a Determination 
Deadline of 5th March. 

 We are looking to increase the height of the Lendal Bridge flood gate 
(by 300mm) and existing flood walls and flood gates at North Street 
gardens (by 380mm). This work includes widening of the flood gate 
adjacent to the Hub. 

 A new flood wall will be constructed around Memorial Gardens with 
demountable defences and a small embankment to tie it into the 
existing line of defence. 

 The road between Westgate Apartments and the Post Office building 
will continue to be sandbagged in a flood event 

 We are meeting with CYC Estates and their 
Arboriculture lead on 20 Feb to discuss tree 
mitigation and replantation costs. 

 Leeman Rd overnight closures 18 Feb to 2 Mar to 
conduct Trial pits. 

 We are expected to start on-site construction by 
May 2019. 

B7 - Queen's 
Staith and 
Skeldergate  

A combination of gates and demountable barriers have been considered for 
this flood cell  

 Surface water outfalls and a sewer pipe cross the proposed 
demountable defence line. Without a significant amount of work being 
done on these assets by Yorkshire Water, there is a risk that they 
could provide a flow route for flood water in an event. 

 We held a meeting with YW to discuss the results of 
the surveys on their assets. YW still need to confirm 
number of outfalls and costing for preventing fluvial 
flooding. 

B8 - 
Clementhorpe 
and South 
Bank 

Clementhorpe 
We have been engaging with residents on the new proposals for the flood cell 
following the results of phase 1 ground investigations. Our revised proposal is 
as follows: 

 Raising of the 4 corners of the boundary wall at Postern Close and 
Postern House 

 1.85m bi-fold flood gate on Clementhorpe 

 New 1.85m flood wall in front of Waterfront House with structural glass 
panel inserts. An extra step will be added to the existing steps 
between Waterfront House and Dukes Wharf. 

 Road raising and extension to existing wall at Dukes Wharf 

 Lower Ebor Street flood wall has been raised by Roomzzz and an 
extension will be completed by Roomzzz on our behalf to the north 

 Phase 2 ground investigations: 4-14 March 

 Planning application submitted: early March 

 Public meeting: 6 March 

 Detailed design 

 Construction commencement: summer 2019 
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corner of the site. 

 Increase the height of existing flood wall at the Caravan Park by 0.3m 
and embankments by raising with piles and wall (by 0.4m) and build a 
new embankment to the rear of the site. The road access by Vine 
Street will be raised by 0.4m.  

 Anne Street/Rowntree Park entrance: Curb raising to follow existing 
fence line around the top side of the park. Shallow embankment of  
0.3m with a new pedestrian access ramp  

 
Engagement has been focused on those properties directly affected by the 
scheme and its construction. A wider community event will take place at 
Clementhorpe Community Centre on 6 March between 3pm and 7:30pm. 

South Bank 
We are offering property flood resilience to 50 properties at risk of flooding. 
We wrote to residents in December 2018, explaining our proposals for PFR 
and asked if they would like to take part.  As the response to our invitation 
was only 32%, further engagement work is required to ensure we hear from 
all eligible residents. At present, 12 properties have confirmed that they would 
like to partake in the PFR scheme. We would welcome support from CYC and 
local ward councillors to engage with individuals. 
 
We are currently working through the tender process to secure a supplier for 
PFR, to deliver both the South Bank and New Walk PFR schemes. Whilst the 
delivery programme will be confirmed by the successful supplier, our draft 
programme is as follows: 

 June – supplier appointed 

 July – product selection commences (working with individual 
residents) 

 Aug onwards – products ordered and installation begins 

 Complete tender process and appoint supplier 
(June 19) 

 Confirm with residents take up for the scheme (June 
19) 

 Confirm programme for delivery with new suppliers 
 

B9 - Fulford We have agreed with CYC that we will take a holistic approach to this flood 
cell. The current assumption is that CYC will now lead on delivery and 
funding of a potential solution. 

 Support CYC to deliver this cell.  

B10 - Clifton 
& Rawcliffe  

Planning application was submitted on the 2nd of January with a 
Determination Deadline of 25th April. 

 We are looking to raise and extend the existing Clifton Ings Barrier 

 We are in discussions with BAM (our contractor) to 
review the cost of delivering this scheme and are 
looking at Value Engineering Opportunities.  
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Bank and install a permanent pumping station at Blue Beck 

 This will better protect 140 properties 

 Construction will take place in two parts over two seasons. In this 
time, access to the Ings will be limited and, in some cases, completely 
restricted. 

 We are expecting to go to Planning Committee on 
the 18th April. 

B11 - 
Coppins Farm 
to 
Scarborough 
Bridge (Left 
Bank)  

We are proposing to raise the existing flood wall on Almery Terrace and to 
raise and extend the embankment in the grounds of St Peter’s School 

 Following engagement with St Peter’s School, the section of 
embankment through the school grounds will follow the Northeast 
alignment.  

 Having spoken to Almery Terrace residents about the options for 
raising the flood wall in their gardens, we are looking to use glass 
panels. 

 We are expecting to start construction in July  

 Burdyke pumping station will be removed from the 
scheme because the benefits are understood to be 
low.  

B12 - 
Scarborough 
Bridge to 
Lendal Bridge 
(Left Bank)  

We are proposing to raise the existing Earlsborough Terrace flood wall, the 
Marygate flood wall and gate and the embankment which runs through 
Museum Gardens 

 The alignment of the embankment in Museum Gardens has been 
confirmed with York Museums Trust 

 We are aiming to start construction in September.  

 We are still considering the widening of the 
Scarborough Bridge gate, with possibility of funding 
from the Scarborough Bridge works 

 Detailed design drawings expected early March  

B15 - King's 
Staith to 
Skeldergate 
Bridge 

Our investigations have shown that a flood defence in this location would not 
be cost beneficial or have a negative impact on the riverside amenity and 
neighbouring businesses. 

 It is likely that the best solution for this cell will be PFR.   

 If PFR surveys are carried out, they will need to be 

more detailed towards the lower end of King’s Staith 

to find out how much seepage occurs. 

 Work on Tower Gardens as part of Castle Gateway 
has now been streamlined so it is unlikely that road 
raising will be included in this project. 

 Currently no suitable solution to prevent flow path 
onto Tower St. 

B16 - New 
Walk 

We are offering property flood resilience to 71 properties at risk of flooding. 
We wrote to residents in December 2018, explaining our proposals for PFR 
and asked if they would like to take part.  As the response to our invitation 
was only 62%, further engagement work is required ensure we hear from all 
eligible residents. At present, 41 properties have confirmed that they would 
like to partake in the PFR scheme. We would welcome support from CYC and 
local ward councillors to engage with individuals. 
 

 Complete tender process and appoint supplier 
(June 19) 

 Confirm with residents take up for the scheme (June 
19) 

 Confirm programme for delivery with new suppliers. 
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We are currently working through the tender process to secure a supplier for 
PFR, to deliver both the New Walk and South Bank PFR schemes. Whilst the 
delivery programme will be confirmed by the successful supplier, our draft 
programme is as follows: 

 June – supplier appointed 

 July – product selection commences (working with individual 
residents) 

 Aug onwards – products ordered and installation begins 

C1 - 
Bishopthorpe 

To provide a 1 in 100 Standard of Protection in this flood cell we have 
proposed installing a new floodwall and flood gate. The YW sewer on Chantry 
Lane requires a manual penstock and manhole size increasing to facilitate 
this and a new manhole on Chantry Lane to facilitate pumping during a flood. 
We submitted proposals to the YW developer services team on Dec 5th and 
are still awaiting response. 

 At a meeting with Yorkshire Water on the 8th 
February, YW confirmed that we can install a 
manual penstock on their sewer and undertake 
manhole works. YW will make a small contribution 
to the cost and maintain the new penstock. 
Outstanding action on YW Developer Services to 
provide response to our proposals on 5th Dec. 

C2 - Acaster 
Malbis 

The 6 properties at risk of flooding in this area will come under the new 
framework for Property Flood Resilience.  

 These properties will be included in the rollout of the 
PFR scheme. 

C3 - Naburn Our investigations are in the process of being completed.  The benefit cost of 
the initial proposed solution is low and therefore may not receive Government 
funding.   

 Engage with the local community to explain our 
findings and what we are able to offer to reduce 
flood risk. 

Foss barrier In addition to the extensive upgrade to the pumping station we are upgrading 
the barrier gate and need to address raising the flood walls around St 
Georges Field Car Park. 
My Castle Gateway are proposing a new Multi Storey Car Park on this site 
and are submitting plans which includes a raised access road to maintain 
access during a flood event. 

 Install a taller barrier gate (10.85m) expected 
completion Autumn 2019. 

 Raise height of flood wall around St Georges Field 
car park 

 Work with the My Castle Gateway project to ensure 
the access road forms an integral part of the flood 
defence and coordinate any wall raising. 

F4/F5 - Tang 
Hall Beck and 
Osbaldwick 
Beck 

We are investigating the feasibility of opening up part of Osbaldwick Culvert 
that runs through St Nicholas Fields and building a flood wall at the end of 
Hull Rd Park. There is still much that needs to be resolved around this work 
and details at this stage are unavailable.  

 We will arrange engagement with St Nicks to 
discuss impact on the nature reserve. 

 Ongoing talks with YW regarding sewer diversions.  

F9 - South 
Beck  

The Options Appraisal Report for this cell is being reviewed to assess the 
viability of implementing a scheme for this area.  

 Details to come when available followed by 
engagement with the local community. 
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F8 - Groves 
to Haley's 
Terrace 

F10 - Haley's 
Terrace to 
Link Road 

F11 - Link 
Road to Ring 
Road 

To reduce the risk of flooding to properties in cells F8, F10 and F11 we are 
proposing to build a Flood Storage Area near Strensall. We are now starting 
the detailed design which is expected to take around 5 months.  

 On-going modelling work to ascertain extent of 
flooding in order to calculate and agree 
compensation strategy with affected landowners. 

F12 - 
Westfield 
Beck  

The Options Appraisal Report for this cell is being reviewed to assess the 
viability of implementing a scheme for this area. 

 Details to come when available followed by 
engagement with the local community. 



  
  
 

 

 

York FAS Three Month Engagement Plan 

This is a dynamic engagement plan for the York Flood Alleviation Scheme. Please note that specified dates and time periods are subject to change as the 
scheme progresses. Alongside cell-specific engagement activities, we will also be engaging via a quarterly newsletter and by providing information at our 
Community Flood Hub which is situated on Wellington Row and open 10am to 4pm Mon, Wed and Thurs. 

 
Hub displays  
 

Feb March April May June 

Clifton Ings Planning Submission Clementhorpe Planning Sumission   

North Street Planning 
Submission 

Adapting to Climate 
Change in York 

Property Flood 
Resilience 

Flood Resilient 
Gardens 

Habitat Creation 
and Improvement 

 
 
Planned activities 
 

March 

Quarterly City Wide Newsletter sent out to mailing list, available at the Hub and on Citizen Space 

Clementhorpe 6th Clementhorpe community drop-in event 

York FAS Advisory Group 20th Quarterly York FAS Advisory Group Meeting at Foss House 

April 

CYC Election period – engagement limited 

Foss Society AGM 17th Presentation on the Foss Flood Alleviation Scheme at Strensall Village Hall 

May 

CYC election period – engagement limited 

   



  
  
 

 

 

Programme Information Table 
 

Flood Cell Approved 
Scheme 
Cost (£ 
,000) 

Full 
Business 
Case 

Planning 
Permission 

Construction 
Start 

Estimated 
Construction 
Period 

B4 - 
Scarborough to 
Ouse Bridge 
(Right Bank) 

Not yet 
approved 

Planned 
submission 
Mar 2019 

Planning 
application was 
submitted on 
7th Jan. 
Determination 
Deadline 5th 
March 2019 

Planned May 
2019 

6 months 

B7 - Queen's 
Staith and 
Skeldergate  

 

Still in feasibility stage. Information will be provided when available. 

B8 - 
Clementhorpe  

 

 

South Bank 

Not yet 
approved 

Planned 
submission 
Apr 2019 

Planned 
submission 
March 2019 

Planned Summer 
2019 

18 months 

Not yet 
Approved 

Planned 
submission 
Apr 2019 

Not required Planned 
installation start 
Aug 2019 

 

B9 - Fulford CYC to lead on delivery and funding 

B10 - Clifton & 
Rawcliffe 

Not yet 
approved 

Planned 
submission 
Apr 2019 

Planning 
application was 
submitted on 
2nd Jan. 
Determination 
Deadline 25th 
Apr 2019 

Planned Summer 
2019 

18 months 

B11 - Coppins 
Farm to 
Scarborough 
Bridge (Left 
Bank) 

Not yet 
approved 

Planned 
submission 
Apr 2019 

 Planned Jul 2019  

B12 - 
Scarborough 
Bridge to 
Lendal Bridge 
(Left Bank)  

Not yet 
approved 

Planned 
submission 
Jun 2019 

 Planned Sep 
2019 

 

B15 - King's 
Staith to 
Skeldergate 
Bridge 

Still in feasibility stage. Information will be provided when available. 
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B16 - New Walk Not yet 
approved 

Planned 
submission 
Apr 2019 

Not required Planned 
installation start 
Aug 2019 

 

C1 - 
Bishopthorpe 

Not yet 
approved 

Planned 
submission 
Apr 2019 

Planned 
submission 
May/Jun 2019 

  

C2 - Acaster 
Malbis 

Still in feasibility stage. Information will be provided when available. 

C3 - Naburn Still in feasibility stage. Information will be provided when available. 

F4 - Tang Hall 
Beck  

Still in feasibility stage. Information will be provided when available. 

F5 - 
Osbaldwick 
Beck 

 

Still in feasibility stage. Information will be provided when available. 

F8 - Groves to 
Haley's Terrace 

Not yet 
approved 

Planned 
submission 
Feb 2020 

Planned 
submission 
Dec 2019 

Planned April 
2020 

18 months 

F9 - South 
Beck  

Still in feasibility stage. Information will be provided when available. 

F10 - Haley's 
Terrace to Link 
Road 

Not yet 
approved 

Planned 
submission 
Feb 2020 

Planned 
submission 
Dec 2019 

Planned April 
2020 

18 months 

F11 - Link Road 
to Ring Road 

Not yet 
approved 

Planned 
submission 
Feb 2020 

Planned 
submission 
Dec 2019 

Planned April 
2020 

18 months 

F12 - Westfield 
Beck  

Still in feasibility stage. Information will be provided when available. 
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Map of the York Flood Alleviation Scheme Flood Cell Outlines 

 


