
 

 

  
 

   

 
Decision Session 24 October 2019 
Executive Member for Transport 
 
Report of the Corporate Director of Economy and Place 
 
Directorate of Economy & Place Transport Capital Programme – 
2019/20 Monitor 1 Report 

Summary 

1. The purpose of this report is to set out progress to date on schemes in 
the 2019/20 Economy & Place Transport Capital Programme, and 
propose adjustments to scheme allocations to align with the latest cost 
estimates and delivery projections.  

 
Recommendations 

2. The Executive Member is asked to:  

1) Approve the amendments to the 2019/20 Economy & Place 
Transport Capital Programme.  

2) Note the decrease to the 2019/20 Economy & Place Transport 
Capital Programme, as set out in the report to the 29 August 
2019 Executive meeting.  

Reason: To implement the council’s transport strategy identified in 
York’s third Local Transport Plan and the Council Priorities, and deliver 
schemes identified in the council’s Transport Programme.  

Background 

3. Following approval at Full Council on 28 February 2019, the Transport 
Capital Budget for 2019/20 was confirmed as £56,856k. The budget 
was then increased to £64,740k in July 2019 when the Executive 
Member was presented with the Consolidated Capital Programme, 
which included all schemes and funding that had carried over from 
2018/19.  

 



 

4. The approved budget includes funding from the Local Transport Plan 
(LTP) grant, the Clean Bus Technology grant, the Better Bus Fund, 
grant funding from the government’s Office of Low Emission Vehicles 
(OLEV), and council resources including the Built Environment Fund.  

 
5. The budget also includes significant funding from various external 

sources following successful bids by the council, including Department 
for Transport, West Yorkshire City Connect Grant, the York & North 
Yorkshire Local Enterprise Partnership, the National Productivity 
Investment Fund, and the West Yorkshire Transport Fund. 

 
2019/20 Major Schemes 

6. Following the report to the 29 August Executive with an update on the 
progress of the Transport Access & Security Measures scheme, it is 
proposed to slip £562k to 2020/21 to allow the installation of static 
measures at Parliament Street in 2019/20, with the installation of the 
automated security measures planned for 2020/21. A further report 
with details of the proposed automated measures will be presented to 
the Executive later in the year.  

 
7. Funding from the Low Emission Bus Strategy grant was awarded to 

First York in April 2019, who have now ordered the new electric buses 
for the Park & Ride fleet, which are expected to be in use in York later 
in 2019. Work has also been carried out at the to construct a new sub-
station at the bus depot, which is required for the installation of the 
charging equipment for the new buses. The existing electric buses will 
remain in use, and the bendy buses in use on the Rawcliffe Bar route 
will be upgraded to Euro VI emissions standards within 19/20.  

 
8. The council was successful in a bid for £240k grant funding from the 

Department for Environment, Food, and Rural Affairs (DEFRA) 
towards the Clean Air Zone proposals for York city centre. It is 
proposed to replace £240k CYC Resources funding with this grant 
funding, and return the £240k council funding to the Corporate Capital 
Programme. As set out in the report to the 17 January 2019 Executive 
meeting, this funding will allow bus companies to bid for funding to 
carry out conversion work on their bus fleet to meet Euro VI standards.  

 
9. The work on the new Scarborough Bridge Footbridge and approach 

ramps has now been completed. Work is continuing to develop the 
proposed improvements to the cycle routes on the approaches to the 



 

bridge, including minor improvements along Post Office Lane, and 
improvements to the route between Bootham and the new footbridge.  

 
10. Work on the Smarter Travel Evolution Programme (STEP) to develop 

measures to implement real-time traffic monitoring and associated 
infrastructure is continuing as planned. This includes upgrades of all 
Automated Traffic Counter sites in York, data collection through the 
roadside surveys carried out earlier this year to inform the new 
transport model, and upgrades to communications infrastructure to link 
traffic signals. The programme of work intends to allow York to prepare 
for future transport measures such as connected and autonomous 
vehicles. 

 
11. The allocation for the Outer Ring Road Upgrade scheme has been 

reprofiled, and £10,488k of West Yorkshire Transport Fund grant 
funding has been slipped to 2020/21 to reflect expected progress in 
2019/20 and the programme of work for future years. Work is 
continuing to develop the Clifton Moor Roundabout upgrade scheme, 
and approval to progress the detailed design of the scheme was 
granted following a report to the 29 August Decision Session meeting. 
As set out in the report to 26 September Executive, progress on the 
Monks Cross roundabout upgrade has been delayed due to issues 
with acquiring the land needed for the scheme, and approval has now 
been granted in principle for a Compulsory Purchase Order (CPO) to 
be progressed to acquire the land needed for the scheme.  

 
12. The allocation for the Station Frontage scheme has also been 

reprofiled, with £957k of West Yorkshire Transport Fund grant funding 
slipped to 2020/21. This will allow work to gain planning approval and 
Full Business Case agreement from the West Yorkshire Combined 
Authority to be progressed in 2019/20, with delivery of the full scheme 
expected to start in 2020.   

 
13. The allocation for the Outer Ring Road Dualling scheme in 2019/20 

has been reduced to £500k, and the remaining £27.5m, primarily 
future Department for Transport (DfT) grant, has been slipped to 
2020/21. The DfT has not yet made an announcement regarding the 
funding for the Phase 1 Dualling of the A1237, so at this stage funding 
is only required for preparatory work (surveys, preliminary design, and 
business case development) on the scheme.  

 
 
 



 

2019/20 Transport Schemes 

14. A review of the current programme has identified schemes where the 
allocations need to be amended to reflect scheme progress and 
updated cost estimates.  

 
15. Work is progressing on the installation of the new Token Barriers at 

Askham Bar and Monks Cross Park & Ride sites, and the new barriers 
are planned to be operational in November. As the cost of the civils 
works for the installation of the new barriers is higher than originally 
expected, it is proposed to transfer funding from the allocation for 
improvements at Grimston Bar Park & Ride site to this scheme to fund 
the additional costs.  

 
16. Following a successful bid to the European Regional Development 

Fund (ERDF), £700k grant funding has been added to the capital 
programme to progress the proposed ‘Hyper Hubs’ at Monks Cross 
and Poppleton Bar Park & Ride sites. This is in addition to the existing 
grant funding from the Office of Low Emission Vehicles (OLEV). The 
proposals for the hyper hubs and solar canopies were approved 
following the report to 26 September Executive, and planning 
applications have been submitted for both sites.  

 
17. The allocation for the Wayfinding scheme has been reduced to £350k, 

as the remaining £350k funding is being provided by the York 
Business Improvement District (BID). The scheme will be delivered by 
York BID in 2019/20.  

 
18. Work on the improvements to Fossgate, including resurfacing, were 

completed in April 2019, and funding was carried forward from 
2018/19 for the carryover costs of the scheme. However, additional 
improvements to the Stonebow/ Whip-Ma-Whop-Ma-Gate junction 
were progressed as part of the scheme, so the cost of the scheme has 
increased. It is proposed to transfer funding from the Stonebow/ 
Peasholme Green Public Realm scheme for the additional cost of this 
work. The proposals for improvements to the Stonebow/ Hungate/ 
Peasholme Green corridor have been on hold due to development in 
the area, and will be progressed once the layout changes as a result of 
the developments has been finalised.  

 
19. Following a report to the December 2018 Decision Session, the 

additional works for the Review of Experimental TROs scheme have 
now been completed. As the costs were lower than originally 



 

anticipated, it is proposed to reduce the allocation for this scheme to 
£5k. 

 
20. Additional allocations are proposed to enable the following schemes to 

be delivered in 2019/20 funded by adjusting the Pedestrian Scheme 
allocation and increasing the overprogramming level.  

 £32k for the Hull Road/ Owston Avenue scheme for additional 
resurfacing work in the vicinity of the zebra crossing. 

 £17k for the Haxby Road Pedestrian Crossing scheme due to the 
increased cost of the proposed zebra crossing.  

 
21. At the 17 July Council meeting, a number of supplementary budget 

proposals were approved, including the allocation of £2m council 
capital resources for investment in highway infrastructure. This funding 
was split between the ward committees (£1m), highways schemes 
(£0.5m), and transport (walking & cycling) schemes (£0.5m) at the 
Corporate Monitor 1 report to the 29 August Executive.  

 
22. A list of schemes to be funded by the additional Cycling and Walking 

allocation will be developed in consultation with the Executive Member 
and included for approval at the Monitor 2 report later in the financial 
year. 

  
23. No other changes are proposed to schemes in the transport capital 

programme at this stage of the year. A number of schemes have 
already been completed including an upgrade to the CCTV system at 
Monks Cross Park & Ride site, measures to improve bus priority at the 
Haxby Road/ Wigginton Road junction, improvements to traffic signals 
at Jockey Lane/ Kathryn Avenue and Bishopthorpe Rd/Scarcroft Rd, 
upgrades of the pedestrian crossings at Bootham and Blossom Street, 
and the completion of the off-route cycle route between Knapton and 
Moor Lane (the final section of the Rufforth-Knapton cycle route).  

 
24. Feasibility and design work is being progressed on the remaining 

schemes for implementation later in 2019/20.  
 

25. Details of the revised budgets are shown in Annexes 1 and 2 to this 
report.  

 
 
 

Consultation  



 

26. The capital programme is decided through a formal process using a 
Capital Resources Allocation Model (CRAM). CRAM is a tool used for 
allocating the council’s capital resources to schemes that meet 
corporate priorities. 

 
27. Funding for the capital programme was agreed by the council on 28 

February 2019. While consultation is not undertaken on the capital 
programme as a whole, individual scheme proposals do follow a 
consultation process with local councillors and residents.  

 
Options 

28. The Executive Member has been presented with a proposed 
programme of schemes, which have been developed to implement the 
priorities of the Local Transport Plan (LTP3) and the Council Plan. 

 
Analysis 

29. The programme has been prepared to meet the objectives of LTP3 
and the Council Plan as set out below; implement the City Centre 
Access & Safety scheme; implement the Low Emission Bus Strategy 
and Clean Air Zone schemes; progress the Smarter Travel Evolution 
Programme; and progress the Outer Ring Road upgrades and the 
Station Frontage major schemes.   

 
Council Plan 

30. This report helps ensure the Council achieve its emerging Council 
Plan current being consulted upon by delivering:- 

 getting around sustainably 
 a greener and cleaner city 
 creating homes and world-class infrastructure 
 an open and effective council 

31. The Transport Capital Programme supports the prosperity of the city 
by improving the effectiveness, safety and reliability of the transport 
network, which helps economic growth and the attractiveness for 
visitors and residents. The programme aims to reduce traffic 
congestion through a variety of measures to improve traffic flow, 
improve public transport, provide better facilities for walking and 
cycling, and address road safety issues.  

 



 

32. Enhancements to the efficiency and safety of the transport network will 
directly benefit all road users by improving reliability and accessibility 
to other council services across the city.  

 
33. The capital programme also addresses improvements to the transport 

network raised by residents such as requests for improved cycle 
routes, measures to address safety issues and speeding traffic, and 
improvements at bus stops such as real-time information display 
screens and new bus shelters.  

 
Implications 

34. The following implications have been considered. 
 
 Financial: See below. 
 Human Resources (HR): In light of the financial reductions in 

recent years, the Executive Member’s attention is drawn to the fact 
that the majority of Highways and Transport staff are now funded 
either through the capital programme or external funding. This core 
of staff are also supplemented by external resources 
commissioned by the council to deliver capital projects, which 
provides flexible additional capacity and reflects the one-off nature 
of capital projects. 

 Equalities: There are no Equalities implications. 
 Legal: There are no Legal implications. 
 Crime and Disorder: There are no Crime & Disorder implications.  
 Information Technology (IT): There are no IT implications. 
 Property: There are no Property implications. 
 Other: There are no other implications.  

 
Financial Implications 

35. If the proposed changes in this report are accepted, the total value of 
the Economy & Place Transport Capital Programme would be 
£26,500k including over programming. The over programming would 
be increased to £417k, which is considered appropriate at this stage of 
the year and will be reviewed at the next monitoring report.  

 
36. The budget will be reduced to £26,083k, and will be funded as shown 

in Annex 1 to this report.  
 

 

 



 

Risk Management 

37. For larger schemes in the programme, separate risk registers will be 
prepared and measures taken to reduce and manage risks as the 
schemes are progressed throughout 2019/20.  
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