
 

 

  

 

   

 

Executive 
 

21 January 2020 

Report of the Corporate Finance & Commercial Procurement Manager 
(Interim S151 officer)  
Portfolio of the Executive Member for Finance and Performance 
 

Capital Programme – Monitor 2 2019/20 
 
Summary 
 

1 The purpose of this report is to set out the projected outturn position for 
2019/20 including any under/over spends and adjustments, along with 
requests to re-profile budgets to/from current and future years.  

 
2 The 2019/20 capital programme approved by Council on 28 February 2019, 

updated for amendments reported to Executive and Council in the 2018/19 
outturn report resulted in an approved capital budget of £136.870m. 

 
Recommendations 
 

3 Executive is asked to: 
 
 Recommend to Full Council the adjustments resulting in a decrease 

in the 2019/20 budget of £68.608m as detailed in the report and 
contained in Annex A. 

 Note the 2019/20 revised budget of £136.870 as set out in paragraph 
6 and Table 1. 

 Note the restated capital programme for 2019/20 – 2023/24 as set 
out in paragraph 17, Table 2 and detailed in Annex A. 

 Approve the increase in the Shared Ownership Programme to reflect 
the sales receipts of £761k 

 Note the budget allocated to Askham Bar  for detailed design work 
and planning submission is to be re-allocated to the Hospital Fields/ 
Ordnance Lane Site as per Executive 26th September 2019 

 Note the Modernisation and Major Repairs Schemes have now been 
consolidated as per Monitor 1 report, Executive 29th August 2019. 



 

 Approve the appropriation of land from the general fund to HRA for 
the building of dwellings at the Lowfield site at a market value of £4m 

 Approve that the YCK interim first team arrangements financial 
support continues for the 2020 Rugby League season until YCK play 
their first game from the Stadium on all the same principles as the 
previous 2017 - 2019 Rugby League seasons financial support 

Reason: to enable the effective management and monitoring of the 
Council’s capital programme. 

Consultation 
 

4 The capital programme was developed under the capital budget process 
and agreed by Council on 28 February 2019. Whilst the capital programme 
as a whole is not consulted on, the individual scheme proposals and 
associated capital receipt sales do follow a consultation process with local 
Councillors and residents in the locality of the individual schemes. 
 
Summary of Key Issues 
 

5 A decrease of £68.608m is detailed in this monitor resulting in a revised 
capital programme of £136.870m. There is an increase of £113k in 2019/20 
offset by a £68.721m decrease in 2019/20 due to re-profiling of budgets to 
future years.  The majority of this re-profiling is due to a review of the York 
Central budget to reflect a more appropriate and accurate scheduling of 
when the costs are likely to be incurred.  Progress has been made across a 
number of key areas of the capital programme, including work beginning on 
the restoration of the Guildhall and the appointment of a contractor build 140 
new homes at Lowfield.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

6 Table 1 outlines the variances reported against each portfolio area. 
 
Department Current 

Approved 
Budget  

£m 

Projected 
Outturn 

 
£m 

Increase 
(decrease)  

 
£m 

Reprofile 
 
 

£m 

Total 
Variance 

 
£m 

Paragraph 
Ref 

Children, Education & 
Communities 

16.979 14.377 0.263 (2.865) (2.602) 8-17 

Health, Housing & Adult 
Social Care  – Adult 
Social Care 

6.670 5.254 (0.671) (0.745) (1.416) 20-23 

Health, Housing & Adult 
Social Care – Housing & 
Community Safety 

39.258 39.258 0.761 (0.761) - 24-29 

Economy & Place – 
Transport, Highways & 
Environment 
 

41.468 41.268 - (0.200) (0.200) 30-33 

Economy & Place – 
Regeneration & Asset 
Management 

82.876 18.606 (0.240) (64.030) (64.270) 34-37 

Community Stadium 10.143 10.143 - - - 38-46 

Customer & Corporate 
services 

2.999 2.999 - - - 47 

IT Development Plan 5.085 4.965 - (0.120) (0.120) 48 

Total 205.478 136.870 0.113 (68.721) (68.608)  

 

Table 1 Capital Programme Forecast Outturn 2019/20 
 
Analysis 
 

7 A summary of the key exceptions and implications on the capital programme 
are highlighted below. 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Children, Education & Communities 
 

8 Amendments to this area of the capital programme have resulted in a net 
decrease to the capital programme for 2019/20 of £2.602m. Further details 
on variance schemes can be found below.  
 

Scheme Amendment Amount 
19/20 
£m 

Amount 
20/21 
£m 

Further 
Details – 

Paragraph 
ref 

DfE Maintenance Adjustment (0.137) -  

DfE Maintenance Re-profile (0.669) 0.669 13 

Basic Need Adjustment - (0.263) 15 

Expansion & Improvement of 
facilities for pupils with SEND 

Adjustment - 0.263 15 

Capital Maintenance Works to  
Schools – Ventilation & Electrical 

Re-profile (0.330) - 12 

Schools Essential Building 
Works 

Re-profile (0.628) 0.628 13 

Schools Essential Mechanical & 
Electrical 

Adjustment 0.330 - 12 

Schools Essential Mechanical & 
Electrical 

Re-profile (0.868) 0.868 13 

Haxby  Library Reprovision Re-profile (0.700) 0.700 17 

Children in Care Residential 
Commissioning plan 

Adjustment 0.400 0.960 18 

 
 

9 A significant programme of maintenance and condition works has been 
carried out in schools over the summer holiday period with some remaining 
works scheduled for the October half-term 
 

10 The major scheme of investment at Huntington School has been carried out, 
including the second phase of major roofing and windows improvements, 
and further rewiring and hot water boiler improvements 

 
11 Works have also been completed at Fishergate Primary School (rewiring 

and boiler replacement), St Paul’s Nursery School (roof and structural 
improvements and some rewiring work), St Paul’s Primary School (rewiring 
and boiler renewal), Westfield Primary School (roofing, door and guttering 
improvements) and Wigginton Primary School (roof and window 
replacement). 

 
12 A virement is proposed to move the remaining budget of £330k within the 

Schools Ventilation and Electrical Work scheme to the new Essential 



 

Mechanical and Electrical Works Scheme so that individual schemes can be 
developed under this single heading 

 
13 A total of £2.165m across the School Maintenance, School Building and 

School Mechanical and Electrical Works schemes is now proposed to be re-
profiled into 2020/21.  Following CRAM approval in the 2019/20 Capital 
Budget it was felt that the most strategic use of this opportunity to expand 
the programme of essential works in the school estate was to carefully plan 
an expanded programme in 2020/21 and 2021/22.  This work has been 
carried out over the summer and a report seeking approval for this 
programme will be presented to the Executive on 12th December 2019. 

 
14 A separate report at this meeting seeks approval for a scheme to create a 

specialist Enhanced Resource Provision Unit at Millthorpe School for 
Applefields pupils at a budgeted cost of £410,000 

 
15 Further schemes have been developed within this overall heading to be 

carried out in 2019/20 and 2020/21.  As a result of this planning the overall 
remaining resource in the scheme is insufficient to fund this programme, so 
a virement of £263k from the Basic Need programme is proposed in 2020/21 
to fund this 

 
16 The Centre of Excellence is currently still progressing to the timetable 

previously reported, with the main build due to be completed in January 
2020 and opening scheduled for May 2020 

 
17 The scheme for the re-provision of Haxby Library is now scheduled for 

summer 2020 so the majority of this scheme budget, an amount of £700k, 
has been transferred from 2019/20 into 2020/21 

 
18 Funds totalling £1.360m (£400k 2019/20, £960k 2020/21) have been added 

to the capital programme as per the recommendations of the report to 
Executive on 18th July 2019. The purpose of this scheme to be funded by 
departmental borrowing is to develop the city’s residential provision for 
children in care, creating nurturing environments informed by evidence 
based therapeutic practice, supported by step down foster care, which will 
better meet the current and future needs of children and young people in 
care aged between 9-18 years of age. 

 
19 The proposals will ensure the council meets the statutory sufficiency 

responsibility outlined in Securing Sufficient Accommodation for Looked 
After Children, Department for Education (DfE) 2010, which places a duty on 
the local councils to have sufficient placements for children in care 

 
 



 

Adult Social Care 
 

20 Amendments made as part of this report have resulted in a net reduction in 
the capital programme of £1.416m in 2019/20.  
 

21 Funds of £200k have been transferred from 19/20 into 20/21 in relation to 
Telecare Equipment & Infrastructure.  Be independent is currently 
undergoing a review of its IT systems and a review of the catalogue of 
equipment. It is highly likely that investment will be needed to update some 
areas such as the call handling system but this is unlikely to be incurred until 
2020/21. 
 

22 Work at the Burnholme Sports Facilities site is progressing in line with 
expectations. Works are due for completion at the end of November 2019, 
with the sports centre due to transfer over to GLL on 1 January and to open 
to customers early January 2020. 
 

23 Works started on the pitches at Ashfield on 10th July 2019 and are due to be 
completed in 2019/20. Work on the pavilion is likely to start in 2019/20 and 
complete by September 2019 allowing teams to play football in the venue in 
the 2020/21 season. The site was affected by flooding for a number of 
weeks therefore funds of £120k have been transferred into 20/21 to reflect 
the delayed in work being carried out. 

 
 
Housing & Community Safety 

 
24 Amendments to this area of the capital programme have resulted in a net nil 

adjustment for 2019/20 at monitor 2. Further details on variance schemes 
can be found below.  
 

Scheme Amendment Amount 
19/20 
£m 

Amount 
20/21 
£m 

Further 
Details – 

Paragraph 
ref 

Shared Ownership 
Scheme 

Adjustment 0.761 - 23 

Shared Ownership 
Scheme 

Re-profile (0.761) 0.761 23 

 
 

25 In quarter 2 within the Shared Ownership Scheme the Council has acquired 
five properties and sold equity shares in seven properties.  Capital receipts 
from the equity sales are to be reinvested in to the shared ownership 
programme, as such the budget is to be increased by £761k at quarter 2 and 
the same amount is to be reprofiled to 2020/21 for future purchases. 



 

 
26 Within the LA Homes schemes the budget previously allocated to Askham 

Bar for detailed design work and planning submission is to be re-allocated to 
the Hospital Fields/Ordnance Lane Site per the Executive 26th September 
2019. 

 
27 Land relating to the building of new dwellings on the Lowfields site has been 

valued by an independent valuer at a market value of £4m.  Land will be 
appropriated from the general fund to the HRA at this amount. 
 

28 James House is nearing completion, approximately 9 months after the initial 
contractual completion date of 21st January 2019. This delay has led to 
inevitable increase in costs both in terms of contractor claims as well as 
project management. Whilst it is too early to determine the value of the 
additional costs as these have been disputed, it is clear that there will be an 
overspend on the overall project. The updated position in terms of spend 
and funding will be reported in future monitoring reports. 
 
 
Transport, Highways & Environment 
 

29 There have been a number of amendments to this area as part of this report 
resulting in a net decrease to the capital programme in 19/20 of £200k. Key 
variances are summarised in the table below, referenced to further narrative. 
 

Scheme Amendment Amount 
19/20 
£m 

Amount 
20/21 
£m 

Further 
Details – 

Paragraph 
ref 

Better Play Areas Re-profile (0.200) 0.200 29 

Clean Air Zone Adjustment 0.240 - 30 

Hyper Hubs Adjustment - 0.700 31 

 
30 Within the Better Play Areas scheme, funds of £200k have been transferred 

from 19/20 into 20/21. There was £250k of additional budget allocated in 
July for play areas. This slippage is to allow for assessment of works 
required before completion of works in 2020/21 
 

31 The council was successful in a bid for £240k grant funding from the 
Department for Environment, Food, and Rural Affairs (DEFRA) towards the 
Clean Air Zone proposals for York city centre. It is therefore proposed to 
replace £240k of the existing £1.640m CYC funding with this grant funding. 
As set out in the report to the 17 January 2019 Executive meeting, this 



 

funding will allow bus companies to bid for funding to carry out conversion 
work on their bus fleet to meet Euro VI standards 

 
32 As reported to Executive on 26th September the cost for the Hyper hubs 

scheme is going to be significantly higher than first estimated. In order to 
meet this potential increase in cost of around £700k further funding is being 
sought through several sources (including Local Enterprise Partnership 
(LEP) funding and additional ERDF). In order to match this funding the 
Council will need to provide a contribution to the costs (£400k). 

 
 

Regeneration & Asset Management 
 

33 A number of amendments have been made as part of this report resulting in 
a net decrease to the capital programme of £64.270m in 2019/20. Key 
variances are summarised in the table below, referenced to further narrative. 
 

Scheme Amendment Amount 
19/20 
£m 

Amount 
20/21 
£m 

Further 
Details – 

Paragraph 
ref 

LCR Revolving Investment 
Fund 

Re-profile (0.300) 0.300 33 

York Central Infrastructure Re-profile (63.730) 63.730 34 

 
34 Funds of £300k have been re-profiled from 2019/20 into 2020/21 under the 

LCR Revolving Investment as due to a major loan repayment, it is unlikely 
there will be a contribution to the RIF this year.  
 

35 In line with the October Executive report, funds of £63.730m have been 
transferred from 19/20 to 20/21. This is due to the main infrastructure 
delivery now not expected to be delivered this financial year. 

 
36 In line with the October Executive report, and the positive commitments from 

both Executive and YNYER LEP to jointly fund further short term project 
activity (maintaining project momentum in the absence of HIF funding 
determination), and also informed by Early Contractor Engagement with the 
appointed infrastructure delivery contractor – John Sisk & Son, spend on 
York Central has been re-profiled to reflect both the short-term investment, 
and the current assumed capital delivery programme. 

 
37 Whilst capital spend has been delayed due to HIF not being determined 

(and funds of £63.730m  therefore transferred from 19/20 to later years), the 
joint 2019/20 investment will allow for all early design, planning and 
associated activities to be undertaken, putting the scheme in a state of 



 

readiness to deliver, on confirmation of the full infrastructure funding 
package. Phase 1 infrastructure delivery is now programmed to commence 
in 2020/21 
 

 
Community Stadium  
 

38 The Community Stadium capital scheme has an outturn position of 
£22.586m in 2018/19. On site building construction is due for completion by 
the end of the year. A period will then follow early in 2020 for our leisure 
operator to mobilise the site ready for public opening. This post build 
mobilisation period will include the Stadium gaining all required safety and 
licence certification prior to the opening of the Community Stadium Leisure 
Complex 
 

39 The adjacent Commercial Development to the Stadium is also well 
advanced in its construction and has confirmed lettings for; IMAX Cineworld, 
Hollywood Bowl, Adventure Mini Golf Centre, Zizzi’s and TGI Friday 
restaurants, with all of these, together with the Council leisure facilities, 
representing a significant leisure offering for residents 

 
40 Executive are reminded of the outstanding capital funding risk relating to the 

East Stand Restaurant Units Capital Land Receipt, which has been reported 
previously. There are 3 restaurants units within the Stadium East Stand and 
if at build practical completion 2 of these 3 units are let the full outstanding 
Capital Land Receipt sum of C.£3.8m will be received by the Council. If at 
build practical completion no East Stand Restaurant Units are let a reduced 
Capital Land Receipt of C.£2.4m will be received (a reduction of C.£1.4m on 
full anticipated receipt). If 1 East Stand Restaurant Unit is let by build 
practical completion a Capital Land Receipt of C.£3.1m will be received (a 
reduction of C.£700k on full anticipated receipt). Currently none of these 
East Stand Restaurant Units are let and this risk remains as highlighted and 
approved by Executive in the October 2017 Stadium Executive Report. The 
Council is working closely with the developer, Wrenbridge who are 
responsible for letting of the units prior to build practical completion. 
Discussions are currently ongoing with several potential tenants for these 
East Stand Restaurant Units. 
 

York City Knights RLFC (YCK) Interim First-Team Playing Arrangements 

 
 

41 In the June 2019 Capital Monitor Report Executive approved financial 
support for all YCK first team home fixtures played at Bootham Crescent 
within the whole of the 2019 Rugby League season, not just part of the 



 

season. At the time of such approval, it was anticipated the Stadium would 
be fully operational before the start of the 2020 Rugby League season and 
YCK would be playing all 2020 first team home fixtures from the Stadium, 
therefore the funding approval reflected this and as such would cease at the 
end of the 2019. 
 

42 Current build completion dates and subsequent post build mobilisation 
periods should still enable YCK to be in the new Stadium for the start, if not 
the vast majority, of all their 2020 home first team fixtures. It is however 
prudent that existing arrangements remain in place at Bootham Crescent 
should they be required for YCK first team fixtures at the start of 2020. To 
ensure this can happen an extension to the previous license between the 
Council and YCFC has already been signed to ensure the continued use of 
Bootham Crescent for hosting YCK first team fixtures for the period from 1st 
January 2020 until the Stadium is operational. An extension to the existing 
user agreement between the Council and YCK, which provides YCK rights 
to occupy Bootham Crescent, will be formalised ahead of the 2020 Rugby 
League season. This following Member approval to the Officer 
recommendation here of continued Council financial support to the YCK 
interim first-team playing arrangements until the new Stadium is operational. 
 

43 The YCK financial support over the previous three Rugby League seasons 
(2017 - 2019), where all YCK first team home fixtures were played at 
Bootham Crescent, has been for Council financial support payable per 
Rugby League season up to a net cost of £45,000, with a total cap of 
£60,000 as YCK contribute towards 25% of the Bootham Crescent costs 
through rental payments to the Council. 
 

44 It is proposed that the YCK interim first team arrangements financial support 
continues for the 2020 Rugby League season until YCK play their first game 
from the Stadium and that this is on all the same principles as the previous 
2017 - 2019 Rugby League seasons financial support. 

 
45 Any additional costs to the Council from this YCK financial support extending 

into the 2020 Rugby League Season, if required, will be met from within the 
existing approved Project budget. It has always been noted that interim 
financial support will cease once the new Stadium is operational for YCK. 

 
46 In considering making this financial support available, as with the original 

financial support, the Council has had to satisfy itself that it does not amount 
to unlawful State Aid. Appropriate internal and external legal advice has 
therefore been sought on this matter that provides Officers with assurance 
that the financial support proposed above would be lawful. 
 
 



 

Customer & Corporate Services  
 

47 The final payment to the contractor for the MH refurbishment is expected to 
be made in November 2019 and will be within the revised approved budget 
for 2019/20 of £257k.deb 
 

 
Customer & Corporate Services - IT 
 

48 It is currently forecast that the IT Development plan will spend all of its 
budget in 2018/19, totalling £4.96m. Progress to date includes: 
 

 Replacing our aged firewalls with future proof and more robust Cisco 
next generation firewall estate that will provide much superior e-
protection services underpinning the councils ”business as usual”  
services and its future Digital Service aspirations.  

        Migrated 95% of customers to the new Citrix farm providing access to  a 
more up to date desktop and Microsoft office experience and combined 
with the replacement or upgrade of our thin clients we have enabled a 
much faster and effective logon experience.  

        Renewed our corporate anti-virus/security solution  

        Replaced our aging Smartphone device estate as part of continuing 
refresh policy to support agile working and also to improve the security of 
our mobile devices.  

        Worked with colleagues to identify and procure new Parking and Waste 
systems  

        Worked with North Yorkshire County Council to implement their new 
Health & Safety system across the council.  

        SX3 Housing Revenues and Benefits were successfully split into 2 
separate systems in preparation for the new Housing system that we 
have worked with colleagues to procure.  

        Upgraded all staff and public PC’s at Explore locations to Windows 10 
on new hardware  

        Currently rolling out Wifi services to the Stadium and Coppergate 

        delivered 1Gb superfast broadband connectivity to businesses on the 
Shambles as part of our work to support York's small and medium 
ernterprises community. 

        Undertaking Microsoft O365 trials as part of 2 year phased migration 
programme 

  
 
 
 



 

Summary 
 

49 As a result of the changes highlighted above the revised 5 year capital 
programme is summarised in Table 2. 
 

Gross Capital 
Programme 

2019/20 
 

£m 

2020/21 
 

£m 

2021/22 
 

£m 

2022/23 
 

£m 

2023/24 
 

£m 

Total 
 

£m 

Children, Education & 
Communities 
 

14.377 22.671 10.500 2.000 - 49.548 

Health, Housing & Adult 
Social Care – Adult Social 
Care 

5.254 2.157 
 

1.396 0.638 0.660 10.105 

Health, Housing & Adult 
Social Care – Housing & 
Community Safety 

39.258 66.515 46.054 24.282 36.390 212.499 

Economy & Place – 
Transport, Highways & 
Environment 
 

41.268 57.206 20.469 11.923 5.225 136.091 

Economy & Place – 
Regeneration & Asset 
Management 

18.606 134.533 27.004 1.448 0.470 182.061 

Community Stadium 10.143 - - - - 10.143 

Customer & Corporate 
Services 

2.999 0.318 0.250 0.200 0.200 3.967 

IT Development Plan 4.965 1.655 1.870 2.070 2.070 12.630 

Revised Programme 136.870 285.055 107.543 42.561 45.015 617.044 
 

Table 2 Revised 5 Year Capital Programme 
 
Funding the 2019/20 – 2023/24 Capital Programme 
 

50 The revised 2019/20 capital programme of £136.470m is funded from 
£46.510m of external funding and £89.960m of internal funding.  Table 3 
shows the projected call on resources going forward.  

 

Table 3 – 2019/20 –2023/24 Capital Programme Financing 

 2019/20 
 

£m 

2020/21 
 

£m 

2021/22 
 

£m 

2022/23 
 

£m 

2023/24 
 

£m 

Total 
 

£m 

Gross Capital Programme 136.870 285.055 107.543 42.561 45.015 617.044 

Funded by:       

External Funding 
 

46.510 172.639 29.498 8.486 5.598 262.731 

Council  Controlled  Resources  90.360 112.416 78.045 34.075 39.417 354.313 

Total  Funding  136.870 285.055 107.543 42.561 45.015 617.044 



 

 
51 The Council controlled figure is comprised of a number of resources that the 

Council has ultimate control over.  These include Right to Buy receipts, 
revenue contributions, supported (government awarded) borrowing, 
prudential (Council funded) borrowing, reserves (including Venture Fund) 
and capital receipts 
 

52 During Executive meetings in October 2016 and July 2017, Members 
decided to ultimately finance the purchase of property at Hospital Fields 
Road and Swinegate from Capital receipts. Therefore it should be noted that 
all future capital receipts are assumed to be used for this purpose in the 
medium term.  This strategy will deliver significant revenue savings, and 
reduce the need for savings within the revenue budget. 

 
Council Plan  
 

53 The information contained in this report demonstrates progress in achieving 
the priorities set out in the Council Plan. 
 
Implications  

54 This report has the following implications: 

 Financial -  are contained throughout the main body of the report 

 Human Resources (HR) – There are no HR implications as a result 
of this report 

 One Planet Council/ Equalities – The capital programme seeks to 
address key equalities issues that affect the Council and the public.  
Schemes that address equalities include the Disabilities Support 
Grant, the Schools Access Initiative, the Community Equipment 
Loans Store (CELS) and the Disabilities Discrimination Act (DDA) 
Access Improvements. All individual schemes will be subject to 
Equalities Impact Assessments 

 Legal Implications - There are no Legal implications as a result of 
this report. 

 Crime and Disorder - There are no crime and disorder implications 
as a result of this report. 

  Information Technology – The information technology implications 
are contained within the main body of the report,  

  Property - The property implications of this paper are included in 
the main body of the report which covers the funding of the capital 
programme from capital receipts. 

 Other – There are no other implications 
 
Risk Management 



 

55 There are a number of risks inherent in the delivery of a large scale capital 
programme. To mitigate against these risks the capital programme is 
regularly monitored as part of the corporate monitoring process, and the 
project management framework. This is supplemented by internal and 
external audit reviews of major projects. In addition, the Capital Asset Board 
meet monthly to plan, monitor and review major capital schemes to ensure 
that all capital risks to the Council are monitored and where possible 
minimised 
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Annexes 
Annex A – Capital Programme 2019/20 to 2023/24 


