
 

 

  
 

   

 
Executive Member for Environment and Climate 
Change Decision Session 
 

6th January 2021 

Report of the Director of Economy & Place 
 

York 5 Year Flood Plan Update 
 
Summary 

 
1. The flooding in late December 2015 followed an intense period of rainfall 

across November and December due to the impacts of Storms Desmond 
and Eva. Record river levels were observed in many river catchments 
across the north of England. More than 4000 homes and 2000 
businesses flooded across Yorkshire with 453 properties and 174 
businesses flooded in York. 

2. Funding has been allocated to the Environment Agency (EA) following 
the floods to renew existing and provide new flood defences across the 
city, £28m has been allocated to the Foss Barrier improvements and 
£45m to the wider flood defences across the city. 

3. An update on progress has been supplied by the EA, this can be seen in 
Annex 1.  

4. City of York Council are leading on the development of the scheme in 
Fulford, approvals and contract award has been made to take this 
scheme through the detailed design and planning stage, work will 
commence this month. 

Recommendations 

5. The Executive Member for the Environment and Climate Change is 
asked to note the updated report and the evidence presented by the 
Environment Agency in the session, feedback is sought from the 
Executive Member on all content. 

Background 

6. Following the development and publication of the York Five Year Plan 
(https://www.gov.uk/government/publications/york-5-year-flood-plan) the 

https://www.gov.uk/government/publications/york-5-year-flood-plan


 

EA have developed the Defra Strategic Outline Business Case and 
financial approvals have been sought and obtained from Defra. Detailed 
businesses cases are being developed for 19 flood cells across the city. 

7. The Environment Agency continue to work closely with City of York 
Council on all aspects of the York Five Year Plan, an update has been 
provided by the EA at Annex 1. 

8. Following an outline appraisal a preferred option of defences and a 
pumping station have been identified to provide protection to homes and 
maintain access on Fordlands Road during flooding. The scheme will 
also aid future flood resilience on the A19. The scheme was considered 
in the August 2020 Executive Member for the Environment and Climate 
Change Decision Session: 

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=870&MId=12345&
Ver=4 

9. Consultants have ben procured to deliver the detailed design and to work 
up all planning approval submissions for the scheme. Following contract 
award the scheme will commence this month. 

Consultation  

10. Public consultation on the York Five Year Plan continues through a 
range of flood cells, this is detailed in the update in Annex1 along with 
the programme of future consultation events. 

Options 

11. The principal options open to the Executive Member for Environment and 
Climate Change are to comment on and review the work undertaken to 
date, the future work identified and the representations made by the 
Environment Agency. 

Analysis 

12. Ongoing liaison will continue between the Executive Member for 
Environment and the CYC Flood Risk Manager, future briefings to the 
Executive Member for Environment and Climate Change Decision 
Session will be made to ensure key outputs and decisions are supported 
by CYC and to provide formal opportunities for members and the public 
to consult. Further recommendations will be made for agreement at 
these sessions. 

 

http://modgov.york.gov.uk/ieListDocuments.aspx?CId=870&MId=12345&Ver=4
http://modgov.york.gov.uk/ieListDocuments.aspx?CId=870&MId=12345&Ver=4


 

Council Plan 

13. Improved provision of flood defences supports a prosperous city for all 
through safer communities for residents, businesses and visitors, a wide 
range of consultation events will ensure this is in line with the needs and 
expectations of local communities. 

Implications 

14. Financial – Funding is allocated directly to the EA, the additional funding 
of £45M is available to be directed towards key flood risk projects in the 
city in the short term. The extent of required works may require wider 
funding and Defra funding bids will be developed. There are likely to be 
contribution requirements as part of this wider work. 

15. Property – The Site Investigation programme will include sites under 
CYC ownership and/or control, consultation will be carried out with 
Estates teams and all relevant agreements will be put in place. 

16. Human Resources (HR) – No implications 

One Planet Council/Equalities – No implications 

Legal – No implications 

Crime and Disorder – No implications 

Information Technology (IT) – No implication 

Risk Management 

17. No known risks are identified at this time, detailed risk management work 
will be developed as the business case and detailed design works 
commence. 
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