
2008/09 City Strategy Capital Programme Monitor 1 Report Annex 2

08/09 

Consolidated 

Budget (Total)

08/09 

Consolidated 

Budget (LTP)

Proposed 

08/09 M1 

Prog (Total)

Proposed 

08/09 M1 

Prog (LTP)

Total Spend inc 

Comms to 

31/07/08

£1000s £1000s £1000s £1000s £1000s

0 0 0 0

Access York Major Scheme Bid

AY01/08 Park & Ride Bid 400.00 400.00 400.00 400.00 10.42 Study 0

0 Askham Bar Expansion 1.43 Study 0

0 A59 0.00 Study 0

0 Wigginton Road 0.00 Study 0

AY02/08 ORR Improvements Bid 20.00 0.00 20.00 0.00 0.00 Study 0

0 0 0 0

0 Major Scheme Bid Programme Total 420.00 400.00 420.00 400.00 11.84 0.00 0.00

0 Overprogramming 100.00 100.00 100.00 100.00 0.00 0.00

0 Budget 320.00 300.00 320.00 300.00 0.00 0.00

0 0 0 0

0 0 0 0

Outer Ring Road & James St Link Road

OR01/06 Moor Lane Roundabout 100.00 100.00 100.00 100.00 18.02 Scheme 0

OR01/05 Hopgrove Roundabout 0.00 0.00 0.00 0.00 1.34 Scheme 0

JS01/07 James St. Link Road (Phase 1 & 2) 100.00 0.00 100.00 0.00 -3.56
Study/ 

Scheme
0

0 0 0 0

0
Outer Ring Road & James St Link Road 

Programme Total
200.00 100.00 200.00 100.00 15.80 0.00 0.00

0 Overprogramming 0.00 0.00 0.00 0.00 0.00 0.00

0 Budget 200.00 100.00 200.00 100.00 0.00 0.00

0 0 0 0

0 0 0 0

Multi-Modal Schemes

PT04/06 Fulford Road Multi-Modal Scheme (Phase 1) 650.00 650.00 650.00 650.00 20.97 Schemes 0

PT07/06 Blossom St Multi-Modal Scheme 250.00 250.00 50.00 50.00 0.06 Scheme 
Allocation reduced - feasibility 

and design only in 08/09

MM01/08 Fishergate/Paragon St/Piccadilly Improvements 50.00 50.00 50.00 50.00 0.03 Study 0

0 0 0 0

0 Multi-Modal Schemes Total 950.00 950.00 750.00 750.00 21.06

0 Overprogramming 250.00 250.00 144.00 144.00

0 Budget 700.00 700.00 606.00 606.00

0 0 0 0

0 0 0 0

Air Quality, Congestion & Traffic Management                    

TM01/08 Urban Traffic Management and Control (UTMC) 100.00 100.00 100.00 100.00 14.65 Scheme 0

TM02/08 Air Quality Action Plan 20.00 20.00 20.00 20.00 1.06 Scheme 0

TM08/07 Coach Strategy and Implementation 150.00 65.00 180.00 95.00 6.76 Scheme
Budget increased - higher cost of 

St George's Field car park

0 0 0 0

0 Air Quality, Congestion & Traffic Management Total 270.00 185.00 300.00 215.00 22.47

0 Overprogramming 50.00 50.00 50.00 50.00

0 Budget 220.00 135.00 250.00 165.00

0 0 0 0

0 0 0 0

Park & Ride

PR01/07 Designer Outlet P&R Office 150.00 90.00 150.00 90.00 1.60 Scheme 0

PR02/07 P&R City Centre Bus Stop Upgrades 75.00 75.00 75.00 75.00 20.56 Scheme 0

PR03/07 P&R Site Upgrades for re-launch of service 75.00 75.00 75.00 75.00 12.63 Scheme 0

0 0 0 0

0 Park & Ride Total 300.00 240.00 300.00 240.00 34.79 0.00 0.00

0 Overprogramming 100.00 100.00 100.00 100.00 0.00 0.00

0 Budget 200.00 140.00 200.00 140.00 0.00 0.00

0 0 0 0

0 0 0 0

Public Transport Improvements

PT01/08 Bus Location and Information Sub-System (BLISS) 100.00 100.00 100.00 100.00 36.85 Scheme 0

PT05/06 Overground Bus Service 50.00 50.00 50.00 50.00 2.79 Study 0

PT11/07 A59/Beckfield Lane Junction Improvements 495.00 250.00 495.00 250.00 1.24 Scheme 0

PT02/08 Bus Stop & Shelter Programme 150.00 150.00 150.00 150.00 63.86 Scheme 0

0 (including Minor Bus Stop Improvements) 0.00 0.00 0.00 0.00 0.17 Scheme 0

PT15/07 Poppleton Station Car Park Works 10.00 10.00 10.00 10.00 0.00 Scheme 0

PT03/08 Haxby Station 0.00 0.00 35.00 35.00 0.00 Study
New scheme - contribution to 

Network Rail to develop scheme

0 0 0 0

0 Public Transport Improvements Total 805.00 560.00 840.00 595.00 104.92

0 Overprogramming 225.00 225.00 225.00 225.00

0 Budget 580.00 335.00 615.00 370.00

0 0 0 0

0 0 0 0

Walking

PE01/08 Minster Piazza 1.00 1.00 1.00 1.00 0.01 Scheme 0

PE02/04a Lendal Bridge Route 100.00 100.00 100.00 100.00 1.83 Scheme 0

PE05/06 Haxby Village Pedestrian Audit 50.00 50.00 50.00 50.00 -5.00 Scheme 0

PE06/06 Footstreets Review & Potential Expansion 50.00 50.00 50.00 50.00 0.00
Study/ 

Scheme
0

PE02/08 Minor Pedestrian Schemes Budget 25.00 25.00 25.00 25.00 7.45 Schemes 0

PE03/08 Dropped Crossing Budget 30.00 30.00 30.00 30.00 0.35 Scheme 0

PE04/08 Walmgate Bar Improvements 85.00 40.00 85.00 40.00 2.88 Scheme 0

PE05/08 Pedestrian Scheme Development 25.00 25.00 25.00 25.00 0.00 Study 0

0 Carryover Schemes 0 0

PE04/06 Green Lane Rawcliffe Footway 5.00 5.00 5.00 5.00 4.27 07/08 Costs 0

0 0 0 0

0 Walking Total 371.00 326.00 371.00 326.00 11.78 0.00 0.00

0 Overprogramming 56.00 56.00 56.00 56.00 0.00 0.00

0 Budget 315.00 270.00 315.00 270.00 0.00 0.00

0 0 0 0

0 0 0 0

Monitor 1 Comments
Scheme 

Ref
08/09 City Strategy Capital Programme

Scheme 

Type
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0 0 0 0

Monitor 1 Comments
Scheme 
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08/09 City Strategy Capital Programme

Scheme 

Type

Cycling

CY01/07 Links to Cycle Route through hospital grounds 100.00 100.00 100.00 100.00 4.64 Scheme 0

CY01/08 Secure Cycle Parking/Lendal Sub-Station 50.00 50.00 50.00 50.00 2.85 Scheme 0

CY10/04
Clifton Bridge Approaches (Water End to Clifton 

Green)
300.00 300.00 300.00 300.00 10.98 Scheme 0

CY07/07 Moor Lane Railway Bridge - Approaches 150.00 150.00 150.00 150.00 4.60 Scheme 0

CY02/08 Beckfield Lane Cycle Route 150.00 150.00 150.00 150.00 0.26 Scheme 0

CY03/08 NCN Route 65: Rawcliffe Ings Resurfacing 25.00 25.00 25.00 25.00 0.00 Scheme 0

CY04/08 Heslington Lane Cycle Route Phase 2 10.00 10.00 10.00 10.00 0.99 Study 0

CY05/08 Cycle Minor Schemes 25.00 25.00 25.00 25.00 4.37 Schemes 0

CY06/08 Cycling Scheme Development 30.00 30.00 30.00 30.00 1.88 Studies 0

New Hob Moor Subway Improvements 0.00 0.00 29.00 29.00 2.66 Scheme
New allocation - was previously 

included in Cycle Minor Schemes

0 0 0 0

0 Cycling Total 840.00 840.00 869.00 869.00 33.24

0 Overprogramming 129.00 129.00 129.00 129.00

0 Budget 711.00 711.00 740.00 740.00

0 0 0 0

0 0 0 0

Development Linked Schemes

PE06/04 Barbican to St Georges Field route (210) 123.00 0.00 123.00 0.00 1.48 Scheme 0

DR06/05 Monkgate Roundabout 20.00 0.00 20.00 0.00 0.00 Study 0

DL01/08 Approaches to Hungate Bridge 10.00 0.00 10.00 0.00 0.00 Study 0

0 0 0 0

0 Development Linked Schemes Total 153.00 0.00 153.00 0.00 1.48 0.00 0.00

0 Overprogramming 0.00 0.00 0.00 0.00 0.00 0.00

0 Budget 153.00 0.00 153.00 0.00 0.00 0.00

0 0 0 0

0 0 0 0

Safety Schemes

LS09/07 Clifton Moorgate/Water Lane LSS 25.00 5.00 25.00 5.00 0.03 Schemes 0

LS08/07 Boroughbridge Road/Poppleton Road/Water End LSS 3.00 3.00 3.00 3.00 0.00 Schemes 0

LS07/07 Peckitt St/Tower St/Clifford St LSS 10.00 0.00 10.00 0.00 0.75 Schemes 0

LS06/07 Moor Lane/Tadcaster Road Roundabout LSS 7.50 3.50 7.50 3.50 0.19 Schemes 0

LS01/08
Pavement/Parliament St/Piccadilly/Coppergate 

Junction LSS
10.00 0.00 10.00 0.00 0.00 Schemes 0

LS02/08 2008/09 LSS Scheme Development 34.50 34.50 34.50 34.50 0.00 Schemes 0

LS03/08 2009/10 Programme Development 10.00 10.00 10.00 10.00 0.00 Schemes 0

0 Safety & Speed Management 0 0

SM01/08 Chaloner's Road Woodthorpe 8.00 8.00 8.00 8.00 0.10 Schemes 0

SM02/08 Gale Lane Acomb 1.00 1.00 1.00 1.00 0.02 Schemes 0

SM03/08 Wigginton Road (Crichton Ave to level crossing) 6.00 6.00 6.00 6.00 0.45 Schemes 0

SM04/08 Bad Bargain Lane, Heworth 6.00 6.00 6.00 6.00 0.16 Schemes 0

SM05/08 Carr Lane Acomb 3.00 3.00 3.00 3.00 0.07 Schemes 0

SM06/08 Greengales Lane Wheldrake 5.00 5.00 5.00 5.00 0.03 Schemes 0

SM07/08 Hodgson Lane, Upper Poppleton 11.00 11.00 11.00 11.00 0.00 Schemes 0

SM08/08 Towthorpe Road Haxby 14.00 14.00 14.00 14.00 0.10 Schemes 0

SM09/08 York Road Naburn (north end of village) 5.00 5.00 5.00 5.00 0.04 Schemes 0

SM10/08 Burton Stone Lane (Clifton end) 6.00 6.00 6.00 6.00 0.00 Schemes 0

0 Danger Reduction 0 0

DR01/08 Clifton Moor/Tesco Roundabout 30.00 30.00 30.00 30.00 1.36 Schemes 0

DR02/08 Reactive Danger Reduction 33.00 33.00 33.00 33.00 1.55 Schemes 0

0 Carryover Schemes 0 0

VS19/04 Rufforth Speed Management 4.00 4.00 4.00 4.00 0.36 07/08 Costs 0

SM01/05 A1079 Grimston Bar to Kexby Speed Management 10.00 10.00 10.00 10.00 0.24 Scheme 0

0 0 0 0

0 Safety Schemes Total 242.00 198.00 242.00 198.00 5.43 0.00 0.00

0 Overprogramming 27.00 27.00 27.00 27.00 0.00 0.00

0 Budget 215.00 171.00 215.00 171.00 0.00 0.00

0 0 0 0

0 0 0 0

Safe Routes to School

SR01/08 All Saints SRS 12.00 12.00 12.00 12.00 0.00 Scheme 0

SR02/08 Bishopthorpe Infants SRS 18.00 18.00 18.00 18.00 0.07 Scheme 0

SR01/07 Carr Infants & Juniors SRS 22.00 22.00 22.00 22.00 0.00 Scheme 0

SR02/07 Clifton Green Primary SRS 13.00 13.00 13.00 13.00 0.08 Scheme 0

SR19/05 Clifton Without Primary SRS 25.00 25.00 25.00 25.00 0.22 Scheme 0

SR20/05 Dringhouses Primary SRS 18.00 18.00 18.00 18.00 0.11 Scheme 0

SR17/07 Fishergate/ St George's Primary SRS 2.00 2.00 2.00 2.00 0.01 Scheme 0

SR03/08 Huntington Primary SRS 2.00 2.00 2.00 2.00 3.34 Study 0

SR05/07 Park Grove Primary SRS 12.00 12.00 12.00 12.00 0.00 Scheme 0

SR04/08 Wigginton Primary SRS 45.00 45.00 45.00 45.00 1.54 Scheme 0

SR05/08 Woodthorpe Primary SRS 3.00 3.00 3.00 3.00 0.00 Study 0

SR06/08 Headlands Primary SRS 2.00 2.00 2.00 2.00 0.00 Study 0

N/A Safety Audit Works 5.00 5.00 5.00 5.00 0.00 Scheme 0

0 School Cycle Parking 0 0

SR11/07 St Lawrence's Primary 10.00 10.00 10.00 10.00 3.04 Scheme 0

SR07/08 Clifton Green Primary  8.00 8.00 8.00 8.00 0.00 Scheme 0

SR08/08 Naburn Primary 4.00 4.00 4.00 4.00 0.00 Scheme 0

SR09/08 New Earswick Primary 8.00 8.00 8.00 8.00 0.00 Scheme 0

SR10/08 Tang Hall Primary 8.00 8.00 8.00 8.00 0.00 Scheme 0

SR11/08 Woodthorpe Primary 12.00 12.00 12.00 12.00 0.00 Scheme 0

0 0 0 0

0 Safe Routes to School Total 229.00 229.00 229.00 229.00 8.41 0.00 0.00

0 Overprogramming 29.00 29.00 29.00 29.00 0.00 0.00

0 Budget 200.00 200.00 200.00 200.00 0.00 0.00

0 0 0 0

0 0 0 0

Costs of Previous Years Schemes 
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08/09 

Consolidated 

Budget (Total)

08/09 

Consolidated 

Budget (LTP)

Proposed 

08/09 M1 

Prog (Total)

Proposed 

08/09 M1 

Prog (LTP)

Total Spend inc 

Comms to 

31/07/08

£1000s £1000s £1000s £1000s £1000s

0 0 0 0

Monitor 1 Comments
Scheme 

Ref
08/09 City Strategy Capital Programme

Scheme 

Type

n/a Costs of Previous Years Schemes 100.00 100.00 100.00 100.00 85.76 - 0

0 0 0 0

0 Costs of Previous Years Schemes Total 100.00 100.00 100.00 100.00 85.76 0.00 0.00

0 0 0 0

0 0 0 0

0 Total Integrated Transport Programme 4,880.00 4,128.00 4,774.00 4,022.00 356.96

0 Total Integrated Transport Overprogramming 966.00 966.00 860.00 860.00

0 Total Integrated Transport Budget 3,914.00 3,162.00 3,914.00 3,162.00 0.00

0 0 0 0

0 0 0 0

Structural Maintenance

0 0 0 0

Street Lighting

LI01/08 Street Lighting 80.00 80.00 80.00 80.00 49.69 Schemes 0

0 0 0 0

0 Street Lighting Total 80.00 80.00 80.00 80.00 49.69 0.00 0.00

0 0 0 0

0 0 0 0

Bridges Structural Maintenance

BR01/08 Bridges Structural Maintenance 100.00 0.00 100.00 0.00 3.64 Schemes 0

BR01/07 Clifton Bridge Parapet Strengthening 500.00 500.00 500.00 500.00 7.19 Scheme 0

BR02/07 St Helens Road Bridge 50.00 0.00 50.00 0.00 0.21 Study 0

0 0 0 0

0 Bridges Structural Maintenance Total 650.00 500.00 650.00 500.00 11.03 0.00 0.00

0 0 0 0

0 0 0 0

De-Trunked Network

DT01/08 A19 (south) (St Nicholas Ave/ A64 for 850m) 179.00 179.00 179.00 179.00 1.16 Scheme 0

DT02/08 A1079 (York Road to café layby) 122.00 122.00 122.00 122.00 0.70 Scheme 0

DT03/08 A1237 (Wigginton Road to Clifton Moor) 232.00 232.00 232.00 232.00 4.60 Scheme 0

DT04/08 A1237 (Wigginton Road to Haxby Road) 248.00 248.00 248.00 248.00 1.18 Scheme 0

0 Carryover Schemes 0 0

DT02/07 A1237 Northern Bypass (Monks Cross Roundabout) 60.00 0.00 60.00 0.00 49.34 Scheme 0

0 0 0 0

0 De-Trunked Network Total 841.00 781.00 841.00 781.00 56.97 0.00 0.00

0 0 0 0

0 0 0 0

Principal Roads

YY02/06 Bishopthorpe Road (part) 76.50 76.50 76.50 76.50 0.03 Scheme 0

RR02/06 Boroughbridge Rd/Carr Lane 50.00 50.00 50.00 50.00 0.02 Scheme 0

PL01/08 Nunnery Lane 98.00 98.00 186.00 186.00 8.80 Scheme

Budget increased - increased 

scope of scheme and additional 

traffic management requirements

0 Carryover Schemes 0 0

PL03/07 Harrogate Road (part) 57.00 0.00 57.00 0.00 0.00 Scheme 0

0 0 0 0

0 Principal Roads Total 281.50 224.50 369.50 312.50 9.39

0 0 0 0

0 0 0 0

Non-Principal Roads

NL01/08 Haxby Road (part) New Earswick 98.00 98.00 0.00 0.00 1.89 Scheme

Removed budget - scheme 

deferred due to Joseph Rowntree 

School redevelopment

RR01/06 Carr Lane (part) 23.00 23.00 23.00 23.00 0.00 Scheme 0

NL02/08 Huntington Road (part) 79.00 79.00 79.00 79.00 1.32 Scheme 0

NL03/08 Church Lane Wheldrake 83.00 83.00 83.00 83.00 0.18 Scheme 0

NL04/08 Heslington Road (part) 52.00 52.00 52.00 52.00 0.00 Scheme 0

NL05/08 Osbaldwick Lane 36.00 36.00 36.00 36.00 0.26 Scheme 0

NL06/08 Haxby Road (part) Clifton 57.00 57.00 57.00 57.00 0.80 Scheme 0

NL07/08 Main St Wheldrake 80.00 80.00 80.00 80.00 0.31 Scheme 0

NL08/08 Elvington Lane (part) 66.00 66.00 66.00 66.00 0.20 Scheme 0

NL09/08 Heslington Lane (part) 64.50 64.50 64.50 64.50 0.21 Scheme 0

0 0 0 0

0 Non-Principal Roads Total 638.50 638.50 540.50 540.50 5.16

0 0 0 0

0 0 0 0

Local Roads

YY01/07 Alcuin Avenue (part) 67.00 67.00 67.00 67.00 0.00 Scheme 0

RR03/07 Halifax Way 7.00 7.00 7.00 7.00 0.00 Scheme 0

LR01/08 Maple Avenue 34.00 34.00 34.00 34.00 0.09 Scheme 0

LR02/08 Grantham Drive 67.00 67.00 67.00 67.00 0.09 Scheme 0

LR03/08 Bootham Crescent (part) 7.50 7.50 7.50 7.50 0.13 Scheme 0

LR04/08 Airfield Road 37.00 37.00 37.00 37.00 0.10 Scheme 0

LR05/08 Church St Dunnington 42.00 42.00 42.00 42.00 0.09 Scheme 0

LR06/08 Beech Avenue 30.00 30.00 30.00 30.00 0.07 Scheme 0

0 0 0 0

0 Local Roads Total 291.50 291.50 291.50 291.50 0.56 0.00 0.00

0 0 0 0

0 0 0 0
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Minor Urban Surfacing

YY01/08 Old Moor Lane (part) 4.50 4.50 4.50 4.50 0.08 Scheme 0

YY02/08 Galtres Road (part) 8.50 8.50 8.50 8.50 0.09 Scheme 0

YY03/08 Sixth Avenue (part) 20.00 20.00 20.00 20.00 0.10 Scheme 0

YY04/08 Brecksfield (part) 19.00 19.00 19.00 19.00 0.10 Scheme 0

0 Carryover Schemes 0 0

RR09/06 Manor Lane (part) 69.00 0.00 69.00 0.00 0.24 Scheme 0

0 0 0 0

0 Minor Urban Surfacing Total 121.00 52.00 121.00 52.00 0.60 0.00 0.00

0 0 0 0

0 0 0 0

Footways

FR01/08 Howe Hill Close 59.00 59.00 59.00 59.00 0.00 Scheme 0

FR02/08 Baile Hill Terrace 22.00 22.00 22.00 22.00 0.00 Scheme 0

FR03/08 Wood Street 27.00 27.00 27.00 27.00 0.00 Scheme 0

FR04/08 Heworth Village 23.00 23.00 23.00 23.00 0.00 Scheme 0

FR05/08 Copmanthorpe PROW no.2 36.00 36.00 36.00 36.00 0.00 Scheme 0

FR06/08 Queen Anne's Road (part) 7.90 0.00 7.90 0.00 0.00 Scheme 0

FR07/08 Wains Road (part) 180.00 0.00 180.00 0.00 0.00 Scheme 0

FR08/08 Jute Road 160.00 0.00 160.00 0.00 0.00 Scheme 0

FR09/08 Cranbrook Road 100.00 0.00 100.00 0.00 0.00 Scheme 0

FR10/08 Rowntree Avenue 110.00 0.00 110.00 0.00 0.00 Scheme 0

FR11/08 Dane Avenue 53.00 0.00 53.00 0.00 0.00 Scheme 0

FR12/08 New Lane (part) 33.00 0.00 33.00 0.00 0.00 Scheme 0

FR13/08 Haxby Road (part) 18.50 0.00 18.50 0.00 0.00 Scheme 0

FR14/08 Yearsley Crescent 45.50 0.00 45.50 0.00 0.00 Scheme 0

FR15/08 Eastern Terrace 25.50 0.00 25.50 0.00 15.26 Scheme 0

FR16/08 Malton Avenue 34.60 0.00 34.60 0.00 0.00 Scheme 0

FR23/06 Leake Street 13.00 0.00 13.00 0.00 0.00 Scheme 0

FR17/08 Forest Grove 38.50 0.00 38.50 0.00 4.42 Scheme 0

FR18/08 Westfield Close 20.00 0.00 20.00 0.00 0.00 Scheme 0

FR19/08 Finsbury Avenue 27.50 0.00 27.50 0.00 0.00 Scheme 0

FR20/08 Lamel Street 24.60 0.00 24.60 0.00 0.00 Scheme 0

FR21/08 Sandcroft Road 48.30 0.00 48.30 0.00 0.00 Scheme 0

FR22/08 Sandcroft Close 16.90 0.00 16.90 0.00 0.00 Scheme 0

0 0 0 0

0 Footways Total 1,123.80 167.00 1,123.80 167.00 19.68 0.00 0.00

0 0 0 0

0 0 0 0

CYC Carriageway

RR01/08 Bramham Avenue 36.00 0.00 36.00 0.00 43.29 Scheme 0

RR02/08 Skeldergate 100.00 0.00 100.00 0.00 10.03 Scheme 0

RR03/08 Osbaldwick Village (part) 17.50 0.00 17.50 0.00 0.12 Scheme 0

0 Carryover Schemes 0 0

RR04/07 Hamilton Drive East/ Hamilton Drive 64.00 0.00 64.00 0.00 64.01 Scheme 0

RR16/06 Tranby Avenue 0.00 0.00 10.00 10.00 0.00 Scheme
Budget added - reconstruction of 

failed areas required

0 0 0 0

0 CYC Carriageway Total 217.50 0.00 227.50 10.00 118.57

0 0 0 0

0 0 0 0

Drainage Works

DW01/08 Various Locations 89.70 0.00 89.70 0.00 8.29 Schemes 0

0 Carryover Schemes 0 0

DR02/07 Selby Road 20.00 0.00 20.00 0.00 0.11 Scheme 0

0 0 0.00 0.00

0 Drainage Total 109.70 0.00 109.70 0.00 8.40 0.00 0.00

0 0 0 0

0 0 0 0

0 Total Structural Maintenance Programme 4,354.50 2,734.50 4,354.50 2,734.50 280.04 0.00 0.00

0 Overprogramming 0.00 0.00 0.00 0.00 0.00 0.00

0 Total Structural Maintenance Budget 4,354.50 2,734.50 4,354.50 2,734.50 0.00 0.00

0 0 0 0

0 0 0 0

City Walls

CW01/08 City Walls Repair 85.00 0.00 85.00 0.00 0.00 Scheme 0

CW02/08 City Walls Railings 60.00 0.00 60.00 0.00 6.88 Scheme 0

0 0 0 0

0 City Walls Total 145.00 0.00 145.00 0.00 6.88 0.00 0.00

0 0 0 0

0 0 0 0

Oulston Reservoir

WA01/08 Oulston Reservoir Valve Repair 25.00 0.00 25.00 0.00 0.00 Scheme 0

0 0 0 0

0 Oulston Reservoir Total 25.00 0.00 25.00 0.00 0.00 0.00 0.00

0 0 0 0

0 0 0 0

0 Total City Strategy Programme 9,404.50 6,862.50 9,298.50 6,756.50 643.89

0 0

0 Total Overprogramming 966.00 966.00 860.00 860.00

0 0 0

0 Total City Strategy Budget 8,438.50 5,896.50 8,438.50 5,896.50 0.00
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