
 

 

  

   

 

Executive 
 

26 August 2021 

Report of the Chief Finance Officer  
 

Capital Programme – Monitor 1 2021/22 
 
Summary 
 

1 The purpose of this report is to set out the projected outturn position for 
2021/22 including any under/over spends and adjustments, along with 
requests to re-profile budgets to/from current and future years.  

 
2 The 2021/22 capital programme approved by Council on 25 February 2021 

and updated for amendments reported to Executive in the 2020/21 outturn 
report resulted in an approved capital budget of £220.542m. 
 
Recommendations 
 

3 Executive is asked to: 
 
 Recommend to Full Council the adjustments resulting in a decrease 

in the 2021/22 budget of £62.138m as detailed in the report and 
contained in Annex A. 

 Note the 2021/22 revised budget of £158.404m as set out in 
paragraph 6 and Table 1. 

 Note the restated capital programme for 2021/22 – 2025/26 as set 
Reason: to enable the effective management and monitoring of the 
Council’s capital programme. 

Consultation 
 

4 The capital programme was developed under the capital budget process 
and agreed by Council on 25 February 2021. Whilst the capital programme 
as a whole is not consulted on, the individual scheme proposals and 
associated capital receipt sales do follow a consultation process with local 
Councillors and residents in the locality of the individual schemes. 
 



 

Summary of Key Issues 
 

5 A decrease of £62.138m is detailed in this monitor resulting in a revised 
capital programme for 2021/22 of £158.404m. There is a decrease of £5.164 
in 2021/22 and a re-profiling of budgets to future years totalling £56.974m.  
The majority of this re-profiling is due to delays in schemes such as the 
Local Authority Homes projects and re-profiling of schemes such as WYTF 
Station Frontage, YORR Dualling and York Central Infrastructure to match 
latest expected expenditure profiles. 
 

6 Table 1 outlines the variances reported against each portfolio area and a 
summary of the key exceptions and implications on the capital programme 
are highlighted in the paragraphs that follow. 
 
Department Current 

Approved 
Budget  

£m 

Projected 
Outturn 

 
£m 

Adjustme
nt 
 

£m 

Reprofile 
 
 

£m 

Total 
Variance 

 
£m 

Paragraph 
Ref 

Children, Education & 
Communities 

27.329 27.329 - - - - 

Health, Housing & Adult 
Social Care  – Adult 
Social Care 

2.297 2.297 - - - - 

Health, Housing & Adult 
Social Care – Housing & 
Community Safety 

58.205 42.128 2.535 (18.612) (16.077) 8 – 27 

Economy & Place – 
Transport, Highways & 
Environment 

88.113 60.879 (1.057) (26.177) (27.234) 28 – 30 

Economy & Place – 
Regeneration & Asset 
Management 

35.892 16.760 (7.667) (11.465) (19.132) 32 – 39 

Community Stadium 2.066 2.066 - - -  
40 

Customer & Corporate 
services 

3.445 4.320 1.025 (0.150) 0.875 41 – 44 

IT Development Plan 3.195 2.625 - (0.570) (0.570) 45 - 48 

Total 220.542 158.404 (5.164) (56.974) (62.138)  

 

Table 1 Capital Programme Forecast Outturn 2021/22 
 
 

 

 

 

 



 

Analysis 
 
Children, Education & Communities 

 
7 The Education capital programme currently has no figures in the programme 

beyond 2022/23.  This is due to the majority of Education and particularly 
school capital expenditure being dependent on grant allocations from the 
DfE which have not been announced beyond 2021/22.  Although it is 
expected that grant allocations will continue, it is difficult to forecast the level 
of these allocations until the spending review results have been published  
 
Housing & Community Safety 

 
8 Amendments to this area of the capital programme have resulted in a 

reduction of £16.077m in 2021/22. Further details on variance schemes can 
be found below.  
 

Scheme Amendment Amount 
21/22 
£m 

Amount 
22/23 
£m 

Amount 
23/24 
£m 

Amount 
25/26 
£m 

Further 
Details – 

Paragraph 
ref 

Major Repairs & 
Modernisation 
of LA Homes 

Re-profile (1.152) 1.152 - -  
9-14 

Major Repairs & 
Modernisation 
of LA Homes 

Adjustment 0.107 - - -  
13 

LA Homes 
Phase 2 

Re-profile (2.400) 1.200 1.200 - 15 

LA Homes 
Phase 2 

Adjustment 0.469 - - - 15 

LA Homes – 
New Build 
project 

Re-profile (8.250) 2.000 - 6.250  
16 

LA Homes – 
Burnholme 

Re-profile (4.000) - 3.400 0.600 21 

Lowfield 
Housing 

Adjustment (2.000) 1.300 0.700 - 20 
 

Duncombe 
Barracks 

Re-profile (0.500) - 0.500 - 21 

Water Mains 
Upgrade 

Re-profile (0.060) (0.240) 0.300 - 22 

LA Homes 
Energy 
Efficiency  

Adjustment (0.107) - - -  
13 

Home Upgrade 
Grant 

Adjustment 2.124 - - - 23-24 



 

IT Infrastructure Adjustment (0.470) - - - 25 

Shared 
Ownership 
Scheme 

Adjustment 0.372 - - -  
26 

 

Extension to 
Marjorie Waite 
Court 

Re-profile (0.200) 0.200 - -  
27 

 
 

9 Major Repairs & Modernisation of LA Homes – Capital works across the LA 
housing stock is going well with 51 kitchens, 59 bathrooms and 67 rewires 
completed in the Tenants Choice programme as well as 16 properties with 
standing water through the Damp programme and a further 8 properties fully 
modernised through the Void scheme. 
  

10 64 properties have had a full heating system replaced and a further 120 
properties have been surveyed with the target being 440 properties having 
new heating systems by the end of the financial year. 

 
11 The new roofing contract has now been awarded with works expected to 

start in September 2021, in the meantime, two roofs have been replaced 
due to their state of repair.   

 
12 Fire risk assessment works has commenced at Delwood and 16 blocks of 

flats have had the works completed.  A tender process is being completed 
for a new contractor for the fire risk assessment remedial works.  

 
13 The window replacement programme has commenced with 20 properties 

receiving new windows in the Chapelfields area.  Bell Farm window 
replacement works will commence after Chapelfields, as such £160k budget 
from this programme will be slipped in to 2022/23.  A further window and 
door replacement programme to improve energy efficiency in homes is to be 
moved from the Energy Efficiency capital works stream to the Building 
Services modernisation programme to streamline the workflow, budget of 
£107k relates to this piece of work. 

 
14 Budget of £1,152k is to be reprofiled to future years to support the planned 

programmed including the £160k window programme budget. 
 

15 Local Authority Homes – Phase 2.  The Housing team have been successful 
in its capital bid for £469k from MHCLG’s Rough Sleeper Accommodation 
Programme, as a contribution to the purchase 6 supported living move-on 
properties from the open market.  In addition, revenue budget has been 
secured to appoint a support worker for these 6 tenants, with a view that 



 

these tenants do not return to the streets.  CYC’s contribution to this 
programme is £573k from the phase 2 programme.  Budget of £2.4m is to 
be profiled in to future. 

 
16 Local Authority Homes – Phase 2.  The Housing team have been successful 

in its capital bid for £469k from MHCLG’s Rough Sleeper Accommodation 
Programme (RSAP), as a contribution to the purchase of 6 supported living 
move-on properties from the open market.   

 
17 The RSAP will provide additional accommodation options for those who are 

rough sleeping or placed in emergency and temporary accommodation. This 
flexibility on accommodation will allow for bespoke options, avoiding hostels 
where necessary. This will enable a safer managed accommodation option 
for those that do not meet the complexity of Housing First and are not able 
to engage in a hostel setting for the resettlement category process. 

 
18 In terms of the support model it will provide a semi-permanent 

accommodation for rough sleepers who are complex, often with no credible 
outcome. It will provide an interim option as a step down from fully supported 
accommodation, offering a gradual introduction to independent living lasting 
3 years. At the end of the three years we will look to permanently 
accommodate the person through the already established resettlement 
category process. 

 
19 In addition, revenue budget has been secured to appoint a support worker 

who will intensively support these 6 tenants, working as part of the wider 
Resettlement Team. CYC’s contribution to this programme is £573k capital 
from the phase 2 programme.  Budget of £2.4m is to be profiled in to future. 

 
20 Lowfield Green - All 31 homes in the first phase of construction completed 

on 17th June 2021. These homes are now occupied with the first residents 
providing positive feedback on their new homes. The next phase of the 
project comprises of 18 apartments and the large Village Green area and is 
expected to be ready in early September. This has been slightly delayed due 
to issues sourcing materials which is impacting the construction industry 
nationwide. The latter phases of the development are due to complete in late 
Autumn 2021 with the last phase completed in Summer 2022.  Budget of 
£2m is to be reprofiled to 2022/23 to reflect the programme timings. 

 
21 Duncombe & Burnholme Sites – Stage D design work, which provides 

design information for the procurement of a main contractor, has been 
completed for both sites.  The project team has been developing the tender 
information and contracts for the design and build procurement and it is 



 

expected that the tender will be published in the coming months, with works 
expected to start on site in 2022.  Budget of £0.5m for Duncombe and £3m 
for Burnholme has been re-profiled to future years to reflect this timeline. 

 
22 Water Mains Project – The proposed project to renew council owned mains 

pipework supplying water to 2379 tenants and residents, across 25 streets, 
in Tang Hall, Heworth and Clifton, will be a complex and highly disruptive 
piece of work.  As such, significant planning and consultation with tenants 
and residents, and councillors will need to take place.  Over the next year 
the Asset Management Team will development the necessary project 
design, project governance structures and approvals path.  Given the scale 
of the work outlined, it is recommended that the provisional budget is re-
profiled in to future years. 

 
23 Home Upgrade Grant - £2.124m Green Homes Grant (LAD2) funding has 

been awarded to York as the lead council in a consortia (York, Harrogate, 
Selby and Craven) to support low-income households in the private  sector 
to improve the energy performance of their homes, helping to reduce fuel 
poverty and delivering progress towards each of the council’s commitment to 
net zero carbon.  The grants take a fabric first approach by providing free 
insulation measures including cavity and loft insulation as well as room in 
roof insulation. 

 
24 Within this funding that has been received there is which support for our own 

retrofit programme to council owned homes and to two partnering registered 
social providers and will contribute towards the following schemes: 

a) To improve up to 60 council owned homes to a minimum EPC 
rating of a C and improve up to 50 council owned homes with solar 
PV panels. 

b) To improve 10 homes owned by Yorkshire Housing which are EPC 
E which could be improved by the installation of external wall 
insulation. 

c) Scheme to improve 6 homes occupied by fuel poor households 
identified by Joseph Rowntree Trust (JRHT). 
 

25 Housing ICT Project continues to seek to deliver a single system replacing 
many legacy and outdated systems in use across housing and building 
services.  Phase 1 of this new system is expected to go-live in autumn this 
year.  Capital budget of £470k is to be adjusted to reflect the fact that the 
discovery, business change and analytical work is to be met by the revenue 
budget.  
 



 

26 The Shared Ownership Programme is nearing completion with 60 of the 65 
homes completed by quarter 1 of 2021/22.  Sales of 4 further properties are 
in the pipeline with one final property is still to be found.  Quarter 1 saw the 
second tenant staircasing, increasing their share of the property.  The budget 
for this scheme is modelled on 50% of each home being funded by the HRA 
and resources from Homes England funding.  The matched funding is 
received as a capital receipt when the purchaser buys an equity share of the 
property, as such the receipts from the sale of the 3 shared ownership homes 
in quarter 1 are required to be reinvested back in to the programme and will 
increase the budget by £372k.  

 
27 Marjorie Waite Court is now completed with tenants starting to move in within 

the next two months.  Positive feedback has been received regarding the 
design of apartments and the ability to support those living with dementia and 
the high quality communal areas. Budget of £200k to be reprofiled to 2022/23 
following the conclusion of the 12 months defect period. 
 
 
Transport, Highways & Environment 
 

28 Amendments to this area of the capital programme have resulted in a 
reduction of £27.234m in 2021/22. Within this, a number of schemes have 
been re-profiled to future years to reflect the latest expenditure profiles 
including York Outer Ring Road Dualling (£18.483m) and WYTF Station 
Frontage (£7.694) 
 

Scheme Amendment 21/22 
£m 

22/23 
£m 

23/24 
£m 

25/26 
£m 

26/27 
£m 

Further 
Details – 

Paragraph 
ref 

WYTF – 
Castle 
Gateway 
Developmet 

Adjustment 0.355 - - - -  
29 

TCF – 
Tadcaster 
Road 
Improvements 

Adjustment 0.100 1.330 - - -  
30 

WYTF – 
Station 
Frontage 

Re-profile (7.694) 5.863 1.831 - - 28 

WYTF – 
Station 
Frontage 

Adjustment (1.512) - - - - 28 



 

York /Outer 
Ring Road - 
Dualling 

Re-profile (18.483) (20.633) 6.392 29.084 3.640 28 
 

 
29 A new scheme called WYTF Castle Gateway has been added to the capital 

programme. This scheme contributes to the redevelopment of the Castle 
Gateway area. It will support delivery of the Castle Gateway Masterplan 
improving accessibility for pedestrians and cyclists and increasing active 
mode travel. It is funded through the West Yorkshire Transport Fund 

 
30 There is an allocation of £1.43m from the Transforming Cities Fund 

managed by the West Yorkshire Combined Authority to provide improved 
sustainable transport links to the Rail Station along Tadcaster Road.  The 
focus is improved facilities for cyclists and pedestrians, as well as some 
additional bus priorities to make it more attractive for people to park at 
Askham Bar park and ride and access the Rail Station using the bus.  This 
project will be delivered alongside the Tadcaster Road highways scheme to 
reduce costs and minimise disruption. Further detail on the proposed works 
will be provided in a report to the Executive Member following consultation 
on the scheme over the summer. 

 
31 There remains £127k within the budget to complete carriageway works at 

Stonegate. The carriageway scheme carried out in 2019/20 financial year 
included the existing York Stone to be lifted and stored for maintenance 
elsewhere in the City. The road was reconstructed  with the finish surface 
being of new York Stone paving, with a granite drainage channel linking to 
larger capacity road gullies. The rebuilding of the carriageway plans for the 
impact on pedestrian movements disrupting businesses residents and 
visitors while considering long term maintenance demands. The project 
has identified the extents of the carriageway infrastructure and planned only 
to carry out localised repairs to the footways on Stonegate replacing York 
stone only where damages were beyond repair. The reasoning behind this 
approach was based on the available budget and lessons learned when 
undertaking the works to Kings Square, maintaining the footway access 
while segregating the works allows the service to deliver the works safely 
and maintain footfall into the businesses. It is anticipated that the work will 
be completed in the final quarter of the year to minimise impact on 
businesses 
 
Regeneration & Asset Management 

 
32 The York Central Infrastructure scheme has been re-profiled to reflect the 

latest expected expenditure profiles, with £11.414m from 21/22 and 
£12.562m from 22/23 being transferred into 23/24. 



 

 
33 An adjustment has also been made to take into account decisions made by 

Executive in the update “York Central and York Station Gateway Update” 
22nd April 2021. This report updated Members on the revised delivery 
arrangements for the infrastructure on the site and funding being allocated to 
Homes England / Network Rail. This reduced the council’s capital 
programme by £112.2m primarily due to the removal of Housing 
Infrastructure Funding £77m and West Yorkshire Transport Funding £23.5m 
which will go direct to the developers 
 

34 Within the Castle Gateway scheme planning permission was granted for 
Castle Mills in December 2020 and St George's Field multi-storey car park 
(MSCP) in January 2021, forming the first phase of the Castle Gateway 
regeneration. Castle Mills will provide new apartments, a riverside park and 
pedestrian cycle bridge in addition to a commercial return to help cross fund 
the wider public benefits of the masterplan. The procurement of a contractor 
to undertake the RIBA stage 4 design and to provide a tender price for 
construction is underway, with an Executive decision to proceed based on 
the tender price due in November 2021. This would allow a start on site in 
early 2022. 
 

35 A decision on whether to proceed with the St George’s Field MSCP will also 
take place in November 2021 based on the outcome of the ongoing strategic 
review of city centre access and parking which will conclude in October. St 
George’s Field would consolidate two large surface level car parks in to a 
new modern land efficient MSCP, and allow the closure of Castle Car Park 
to be transformed in to new public realm for the city and to enhance the 
historic setting of Clifford’s Tower and the Castle complex. The planning 
application for this new public realm will be submitted in the autumn of 2021. 
In addition the project formed part of the council’s round one Levelling Up 
Fund bid, to provide the capital budget for delivery. The outcome of this 
funding bid is due in the autumn. 

 
36 Strong progress on the delivery of the Guildhall project has continued from 

Q4 20/21 into Q1 21/22.The construction contract has achieved a number of 
significant milestones, with re-roofing and external repairs to the historic 
buildings almost complete and the external envelop of the new north annex 
well progressed.  Internal works and new building services are progressing 
in parallel.  The new ‘Slype space’ glazed link between the Guildhall and the 
south range is in place and the underfloor heating to this space and the main 
hall linked to the Green Energy River Water Source heat pump is being 
installed. 

 



 

37 The contract duration has been formally extended by a further 11.6 week 
period in response to the previously reported project delays which has 
created further budget pressure.  Further value engineering options have 
also been instructed.  The project remains on track to deliver the agreed 
outcomes and the lease with the University will be signed in July.  The 
construction contract has delivered significant local business benefits and 
the premises will offer a high quality venue for local businesses on 
completion 

 
38 The Climate Change Schemes including Northern Forest project totalling 

£2.465m  across the 5 year period 21/22 – 25/26 (£965k in 21/22), has been 
transferred from the Regeneration and Asset Management to Customer and 
Corporate Services directorate. This has had a net nil effect on the overall 
capital programme total. 

 
39 Officers have considered whether to replace the current gas boiler at 29 

Castlegate. The capital costs of an air source heat pump were significant 
and not financially justifiable whilst the current boiler is still working 
efficiently. This decision will be reviewed should decarbonisation funding 
become available in the future.  
 
 
 
Community Stadium 
 

 
40 York Community Stadium, in line with COVID guidelines, is now fully open to 

residents. The only exception being the implementation of the approved 
outdoor play park and outdoor gym space under the last capital report, this 
is being progressed and timescales for opening to be advised in due course. 
A small capital budget for 21/22 remains to conclude project matters, with 
spend currently in line with forecasts. All capital income expected for the 
project has now been received, the only exception being the monies from 
York City Football Club which are due upon the legal sale of their existing 
ground Bootham Crescent, this anticipated later this financial year 
 
  
Customer & Corporate Services  
 

41 The CDFM team continues to work in conjunction with the Health & Safety 
partner, to inform a programme of asbestos removal works.  At present no 
new schemes have been identified against this budget and therefore a 
request to slip £100k is made at monitor 1 



 

 
42 Phase 2 of the refurbishment works at the Registry Office was delayed in 

20/21 largely due to the pandemic.  Design work is being finalised and work 
is expected to be completed in 21/22 

 
43 Work on the Crematorium waiting room refurbishment was delayed in 20/21 

due to the pandemic.  A modular building solution has been identified and 
installation is expected to be completed before the end of March 2022. 

 
44 The Climate Change Schemes including Northern Forest project totalling 

£2.465m  across the 5 year period 21/22 – 25/26 (£965k in 21/22), has been 
transferred from the Regeneration and Asset Management to Customer and 
Corporate Services directorate. This has had a net nil effect on the overall 
capital programme total. 
 
 
 
Customer & Corporate Services - IT 
 

45 The ICT capital programme has a budget of £2,625k for 2021/22.  At Monitor 
1 there are plans to spend all of this allocation during the year and a nil 
variance is reported.   
 

46 Work continues on the drive to support all staff working flexibly and at home 
due to the pandemic and this will be further developed by the cross 
Directorate project, Working as One, which will support new ways of working 
over the coming months.   

 
47 The procurement process to secure a new Managed Service provider 

continues to progress and once the contract starts later in the year, a 
significant technology refresh is planned, including the phased  upgrade to 
our WIFI platform across all sites that is essential to enable and support the 
Working as One programme. 

 
48 Work continues to further develop and expand the cities digital connectivity 

landscape that is providing the city’s residents, communities and businesses 
access to enhanced broadband services both within our more rural 
communities and suburban areas through the multiple programmes that the 
service is working within 

 
 
 
 



 

 
Summary 
 

49 As a result of the changes highlighted above the revised 5 year capital 
programme is summarised in Table 2. 
 

Gross Capital 
Programme 

2021/22 
 

£m 

2022/23 
 

£m 

2023/24 
 

£m 

2024/25 
 

£m 

2025/26 
 

£m 

Total 
 

£m 

Children, Education & 
Communities 
 

27.329 3.000 - - - 30.329 

Health, Housing & Adult 
Social Care – Adult Social 
Care 

2.297 0.638 0.660 0.682 0.705 4.982 

Health, Housing & Adult 
Social Care – Housing & 
Community Safety 

42.128 48.694 42.318 33.544 32.104 198.788 

Economy & Place – 
Transport, Highways & 
Environment 

60.879 33.282 35.988 37.400 14.240 181.789 

Economy & Place – 
Regeneration & Asset 
Management 

34.876 80.278 51.393 0.250 0.250 167.047 

Community Stadium 2.066 - - - - 2.066 

Customer & Corporate 
Services 

4.320 0.950 0.600 0.450 0.450 6.770 

IT Development Plan 2.625 2.190 2.070 2.070 2.920 11.875 

Revised Programme 158.404 89.332 120.385 74.396 10.640 493.186 
 

Table 2 Revised 5 Year Capital Programme 
Funding the 2021/22 – 2025/26 Capital Programme 

 
50 The revised 2021/22 capital programme of £203.754m is funded from 

£76.913m of external funding and £126.841m of internal funding.  Table 3 
shows the projected call on resources going forward.  

 

Table 3 – 2021/22 –2025/26 Capital Programme Financing 

 2021/22 
 

£m 

2022/23 
 

£m 

2023/24 
 

£m 

2024/25 
 

£m 

2025/26 
 

£m 

Total 
 

£m 

Gross Capital Programme 158.404 89.332 120.385 74.396 10.640 493.186 

Funded by:       

External Funding 49.745 30.789 31.446 29.366 3.375 150.401 

Council  Controlled  Resources  108.659 58.543 88.939 45.030 7.265 342.785 

Total  Funding  158.404 89.332 120.385 74.396 10.640 493.186 



 

 
51 The Council controlled figure is comprised of a number of resources that the 

Council has ultimate control over.  These include Right to Buy receipts, 
revenue contributions, supported (government awarded) borrowing, 
prudential (Council funded) borrowing, reserves (including Venture Fund) 
and capital receipts 
 

52 In financing the overall capital programme the Chief Finance Officer will use 
the optimum mix of funding sources available to achieve the best financial 
position for the Council. Therefore an option for any new capital receipts 
would be to use these to replace assumed borrowing, thereby reducing the 
Councils’ borrowing levels and associated revenue costs. 

 
Council Plan  
 

53 The information contained in this report demonstrates progress in achieving 
the priorities set out in the Council Plan. 
 
Implications  

54 This report has the following implications: 

 Financial -  are contained throughout the main body of the report 

 Human Resources (HR) – There are no HR implications as a result 
of this report 

 One Planet Council/ Equalities – The capital programme seeks to 
address key equalities issues that affect the Council and the public.  
Schemes that address equalities include the Disabilities Support 
Grant, the Schools Access Initiative, the Community Equipment 
Loans Store (CELS) and the Disabilities Discrimination Act (DDA) 
Access Improvements. All individual schemes will be subject to 
Equalities Impact Assessments 

 Legal Implications - Whilst this report itself does not have any legal 
implications, the schemes within the capital programme will 
themselves will be in receipt of legal advice where necessary 

 Crime and Disorder - There are no crime and disorder implications 
as a result of this report. 

  Information Technology – The information technology implications 
are contained within the main body of the report,  

  Property - The property implications of this paper are included in 
the main body of the report which covers the funding of the capital 
programme from capital receipts. 

 Other – There are no other implications 
 



 

Risk Management 

55 There are a number of risks inherent in the delivery of a large scale capital 
programme. To mitigate against these risks the capital programme is 
regularly monitored as part of the corporate monitoring process, and the 
project management framework. This is supplemented by internal and 
external audit reviews of major projects.  
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Specialist Implications: 

Legal – Not Applicable 
 

Property – Not Applicable 
 

Information Technology – Not Applicable 
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Annex A – Capital Programme 2021/22 to 2025/26 


