
 

 

  
 

   

 
Decision Session – Executive Member for 
Transport 
 

19 October 2021 

Report of the Director of Transport, Environment and Planning 
 
Tadcaster Road Sustainable Modes Improvement Scheme  
 
Summary 

 
1. Tadcaster Road is one of York’s busiest transport corridors. The route 

not only provides access in and out of the city but also to key 
employment and education sites such as York College, York 
Racecourse, and a cluster of secondary schools in the Mount area of 
York. The existing cycling and walking infrastructure are of variable 
quality and the cycle route is disjointed. Bus journeys along this route 
regularly experience delays. 
 

2. This report sets outs the feasibility work that has been undertaken to 
determine measures to improve the corridor for sustainable modes within 
the budget available to be delivered with the major highway maintenance 
scheme which is due to commence in spring 2022.  
 

3. A review of the results of the consultation undertaken in 
August/September 2021 on an outline design (Appendix. A) and 
proposes changes through the design process to address the comments 
raised. A record of the consultation responses is included in Appendix B 
 

4. It is proposed to fund the scheme from the Transforming Cities Fund 
(TCF) which is administered by the West Yorkshire Combined Authority 
(WYCA) and the Department for Transport’s Local Highways 
Maintenance Challenge Fund. 
 

5. There is an overarching aspiration to create continuous cycle routes in 
both directions along the constrained road space available on this 
corridor however the funding is not currently available to deliver the full 
ambition at this stage. By integrating the works into the delivery of the 
highway maintenance project the most effective and best value scheme 
will be achieved within the funding currently available. Further funding 



 

could be sought to deliver the more costly items, such as the Moor Lane 
roundabout upgrade, as future phases of the improvements.  
 

Recommendations 
 

6. The Executive Member is asked to  
 

1) Approve Option C - to support the officer recommendations for 
design revisions as summarised in the table at para 119:  
 
Reason: To address the comments raised during the consultation.  

 
2) Approve the progression of the detailed design with approval of the 

final layout delegated to the Director of Transport, Environment and 
Planning in consultation with the Executive Member 
 
Reason: to ensure the final design addresses the comments raised 
in the consultation. 

 
3) Approve the procurement of the works with the Tadcaster Road 

core works maintenance scheme and delegate to the Director of 
Place (in consultation with the s151 Officer and Director of 
Governance or their delegated officers) the authority to take such 
steps as are necessary to procure, award and enter into the 
resulting contracts.    
 
Reason: to ensure best value for money and to minimise disruption 
to local residents 
 

4) Should the budget not be sufficient for the scheme once detailed 
design and further costing work has been undertaken a report to 
the Executive Member for Transport will be prepared to determine 
priorities. 
 
Reason: to determine the priorities for delivery as the budget may 
not be sufficient to deliver the whole scheme. 

 
5) Approve entering into a Funding Agreement with West Yorkshire 

Combined Authority (WYCA) in respect of the Transforming Cities 
Funding (TCF) and delegate to the Director of Place (in 
consultation with the s151 Officer and Director of Governance or 
their delegated officers) the authority to take such steps as are 
necessary to negotiate and enter into the final agreement. 



 

 
Reason: to enable the scheme to be funded by the Transforming 
Cities Fund. 
 

Background 
 
7. City of York Council (CYC) and the West Yorkshire Combined Authority 

(WYCA) received £1.43m funding allocation from the Department for 
Transport’s Transforming Cities Fund (TCF) to make improvements on 
the Tadcaster Road for sustainable modes of travel.  
 

8. The scheme objectives are: 

 Increase numbers of bus users on the corridor 

 Increase the number of pedestrians and cyclists using the route 

 Improve safety and amenity for cyclists using Tadcaster Road 

 Improve the journey times and reliability of bus services using the 
corridor 

 

9. In addition, CYC has secured £5m funding from the Department for 
Transport’s Local Highways Maintenance Challenge Fund to carry out 
essential maintenance and improvements to the drainage, lighting and 
carriageway and footway surfaces. 
 

10. Both schemes are proposed to be delivered simultaneously so that 
disruption to residents, businesses and the users of Tadcaster Road can 
be minimised.  Simultaneous delivery also gives scope for significant 
cost savings which will enable the delivery of a greater number of 
interventions for the same cost.  The cost saving from progressing the 
TCF funded elements alongside the maintenance scheme is estimated 
by the consultants advising CYC on the work package to be 
approximately 15%, implying that £200k “more” measures can be 
delivered using the allocated £1.4m than would be possible if the 
scheme was being progressed independently of the maintenance 
scheme.  The design development of the TCF funded elements has 
therefore been expedited to “catch up” with the maintenance scheme 
and there is a continuing need to progress the scheme at pace if the 
opportunity to reap the savings available from simultaneous delivery of 
the transport and maintenance scheme is to be made. 
 

Consultation  
 

11. A feasibility design for the TCF funded scheme was undertaken during 
Spring 2021 with stakeholder engagement and public consultation 



 

undertaken in Summer 2021.  The consultation plans are provided as 
Appendix A. 
 

12. Reflecting the significance of the Tadcaster Road corridor, over 500 
responses were received during the public consultation process.  
Consultation respondents stated that their key priorities were improving 
facilities for people on bikes and improving the road surface quality. This 
was followed by improving air quality, reducing bus journey 
time/improving reliability, and improving facilities for people on foot. A 
common priority for the respondents based on the comments received in 
the survey and via email was improving traffic speeds and flow for cars. 
The Consultation Report is provided as Appendix B. 
 

13. A wide range of comments were received during the consultation.  These 
ranged in their views: a significant number of respondents commenting 
that they were not in favour of some of the interventions intended to 
improve conditions for pedestrians, cyclists and bus passengers 
(especially the new signalised crossings); conversely, we received large 
numbers of comments that the provision for cyclists, pedestrians and bus 
passengers did not go nearly far enough.  A number of alternative 
schemes were proposed, or alternative uses of the funding, including 
suggestions that all of the funding should be allocated to a single 
intervention, such as substantial modifications to Moor Lane roundabout 
to improve it for cyclists. 
 

14. Delivering a scheme which was fully compliant with the government’s 
Local Transport Note on the guidance and good practice for Cycle 
Infrastructure Design (LTN 1/20) would involve a minimum of: 

 Rebuilding or replacing Moor Lane roundabout 

 Stepped cycle lanes on Tadcaster Road itself, enabled by highway 
widening in some areas which would involve felling mature trees 
and/ or third party land take 

 Tightening the approach/ egress radii on most of the side roads off 
Tadcaster Road and providing tables across the roads, aligned 
with the footway 

 Rebuilding of several of the major junctions (e.g. St Helen’s Road, 
Sim Balk Lane), again requiring felling of mature trees and/ or third 
party land take. 

 
15. Undertaking all of these interventions would result in a scheme which 

vastly exceeded the budget that is available.  As such, scheme design 
has focussed on a set of interventions which are affordable, tackle the 
most serious shortcomings in the corridor, with a particular focus on 



 

improving the reliability of bus services and providing as continuous as 
possible cycle lanes.  This was the scheme contained with Annex A and 
consulted upon. This does not preclude further interventions at a later 
date which may emerge through York’s fourth Local Transport Plan and 
the Local Cycling, Walking Infrastructure Plan (LCWIP) which will form a 
part of it. 
 

16. In more general terms, developing the Tadcaster Road scheme contains 
lessons which will be applied to the other Active Travel Fund (ATF) 
schemes – in particular the need to prioritise funding to make the 
greatest possible overall benefit, but accepting that, at current funding 
levels, schemes which comply with every aspect of LTN 1/20 may not 
always be possible. 
 

17. The following key themes and locations have been assessed in more 
detail in the sections below: 

 General Themes  
i. Segregated cycle lanes 
ii. Pedestrian crossings 
iii. Road space reallocation 
iv. Bus Stops 
v. Kerbside parking 

 Area Specific Interventions  
i. Sim Balk Lane / York College area 
ii. Moor Lane roundabout 
iii. The Horseshoes (vicinity) 
iv. Slingsby Grove shops 
v. St Helen’s Road junction 
vi. The Knavesmire 
vii. Knavesmire Road (vicinity) 
viii. The Mount  

 
18. Each of the response themes and interventions are considered with 

some design options and analysis and an officer recommendation as to 
what is proposed for the next stage of design. 
 

19. A summary of the recommendations is included at para 119 
 

 



 

Segregated cycle lanes 

 

Summary 

20. LTN 1/20 guidance recommends that for the traffic flows and vehicular 
speeds experienced on Tadcaster Road protected space should be 
provided to make the route attractive to all types of cyclists. Comments 
received during the consultation highlighted high demand for segregation 
to make this route more attractive to both new and existing cyclists. A 
number of comments were received making the case that without the 
protection they were unlikely to change their travel behaviour. 
 

21. Design options for whole route segregation were considered early in the 
feasibility design stage with the most appropriate arrangement for 
Tadcaster Road considered to be a stepped cycle track as shown in 
Figure 2.1A below: 

 
Figure 2.1A – Example stepped cycle track 

 
Source: LTN 1/20 

22. Based on unit cost information provided by DfT for a similar stepped 
cycle tracked scheme in Cambridge, the cost of implementing a stepped 
cycle track on both directions along Tadcaster Road key route section is 
estimated at £3m+.  This is significantly above the current funding 
allocation for the corridor. 
 

23. Given the budgetary limitations, an alternative approach is to provide 
localised segregation at key locations along the corridor using bolt down 
infrastructure, often referred to as ‘light segregation’, an example of 
which is shown in Figure 2.1B below: 

 
Figure 2.1B – Example ‘light segregation’ 



 

 

Source: Transport for London (Euston Road) 
 
Design Options 
 
24. Design Option 1: Proceed with consultation scheme 

Proceed to detailed design with cycle lane proposals as indicated on the 
consultation plans. 
 

25. Design Option 2: Modify consultation scheme proposals 
Proceed to detailed design with cycle lane proposals as consulted upon 
subject to the following additional design development: 

 To investigate the provision of ‘light segregation’ features such as 
‘pole wands’ where viable to do so subject to: 

o maintaining a minimum effective cycle lane width of 1.5m in 
accordance with LTN 1/20 

o maintaining a desirable minimum general traffic running lane 
width of 3.25m, with an absolute minimum of 3.0m over 
localised constrained sections and where appropriate 

o maintaining access to side roads, bus stops, parking area and 
private driveways 

o ensuring light segregation features are in keeping with the local 
environment along the route 

o budgetary constraints. 
 

26. Light segregation can help to ‘prove the concept’ of segregation.  Subject 
to monitoring outcomes there remains the potential to revisit and 
implement stepped cycle tracks (or similar) along the Tadcaster Road 
corridor as a subsequent phase of works should additional funding 
become available. 
 

27. Officer Recommendation 

Design Option 2.  Proceed to detailed design including investigation 
into the provision light segregation along the route where width 
permits. 



 

 

Pedestrian crossings 
 
Summary 
28. Given the key objective of providing enhanced facilities not just for 

cyclists but also for pedestrians along the Tadcaster Road corridor, a 
review of pedestrian crossing facilities has been undertaken.  There are 
three key component elements as follows: 
 

29. Refuge crossings – a total of eleven existing refuge crossings have been 
reviewed.  Of these, five are proposed to be retained and improved; two 
replaced with traffic signal controlled crossings on the same alignment 
reflecting a key desire line; and four removed.  The justification for 
removal of the four existing refuge crossings is firstly sub-standard 
existing provision, with three of the four currently informal crossings 
without dropped kerbs and tactile paving; secondly, the close proximity of 
alternative crossing facilities; and thirdly removal provides the 
opportunity to reallocate roadspace (see Section below) to provide LTN 
1/20 compliant cycle lane width. 

 

30. Signal controlled pedestrian crossings - Three new signalised pedestrian 
crossing are proposed for the route, namely: 
o north of the junction with Knavesmire Road – this facility provides a 

controlled crossing facility for all types of pedestrian serving this key 

desire line to/from York Racecourse and environs, replacing the 

existing sub-standard refuge crossing.  Removal of the existing 

refuge also provides the opportunity to reallocate roadspace to 

provide LTN 1/20 compliant cycle lanes and improve the outbound 

bus stop provision. 

o north of the junction with Middlethorpe Grove - this facility provides a 

controlled crossing facility for all types of pedestrian serving this key 

desire line connecting Middlethorpe residential estate to Slingsby 

Grove shops, replacing the existing sub-standard refuge crossing.  

Removal of the existing refuge also provides the opportunity to 

reallocate roadspace to provide LTN 1/20 compliant cycle lanes. 

o north of the junction with Nelson’s Lane.  This crossing was 

proposed following consultation with Ward Members concerned 

about access to the Knavesmire and bus stops in the area. 

31. Consultation feedback on the above signal-controlled crossings was 
mixed.  Whilst some respondents commented they would provide a safer 



 

crossing option for them (or their children), others raised concerns about 
the impact that additional signal-controlled crossings would have on 
general traffic flows along the corridor.  Concerns were also raised about 
potential impacts on accesses and the location/positioning of the signal 
poles, specific comments which will be reviewed as part of the next stage 
of design. 
 

32. It would be proposed to install Puffin style crossings with near side 
indicators if this option was approved in line with the city’s current policy. 
Near-sided indicators encourage the users to look in the direction of 
approaching traffic as they wait.  Mounting in this position also helps 
those with visual impairments see the red / green man. Research has 
shown that compared to existing pedestrian signal facilities, Puffin 
facilities can reduce both driver and pedestrian delay at junctions, and 
improve pedestrian comfort (particularly for older pedestrians and those 
with impaired mobility). Research has also indicated safety benefits.  City 
of York council have been installing the Puffin near sided pedestrian 
indicators for many years and now the majority of signalised crossings in 
the City are Puffins. 
 

33. Side road crossings – whole route improvements to side road junctions 
have been incorporated within the core works in the form of consistent 
dropped kerb and tactile provision.  It is recognised that there remains 
the opportunity to tighten side road radii and potentially to upgrade side 
roads to continuous crossings, subject to additional funding as a later 
phase of works. 

 
34. Several suggestions were made during the consultation process for 

different types of crossings along the corridor, for example Zebra 
crossings.  The use of Zebra crossings was considered during the 
feasibility design stage but not progressed given traffic volumes of 
approximately 1,200 veh/hr (two-way) and free flow speeds. 

 

Design Options 
 

35. Design Option 1: Proceed with consultation scheme 
Proceed to detailed design with pedestrian refuge proposals and three 
new traffic signal controlled crossings as indicated on the consultation 
plans and described above. 
 

36. Design Option 2: Modify consultation scheme proposals 
Proceed to detailed design with proposed pedestrian facilities as 
consulted upon subject to the following additional design development: 



 

 Proceed to detailed  design on the three proposed signal-controlled 

pedestrian crossings (north of the junction with Knavesmire Road; 

north of the junction with Middlethorpe Grove; and north of the 

junction with Nelson’s Lane) 

 Develop a preliminary design option to improve pedestrian and cycle 

segregation at the York College Toucan crossing (see specific 

section below) 

 Develop a preliminary design option to improve existing sub-

standard Toucan crossings located north and south of Moor Lane 

roundabout (see specific section below) 

 Retain existing refuge crossing located immediately south of the 

junction with The Horseshoe (see specific section below) 

 Minor amendments only to the refuge crossing located north of the 

junction with Ainsty Grove given the proposed removal from the 

current scheme of widening into the Knavesmire (see specific 

section below) 

 Review signal-controlled pedestrian crossing green man time at the 

controlled crossing of Tadcaster Road north of Dalton Terrace 

37. Officer recommendation 

Design Option 2.  Proceed to detailed design with proposed 
pedestrian facilities as consulted upon subject to the provision of 
additional information as indicated above. 
 

 

Road Space reallocation 
 
Summary 
38. Due to existing width constraints along sections of the Tadcaster Road 

corridor there are locations where on-carriageway cycle lanes are either 
not provided at all or are provided at widths lower than the desirable 
minimum (2.0m) or even absolute minimum (1.5m) as stated in LTN 
1/20.  An example of a discontinuous cycle lane is provided as Figure 2.2 
below: 

Figure 2.2 – Example of discontinuous cycle lane (southbound adjacent to The Knavesmire) 



 

 
Source: Site visit video footage (Dec-20) 

39. In order to address this sub-standard / discontinuous provision for 
cyclists the proposed scheme as shown in the consultation plans is 
based on a roadspace reallocation strategy comprising the following key 
elements: 
 Removal of sub-standard right turn pockets – there are nine locations 

where existing right turn pockets for vehicles reduce the available 

width for ahead cyclists and general traffic resulting in a pinch point 

with the cycle lane frequently compromised by encroaching vehicles.  

In accordance with the scheme objectives of providing continuous 

and, where possible, protected cycle lanes for the major (ahead) cycle 

movements, the removal of the existing right turn pockets is proposed. 

 

 Rationalisation of existing pedestrian refuge crossings and removal of 

redundant splitter islands - section above sets out the proposed 

pedestrian refuge crossing strategy.  This rationalisation and redesign 

provides the opportunity to provide continuous cycle lane widths along 

these route sections in accordance with LTN 1/20. 

 

 Amended inbound bus lane sections – by removing the right turn 

pockets and rationalising pedestrian refuge crossings there is 

opportunity to widen existing inbound bus lane sections to improve 

provision for both buses and cyclists. 

 

 Localised carriageway widening - localised widening into the verge is 

also proposed northbound in the vicinity of Middlethorpe Drive in order 

to achieve minimum cross section width.  No trees will be affected by 

the proposed widening.   



 

40. Consultation feedback on this road space reallocation strategy has been 
mixed.  There is support for providing facilities which improve journeys 
by cycle along Tadcaster Road by widening the bus and cycle lanes.  
Concern was however expressed about how residents will turn into and 
off the Tadcaster Road corridor in a car or on a cycle following the 
removal of the right turn pockets. 
 
Design Options 
 

41. Design Option 1: Proceed with consultation scheme 
Proceed to detailed design with the road space reallocation strategy as 
indicated on the consultation plans and described above. 
 

42. Design Option 2:  Amend proposed design to retain existing right turn 
pockets 
With this design option the existing problem of sub-standard cycle lane 
widths adjacent to right turn pockets will not be addressed, thereby 
affecting the major ahead cycle movements.  Retaining the right turn 
pockets would also mean there would not be sufficient space to widen 
existing bus lanes to reduce existing bus/cycle conflicts within the bus 
lane, thereby not achieving one of the scheme objectives of improving 
bus journey time reliability.  Furthermore, there are a number of existing 
side roads along the corridor without a right turn pocket – for example at 
the junction with Middlethorpe Drive – so removing the right turn pockets 
as indicated would be consistent for whole route treatment.  Existing right 
turn pockets are also typically below the 2.5m minimum width as stated 
in CD123 (Rev 2).  As a consequence of the above, this design option is 
not recommended. 
 
It is recognised that existing right turn pockets can assist with cycle 
movements into and out of side roads, a point made during the 
consultation process.  However, the benefit of providing enhanced 
facilities for the major ahead movement of cyclists is considered to 
outweigh retaining right turn pockets. 
 

43. Design Option 3: Modify consultation scheme proposals. 
Proceed to detailed design with road space reallocation proposals as 
shown on the consultation plans subject to the following additional 
design development: 
 

 Through detailed design undertake a review to confirm space 
constraints prevent the inclusion of right turn pockets and to double 
check the justification for their removal. 



 

 As part of the detailed design process ensure bus lane widths avoid the 
critical 3.2m-3.9m width as defined in LTN 1/20. 
 

44. Officer recommendation 

Design Option 3.  Proceed to detailed design with road space 
reallocation proposals as shown on the consultation plans subject to 
the additional design development as detailed above.  
 

 

Bus stops 
 
Summary 
45. In total there are 20 bus stops along the Tadcaster Road corridor.  At 

three locations where space and site constraints permit – namely 
opposite York College (northbound); York College (southbound); and 
opposite Slingsby Grove shops (southbound) - a bus stop bypass is 
proposed whereby the cycle track runs behind the bus stop as shown in 
Figure 2.4 below. 

 

Figure 2.4A – Bus stop bypass layout 

 

Source: LTN 1/20 

46. Mixed consultation feedback has been received for the proposed bus 
stop bypasses.  Concerns include the environmental impact of using the 
green space in the case of Slingsby Grove and the removal of trees 
opposite York College (northbound).  Concerns were also received about 
the increased likelihood of interactions between cyclists and pedestrians. 
 

47. At the remaining 17 bus stop locations a conventional arrangement is 
proposed where the bus stop cage is aligned the cycle lane as there is 



 

insufficient space and/or site constraints such that it is not possible to 
provide bus stop bypasses.  A variant as raised during the consultation 
process is to provide a bus stop boarder as shown in Figure 2.4B.  
However, as recognised in LTN 1/20, this technique is not common, and 
research is ongoing into the impacts, in particular between bus 
passengers boarding/alighting bus passengers and cyclists.  Such an 
intervention would also require additional funding. 

 
Figure 2.4B – Bus stop boarder layout 

 

Source: LTN 1/20 

Design Options 
 

48. Design Option 1: Proceed with consultation scheme 
Progress to next stage of design with three bus stop bypass proposals 
as indicated on the consultation plans and described above. 
 

49. Design Option 2: Do not include bus stop bypasses in the scheme 
Remove all three of the proposed bus stop bypasses.  This option is not 
recommended due to the potential for cycle/bus conflicts in particular 
opposite York College (northbound).  Removal is also not in keeping with 
the principles of LTN 1/20. 
 

50. Design Option 3: Modify consultation scheme proposals 
Proceed to detailed design with bus stop proposals as shown on the 
consultation plans subject to the following additional design 
development: 

 Amend bus stop bypass proposal at York College (northbound) to 

avoid tree removal 

 Reflecting LTN 1/20, clarify design detail relating to interactions 

between cyclists and pedestrians at the proposed bus stop bypass 

locations. 

51. Officer recommendation 
 



 

Design Option 3.  Proceed to detailed design with bus stop proposals 
as shown on the consultation plans subject to the additional design 
development as detailed above. 
 
 

Kerbside parking 
 
Summary 
52. Consultation feedback included providing a buffer zone between 

kerbside parking areas and adjacent cycle lanes to account for car door 
opening into the cycle lane (0.5m minimum buffer strip is recommended 
in LTN 1/20). Other feedback queried if it is possible to realign the on-
carriageway cycle lane to provide a cycle track between parked vehicles 
and the footway to provide a higher level of service in terms of safety and 
comfort than having a cycle lane on the offside of parking/loading areas 
as shown in Figure 2.5 below. 
 

Figure 2.5 – Cycle track bypass at parking areas 

 
Source: LTN 1/20 

53. In total there are six locations along the Tadcaster Road corridor with 
kerbside car parking.  The consultation plans show a cycle track bypass 
at one of the six locations, namely opposite Slingsby Grove shops 
southbound.  Although not visible on the consultation plans due to scale, 
the design principle is to provide a 0.5m buffer strip at four of the 
remaining five locations, with a wide bus lane provided adjacent to the 
fifth location (The Mount northbound). 
 



 

54. In terms of cycle track bypass options at the remaining five parking areas 
it is not possible to provide a cycle track bypass at two of the locations, 
namely opposite Knavesmire Road northbound (due to trees); and The 
Mount northbound (due to cobbles and trees).  Further investigation work 
is recommended to confirm the viability and cost implication of providing 
a cycle track bypass at the remaining three locations 
 
Design Options 
 

55. Design Option 1: Proceed with consultation scheme 
Progress to next stage of design with cycle lane proposals adjacent to 
kerbside parking as indicated on the consultation plans and described 
above. 
 

56. Design Option 2: Modify consultation scheme proposals 
Proceed to detailed design with cycle lane proposals adjacent to 
kerbside parking as consulted upon subject to the following additional 
design development: 

 Review design opportunity and cost of providing cycle track 
bypasses at Slingsby Grove shops (northbound); Library 
(northbound); and Mayfield Grove (northbound). 

 Subject to the above review not being viable/beyond the scheme 
budget, show 0.5m buffer strip adjacent to kerbside parking areas 
at the above locations. 
 

57. Officer recommendation 

Design Option 2.  Proceed to detailed design with cycle lane 
proposals adjacent to kerbside parking as consulted upon subject to 
additional design development as detailed above. 
 

 
Area specific interventions 
 
58. A number of area specific issues were raised during the consultation 

process.  A commentary responding to the issues raised is provided 
below, working from south to north along the corridor. 
 

Sim Balk Lane junction / York College area (Consultation Sheet A9) 
 
Summary 
59. Consultation responses broadly supported the proposed improvements 

in this location.  Specific feedback is summarised below: 



 

 concerns about shared use space and the risk of conflict between 
pedestrians and cyclists 

 concerns over removal of trees in order to accommodate the 
northbound bus stop bypass 
 

60. In recognition of the significant operational impact of the existing signal-
controlled crossing serving York College due to the frequency of the 
crossing being called, in particular during peak periods, the feasibility 
study included considering subway crossing options at this location.  A 
viable layout was developed but not progressed due to an estimated cost 
of £1.5M which is significantly beyond what is available and would not fit 
with the funding conditions.  A subway option would also be subject to 
land take and further design, assessment and consultation as a later 
phase of work. 
 
Design Options 
 

61. Design Option 1: Proceed with consultation scheme 
Progress to next stage of design with scheme proposals as indicated on 
the consultation plans. 
 

62. Design Option 2: Modify consultation scheme proposals 
Progress further design, assessment and costing work on a variant 
option which: 

 widens the existing sub-standard shared use footway (subject to 
land availability) in order to provide segregated facilities 

 realigns the proposed inbound bus stop lay-by and bus stop cycle 
bypass to avoid removal of existing trees 

 provides segregated pedestrian and cycle facilities at the controlled 
crossing serving York College. 
 

63. Officer recommendation 

Design Option 2.  Progress further design, assessment and costing 
work on a variant option as detailed above.   
 

Moor Lane roundabout (Consultation Sheet A8) 
 
Summary 
64. It is recognised that the current provision for pedestrians and cyclists 

negotiating Moor Lane roundabout is not to the desired standard and 
requires circuitous navigation of the roundabout using predominately 



 

staggered Toucan crossings.  Existing facilities are also not designed for 
people using non-standard cycles. 
 

65. As part of the feasibility design process, two major scheme options were 
investigated for Moor Lane roundabout, namely a cycle friendly 
roundabout and a pedestrian/cycle friendly traffic signal-controlled 
junction (‘CYCLOPS’).  High level cost estimates suggest both options 
would cost circa £3m and are therefore significantly beyond the currently 
agreed TCF funding.  In addition to cost implications, there would also be 
a requirement for detailed traffic modelling to understand the impact on 
capacity and journey times, in particular for buses.  The 
insights/consultation feedback from people travelling across this 
roundabout with the existing arrangement will be helpful in shaping our 
approach for further funding applications at this strategically significant 
junction. 

 
66. CYC have considered an interim solution for Moor Lane roundabout as 

outlined below in Option 2. 
 

Design Options 
 

67. Design Option 1:  Do nothing (pending major scheme) 
Progress detailed design of consultation scheme with no specific 
measures at Moor Lane roundabout.  Seek separate funding for a major 
long-term scheme which satisfies DfT guidelines and offers considerable 
improvement for pedestrians and cyclists compared to the existing 
arrangement. 
 

68. Design Option 2:  Investigate interim scheme solution 
Undertake further design, assessment and costing work on a potential 
interim scheme solution which: 

 reduces Tadcaster Road to single lane approaches (currently two 
lanes) to provide more space for widened and segregated 
footways/cycle tracks 

 replaces existing sub-standard staggered Toucan crossings with 
straight across segregated pedestrian/cycle crossings on Tadcaster 
Road north and south of Moor Lane roundabout.  This variant would 
also provide the opportunity to address specific consultation 
comments regarding northbound cyclists wishing to turn right into 
Principal Rise and the southbound re-entry for cyclists. 
 

69. Whilst it is recognised this interim option would not provide enhanced 
cycle facilities for more confident on-road cyclists through Moor Lane 



 

roundabout, it would provide improved off-road facilities for less confident 
cyclists.  Explore any joint funding opportunities re the junction and traffic 
signals and the potential to recycle traffic signal equipment in the event 
of securing funding for a major scheme at this location. 
 

70. Officer recommendation 

Design Option 2.  Progress further design, assessment and costing 
work on Design Option 2.   
 
 

The Horseshoe (Consultation Sheet A7) 
 
Summary 

71. Consultation respondents expressed limited benefit in widening footways 
in order to achieve the 1.8m desirable minimum, but were supportive of 
localised widening of the carriageway in order to achieve wider cycle 
lanes. 
 

72. There was also a request to retain the existing pedestrian refuge 
crossing located south of The Horseshoe. 

 
Design Options 
 

73. Design Option 1: Proceed with consultation scheme 
Progress to next stage of design with scheme proposals as indicated on 
the consultation plans. 
 

74. Design Option 2: Modify consultation scheme proposals 
Proceed to detailed design with scheme design as consulted upon 
subject to the following additional design development: 

 Remove proposed footway widening along this route section 

 Review design opportunity to retain existing pedestrian refuge 
crossing located south of The Horseshoe, ensuring minimum cycle 
lane widths are maintained. 
 

75. Officer recommendation 

Design Option 2.  Proceed to detailed design with scheme design as 
consulted upon subject to the additional design development as set out 
above. 
 

 

 



 

Slingsby Grove Shops (Consultation Sheet A6) 
 
Summary 
76. Consultation responses showed strong support for improving the inter-

visibility sight lines for vehicles exiting Slingsby Grove, achieved by 
relocating the northbound bus stop and amending the parking bays 
adjacent to the shops.  However, the relocation of the northbound bus 
stop also received several objections from residents and business 
owners.  Several suggestions were made for the parking at the shops or 
library to be removed instead. 
 

77. Other suggestions included ensuring an LTN 1/20 compliant car door 
‘buffer strip’ between the northbound parking bays and cycle lane (or 
potentially creating a northbound cycle bypass on the inside of the 
parking bays); measures to reduce likelihood of pedestrians and cyclists 
conflicting when using the southbound bus stop bypass; and adding 
additional cycle stands. 

 
Design Options 
 

78. Design Option 1: Proceed with consultation scheme 
Progress to next stage of design with scheme proposals as indicated on 
the consultation plans. 
 

79. Design Option 2: Modify consultation scheme proposals 
Proceed to detailed design with scheme proposals as shown on the 
consultation plans subject to the following amendments: 

 review alternative location for relocated northbound bus stop 

 review incorporation of a buffer strip between the northbound parking 
bays and cycle lane  

 review opportunity and cost of creating a northbound cycle bypass 
on the inside of the parking bays 

 incorporate additional cycle parking serving Slingsby Grove shops 

 reflecting LTN 1/20, review design detail relating to interactions 
between cyclists and pedestrians at the proposed southbound bus 
stop bypass. 
 

80. Officer recommendation 

Design Option 2.  Proceed to detailed design with scheme design as 
consulted upon subject to the additional design development as set out 
above. 
 

 



 

St Helen’s Road Junction (Consultation Sheet A5) 
Summary 
81. Consultation responses broadly supported the proposed improvements 

at the junction.  Specific feedback is summarised below: 

 request that the early start for northbound cyclists is triggered by 
detection and not requiring manual push button operation 

 recognised difficulty for southbound cyclists turning right into St 
Helen’s Road with the existing arrangement and a query if it is 
possible to provide a southbound cycle bypass to avoid delay at the 
junction 

 queried whether the proposed signal upgrade is justified at this 
location in cost/benefit terms given recent junction refurbishment as 
part of the city-wide Traffic Signs Asset Renewal (TSAR) 
programme. 

 
Design Options 

82. Design Option 1: Proceed with consultation scheme 
Progress to next stage of design with scheme proposals as indicated on 
the consultation plans. 
 

83. Design Option 2: Modify consultation scheme proposals 
Proceed to detailed design with scheme design as consulted upon 
subject to the following additional design development: 

 specify cycle detection for approaching northbound cyclists 

 remove the signal upgrade from scheme proposals and incorporate 
bus detection using existing traffic signal technology. 
 

84. During the feasibility design stage consideration was given to more 
significant changes to the junction layout to provide improved facilities for 
southbound cyclists for both the ahead movement and the right turn 
movement into St Helen’s Road.  However, whilst a geometrically viable 
layout has been developed it would necessitate the removal of the 
southbound right turn lane into St Helen’s Road.  This is anticipated to 
have significant capacity impacts including for buses and, as such, has 
not been included within the proposed TCF package of works.  This 
option could be revisited as a later phase of works pending separate 
funding. 
 

85. Officer recommendation 

Design Option 2.  Proceed to detailed design with scheme design as 
consulted upon subject to the additional design development as set out 
above. 
 



 

Widening alongside The Knavesmire (Consultation Sheets A5, A4 & A3) 
 
Summary 
86. The route section from Ainsty Grove to St George’s Place is 

characterised by varying road width, reducing to less than 8.5m in some 
locations.  This results in existing sections of discontinuous on-road cycle 
lanes as shown in Figure 2.5. Opportunities to widen the carriageway to 
achieve minimum cycle lane widths as defined in LTN 1/20 are restricted 
by the presence of mature trees. There are also heritage constraints 
including The Tyburn in the vicinity of the Pulleyn Drive crossing. 
 

Figure 2.5 – Existing discontinuous cycle lanes (adjacent to York Clinic for Integrated Healthcare) 

 
Source: Site visit video footage (Dec-20) 

87. Without removing trees there is insufficient space to provide continuous 
on-road cycle lanes in both directions or to sufficiently widen the existing 
footway/shared use space adjacent to The Knavesmire to create 
segregated off-road provision. The current proposal provides a 
compromise, providing the greatest possible widths for more confident 
cyclists who wish to stay on-road and a shared use off-road space for 
less confident cyclists adjacent to The Knavesmire. 
 

88. Feedback on this proposal highlighted strong support for widening the 
existing footway adjacent to The Knavesmire and widening the inbound 
on-road cycle lane, but raised concerns about the off-road space being 
shared use. Feedback also highlighted a need for protection to be added 
to the on-road cycle lanes and concern about any changes that could 
damage the trees in this area. 

 
 
 
 



 

Design Options 
 

89. Design Option 1:  Progress with proposed scheme (3.0m shared use 
route adjacent to The Knavesmire) 
Develop the detailed design of a shared use route adjacent to The 
Knavesmire as per the consultation version comprising two component 
elements: 

 re-designation of existing 3.0m segregated facility between St 
George’s Place and Hob Moor Toucan crossing to 3.0m 
unsegregated shared use in accordance with LTN 1/20 guidelines.  
Scheme to extend 3.0m section to Knavesmire Road; and 
 

 widen and redefine the existing eastern footway between The 
Tyburn and Ainsty Grove to a 3.0m shared use path to ensure 
consistent off-road provision along the length of The Knavesmire on 
the eastern side of Tadcaster Road. 

 
90. It is recognised that Design Option 1 does not satisfy the consultation 

feedback of segregated provision.  It is also one of the more expensive 
cost items of the scheme. 
 

91. Design Option 2:  4.5m segregated facility adjacent to the Knavesmire 
Widen the shared use path to 4.5m to provide segregated off-road 
walking and cycling facilities. This is likely to incur considerable 
additional costs, meaning other elements of the scheme cannot be 
delivered. It will also require the felling off an estimated 12 mature trees 
and the associated time delays whilst permissions and further 
consultation takes place. High concern has been raised throughout the 
consultation about any measures which may change or remove green 
space or trees. An alternative variant of Option 2 could be to provide a 
4.5m off-road segregated facility through The Knavesmire, along the 
broad alignment of the existing informal route, reducing the potential for 
tree removal significantly. This variant option would also likely require 
additional street lighting and would require separate funding. 

 
92. Design Option 3:  Widen footway on eastern side of Tadcaster Road 

adjacent to The Knavesmire 
Whilst this option would improve provision for pedestrians, it would not 
address the current gap in provision for cyclists. 
 

93. Design Option 4:  Do nothing (pending further funding) 
Under this option discontinuous on-road cycle lanes will be retained. It is 
recognised the scheme will not have addressed concerns about a safer 



 

and continuous route for people travelling by cycle along the full length of 
the corridor.  Further funding will need to be sought to deliver an 
alternative off-road intervention in this area. 

 
94. With Design Option 4 there would no longer be the requirement to 

amend the existing pedestrian refuge located north of the junction with 
Ainsty Grove to accommodate cyclists.  As such, this element of the 
scheme would be removed. 
 

95. Officer recommendation 

Design Option 4.  In light of the clear request for segregated provision 
for cyclists and pedestrians alongside The Knavesmire (east side of 
Tadcaster Road), remove the proposed widening of the existing 
footway to 3.0m shared use from the scheme.  Further work is required 
to explore alternative off-road options that achieve desired widths for 
segregating pedestrians and cyclists in accordance with LTN 1/20 
without impacting on trees.  This alternative option will require a 
different funding stream and could be delivered 
separately/independently of the Tadcaster Road scheme. 
 

 

Vicinity of Knavesmire Road junction (Consultation Sheet A2) 
 
Summary 
96. Consultation responses broadly supported the proposed improvements 

at this location.  Specific feedback is summarised below: 

 incorporate buffer strip between the northbound parking bays and 
cycle lane (this was already included in the consultation plans) 

 localised amendments to the proposed controlled pedestrian 
crossing facility to the north of the junction with Knavesmire Road to 
avoid driveway accesses 

 address poor inter-visibility for drivers exiting Knavesmire Road. 
 

Design Options 
 

97. Design Option 1: Proceed with consultation scheme 
Progress to next stage of design with scheme proposals as indicated on 
the consultation plans. 
 

98. Design Option 2: Modify consultation scheme proposals 



 

Proceed to detailed design with scheme proposals as shown on the 
consultation plans subject to the following additional design development 
in response to consultation feedback: 

 realign the proposed controlled pedestrian crossing facility to the 
north of the junction with Knavesmire Road to avoid driveway 
accesses 

 review maintenance requirements to improve visibility for drivers 
existing Knavesmire Road. 
 

99. The scheme proposal includes removing a short section of inbound bus 
lane south of the junction with Knavesmire Road.  As part of the broader 
road space reallocation strategy described above, the justification for the 
removal of this localised section of bus lane is to reduce friction for all 
modes.  This provides the opportunity to provide LTN 1/20 compliant 
cycle lane widths in both directions and a full width right turn pocket for 
the significant right turn movement into Knavesmire Road such that the 
northbound ahead movement (buses and general traffic) is not impeded. 
 

100. Officer recommendation 

Design Option 2.  Proceed to detailed design with scheme design as 
consulted upon subject to the additional design development as set out 
above. 

 
The Mount (Consultation Sheet A1) 
 
Summary 
101. Specific issues raised during the consultation process included: 

 concern about the proposed removal of the existing sub-standard 
refuge crossing near the junction with Mill Mount due to the 
perception of excessive delays to pedestrians using the controlled 
crossing as part of the traffic signal arrangement at the junction with 
Dalton Terrace. 

 queried the value of the proposed short section of new southbound 
bus lane on The Mount between the junctions with Scarcroft Road 
and Dalton Terrace 

 dislike expressed about the existing off-carriageway southbound 
cycle track due to the loss of priority across side roads; the 
requirement to use shared space either side of the junction with 
Albermarle Road; and poor surface quality plus difficulties for cyclists 
safely re-joining Tadcaster Road southbound south of the junction 
with Albermarle Road. 

 



 

102. Regarding the final bullet point above, with the exception of ensuring a 
safer re-entry onto Tadcaster Road for southbound cyclists south of the 
junction with Albermarle Road, broader/more significant changes to the 
junction with Dalton Terrace/Albermarle Road including amendments to 
the existing off-carriageway southbound cycle track are beyond the 
scope of this project and would require separate funding and delivery 
timescales. 
 
Design Options 
 

103. Design Option 1: Proceed with consultation scheme 
Progress to next stage of design with scheme proposals as indicated on 
the consultation plans. 
 

104. Design Option 2: Modify consultation scheme proposals 
Proceed to detailed design with scheme proposals as shown on the 
consultation plans subject to the following additional design development 
in response to consultation feedback: 

 review opportunities to maximise the green man period for 
pedestrians using the controlled pedestrian crossing at the junction 
with Dalton Terrace (as an alternative to the existing sub-standard 
refuge crossing) 

 use micro-simulation modelling to test the impact of the proposed 
new section of southbound bus lane. 
 

105. Officer Recommendation 

Design Option 2.  Proceed to detailed design with scheme design as 
consulted upon subject to the additional design development as set out 
above. 

 
Options  
 

106. There are four options to be considered 
 

107. Option A: To progress the current designs that were consulted upon as 
per Annex A through detailed design and proceed to implementation. 

 
108. Option B: To engage further on the active travel elements before detailed 

design. 
 

109. Option C: To progress as per the officers recommendations detailed in 
the table at para 119 through a process of detailed design. 
 



 

Analysis of Options 
 

110. Option A: To progress the current designs that were consulted upon as 
per Annex A through detailed design and proceed to implementation. 
 

111. The scheme contained with Annex A has been through significant 
feasibility work already.  But to progress with this design through the 
detailed design process would not respond to the comments of residents 
and users of the Tadcaster Road Corridor.  Therefore this is not 
recommended option 
 

112. Option B: To engage further on the active travel elements before detailed 
design. 
 

113. Recognising that a perfect solution is not possible with the budget or 
space available and that the public response was often mixed, this 
options pause the sustainable travel improvements to the Tadcaster 
Road Project.  It would see the delivery of the maintenance elements of 
the scheme commencing in 2022.  This would allow time to consult and 
attempt to negotiate more of a consensus on the design. 
 

114. The whole project could not be paused and delayed as the time limited 
nature of the funding for both the maintenance scheme and the 
Sustainable Travel scheme would be put in jeopardy.  Even this 
approach would put the funding for the Sustainable travel elements of 
the scheme at risk. 
 

115. Option C: To progress as per the officers recommendations detailed 
above and summarised below in para 119 through a process of detailed 
design. 
 

116. Recognising the comments from the consultation to progress as per the 
officer’s recommendations, which in the main seek to address the 
themes that emerged through the consultation. By progressing through a 
process of detailed design further work to address the comments 
received will be undertaken.  It would recognising the challenges that 
widening alongside the Knavesmire poses and remove this from the 
current proposals.  
 

117. Should the budget not be sufficient for the scheme a report to the 
Executive Member for Transport will be prepared to determine priorities. 
 



 

118. This project is constrained by the budget.  The detailed design work will 
impact upon the cost estimates.  Therefore it is proposed to bring a 
report back to the Executive Member once the design work and costing 
has been undertaken s that a final prioritised list of affordable 
interventions to improve sustainable modes of transport on the Tadcaster 
Road corridor can be commissioned 
 
 

119. Summary of Design Option recommendations 
 

Item  Officer Recommendation 

General Themes 

Segregated 
cycle lanes 

To investigate the provision of ‘light segregation’ features 
where viable to do so subject to: 
 maintaining a minimum effective cycle lane width of 

1.5m in accordance with LTN 1/20 
 maintaining a desirable minimum general traffic 

running lane width of 3.25m, with an absolute 
minimum of 3.0m over localised constrained sections 
and where appropriate 

 maintaining access to side roads, bus stops, parking 
area and private driveways 

 ensuring light segregation features are in keeping with 
the local environment along the route 

 budgetary constraints. 

Pedestrian 
crossings 

Proceed to detailed design with proposed pedestrian 
facilities as shown on the consultation plans subject to 
the following additional design development: 
 Proceed to detailed design on the three proposed 

signal-controlled pedestrian crossings (north of the 
junction with Knavesmire Road; north of the junction 
with Middlethorpe Grove; and north of the junction with 
Nelson’s Lane) 

 Review opportunities to improve pedestrian and cycle 
segregation at the York College Toucan crossing  

 Review opportunities to improve existing sub-standard 
Toucan crossings located north and south of Moor 
Lane roundabout 

 Retain existing refuge crossing located immediately 
south of the junction with The Horseshoe (south) 

 Minor amendments only to the refuge crossing located 
north of the junction with Ainsty Grove given the 
proposed removal from the consultation scheme of 



 

Item  Officer Recommendation 

widening into the Knavesmire  
 Review signal-controlled pedestrian crossing green 

man time at the controlled crossing of Tadcaster Road 
north of Dalton Terrace 

 

Road space 
reallocation 

Proceed to detailed design with road space reallocation 
proposals as shown on the consultation plans subject to 
the following additional design development: 
 Through detailed design undertake a review to confirm 

space constraints prevent the inclusion of right turn 
pockets and to double check the justification for their 
removal. 

 As part of the detailed design process ensure bus lane 
widths avoid the critical 3.2m-3.9m width as defined in 
LTN 1/20. 

 

Bus Stops Proceed to detailed design with bus stop proposals as 
shown on the consultation plans subject to the following 
additional design development: 
 Amend bus stop bypass proposal at York College 

(northbound) to avoid tree removal 
 Reflecting LTN 1/20, clarify design detail relating to 

interactions between cyclists and pedestrians at the 
proposed bus stop bypass locations. 

 

Kerbside 
parking 

Proceed to detailed design with cycle lane proposals 
adjacent to kerbside parking as shown on the 
consultation plans subject to the following additional 
design development: 
 Review design opportunity and cost of providing cycle 

track bypasses at Slingsby Grove shops (northbound); 
Library (northbound); and Mayfield Grove 
(northbound). 

 Subject to the above review not being viable/beyond 
the scheme budget, show 0.5m buffer strip adjacent to 
kerbside parking areas at the above locations. 

 

Area Specific Interventions 

Sim Balk 
Lane / York 
College area 

Progress further design, assessment and costing work on 
a variant option which: 
 widens the existing sub-standard shared use footway 

into adjacent land subject to availability. 



 

Item  Officer Recommendation 

 realigns the proposed inbound bus stop lay-by and 
bus stop cycle bypass to avoid removal of existing 
trees 

 provides segregated pedestrian and cycle facilities at 
the controlled crossing serving York College. 

Subject to the outcome of the above review, progression 
to detailed design with the variant option will be an officer 
decision in consultation with Executive Member. 
 

Moor Lane 
roundabout 

Progress further design, assessment and costing work on 
an interim option which would improve off road facilities 
for cyclists and pedestrians pending a future, separately 
funded major scheme intervention at this location. 
 

The 
Horseshoes 
(vicinity) 

Proceed to detailed design with scheme proposals as 
shown on the consultation plans subject to the following 
additional design development in response to 
consultation feedback: 
 remove proposed localised widening of footways to 

1.8m desired minimum 
 retain existing pedestrian refuge crossing located 

south of The Horseshoe. 
 

Slingsby 
Grove shops 

Proceed to detailed design with scheme proposals as 
shown on the consultation plans subject to the following 
amendments: 
 review alternative location for relocated northbound 

bus stop 

 review incorporation of a buffer strip between the 

northbound parking bays and cycle lane 

  review opportunity and cost of creating a northbound 

cycle bypass on the inside of the parking bays 

 incorporate additional cycle parking serving Slingsby 

Grove shops 

 reflecting LTN 1/20, review design detail relating to 
interactions between cyclists and pedestrians at the 
proposed southbound bus stop bypass. 

 

St Helen’s Proceed to detailed design with scheme design as 



 

Item  Officer Recommendation 

Road junction consulted upon subject to the following additional design 
development: 
 specify cycle detection for approaching northbound 

cyclists 
 remove the signal upgrade from scheme proposals 

and incorporate bus detection using existing traffic 
signal technology  

The 
Knavesmire 

In light of the clear request for segregated provision for 
cyclists and pedestrians alongside The Knavesmire (east 
side of Tadcaster Road), remove the proposed widening 
of the existing footway to 3.0m shared use from the 
scheme.  Further work is required to explore alternative 
off-road options that achieve desired widths for 
segregating pedestrians and cyclists in accordance with 
LTN 1/20 without impacting on trees.  This alternative 
option will require a different funding stream and could be 
delivered separately/independently of the Tadcaster 
Road scheme. 
 

Knavesmire 
Road (vicinity) 

Proceed to detailed design with scheme proposals as 
shown on the consultation plans subject to the following 
additional design development in response to 
consultation feedback: 
 realign the proposed controlled pedestrian crossing 

facility to the north of the junction with Knavesmire 
Road to avoid driveway accesses 

 review maintenance requirements to improve visibility 
for drivers existing Knavesmire Road. 

 

The Mount  Proceed to detailed design with scheme proposals as 
shown on the consultation plans subject to the following 
additional design development in response to 
consultation feedback: 
 review opportunities to maximise the green man 

period for pedestrians using the controlled pedestrian 
crossing at the junction with Dalton Terrace (as an 
alternative to the existing sub-standard refuge 
crossing) 

 use micro-simulation modelling to test the impact of 
the proposed new section of southbound bus lane. 

 

 



 

Council Plan 
120. The Council Plan has Eight Key Outcomes: 

 Well-paid jobs and an inclusive economy  

 A greener and cleaner city  

 Getting around sustainably  

 Good health and wellbeing  

 Safe communities and culture for all  

 Creating homes and world-class infrastructure  

 A better start for children and young people  

 An open and effective council  
 

121. The Tadcaster Rd Scheme supports the prosperity of the city by 
improving the effectiveness, safety and reliability of the transport 
network, which helps economic growth and the attractiveness for visitors 
and residents. The scheme will improve public transport, provide better 
facilities for walking and cycling, and address road safety issues.  
 

122. Enhancements to the efficiency and safety of the route will directly 
benefit all road users by improving reliability and accessibility to other 
council services across the city.  
 

Implications 
 
123. The following implications have been considered: 

 
 Financial: 
124. It is proposed to fund the £1.43m Transport elements of the Tadcaster 

Rd scheme from the Transforming Cities Fund which is administered by 
the West Yorkshire Combined Authority. An indicative allocation has 
been secured from the overall TCF allocation with the receipt of funding 
subject to the West Yorkshire Combined Authority’s assurance and 
governance processes. Following the approval of the business case a 
funding agreement will be prepared between the Council and the 
Combined Authority to access the funding. 
 

125. The latest scheme cost estimate for the TCF funded package of 
sustainable transport focussed transportation improvements along 
Tadcaster Road is £1.63m.  Reflecting the stage of design, this includes 
a 22% risk contingency of £294k. 
 



 

126. The cost of the scheme will be kept under review as the detailed design 
is progressed to keep within the available budget. Cost reductions are 
anticipated as:  

 there are a number of design amendments to be undertaken as 
detailed in this report requiring associated updates to the scheme 
cost estimate 

 the risk contingency allowance will reduce as the scheme 
progresses to detailed design 

 savings are anticipated as a result of simultaneous delivery with the 
core works maintenance scheme, in particular in terms of site 
management and traffic management costs.  
 

127. Should the final designed scheme cost above the indicative TCF 
allocation it will be necessary to either reduce scope of the scheme or  
identify other highway and transport capital funds for example LTP.  

 
 Human Resources (HR): There are no HR implications 
 Equalities: Within the constraints of the highway space available the 

facilities will be designed to accommodate all road users. 
 Legal:  

 Procurement - Any procurement activity will be carried out in 
accordance with the council’s Contract Procedure Rules and the 
Pubic Contracts Regulations 2015 (PCRs), as appropriate.  
 

 WYCA Funding - It is noted that funding will be received from 
TCF (via WYCA). Legal Services will review the funding 
agreement once it is received which will be based on the 
standard template agreement with WYCA.  

 
 As part of the review of the funding agreement an analysis of the 

funding in respect of the Subsidy Control Regime (previously 
State Aid) will need to be undertaken.  It is likely the funding will 
not amount to a subsidy as CYC will contract with contractors to 
deliver the approved delivery and procurement strategy and will 
ensure a compliant procurement route is followed in accordance 
with the Pubic Contracts Regulations 2015.  This therefore 
satisfies the requirement that trade between the UK and the EU 
is not affected. 

 
 Crime and Disorder: There are no Crime & Disorder implications.  
 Information Technology (IT): There are no IT implications. 
 Property: There are no Property implications. 
 Other: There are no other implications.  



 

 
Risk Management 

 
128. The project management and construction risks will be minimised by 

integrating the delivery of the transport elements into the overall Highway 
Maintenance scheme delivery. 
 

129. The changes to the highway layout could lead to a road safety risk. This 
will be minimised by ensuring that the designs are undertaken in 
accordance with current standards and Road Safety Audits are 
undertaken prior to the construction of the works.  
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