
 

 

Executive                                     13 January 2022  
 

Report of the Assistant Director of Customer and Communities 
Portfolio of the Executive Member for Culture, Leisure & Communities 

Future Libraries Investment Programme (FLIP) 

Executive Summary 

1. This report provides an update to Members on the Future Libraries 
Investment Programme (“Programme”), including -  

 Haxby and Wigginton (“H&W”) Library’s proposed move to Oaken 
Grove Community Centre; 

 Clifton Library’s proposed move to Clifton Without Old Junior 
School Site (“CWJS”); 

 Investment proposals for Acomb Explore; 

 the public consultations held for H&W and Clifton libraries;  

 the current affordability of the Programme, based on revised 
outline feasibility studies completed through 2021; 

 the future delivery timetable of the Programme. 

 
Report Recommendations 

2. The Executive is asked to approve the following officer 
recommendations - 

In relation to the project finances, the details of which are set out in 
table 1 of this report; 

a. Approve the new overall Programme Capital Budget of £7.701m, 
including - 

I. Approve the additional borrowing of £1m is undertaken to 
fund the Programme. Such additional borrowing subject to 
onward Full Council approval in February 2022.  

II. Approve £0.3m be allocated from the Council Climate 
Change budget into the Programme’s revised total Capital 
Budget. 

 

 



 

 

III. Approve £0.88m be allocated from the Education (Basic 
Needs & SEND programmes) into the Programme’s 
revised total Capital Budget. 

IV. Approve that all future land sale income from the disposal 
of the existing Clifton Library site and housing land 
disposal as part of the CWJS development are ring fenced 
and reinvested into the Programme’s revised total Capital 
budget. As per table 1 of this report and at the date of this 
report assumed to be £400k for the existing Clifton Library 
site and £375k for the CWJS development housing land 
disposal. 

 

In relation to Property matters;  

b. To approve the disposal (by freehold sale or long lease) of the 
existing Clifton Library site, as shown edged red on the plan 
appended at Annex E, by an open market disposal. Such land 
not to be disposed of until CWJS development is complete. 

c. To approve with effect from/on 1st August 2022 the appropriation 
of the former Clifton Without Junior School (CWJS) site (as 
shown red on the plan attached at Annex G from holding for the 
purpose of school/education to: 

I. Library and ancillary social/community purposes in respect 
of that part of the CWJS site shown edged green on the 
plan attached at Annex G; 

II. Housing purposes that part of the CWJS site shown edged 
blue on the plan attached at Annex G; 

(the 8 year restriction period imposed by Paragraphs 4 and 6 of 
Schedule 1 of the Academies Act 2010 (“AA 2010”) requiring that 
the consent of the Secretary of State for Education is obtained 
for the disposal or appropriation/change in use of land which was 
used wholly or mainly for the purposes of a school/academy will 
expire by the end of July 2022 as any use for education 
purposes (non-sport/non playing-field use) ceased by 18th July 
2014 according to confirmation received from Hope Sentamu 
Learning Trust).   

d. To approve the principle of disposal (by freehold sale or long 
lease) of that part of the former CWJS site shown edged red on 
the boundary plan attached at Annex I for the purpose of an 
affordable housing provision, including to negotiate the terms of 
and enter into any necessary legal documentation. 



 

 

e. To approve the disposal (by freehold sale or long lease) of the 
vacant former Haxby Library site as shown edged red on the 
plan appended at Annex D by an open market sale, including to 
negotiate the terms of and enter into any necessary legal 
documentation. Capital income from such sale returning to be 
classed as a corporate capital receipt. 

f. To approve the entry into of a Settlement Agreement with Hope 
Sentamu Learning Trust (“HSLT”) regarding the former CWJS 
site on the proposed terms set out at paragraphs 38-40.    

g. To approve the entry into an Agreement for Surrender and 
Leases with both Haxby & Wigginton Youth & Community 
Association (“HWYCA”) and Explore regarding proposed new co-
located library and community centre at Oaken Grove in Haxby 
whereby: 

I. the Council will agree to apply for planning permission for 
the proposed development  

II. if and when planning permission is granted on satisfactory 
terms: 

i) HWYCA will Surrender its current lease of the site back 
to the Council, 

ii) the Council’s chosen contractor will carry out the 
necessary construction works, on completion of which: 

iii) the Council will grant HWYCA a replacement Head 
Lease of the redeveloped site on similar terms to 
HWYCA’s existing lease (at nil Premium and 
peppercorn rent for a Term expiring on 31st December 
2102) 

iv) HWYCA will grant the Council a long sublease of the 
‘library exclusive areas’ (with a communal right to use 
the ‘shared used areas’) for a Term expiring circa 25th 
December 2102 at nil Premium and peppercorn rent 
until the 34th anniversary of the lease date (“the Rent 
Commencement Date”) (after the Rent Commencement 
Date the rent payable by the Council to HWYCA would 
increase to open market rent, which would after that 
point be subject to upwards only review every 5 years 
but the Council can terminate the lease at any point 
after the Rent Commencement Date by giving at least 6 
months’ prior written notice to HWYCA).   

v) the Council will in turn grant Explore a sublease of the 
‘library exclusive areas’ (with a communal right to use 



 

 

the ‘shared used areas’) at nil Premium and at 
peppercorn rent for a Term/period expiring on 31st 
March 2034 (with option for grant of further lease if the 
libraries service contract between the Council and 
Explore is extended)   

h. To delegate to the Director of Housing Economy and 
Regeneration, in consultation with the Director of Governance 
and the Executive Member for Culture, Leisure & Communities, 
authority to negotiate the terms of and enter into any and all legal 
agreements necessary to implement the property transactions 
referred to above including, but not limited to, the leases with 
HWYCA and Explore relating to the site at Oaken Grove in 
Haxby consequent upon the proposed Agreement for Surrender 
and Leases.   

 

In relation to all other matters in respect of the Programme; 

i. Approve the principle of future development at the current 
Explore Centre at Acomb and associated public consultation. 

j. With regards the CWJS Development, that approval be granted 
for the Council to undertake works within the adjoining site of 
Vale of York Academy (which is leased by the Council to HSLT) 
to create a new access path for students, safe vehicle access to 
the school parking with safe delivery and drop off point, 
relocation of a school garage that sits across the land boundary. 

k. That the Director of Customer and Communities, in conjunction 
with the Director of Governance and in consultation with 
Executive Member for Culture, Leisure & Communities, be 
delegated authority to develop and submit planning applications 
in 2022 for both H&W and Clifton library developments. 

l. Following successful planning approvals, that the Director of 
Customer and Communities, in consultation with the Director of 
Governance and Chief Finance Officer, be delegated authority to 
procure the building contractors to deliver the construction of 
H&W and Clifton library developments and enter into the relevant 
necessary contracts. 

m. That the current anticipated Programme timetables for delivery in 
the report are acknowledged, as set out at tables 3-5. 

Reason for all recommendations: 

To progress with the Programme, entering into all necessary legal 
agreements, to deliver new libraries for Haxby & Wigginton and 



 

 

Clifton. Start the public conversation with regard to planned future 
development at the current Explore Centre in Acomb. 

 
 

Programme Background 

3. A £4m capital allocation was made by the Council in February 2019 
for investment in Acomb and Clifton libraries.  

4. Libraries are a key priority for the current administration – there are 
15 libraries and a mobile library all serving the key communities of 
York, providing access to information, playing an active role in 
bringing communities together and working with other key partners 
to deliver wider activity, advice and information. They are hubs 
within local communities, as demonstrated in the recent pandemic 
when they pivoted to provide support for local residents shielding 
during lockdown. For more information on what libraries deliver and 
achieve please see www.exploreyork.org.uk. 

5. In April 2019, Explore were awarded a new 15 year service contract 
(with associated leases of library premises) to operate the Council’s 
library estate (“the Service Contract”). The specification for this 
Service Contract reflects the Comprehensive Assessment of Need, 
approved by the Executive on 21 June 2018, which was drawn up 
following extensive public consultation. It also reflects the Council’s 
commitment that there will be no reduction in the number of staffed 
libraries across the city. The Council vision established in 2019 is at 
the heart of the Service Contract attached at Annex A. It suggests a 
move away from stand-alone buildings and through appropriate 
partnerships, the creation of improved services co-located with other 
community amenities. 

6. Key findings of the library vision consultation were: 

 Residents expressed clear aspiration to enhance the role of 
libraries as community hubs through improvements to buildings 
and facilities. The role as a community hub will vary depending 
on local needs, but residents recognise the key role that the local 
library can play in social inclusion, providing a neutral place 
where people can meet and engage in activities. 

 Co-location: There was support for a vision of moving away from 
stand-alone buildings and recognition of the need for 
partnerships to create services co-located with other community 
amenities. 



 

 

 Future priorities for services: Users’ top priorities for services are 
the same for all library types: Borrowing books, reading and 
studying space, local information, events, computers (together 
with archives and local history in the case of York Explore).  

 Non-users indicated that the top three things that would 
encourage them to come to a library in the future were: a reading 
café on site, better information about services, and more events 
and activities.  

7. The contract between Explore and City of York Council clearly sets 
out the expectation of collaboration between the 2 parties to enable 
the delivery of the Council’s key outcomes across the City and within 
local communities. This investment will facilitate and enable that  
Explore support and deliver this in the following key areas: 

 Learning and Skills – partnering with York Learning in each 
Explore Centre to take formal and informal learning into the 
heart of local communities, delivering learning that meets the 
skills needs within that local community in a safe welcoming 
accessible comfortable learning environment.  

 Literacy attainment– partnering with Early Years and schools 
to work towards improving the literacy gap between the affluent 
and more deprived areas within the City.  This includes  
supporting the rollout of NSPCC’s Look, Say, Sing, Play 
(focussing on early child development skills), relationships with 
local schools mapped to local libraries and the delivery of the 
annual Summer Reading Challenge (focused on supporting 
children retaining literacy levels over the summer period 
through a love of reading for pleasure). 

 Digital Inclusion - leading on the 100% digital partnership for 
the City, working with partner organisations and City of York 
Council to help support and enable residents to gain digital skills 
to bridge the digital divide and supporting the Council’s digital 
shift agenda to move more services online. 

 Health and wellbeing – working with City partners on the 
cultural commissioning group, delivering social prescribing 
activity to bring people together in community spaces to support 
loneliness and social isolation. The provision of a volunteer 
programme provides residents with a sense of belonging and a 
sense of place, enhancing quality of life and wellbeing. Highly 
skilled staff support health literacy and provide access to free, 
impartial information to help bridge health inequalities within 
local communities. 



 

 

 Culture and creativity – Explore are central to the City’s 
Cultural Strategy. By having spaces on varying sizes that are 
fully flexible, bring the community together and encourage the 
co-production of activity, creative and cultural activity can be at 
the heart of local communities. Rhyme times in libraries often 
cited as being a child’s first cultural experience 

8. In summary, the following has been achieved on the Programme 
since the last Executive report in October 2019: 

 H&W Library has come into the scope of the Programme.  

 Selection of the CWJS Site for a New Clifton Library Learning 
Centre. 

 Feasibility studies completed for H&W and Clifton Library sites 
to develop size of developments and estimated costs. 

 Explore revenue business model assessment completed to 
ensure capital investment will allow additional income 
opportunities to offset ever increasing costs e.g. utilities. 

 Co-location partners have been shortlisted and their needs fed 
into the feasibility design proposals. 

 Public consultations started for H&W and Clifton Libraries. 

9. The Programme is now ready to seek Executive approvals to move 
forward into the construction delivery phases for both H&W and 
Clifton Libraries, and for Acomb library into public consultation.  

 
Haxby & Wigginton Library 

10. The old library in Haxby closed on 16th July 2016 on the grounds of 
public safety and that building has since been demolished and the 
site is vacant. This site is proposed under this report to go forward 
for open market land disposal, as per the red line boundary plan 
shown at Annex D and recommendation E. 

11. The Council has already approved a £0.8m budget towards a 
replacement library for Haxby and in March 2017, a decision was 
made by the Executive Member to invest in the development of a 
new library and a number of feasibility projects with community 
partners have been explored but not been successful.  

12. Previously H&W Library had been treated as a separate project to 
the wider Future Investment in Libraries Programme. However, 
through the Capital Monitor 2021-22 Q2 Report it was deemed 
prudent to now bring all library projects together under the same 



 

 

single programme. There is a clear imperative to deliver the H&W 
library as soon as is practically possible given that residents of this 
area have been without a permanent Library in their locality since 
2016.  

13. The original budget provision for H&W envisaged a scheme at the 
Memorial Hall. This scheme could not be delivered. A new scheme 
now at Oaken Grove Community Centre cannot be delivered within 
the original (2017) budget provision; furthermore, construction and 
building materials costs have risen sharply in the interim. All projects 
have been subject to continuous value engineering to minimise all 
possible cost.  

14. As per the H&W cost report detailed at Annex C, the current 
estimated cost of delivering the H&W scheme is £975k (£690k 
construction costs + £285k other costs (fees, fit out, VAT, SDLT and 
contingency)), this compared to a remaining 2017 budget provision 
of £746k. By now combining the remaining budget provision into the 
overall FLIP programme, and funding it from this Programme it will 
allow this scheme to proceed without further delay. 

15. Over the past 18 months the Council, Explore and HWYCA Trustees 
have worked in partnership to co-design a new integrated library that 
meets the Explore vision. Public consultation took place in October 
and November 2021. The public overwhelmingly supported the 
proposals with 91% of respondents in favour of the proposal. An 
agreement for lease between Haxby & Wigginton Youth & 
Community Association and the Council has been agreed in 
principle (subject to negotiation of detailed provisions). With regards 
latest design, legal position and timescales for delivery of H&W 
Library more detail is provided in Annex B. 

 

Explore’s H&W Operational Business Case 

16. For H&W Library a business case has been developed by Explore 
which outlines the income and expenditure for the new building. 

17. The business case for H&W library assumes a drop in overheads 
due to a free rent period as defined in the negotiated Agreement for 
Lease, however Explore would be paying a service charge which will 
cover the cost of heating, repairs, etc. The café will be staffed by 
Explore and is expected to make a small surplus. There may be an 
increase in staff costs if the opening hours increase following 
consultation but these will be included in Explore’s annual budget. 



 

 

18. CYC finance officers have reviewed Explore’s business plan and at 
this feasibility stage agree with the findings. 

 

Clifton Library CWJS development 

19. Clifton’s current Explore library provides services to residents across 
multiple communities, including but not limited to Clifton and 
Rawcliffe and Clifton Without Wards. The existing library building is 
requiring significant investment, is located on a small site, and does 
not represent the Council’s or Explore’s vision for resident’s library 
services.  

20. Therefore an options appraisal was conducted to short list the best 
possible development sites for the future of Clifton library. The 
outcome of such work being a new Library Learning Centre proposal 
as part of the redevelopment of the former CWJS site.  

21. Outline feasibilities have now been completed on the proposed 
C.£5.3m Clifton Library CWJS Development (C.£4.3m construction 
cost + C.£1m other costs (fees, fit out, contingency). More details 
can be found at Annex H including the outline design plans and 
external construction cost report at Annex J.  

22. The outline feasibility scope included - 

 The completion of conducting site surveys to highlight any 
significant site risks; 

 Consideration of the best site layout and stakeholder issues; 

 The identification of co-location partner options; 

 The investigation of land values for various sites; 

 Options for mixed use development; 

 The development of initial concept site plan and floor plans; 

 Cost estimate produced by an external quantity surveyor.   

 

Community benefits of Clifton development 

23. The proposed site plans (Annex H) are based on retaining the most 
functional and architectural elements of the existing CWJS buildings. 
For example it retains the large main hall as this space is easily 
adaptable and a modern part of the building, whilst demolishing the 
two wings of classrooms. A new two storey extension connects the 
two remaining parts and this was assessed as the most financially 
viable solution.  



 

 

24. The designs at feasibility stage have looked to incorporate the 
Explore vision set out at Annex F, which in summary includes for: 

 A library area of no less than 250m2 (equivalent to Acomb) with 
access to over 15,000 books.  

 An identifiable, large, welcoming, safe, accessible, area for 

children which should be away from the main entrance.  

 The ability to transform the library area into a performance space, 

with a capacity of no less than 150 people, to bring providers of 

quality cultural activity into the heart of the local community 

 A reading café area that provides space for 30 covers with a 

variety of different seating options that can accommodate 

informal meetings. 

 Access to a number of quality meeting rooms for use by 

community partners, paid hirers, community anchor tenants.  

 Access to an ICT suite for up to 12 students to support learning 

provision as delivered by York Learning.  

 An outside space to enable internal activity to spill out – a space 

to sit, eat, drink, reflect, play.  

 Access for cycle users, car parking, including designated 

accessible parking spaces and space to park disabled buggies 

and pushchairs. 

 Environmental and sustainable energy options to future-proof the 

facility and lessen the impact on the immediate environment, with 

an aspiration to achieve BREEAM excellent rating. The additional 

climate change fund requested in this report enables the scheme 

to deliver higher environmental benefits than may otherwise be 

the case, during the detailed design phase. 

 
Co-location Partners 

25. The vision at Clifton is to deliver a real community hub, with the 
expanded library space allowing Explore to expand their offer and 
engaging activities to residents. To compliment this the CWJS 
proposal will look to bring co-location partner tenants into the 
development that complement the vision and offer joint working 
opportunities with Explore. 

26. The proposed co-location partner tenants which Explore are looking 
to work with to provide joint working opportunities are: 

 City of York Council’s Home Tuition service (HTS) - providing 
opportunities for some group learning as a part of the City’s 
statutory specialist education provision for children and young 



 

 

people who are medically unfit to attend school due to ill health. 
This relates to the £500k investment of Education Basic Need 
capital funding noted in table 1, to create this critical community 
based learning space, which is a key step to re-engaging young 
people back into main stream school. 

 Snappy – Snappy is a well-established local Charity who for 
over 30 years have been offering play, recreation and 
vocational opportunities to Children and Young People aged 5 
to 25 with wide ranging disabilities. They provide out-of-school, 
weekend and evening projects as well as a support outreach for 
parents and carers. A contribution from the Special Educational 
Needs and Disability (SEND) capital programme of £200k to 
support the additional space being built to cater for the 
increasing demand for respite services for families. The vast 
majority of children and young people attending Snappy are 
referred directly by the Council, with Snappy a key part of their 
care plan. It is these services, offered by Snappy that help to 
enable the Council to deliver on its statutory obligations. 

 Accessible Arts and Media – a local charity running arts and 
creative media learning projects in York including provision to 
support disabled adults and young people, to older people with 
dementia and memory loss and people with mental ill-health.  

 York Learning – enabling York Learning to expand on their 
current provision to bring even more learning opportunities to 
Clifton residents, in partnership with Explore. 

27. All co-location partners are selected to a) add value to the offer of 
the Library Learning Centre to the local community and b) add value 
to one another’s offers, so will work in partnership across the 
Centre, with Explore, to enhance one another’s service provision. 

28. Explore will be the Landlord of the above co-location partner tenants 
and as such will enter into Agreement for Leases with each of the 
above partners before any construction works commence.  

 

Explore’s Clifton Operational Business Case 

29. For Clifton a business case has been developed by Explore which 
outlines the income and expenditure for the existing and new 
buildings to ensure that sufficient additional income is generated to 
cover the increased running costs. Explore will seek to agree room 
hire licences for some of the additional space created but will market 
the remainder to achieve maximum additional income.  



 

 

30. The business case for Clifton assumes that the community tenants 
will pay a rent or room hire licence fee along with a service charge 
which will cover the cost of heating, repairs, etc. The café will be 
staffed by Explore and is expected to make a surplus.  

31. For Clifton at this feasibility stage the estimated increase in running 
costs for the new Clifton Library Learning Centre is C.£95k and the 
additional income generated through the creation of the new space 
(494 sqm2) creates an income of C.£127k.  

32. CYC finance officers have reviewed Explore’s business plan and at 
this feasibility stage agree with the findings. 

 

 

CWJS Site – Housing Considerations 

33. The entire CWJS site was previously approved as being within the 
scope of the council’s Housing Delivery Programme. The housing 
team are working to deliver hundreds of homes over the next few 
years, with one project on site, two with planning permission and a 
further site pending a decision on a planning application. The team 
are also working on the early stages of two further sites. The 
housing team are supportive of the CWJS site being removed from 
the housing delivery programme given the opportunity the latest 
proposal provides of working in partnership with a housing 
association to deliver affordable housing on a parcel of 
approximately 2500sqm.  

34. The full CWJS site is bigger than the Clifton Library Learning Centre 
needs and to help fund the Library Learning Centre further capital 
income is required. Therefore a partial housing residential scheme is 
proposed within the red line boundary plan shown at Annex I. 

35. The Council do not propose to deliver the housing ourselves, but 
subject to recommendation D, will seek to dispose (either by 
freehold sale or long lease) of approximately 2500sqm surplus land, 
as per the red line boundary plan shown at Annex I, to a housing 
developer.  

36. Through any sale/long lease entered with a housing provider the 
Council will seek to impose the following restrictions -  

 100% Affordable housing to be delivered on the CWJS housing 
development land; 

 Houses shall be of a sustainable efficient build, I.e Low Carbon; 

 The purchaser of the site will be required to adhere to all statutory 
permissions governing the development of the site, including 



 

 

planning considerations such as Tree Protection Orders, 
landscaping and character of the scheme. 

37. An external housing land parcel valuation has been commissioned 
based on the above Clifton design and principles, detailed at 
Confidential Annex K.  

 

 

CWJS Site – Education Use Considerations 

38. Due to the CWJS site previously being used by: 

i. Clifton Without Junior School for education purposes until that 
school closed in summer 2011; and  

ii. then by the adjoining Canon Lee School (now Vale of York 
Academy) for non-sport/non playing-field use until 18th July 2014 
(when any school/education use ceased) 

any disposal or change of use prior to 18th July 2022 would require 
consent from the Secretary of State for Education. After that point 
the Council can dispose of the land or use it for a different purpose 
without needing such consent. 

39. Given the land’s previous school use, HSLT were promised a 
Council financial settlement back in 2017 when the Council decided 
to include this site in the Council Housing’s Delivery Programme.  

40. This CWJS development has been agreed in principle with HSLT 
Trustees and they support the investment being proposed by the 
Council. In respect of their financial settlement, this has been agreed 
in principle (though detailed terms of Settlement Agreement are 
currently being negotiated between the Council and HSLT via 
respective legal advisors) as: 

 A guaranteed minimum £150k payment from CYC to HSLT in 
recognition of the capital gain from the affordable housing 
development part of the site. 

 An overall 50% share of the capital gain/net sale proceeds (i.e. 
gross sale proceeds minus the Council’s disposal costs) from the 
affordable housing development part of the site for which 
planning consent has yet to be obtained.  

 The programme will cover the cost of providing site alterations to 
ensure HSLT Vale of York Academy were not impacted 
negatively from the development by: 

o Creating a new access path for students; 



 

 

o Safe vehicle access to the school parking with safe delivery 
and drop off point; 

o Relocation of a school garage that sits across the land 
boundary. 

 

Public Engagement 

41. A 1st stage public engagement, led by Explore, was held 26th July – 
3rd September 2021. The purpose of which was to announce CWJS 
as the preferred location for the new Explore Centre and a) seek 
residents views on the proposed relocation of the library and b) seek 
initial thoughts from residents and key stakeholders on what they 
would like to see from their local Library Learning Centre, tackling 
any key principles that will inform the detail design or site layout. 
The key headline from the 277 responses was that 90% of residents 
like the proposal. 

42. A 2nd public engagement, led by Explore, was held throughout 
November and December 2021. Following stakeholder feedback on 
the design elements in stage 1, this 2nd stage shared the first 
detailed plans based on that feedback of the new Clifton Explore 
Library Learning Centre. The key findings from this consultation 
were: 

 75 responses were received with a high percentage 84% 
supporting the overall design proposal, saying they liked or 
strongly liked the overall design. 

 The two most liked design elements were; 87% for the inclusion 
of a reading café and 75% for the library hall being flexible as an 
event space. 

 Parking was resident’s key area of concern at 62%, which will be 
addressed at the planning stage and with further consultation and 
engagement to ensure the type of parking concerns are fully 
understood. 

 A summary of the free text responses focussed on comments 
regarding the housing development, the school access path from 
Fairway and the potential disturbance to natural habitats on the 
site.  All these points will be looked into further during the pre-
planning consultation phase. 

 

Acomb Library 



 

 

43. As part of an initial outline feasibility study the Project Team 
assessed alternative sites in and around the area for a new Acomb 
Library Learning Centre but concluded the current Library site was 
best placed to deliver the Vision and any future expansion. 

44. Acomb was the very first Library Learning Centre, opened in 2007 
after a £500k investment to include a café and create new flexible 
spaces, therefore it already has the core Explore vision at its heart. 
It has also recently benefited from over £110k investment on 
replacing a large part of the main roof.  

45. There is now the potential to develop and improve the current 
building, further enhancing the offer to local residents. Explore will 
engage with local residents, seeking their views and ambitions for 
the Explore Centre to influence the next stages of its development. 

46. A benefit of the existing Acomb site is the 1265m2 of vacant land to 
the rear of the existing Acomb Library that previously was allocated 
for future development alongside Acomb Library. This additional 
land has most recently been used as a construction compound for a 
neighbouring residential development which has now been 
completed. Further feasibility work for this additional piece of land at 
Acomb is to be commissioned at the next stage and will look at 
options to develop an additional community garden on the site. The 
existing library community garden is well-loved and very well-used 
and this does provide the potential to further enhance the outside 
offer. This is subject to affordability and Explore agreeing to manage 
the outdoor space.  

 

Community Benefits of Acomb investment 

47. The investment will enable Explore to deliver more of its offer, 
working with more partners, artists, creatives and local residents to 
provide more for the local community. 

48. Subject to affordability and public consultation feedback, the initial 
design aspirations include;  

 Ground floor Entrance / café improvements – bringing the 
Explore Centre entrance closer to Front Street, but also enabling 
an increase in covers for the café area, supporting an increasing 
demand in use and further increasing income opportunities for 
Explore. 

 An extended and improved library area, enabling a) improved 
access by residents to other service providers e.g. drop-ins held 
by IAG providers, housing services etc. and b) the delivery of 



 

 

Explore’s full programme of events and activities, delivered in 
partnership with cultural providers. 

 Outdoor space improvements – Subject to Explore agreement, 
public engagement and feasibility results to enable Explore to 
take its events/activities programme outside in a larger space and 
to create an additional community garden/outdoor class room to 
the rear of the building. There will also be car parking 
improvements and additional space for more cycles and for the 
introduction of electric scooters/bikes. 

 

Co-location Partners 

49. Key to Explore’s vision is the ability to connect communities – to 
enhance wellbeing, to support and encourage learning and to 
provide access to cultural and creative activity in communities. To 
compliment this Explore will look to bring co-location partners into 
the development that complement their vision and offer joint working 
opportunities, both with Explore and with one another. 

50. Proposed co-location partners at Acomb which will provide joint 
working opportunities are summarised below:  

 York Learning – enabling York Learning to expand on their 
current provision to bring even more learning opportunities to 
Acomb residents, in partnership with Explore.  

 City of York Council Housing Team – touchdown office 
accommodation, as well as space to meet housing residents in 
an environment that’s safe, welcoming, unthreatening and offers 
opportunity for other members of the household to engage in 
other library activities during their visit e.g. children could take 
part in a story time. 

 Other service’s touch down – residents drop in’s such as North 
Yorkshire Police, Citizens Advice, etc. 

 

Programme Financials: 

Capital 

51. A £4m capital allocation was made by the Council in February 2019 
for investment in Acomb and Clifton libraries in response to CYC’s 
contractual commitment to two new Library Learning Centres. At this 
stage no sites or proposals were identified. 

52. Through the development of the business case and feasibility 
studies for the chosen Acomb and Clifton library sites it has become 



 

 

clear that the original £4m capital allocation made in February 2019 
would not be sufficient to deliver the Vision at both sites and there is 
a budget deficit of C.£3m. Therefore the Project Team has come up 
with a number of options to fund the increase in the Capital Budget, 
as set out below in Table 1, and are seeking Executive approval 
under this report, including to earmark connected land sales to the 
Programme and ring fence such land receipt incomes to be 
reinvested solely into the FLIP Programme.  

53. As noted within the individual Library update sections above, it is 
now also proposed that three Libraries come under this Programme 
and are delivered in the following order: 

 Haxby and Wigginton Library 

 Clifton Library  

 Acomb Library  

Table 1 below looks to summarise a latest Capital financial summary 
of both costs and funding on this basis: 
 

Table 1: Capital financial summary  

Capital Costs £,000 
Total 
£,000 

Notes 

Haxby Library cost estimate 
(construction + all fees 

remaining at Sept 2021) 
975  

£690k construction cost as per Aug‘21 
external cost report at Annex C. 

 

£285k separate professional fees and 
other costs (fees, fit out, VAT, SDLT 

and contingency). 

Clifton Library cost estimate  
(Inc all Fee’s + fit out costs) 

5,308  

Construction Cost element as per 
Clifton QS Cost report at Annex J. 

 

Plus separate professional fees, fit 
out, contingency, and other costs. 

Acomb Library 
enhancements allowance 

500  
Allowance for Acomb Library 

enhancements 

Programme Costs 418  

Feasibility Studies, procurement, legal 
fees. Programme Manager staff cost 

(2 years). Public engagement + 
planning costs. 

Programme risk allowance 500  
Programme allowance above H&W + 

Clifton QS report construction 
allowances.  

Total Capital Costs  7,701  

    

Funding £,000 
Total 
£,000 

Notes 

Approved Capital Funding 4,000  Approved February 2019 

Additional Capital Funding 1,000  

Executive approval sought under this 
report at recommendation A I. 

(Subject to Full Council approval 
February 2022) 



 

 

Education Funding 
(from “Basic Need” and 

SEND capital programme) 
880  

Executive approval sought under this 
report at recommendation A III.  

 

Funding to cover £500k Home Tuition 
Service accommodation, £180k 

contribution to infrastructure 
enabling/demolition works at CWJS, 
£200k contribution to support out of 

school places for children with 
complex needs 

Open market sale of 
existing Clifton library site 

400  

Executive approval sought under this 
report at recommendation(s) A IV & B. 

 

Value as per external land valuation 
report at Confidential Annex L. 

 

Actual land income received risk sits 
with the Programme. 

Sale of land at CWJS for 
affordable housing 

375  

Executive approval sought under this 
report at recommendation(s) A IV & D.  

 

Value as per external land valuation 
report at Confidential Annex K. 

 

Actual land income received risk sits 
with the Programme. 

Capital budget for Climate 
Change 

300  

Executive approval sought under this 
report at recommendation A II.  

 

To enable the scheme to deliver 
higher environmental benefits than 

may otherwise be achievable.   

Haxby Capital Budget 
remaining at Sept 2021 

746  
Budget moved into Programme under 

Capital Monitor 2021-22 Monitor 2 

Total Funding  7,701  

 

54. An indicative phasing of the Capital expenditure on the Programme 
is shown below in Table 2 

 

Table 2: Phasing of Capital Expenditure  

Financial Year Indicative Capital Expenditure (£,000) 

2021/22 325 

2022/23 1,950 

2023/24 4,700 

2024/45 726 

Total 7,701 

 

Revenue 

55. The running costs of the new Library at Clifton will increase the 
operational costs to Explore but it is anticipated that there will be 
additional revenue opportunities for Explore from room bookings, 



 

 

external partner use and catering. It is anticipated that these will be 
contained within the overall Explore contract. 

Financial Implications / Section 151 Officer comments 

56. As expected at this stage of the Programme key financial risks 
remain on both the fixed future construction costs for H&W and 
Clifton being in line with the cost reports received to date / budget, 
and risk to design creep, inflation, tender prices. Also, land receipt 
income projections supporting the overall programme remain a risk, 
at the values assumed, until the land parcels are placed on the open 
market and sold.  

57. The capital costs of the revised programme are included in Table 1 
above. This is a significant investment in Library facilities across the 
city, however Members need to carefully consider whether this is 
affordable. The project requires a total of £5.3m prudential 
borrowing (c£370k per annum revenue cost) and also uses 
Education Funding and the diversion of capital receipts from a 
currently vacant land at Clifton Without Junior School. The new 
facilities do not currently provide any anticipated revenue savings for 
the contract with Explore.  

58. The Council capital strategy determines that capital receipts are 
corporate resources rather than being used for specific schemes. As 
part of this project and associated funding package Executive are 
agreeing that the capital receipts identified above are being ring-
fenced for this programme. 
 

Programme Delivery Plan 

59. Officer recommendation is that the focus for the Programme should 
be on delivery of a Gateway Library for Haxby and Wigginton and a 
new Library Learning Centre for Clifton first. Out of the three 
Libraries, Acomb already offers Explore’s library learning centre 
vision, including a reading café, it has also recently received £110k 
in renovations, focused on the roof area of the building. Together 
these three are the priority across the library estate. 

60. On this basis, summary delivery timetables, from January 2022 
forward, for each of Haxby, Clifton and Acomb Library are shown in 
the tables below. 

Table 3: Haxby Library Timetable 

Period Haxby Library Milestones  

Early 2022 Planning applications submitted / determined 



 

 

Spring 2022 
Construction works tendered, contractor 
appointed 

Spring/Summer 2022 Construction works (estimated at 14 weeks)  

Autumn 2022 Explore fit out and mobilisation  

Autumn 2022 New Library opens 
 

 

Table 4: Clifton Library Timetable 

Period Clifton Library Milestones  

Spring - Summer 2022 Planning applications submitted / determined 

Autumn – Winter 2022 Construction works tender, contractor appointed 

Early 2023 Construction works start on site 

Early 2024 Construction works complete 

Early 2024 Explore fit out and mobilisation  

Spring 2024 New Clifton library opens from CWJS site  
 

 
 

Table 5: Acomb Library Timetable 

Period Acomb Library Milestones 

Winter 2022 Public consultation engagement 

Spring 2023 Investigate options / feasibility studies 

Summer 2023 Gateway monitor – Seek approval on proposals 

 

Council Plan 

61. This report demonstrates the Council’s commitment against a 
number of the Council plan objectives: 

 A greener and cleaner city – The replacement of the Clifton 
library provides the opportunity to reduce building emissions by 
installing green heating solutions. In addition electric charging 
bays for electric vehicles will be invested in. 

 Good health and wellbeing – Explore libraries will be able to 
enhance their programme of activities to promote this agenda 
working with relevant agencies. 

 A better start for children and young people – Libraries play a 
key role in providing activities for children and young people, 
working hand in hand with Children Services. 



 

 

 Creating homes – This project prioritises the use of vacant land 
to develop new homes with a focus on affordable and low carbon 
homes. 

 Safe communities and culture for all – Explore are one of the 
largest providers of volunteer opportunities in York in a safe and 
welcoming environment. Libraries are seen as safe and neutral 
places that provide quality information and advice. Part of 
Explores vision seeks to put learning and cultural activities at the 
heart of the service. 

Public Engagement and Consultation 

62. This report at each of H&W, Clifton, Acomb library sections has 
documented the public engagement undertaken to date. Further 
public engagement for Clifton will commence early in 2022 and 
Acomb will start towards the end of 2022. 

63. A Programme level communication plan has been developed and is 
being delivered to which details the key messages in any 
communication with regards all the schemes. 

Risk Management 

64. In compliance with the Council’s risk management strategy the main 
risks that have been identified associated with the proposals 
contained in this report are those which could lead to damage to the 
Council’s reputation and failure to meet stakeholders’ expectations. 

65. The level of risk is assessed as “Medium”. 

66. There are a number of key financial risks that apply to the 
Programme at this stage, these include;  

 Design Risk – costs could increase once the design of the new 
facilities are further developed. 

 Delay and Cost Inflation – the construction sector is facing 
significant cost increases at this time. Whilst there are allowances 
in the cost plan this will need to be closely monitored particularly 
if there are delays to the programme. 

 Site Valuations – the proposed scheme is supported by capital 
receipts from the current Clifton Site as well as excess land at 
Clifton Without Junior school. The actual receipts will be 
dependent on the level of affordable housing agreed on the site 
as well as market conditions at the time of sale. 



 

 

 

Report Implications  

67. The following implications have been identified: 

 Financial – Covered under the financial section of this report.  

 Human Resources (HR) – Considered to be no impact. 

 Equalities – The completed Equalities Impact Assessment can 
be found at Annex N. Overall this programme of investment into 
delivering changes to the library network has a neutral or positive 
impact. A strong focus on public engagement that listens to 
resident’s feedback and improves access to services is key. 

 Legal – Before entering into any legally binding negotiations and 
or agreements and or contracts, Members must consider the 
advice of the Chief Finance Officer at paragraph 57 of this report 
which states “This is a significant investment in Library facilities 
across the city and given other financial pressures across the 
council, Members need to carefully consider whether this is truly 
affordable. The project requires a total of £5.3m prudential 
borrowing (c£370k per annum revenue cost) and also uses 
Education Funding and the diversion of capital receipts from a 
currently vacant land at Clifton Without Junior School. The new 
facilities do not currently provide any anticipated revenue savings 
for the contract with Explore.” 

Clifton Library 

The Council has statutory powers under Sections 120, 121 and 
123 of the Local Government Act 1972 (“the LGA 1972”) to: 

I. acquire interests in land (including taking a lease of land) 
for the purposes of: 

a) any of their functions under the LGA 1972 or any other 
legislation; or 

b) the benefit, improvement or development of the 
Council’s area  

i. dispose (whether by sale or lease) of land owned by the 
Council (the consent of the Secretary of State for Housing, 
Communities and Local Government is required for 
disposal at less than open market value/best reasonably 



 

 

obtainable but such consent is given by the General 
Consent Order 2012 provided that: 

a) the difference between the price obtained and open 
market value/best consideration is less than £2 Million; 
and 

b) the Council (acting reasonably) considers that the 
purpose of the disposal will contribute to the 
improvement of the economic, environmental or social 
well-being of the Council’s area) 

ii. (Where land owned by the Council is no longer needed for 
the particular purpose(s) for which it was acquired/is 
currently held), to ‘appropriate’ that land to other 
purpose(s) for which the Council are authorised to acquire 
land    

Section 77 of the School Standards and Frameworks Act 1998 
requires that the consent of the Secretary of State for Education 
is required for the disposal or change in use of any land used as 
school playing field/for school sport and recreation within the 
preceding 10 years. It is understood however that no part of the 
former CWJS site has been used as school playing field/for 
school sport and recreation since the former CWJS school closed 
in summer 2011. Accordingly, it is considered that the 10 year 
restriction period imposed by Section 77 expired in summer 2021 
such that consent from the Secretary of State for Education under 
S.77 of the SSFA 1998 is no longer required for disposal of or 
change in use of any part of the former CWJS site.   

Paragraphs 4 and 6 of Schedule 1 of the Academies Act 2010 
(“AA 2010”) require that the consent of the Secretary of State for 
Education is obtained for the disposal or appropriation/change in 
use of land which was used wholly or mainly for the purposes of a 
school/academy within the period of 8 years preceding the date 
of the sale or appropriation. It is understood that after closure of 
the former CWJS school in summer 2011, the adjoining Canon 
Lee School (now Vale of York Academy) used part(s) of the 
former CWJS site for non-sport/non playing-field use until 18th 
July 2014 (when it is understood that any school/education use 
ceased). Accordingly, it is considered that the 8 year restriction 
period imposed by paragraphs 4 and 6 of Schedule 1 of the AA 
2010 will expire on 18th July 2022.  

  



 

 

H&W Library 

As the costs to be incurred by the Council in carrying out the 
proposed construction works on the Oaken Grove site will be 
treated as ‘chargeable consideration’ for the Surrender by 
HWYCA of their current lease and/or for the grant by HWYCA to 
the Council of a long sublease of part of the redeveloped building. 
The Council will due to the nature of the lease transactions 
involved be liable to pay Stamp Duty Land Tax (SDLT) to HM 
Revenue & Customs, the amount of which is terminable to the 
rates applicable at the time the transactions are entered into.  

General  

Any construction and related works/services contracts to be 
entered by the Council with third parties will need to be procured 
in accordance with the Council’s own Contract Procedure Rules 
and any applicable procurement laws. (The Public Contracts 
Regulations 2014 oblige public authorities to procure any ‘works 
contract’ where the value of the ‘works contract’ exceeds the 
relevant threshold for such a contract specified in those 
Regulations (at present the threshold amount is £4,733,252).   

The 15-year Library Contract sets out the requirement for Explore 
to co-locate all the Gateway libraries by 31 March 2027. The 
Council have reserved the right to change the location of Acomb 
and Clifton Library Learning Centres. It is the intention where 
possible that Explore will lease space in any co-located buildings 
directly from the owner (rather than the Council taking a lease 
and then granting a sublease to Explore).  

 Crime and Disorder – considered to be no impact. 
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H&W  – Haxby & Wigginton 
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LGA   – Local Government Association 
PROGRAMME – The future library investment programme 
SDLT  – Stamp Duty Land Tax 
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