
 

 

  

 

   

 

Executive 
 

7 February 2022 

Report of the Chief Finance Officer  
Portfolio of the Executive Member for Finance and Performance 

 

Capital Programme – Monitor 3 2021/22 
 
Summary 
 

1 The purpose of this report is to set out the projected outturn position for 
2021/22 including any under/over spends and adjustments, along with 
requests to re-profile budgets to/from current and future years.  

 
2 The 2021/22 capital programme approved by Council on 25 February 2021 

and updated for amendments reported to Executive in the 2020/21 outturn 
report resulted in an approved capital budget of £143.262m. 
 
Recommendations 
 

3 Executive is asked to: 
 
 Recommend to Full Council the adjustments resulting in a decrease 

in the 2021/22 budget of £15.678m as detailed in the report and 
contained in Annex A. 

 Note the 2021/22 revised budget of £127.584m as set out in 
paragraph 6 and Table 1. 

 Note the restated capital programme for 2021/22 – 2025/26 as set 
Reason: to enable the effective management and monitoring of the 
Council’s capital programme. 

Consultation 
 

4 The capital programme was developed under the capital budget process 
and agreed by Council on 25 February 2021. Whilst the capital programme 
as a whole is not consulted on, the individual scheme proposals and 
associated capital receipt sales do follow a consultation process with local 
Councillors and residents in the locality of the individual schemes. 
 



 

Summary of Key Issues 
 

5 A decrease of £15.678m is detailed in this monitor resulting in a revised 
capital programme for 2021/22 of £127.584m. There is an increase of 
£4.520m in 2021/22 and a re-profiling of budgets to future years totalling 
£15.678m.  The majority of this re-profiling is due to delays in schemes such 
as Highways, Flood Alleviation schemes, Fleet Replacement & Acquisition 
schemes to match latest expected expenditure profiles and re-profiling of 
Basic Need grant funding. 
 

6 Table 1 outlines the variances reported against each portfolio area and a 
summary of the key exceptions and implications on the capital programme 
are highlighted in the paragraphs that follow. 
 
Department Current 

Approved 
Budget  

£m 

Projected 
Outturn 

 
£m 

Adjustme
nt 
 

£m 

Reprofile 
 
 

£m 

Total 
Variance 

 
£m 

Paragraph 
Ref 

Children’s services 13.092 9.442 - (3.650) (3.650) 7 – 13 

Adult Social Care 2.297 2.107 - (0.190) - - 

Housing & Community 
Safety 

42.649 47.674 5.025 - 5.025 14 - 17 

Transport, Highways & 
Environment 

56.765 43.267 (0.505) (12.993) (13.498) 18 – 31 

Property Services 16.760 16.008 - (0.752) (0.752) 32 

Community Stadium & 
Other Major Projects 

2.066 2.066 - - -  
- 

FM & Buildings 1.911 0.431 (0.965) (0.515) (1.480) 33 – 36 

ICT 2.475 3.598 - 1.123 1.123 37 - 42 

Customer & Corporate 
Services 

2.209 2.209 - - - - 

Communities, Culture & 
Public Realm  

3.038 0.617 - (2.421) (2.421)
  

43 

Climate Change - 0.165 0.965 (0.800) 0.165 36 

Total 143.262 127.584 4.520 (20.198) (15.678)  

 

Table 1 Capital Programme Forecast Outturn 2021/22 
 
 

 

 

 

 



 

 

 

Analysis 
 
Children, Education & Communities 

 
7 Amendments to this area of the capital programme have resulted in a 

reduction of £3.650m in 2021/22.  
 

Scheme Amendment 21/22 
£m 

22/23 
£m 

23/24 
£m 

Further 
Details – 

Paragraph 
ref 

Basic Need Re-profile (0.500) (2.500) 3.000 9 

Fulford School Expansion 
Phase 1 and 2 

Re-profile (1.500) (0.500) 2.000 10 

Schools essential building 
work 

Re-profile (0.300) 0.300 - 11 

Schools essential mechanical 
& electrical work 

Re-profile (0.350) 0.350 - 11 

Children in Care Residential 
Commissioning Plan 

Re-profile (1.000) 1.000 - 12 

 
 

8 The total approved budget within the Children’s Services and Education 
Capital Programme for 2021/22 is £13.092m. Only a small number of budget 
reprofiling requests are detailed in this monitor. 
 

9 The current approved budget for the main Basic Need scheme in the 
programme is £997k. As little further work is expected to be committed in 
2021/22 from this budget it is proposed to re-profile a further £0.5m into 
2022/23.  This leaves an amount of £0.497m in the budget for 202122, to 
deal with any additional urgent requirements before the year-end, for 
example if additional resources are required to supplement the SEND 
expansion of Facilities scheme as a result of the Inclusion Review  

 
10 The major expansion scheme at Fulford School has been delayed due to the 

requirement to ensure all planning conditions were fulfilled before the 
contractor is able to begin on site.  The main contract work is now scheduled 
to begin in January 2022, therefore the spend profile needs to be further 
adjusted throughout the life of the scheme.  It is proposed to re-profile an 
amount of £1.5m from 2021/22 into 2022/23, then re-profile £2m into 
2023/24 to better reflect the latest expected spend profile.  

 



 

11 As reported at monitor 2, a significant number of schemes were carried out 
over the summer of 2021 within the School Condition and Maintenance 
programme, including many schemes postponed from 2020 due to the Covid 
pandemic.  Within the overall condition and maintenance programme a 
further amount of reprofiling across the various schemes totalling £650k into 
2022/23 is now requested due to further underspends and to deal with 
retention payments. 

 
12 Investment within the scheme in the programme for the development and 

acquisition of residential accommodation for children is still being developed, 
therefore it is unlikely that there will be significant spend in 2021/22.  At this 
stage it is recommended that an amount of £1m of the £1.358m is reprofiled 
into 2022/23. 

 
13 Work is currently underway at two properties within the scheme for 

investment in adaptations in Foster Carers homes. 
 
 
Housing & Community Safety 
 

14 Amendments to this area of the capital programme have resulted in an 
increase of £5.025m in 2021/22.  
 
 

Scheme Amendment 21/22 
£m 

Further 
Details – 

Paragraph 
ref 

Home Upgrade grant Adjustment 2.383 15 

Local Authority Homes – New Build Project Adjustment (0.500) 16 

LA Homes – Hospital Fields/ Ordnance Lane Adjustment 2.429 17 

Tang Hall Site enabling works Adjustment 0.119 17 

Chalnor Road site enabling works Adjustment 0.094 17 

 
 

15 A further £2.383m has been awarded for energy efficiency work in homes 
through the Sustainable Warmth Competition.  The funding is to upgrade 
homes both on and off the mains gas grid for low-income households heated 
by mains gas.  
 

16 Executive on 14th October 2021 agreed to allocate an additional £500k from 
the Housing Delivery Programme capital programme budget in order to 



 

undertake detailed design work at the Ordnance Lane and Hospital Fields 
Road site in conjunction with the submission of the planning application and 
completing the financial business case for this site. 
 

17 The Housing Delivery Team have also secured £2.64m in Brownfield Land 
Release Funds to assist with addressing abnormal costs and undertake 
enabling works at Ordnance Lane (£2.429m), Tang Hall site (£119k) and 
Chaloner Garages (£94k) 
 
Transport, Highways & Environment 
 

18 Amendments to this area of the capital programme have resulted in a 
reduction of £13.498m in 2021/22.  
 

Scheme Amendment 21/22 
£m 

22/23 
£m 

23/24 
£m 

24/25 
£m 

25/26 
£m 

Further 
Details – 

Paragraph 
ref 

Highways 
Schemes  

Adjustment (0.500) - - 
 

- -  
19 – 20 

Highways 
Schemes 

Re-profile (0.595) 0.595 - - - 21 
 

Drainage 
Investigation 
and Renewal  

Re-profile (0.200) 0.200 - - - 22 

Built 
Environment 
Fund – Hostile 
Vehicle 
Mitigation 

Adjustment 0.500 - - - - 25 

Built 
Environment 
Fund – Hostile 
Vehicle 
Mitigation 

Re-profile (1.632) 1.632 - - - 25 

Replacement 
Vehicles & Plant 

Re-profile (3.306) 3.306 - - - 23 
 

Fleet 
Acquisition 

Re-profile (1.930) 1.930 - - - - 

Local Transport 
Plant (LTP) 

Re-profile (1.818) 1.818 - - - 24 

Electric 
Charging 
Infrastructure 

Re-profile (0.900) 0.900 - - - 26 

York City Walls 
Restoration 
Programme 

Adjustment (0.305) 0.305 - - - 27 



 

WYTF – Castle 
Gateway 
Development 

Re-profile (0.155) 0.155 - - - 31 

WYTF – Castle 
Gateway 
Development 

Adjustment - 1.940 1.347 0.908 0.050 31 

WYTF – Station 
Frontage 

Re-profile (1.922) (11.934) 9.546 4.310 - 28 

City Fibre 
Network 

Adjustment (0.410) - - - - 29 

Traffic Control/ 
reduction 

Re-profile (0.230) 0.230 - - - 30 

 
 

19 Within the highways capital scheme there was £1,640k of unallocated 
funding that was added to the 2021/22 programme after the annual highway 
maintenance report, of schemes to be delivered, was agreed. This was due 
to additional DfT funding provided over and above that assumed in the 
budget process. This has been used to fund the purchase of land near 
Haxby relating to the Haxby Station Project (Executive 30th Sept 2021) and 
£500k to cover the Hostile Vehicle Measures (Executive 13th January 2022). 
The adjustment in the table above 500k between highways schemes and 
Built Environment Fund reflects this agreed amendment and also slippage of 
the majority of the Hostile Vehicle Mitigation scheme which is currently 
anticipated to be delivered in 2022/23. 
 

20 The remaining £890k is proposed to be used to deliver various highway 
schemes across cycle margin repairs, concrete road joint repairs and rubber 
replacement speed cushions (£600k) highways works at Danesgate (£190k), 
street lighting safety improvements (£65k) and £35k relating to unadopted 
roads condition surveys. 
 

21 The programme assumes £7.7m of spend across Highway schemes over 
the year. There is a small amount of slippage of £595k identified where 
various footway and carriageway schemes are being reprofiled until 2022/23 
to optimise with works in the same areas and to allow design complexities to 
be resolved.  

 
22 There is a delay to the drainage scheme on Kent Street which requires 

design issues to be resolved and to allow for the appropriate road space to 
be booked. This is therefore programmed for delivery in 2022/23. 

 
23 There is slippage across the vehicle replacement programme as there are 

significant lead in times for many of the vehicles ordered and they will not be 
delivered before 31st March 2022. 



 

 
24 A number of transport schemes have been completed, including upgrades to 

traffic signals at eight locations through the TSAR programme, 
improvements to car park signage, installation of new pay-on-exit systems at 
Marygate and Coppergate car parks, installation of a trial one-way system 
on Navigation Road, measures to improve safety at Clifton Green Primary 
School and at Hempland Lane/ Hempland Avenue, improvements to Speed 
Management measures at Elvington Lane and Sim Balk Lane, and an 
extension of the existing 20mph limit at Osbaldwick. A number of other 
schemes are being prepared for implementation in early 2022, and feasibility 
and design work is being progressed to develop schemes for 
implementation in 2022/23. Construction work on the Monks Cross Hyper 
Hub is complete, but the final electrical connection has been delayed due to 
historical legal issues, which are being addressed by the council’s legal 
team, with the aim opening the site early in 2022 once the final connection to 
the grid is completed. The Poppleton Bar Hyper Hub is close to completion. 
Commissioning of the chargers, batteries, and electrical equipment will be 
carried out in December, and the site should be opened to the public by the 
end of January 2022.  

 
25 It is proposed that the additional DfT funding of £500k for TSAR schemes is 

being reprofiled as it is programmed to be spent in 2022/23 once feasibility 
and design for schemes has been undertaken. There is also reprofiling of 
schemes in the active travel programme these schemes with new project 
managers being appointed will allow the schemes to progress in 2022/23. 

 
26 The electric charging infrastructure scheme at Hazel Court has been 

reprofiled as scheme delivery will not be fully complete in 2021/22. The 
infrastructure will be ready for the delivery of the first phase of Building 
Services electric vehicles in mid 2022/23. 

 
27 There are two bar walls schemes around Bootham Bar where scheme 

delivery will now take place in 2022/23 once the planning stage has been 
completed. 
 

28 The station frontage scheme has been reprofiled to match the latest delivery 
timescales as updated to Executive in November 2021. 

 
29 The city fibre scheme has progressed to completion and this funding 

allocation is not required to complete the scheme 
 

30 The traffic control scheme at Victoria Bar is on hold following requests to 
extend the scope of the scheme to review the wider area and the need to 
consider the proposals to reduce car levels in the city centre. It is proposed 



 

to reprofile the funding to 2022/23 to allow a scheme to be developed that 
could incorporate all of these proposals and include the wider aims of the 
council’s fourth Local Transport Plan.  

 
31 To rationalise the funding arrangements for the Outer Ring Road and Castle 

Gateway schemes it is proposed to switch funding sources between the two 
schemes. There is no overall change to the funding allocation for each 
scheme. It is proposed to transfer £3.5m of indicative WY+TF funding to the 
Outer Ring Road scheme and in return transfer £3.5m of CYC resources 
from the Outer Ring Road scheme to the Castle Gateway scheme. These 
changes will be subject to approval by the West Yorkshire Combined 
Authority. 
 
Property Services 

 
32 Amendments to this area of the capital programme have resulted in a 

decrease of £752k in 2021/22 
 

Scheme Amendment 21/22 
£m 

22/23 
£m 

Further 
Details – 

Paragraph 
ref 

Holgate Park Land – York Central 
Land and Clearance 

Re-profile (0.397) 0.397 - 

Community Asset Transfer  Re-profile (0.175) 0.175 - 

Shambles Modernisation - Power Re-profile (0.180) 0.180 - 

Castle Gateway (Picadilly 
Regeneration) 

Adjustment - 3.500 31 

 
Guildhall 
 

33 The delivery of the Guildhall project has continued through Q3 with further 
project milestones being achieved: the new floor to the Guildhall; the final 
internal finishes to the Victorian Block; the completion of most services 
ahead of the commissioning stage.  The complexity of the project and the 
challenges co-ordinating the different elements; new build, conservation 
work, and renewal of services on the tight site, compounded by some further 
Covid / supply chain disruption has seen the completion date slip further into 
early March 2022. 
 

34 Members are aware of the previously reported delays relating to; structural 
defects requiring further underpinning and piling work, high river levels, 
archaeology and further drainage work.  The most recent delay has been 
that in securing the new electricity supply, which has only just been made 



 

available as a result of a series of issues as follows; firstly in securing the 
necessary wayleave agreements from adjoining owners, and then with the 
meter installation. The project team continue to work closely with the 
contractor and the University to manage and mitigate the impact of these 
delays. 

 
35 The full extent of delay to the works is likely to be circa 52 weeks and the 

additional costs associated with this and the additional works necessary to 
complete the project to the required standard are proportionate.  

 
36 A full report setting out the outturn position for the contract and the additional 

costs involved will be brought forward and presented when these have been 
agreed with the contractor in accordance with the terms of the contract.  At 
this time the project team remain focussed on completing the project, which 
is progressing well towards completion.  Plans are being put in place to 
provide opportunities for the building to be opened up on completion, so that 
the extent of the transformation and the value of the investment can been 
fully appreciated. 
 
  
FM & Buildings 
 

37 Amendments to this area of the capital programme have resulted in a 
decrease of £1.315m in 2021/22 
 

Scheme Amendment 21/22 
£m 

22/23 
£m 

Further 
Details – 

Paragraph 
ref 

Removal of Asbestos Re-profile (0.137) 0.137 38 

Crematorium Waiting Room  Re-profile (0.242) 0.242 39 

Climate Change Schemes incl 
Northern Forest 

Re-profile (0.800) 0.800 40 

Climate Change Schemes incl 
Northern Forest 

Adjustment (0.965) - 40 

 
 
 

38 No schemes have been identified for the removal Asbestos scheme this 
financial year and therefore it is recommended that the remainder of the 
budget is slipped into 2022/23. 
 

39 Contract terms have now been agreed with the preferred supplier of the 
Crematorium Waiting Room and a contract will be awarded shortly. However 



 

as the supplier needs to submit a planning application ahead of 
manufacturing the waiting room structure, the works will be paid in 2023/23 
and slippage of the budget is proposed. 
 

40 The York Community Woodland will now be delivered through the Council’s 
preferred partner, Forestry England, who will be responsible for the creation 
and management of the woodland. They will also access external capital 
funding to do so.  As a result, the financial commitments for the Council in 
this financial year have reduced significantly. Slippage of £800k is proposed 
at Monitor 3. This scheme has also been moved into the Climate Change 
area from FM & Buildings in line with the Council structure. 
 
 
Customer & Corporate Services - IT 
 

41 The ICT capital programme has a budget of £2,475k for 2021/22 
 

42 During the year, the procurement process to secure a new Managed Service 
provider has concluded and the phased work programme to implement the 
significant infrastructure technology refresh has been initiated and is 
underway. The first phase includes the upgrade and replacement of our 
WIFI platform which is essential to enable and support the Working as One 
programme, and was a key requirement of the tender process 
 

43 Our new MSA provider has taken early positive action to secure the required 
equipment and resources which means that we are able to deliver significant 
elements of this important refresh within this financial year. This will require 
an early drawdown of identified and planned capital from the 5 year ICT 
Development Plan rolling programme of work and total capital expenditure in 
21/22 is now forecast to be £3.598m 
 

44 The Working as One programme has develop and provided ICT solutions to 
support all staff working flexibly and at home due to the pandemic and will 
continue to support new ways of working over the coming months 
 

45 A new parking applications has been procured and delivered and the iTrent 
HR and payroll system has been re-procured for a further 3 years 
 

46 Work also continues to further develop and expand the cities digital 
connectivity landscape that is providing the city’s residents, communities 
and businesses access to enhanced broadband services both within our 
more rural communities and suburban areas through the multiple 
programmes that the service is working within 
 



 

Communities, Culture & Public Realm 
 

47 Executive received an update on the Future Libraries Investment 
Programme in January 2022 which detailed the investment planned at 
Libraries in Haxby, Clifton and Acomb. The amendments to the programme 
in this report reflects the phased investment and amendments to the 
Children’s Services budgets and Carbon reduction budgets that are 
contributing to the scheme costs.  
   
Summary 
 

48 As a result of the changes highlighted above the revised 5 year capital 
programme is summarised in Table 2. 
 

Gross Capital 
Programme 

2021/22 
 

£m 

2022/23 
 

£m 

2023/24 
 

£m 

2024/25 
 

£m 

2025/26 
 

£m 

Total 
 

£m 

Childrens services 9.442 19.899 5.000 - - 34.341 

Adult Social Care 2.107 0.738 0.750 0.682 0.705 4.982 

Housing & Community 
Safety 

47.674 48.694 42.318 33.544 32.104 204.334 

Transport, Highways & 
Environment 

43.276 38.979 46.881 42.618 14.290 186.035 

Property Services 16.008 4.830 38.749 0.250 0.250 60.087 

Community Stadium 2.066 - - - - 2.066 

FM & Buildings 0.431 0.665 - - - 1.096 

ICT 3.598 1.067 2.070 2.070 2.920 11.725 

Customer & Corporate 
Services 

2.209 0.400 0.200 0.200 0.200 3.209 

Communities, Culture & 
Public Realm  

0.617 1.950 3.700 0.726 - 6.993 

Climate Change 0.165 1.100 0.400 0.250 0.250 2.165 

Revised Programme 127.584 118.322 140.068 80.340 50.719 517.033 
 

Table 2 Revised 5 Year Capital Programme 
Funding the 2021/22 – 2025/26 Capital Programme 

 
 

49 The revised 2021/22 capital programme of £127.584m is funded from 
£41.946m of external funding and £85.638m of internal funding.  Table 3 
shows the projected call on resources going forward.  
 
 
 
 



 

 

Table 3 – 2021/22 –2025/26 Capital Programme Financing 
 

50 The Council controlled figure is comprised of a number of resources that the 
Council has ultimate control over.  These include Right to Buy receipts, 
revenue contributions, supported (government awarded) borrowing, 
prudential (Council funded) borrowing, reserves (including Venture Fund) 
and capital receipts 
 

51 In financing the overall capital programme the Chief Finance Officer will use 
the optimum mix of funding sources available to achieve the best financial 
position for the Council. Therefore an option for any new capital receipts 
would be to use these to replace assumed borrowing, thereby reducing the 
Councils’ borrowing levels and associated revenue costs. 

 
Council Plan  
 

52 The information contained in this report demonstrates progress in achieving 
the priorities set out in the Council Plan. 
 
Implications  

53 This report has the following implications: 

 Financial -  are contained throughout the main body of the report 

 Human Resources (HR) – There are no HR implications as a result 
of this report 

 One Planet Council/ Equalities – The capital programme seeks to 
address key equalities issues that affect the Council and the public.  
Schemes that address equalities include the Disabilities Support 
Grant, the Schools Access Initiative, the Community Equipment 
Loans Store (CELS) and the Disabilities Discrimination Act (DDA) 
Access Improvements. All individual schemes will be subject to 
Equalities Impact Assessments 

 Legal Implications - Whilst this report itself does not have any legal 
implications, the schemes within the capital programme will 
themselves will be in receipt of legal advice where necessary 

 2021/22 
 

£m 

2022/23 
 

£m 

2023/24 
 

£m 

2024/25 
 

£m 

2025/26 
 

£m 

Total 
 

£m 

Gross Capital Programme 127.584 118.322 140.068 80.340 50.719 517.033 

Funded by:       

External Funding 41.946 37.010 47.339 34.584 9.105 169.984 

Council  Controlled  Resources  85.638 81.312 92.729 45.030 41.614 347.049 

Total  Funding  127.584 118.322 140.068 80.340 50.719 517.033 



 

 Crime and Disorder - There are no crime and disorder implications 
as a result of this report. 

  Information Technology – The information technology implications 
are contained within the main body of the report,  

  Property - The property implications of this paper are included in 
the main body of the report which covers the funding of the capital 
programme from capital receipts. 

 Other – There are no other implications 
 

Risk Management 

54 There are a number of risks inherent in the delivery of a large scale capital 
programme. To mitigate against these risks the capital programme is 
regularly monitored as part of the corporate monitoring process, and the 
project management framework. This is supplemented by internal and 
external audit reviews of major projects.  
 
 
Contact Details 
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Wards Affected:  All  

For further information please contact the author of the report 
 

Specialist Implications: 

Legal – Not Applicable 
 

Property – Not Applicable 
 

Information Technology – Not Applicable 
 

 
Annexes 
Annex A – Capital Programme 2021/22 to 2025/26 


