
Project Outline 
Project Name A1237 section over the river Ouse 

Project Manager Shoaib Mahmood Date 19/01/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The mandate for this project derives from a bid to the government for 
‘Active Travel Fund’ support. The text within this bid states: 
 
“A1237 outer ring road bridges – permanent provision of a cycle lane 
and improved footways over a 1km viaduct where provision is currently 
poor – linking suburbs on the northern and southern banks of the River 
Ouse, including a school on the southern bank and retail on the 
northern. 
 
The carriageway width allocated to vehicles on the existing A1237 
viaduct over the River Ouse and East Coast Main Line will be narrowed 
with the space released used to provide a cycleway at carriageway level 
on the “city centre” side of the viaduct. The speed limit on the road will 
be reduced and measures introduced to segregate Active Travel users 
from vehicles.” 

 

Project Description: 

The project provides provision of a cycle lane and improved foot ways 

over a 1km viaduct where provision is currently poor.  

This will link suburbs on the northern and southern sides of the River 

Ouse and East Coast Main Line (ECML), including Manor School on 

the southern side and Clifton Moor Retail Park on the northern side. 

The project is needed to improve safety and amenity of cyclist and 
pedestrian journeys using the route, and to fulfil the requirements of the 
government grant funding. 
 



The need for the project was identified through consultation with 
members in advance of the funding bid, tempered by a gap analysis of 
cycling/ walking infrastructure in York, determined through York’s 
LCWIP scoping study. 

 

Aims and Objectives: 
The Aim of the Project is to: 

Improve safety for pedestrians and cyclists over the viaduct over the 

ECML and River Ouse 

Improve the amenity of the cycling corridor on this same route to 

encourage further cycling / modal shift / NMU (non-motorised use) 

Fulfil the grant funding requirements of the DfT where relevant 

The Objectives are: 
 
Safety and Amenity - Improve safety and amenity for cyclists and 
pedestrians using the A1237 to cross the Ouse/ ECML 
 
Increase use of the route by cyclists and pedestrians - Increase the 
number of cyclists and pedestrians using the route compared to a 
baseline data 
 
Implement LTN 1/20 guidance - Implement elements of LTN 1/20 

guidance where feasible. 

 

Scope: 

In Scope: 
 
Geographical Location: The cycle/ pedestrian path on the A1237 
bridge over the Ouse/ ECML and the ped/ cycle paths to the bridge 
between the roundabouts with the A19N and Great North Way.  
 
Consideration of options which may cause a reduced traffic capacity.  
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferred, but non green scoring solutions can be considered if they 
achieve project objectives. 
 
Consideration of a reduction in speed limit. 



 
Out of Scope: 
 
Locations outside the area defined above 
 
City-wide / Strategic traffic modelling 
 
Not looking to improve the following:  
 

 Congestion 

 Bus facilities / routes 

 reduce queue lengths 

 improve traffic capacity 

 upgrade equipment 

 resurface any roads / footpaths not required as part of the works 
 
Consideration of traffic signal solutions 
 
Air quality modelling. 
 
Consideration of solutions that require changes to the boundaries of the 
adopted public highway, or resolution of land ownership issues. 
 
Consideration of improvements to street furniture or public realm, except 
where required to achieve project objectives. 
 
Consideration of options that restrict motor vehicles access, where 
necessary to achieve the objectives. 
 

 

Outcomes and Benefits: 

Increase in pedestrians and cyclists using the route, measured by a 
comparison of survey data. 
 
Improved safety, measured by a comparison of safety data. 

 

Dependencies and related works: 

There are currently no direct dependencies on this project. However 
communication with the Outer Ring Road project team will continue to 
manage any emerging dependencies. 



 

Design Resource Procurement: 

A quotation has been received to undertake design services for this 
project. Please refer to the main report (Option C) for further details 

 

 


